

SECTION 00 6363 - CHANGE ORDER - AGREED

Change Order No.4
Change Order Effective Date: 10/2023

**CITY OF EVERETT
Change Order**

Project Title Inductive Charging Infrastructure
Department Everett Transit
Work Order No. _____
Contractor: Brink Electric, LLC
Contract Award Date: 5/25/22
City Staff Contact: Vincent Bruscas, Project Manager
Change Order No. 4
Change Order Effective Date 4/2023

CONTRACT SUM

(☒ **exclusive of Wash. State Sales Tax**) (☐ **inclusive of Wash. State Sales Tax**)
(check one – if neither box checked, then this Change Order is deemed to be **inclusive** of Wash. State Sales Tax)

Original Contract Sum	\$498,000.00
Cumulative Amount of prior change orders	\$108,080.16
Total Contract Sum including prior change orders	\$606,080.16
Amount of this Change Order	\$306,844.14
Total Contract Sum including this Change Order	\$912,924.14

CONTRACT TIME

Original Contract Duration	Working Days <input checked="" type="checkbox"/> / Calendar Days <input type="checkbox"/>
Date of Notice to Proceed	7/22/22
Cumulative adjustment to duration by <i>prior</i> Change Orders	0
Adjustment to duration by <i>this</i> Change Order	0
New Contract Duration (<i>including</i> this Change Order)	125

Contractor and City agree as follows:

1. The scope of Work shall be changed to the extent described in Exhibit A.
2. With the exception of Washington State sales tax, the amount of the change order for the changes described in Exhibit A, represents complete compensation for the changes described in Exhibit A, including all direct and indirect costs and impacts. The contract price shall be adjusted as described in this Change Order.
3. Everett Municipal Code 3.80.050 sets forth the threshold amounts below which the Mayor or his designee is authorized to direct Contractor to perform additional work. In calculating such threshold amounts, Washington State sales tax, if applicable to the Work, has been considered.
4. The duration of the Contract shall be adjusted to the extent described in this Change Order.
5. Contractor waives and releases any and all claims arising out of, or related to, this Change Order, the work described in Exhibit A, and all work and actual or constructive changes that occurred or began prior to the date of this Change Order, including, but not limited to, claims for equitable adjustment of time and compensation, delay, impact, overhead, or inefficiencies. This provision does not apply to requests for equitable adjustment of time or price for which the Contractor timely and properly provided notice of a differing site condition, protest, dispute, claim or Contract Claim as required by the Contract Documents. If the Contract Documents establish a time period for notice of a differing site condition, protest, dispute, claim, or Contract Claim that ends after the date of this Change Order, but relates to work performed prior to the date of this Change Order, then this provision does not apply if the Contractor timely and properly submits such notice
6. This Change Order only changes the contract between Contractor and City to the extent explicitly provided herein.
7. Signature(s) on this Change Order may be by pdf, email, fax or other electronic means, in which case such signature(s) will have the same effect as an original ink signature. This Change Order may be signed in counterparts, each of which shall be deemed an original, and all of which, taken together, shall be deemed one and the same document.



CITY			
 _____ Mayor Date: <u>11/06/2023</u>		Attest:  _____ City Clerk Date: <u>11/06/2023</u>	
Standard Document Approved as to Form Office of the City Attorney (10.22.21)			
Recommended By:			
Construction Manager (if applicable) _____ Date: _____	Project Manager (if applicable) <u>VB</u> _____ Date: <u>11/02/2023</u>	Engineering Manager (if applicable) _____ Date: _____	Department Director _____ Date: _____
CONTRACTOR			
By <u>Dan Michel</u> _____ Officer		Date: <u>11/06/2023</u> _____	

Exhibit A—Description of Changed Work

Elcon Engineering and Brink Electric provided short circuit calculation demonstrating the incoming amperage was larger than InductEV inground chargers than allowed. Changed Order No 4 will provide all the work and materials to ensure the incoming amperage will meet the engineered specifications.

Enclosed Circuit Breaker


Low – Voltage Isolation Transformer

E01 – E01 updated line drawing.

E02 – E02 updated Electrical Charger Layout

END OF SECTION 00 6363

Signature:



Email: TBenedict@everettwa.gov










Everett Transit Operations Base Inductive Charging Infrastructure Project Change Order 4_SD2


Final Audit Report

2023-11-06


Created:	2023-11-02
By:	Marista Jorve (mjorve@everettwa.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAA1-cRh5ZFslgHPD0AZ3n5ZhQut4k0NIpx

"Everett Transit Operations Base Inductive Charging Infrastructure Project Change Order 4_SD2" History


-  Document created by Marista Jorve (mjorve@everettwa.gov)
2023-11-02 - 4:13:53 PM GMT
-  Document emailed to vbruscas@everettwa.gov for approval
2023-11-02 - 4:15:25 PM GMT
-  Email viewed by vbruscas@everettwa.gov
2023-11-02 - 4:18:40 PM GMT
-  Signer vbruscas@everettwa.gov entered name at signing as Vincent Bruscas
2023-11-02 - 4:19:41 PM GMT
-  Document approved by Vincent Bruscas (vbruscas@everettwa.gov)
Approval Date: 2023-11-02 - 4:19:43 PM GMT - Time Source: server
-  Document emailed to Dan Michel (dan@brinkelectric.com) for signature
2023-11-02 - 4:19:45 PM GMT
-  Email viewed by Dan Michel (dan@brinkelectric.com)
2023-11-03 - 2:52:20 AM GMT
-  Document e-signed by Dan Michel (dan@brinkelectric.com)
Signature Date: 2023-11-06 - 7:14:42 PM GMT - Time Source: server
-  Document emailed to Tim Benedict (TBenedict@everettwa.gov) for signature
2023-11-06 - 7:14:43 PM GMT

 Email viewed by Tim Benedict (TBenedict@everettwa.gov)

2023-11-06 - 7:15:24 PM GMT

 Document e-signed by Tim Benedict (TBenedict@everettwa.gov)

Signature Date: 2023-11-06 - 7:21:47 PM GMT - Time Source: server

 Document emailed to Cassie Franklin (cfranklin@everettwa.gov) for signature


2023-11-06 - 7:21:48 PM GMT

 Email viewed by Cassie Franklin (cfranklin@everettwa.gov)

2023-11-06 - 7:23:51 PM GMT

 Document e-signed by Cassie Franklin (cfranklin@everettwa.gov)

Signature Date: 2023-11-06 - 7:24:01 PM GMT - Time Source: server

 Document emailed to Marista Jorve (mjorve@everettwa.gov) for signature

2023-11-06 - 7:24:02 PM GMT

 Document e-signed by Marista Jorve (mjorve@everettwa.gov)

Signature Date: 2023-11-06 - 7:28:33 PM GMT - Time Source: server

 Agreement completed.

2023-11-06 - 7:28:33 PM GMT