

Change Order No. 1

Change Order Effective Date: 11/28/2023

CITY OF EVERETT**Change Order**

Project Title Water Main Replacement "W"
Department Public Works
Work Order No. UP-3766
Contractor: Quilceda Excavation, Inc.
Contract Award
Date: 6/1/2023
City Staff Contact: Don Snyder
Change Order No. 1
Change Order
Effective Date 11/28/2023

CONTRACT SUM

	Original Contract Sum	Total of Previous Change Orders	This Change Order	Contract Sum After this Change Order
Amount	\$1,843,150.92	\$0	\$0	\$1,843,150.92
+ WSST	\$182,471.94	\$0	\$0	\$182,471.94
Total	\$2,024,622.86	\$	\$	\$2,024,622.86

CONTRACT TIME

Original Contract Time	Working Days <input checked="" type="checkbox"/> / Calendar Days <input type="checkbox"/>
Date of Notice to Proceed	11/21/22
Cumulative adjustment to time by <i>prior</i> Change Orders	0
Adjustment to time by <i>this</i> Change Order	58
New Contract Time (<i>including</i> this Change Order)	133

Change Order No. _____1_____

Change Order Effective Date: 11/28/2023







Contractor and City agree as follows:

1. The scope of Work shall be changed to the extent described in Exhibit A.
2. The amount of this Change Order for the changes described in Exhibit A, represents complete compensation for the changes described in Exhibit A, including all direct and indirect costs and impacts. The Contract Sum shall be adjusted as described in this Change Order.
3. Everett Municipal Code 3.80.050 sets forth the threshold amounts below which the Mayor or his designee is authorized to direct Contractor to perform additional work. In calculating such threshold amounts, Washington State sales tax, as applicable to the Work, has been considered.
4. The Contract Time of the Contract shall be adjusted to the extent described in this Change Order.
5. Contractor waives and releases any and all claims arising out of, or related to, this Change Order, the work described in Exhibit A, and all work and actual or constructive changes that occurred or began prior to the date of this Change Order, including, but not limited to, claims for equitable adjustment of time and compensation, delay, impact, overhead, or inefficiencies. This provision does not apply to requests for equitable adjustment of time or price for which the Contractor timely and properly provided notice of a differing site condition, protest, dispute, claim or Contract Claim as required by the Contract Documents. If the Contract Documents establish a time period for notice of a differing site condition, protest, dispute, claim, or Contract Claim that ends after the date of this Change Order, but relates to work performed prior to the date of this Change Order, then this provision does not apply if the Contractor timely and properly submits such notice.

6. This Change Order only changes the contract between Contractor and City to the extent explicitly provided herein.
7. Signature(s) on this Change Order may be by pdf, email, fax or other electronic means, in which case such signature(s) will have the same effect as an original ink signature. This Change Order may be signed in counterparts, each of which shall be deemed an original, and all of which, taken together, shall be deemed one and the same document.

Change Order No. 1

Change Order Effective Date: 11/28/2023

CITY			
 _____ Mayor Date: 02/12/2024		Attest:  _____ City Clerk Date: 02/12/2024	
Standard Document Approved as to Form Office of the City Attorney (5.13.22)			
Recommended By:			
Construction Manager (if applicable)	Project Manager (if applicable)	Engineering Manager (if applicable)	Department Director
 Date: 12/11/2023	 Date: 1/9/2024	 Date: 1/9/24	 Date: 01-09-2024
CONTRACTOR			
By Danny Simpson _____ Officer		Date: 02/10/2024 _____	

Change Order No. _____1_____

Change Order Effective Date: 11/28/2023

Exhibit A—Description of Changed Work

Project: Water Main Replacement "W:

Change Order No. 1

Change Effective Date: November 28, 2023

This Change Order No. 1 grants an increase in Contract Time with no increase to the contract sum.

Contract Time

Adjustment to time by this Change Order of (58) Working Days.

Delays caused by pipe manufacturing (McWane Ductile) due to additional fabrication time, trucking shortages, weather delays, ongoing supply chain shortages, and material acquisition issues resulting from the carryover of Covid 19 pandemic. November 21, 2022, to February 14, 2023.









Quilceda Excavation-Watermain W-CO#1-SD

Final Audit Report

2024-02-12

Created:	2024-02-01
By:	Marista Jorve (mjorve@everettwa.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAAXRXVB0MuCTUXtB1dFJXjas4s-skJqR9x

"Quilceda Excavation-Watermain W-CO#1-SD" History


-  Document created by Marista Jorve (mjorve@everettwa.gov)
2024-02-01 - 9:44:37 PM GMT
-  Document emailed to Amie Roshak (ARoshak@everettwa.gov) for approval
2024-02-01 - 9:45:33 PM GMT
-  Email viewed by Amie Roshak (ARoshak@everettwa.gov)
2024-02-01 - 9:46:18 PM GMT
-  Document approved by Amie Roshak (ARoshak@everettwa.gov)
Approval Date: 2024-02-01 - 9:46:55 PM GMT - Time Source: server
-  Document emailed to Heather Magnuson (HMagnuson@everettwa.gov) for approval
2024-02-01 - 9:46:57 PM GMT
-  Email viewed by Heather Magnuson (HMagnuson@everettwa.gov)
2024-02-02 - 3:25:57 PM GMT
-  Document approval delegated to UD UD (THood@everettwa.gov) by Heather Magnuson (HMagnuson@everettwa.gov)
2024-02-02 - 3:27:35 PM GMT
-  Document emailed to UD UD (THood@everettwa.gov) for approval
2024-02-02 - 3:27:36 PM GMT
-  Email viewed by UD UD (THood@everettwa.gov)
2024-02-02 - 4:14:18 PM GMT
-  Document approved by UD UD (THood@everettwa.gov)
Approval Date: 2024-02-02 - 4:14:45 PM GMT - Time Source: server
-  Document emailed to danny@quilcedainc.com for signature
2024-02-02 - 4:14:46 PM GMT

 Email viewed by danny@quilcedainc.com


2024-02-11 - 1:20:16 AM GMT

 Signer danny@quilcedainc.com entered name at signing as Danny simpson


2024-02-11 - 1:24:50 AM GMT

 Document e-signed by Danny simpson (danny@quilcedainc.com)

Signature Date: 2024-02-11 - 1:24:52 AM GMT - Time Source: server

 Document emailed to Tim Benedict (TBenedict@everettwa.gov) for approval

2024-02-11 - 1:24:54 AM GMT

 Email viewed by Tim Benedict (TBenedict@everettwa.gov)

2024-02-11 - 2:40:40 PM GMT

 Document approved by Tim Benedict (TBenedict@everettwa.gov)

Approval Date: 2024-02-11 - 2:41:22 PM GMT - Time Source: server

 Document emailed to Cassie Franklin (cfranklin@everettwa.gov) for signature


2024-02-11 - 2:41:23 PM GMT

 Email viewed by Cassie Franklin (cfranklin@everettwa.gov)

2024-02-12 - 3:26:23 PM GMT

 Document e-signed by Cassie Franklin (cfranklin@everettwa.gov)

Signature Date: 2024-02-12 - 3:26:31 PM GMT - Time Source: server

 Document emailed to Marista Jorve (mjorve@everettwa.gov) for signature

2024-02-12 - 3:26:33 PM GMT

 Document e-signed by Marista Jorve (mjorve@everettwa.gov)

Signature Date: 2024-02-12 - 4:23:58 PM GMT - Time Source: server

 Agreement completed.

2024-02-12 - 4:23:58 PM GMT