



EVERETT

WASHINGTON

CHANGE ORDER #

0001

Project (Procurement) Number:

Small Works Roster Project Title:

LSWR 2024-103 Clark Park Temporary Construction Fencing

Description of Change: (Attach contractor's change proposal and cost schedule) (Attach Price or Cost Analysis)

BUILDING/LOCATION: 2400 Lombard Avenue, Everett, WA 98201

This change order extends the contract period by 154 days to allow for continued temporary fencing for the ongoing construction of Small Works Roster project #2024-113 Clark Park **Renovation and Off-Leash Dog Area** to continue without disruption. The temporary fencing provided under this contract, 2024-103, was not installed until the Notice to Proceed for 2024-113 was issued in November 2024.

The small works roster project is estimated to be completed around the end of May 2025. Therefore, the temporary fencing must be around the site until the small works roster project is completed.

The changes described above result in the following adjustment(s) in price and contract time (in calendar days).

* Total Project Price Before this Change, including tax	\$14,959.59	Contract Time & Completion Date Prior to This Change	180	Completion Date Prior
				12/28/2024
* Net (Increase) or (Decrease) Resulting from this Change, including tax	+\$0	Net (Increase) or (Decrease) Resulting from this Change	154	
* Total Project Price, Including this Change, including tax	\$14,959.59	Contract Time & Completion Date Including This Change	334	Completion Date After
				05/31/2025

By signing below, the City of Everett and the Contractor agree that the Contract work shall be changed to the extent described in the above "Description of Change" and that the compensation shown above represents complete compensation for all such changes, including all direct and indirect costs and impacts. The City of Everett and the Contractor further agree that Contract time shall be adjusted to the extent shown above. This Change Order only changes the contract between the City of Everett and the Contractor to the extent explicitly provided in this Change Order. Signatures on this change order may be ink, scanned pdf signature, or other electronic means.

CONTRACTOR		CITY OF EVERETT	
Economy Fence Center 11709 Cyrus Way Mukilteo, WA 98275		City of Everett 802 E Mukilteo Boulevard Everett, WA 98201	
<i>Derek Smith</i>		Project Manager:	<i>Lolly Huggins</i> 01/29/2025
		Division Manager:	<i>Jeff Harris</i> 01/29/2025
		Department Director:	<i>Bob Leonard</i> 02/04/2025
Name & Title:	Derek Smith, President	City Attorney	Template Approved as to Form 10.17.22
Date:	02/07/2025	Mayor:	<i>[Signature]</i> 02/10/2025
* WA Use Tax on materials included. WAC 458-20-171		Attest: <i>[Signature]</i> Office of the City Clerk	











2024-103 Clark Park Temporary Fencing Change Order 1_020425_SD

Final Audit Report

2025-02-10

Created:	2025-02-04
By:	Marista Jorve (mjorve@everettwa.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAASS2rBOLdCjCm1v9TQSQgA0N7jq772Vw

"2024-103 Clark Park Temporary Fencing Change Order 1_020425_SD" History

-  Document created by Marista Jorve (mjorve@everettwa.gov)
2025-02-04 - 9:55:48 PM GMT
-  Document emailed to Jenny Chang (JCHANG@EVERETTWA.GOV) for approval
2025-02-04 - 9:56:44 PM GMT
-  Email viewed by Jenny Chang (JCHANG@EVERETTWA.GOV)
2025-02-04 - 11:07:03 PM GMT
-  Document approved by Jenny Chang (JCHANG@EVERETTWA.GOV)
Approval Date: 2025-02-04 - 11:08:49 PM GMT - Time Source: server
-  Document emailed to derek@economyfence.com for signature
2025-02-04 - 11:08:50 PM GMT
-  Email viewed by derek@economyfence.com
2025-02-04 - 11:13:19 PM GMT
-  Signer derek@economyfence.com entered name at signing as Derek Smith
2025-02-07 - 7:16:56 PM GMT
-  Document e-signed by Derek Smith (derek@economyfence.com)
Signature Date: 2025-02-07 - 7:16:58 PM GMT - Time Source: server
-  Document emailed to Tim Benedict (TBenedict@everettwa.gov) for approval
2025-02-07 - 7:17:00 PM GMT
-  Email viewed by Tim Benedict (TBenedict@everettwa.gov)
2025-02-07 - 7:36:35 PM GMT



Document approved by Tim Benedict (TBenedict@everettwa.gov)

Approval Date: 2025-02-07 - 7:36:47 PM GMT - Time Source: server



Document emailed to Cassie Franklin (cfranklin@everettwa.gov) for signature

2025-02-07 - 7:36:49 PM GMT



Email viewed by Cassie Franklin (cfranklin@everettwa.gov)

2025-02-10 - 4:17:18 PM GMT



Document e-signed by Cassie Franklin (cfranklin@everettwa.gov)

Signature Date: 2025-02-10 - 4:27:39 PM GMT - Time Source: server



Document emailed to Marista Jorve (mjorve@everettwa.gov) for signature

2025-02-10 - 4:27:41 PM GMT



Email viewed by Marista Jorve (mjorve@everettwa.gov)

2025-02-10 - 8:14:27 PM GMT



Document e-signed by Marista Jorve (mjorve@everettwa.gov)

Signature Date: 2025-02-10 - 8:14:45 PM GMT - Time Source: server



Agreement completed.

2025-02-10 - 8:14:45 PM GMT