



CHANGE ORDER #

0001

Project (Procurement) Number:

Small Works Roster Project Title:

**IFQ 2024-159 Senator Henry M. Jackson Park Lighting Improvement Project****Description of Change:** (Attach contractor's change proposal and cost schedule) (Attach Price or Cost Analysis)BUILDING/LOCATION: 3302 18<sup>th</sup> Street, Everett, WA 98201

This change order extends the contract period by 61 days. The equipment specified was expected to meet the project completion date. However, before the completion date, the contractor notified the project manager that the equipment was backordered and was not expected to arrive until early July, after which it would be installed. The contract period extension allows the contractor to receive and install the equipment to complete the project.

**The changes described above result in the following adjustment(s) in price and contract time (in calendar days).**

* Total Project Price Prior to this Change, including tax	\$129,022.60	Contract Time & Completion Date Prior to This Change	120	Completion Date Prior
				07/01/25
* Net (Increase) or (Decrease) Resulting from this Change, including tax	+\$0	Net (Increase) or (Decrease) Resulting from this Change	61	
* Total Project Price Including this Change, including tax	\$129,022.60	Contract Time & Completion Date Including This Change	181	Completion Date After
				08/31/25

By signing below, City of Everett and the Contractor agree that the Contract work shall be changed to the extent described in the above "Description of Change" and that the compensation shown above represents complete compensation for all such changes, including all direct and indirect costs and impacts. The City of Everett and the Contractor further agree that Contract time shall be adjusted to the extent shown above. This Change Order only changes the contract between City of Everett and the Contractor to the extent explicitly provided in this Change Order. Signatures on this change order may be ink, scanned pdf signature, or other electronic means (such as AdobeSign).

CONTRACTOR		CITY OF EVERETT	
<b>Boadus Pride LLC</b> 801 SW 16 <sup>th</sup> Street Suite 115 Renton, WA 98057  <i>Kofi Boadu</i>  <b>Name &amp; Title:</b> Kofi Boadu, Project Manager <b>Date:</b> 07/02/2025  * WA Use Tax on materials included. WAC 458-20-171		<b>City of Everett</b> 802 E Mukilteo Boulevard Everett, WA 98203  <b>Project Manager:</b> <i>Lisa Page</i> 06/26/2025 <b>Division Manager:</b> <i>Ruben Sanchez</i> 06/26/2025 <b>Department Director:</b> <i>Bob Leonard</i> 06/26/2025 <b>City Attorney</b> Template Approved as to Form 7.14.23 <b>Mayor:</b> <i>[Signature]</i> 07/02/2025  <b>Attest:</b> <i>[Signature]</i> Office of the City Clerk	











# 2024-159 Jackson Park Lighting Change Order\_062625\_SD


Final Audit Report

2025-07-03

Created:	2025-06-29
By:	Ashleigh Scott (AScott@everettwa.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAASZwg6CdJ8gpcUJ8bEccPfSOO_AtLOjsO

## "2024-159 Jackson Park Lighting Change Order\_062625\_SD" History


-  Document created by Ashleigh Scott (AScott@everettwa.gov)  
2025-06-29 - 11:17:33 PM GMT
-  Document emailed to Jenny Chang (JCHANG@EVERETTWA.GOV) for approval  
2025-06-29 - 11:18:28 PM GMT
-  Email viewed by Jenny Chang (JCHANG@EVERETTWA.GOV)  
2025-06-30 - 3:28:40 AM GMT
-  Document approved by Jenny Chang (JCHANG@EVERETTWA.GOV)  
Approval Date: 2025-06-30 - 2:07:46 PM GMT - Time Source: server
-  Document emailed to office@boadus.com for signature  
2025-06-30 - 2:07:48 PM GMT
-  Email viewed by office@boadus.com  
2025-06-30 - 5:18:38 PM GMT
-  Email viewed by office@boadus.com  
2025-07-02 - 5:04:25 PM GMT
-  Signer office@boadus.com entered name at signing as KofiBoadu  
2025-07-02 - 6:52:13 PM GMT
-  Document e-signed by KofiBoadu (office@boadus.com)  
Signature Date: 2025-07-02 - 6:52:15 PM GMT - Time Source: server
-  Document emailed to Tim Benedict (TBenedict@everettwa.gov) for approval  
2025-07-02 - 6:52:16 PM GMT

 Email viewed by Tim Benedict (TBenedict@everettwa.gov)

2025-07-02 - 7:32:23 PM GMT

 Document approved by Tim Benedict (TBenedict@everettwa.gov)

Approval Date: 2025-07-02 - 7:32:47 PM GMT - Time Source: server

 Document emailed to Cassie Franklin (cfranklin@everettwa.gov) for signature

2025-07-02 - 7:32:49 PM GMT

 Email viewed by Cassie Franklin (cfranklin@everettwa.gov)

2025-07-02 - 7:58:18 PM GMT

 Document e-signed by Cassie Franklin (cfranklin@everettwa.gov)

Signature Date: 2025-07-02 - 7:59:11 PM GMT - Time Source: server

 Document emailed to Ashleigh Scott (AScott@everettwa.gov) for signature

2025-07-02 - 7:59:13 PM GMT

 Document e-signed by Ashleigh Scott (AScott@everettwa.gov)

Signature Date: 2025-07-03 - 3:35:44 PM GMT - Time Source: server

 Agreement completed.

2025-07-03 - 3:35:44 PM GMT