



Change Order No. 06

Change Order Effective Date: 11/07/2025

### CITY OF EVERETT CHANGE ORDER

Project Title	Edgewater Creek Bridge Replacement
Department	Public Works
Work Order No.	PW-3694
Contractor:	Granite Construction Company-PNW Region
Contract Award Date:	5/29/2024
City Staff Contact:	Keith Alewine
Change Order No.	06
Change Order Effective Date	11/07/2025

### CONTRACT SUM

	Original Contract Sum	Total of Previous Change Orders	This Change Order	Contract Sum After this Change Order
Amount	\$ 25,396,731.77	\$ 524,650.40	\$ 151,192.63	\$ 26,072,574.80
+ WSST	\$ 13,158.89	\$ Enter	\$ Enter	\$ 13,158.89
Total	\$ 25,409,890.66	\$ 524,650.40	\$ 151,192.63	\$ 26,085,733.69

### CONTRACT TIME

Original Contract Time	310	Working Days <input checked="" type="checkbox"/> / Calendar Days <input type="checkbox"/>
Date of Notice to Proceed		10/23/2024
Cumulative adjustment to time by <i>prior</i> Change Orders		13
Adjustment to time by <i>this</i> Change Order		0
New Contract Time ( <i>including</i> this Change Order)		323

Change Order No. 06







Change Order Effective Date: 11/07/2025

Contractor and City agree as follows:

1. The scope of Work shall be changed to the extent described in Exhibit A.
2. The amount of this Change Order for the changes described in Exhibit A, represents complete compensation for the changes described in Exhibit A, including all direct and indirect costs and impacts. The Contract Sum shall be adjusted as described in this Change Order.
3. Everett Municipal Code 3.80.050 sets forth the threshold amounts below which the Mayor or the Mayor's designee is authorized to direct Contractor to perform additional work. In calculating such threshold amounts, Washington State sales tax, as applicable to the Work, has been considered.
4. The Contract Time of the Contract shall be adjusted to the extent described in this Change Order.
5. Contractor waives and releases any and all claims arising out of, or related to, this Change Order, the work described in Exhibit A, and all work and actual or constructive changes that occurred or began prior to the date of this Change Order, **including, but not limited to**, claims for equitable adjustment of time and compensation, delay, impact, overhead, or inefficiencies. This provision does not apply to requests for equitable adjustment of time or price for which the Contractor timely and properly provided notice of a differing site condition, protest, dispute, claim or Contract Claim as required by the Contract Documents. If the Contract Documents establish a time period for notice of a differing site condition, protest, dispute, claim, or Contract Claim that ends after the date of this Change Order, but relates to work performed prior to the date of this Change Order, then this provision does not apply if the Contractor timely and properly submits such notice.
6. This Change Order only changes the contract between Contractor and City to the extent explicitly provided herein.
7. Signature(s) on this Change Order may be by pdf, email, fax or other electronic means, in which case such signature(s) will have the same effect as an original ink signature. This Change Order may be signed in counterparts, each of which shall be deemed an original, and all of which, taken together, shall be deemed one and the same document.

Change Order No. 06

Change Order Effective Date: 11/07/2025

OWNER			
 Mayor Date: 11/20/2025 Recommended By:		Attest:  City Clerk Date: 11/20/2025  Standard Document Approved as to Form Office of the City Attorney (5.13.22)	
Construction Manager (if applicable) N/A  Date: _____	Project Manager (if applicable)  Date: 11/12/2025	Engineering Manager (if applicable)  Date: 11/12/25	Department Director  Date: 11-12-2025
CONTRACTOR			
By  Ryan Olson Officer Date: 11-12-25			

Change Order No. 06

Change Order Effective Date: 11/07/2025

### **Exhibit A—Description of Changed Work**

#### **Retaining Walls RW1 and RW2 Soldier Pile Coating – New Bid Item 212**

This change order directs the Contractor to coat steel soldier piles on retaining Walls RW1 and RW2 from top of the pile to 2' below ground surface with an approved zinc rich paint. The compensation for this change will be a lump sum cost of \$151,192.63.

#### **Justification**

The contract drawings did not show any coating for the soldier piles. To maintain the durability of soldier piles, one layer of zinc rich coating is required. The requirement was validated by the Engineer of Record (EOR) and approved by the City.

Time: There is no change to the Contract working days.










# Granite Construction Company\_Edgewater Creek Bridge Replacement\_CO No. 6\_DE\_2025.11.12\_SD

Final Audit Report

2025-11-20

Created:	2025-11-19
By:	Marista Jorve (mjorve@everettwa.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAAFGlGWzJpbpComNDIOV4TY5IkCZBGvpq9

## "Granite Construction Company\_Edgewater Creek Bridge Replacement\_CO No. 6\_DE\_2025.11.12\_SD" History

-  Document created by Marista Jorve (mjorve@everettwa.gov)  
2025-11-19 - 10:01:00 PM GMT
-  Document emailed to Dan Enrico (DEnrico@everettwa.gov) for approval  
2025-11-19 - 10:02:07 PM GMT
-  Email viewed by Dan Enrico (DEnrico@everettwa.gov)  
2025-11-19 - 10:02:56 PM GMT
-  Document approved by Dan Enrico (DEnrico@everettwa.gov)  
Approval Date: 2025-11-19 - 10:03:09 PM GMT - Time Source: server
-  Document emailed to Ryan Olson (ryan.olson@gcinc.com) for signature  
2025-11-19 - 10:03:11 PM GMT
-  Email viewed by Ryan Olson (ryan.olson@gcinc.com)  
2025-11-19 - 11:18:58 PM GMT
-  Document e-signed by Ryan Olson (ryan.olson@gcinc.com)  
Signature Date: 2025-11-19 - 11:19:32 PM GMT - Time Source: server
-  Document emailed to Tim Benedict (TBenedict@everettwa.gov) for approval  
2025-11-19 - 11:19:34 PM GMT
-  Email viewed by Tim Benedict (TBenedict@everettwa.gov)  
2025-11-19 - 11:31:25 PM GMT



Document approved by Tim Benedict (TBenedict@everettwa.gov)

Approval Date: 2025-11-19 - 11:31:36 PM GMT - Time Source: server



Document emailed to Cassie Franklin (cfranklin@everettwa.gov) for signature

2025-11-19 - 11:31:39 PM GMT



Email viewed by Cassie Franklin (cfranklin@everettwa.gov)

2025-11-20 - 2:44:33 PM GMT



Document e-signed by Cassie Franklin (cfranklin@everettwa.gov)

Signature Date: 2025-11-20 - 2:44:50 PM GMT - Time Source: server



Document emailed to Marista Jorve (mjorve@everettwa.gov) for signature

2025-11-20 - 2:44:52 PM GMT



Document e-signed by Marista Jorve (mjorve@everettwa.gov)

Signature Date: 2025-11-20 - 6:21:33 PM GMT - Time Source: server



Agreement completed.

2025-11-20 - 6:21:33 PM GMT