

CHANGE ORDER

Project Name:	Physical Security Reservoir Project	Project Manager:
Customer Name:	CITY OF EVERETT	Amber Hawkes
CDW Affiliate:	CDW Government, LLC	amber.hawkes@cdwgov.com
Drafted By:	Dan Misbach	Requesting Party:
Effective Date:	May 12, 2026	Project Manager
Contract#/Change ID:	170404 - 01	

This change order (“**Change Order**” or “**CO**”) is made and entered into this May 12, 2026 (the “**Effective Date**”) by and between the undersigned, CDW Government, LLC (“**Seller**” and “**we**”), and CITY OF EVERETT (“**Customer**” and “**you**”), and amends that certain Physical Security Reservoir Project Statement of Work made effective February 17, 2026

CHANGE DESCRIPTION

This Change Order modifies the SOW and any previous Change Orders. The changes are detailed below:

Customer has requested an additional camera to be installed at the Reservoir; a boom lift is required and some additional cables.

Scope of Work:

Boom lift:

- Originally excluded in base scope

Game Changer Cable:

- Upgrade cable for MCAM003 & MCAM004 to prevent voltage drop

Camera Re-Install:

- Installing new camera using existing mount/cable and testing existing cable is still good

Assumptions/Exclusions:

- All work is to be performed during normal working hours
- All wiring is to be installed per local code
- All wiring is low voltage unless otherwise specified in points list or proposal
- Exclusions: WSST, provision of equipment, ground/trenching survey, engineering, painting, and patching

ADDITIONAL PRICING

This Change Order will incur additional fees that will be charged in addition to the fees provided in the SOW. The new fees are detailed below:

Services Fees hereunder are FIXED FEES, meaning that the amount invoiced for the Services will be \$8,110.80.

The invoiced amount of Services Fees will equal the amount of fees applicable to each completed project milestone, as specified in Table 1.

Table 1 – Services Fees

Project Milestones	Percentage	Fees
Completion of Work	100%	\$8,110.80
Totals	100%	\$8,110.80

SIGNATURES

In acknowledgement that the parties below have read and understood this Change Order and agree to be bound by it, each party has caused this Change Order to be signed and transferred by its respective authorized representative.

CDW Government, LLC


By: Connor Grimsley
signature

Name: Connor Grimsley

Title: Supervisor, Service Contracts

Date: 05/20/2026

CITY OF EVERETT



By: 
signature

Name: Cassie Franklin

Title: Mayor

Date: 05/20/2026

The following Manager has given approval:



CHANGE ORDER

Project Name:	Physical Security Reservoir Project	Project Manager:
Customer Name:	CITY OF EVERETT	Amber Hawkes
CDW Affiliate:	CDW Government, LLC	amber.hawkes@cdwgov.com
Drafted By:	Dan Misbach	Requesting Party:
Effective Date:	May 12, 2026	Project Manager
Contract#/Change ID:	170404 - 02	

This change order (“**Change Order**” or “**CO**”) is made and entered into this May 12, 2026 (the “**Effective Date**”) by and between the undersigned, CDW Government, LLC (“**Seller**” and “**we**”), and CITY OF EVERETT (“**Customer**” and “**you**”), and amends that certain Physical Security Reservoir Project Statement of Work made effective February 17, 2026

CHANGE DESCRIPTION

This Change Order modifies the SOW and any previous Change Orders. The changes are detailed below:

Customer has requested a conduit cable extension to raise a Camera higher for better video coverage.

Scope of Work:

Reservoir:

- Provide and install conduit cable extension to raise up FCAM-004 higher for better video coverage.
- Boom Lift will be required for this scope, but is not included/reflected in the below pricing, so if one is not provided, that cost will need to be submitted as an additional CO.
- Cost for Permit and Inspection is included.

Assumptions/Exclusions:

- All work is to be performed during normal working hours.
- All wiring is to be installed per local code.
- Work to be done on ladders or customer supplied high-lift (reservoir).
- All wiring is low voltage unless otherwise specified in points list or proposal.
- Exclusions: WSST, provision of equipment, ground/trenching survey, engineering, painting, and patching.

ADDITIONAL PRICING

This Change Order will incur additional fees that will be charged in addition to the fees provided in the SOW. The new fees are detailed below:

Services Fees hereunder are FIXED FEES, meaning that the amount invoiced for the Services will be \$1,722.00.

The invoiced amount of Services Fees will equal the amount of fees applicable to each completed project milestone, as specified in Table 1.

Table 1 – Services Fees

Project Milestones	Percentage	Fees
Completion of Work	100%	\$1,722.00
Totals	100%	\$1,722.00

SIGNATURES

In acknowledgement that the parties below have read and understood this Change Order and agree to be bound by it, each party has caused this Change Order to be signed and transferred by its respective authorized representative.

CDW Government, LLC

By: Connor Grimsley
signature

Name: Connor Grimsley

Title: Supervisor, Service Contracts

Date: 05/20/2026

CITY OF EVERETT


By: 
signature

Name: Cassie Franklin

Title: Mayor

Date: 05/20/2026

The following Manager has given approval:












2022-073 Public Works Physical Security Reservoir Project Change Orders 1-2_051226_SDrev


Final Audit Report

2026-05-20


Created:	2026-05-19
By:	Marista Jorve (mjorve@everettwa.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAAclatONlbCmTTGmUmUNC1OLKWL_igoLwC

"2022-073 Public Works Physical Security Reservoir Project Change Orders 1-2_051226_SDrev" History

-  Document created by Marista Jorve (mjorve@everettwa.gov)
2026-05-19 - 10:17:34 PM GMT
-  Document emailed to Jenny Chang (JCHANG@EVERETTWA.GOV) for approval
2026-05-19 - 10:19:06 PM GMT
-  Email viewed by Jenny Chang (JCHANG@EVERETTWA.GOV)
2026-05-19 - 10:27:34 PM GMT
-  Document approved by Jenny Chang (JCHANG@EVERETTWA.GOV)
Approval Date: 2026-05-19 - 10:28:14 PM GMT - Time Source: server
-  Document emailed to Connor Grimsley (congrim@cdw.com) for signature
2026-05-19 - 10:28:17 PM GMT
-  Email viewed by Connor Grimsley (congrim@cdw.com)
2026-05-20 - 3:21:52 AM GMT
-  Document e-signed by Connor Grimsley (congrim@cdw.com)
Signature Date: 2026-05-20 - 12:32:43 PM GMT - Time Source: server - Signature Appearance Selected: IMAGE
-  Document emailed to Tim Benedict (TBenedict@everettwa.gov) for approval
2026-05-20 - 12:32:46 PM GMT
-  Email viewed by Tim Benedict (TBenedict@everettwa.gov)
2026-05-20 - 3:05:12 PM GMT

 Document approved by Tim Benedict (TBenedict@everettwa.gov)

Approval Date: 2026-05-20 - 3:05:29 PM GMT - Time Source: server

 Document emailed to Cassie Franklin (cfranklin@everettwa.gov) for signature

2026-05-20 - 3:05:32 PM GMT

 Email viewed by Cassie Franklin (cfranklin@everettwa.gov)


2026-05-20 - 3:27:59 PM GMT

 Document e-signed by Cassie Franklin (cfranklin@everettwa.gov)

Signature Date: 2026-05-20 - 3:28:13 PM GMT - Time Source: server - Signature Appearance Selected: DRAW

 Document emailed to Marista Jorve (mjorve@everettwa.gov) for approval

2026-05-20 - 3:28:17 PM GMT

 Email viewed by Marista Jorve (mjorve@everettwa.gov)

2026-05-20 - 3:31:17 PM GMT

 Document approved by Marista Jorve (mjorve@everettwa.gov)

Approval Date: 2026-05-20 - 3:31:46 PM GMT - Time Source: server

 Agreement completed.

2026-05-20 - 3:31:46 PM GMT