

SECTION 00 63 63 - CHANGE ORDER - AGREED

Change Order No. 2
 Change Order Effective Date: 06/17/2026

**CITY OF EVERETT
 Change Order**

Project Title Forest Park Pickleball Project
Department Parks & Facilities
Work Order No. N/A
Contractor: Diverse Earthworks, Inc.
Contract Award Date: 09/26/2025
City Staff Contact: Lisa Page
Change Order No. 2
Change Order Effective Date 06/17/2026

CONTRACT SUM

	Original Contract Sum	Total of Previous Change Orders	This Change Order	Contract Sum After this Change Order
Amount	\$790,000	\$74,985.58	\$27,268.14	\$892,253.72
+ WSST	\$78,210	\$7,423.57	\$2,699.55	\$88,333.12
Total	\$868,210.00	\$82,409.15	\$29,967.69	\$980,586.84

CONTRACT TIME

Original Contract Time	210	Working Days <input type="checkbox"/> / Calendar Days <input checked="" type="checkbox"/>
Date of Notice to Proceed	11/03/2025	
Cumulative adjustment to time by <i>prior</i> Change Orders	45	
Adjustment to time by <i>this</i> Change Order	45	
New Contract Time (<i>including</i> this Change Order)	300	

Change Order No. 2Change Order Effective Date: 06/17/2026

Contractor and City agree as follows:

1. The scope of Work shall be changed to the extent described in Exhibit A.
2. The amount of this Change Order for the changes described in Exhibit A, represents complete compensation for the changes described in Exhibit A, including all direct and indirect costs and impacts. The Contract Sum shall be adjusted as described in this Change Order.
3. Everett Municipal Code 3.80.050 sets forth the threshold amounts below which the Mayor or his designee is authorized to direct Contractor to perform additional work. In calculating such threshold amounts, Washington State sales tax, if applicable to the Work, has been considered.
4. The Contract Time of the Contract shall be adjusted to the extent described in this Change Order.
5. Contractor waives and releases any and all claims arising out of, or related to, this Change Order, the work described in Exhibit A, and all work and actual or constructive changes that occurred or began prior to the date of this Change Order, including, but not limited to, claims for equitable adjustment of time and compensation, delay, impact, overhead, or inefficiencies. This provision does not apply to requests for equitable adjustment of time or price for which the Contractor timely and properly provided notice of a differing site condition, protest, dispute, claim or Contract Claim as required by the Contract Documents. If the Contract Documents establish a time period for notice of a differing site condition, protest, dispute, claim, or Contract Claim that ends after the date of this Change Order, but relates to work performed prior to the date of this Change Order, then this provision does not apply if the Contractor timely and properly submits such notice.
6. This Change Order only changes the contract between Contractor and City to the extent explicitly provided herein.
7. Signature(s) on this Change Order may be by pdf, email, fax or other electronic means, in which case such signature(s) will have the same effect as an original ink signature. This Change Order may be signed in counterparts, each of which shall be deemed an original, and all of which, taken together, shall be deemed one and the same document.



CITY			
 _____ Mayor Date: <u>06/22/2026</u>		Attest:  _____ City Clerk Date: <u>06/22/2026</u>	
Standard Document Approved as to Form Office of the City Attorney (2.17.22)			
Recommended By:			
Construction Manager (if applicable) <u>N/A</u> Date: _____	Project Manager (if applicable) _____ Date: _____	Engineering Manager (if applicable) <u>N/A</u> Date: _____	Department Director _____ Date: _____
CONTRACTOR			
By <u>Jerry Jensen</u> _____ Officer		Date: <u>06/18/2026</u> _____	

Exhibit A—Description of Changed Work

- Correct unforeseen conditions in the existing site.
- Comply with codes or rulings of building officials and building inspectors.

Change Orders:

1	Void Correction - fill unforeseen voids within subgrade with gravel	\$	9,651.95
2	Revised wall footing drain line path to save old trees by avoiding tree roots	\$	6,707.67
3	Incorporating Splash Pad drainpipe into Stormwater Plan	\$	3,258.09
4	Addition of Double Check Valve & Vault for necessary water connections	\$	7,650.43
	Total	\$	27,268.14

END OF SECTION 00 6363

Forest Park Pickleball Project Change order No. 2_SD

Final Audit Report

2026-06-22


Created:	2026-06-18
By:	Marista Jorve (mjorve@everettwa.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAAhg-bJIENuOUJ66HYIxpJAjwqiW133dNR

"Forest Park Pickleball Project Change order No. 2_SD" History

-  Document created by Marista Jorve (mjorve@everettwa.gov)
2026-06-18 - 10:58:35 PM GMT
-  Document emailed to Lisa Page (LPage@everettwa.gov) for approval
2026-06-18 - 10:59:12 PM GMT
-  Email viewed by Lisa Page (LPage@everettwa.gov)
2026-06-18 - 10:59:28 PM GMT
-  Document approved by Lisa Page (LPage@everettwa.gov)
Approval Date: 2026-06-18 - 11:00:33 PM GMT - Time Source: server
-  Document emailed to jerry@diverseearthworks.com for signature
2026-06-18 - 11:00:35 PM GMT
-  Email viewed by jerry@diverseearthworks.com
2026-06-18 - 11:00:57 PM GMT
-  Signer jerry@diverseearthworks.com entered name at signing as Jerry Jensen
2026-06-18 - 11:05:29 PM GMT
-  Document e-signed by Jerry Jensen (jerry@diverseearthworks.com)
Signature Date: 2026-06-18 - 11:05:31 PM GMT - Time Source: server - Signature Appearance Selected: TYPE
-  Document emailed to Tim Benedict (TBenedict@everettwa.gov) for approval
2026-06-18 - 11:05:33 PM GMT
-  Email viewed by Tim Benedict (TBenedict@everettwa.gov)
2026-06-18 - 11:23:15 PM GMT

 Document approved by Tim Benedict (TBenedict@everettwa.gov)

Approval Date: 2026-06-18 - 11:23:25 PM GMT - Time Source: server

 Document emailed to Cassie Franklin (cfranklin@everettwa.gov) for signature


2026-06-18 - 11:23:27 PM GMT

 Email viewed by Cassie Franklin (cfranklin@everettwa.gov)

2026-06-22 - 6:18:09 PM GMT

 Document e-signed by Cassie Franklin (cfranklin@everettwa.gov)

Signature Date: 2026-06-22 - 6:18:21 PM GMT - Time Source: server - Signature Appearance Selected: DRAW

 Document emailed to Marista Jorve (mjorve@everettwa.gov) for signature

2026-06-22 - 6:18:23 PM GMT

 Document e-signed by Marista Jorve (mjorve@everettwa.gov)

Signature Date: 2026-06-22 - 6:40:47 PM GMT - Time Source: server - Signature Appearance Selected: IMAGE

 Agreement completed.

2026-06-22 - 6:40:47 PM GMT