

Amendment No. 01
To Agreement Between Owner and Construction Manager as Constructor
dated June 14, 2023

BETWEEN

OWNER:

The City of Everett
Parks and Facilities Dept
802 E Mukilteo Blvd., Suite 100
Everett, WA 98203

and

CONSTRUCTION MANAGER:

BN Builders
2601 4th Ave, Suite 350
Seattle, WA 98121

The parties hereby agree to increase the total compensation for the Preconstruction Services referenced in Article 5, Section 5.1.1 by an additional \$30,000 plus applicable WSST.

This change is for the development of a 3D BIM model for use on the project during construction.

All other terms, conditions and provisions of the Agreement remain in effect unchanged.

OWNER:



Signature

Cassie Franklin, Mayor

Printed Name

12/16/2023

Date signed

CONSTRUCTION MANAGER:




Signature

Dan Huber, Senior Project Executive

Printed Name

12/15/2023

Date signed



Attest:













EMB-PW Tenant Improvement Project Amendment No.1_SD

Final Audit Report

2023-12-18

Created:	2023-12-08
By:	Marista Jorve (mjorve@everettwa.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAAxXJ0DL38UOjypuAHZNITCrXLx8Bmh7F7

"EMB-PW Tenant Improvement Project Amendment No.1_SD" History

-  Document created by Marista Jorve (mjorve@everettwa.gov)
2023-12-08 - 11:53:58 PM GMT
-  Document emailed to Ruben Sanchez (rsanchez@everettwa.gov) for approval
2023-12-08 - 11:54:33 PM GMT
-  Email viewed by Ruben Sanchez (rsanchez@everettwa.gov)
2023-12-11 - 5:18:42 PM GMT
-  Document approved by Ruben Sanchez (rsanchez@everettwa.gov)
Approval Date: 2023-12-11 - 9:46:20 PM GMT - Time Source: server
-  Document emailed to Dan Huber (dan.huber@bnbbuilders.com) for signature
2023-12-11 - 9:46:22 PM GMT
-  Email viewed by Dan Huber (dan.huber@bnbbuilders.com)
2023-12-11 - 9:46:55 PM GMT
-  Email viewed by Dan Huber (dan.huber@bnbbuilders.com)
2023-12-15 - 6:09:55 PM GMT
-  Document e-signed by Dan Huber (dan.huber@bnbbuilders.com)
Signature Date: 2023-12-15 - 7:08:32 PM GMT - Time Source: server
-  Document emailed to Tim Benedict (TBenedict@everettwa.gov) for approval
2023-12-15 - 7:08:34 PM GMT
-  Email viewed by Tim Benedict (TBenedict@everettwa.gov)
2023-12-15 - 7:14:15 PM GMT



Document approved by Tim Benedict (TBenedict@everettwa.gov)

Approval Date: 2023-12-15 - 7:14:56 PM GMT - Time Source: server



Document emailed to Cassie Franklin (cfranklin@everettwa.gov) for signature

2023-12-15 - 7:14:57 PM GMT



Email viewed by Cassie Franklin (cfranklin@everettwa.gov)

2023-12-16 - 3:51:43 PM GMT



Document e-signed by Cassie Franklin (cfranklin@everettwa.gov)

Signature Date: 2023-12-16 - 3:51:57 PM GMT - Time Source: server



Document emailed to Marista Jorve (mjorve@everettwa.gov) for signature

2023-12-16 - 3:51:58 PM GMT



Email viewed by Marista Jorve (mjorve@everettwa.gov)

2023-12-18 - 4:08:05 PM GMT



Document e-signed by Marista Jorve (mjorve@everettwa.gov)

Signature Date: 2023-12-18 - 4:08:28 PM GMT - Time Source: server



Agreement completed.

2023-12-18 - 4:08:28 PM GMT