



**AMENDMENT NO. 3  
PROFESSIONAL SERVICES AGREEMENT**

This Amendment to Professional Services Agreement ("**Amendment**") is effective as of the date of the Mayor's signature below, and is between the City of Everett, a Washington municipal corporation (the "**City**"), the person identified as the Service Provider below ("**Service Provider**"), and David Evans and Associates, Inc. ("**DEA**"). The City and Service Provider are parties to the Professional Services Agreement described below, as may be previously amended ("**Agreement**"). In consideration of the covenants, terms and conditions set forth below, and for good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the parties hereto agree to amend the Agreement as set forth below:

<b>Service Provider</b>	Elcon Associates, Inc.
<b>City Project Manager</b>	Brad Chenoweth
	bchenoweth@everettwa.gov
<b>Original Agreement Date</b>	5/16/2022


<b>AMENDMENTS</b>		
<b>New Completion Date</b>	If this Amendment changes the Completion Date, enter the new Completion Date: <i>Enter new Completion Date, if any</i>  If no new date is entered, this Amendment does not change the Completion Date.	
<b>New Maximum Compensation Amount</b>	If this Amendment changes compensation, complete the following table. If the table is not completed, this Amendment does not change compensation.	
	Maximum Compensation Amount Prior to this Amendment	\$202,670.65
	Compensation Added (or Subtracted) by this Amendment	\$6,273.33
	<b>Maximum Compensation Amount After this Amendment</b>	<b>\$208,943.98</b>

<b>Changes to Scope of Work</b>	<p>Scope of Work is changed by ADDING the work in the attachment to this Amendment  </p> <p>Leaving selection as "Click for Dropdown Menu" means no change to Scope of Work.</p>
<b>Other Provisions</b>	<p>Service Provider, City, and DEA have previously executed Agreement Amendment No. 2, under which Service Provider assigns (and DEA assumes) the Agreement. Amendment No. 2 is effective January 31, 2025. This Amendment No. 3, like the rest of the Agreement, is so assigned to and assumed by DEA on January 31, 2025.</p>
<b>Standard Amendment Provisions</b>	<p>Regardless of the date(s) on which this Amendment is signed by the parties, and regardless of any Agreement completion date(s) that may have been in the Agreement prior to this Amendment, the parties agree that the Agreement is deemed continuously in effect since the Original Agreement Date.</p>
	<p>This Amendment may be signed in counterparts, each of which shall be deemed an original, and all of which, taken together, shall be deemed one and the same document. AdobeSign signatures are fully binding. Any ink, electronic, faxed, scanned, photocopied, or similarly reproduced signature on this Amendment will be deemed an original signature and will be fully enforceable as an original signature.</p>
	<p>All provisions in the Agreement shall remain in effect except as expressly modified by this Amendment. From and after the effective date of this Amendment, all references to the Agreement in the Agreement are deemed references to the Agreement as modified by this Amendment.</p>

**SIGNATURES ON FOLLOWING PAGE**

IN WITNESS WHEREOF, the parties hereto have executed this Amendment.

**CITY OF EVERETT  
WASHINGTON**



\_\_\_\_\_  
Cassie Franklin, Mayor

01/14/2025

\_\_\_\_\_  
Date

ATTEST



\_\_\_\_\_  
Office of the City Clerk

**ELCON ASSOCIATES, INC**

Signature: Kinh Pham

Name of Signer: Kinh Pham


Title of Signer: Managing Principal

**DAVID EVANS AND ASSOCIATES, INC.**

Signature: Tonya Finley

Name of Signer: Tonya Finley

Title of Signer: Associate Vice President





City of Everett  
Inductive Charging Field Installation for Seaway Transit Center, College Station,  
and Everett Station - RFQ No. 2021-134

Amendment 1 - April 24, 2023  
Billing Rate (2022)

Ron Leimkuhler	Zach Gray	Taylor Ann Masuda	Alex Rempe	Michael Vu	Samantha Pier	Total Hours
Principal/QAQC	Project Manager	Design Engineer	Design Engineer	CAD Tech	Project Coordinator	
\$ 223.59	\$ 215.49	\$ 119.94	\$ 103.59	\$ 97.98	\$ 86.97	

Task #	Scope of Services							
1	Civil Engineering and Design							
1.1	Civil design for additional transformers, switchboards, & equipment.	1	4	32		12	2	51
Task 1 Total Hours		1	4	32	0	12	2	51
Task 1 Cost by Staff		\$ 223.59	\$ 861.96	\$ 3,838.08	\$ -	\$ 1,175.76	\$ 173.94	\$ 6,273.33
Total Budget (Not to Exceed)		\$ 6,273.33						











# COE-ET-TRINDUC-PSA AMEND#3\_1.13.25\_SD


Final Audit Report


2025-01-14


Created:	2025-01-14
By:	Marista Jorve (mjorve@everettwa.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAAa8l9ufk_KS97u8Klr8cW0F9KT5f8UdvV


## "COE-ET-TRINDUC-PSA AMEND#3\_1.13.25\_SD" History


-  Document created by Marista Jorve (mjorve@everettwa.gov)  
2025-01-14 - 9:52:52 PM GMT
-  Document emailed to Bradley Chenoweth (bchenoweth@everettwa.gov) for approval  
2025-01-14 - 9:53:24 PM GMT
-  Email viewed by Bradley Chenoweth (bchenoweth@everettwa.gov)  
2025-01-14 - 10:01:59 PM GMT
-  Document approved by Bradley Chenoweth (bchenoweth@everettwa.gov)  
Approval Date: 2025-01-14 - 10:04:33 PM GMT - Time Source: server
-  Document emailed to kpham@elcon.com for signature  
2025-01-14 - 10:04:35 PM GMT
-  Email viewed by kpham@elcon.com  
2025-01-14 - 10:05:34 PM GMT
-  Signer kpham@elcon.com entered name at signing as Kinh Pham  
2025-01-14 - 10:22:39 PM GMT
-  Document e-signed by Kinh Pham (kpham@elcon.com)  
Signature Date: 2025-01-14 - 10:22:41 PM GMT - Time Source: server
-  Document emailed to tonya.finley@deainc.com for signature  
2025-01-14 - 10:22:42 PM GMT
-  Email viewed by tonya.finley@deainc.com  
2025-01-14 - 10:42:59 PM GMT


 Signer tonya.finley@deainc.com entered name at signing as Tonya Finley  
2025-01-14 - 10:54:28 PM GMT


 Document e-signed by Tonya Finley (tonya.finley@deainc.com)  
Signature Date: 2025-01-14 - 10:54:30 PM GMT - Time Source: server


 Document emailed to Tim Benedict (TBenedict@everettwa.gov) for approval  
2025-01-14 - 10:54:32 PM GMT


 Email viewed by Tim Benedict (TBenedict@everettwa.gov)  
2025-01-14 - 10:58:48 PM GMT


 Document approved by Tim Benedict (TBenedict@everettwa.gov)  
Approval Date: 2025-01-14 - 10:59:01 PM GMT - Time Source: server


 Document emailed to Cassie Franklin (cfranklin@everettwa.gov) for signature  
2025-01-14 - 10:59:03 PM GMT

 Email viewed by Cassie Franklin (cfranklin@everettwa.gov)  
2025-01-14 - 11:06:19 PM GMT

 Document e-signed by Cassie Franklin (cfranklin@everettwa.gov)  
Signature Date: 2025-01-14 - 11:06:34 PM GMT - Time Source: server

 Document emailed to Marista Jorve (mjorve@everettwa.gov) for signature  
2025-01-14 - 11:06:35 PM GMT

 Document e-signed by Marista Jorve (mjorve@everettwa.gov)  
Signature Date: 2025-01-14 - 11:09:05 PM GMT - Time Source: server

 Agreement completed.  
2025-01-14 - 11:09:05 PM GMT