



**AMENDMENT NO. 1
PROFESSIONAL SERVICES AGREEMENT**

This Amendment to Professional Services Agreement (“**Amendment**”) is effective as of the date of last signature below, and is between the City of Everett, a Washington municipal corporation (the “**City**”), and the Service Provider identified below (“**Service Provider**”). The City and Service Provider are parties to the Professional Services Agreement described below, as may have been previously amended (“**Agreement**”). In consideration of the covenants, terms and conditions set forth below, and for good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the City and Service Provider agree to amend the Agreement as set forth below:

Service Provider	Kimley-Horn and Associates, Inc.
City Project Manager	Corey Hert, City Traffic Engineer
	chert@everettwa.gov
Original Agreement Date	7/1/2024

AMENDMENTS		
New Completion Date	<p>If this Amendment changes the Completion Date, enter the new Completion Date: 6/30/2026</p> <p>If no new date is entered, this Amendment does not change the Completion Date.</p>	
New Maximum Compensation Amount	<p>If this Amendment changes compensation, complete the following table. If the table is not completed, this Amendment does not change compensation.</p>	
	Maximum Compensation Amount Prior to this Amendment	\$985,451.97
	Compensation Added (or Subtracted) by this Amendment	\$0
	Maximum Compensation Amount After this Amendment	\$985,451.97

Changes to Scope of Work	<p>Scope of Work is changed by ADDING the work in the attachment to this Amendment </p> <p>Leaving selection as "Click for Dropdown Menu" means no change to Scope of Work.</p>
Other Provisions	None.
Standard Amendment Provisions	<p>Regardless of the date(s) on which this Amendment is signed by the parties, and regardless of any Agreement completion date(s) that may have been in the Agreement prior to this Amendment, the parties agree that the Agreement is deemed continuously in effect since the Original Agreement Date.</p>
	<p>This Amendment may be signed in counterparts, each of which shall be deemed an original, and all of which, taken together, shall be deemed one and the same document. AdobeSign signatures are fully binding. Any ink, electronic, faxed, scanned, photocopied, or similarly reproduced signature on this Amendment will be deemed an original signature and will be fully enforceable as an original signature.</p>
	<p>All provisions in the Agreement shall remain in effect except as expressly modified by this Amendment. From and after the effective date of this Amendment, all references to the Agreement in the Agreement are deemed references to the Agreement as modified by this Amendment.</p>

SIGNATURES ON FOLLOWING PAGE

IN WITNESS WHEREOF, the City and Service Provider have executed this Amendment.

**CITY OF EVERETT
WASHINGTON**



Cassie Franklin, Mayor

03/06/2026

Date

ATTEST



Office of the City Clerk

KIMLEY-HORN AND ASSOCIATES, INC.


Brent Crowther

Signature: _____

Name of Signer: Brent Crowther

Signer's Email Address: brent.crowther@kimley-horn.com

Title of Signer: Project Manager



City of Everett, WA
SAFETY ACTION PLAN
Amendment Number 01
SCOPE OF WORK FOR MANAGEMENT RESERVE
January 13, 2026

Prepared by:
Kimley-Horn and Associates, Inc.
Contact: Brent Crowther
Brent.crowther@kimley-horn.com
Direct: 385-420-0941

MANAGEMENT RESERVE ADDITIONAL SERVICES SCOPE OF WORK

CONSULTANT will provide the services specifically set forth below. Services will be provided under Additional Services “Management Reserve” budget as allocated in July 1, 2024, contract.

Task 1: Revisions/Comment Response to Safety Action Plan (SAP) Deliverables

CONSULTANT will provide updates to the completed deliverables developed as part of the final Safety Action Plan submitted to City of Everett and dated December 18, 2025 for review and comment. These updates will focus on refinement of existing content. No new analysis is anticipated to be required.

- Text refinements to improve clarity, accuracy, and consistency, incorporating City feedback.
- Update graphics, tables, and visual elements to reflect City Comments.

Task 2: Evergreen Way, Countermeasure Review and Field Assessment

CONSULTANT will conduct a roadway safety assessment of the Evergreen Way corridor within City of Everett using the latest available data and field observations. Analysis limits are from Airport Road to 41st Street, unless otherwise directed by City of Everett.

- Review 2024 and 2025 crash data for the Evergreen Way corridor, identifying new trends since the original SAP analysis (2019-2023 crash data).
- Conduct a site visit to assess existing conditions relating to traffic safety, pedestrian safety, bicycle safety, and transit users. Validate data findings, and document roadway characteristics, user behavior, and environmental factors.
- Prioritize corridor safety issues based on updated data and field notes.
- Summarize findings into a Technical Memorandum.

Task 3: Safety Dashboard Updates

CONSULTANT will update and refine the City’s ArcGIS Online safety dashboard to respond to City feedback.

- Address City comments regarding dashboard functionality, accuracy, formatting, and visual presentation.











Kimley-Horn_Safety Street 4 all_Amendment No. 1_CH_2026.03.04_SD

Final Audit Report

2026-03-06


Created:	2026-03-05
By:	Marista Jorve (mjorve@everettwa.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAAXdjbckNAbOYwihZGUN6eWjL9ykgBpHK7

"Kimley-Horn_Safety Street 4 all_Amendment No. 1_CH_2026.03.04_SD" History

-  Document created by Marista Jorve (mjorve@everettwa.gov)
2026-03-05 - 8:03:52 PM GMT
-  Document emailed to chert@everettwa.gov for approval
2026-03-05 - 8:04:18 PM GMT
-  Email viewed by chert@everettwa.gov
2026-03-06 - 2:00:59 PM GMT
-  Signer chert@everettwa.gov entered name at signing as Corey N. Hert
2026-03-06 - 2:01:30 PM GMT
-  Document approved by Corey N. Hert (chert@everettwa.gov)
Approval Date: 2026-03-06 - 2:01:32 PM GMT - Time Source: server
-  Document emailed to Angelique Thompson (AAThompson@everettwa.gov) for approval
2026-03-06 - 2:01:34 PM GMT
-  Email viewed by Angelique Thompson (AAThompson@everettwa.gov)
2026-03-06 - 2:04:22 PM GMT
-  Document approved by Angelique Thompson (AAThompson@everettwa.gov)
Approval Date: 2026-03-06 - 2:06:18 PM GMT - Time Source: server
-  Document emailed to Brent Crowther (brent.crowther@kimley-horn.com) for signature
2026-03-06 - 2:06:21 PM GMT
-  Email viewed by Brent Crowther (brent.crowther@kimley-horn.com)
2026-03-06 - 2:17:17 PM GMT

 Document e-signed by Brent Crowther (brent.crowther@kimley-horn.com)

Signature Date: 2026-03-06 - 2:19:31 PM GMT - Time Source: server

 Document emailed to Tim Benedict (TBenedict@everettwa.gov) for approval

2026-03-06 - 2:19:33 PM GMT

 Email viewed by Tim Benedict (TBenedict@everettwa.gov)

2026-03-06 - 3:03:04 PM GMT

 Document approved by Tim Benedict (TBenedict@everettwa.gov)

Approval Date: 2026-03-06 - 3:03:17 PM GMT - Time Source: server

 Document emailed to Cassie Franklin (cfranklin@everettwa.gov) for signature

2026-03-06 - 3:03:19 PM GMT

 Email viewed by Cassie Franklin (cfranklin@everettwa.gov)


2026-03-06 - 6:17:57 PM GMT

 Document e-signed by Cassie Franklin (cfranklin@everettwa.gov)

Signature Date: 2026-03-06 - 6:18:09 PM GMT - Time Source: server

 Document emailed to Marista Jorve (mjorve@everettwa.gov) for signature

2026-03-06 - 6:18:11 PM GMT

 Email viewed by Marista Jorve (mjorve@everettwa.gov)

2026-03-06 - 6:18:49 PM GMT

 Document e-signed by Marista Jorve (mjorve@everettwa.gov)

Signature Date: 2026-03-06 - 6:18:59 PM GMT - Time Source: server

 Agreement completed.

2026-03-06 - 6:18:59 PM GMT