



EVERETT

WASHINGTON

**CHANGE
ORDER/AMENDMENT #**

0002

Contract (Procurement) Number:

Unit-Priced Contract Title:

IFB #2023-005 Landscaping and Irrigation Repairs




Description of Change:

1. Renew the contract for the one-year option period as allowed by the Invitation for Bid. This will be the fourth and final contract year, during which the term of the renewal will be from May 5, 2026, to May 4, 2027.
2. As allowed by Section 2.16, Pricing Adjustments, "Required Personnel" unit prices have been amended as follows for the following lines:

Description	Previous Hourly Rate	New Hourly Rate
Landscape Construction	\$90.00	\$110.00
Landscape Construction - Overtime	\$135.00	\$165.00

3. Pricing shall remain unchanged for the remaining unit prices as agreed upon in prior amendments.
4. Except as otherwise specified in this contract amendment, the terms and conditions of Invitation for Bid 2023-005 Landscaping and Irrigation Repairs shall remain in full force and effect.

By signing below, City of Everett and the Contractor agree that the Contract shall be changed to the extent described in the above "Description of Change." This Change Order/Amendment only changes the contract between City of Everett and the Contractor to the extent explicitly provided in this Change Order/Amendment. Signatures on this change order may be ink, scanned pdf signature, or other electronic means (such as AdobeSign).

CONTRACTOR		CITY OF EVERETT		
Total Landscape Corporation 17108 9th Avenue SE Mill Creek, WA 98012		City of Everett 2930 Wetmore Avenue Everett, WA 98201		Date
				
Name & Title:	Marv Hedington President	Mayor	Cassie Franklin	05/27/2026
Date:	05/26/2026	City Attorney	Template Approved as to Form	5.17.23
				

2023-005_Landscaping and Irrigation Repairs_Amendment 2_05202026_SD

Final Audit Report

2026-05-27


Created:	2026-05-21
By:	Marista Jorve (mjorve@everettwa.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAAQJpkMFeMVp1AM7MjUhN3coriZqA6Ksj5

"2023-005_Landscaping and Irrigation Repairs_Amendment 2_05202026_SD" History

-  Document created by Marista Jorve (mjorve@everettwa.gov)
2026-05-21 - 10:27:22 PM GMT
-  Document emailed to Bert Cueva (bcueva@everettwa.gov) for approval
2026-05-21 - 10:28:49 PM GMT
-  Email viewed by Bert Cueva (bcueva@everettwa.gov)
2026-05-21 - 10:36:32 PM GMT
-  Document approved by Bert Cueva (bcueva@everettwa.gov)
Approval Date: 2026-05-22 - 8:34:44 PM GMT - Time Source: server
-  Document emailed to Marv Hedington (marv@totallandscape.net) for signature
2026-05-22 - 8:34:47 PM GMT
-  Email viewed by Marv Hedington (marv@totallandscape.net)
2026-05-22 - 9:06:11 PM GMT
-  Email viewed by Marv Hedington (marv@totallandscape.net)
2026-05-26 - 9:04:16 PM GMT
-  Document e-signed by Marv Hedington (marv@totallandscape.net)
Signature Date: 2026-05-26 - 9:05:08 PM GMT - Time Source: server - Signature Appearance Selected: DRAW
-  Document emailed to Tim Benedict (TBenedict@everettwa.gov) for approval
2026-05-26 - 9:05:10 PM GMT
-  Email viewed by Tim Benedict (TBenedict@everettwa.gov)
2026-05-26 - 10:53:09 PM GMT

 Document approved by Tim Benedict (TBenedict@everettwa.gov)

Approval Date: 2026-05-26 - 11:09:02 PM GMT - Time Source: server

 Document emailed to Cassie Franklin (cfranklin@everettwa.gov) for signature


2026-05-26 - 11:09:04 PM GMT

 Email viewed by Cassie Franklin (cfranklin@everettwa.gov)


2026-05-27 - 5:36:14 PM GMT

 Document e-signed by Cassie Franklin (cfranklin@everettwa.gov)

Signature Date: 2026-05-27 - 5:36:26 PM GMT - Time Source: server - Signature Appearance Selected: DRAW

 Document emailed to Marista Jorve (mjorve@everettwa.gov) for approval

2026-05-27 - 5:36:30 PM GMT

 Email viewed by Marista Jorve (mjorve@everettwa.gov)

2026-05-27 - 5:38:52 PM GMT

 Document approved by Marista Jorve (mjorve@everettwa.gov)

Approval Date: 2026-05-27 - 5:39:07 PM GMT - Time Source: server

 Agreement completed.

2026-05-27 - 5:39:07 PM GMT