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CITY OF EVERETT, WASHINGTON 

BEVERLY LAKE WATER QUALITY RETROFIT 

WO NO. – UP3745 

NOTICE TO CONTRACTORS 

ADVERTISEMENT FOR BIDS 

 

Notice is hereby given that sealed bids for the Beverly Lake Water Quality Retrofit project will be received at 
the office of the City Clerk, Suite 1A, Wall Street Building, 2930 Wetmore Avenue, Everett, Washington 98201, 
until 2:00 p.m. on Tuesday, September 12th 2023.  At the appointed time, all bids will be opened at the 
Procurement Office on the 9th floor and read aloud publicly via live streaming. Interested parties are 
encouraged to watch via live streaming, however, bidders may also attend the bid opening in person.  The 
engineer’s estimate for this Project is $1,263,700. 

Work being performed includes, but is not limited to, furnishing all labor, materials and equipment necessary to 
construct three stormwater treatment facilities, along with associated pipe and structures, and other such 
appurtenances and performing all Work as required by the Contract Documents. 

It is anticipated that this project will be funded in part by the Washington State Department of Ecology. Neither the 
State of Washington nor any of its departments or employees are, or shall be, a party to any contract or any 
subcontract resulting from this solicitation for bids. 

Free-of-charge access to project bid documents (plans, specifications, addenda, and Bidders List) is provided to 
Prime Bidders, Subcontractors, and Vendors by going to www.bxwa.com and clicking on "Posted Projects", 
"Public Works", and "City of Everett".   This online plan room provides Bidders with fully usable online documents 
with the ability to: download, view, print, order full/partial plan sets from numerous reprographic sources, and a 
free online digitizer/take-off tool.  It is recommended that Bidders “Register” in order to receive automatic e-mail 
notification of future addenda and to place themselves on the “Self-Registered Bidders List".  Bidders that do not 
register will not be automatically notified of addenda and will need to periodically check the on-line plan room for 
addenda issued on this project.  Contact Builders Exchange of Washington at (425) 258-1303 should you require 
assistance with access or registration.  

All bids must be made upon the City forms provided for this purpose and must be accompanied by a bid bond or 
certified check or cashier’s check in an amount not less than five percent (5%) of the total amount of the Bid, all 
as set forth in the Contract Documents.  One hundred percent (100%) Payment and Performance Bonds will be 
required of the successful Bidder to guarantee faithful performance of the contract. 

The City reserves the right to reject any and all bids and to waive any irregularities or informalities.  No Bidder 
may withdraw its Bid after the hour set for the opening thereof, except as may be provided in the Contract 
Documents.  The City further reserves the right to make the bid award as deemed in the best interest of the City.  
The right is reserved by the City to postpone the award for a period of forty-five (45) days after bid opening. 

The Contractor will be required to comply with all local, State, and Federal laws and regulations pertaining to equal 
employment opportunities. 

 

By order of the City Council, Everett, Washington.  

 

Dated at Everett, Washington. 

 
 
 

 MARISTA JORVE, CITY CLERK 
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DIVISION P - PROPOSAL 

CITY OF EVERETT, WASHINGTON 

BEVERLY LAKE WATER QUALITY RETROFIT 

WORK ORDER # UP3745 

 
To the City Council 
Everett, Washington 
 
 
 
 
The undersigned Bidder declares that it has carefully examined the Notice to Contractors and the 
Contract Documents (including without limitation Plans and Specifications, Standard Specifications, 
Special Provisions, Appendix, Proposal, and Contract) for the construction of three stormwater treatment 
facilities, with associated pipe and structures, and other such Work as may be necessary, in accordance 
with the Contract.  The undersigned Bidder declares that the Bidder has made such investigations as are 
necessary to determine the conditions to be encountered, and that, if this Proposal is accepted, the 
undersigned will enter into a contract with the City of Everett, Washington, in the form of Contract 
hereto annexed, the undersigned will, to the extent required, provide the necessary equipment, tools, 
apparatus, and other means of construction, and the undersigned will furnish all labor and materials 
necessary to complete the Work in the manner herein specified and according to the requirements of the 
Engineer. 
 
The undersigned Bidder certifies that this Proposal is in all respects fair and is made without collusion 
on the part of any person, firm or corporation mentioned below, and no officer or employee of the City 
of Everett is personally or financially interested, directly or indirectly, in the Proposal or in any purchase 
of or sale of any materials or supplies for the Work to which it relates, or any portion of the profits 
thereof. 
 
The undersigned Bidder agrees that the undersigned will complete the Work in all respects as required 
by Division C, Section 2.  Contract Time and that the Bidder will pay liquidated damages to the City 
in the amount specified in the Contract Documents. 
 
Accompanying this Proposal is a bid bond or certified check or cashier’s check in the amount of five 
percent (5%) of the Proposal according to the conditions of the “Notice to Contractors” and “Division 1 
- General Requirements” hereby incorporated.  If this Proposal shall be accepted by the City of Everett, 
Washington, and the undersigned shall fail to execute a satisfactory contract and bond, as stated in the 
Division 1 – General Requirements hereto incorporated, within 14 calendar days after the Award Date, 
then the City may, at its option, determine that the undersigned has abandoned the Contract and the 
amount of the bid bond or certified check or cashier’s check accompanying this Proposal shall be 
forfeited and become the property of the City of Everett, Washington. 
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Note:  Unit prices for all items, all extensions, and the total amount bid must be shown.  Where conflict occurs between the unit price and 

the total amount named for any item, the unit price shall prevail, and totals shall be corrected to conform thereto.  All entries must be 

typed or entered in ink. 

BID SCHEDULE 

 BIDDER:___________________________ 
 

Item 

No. 
ITEM DESCRIPTION Unit 

Bid 

Qty 
UNIT PRICE TOTAL AMOUNT 

1  Mobilization  LS 1 $_______.___ $______________.___ 

2  Surveying  LS 1 $_______.___ $______________.___ 

3  Removal of Structures and Obstructions  LS 1 $_______.___ $______________.___ 

4  SPCC Plan  LS 1 $_______.___ $______________.___ 

5  Force Account/ Unexpected Conditions  FA 1  $     100,000.00   $               100,000.00  

6 Traffic Control Labor  HR 1300 $_______.___ $______________.___ 

7  Maintenance & Protection of Traffic Control  LS 1 $_______.___ $______________.___ 

8  Trench Excavation Safety Systems  LS 1 $_______.___ $______________.___ 

9  Erosion/Water Pollution Control  LS 1 _______.___ $______________.___ 

10 Street Cleaning HR 150 $_______.___ $______________.___ 

11  Saw Cutting Existing Improvements  LF 1200 $_______.___ $______________.___ 

12  Foundation Material Class A or B  TON 100 $_______.___ $______________.___ 

13 Crushed Surfacing Top Course TON 50 $_______.___ $______________.___ 

14  Crushed Surfacing Base Course  TON 506 $_______.___ $______________.___ 

15  Gravel Borrow  TON 588 $_______.___ $______________.___ 

16  Schedule A Storm Sewer Pipe, 8 In. Dia.   LF 25 $_______.___ $______________.___ 

17  Schedule A Storm Sewer Pipe, 12 In. Dia.   LF 470 $_______.___ $______________.___ 

18  Catch Basin, Type 1  EA 3 $_______.___ $______________.___ 
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Item 

No. 
ITEM DESCRIPTION Unit 

Bid 

Qty 
UNIT PRICE TOTAL AMOUNT 

19  Catch Basin, Type 1L  EA 1 $_______.___ $______________.___ 

20  Catch Basin, Type 2, 48 In. Dia  EA 3 $_______.___ $______________.___ 

21  Water Quality Treatment Structure #1  LS 1 $_______.___ $______________.___ 

22  Water Quality Treatment Structure #2  LS 1 $_______.___ $______________.___ 

23  Water Quality Treatment Structure #3  LS 1 $_______.___ $______________.___ 

24  Hydrodynamic Pretreatment #1  EA 1 $_______.___ $______________.___ 

25  Hydrodynamic Pretreatment #2  EA 1 $_______.___ $______________.___ 

26  Flow Splitter   EA 3 $_______.___ $______________.___ 

27  HMA, CL 1/2" PG 64-22  Ton 246 $_______.___ $______________.___ 

28  Cement Concrete Sidewalk Restoration  SY 127 $_______.___ $______________.___ 

29  Cement Concrete Curb and Gutter, Type A-1  LF 296 $_______.___ $______________.___ 

30  Cement Concrete Driveway, Type 1  SY 72 $_______.___ $______________.___ 

31  Extruded Cement Concrete Curb  LF 20 $_______.___ $______________.___ 

32  Plastic Line  LF 310 $_______.___ $______________.___ 

33  Landscape Restoration  LS 1 $_______.___ $______________.___ 

34 Temporary Pavement Patch SY 50 $_______.___ $______________.___ 

35 Temporary Water Main Protection LS 1 $_______.___ $______________.___ 

36 Control Density Fill CY 80 $_______.___ $______________.___ 

 
       $______________.___ 

  
Total Bid Amount       $__________.___ 

The bid items above are described further in Division B – Bid Items Descriptions. 
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PROPOSAL SIGNATURE SHEET 
 

The undersigned Bidder understands that the quantities mentioned herein are approximate only and are subject 
to increase or decrease, and hereby proposes to perform all quantities of Work as either increased or decreased 
in accordance with the provisions of the Contract Documents and at the unit prices bid in the Bid Schedule, 
unless such schedule designates lump sum bids, or force account items. 
 
The full names and residences of all persons and parties interested in the foregoing Bid as principals are as 
follows: 
 
Name Title Address 
_______________________________________________________________________________________ 

_______________________________________________________________________________________ 

_______________________________________________________________________________________ 

_______________________________________________________________________________________ 
 
Bidder acknowledges receipt of Addenda ______________________ through________________ 
 
Bidder has reviewed the insurance provisions of the Contract and hereby certifies that coverage will be 
provided as required.  _____ Yes  _____ No 
 
In preparing this Bid, Bidder is especially directed to consider Section 7-06 Water Quality Treatment 
Structures and Section 1-07.16 Protection and Restoration of Property  which contain information that 
must be taken into consideration when preparing this bid.  This notice is only a convenience to the Bidder 
during bidding and in no way relieves the Bidder from fully reading and taking into account all Contract 
Documents when preparing its Bid.  
 
The undersigned Bidder also hereby certifies that, within the three-year period immediately preceding the bid 
solicitation date for this Project, the Bidder has not been determined by a final and binding citation and 
notice of assessment issued by the department of labor and industries or through a civil judgment entered by 
a court of limited or general jurisdiction to have willfully violated, as defined in RCW 49.48.082, any 
provision of chapter 49.46, 49.48, or 49.52 RCW.  The undersigned hereby declares under penalty of perjury 
under the laws of the State of Washington that the foregoing sentence is true and correct. 
 
Name of 
Bidder:___________________________________________________________________________ 
 
State of Washington Contractor’s License 
No._____________________________________________________ 
 
Signature of Bidder’s Authorized Agent: _________________________________________ 
 
City and State Where Signed: _________________________________________________________ 
 
Email Address of Bidder’s Authorized Agent: ____________________________________ 
 
This email address may be used by the City to provide notice of any kind to the Bidder.  A notice is 
considered delivered to the Bidder on the date it is emailed to the email address. 
 
Dated at:  ____________________________________________Date:  _____________________________ 

  



CITY OF EVERETT SPECIAL PROVISIONS 

 

Beverly Lake Water Quality RetrofitDivision P – PROPOSAL August 2023 
Work Order No. – UP3745 SP – 17

 

SUBCONTRACTORS FORM 

1. For heating, ventilation, air conditioning, plumbing (as defined by RCW Chap. 18.106) and electrical 
work (as defined by RCW Chap. 19.28), and structural steel installation and rebar installation, Bidder 
MUST either identify itself or Subcontractors in the chart below.  If Bidder believes such work is not 
part of the scope of Work, Bidder shall write “NO WORK”. 

2. Bidder shall not list more than one Subcontractor for each category of work identified, unless 
Subcontractors vary with bid alternates, in which case the Bidder must indicate which Subcontractor 
will be used for which alternate. 

3. Bidder’s bid shall be deemed nonresponsive and void if: 

A. For heating, ventilation, air conditioning, plumbing, electrical, structural steel installation and 
rebar installation, Bidder fails (1) to submit as part of the Bid the names of such Subcontractors, 
(2) to name itself to perform such Work, or (3) to write “No Work”; or 

B. Bidder names two or more Subcontractors to perform the same work. 

4. The requirement to name the Bidder's proposed heating, ventilation and air conditioning, plumbing, 
electrical, structural steel installation and rebar installation subcontractors applies only to proposed 
heating, ventilation and air conditioning, plumbing, electrical, structural steel installation and rebar 
installation subcontractors who will contract directly with the general contractor submitting the Bid to 
the City. 

5. The heating, ventilation and air conditioning, plumbing, electrical portions of the chart below must be 
submitted with the bid proposal or within one hour of the published bid submittal time. 

6. The structural steel installation and rebar installation portions of the chart below must be submitted 
with the bid proposal or within forty-eight hours of the published bid submittal time. 

 

Type/Scope of Work Name and Address of Subcontractor/Or Bidder 

HEATING 
Subcontractor, bidder or “no work” MUST be 
stated 

 

VENTILATION AND AIR CONDITIONING 
Subcontractor, bidder or “no work” MUST be 
stated 

 

PLUMBING (as described in RCW Chap. 18.106) 
Subcontractor, bidder or “no work” MUST be 
stated 

 

ELECTRICAL (as described in RCW Chap. 
19.28) 
Subcontractor, bidder or “no work” MUST be 
stated 

 

STRUCTURAL STEEL INSTALLATION  
Subcontractor, bidder or “no work” MUST be 
stated 

 

REBAR INSTALLATION  
Subcontractor, bidder or “no work” MUST be 
stated 
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SECTION 00 4539 – RCW 35.22.650 CERTIFICATION  

A set percentage of minority group member employees or minority business subcontracts is not 
required in the performance of the Work under this Contract.  However, RCW 35.22.650 requires 
bidders (a) to actively solicit (i) employment of minority group members and (ii) subcontract bids from 
minority businesses, and (b) to submit evidence of its compliance with these requirements for active 
solicitations: 

RCW 35.22.650 

All contracts by and between a first-class city and contractors for any public work or 
improvement exceeding the sum of ten thousand dollars, or fifteen thousand dollars 
for construction of water mains, shall contain the following clause: 

"Contractor agrees that the contractor shall actively solicit the employment of 
minority group members. Contractor further agrees that the contractor shall 
actively solicit bids for the subcontracting of goods or services from qualified 
minority businesses. Contractor shall furnish evidence of the contractor's 
compliance with these requirements of minority employment and solicitation. 
Contractor further agrees to consider the grant of subcontracts to said minority 
bidders on the basis of substantially equal proposals in the light most favorable 
to said minority businesses. The contractor shall be required to submit evidence 
of compliance with this section as part of the bid." 

As used in this section, the term "minority business" means a business at least fifty-
one percent of which is owned by minority group members. Minority group members 
include, but are not limited to, blacks, women, native Americans, Asians, Eskimos, 
Aleuts, and Hispanics. 

 
 
I. Bidder confirms that it actively solicits employment of minority group members. 

_________ [yes or no]   

 

 

II. Please estimate the percentage of Bidder’s employees on this Project that will be made up of 

minority group members: ___________ [state estimated percentage] 

 

 

III. Please estimate the percentage of goods and services that will be subcontracted to minority 

businesses on this Project:  __________ [state estimated percentage] 
 
 

 
IV. List all minority businesses from whom bids or quotes for goods or services on this Project 

have been solicited (attach additional sheet if necessary): 
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Minority 
Business Name 

Address 
Goods or 
Services 
Involved 

Certification 
Number* 

 
 

   

 
 

   

 
 

   

 
 

   

 
 
 

   

*Certification numbers (for MBE, MWBE, DBE, etc.) are found at Office of Minority & Women's 
Business Enterprises: https://omwbe.diversitycompliance.com/FrontEnd/SearchCertifiedDirectory.asp.  
If a minority business does not have a certification number, the Bidder must provide with this 
certification form evidence that the business is at least fifty-one percent owned by minority 
group members. 

 
During Contract performance, or in any event prior to final payment, Bidder shall provide the City 
with the names and addresses of all minority businesses actually awarded subcontracts under the 
Contract.  In the event that a subcontract bid or quote is solicited and listed above and a subcontract 
is not awarded to the minority business so listed, Contractor shall state the reasons such subcontract 
was not awarded to the minority business and shall provide the minority business quote together 
with the actual subcontract price paid and the name of the subcontractor to whom the subcontract 
was subsequently awarded.   
 
FAILURE TO PROPERLY COMPLETE AND SUBMIT THIS CERTIFICATION FORM WITH THE 
BID WILL RESULT IN REJECTION OF BID.  THE BIDDER CERTIFIES UNDER PENALTY OF 
PERJURY UNDER THE LAWS OF THE STATE OF WASHINGTON THAT THE ABOVE IS TRUE 
AND COMPLETE CORRECT TO THE BEST OF ITS KNOWLEDGE AND BELIEF AND FURTHER 
AGREES TO PROVIDE INFORMATION AS REQUESTED BY THE CITY REGARDING MINORITY 
BUSINESS SUBCONTRACTS AND EMPLOYMENT OF MINORITY GROUP MEMBERS.   
 
 
 
Signature: ___________________________________    Date: __________________ 
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NON-COLLUSION AFFIDAVIT 
 
 
 
STATE OF WASHINGTON )   
    ) ss 
COUNTY OF SNOHOMISH ) 
 
 
The Undersigned, being first duly sworn, on oath says that the Bid above submitted is a genuine and not a 
sham of collusive bid, or made in the interest or on behalf of any person not therein named; and the undersigned 
further says that the Bidder has not directly or indirectly induced or solicited any Bidder on the above Work 
or supplies to put in a sham bid, or any person or corporation to refrain from bidding; and that said Bidder has 
not in any manner sought by collusion to secure an advantage over any other Bidder or Bidders. 
 
 
 
 
    
Firm Name  Authorized Signature 
 
 
 
SUBSCRIBED and SWORN to before me this _____ day of ______________, 20_____. 
 
 
    
   NOTARY PUBLIC in and for the State of 
  Washington, residing at   
 
  My commission expires:  

 
 
 
 

NOTICE TO ALL BIDDERS 
 

To report bid rigging activities call: 
 

1-800-424-9071 
 
The U.S. Department of Transportation (USDOT) operates the above toll-free “hotline” Monday through 
Friday, 8:00 a.m. to 5:00 p.m., Eastern Time.  Anyone with knowledge of possible bid rigging, bidder 
collusion, or other fraudulent activities should use the “hotline” to report such activities. 
 
The “hotline” is part of USDOT’s continuing effort to identify and investigate highway construction contract 
fraud and abuse and is operated under the direction of the USDOT Inspector General.  All information will 
be treated confidentially and caller anonymity will be respected. 

 _________________________________ 
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BID DEPOSIT 
 
Bidder herewith guarantees its Bid by depositing one of the following with its Proposal in an amount of five 

percent (5%) or more of the Bidder’s total Bid: 

 
 Certified check 

 Cashier’s check 

 Bid Bond  

 
 _____________________________________ 
 Signature 
 
         
 
 

BID BOND 

Bond No. ____________ 

Project:  Beverly Lake Water Quality Retrofit 

W.O. #: UP3745 

 
 

KNOW ALL MEN BY THESE PRESENTS,  
that __________________________________________  [Contractor], a corporation 
organized under the laws of the State of ______________, and registered to do business in the 
State of Washington as a contractor, as Principal, and 
_______________________________________________________[Surety], a corporation 
organized under the laws of the State of ____________ and registered to transact business in 
the State of Washington, as Surety, their heirs, executors, administrators, successors and 
assigns, are jointly and severally held and bound to the City of Everett, Washington, 
hereinafter called “City”, and are similarly held and bound unto the City in the sum of 
________________________ and __/100’s Dollars ($_____________), the payment of 
which, well and truly to be paid, we bind ourselves, our heirs, executors and successors, 
jointly and severally, formally by these presents. 

 
NOW, THEREFORE, the condition of this obligation is such that the Surety is held and bound 
to the City to pay and forfeit to the City the amount of this bond as provided herein, upon the 
conditions contained herein, unless the conditions for release contained herein are satisfied or 
expressly waived in a writing signed by the City Attorney. 

 
It is expressly understood and agreed that: 
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1. Bidder and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, 
successors and assigns to pay to the City upon default of Bidder the penal sum set forth on the face of this 
Bond. 

2. Default of Bidder shall occur upon the failure of Bidder to deliver within the time required by the bidding 
documents the executed Contract required by the bidding documents, any performance and payment bonds 
required by the bidding documents and Contract Documents, and evidence of insurance required by the bidding 
documents and Contract Documents. 

3. This obligation shall be null and void if: 

3.1. City accepts Bidder's bid and Bidder delivers within the time required by the bidding documents 
(or any extension thereof agreed to in writing by City) the executed Contract required by the 
bidding documents, any performance and payment bonds required by the bidding documents 
and Contract Documents, and evidence of insurance required by the bidding documents and 
Contract Documents, or 

3.2. All bids are rejected by City, or 

4. Payment under this Bond will be due and payable upon default of Bidder and within thirty (30) calendar 
days after receipt by Bidder and Surety of written notice of default from the City, which notice will be given 
with reasonable promptness, identifying this Bond and the Project and including a statement of the amount 
due. 

5. Surety waives notice of any and all defenses based on or arising out of any time extension to issue notice 
of award agreed to in writing by City and Bidder, provided that the time for issuing notice of award including 
extensions shall not in the aggregate exceed one hundred twenty (120) days from Bid Due Date without 
Surety's written consent. 

6. No suit or action shall be commenced under this Bond prior to thirty (30) calendar days after the notice 
of default required in paragraph 4 above is received by Bidder and Surety. Any suit or action under this bond 
must be instituted within the time period provided by applicable law. 

7. The laws of the State of Washington shall apply to the determination of the rights and obligations of 
the parties hereunder.  Venue for any dispute or claim hereunder shall be the state courts of Washington in 
Snohomish County, Washington. 

8. Notice required hereunder shall be in writing sent to Bidder and Surety. Such notices may be sent by 
personal delivery, commercial courier or United States Registered or Certified Mail, return receipt requested, 
postage prepaid, and shall be deemed to be effective upon receipt by the party concerned. 

9. Surety shall cause to be attached to this Bond current and effective Power of Attorney evidencing 
authority of the officer, agent or representative to execute this Bond on behalf of Surety to execute and deliver 
such Bond and bind the Surety thereby. 

10. This Bond is intended to conform to all applicable statutory requirements. Any applicable requirement of 
any applicable statute that has been omitted from this Bond shall be deemed to be included herein as if set 
forth at length. If any provision of the Bond conflicts with any applicable provision of any applicable statue, 
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then the provision of said statue shall govern and the remainder of this Bond that is not in conflict therewith 
shall continue in full force and effect. 

11. The term "bid" as used herein includes a bid, offer or proposal as applicable. 

 

BIDDER 
 
 
_____________________________  
Bidder’s Name  
 
 
By: ___________________________ 
Signature, Title, and Date 
 
Address: __________________________ 
__________________________________ 
 
 
Attest: ________________________________ 
Signature, Title and Date 

SURETY 
 
 
_____________________________ (seal) 
Surety’s Name and Corporate Seal 
 
 
By: ___________________________ 
Signature, Title, and Date 
 
Address: __________________________ 
__________________________________ 
 
 
Attest: ________________________________ 
Signature, Title and Date 
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DIVISION B - BID ITEM DESCRIPTIONS 

Bid Item 1 - Mobilization 

Measurement and Payment: Lump Sum (LS) 

The lump sum bid for mobilization shall constitute complete compensation for all of 
Contractor’s preconstruction costs of preparatory work and operations including, but  not 
limited to, those necessary for the movement of the Contractor’s personnel, equipment, 
supplies and incidentals to the Project; for the establishment of its offices, buildings and other 
facilities necessary for Work on this Project; for premiums on bonds and insurance for the 
Project, and for Work and operations that the Contractor must perform or costs it must incur      
before beginning production work on the various items on the Project. Mobilization also 
includes, but is not limited to, posting construction identification signs, securing permits, 
establishing safety and security measures, preparing a traffic control plan(s), preconstruction   
photographs, developing a Schedule of Values for lump sum bid items, submitting the project 
schedule and providing product and material submittals, and posting of notices and jobsite 
posters as required by WSDOT 1-07.9(2). Also include mobilization costs for all 
subcontracted work along with all costs for utility coordination noted on the Plans and in the 
Specifications. 

Items not included in this item include, but are not limited to: 

(a) Work covered by a specific bid item or Work that is to be included in a bid item 
or items. 

(b) Profit, interest on borrowed money, overhead or management costs. 

Partial payments will be made for the lump sum contract price for “Mobilization” as follows: 

(c) When 5% of the total original contract amount is earned from other bid items, 
50% of the amount bid for mobilization, or 5% of the total original contract 
amount, whichever is the least, will   be paid. 

(d) When 10% of the total original contract amount is earned from other bid items. 
100% of the amount bid for mobilization, or 10% of the total contract amount, 
whichever is the least, will be paid. 

Upon substantial completion, payment of any amount bid for mobilization in excess of 10% 
of the total original contract amount will be paid.  

Bid Item 2 - Surveying 

Measurement and Payment: Lump Sum (LS) 

 

The lump sum bid for surveying includes, but is not limited to, all costs associated with 
furnishing all labor, tools, survey instruments materials, and other equipment necessary for 
the setting and monitoring the location, elevation, alignment and grade of the Work as 
specified in 1-05.4 CONFORMITY WITH AND DEVIATIONS FROM PLANS AND STAKES 
and the Plans. 

The lump sum bid item also includes, but is not limited to, all costs associated with furnishing 
all labor, tools, survey instruments, materials and other equipment necessary for verifying the 
rim and invert elevations, prior to construction, of all existing manholes and pipes where 
connections are to be made. 

The lump sum bid item also includes, but is not limited to, all costs associated with furnishing 
all labor, tools, survey instruments, materials and other equipment necessary to prepare and 
implement the survey monitoring plan described in Section 1-07.16(1)A 
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The lump sum also includes, but is not limited to, all costs associated with furnishing all labor, 
tools, survey instruments, materials and other equipment necessary for obtaining the “as 
constructed” location and elevations of the Work, in particular, sewer pipe invert elevations 
and other information necessary for production of the Record Drawing (As-Constructed) 
documents meeting the requirements defined in RECORD DRAWINGS of these Special 
Provisions. 

 

Partial payments will be made for the lump sum contract price for “Surveying” as follows: 

(e) When 10% of the total original contract amount is earned from other bid items, 
50% of the amount bid for surveying will be paid. 

(f) When redlines are received for preparing RECORD DRAWINGS, including all 
information described above, 100% of the amount bid for surveying will be paid. 

 

Bid Item 3 - Removal of Structures and Obstructions 

Measurement and Payment: Lump Sum (LS) 

 

The lump sum bid for Removal of Structures and Obstructions includes all costs associated 
with complying with the requirements of Section 2-02 and 8-05. Payment for this lump sum 
item includes, but is not limited to:  

 

1. Removal and replacement of the existing condominium sign at 423 75th St  SE 

2. Remove or abandon existing storm drainage pipe or structures. 

3. Removal of existing street trees. 

 

 

If pavements, sidewalks, curbs, or gutters lie within an excavation area, their removal will be 
paid for as part of the quantity removed in excavation. 

 

 

Bid Item 4 - SPCC Plan 

Measurement and Payment: Lump Sum (LS) 

The lump sum bid for the Spill Prevention, Control and Countermeasures (SPCC) Plan 
includes, but is not limited to, all costs associated with complying with the requirements of 
Section 1-07.15(1) of the Standard Specification.   

Bid Item 5 - Force Account/Unexpected Conditions 

Measurement and Payment: Force Account (FA) 

This Force Account bid item shall be accomplished in accordance with 1-09.6 FORCE 
ACCOUNT; except, as modified below. 

The Force Account bid item has been included for specific miscellaneous work items listed 
below and for any additional work directed by the Engineer that is not required by the original 
Contract and to address changed conditions or unanticipated work.  The amount indicated in 
the Proposal for this bid item is to provide a common bid amount.  The actual amount paid 
under this bid item may vary from no payment to the full amount of the bid item.  Work 
performed under this bid item will be initiated with a work directive issued by the Engineer, 
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except work described in items (a) and (b) below, which may be initiated by the Inspector in 
the field. 

In lieu of the preceding prescribed method of determining payment for Force Account work, 
payment may be made at unit prices or lump sum prices agreed to by the Engineer and the 
Contractor prior to beginning the Force Account work. 

The following miscellaneous construction work will be paid for by Force Account as specified 
in 1-09.6 FORCE ACCOUNT.  For the purpose of providing a common Proposal for all 
Bidders, and for that purpose only, the City has estimated an amount and included it in the 
bid item for Force Account work to become part of the total Bid by the Contractor. 

(a) Cost for additional excavation, fittings, and labor to make grade adjustments to 
the new watermain for unknown underground conflicts and conflicts due to being 
unmarked or mismarked utilities in the field. 

(b) Restoration of existing special private improvements including, but not limited to, 
brick or stone walkways, decorative concrete walks or driveways, concrete 
masonry or stone walls, rockeries, fences, landscape plantings, including but not 
limited to, hedges, trees, flowerbeds, irrigation systems, yard lighting, rockeries, 
retaining walls, handrails, or steps. 

(c) Control Density Fill backfill, where directed by the Engineer, to fill trenches and 
excavations where conventional backfill cannot be adequately compacted.  

(d) Adjust or replace water or sanitary sewer services to resolve conflict with new 
stormwater systems 

 

Bid Item 6 - Traffic Control Labor 

Measurement and Payment: Unit Price per Hour (HR) 

This unit price bid item includes all costs associated with traffic control labor as identified in 
1-10.3 FLAGGING, SIGNS, AND ALL OTHER TRAFFIC CONTROL DIVICES of these 

Special Provisions. 

Furnish all personnel for flagging to control traffic, including pedestrians, during construction 
operations in accordance with Section 1-10 of the Standard Specifications (as amended by 
the Special Provisions), the Plans, approved traffic control plans, these Special Provisions 
and as directed by the City.  

Also included is cost associated with preparation and distribution of public notices involving 
parking, street access or traffic issues. 

 

Bid Item 7 - Maintenance and Protection of Traffic Control 

Measurement and Payment: Lump Sum (LS) 

Measurement for Maintenance and Protection of Traffic Control shall be the ratio of the 
number of working days completed to the total number of working days authorized in the 
Contract. 

This lump sum bid item includes the maintenance and protection of traffic control materials, 
tools, and equipment necessary to accomplish the Work in accordance with 1-10.3(2) 
MAINTENANCE AND PROTECTION OF TRAFFIC CONTROL, including yet not limited to, 
signs, barricades, cones, flashers, reader boards, and temporary pavement markings. This 
bid item also includes the Traffic Control Supervisor, when provided.  

Bid Item 8 - Trench Excavation Safety Systems 

Measurement and Payment: Square Foot (SF) 
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Measurement for trench excavation safety systems shall be square foot of trench installed. 

The square foot bid item includes the costs directly allocated to the safety system for trenches 
and all other excavations including, but not limited to, shoring, benching, bracing, excavation, 
sheeting, and trench box. This Work shall be accomplished in accordance with Divisions 1, 
2, 7, and 8 of the Standard Specifications and these Special Provisions. Payment per lump 
sum includes all equipment, materials, labor, installation, and removal, and all other work 
required to meet the trench excavation and safety system requirements.   

Bid Item 9 - Erosion/Water Pollution Control 

Measurement and Payment: Lump Sum (LS) 

Erosion/Water Pollution Control, Lump Sum, shall constitute full compensation for all labor, 
materials, tools and equipment necessary and incidental for the installation, maintenance 
and removal of the temporary erosion and sedimentation control (TESC) facilities to prevent 
pollution, erosion, siltation, and damage to any wetland, stream, other watercourse, or 
surrounding property throughout the life of the Contract.  TESC facilities shall include, but not 
be limited to, any cover measures, runoff control measures, soil and site stabilization 
measures, silt fencing as shown on the Plans, and inlet protection measures for the work 
area and downstream areas. 

The TESC measures shall limit the erosion possibility by covering disturbed soils, preventing 
sloughing or raveling of cut and natural slopes, and controlling surface runoff from flowing 
into excavations using measures such as curbs, berms, dikes, rock-lined ditches, and other 
approved measures.  Filter fabric fence shall be used to treat small areas of non-concentrated 
runoff prior to discharge from the site. 

Bid Item 10 - Street Cleaning  

Measurement and Payment: Unit Price per Hour (HR)  

The unit price per hour for Street Cleaning & Sweeping shall be full compensation for all 
labor, tools, incidentals, and equipment necessary to provide the street sweeping, cleaning, 
and dust control water required for this project. 

Measurement for street sweeping and cleaning will be by the hour for the actual time 
consumed in pavement sweeping, cleaning and debris removal.  No allowance will be made 
for time consumed in making repairs to the equipment or for moving the equipment to or from 
the site on which the street cleaning is ordered.  No separate payment will be made for water 
required for dust control and the normal operation of the pickup sweepers. 

 

Bid Item 11 - Saw Cutting Existing Improvements 

Measurement and Payment: Unit Price per Linear Foot (LF) 

Measurement for saw-cutting will be per linear foot along the true length of the surface cut. 

The unit price per lineal foot for the final saw-cutting of asphalt, concrete, steel rail, wood tie, 
roadway debris material, or any combination of materials thereof, regardless of depth or 
location of materials, shall be full compensation for all labor, material, tools, and equipment 
necessary to satisfactorily complete the Work as specified in Section 2-02.3(3) of the 
Standard Specifications, these Special Provisions and as shown on the Plans. The unit price 
per lineal foot for saw-cutting includes, but is not limited to, the saw-cutting necessary for the 
final joint between existing improvements and permanent HMA pavement. 

Include cost of cleanup by vacuum collection and disposal of the cuttings slurry with this bid 
item as there will be no separate payment for cleanup. Any necessary re-cutting due to 
damage during excavation will not be remeasured for payment. 
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Bid Item 12 - Foundation Material, Class A or B 

Measurement and Payment: Unit Price per Ton (TON) 

Measurement for Foundation Material, Class A or B shall be by the ton, recorded on certified 
weight tickets in accordance with 1-09.2 WEIGHING EQUIPMENT, and placed within the 
limits of dimensions defined in the Work, descriptions for other bid items, shown on the Plans, 
or COE Standard Drawings, or as otherwise approved by the Engineer. 

The unit price bid per ton shall constitute full compensation for all labor, tools, materials and 
equipment required to furnish, place, and compact foundation material as specified in the 
Standard Specifications, these Special Provisions and as shown on COE Standard Drawing 
No. 614. 

The unit price for this bid item includes all costs for dewatering and over-excavation, removal, 
haul, and disposal of unsuitable subgrade material below the pipe zone or roadway subgrade. 

 

 

Bid Item 13 - Crushed Surfacing Top Course  

Measurement and Payment: Unit Price per Ton (TON) 

Measurement for crushed surfacing base course will be by the ton as recorded on certified 
weight tickets in accordance with 1-09.2 WEIGHING EQUIPMENT and limited to dimensions 
defined in the Work, descriptions for other bid items, shown on the Plans, details or COE 
Standard Drawings or as otherwise approved by the Engineer.   

The unit price per ton shall be full compensation for all labor, compaction, material, tools, and 
equipment necessary to furnish, haul, stockpile, place, grade, and compact imported crushed 
surfacing base course for the Work as required, from a Contractor supplied source in 
accordance with the Standard Specifications and these Special Provisions.   

The unit price for crushed surfacing top course also includes all costs for controlling moisture 
content and all costs for dewatering. 

Also included in this bid item shall be the cost of all equipment required to remove existing 
soils to attain proper elevations, compaction of native subgrade soils, as well as to uniformly 
spread and compact the crushed surfacing material.   

The unit price for this bid item includes all costs for removing, loading and disposing of 
displaced unsuitable material, including haul. 

Include in this bid item the cost of sprinkling during dry periods prior to placement of the 
crushed surfacing and while spreading and compacting the material. 

Payment for crushed surfacing top course will be by the ton of material placed and approved 
by the Inspector.   

 

Bid Item 14 - Crushed Surfacing Base Course  

Measurement and Payment: Unit Price per Ton (TON) 

Measurement for crushed surfacing base course will be by the ton as recorded on certified 
weight tickets in accordance with 1-09.2 WEIGHING EQUIPMENT and limited to dimensions 
defined in the Work, descriptions for other bid items, shown on the Plans, details or COE 
Standard Drawings or as otherwise approved by the Engineer.  In addition to surfacing, this 
product will be paid by the ton for sewer and storm pipe bedding.  Crushed Surfacing Base 
Course material placed exceeding “neatline” quantities without advance authorization by the 
Inspector will not be paid for. 
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The unit price per ton shall be full compensation for all labor, compaction, material, tools, and 
equipment necessary to furnish, haul, stockpile, place, grade, and compact imported crushed 
surfacing base course for the Work as required, from a Contractor supplied source in 
accordance with the Standard Specifications and these Special Provisions.   

The unit price for crushed surfacing base course also includes all costs for controlling 
moisture content and all costs for dewatering. 

Also included in this bid item shall be the cost of all equipment required to remove existing 
soils to attain proper elevations, compaction of native subgrade soils, as well as to uniformly 
spread and compact the crushed surfacing material.   

The unit price for this bid item includes all costs for removing, loading and disposing of 
displaced unsuitable material, including haul. 

Include in this bid item the cost of sprinkling during dry periods prior to placement of the 
crushed surfacing and while spreading and compacting the material. 

Payment for crushed surfacing base course will be by the ton of material placed and 
approved by the Inspector.   

Bid Item 15 - Gravel Borrow 

Measurement and Payment: Unit Price per Ton (TON) 

Measurement for Gravel Borrow shall be by the ton, recorded on certified weight tickets in 
accordance with 1-09.2 WEIGHING EQUIPMENT, and placed within the limits of dimensions 
defined in the Work, descriptions for other bid items, shown on the Plans, or COE Standard 
Drawings, or as otherwise approved by the Engineer. 

Measurement for gravel borrow shall be limited to maximum trench widths defined in the work 
descriptions for other bid items. 

The unit price per ton, based on certified weight tickets, for gravel borrow shall be full 
compensation for all labor, material, tools and equipment necessary to furnish imported 
gravel borrow for trench backfill where Engineer has determined native soils are not suitable 
for backfill, and other Work as required, from a Contractor-supplied source in accordance 
with 2-03.3(14)J of the Standard Specifications and these Special Provisions. 

The unit price for gravel borrow shall include all costs of furnishing, hauling, stockpiling, 
placing, grading and compacting the material in place. 

The unit price for this bid item includes all costs for removing, loading and disposing of 
displaced unsuitable material, including haul. 

 

 

Bid Item 16 - Schedule A Storm Sewer Pipe, 8-Inch DIA 

Bid Item 17 - Schedule A Storm Sewer Pipe, 12-Inch DIA 

Measurement and Payment: Unit Price per Linear Foot (LF)  

The unit price per linear foot bid for the type and size of storm sewer pipe shall be 
full compensation for all labor, material, incidentals, tools and equipment necessary 
to complete the work as defined in these Contract Documents. 

The unit price per linear foot of storm drain pipe shall be full compensation for 
furnishing, hauling, and assembling in place the completed installation, including all 
wyes, tees, caps, plugs, special fittings, joint materials and adjustment of inverts 
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and connections to inlets, catch basins and manholes for the completion of the 
installation to the required lines and grades. 

The unit price of storm sewer pipe shall also include, but not be limited to; all costs 
for trench excavation; hauling and disposing of surplus material; dewatering; storm 
water flow bypassing; furnishing, stockpiling, hauling placing and compacting of 
suitable native backfill; cleaning and flushing pipes and existing structures; testing 
and inspecting pipe; pipe separation pads; connecting pipe to existing structures; 
reconnecting existing storm drains; and replacing, protecting, and maintaining 
utilities. 

All costs associated with abandoning existing storm drainage pipe as indicated on 
the plans including plugging and/or removal and disposal shall be included in the 
unit price for this bid item. 

Bid Item 18 - Catch Basin, Type 1 

Bid Item 19 - Catch Basin, Type 1L 

Bid Item 20 - Catch Basin, Type 2, 48-inch DIA 

Measurement and Payment: Unit Price per Each (EA) 

The unit price per each for the inlet or the type and size of catch basin shall be full 
compensation for all labor, material, incidentals, tools and equipment necessary to 
satisfactorily complete the work as defined in these Contract Documents. 

The unit price for each inlet and catch basin shall be full compensation for 
furnishing, hauling, and assembling in place the completed installation including 
inlets, catch basins, frames and grates, adjustment sections, pipe connections, 
special fittings, and joint materials up to a depth of 10-ft as measured from the 
flowline of the outlet pipe to the surface of the Work measured to the nearest foot. 

The unit price for each inlet and catch basin shall also include, but not be limited 
to, all costs for excavation; hauling and disposing of surplus or unsuitable material; 
dewatering; storm water flow bypassing, furnishing and installing couplings; 
furnishing and installing steps or ladder; placing and compacting of suitable native 
backfill; furnishing, placing, and compacting foundation material as required; 
cleaning and flushing catch basins; reconnecting existing storm drainage 
connections; furnishing and installing gas traps; and replacing; protecting, and 
maintaining utilities. 

All costs associated with abandoning, and/or removing and disposing of existing 
catch basins and inlets, salvaging frame and grate or cover, as shown on the plans 
shall be included in the unit price for this bid item. 

Adjusting new catch basin inlets to final grade is incidental and shall be included in 
the unit price for this bid item. 

The cost of connection of pipes, including existing pipes, to the inlet or catch basin 
is incidental and shall be included in the unit price for this bid item.   

Measurement and payment shall be per each catch basin inlet installed as 
measured upon completion. 
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Bid Item 21 - Water Quality Treatment Structure #1 

Measurement and Payment: Lump Sum (LS)  

The lump sum price for Water Quality Treatment Structure #1  shall be full compensation for 
all labor, materials, incidentals, tools and equipment necessary to satisfactorily complete the 
work as defined in these Contract Documents. The lump sum price does not include 
procuring the precast structure which will be provided by the City of Everett. All items 
identified as “contractor to provide” in the Drawings shall be included in this bid item.  

 

The lump sum price includes, but is not limited to, excavation, installation and backfill of the 
water quality treatment structure, connection to storm drains and installation of the internal 
components, and transporting the structure from the designated pick up point to the site. All 
items identified as “contractor to provide” in the Drawings shall be included in this bid item. 
The lump sum price shall include all bedding, gravel borrow, or other soil material associated 
with the water quality structure, including haul. 

 

The lump sum price includes, but is not limited to, installing cartridges, initial cleaning, 
commissioning, any documentation and all required maintenance and guarantees described 
herein. 

 

Bid Item 22 - Water Quality Treatment Structure #2 

Measurement and Payment: Lump Sum (LS)  

The lump sum price for Water Quality Treatment Structure #2  shall be full compensation for 
all labor, materials, incidentals, tools and equipment necessary to satisfactorily complete the 
work as defined in these Contract Documents. The lump sum price does not include 
procuring the precast structure which will be provided by the City of Everett.  

 

The lump sum price includes, but is not limited to, excavation, installation, backfill and 
compaction of the water quality treatment structure, connection to storm drains and 
installation of the internal components, and transporting the structure from the designated 
pick up point to the site. The lump sum price shall include all bedding, gravel borrow, or other 
soil material associated with the water quality structure, including haul.  

 

The lump sum price includes, but is not limited to, installing filtration media, initial cleaning, 
commissioning, any documentation, and all required maintenance and guarantees described 
herein.  

 

Bid Item 23 - Water Quality Treatment Structure #3 

Measurement and Payment: Lump Sum (LS)  
 

The lump sum price for Water Quality Treatment Structure #3  shall be full compensation for 
all labor, materials, incidentals, tools and equipment necessary to satisfactorily complete the 
work as defined in these Contract Documents.  
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The lump sum price includes, but is not limited to, excavation, construction of the cast in 
place cement concrete structure, backfill and compaction of the water quality treatment 
structure, connection to storm drains and installation of the internal components. All 
components associated with the structure shall be included in the lump sum price including, 
but not limited to, handrails, steps, filtration media, internal piping, concrete inlets within the 
structure boundaries, mulch, and plant materials and establishment. The lump sum price 
shall include all bedding, gravel borrow, or other soil material associated with the water quality 
structure, including haul. 

 

The lump sum price includes, but is not limited to, providing and installing filtration media, 
initial cleaning, commissioning, any documentation and all required maintenance and 
guarantees described herein.  

 

Bid Item 24 - Hydrodynamic Pretreatment #1 

Measurement and Payment: Unit Price Per Each  
 

The unit price per each for the Hydrodynamic Pretreatment #1 shall be full compensation for 
all labor, materials, incidentals, tools and equipment necessary to satisfactorily complete the 
work as defined in these Contract Documents. including fabrication and installation. 

 

Bid Item 25 - Hydrodynamic Pretreatment #2 

Measurement and Payment: Unit Price Per Each  
 

The unit price per each for the Hydrodynamic Pretreatment #2 shall be full compensation for 
all labor, materials, incidentals, tools and equipment necessary to satisfactorily complete the 
work as defined in these Contract Documents. including fabrication and installation. 

 

Bid Item 26 - Flow Splitter 

Measurement and Payment: Unit Price Per Each  

The unit price per each for Flow Splitter of the size and type shown in the Drawings shall be 
full compensation for all labor, materials, incidentals, tools and equipment necessary to 
satisfactorily complete the work as defined in these Contract Documents, including 
fabrication and installation. 

 

Bid Item 27 - HMA, CL 1/2” PG 64-22 

Measurement and Payment: Unit Price per Ton (TON) 

Measurement for HMA, CL 1/2” PG 64-22 shall be by the ton, recorded on certified weight 
tickets in accordance with 1-09.2 WEIGHING EQUIPMENT for HMA placed within the limits 
of dimensions defined in the Work or shown on the Plans, Standard Specifications, Section 
5-06 of these Special Provisions, or as otherwise approved by the Engineer.  The 
measurement and payment limits for measuring the width of this bid item shall not exceed 
the saw-cut limits shown on the Drawings.  No deduction will be made for the weight of 
asphalt binder, blending sand, mineral filler, or other component of the mixture. 

The unit price for this bid item shall include all labor, materials, equipment and related work 
necessary to furnish, machine-place, compact, roll and perform density tests on multiple lifts 
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of HMA – CL 1/2” PG 64-22 pavement including streets, alleys, street crossings, and driveway 
aprons as shown on the Plans.  

Miscellaneous HMA used for pavement repair, thickened edges, extruded and wedge 
curbing, placing and compacting pre-leveling, leveling and wearing courses, feathering 
pavement is included in this bid item with no direct compensation made. 

Furnishing and applying tack coat, prime coat, joint seal and crack sealing asphalt is to be 
included in this bid item with no direct compensation made. All costs for “Anti Stripping 
Additive” and “Compaction Adjustment” shall be included in the unit contract price per ton of 
the HMA with no direct compensation made. 

The unit price for this bid item shall include all labor, materials, equipment and related work 
necessary to furnish, place, compact, roll and perform density tests on HMA placed in 
accordance with the Plans, Standard Specifications, and these Special Provisions.  

 

Bid Item 28 - Cement Concrete Sidewalk Restoration  

Measurement and Payment: Unit Price per Square Yard (SY) 

Measurement shall be per square yard as delineated by the Contractor and approved by the 
Inspector and adjacent property owner prior to removal. 

The unit price per square yard for restoration of existing concrete sidewalks shall be full 
compensation for final sawcut and all materials, tools, labor and equipment necessary to 
complete the work in accordance with the Plans, COE Standard Drawings, Standard 
Specifications and these Special Provisions. 

Bid Item 29 - Cement Concrete Curb and Gutter, Type A-1 

Measurement and Payment: Unit Price per Linear Foot (LF) 

Measurement shall be per linear foot as delineated by the Contractor and approved by the 
Inspector prior to removal. 

The unit price per linear foot for restoration of concrete curbs or curb and gutter and shall be 
full compensation for all materials, tools, labor and equipment necessary to complete the 
Work in accordance with the Plans, COE Standard Drawings, Standard Specifications and 
these Special Provisions, including sawcutting, removal, loading, hauling and disposal. 

Bid Item 30 - Cement Concrete Driveway, Type 1 

Measurement and Payment: Unit Price per Square Yard (SY) 

Cement concrete driveway entrances will be measured by the square yard of finished 
surface. 

The unit price per square yard for cement concrete driveway, type 1 shall be full 
compensation for final sawcut and all materials, tools, labor and equipment necessary to 
complete the work in accordance with the Plans, COE Standard Drawings, Standard 
Specifications and these Special Provisions. Installing and removing any temporary 
approach shall be included.  

 

Bid Item 31 - Extruded Cement Concrete Curb 

Measurement and Payment: Unit Price per Linear Foot (LF) 

Measurement shall be per linear foot as measured along the face of the curb. 

The unit price per linear foot for Extruded Cement Concrete Curb shall be full compensation 
for all materials, tools, labor and equipment necessary to complete the Work in accordance 
with the Plans, COE Standard Drawings, Standard Specifications and these Special 
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Provisions, including grinding existing asphalt concrete curb, removal, loading, hauling and 
disposal. 

 

Bid Item 32 - Plastic Line  

Center line, no pass line, center line with no pass line, double center line, double lane line, 
edge line, solid lane line, dotted lane line, dotted extension line, lane line, reversible lane line, 
and two-way left-turn center line will be measured by the completed linear foot as  Plastic 
Line. 

The measurement for Plastic Line will be based on the total length of each 4-inch-wide plastic 
line installed. No deduction will be made for the unmarked area when the marking includes 
a broken line such as, center line, dotted extension line, center line with no-pass line, lane 
line, reversible lane line, or two-way left turn center line. 

 

The unit Contract price for Plastic Line shall be full payment for all costs to perform the Work 
as described in Section 8-22. 

 

 

Bid Item 33 - Landscape Restoration 

Measurement and Payment: Unit Price per Lump Sum (LS) 

Measurement for providing Landscape Restoration will be lump sum.  

Payment for Landscape Restoration, Lump Sum, will be limited to dimensions and work limits 
defined on Drawing C1 or as otherwise approved by the Engineer. 

The lump sum price for Landscape Restoration shall be full compensation for restoring 
landscape ares to their pre-construction condition and includes all costs for hauling, 
stockpiling, placing, grading, compacting, seeding, and controlling moisture content of topsoil 
materials where indicated. 

 

Also included shall be placement of mulch materials, decorative surfacing, and 
miscellaneous plantings. 

 

Also to be included in this bid item shall be the cost of all subgrade preparation and grader 
work, or any other equipment required to establish correct surfaces to proper grade before 
the topsoil is placed, as well as all equipment required to spread and compact the topsoil 
uniformly on the surface to be seeded.  Also included shall be the costs for removing, loading, 
hauling, and disposing of unsuitable or displaced materials. 

 

Include cost of sprinkling during dry periods prior to placement of the topsoil and while 
spreading and compacting the material in the price for this bid item.  

 

Bid Item 34 - Temporary Pavement Patch 

Measurement and Payment: Unit Price per Square Yard (SY) 

Measurement for Temporary Pavement Patch shall be by the square yard placed within the 
sawcut neatline limits of dimensions defined in the Work, descriptions for other bid items, 
shown on the Plans, or COE Standard Drawings, or as otherwise approved by the Engineer. 
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The unit price per square yard for Temporary Pavement Patch in accordance with Standard 
Specifications, 5-06.3(6) of these Special Provisions and as shown on the Plans shall be full 
compensation for all work necessary to complete Temporary Pavement Patch in accordance 
with these specifications.   

Regardless of duration or sequence of work, this item will be measured and paid one time. 

  

Bid Item 35 - Temporary Water Main Protection   

Measurement and Payment: Unit Price per Lump Sum (LS) 

Measurement for providing Temporary Water Main Protection will be lump sum.  

 

The lump sum price for Landscape Restoration shall be full compensation for providing, 
installing, maintaining, removing and disposal of temporary water main protection measures 
as indicated in the Drawings or otherwise approved by the Engineer. The lump sum price 
shall include all earthwork required to install the temporary measures which is not paid under 
other bid items.  

 

Also included shall be all time and expenses required to coordinate water shutoffs with the 
City and residents.  

 

Bid Item 36 - Controlled Density Fill   

Measurement and Payment: Cubic Yard (CY) 

The unit price per cubic yard for controlled density fill (CDF) shall be full compensation for all 
labor, material, incidentals, tools and equipment necessary to furnish, deliver, and place 
controlled density fill for trench backfill above the pipe zone where indicated and as required 
by the Engineer, from a Contractor-supplied source, in accordance with DCSS Section 3-9.6 
and 3-20.1, the Standard Specifications, Special Provisions and Contract Plans.   

Measurement for controlled density fill will be measured by the cubic yard for the quantity of 
material placed by neatline calculations, within limits of dimensions defined in the Work, 
descriptions of other bid items, shown on the Plans, details or COE Standard Drawings or as 
otherwise approved by the Engineer. 
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CITY OF EVERETT, WASHINGTON 

 

CONTRACT 

THIS CONTRACT is made and entered into this _____ day of _____________, 20__, by and 
between the City of Everett, Washington, a municipal corporation existing under the laws of 
the State of Washington (the “City”) and 
_______________________________________________________, a 
______________________________________ ( “Contractor”). 

In consideration of the sums to be paid to it by the City, Contractor hereby covenants and 
agrees to furnish all labor, tools, materials, equipment, and supplies required to complete in a 
workmanlike manner the work, improvements, and appurtenances in accordance with the 
Specifications and Plans and all other Contract Documents entitled: “   ” (the 
“Project”). 

1.  Contract Documents.  This Contract is the written agreement signed between the City 
and Contractor and includes Division C – CONTRACT, Division P - PROPOSAL, Division B – BID 
ITEM DESCRIPTIONS, Special Provisions, Contract Plans, Standard Specifications, Standard 
Plans in effect as of the date Bids are opened, Addenda, supplemental agreements, change 
orders, certifications and affidavits required by this Contract and by law, and Federal 
requirements that apply to this Contract and Project, all of which are referred to as 
the “Contract Documents” and all of which are hereby incorporated by reference.   The 
Contract Documents are as posted for the Project on Builder’s Exchange of Washington 
(www.bxwa.com) as of the Bid Opening Date.  The complete set of these posted documents 
as a single pdf as of Bid Opening Date is maintained by the City Clerk’s Office and is available 
as follows: 

Link to PDF  

Contractor acknowledges that Contractor has downloaded and reviewed this pdf prior to 
signing this Contract.  City and Contractor agree that this pdf contains all Contract Documents 
as of the Bid Opening Date.  City and Contractor further agree that this pdf may contain some 
other documents (such as Reference Information) that are not Contract Documents.    

2.  Contract Time.  Substantial completion shall be achieved within  sixty-five ( 65 ) working 
days after the effective date of the Notice to Proceed.  Physical completion shall be within 
eighty  (80) working days after the actual date of issuance of substantial completion. 

3.  Liquidated Damages.  The parties agree the City will suffer damage and be put to 
additional expense in the event that the Contractor does not complete the work in all respects 
and have it ready for use by the substantial completion date stated.  Because it is difficult to 
accurately compute the amount of such costs and damages, the Contractor hereby covenants 
and agrees to pay to the City liquidated damages as computed in Section 1-08.9 of the 
Standard Specifications, as may be amended by the Special Provisions, for each and every 
working day required to accomplish substantial completion of the work in excess of the period 
established above for substantial completion.  For overruns in contract time occurring after the 
physical completion date, liquidated damages shall be assessed at the rate computed in 
Section 1-08.9 of the Standard Specifications, as may be amended by the Special Provisions, 
until the work is physically complete. 



 

Beverly Lake Water Quality Retrofit Division C - CONTRACT August 2023 
Work Order # UP3745 SP – 38 

4.  Contract Sum.  The Contract Sum of this Contract is: 

  

+ WA Sales Tax (as 
applicable) 

N/A 

Contract Sum  

This is based on the proposal/bid submitted by Contractor dated ________________.    The 
basis for final payment will be the actual amount of work performed according to the Contract 
Documents and payments, whether partial or final, shall be made as specified therein. 

5.  Withholding.  Five percent (5%) of amounts due Contractor shall be retained and 
withheld to comply with RCW Chap. 60.28.  Retained amounts shall only be released: (A) as 
required by law or (B) sixty (60) days after completion of all contract work if there are no 
claims against the retained funds.  In addition to the amounts required by RCW 60.28 to be 
withheld from the progress or retained percentage payments to the Contractor, the City may, 
in its sole discretion, withhold any amounts sufficient to pay any claim against the Contractor 
of which the City may have knowledge and regardless of the informalities of notice of such 
claim arising out of the performance of this Contract.  The City may withhold the amount until 
either the Contractor secures a written release from the claimant, obtains a court decision that 
such claim is without merit, or satisfies any judgment in favor of the claimant on such claim.  
The City shall not be liable for interest during the period the funds are so held. 

6.  Compliance with Employment and Wage Laws.  Contractor agrees to comply with all 
state and federal laws relating to the employment of labor and wage rates to be paid. 

7.  Vacant 

8.  Indemnification.   

A.  Contractor will defend, indemnify and hold harmless the City from any and all Claims 
arising out of or relating to any acts, errors, omissions, or conduct by Contractor in connection 
with its performance of this Contract, including without limitation (and without limiting the 
generality of the foregoing) all Claims resulting from Contractor’s performance of, or failure to 
perform, its express and implied obligations under the Contract.  The Contractor will defend 
and indemnify and hold harmless the City whether a Claim is asserted directly against the City, 
or whether a Claim is asserted indirectly against the City, e.g., a Claim is asserted against 
someone else who then seeks contribution or indemnity from the City. The amount of 
insurance obtained by, obtainable by, or required of the Contractor does not in any way limit 
the Contractor’s duty to defend and indemnify the City.  The City retains the right to approve 
Claims investigation and counsel assigned to said Claim and all investigation and legal work 
regarding said Claim shall be performed under a fiduciary relationship to the City.  This Section 
8 is in addition to any other defense or indemnity or hold harmless obligation in the Contract 
Documents. 

B.  The Contractor’s obligations under this Section 8 shall not apply to Claims caused by the 
sole negligence of the City.   If (1) RCW 4.24.115 applies to a particular Claim, and (2) such 
Claim is caused by or results from the concurrent negligence of (a) the Contractor and (b) the 



 

Beverly Lake Water Quality Retrofit Division C - CONTRACT August 2023 
Work Order # UP3745 SP – 39 

City, then the Contractor’s liability under this Section 8 shall be only to the extent of the 
Contractor’s negligence.  

C.  As used in this section: (1) “City” includes the City’s officers, employees, agents, and 
representatives; (2) “Claims” include all losses, claims, demands, expenses (including, but not 
limited to, attorney’s fees and litigation expenses), suits, judgments, or damage, whether 
threatened, asserted or filed against the City, whether such Claims sound in tort, contract, or 
any other legal theory, whether such Claims have been reduced to judgment or arbitration 
award, irrespective of the type of relief sought or demanded (such as money or injunctive 
relief), and irrespective of the type of damage alleged (such as bodily injury, damage to 
property, economic loss, general damages, special damages, or punitive damages); and (3) 
“Contractor” includes Contractor, its employees, agents, representatives and subcontractors.  
If, and to the extent, Contractor employs or engages subcontractors, then Contractor shall 
ensure that each such subcontractor (and subsequent tiers of subcontractors) shall expressly 
agree to defend and indemnify and hold harmless the City to the extent and on the same 
terms and conditions as the Contractor pursuant to this section. 

9.  Insurance.  The Contractor shall purchase and maintain such insurance as set forth in the 
Contract Documents.  Failure to maintain such insurance shall be a material breach of the 
Contract.  The City shall be entitled to damages for such a breach that include, but are not 
limited to, any loss (including, but not limited to, third party litigation expenses and 
professional fees) suffered by the City if the City is determined to be solely or concurrently 
negligent, and if the City suffers any loss or must pay or defend against any such claim, suit, 
demand or damage as a result of such breach. 

9.  Waiver of Industrial Insurance Immunity.  Contractor waives any right of 
contribution against the City.  It is agreed and mutually negotiated that in any and all claims 
against the City, its agents or employees, the Contractor, a subcontractor, anyone directly or 
indirectly employed by the Contractor or subcontractor, or anyone for whose acts any of them 
may be liable, the defense and indemnification obligations hereunder shall not be limited in 
any way by any limitation on the amount of damages, compensation, or benefits payable by or 
for the Contractor or any subcontractor under industrial worker’s compensation acts, disability 
benefit acts, or other employees’ benefit acts. Contractor’s and City’s signatures hereto 
indicate specific waiver of Contractor’s industrial insurance immunity in order to fulfill the 
indemnities hereunder.  Solely for the purpose of indemnification and defense as provided in 
this Contract, the Contractor specifically waives any immunity under the State Industrial 
Insurance Law, Title 51 RCW.  The Contractor expressly acknowledges that this waiver of 
immunity under Title 51 RCW was the subject of mutual negotiation and was specifically 
entered into pursuant to the provisions of RCW 4.24.115. 

10.  Repair of Damage.  The Contractor agrees to repair and replace all property of the City 
and all property of others damaged by it, its employees, subcontractors, suppliers and agents. 

11.  Pre-Bid Inspection and Risk of Loss.  It is understood that the whole of the work 
under this contract is to be done at the Contractor’s risk and that: (1) prior to submitting its 
proposal or bid, it became familiar with the conditions of excavation, subsurface, backfill, 
materials, climatic conditions, location, traffic, and other contingencies that may affect the 
work and has made its bid or proposal accordingly and (2) that it assumes the responsibility 
and risk of all loss or damage to materials or work that may arise from any cause whatsoever 
prior to completion. 
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12.  Headings for Convenience Only.  The headings in this document are for convenience 
only, and shall not be used or considered to interpret or construe this document. 

13.  Effective Date.  This Contract is effective as of the date of the last person to sign it, and 
may be executed in multiple counterparts, each of which shall be deemed an original. 

 

[Remainder of Page Intentionally Left Blank] 
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CITY OF EVERETT 
WASHINGTON 
 
 
 
By: _____________________ 
Cassie Franklin, Mayor 
 
 
_________________________
_ 
Date 

 
 
 
ATTEST: 
 
 
__________________ 
Office of the City Clerk 
 
 
STANDARD DOCUMENT 
APPROVED AS TO FORM 
OFFICE OF THE CITY ATTORNEY 
(8.15.23) 
 

CONTRACTOR:  Please fill in the spaces and sign in the box appropriate for 
your business entity. 

Corporation 

Limited Liability 
Company 

Partnership 

 
______________________________________ 
[Contractor’s Complete Legal Name] 
 
 
 
By: __________________________________ 
       Signature 
 

Typed/Printed Name of Signer: ____________________ 

 

Title of Signer: __________________________________ 

 

Date: ____________________ 

Sole 
Proprietorship 

 

______________________________________ 

[Typed/Printed Name]  

 

______________________________________ 

Signature 

 

Date: ____________________ 
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PAYMENT BOND 
  
Bond No. _____________________ 
 
The City of Everett has awarded to __________________________ (Principal), a contract for the construction of 
the project designated as Beverly Lake Water Quality Retrofit, Project No. UP 3745, in Everett, Washington 
(Contract), and said Principal is required under the terms of that Contract to furnish a payment bond in accord 
with Title 39.08 Revised Code of Washington (RCW) and (where applicable) 60.28 RCW.  
 
The Principal, and ______________________________________ (Surety), a corporation organized under the 
laws of the State of ______________________ and licensed to do business in the State of Washington as surety 
and named in the current list of “Surety Companies Acceptable in Federal Bonds” as published in the Federal 
Register by the Audit Staff Bureau of Accounts, U.S. Treasury Dept., are jointly and severally held and firmly 
bound to the City of Everett in the sum of ______________________________________________ US Dollars 
($________________________), which is the Contract Sum, subject to the provisions herein.  
 
This statutory payment bond shall become null and void, if and when the Principal, its heirs, executors, 
administrators, successors, or assigns shall pay all persons in accordance with RCW Titles 39.08 and 39.12 
including all workers, laborers, mechanics, subcontractors, and material suppliers, and all persons who shall 
supply such contractor or subcontractor with provisions and supplies for the carrying on of such work, and all 
taxes incurred on said Contract under Title 50 and 51 RCW and all taxes imposed on the Principal under Title 82 
RCW; and if such payment obligations have not been fulfilled, this bond shall remain in full force and effect.  
 
The Surety agrees to indemnify, defend, and protect the City of Everett against any claim of direct or indirect loss 
resulting from the failure of the Principal, its heirs, executors, administrators, successors, or assigns, (or the 
subcontractors or lower tier subcontractors of the Principal) to pay all laborers, mechanics, subcontractors, lower 
tier subcontractors material persons, and all persons who shall supply such contractor or subcontractors with 
provisions and supplies for the carrying on of such work. 
 
The Surety for value received agrees that no change, extension of time, alteration or addition to the terms of the 
Contract, the specifications accompanying the Contract, or to the work to be performed under the Contract shall in 
any way affect its obligation on this bond, and waives notice of any change, extension of time, alteration or 
addition to the terms of the Contract or the work performed. The Surety agrees that modifications and changes to 
the terms and conditions of the Contract that increase the total amount to be paid the Principal shall automatically 
increase the obligation of the Surety on this bond and notice to Surety is not required for such increased 
obligation.  
 
This bond may be executed in two (2) original counterparts, and shall be signed by the parties’ duly authorized 
officers. This bond will only be accepted if it is accompanied by a fully executed and original power of attorney for 
the officer executing on behalf of the surety.  The Surety agrees to be bound by the laws of the state of 
Washington and subjected to the jurisdiction of the state of Washington. 
 
PRINCIPAL  
 

SURETY 

_______________________________________ 
 

_______________________________________ 
 

Printed Name: ___________________________ 
 

Printed Name: ___________________________ 
 

Title: __________________________________  Title: __________________________________  

 
STANDARD BOND FORM  
OFFICE OF THE CITY ATTORNEY  
APPROVED AS TO FORM  
APPROVED AS TO CITY CHARTER § 4.1 

 

Local Office/ Agent of Surety: 

Name:_____________________ 

Address:___________________________ 

Phone Number:_____________________ 

Email: ____________________________ 
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PERFORMANCE BOND 

 
Bond No.: ________________ 
 
The City of Everett has awarded to __________________________ (Principal), a contract for the construction of 
the project designated as Beverly Lake Water Quality Retrofit, Project No. UP3745, in Everett, Washington 
(Contract), and said Principal is required to furnish a bond for performance of all obligations under the Contract.  
 
The Principal, and ______________________________________ (Surety), a corporation organized under the 
laws of the State of ______________________ and licensed to do business in the State of Washington as surety 
and named in the current list of “Surety Companies Acceptable in Federal Bonds” as published in the Federal 
Register by the Audit Staff Bureau of Accounts, U.S. Treasury Dept., are jointly and severally held and firmly bound 
to the City of Everett in the sum of _______________________________________ US Dollars 
($________________________), which is the Contract Sum, subject to the provisions herein.  
 
This statutory performance bond shall become null and void, if and when the Principal, its heirs, executors, 
administrators, successors, or assigns shall well and faithfully perform all of the Principal’s obligations under the 
Contract and fulfill all the terms and conditions of all duly authorized modifications, additions, and changes to said 
Contract that may hereafter be made, at the time and in the manner therein specified; and if such performance 
obligations have not been fulfilled, this bond shall remain in full force and effect.  
 
The Surety agrees to indemnify, defend, and protect the City of Everett against any claim of direct or indirect loss 
resulting from the failure of the Principal, its heirs, executors, administrators, successors, or assigns (or any of the 
employees, subcontractors, or lower tier subcontractors of the Principal) to faithfully perform the Contract. 
 
The Surety for value received agrees that no change, extension of time, alteration or addition to the terms of the 
Contract, the specifications accompanying the Contract, or to the work to be performed under the Contract shall in 
any way affect its obligation on this bond, and waives notice of any change, extension of time, alteration or addition 
to the terms of the Contract or the work performed. The Surety agrees that modifications and changes to the terms 
and conditions of the Contract that increase the total amount to be paid the Principal shall automatically increase 
the obligation of the Surety on this bond and notice to Surety is not required for such increased obligation.  
 
This bond may be executed in two (2) original counterparts, and shall be signed by the parties’ duly authorized 
officers. This bond will only be accepted if it is accompanied by a fully executed and original power of attorney for 
the officer executing on behalf of the surety. The Surety agrees to be bound by the laws of the state of Washington 
and subjected to the jurisdiction of the state of Washington.  
 
PRINCIPAL  
 

SURETY 

_______________________________________ 
 

_______________________________________ 
 

Printed Name: ___________________________ 
 

Printed Name: ___________________________ 
 

Title: __________________________________  
 

Title: __________________________________  
 

 
STANDARD BOND FORM  
OFFICE OF THE CITY ATTORNEY  
APPROVED AS TO FORM  
APPROVED AS TO CITY CHARTER § 4.1 

 

Local Office/ Agent of Surety: 
 

Name:_____________________ 

Address:___________________________ 

Phone Number:_____________________ 

Email: ____________________________ 
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DIVISION 1 – GENERAL REQUIREMENTS 

Supplement Division 1 by adding the following: 

General Description and Location of Project  
(******) 

Work being performed includes furnishing all labor, materials and equipment necessary to 
construct three water quality treatment structures, associated pretreatment devices and flow 
control structures, and miscellaneous storm drainage pipes together with street and property 
restoration and other such appurtenances and performing all Work as required by the 
Contract, in accordance with the Contract Plans and Contract Provisions. 

The Project is in Everett, Washington, and is generally located on Beverly Lane near 74th St. 
SE and 75th St SE between Beverly Lane and Evergreen Way. 

 

Partial funding of this project is being provided by the Washington State Department of  

Ecology’s (Ecology) Stormwater Grant Program. 

 

Design Engineer  

(******) 

Questions and inquiries about these Contract Documents should be directed in writing to the 
attention of Erik Emerson, City Project Manager, eemerson@everettwa.gov. 

Standard Specifications  

(******) 

All Work under this Contract shall be performed in accordance with the following 
Specifications except as may be exempted or modified by other sections of these Contract 
Documents.  These Specifications are incorporated by reference, made a part of this Contract 
and shall control and guide all activities within this Project whether referred to directly, 
paragraph by paragraph. 

WSDOT/APWA “2023 Standard Specifications for Road, Bridge and Municipal 
Construction”, hereinafter referred to as the “Standard Specifications.” 

The Standard Specifications, as modified or supplemented by these Special Provisions, all 
of which are made a part of the Contract Documents, shall govern all of the Work. The 
following latest edition of other specifications and standard plans shall apply to the extent to 
which they are called out in the Contract Documents: 

1. City of Everett “Design and Construction Standards and Specifications”, latest edition 
as found on the Web at “http://everettwa.gov/DocumentCenter/View/243”. 

2. “Standard Plans for Road and Bridge Construction”, as prepared by WSDOT. 
3. “Manual on Uniform Traffic Control Devices (MUTCD).” 
4. APWA Standards. 
5. AWWA Standards. 

Each Provision of these Special Provisions either supplements, modifies, or replaces the 
comparable Standard Specification, or is a new Provision.  The deletion, amendment, 
alteration, or addition to any subsection or portion of the Standard Specifications is meant to 
pertain only to that particular portion of the section, and in no way should it be interpreted 
that the balance of the section does not apply. 

Sections and subsections in the Special Provisions labeled under the headers with (******) 
indicate City of Everett Provisions. 
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1-01 DEFINITIONS AND TERMS 

1-01.3 Definitions 

Delete the three paragraphs under the heading Completion Dates, and substitute the 
following: 

Substantial Completion Date:  The day the Engineer determines the City has full and 
unrestricted use and benefit of the facilities, both from the operational and safety 
standpoint, any remaining traffic disruptions will be rare and brief, and only minor 
incidental work, replacement of temporary substitute facilities, plant establishment 
periods, or correction or repair remains for the Physical Completion of the total Contract. 

Physical Completion Date:  The day all of the Work is physically completed on the 
project.  All documentation required by the Contract and required by law does not 
necessarily need to be furnished by the Contractor by this date. 

Completion Date:  Date on which Project is ready for Final Acceptance.  All physical 
work, including Punch List, is complete and Contractor has completed and fulfilled all 
contractual obligations except any maintenance of landscaping.  Contractual obligations 
that must be fulfilled prior to achievement of the Completion Date include, and are not 
limited to; the Contractor’s furnishing all documentation, including correct, complete and 
accurate as-built or record drawings and operation and maintenance manuals and 
transfer of warranties.   

(This definition replaces the definition in WSDOT 1-01.3 for Completion Dates.) 

Revise the following definitions to read as follows: 

Award:  The decision by Everett City Council to award a contract and authorize the 
Mayor to sign the Contract.  No contract is formed until the Mayor signs the contract.  
(This definition replaces the definition in WSDOT 1-01.3 for Bid Documents.) 

Bid Documents:  The component parts of the proposed Contract which may include, 
but are not limited to, the Proposal Form, the proposed Contract Provisions, the 
proposed Contract Plans, and Addenda. (This definition replaces the definition in 
WSDOT 1-01.3 for Bid Documents.) 

Contract:  Written agreement signed between the City and Contractor and includes 
Division C – CONTRACT, Division P - PROPOSAL, Division B – BID ITEM 
DESCRIPTIONS, Special Provisions, Contract Plans, Standard Specifications and 
amendments, Standard Plans in effect as of the date Bids are opened, Addenda, 
supplemental agreements, change orders, certifications and affidavits required by this 
Contract and by law, and Federal requirements that apply to this Contract and Project.  
(This definition replaces the definition in WSDOT 1-01.3 for Contract.) 

Contract Bond(s):  The separate performance bond and payment bond, as set forth in 
and required by the Contract Documents. (This definition supplements the definition in 
WSDOT 1-01.3 for Contract Bond.)  

Engineer:  The City’s representative who administers the construction program for the 
City.  Provisions in the Contract Documents that state the Engineer “shall” or “will” shall 
be deemed to mean that the Engineer shall or will take such action if requested in writing 
by the Contractor.  (This definition replaces the definition in WSDOT 1-01.3 for 
Engineer.)  

Specifications:  Includes 2021 WSDOT/APWA Standard Specifications and latest 
Amendments, and all other specifications (including these Special Provisions) for the 
prescribed Work in this Contract.  (This definition replaces the definition in WSDOT 1-
01.3 for Specifications.)  
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Working Drawings:  Drawings, shop drawings, plans, diagrams, or calculations, 
including a schedule of submittal dates for Working Drawings where specified, which the 
Contractor must submit to the Engineer.  (This definition replaces the definition in 
WSDOT 1-01.3 for Working Drawings.) 

Supplement Section 1-01.3 by adding the following: 

All references in the Standard Specifications to the terms “State”, “Department of 
Transportation”, “Washington State Transportation Commission”, “Commission”, 
“Secretary of Transportation”, “Secretary”, “Headquarters”, and “State Treasurer” shall 
be revised to read “City.” 

All references to the terms “State” or “state” shall be revised to read “City” unless the 
reference is to an administrative agency of the State of Washington, a State statute or 
regulation, or the context reasonably indicates otherwise.  

All references to “State Materials Laboratory” shall be revised to read “City designated 
location.” 

All references to “final contract voucher certification” shall be interpreted to mean the 
City form(s) by which final payment is authorized, and final completion and acceptance 
granted. 

 

Additive:  A supplemental unit of work or group of bid items, identified separately in the 
Proposal, that may, at the discretion of the City, be awarded in addition to the base Bid. 

Alternative or Alternate:  One of two or more units of Work or groups of bid items, 
identified separately in the Proposal, from which the City may make a choice between 
different methods or material of construction for performing the same Work. 

Award Date:  The date of the formal action by the Everett City Council to accept the 
lowest responsible and responsive Bidder for the Work.  

Bid Opening Date:  The date the Everett City Clerk publicly opens and reads the Bids. 

Business Day:  A business day is any day from Monday through Friday except holidays 
as listed in 1-08.5. 

Change Order:  Reference to Change Order shall include all rights of the City and 
Contractor under 1-04.4 CHANGES.  Agreed Change Orders shall be in the form 
attached as Appendix C.  Unilateral Change Orders shall be in the form attached as 
Appendix C.  

City:  The City of Everett, Washington.  "City" and "Owner" and “Contracting Agency” 
mean the same. 

City's Representative:  The person designated in writing by the City to act as its 
representative at the construction site and to perform construction inspection service 
and administrative functions relating to this Contract.  The terms "Engineer", "Architect", 
or “Owner’s Representative” shall be interchangeable with City's Representative. 

Contract Claim:  Any request by the Contractor for additional time or money resulting 
in adjustment of Contract Sum or Contract Time irrespective of the cause or reason for 
the request.  Contract Claims include, but are not limited to, requests by the Contractor 
for additional time or money due to Extra Work, inefficiencies, Delays, interferences, and 
problems with the design.  Contract Claim includes, but is not limited to, claims or 
requests by Subcontractors for extensions of Contract Time, adjustment of Contract 
Sum, additional compensation that the Contractor attempts to pass through or assert 
against the City, or claims against the City arising out of a third party’s claim against the 
Contractor.  Certified Claim means the same as Contract Claim. 
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Contract Documents:  All of the items that together make up the complete Contract.  
See definition for “Contract.”   

Contract Execution Date:  The date the Mayor of the City of Everett signs the Contract 
or the date that the Contractor signs the Contract, whichever date is later.  This officially 
binds the Contractor to the Contract. 

Contract Sum:  The price in dollars stated in the Contract to be paid by the City to the 
Contractor for the Work described in the Contract Documents, as modified by Change 
Orders.   

Contract Time: The period of time established by the terms and conditions of the 
Contract within which the Work must be physically completed. 

COVID-19:  Disease related to the novel coronavirus (SARS-CoV-2), which is the 
subject of Governor’ Inslee’s proclamation dated February 29, 2020, and subsequent 
proclamations. 

COVID-19 Requirements:  All governmental laws, regulations, requirements, and 
orders relating to COVID-19, including without limitation OSHA, L&I or other safety 
rules relating to COVID-19 and COVID-19 gubernatorial proclamations and orders. 

Delay:  Any increase in the duration of the critical path of the Project. 

Dispute:  Any controversy or disagreement.  

Equipment:  Mechanical, electrical, instrumentation, or other devices with one or more 
moving parts, or devices requiring an electrical, pneumatic, electronic, or hydraulic 
connection. 

Extended Overhead:  The increase in Overhead costs attributable to an extension of 
Contract Time.   

Extra Work: Providing materials and Equipment and the performance of Work not 
directly called for in, or implied by, the Contract Documents, such that Contractor would 
be entitled to an adjustment of Contract Sum and possibly an extension of Contract 
Time.   

Final Acceptance:  Formal action by Everett City Council determining that all of the 
Contractor's Work has been completed, except for any landscaping maintenance. 

Float: The amount of time between the early start date and the late start date, or the 
early finish date and the late finish date of an activity in the Project schedule.  

Force Account:  Costs of performing Work as defined in 1-09.6 FORCE ACCOUNT. 

Furnish:  To deliver items, Equipment, or material to the job site or other specified 
location. 

Install:  Placing, erecting, or constructing complete in place items, Equipment, or 
material. 

May:  Conduct that is permitted, but not required. 

Notice:  A signed, written communication by the Contractor to the City as described in 
1-04.5 NOTICE BY CONTRACTOR of these Special Provisions.  

Notice of Award:  The written notice from the City of Everett to the successful Bidder 
signifying the City’s acceptance of the Bid.  No Contract is formed until the Contract 
Execution Date. 

Notice to Proceed:  The written Notice from the City or City’s Representative to the 
Contractor authorizing and directing the Contractor to proceed with the Work and 
establishing the date on which the Contract Time begins.  Multiple and partial Notices to 
Proceed may be issued on a single Project.   
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Over absorbed Overhead:  Over recovery of fixed indirect costs that occurs when a 
Contractor performs more overall Work than it otherwise would have performed.  

Overhead 

In general, Overhead for the purpose of calculating additional compensation under this 
section of the Contract shall include only those costs that are expended for the 
administration of the business as a whole.  Such costs usually accrue or are incurred 
due to the passage of time, or cannot be traced to a particular project or contract, or 
both.   

Examples of possible Overhead costs include, but are not limited to, General and 
Administrative salaries and benefits, rent, general company insurance, exclusive of 
insurance on owned equipment that is directly job costed, depreciation on office facilities, 
utilities, maintenance, office supplies, general company accounting and legal fees, 
exclusive of amounts expended directly on any specific project, personal property taxes, 
general company business licenses, dues and subscriptions. 

The following costs and expenses are excluded from the definition and calculation of 
Overhead.  Overhead costs that vary substantially with the volume of Work performed, 
as measured by billings, shall not be included in Overhead for the purpose of 
determining additional compensation for Extended or Unabsorbed Home Office 
Overhead, or both.   

Examples of costs that are not included in Overhead include: travel and business 
meetings, telephones, professional fees expended for the benefit of a specific project, 
union welfare benefits, payroll taxes and equipment rental.   

If related party transactions are included in a Contractor’s Overhead, they must be 
explicitly identified as related party transactions and must not exceed amounts that 
would be incurred in an arms-length transaction for the provision of the same or similar 
goods and services.  If such transactions exist and the amounts paid by the Contractor 
and included in Overhead are in excess of that which would normally be expended in an 
arms-length transaction, an adjustment, in the form of a reduction in the amount for 
calculation purposes, must be included in any calculation in determining the amount of 
Allocable Overhead. 

Overhead shall not include any cost directly attributable to a particular project.  If a cost 
can be traced to a particular contract, the Contractor may not classify the cost as 
Overhead.   

Indirect or home office costs that vary substantially with the amount of Work performed 
shall not be included in the group of costs comprising Overhead.  

Overhead shall not include any costs specifically disallowed by Federal Acquisition 
Regulations, Subpart 31.2 – Contracts with Commercial Organizations, or its successor.  
Further, “Overhead” shall not include the costs of any “field support services” that are 
more closely direct costs in nature, regardless of the manner in which the Contractor 
normally accounts for such costs.  An example of such disallowed cost would be for 
material handling and expediting, which are costs incurred for the direct support and 
benefit of any specific project(s).  

In addition to compliance with Federal Acquisition Regulations, Subpart 31.2 examples 
of specific costs not allowed in a calculation under this Section of the Contract are 
Incentive Compensation paid to personnel classified as Overhead and otherwise 
includable under this Section of the Contract, travel and business meetings, employer 
paid benefits and taxes on direct payroll costs of any project, insurance costs directly 
identifiable to any specific project, penalties, and any costs incurred regarding company 
owned equipment normally classified as a direct project costs,. 
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Person:  Includes individuals, associations, firms, companies, corporations, 
partnerships, and joint ventures. 

Project:  The undertaking to be performed under the provisions of the Contract. 

Provide:  Furnish and Install, complete in place. 

Punch List:  List of incomplete items of Work and of items of Work that do not conform 
to the requirements of the Contract Documents.  The Punch List is prepared after 
Substantial Completion. 

RCW:  Means the Revised Code of Washington 

Schedule of Values:  Allocation of Contract Sum to items of Work as described in 1-
09.9 PAYMENTS of these Special Provisions. 

Shall:  Required conduct. 

Shown:  Refers to information presented on the Plans, with or without reference to the 
Plans. 

Specify:  Refers to information described, shown, noted or presented in any manner in 
the Contract. 

Submittals:  The information required by the Contract Documents provided by 
Contractor to the City’s Representative or City. 

Total Float: The amount of time a given activity or path of activities may be delayed 
before it will affect the Completion Date. 

Traffic:  Both vehicular and non-vehicular traffic, such as pedestrians, bicyclists, 
wheelchairs, and equestrian traffic. 

Unabsorbed Overhead: The reduction or loss of contribution to recovery of the 
Contractor’s Overhead costs realized by the result of reduced Project or Contractor 
billings, or both, due to any reason whatsoever, including a Project extension. 

Unit Price Work:  Refers to items of Work identified by unit prices in the Proposal. 

1-02 BID PROCEDURES AND CONDITIONS      

1-02.1 Prequalifications of Bidders 

Delete 1-02.1 and substitute the following: 

1-02.1 Bidder Responsibility Criteria  
(******) 

1-02.1(1) Mandatory Bidder Responsibility Criteria  
(******) 

Bidder shall meet mandatory responsibility criteria in accordance with RCW 
39.04.350(1).  The City may require Bidder to submit documentation demonstrating 
compliance with the criteria under this 1-02.1(1).  Bidder must: 

1. Registration.  Have a current certificate of registration as a contractor in compliance 
with chapter 18.27 RCW, which must have been in effect at the time of Bid submittal; 
and 

2. UBI.  Have a current Washington Unified Business Identifier (UBI) number; and 
3. State Requirements.  If applicable: 

a. Have Industrial Insurance (workers’ compensation) coverage for 
the bidder’s employees working in Washington, as required in Title 
51 RCW; 

b. Have a Washington Employment Security Department number, as 
required in Title 50 RCW; and 
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c. Have a Washington Department of Revenue state excise tax 
registration number, as required in Title 82 RCW. 

4. Disqualification.  Not be disqualified from bidding on any public works contract under 
RCW 39.06.010 or 39.12.065(3). 

5. Prevailing Wage Training.  Unless Bidder has completed three or more public works 
projects and had a valid business license for three or more years, Bidder must have 
received Department of Labor and Industries training on the requirements related to 
public works and prevailing wage under RCW 39.12 and RCW 39.04.   

6. Certification of Wage Compliance.  Within the three-year period immediately 
preceding the date of the bid solicitation, not have been determined by a final and 
binding citation and notice of assessment issued by the department of labor and 
industries or through a civil judgment entered by a court of limited or general 
jurisdiction to have willfully violated, as defined in RCW 49.48.082, any provision of 
chapter 49.46, 49.48, or 49.52 RCW.   

7. Apprentices.  If the Project is subject to the apprenticeship utilization requirements in 
RCW 39.04.320, not have been found out of compliance by the Washington state 
apprenticeship and training council for working apprentices out of ratio, without 
appropriate supervision, or outside their approved work processes as outlined in their 
standards of apprenticeship under chapter 49.04 RCW for the one-year period 
immediately preceding the date of the bid solicitation. 

1-02.1(2) Supplemental Bidder Responsibility Criteria  
(******) 

This Project will not be subject to supplemental bidder responsibility criteria. 

1-02.2 Plans and Specifications 

Delete all paragraphs in 1-02.2 and substitute the following: 

Information as to where Bid Documents can be obtained or reviewed will be found in the 
Call for Bids (Advertisement for Bids) for the Work. 

After Award of the Contract, the Contractor will receive up to six sets of the reduced 
Plans (11" x 17") and accompanying Special Provisions.  In addition, the City will supply 
up to three sets of full size plans (22" x 34").  All Plans and Special Provisions will be 
conformed with addenda unless Contractor requests otherwise.  

Additional Plans and Special Provisions may be purchased by payment of the current 
printing costs. 

1-02.4 Examination of Plans, Specifications, and Site of Work 

1-02.4(1) General 

Delete the fifth paragraph of 1-02.4(1), beginning with “Bid prices shall reflect”, and 
substitute the following: 

Bid prices shall include everything necessary for the completion of the Work 
including, but not limited to, providing the materials, equipment, tools, plant and 
other facilities, and the management, superintendence, labor, and all necessary 
testing services.   

Revise the first sentence in the paragraph that begins with “Any prospective Bidder 
desiring an explanation” to read as follows: 

Any prospective Bidder desiring an explanation or interpretation of the Bid 
Documents, shall request the explanation or interpretation in writing by close of 
business three business days preceding the bid opening to allow a written reply to 
reach all prospective Bidders before the submission of their Bids. 

Supplement 1-02.4(1) by adding the following: 
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Bidder acknowledges that Bidder has not relied on representation or warranty of the 
City not expressly included in the Contract Documents.  

The information provided by the City is not intended to be a substitute for, or a 
supplement to, the independent verification by Bidder to the extent such 
independent investigation of the Drawings and Specifications or Site conditions is 
deemed necessary or desirable by the Bidder.  Bidder acknowledges that they have 
not relied upon City or Engineer furnished information regarding site conditions in 
preparing and submitting a Bid. 

 

Further supplement 1-02.4(1) by adding the following: 

1-02.4(1)A Interpretation of Contract Documents 
(******) 

Should a Bidder find what is believed to be discrepancies in or omissions from the 
Plans, Specifications, or Special Provisions, or should the Bidder be in doubt as to 
their meaning, Bidder may submit to the Engineer a written request for an 
interpretation thereof.  The Bidder submitting the request will be responsible for its 
prompt delivery.  Any interpretation of the documents, if made, will be made only by 
addendum duly issued and a copy of such addendum will be mailed or delivered to 
each Bidder receiving a set of such documents.  All requests for interpretations 
must be received by the City or Engineer no later than 7 calendar days prior 
to the Bid Opening Date.  All questions regarding the Contract Documents shall 
be referred to the City or Engineer at the address provided in the Contract 
Documents. 

1-02.4(1)B Prevailing Wages 
(******) 

Bidder is directed to 1-07.9(1) of these Special Provisions for requirements 
regarding applying payment of prevailing wage rates for employment of labor on 
within Snohomish County. 

1-02.4(2) Subsurface Information 

Delete the first paragraph and substitute the following: 

If the City has made subsurface investigation of the site of the proposed Work, the 
boring log data and soil sample test data accumulated by the City will be made 
available for inspection by the Bidders.  The boring logs and soil sample test data 
shall NOT be considered as part of the Contract, regardless of whether such data 
is supplied as an Appendix to the Special Provisions or not. In addition, the City 
makes no representation or warranty expressed or implied that: 

1. The Bidders’ interpretations from the boring logs are correct,  

2. Moisture conditions and indicated water tables will not vary from those 
found at the time the borings were made, and  

3. The ground at the location of the borings has not been physically 
disturbed or altered after the boring was made. 

The City specifically makes no representations, guarantees, or warranties as to 
the condition, materials, or proportions of the materials between the specific 
borings regardless of any subsurface information the Contracting Agency may 
make available to the prospective Bidders. 

Supplement 1-02.4(2) by adding the following: 

The boring log data and soil sample data, if any, can be found in Appendix A.   
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If there is a geotechnical report made by the City, Bidder may contact City of Everett 
Project Manager to arrange to view the geotechnical report. 

The availability of subsurface information from the City shall not relieve the Bidder 
or the Contractor from risks or of their duty to make examinations and investigations 
as required by Section 1-02.4(1) or other responsibility under the Contract or as 
may be required by law. 

1-02.5 Proposal Form 

Delete this section and substitute the following: 

The Proposal Form identifies the project and its location and describes the Work. It also 
lists estimated quantities, units of measurement, the items of work, and the materials to 
be furnished at the unit bid prices. Bidder shall complete spaces on the proposal form 
that call for, and are not limited to, unit prices; extensions; summations; the total bid 
amount; signatures; date; and, where applicable, retail sales taxes and acknowledgment 
of addenda; bidder’s name, address, bidder’s email address, telephone number, and 
signature; bidder’s UDBE/DBE/M/WBE commitment, if applicable; a State of 
Washington Contractor’s Registration Number; and a Business License Number, if 
applicable. Bids shall be completed by typing or shall be printed in ink by hand, 
preferably in black ink. The required certifications are included as part of the Proposal 
Form. 

Bidder shall submit Bidder’s Proposal on the Proposal Form provided in the Contract 
Documents. 

The City reserves the right to arrange the proposal forms with alternates and additives, 
if such be to the advantage of the City. Bidder shall bid on all alternates and additives 
set forth in the Proposal Form unless otherwise specified. 

1-02.6 Preparation of Proposal 

Delete “unless it approves in writing” from the second sentence of the first paragraph of 1-
02.6. 

Revise the fourth paragraph of 1-02.6, beginning with “The Bidder shall submit with the Bid 
a completed Disadvantaged Business Enterprise (DBE) Utilization Certification”, to read as 
follows: 

Contractor agrees that the Contractor shall actively solicit the employment of minority 
group members.  Contractor further agrees that the Contractor shall actively solicit Bids 
for the subcontracting of goods or services from qualified minority businesses. 
Contractor shall furnish evidence of the Contractor's compliance with these 
requirements of minority employment and solicitation.  Contractor further agrees to 
consider the grant of subcontracts to said minority bidders on the basis of substantially 
equal proposals in the light most favorable to said minority businesses.  The Contractor 
shall be required to submit evidence of compliance with this section as part of the Bid 
by submitting the RCW 35.22.650 Certification.  

Delete the sixth paragraph of 1-02.6, which begins with “The Bidder shall submit with their 
Bid a completed Contractor Certification Wage Law Compliance form (WSDOT Form 272-
009).” 

 

Supplement 1-02.6 by adding the following: 

In the event that the product of a unit price and an estimated quantity does not equal the 
extended amount quoted, the unit price shall govern, and the correct product of the unit 
price and the estimated quantity shall be deemed to be the amount bid.  If the sum of 
two or more items in a bidding schedule does not equal the total amounts quoted, the 
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individual item amounts shall govern and the correct total shall be deemed to be the 
amount bid.  Do not qualify Proposal, since this will automatically be cause for rejection 
of the Proposal. 

Bidders are warned against making erasures or alterations of any kind to the Proposal 
Form, and proposals that contain omissions, erasures, or irregularities of any kind may 
be rejected.  No oral, electronic, fax, telegraphic, or telephonic proposals or 
modifications will be considered. 

1-02.7 Bid Deposit 

Supplement 1-02.7 by adding the following: 

Bid deposit shall serve as evidence of good faith and as a guarantee that if awarded the 
Contract the Bidder will execute the Contract and provide bonds as required by the Bid.  
Should the successful Bidder fail to enter into the Contract, furnish a satisfactory 
performance and payment bond, and furnish evidence of insurance within 14 calendar 
days after the Award Date, the certified check, cashier’s check or bid bond shall, unless 
otherwise provided in the Contract Documents, be forfeited as liquidated damages.   

Bid bonds shall contain the following: 

1. City-assigned number for the Project; 

2. Name of the Project; 

3. The City of Everett named as obligee; 

4. The amount of the bid bond stated either as a dollar figure or as a percentage 
that represents five percent of the maximum bid amount that could be 
awarded; 

5. Signature of the Bidder’s officer empowered to sign official statements. The 
signature of the person authorized to submit the Bid should agree with the 
signature on the bond, and the title of the person must accompany the said 
signature; 

6. The signature of the surety’s officer empowered to sign the bond and the 
power of attorney. 

Bidder shall use the bond form included in the Bid Documents. 

1-02.8 Noncollusion Declaration and Lobbying Certification 

1-02.8(1) Noncollusion Declaration 

Delete the last paragraph of 1-02.8(1) and supplement by adding the following: 

The City has determined every Bidder must submit a Non-Collusion Affidavit for 
every Project.  Accordingly, the Bidder shall submit a signed and notarized “Non-
Collusion Affidavit”, contained in the Contract Documents, as part of the Proposal 
package.  If the City has reason to believe that collusion exists among Bidders, the 
City will reject the Bids of the known participants in such collusion and may, at its 
option, require that all Bidders certify under penalty of perjury, that no collusion has 
occurred or exists. 

1-02.9 Delivery of Proposal 

Delete all of 1-02.9 and substitute the following: 

Bidder shall submit Bidder’s Proposal in a sealed opaque envelope that clearly and 
legibly notes the Project Name, the time and date of the bid opening, and the Bidder’s 
name and address on the outside of the envelope.  

The City will not open or consider any Proposal or any supplement to a Proposal that is 
received after the time specified for receipt of Proposals, or received in a location other 
than that specified for receipt of Proposals. 
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1-02.10 Withdrawing, Revising, or Supplementing Proposal 

Delete 1-02.10 and substitute with the following: 

After submitting a physical Proposal to the City, the Bidder may withdraw, revise, or 
supplement its Proposal if: 

1. The Bidder submits a written request signed by an authorized person and 
physically delivers it to the place designated for receipt of Proposals, and 

2. The City receives the request before the time set for receipt of Bid Proposals, and  

3. The revised or supplemented Proposal (if any) is received by the City before the 
time set for receipt of Proposals. 

The original physical Bid Proposal may be supplemented, or revised and resubmitted as 
the official Proposal if the City receives it before the time set for receipt of Proposals. If 
the Bidder does not submit a revised or supplemented package in time, then its bid shall 
be considered withdrawn.   

Email, fax or telephone requests to withdraw, revise, or supplement a Proposal are not 
acceptable. 

Resubmitted Proposals shall be in full compliance with the bidding requirements.  Bid 
deposit shall be in an amount sufficient for the Proposal as resubmitted. 

After the scheduled time for opening Proposals, no Bidder will be permitted to withdraw 
Bidder’s Proposal unless the award of contract is delayed for a period exceeding 45 
calendar days.  Proposals received after the scheduled closing for opening Proposals 
will be returned unopened to the Bidder. 

1-02.12 Public Opening of Proposals 

Supplement 1-02.12 by adding the following: 

1-02.12(1) Postponement of Opening 
(******) 

The City reserves the right to postpone the date and time for receiving or opening of 
Bids, or both, at any time prior to the date and time established in the Notice to Bidders.  
Postponement notices shall be provided to Bidders in the form of addenda. 

Supplement 1-02.12 by adding the following: 

1-02.12(2) Video Conferencing 
(******) 

The City reserves the right to open and publicly read Bids by use of video-conferencing, 
such as by Microsoft Teams, Zoom or other application. 

 

1-02.13 Irregular Proposals 

Revise item 1 and 2 of 1-02.13 to read as follows: 

(e) 1. A Proposal will be considered irregular and will be rejected if: 
a.. The authorized proposal form furnished by the City is not used or is altered; 

b. The completed proposal form contains any unauthorized additions, deletions, 
alternate Bids, or conditions; 

c. The Bidder adds provisions reserving the right to reject or accept the Award, 
or enter into the Contract; 

d. A price per unit cannot be determined from the Bid Proposal;  

e. The Proposal form is not properly executed; 

f. The Bidder fails to submit or properly complete, on the form provided by the 
City, the Subcontractor list, if applicable, as required in 1-02.6; 
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g. The Bidder fails to submit or properly complete, on the form provided by the 
City, the RCW 35.22.650 Certification, as required in 1-02.6;  

h. The Proposal does not constitute a definite and unqualified offer to meet the 
material terms of the Bid invitation; 

i. More than one proposal is submitted for the same project from a Bidder under 
the same or different names; or 

j. The Bidder fails to submit or properly complete, on the form provided by the 
City, the Non-Collusion Affidavit, as required in 1-02.8(1). 

(f) 2. A Proposal may be considered irregular and may be rejected if: 
a. The Proposal does not include a unit price for every Bid item; 

b. Any of the unit prices are excessively unbalanced (either above or below the 
amount of a reasonable Bid) to the potential detriment of the City, as 
determined by the City; 

c. Receipt of Addenda is not acknowledged; 

d. A member of a joint venture or partnership and the joint venture or partnership 
submit Proposals for the same project (in such an instance, both Proposals 
may be rejected); or 

e. Proposal form entries are not made in ink. 

1-02.14 Disqualification of Bidders 

Revise 1-02.14 to read as follows: 

A Bidder will be deemed not responsible if the Bidder does not meet the mandatory 
bidder responsibility criteria in RCW 39.04.350(1), as amended, and noted in 1-02.1(1).   

The City will verify that the Bidder meets the mandatory bidder responsibility criteria in 
RCW 39.04.350(1).  To assess bidder responsibility, the City reserves the right to request 
documentation as needed from the Bidder and third parties concerning the Bidder’s 
compliance with the mandatory bidder responsibility criteria.  

If the City determines the Bidder does not meet the mandatory bidder responsibility 
criteria in RCW 39.04.350(1) and is therefore not a responsible Bidder, the City shall 
notify the Bidder in writing, with the reasons for its determination.  If the Bidder disagrees 
with this determination, it may appeal the determination within two business days of the 
City’s determination by presenting its appeal and any additional information to the City.  
The City will consider the appeal and any additional information before issuing its final 
determination.  If the final determination affirms that the Bidder is not responsible, the 
City will not execute a contract with any other Bidder until at least two business days 
after the Bidder determined to be not responsible has received the City’s final 
determination. 

If the Contract Documents contain supplemental responsibility criteria, then a Bidder will 
be deemed not responsible if the Bidder does not meet those criteria: 

 

1-02.15 Pre-Award Information 

Revise 1-02.15 to read as follows: 

Before awarding any contract, the City may require one or more of these items or actions 
of the apparent lowest responsible Bidder: 

1. A complete statement of the origin, composition, and manufacture of any or 
all materials to be used, 

2. Samples of these materials for quality and fitness tests, 
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3. A progress schedule, in a form the City requires, showing the order of and 
time required for the various phases of the Work,  

4. A breakdown of costs assigned to any bid item,  

5. Attendance at a conference with the Engineer or representatives of the 
Engineer,  

6. Obtain, and furnish a copy of, a business license to do business in the City of 
Everett. 

7. A copy of State of Washington Contractor’s Registration, or 

8. Any other information or action taken that is deemed necessary to ensure that 
the Bidder is the lowest responsible bidder. 

 

1-02.16 Grant Funding 

Add 1-02.16 to read as follows:  

It is anticipated that this project will be funded in part by the Washington State 
Department of Ecology. Neither the State of Washington nor any of its departments or 
employees are, or shall be, a party to this contract or any subcontract. 

 

 

1-03 AWARD AND EXECUTION OF CONTRACT  

1-03.1 Consideration of Bids 

Revise the first paragraph to read: 

After opening and reading Proposals, the City will check them for correctness of 
extensions of the prices per unit and the total price.  If a discrepancy exists between the 
price per unit and the extended amount of any bid item, the price per unit will control.  If 
a minimum bid amount has been established for any item and the Bidder’s unit or lump 
sum price is less than the minimum specified amount, the City will unilaterally revise the 
unit or lump sum price to the minimum specified amount and recalculate the extension.  
The total of extensions, corrected where necessary, including sales taxes where 
applicable and such additives and/or alternates as selected by the City, will be used by 
the City for Award purposes and to fix the awarded Contract Sum and the amount of the 
Contract Bond(s). 

Revise the third and fourth paragraphs of 1-03.1 to read as follows: 

Within 5 days after the opening of Proposals (or such longer time as the City may grant 
in writing), a Bidder who wishes to claim error shall submit a notarized affidavit signed 
by the Bidder, accompanied by original work sheets used in the preparation of the 
Proposal, requesting relief from the responsibilities of Award.   

The affidavit shall describe the specific error(s) and certify that the work sheets are the 
originals used in the preparation of the Proposal.  The Engineer will review the certified 
work sheets to determine the validity of the claimed error and make recommendation to 
the City.  If the City concurs in the claim of error, the Bidder will be relieved of 
responsibility, and the bid deposit of the Bidder will be returned.  Thereafter, at the 
discretion of the City, all Bids may be rejected or Award made to next lowest and 
responsive Bidder.   

Supplement 1-03.1 by adding the following: 
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1-03.1(2) Preference for Resident Contractors  
(******) 

In accordance with RCW 39.04.380, if a Bid is received from a nonresident contractor 
from a state that provides a percentage bidding preference and does not have an office 
located in Washington, then a comparable percentage disadvantage will be applied to 
the Bid of that nonresident contractor. 

1-03.2 Award of Contract 

Revise 1-03.2 to read as follows: 

Within 45 days after the opening of Bids, the City will act either to accept the Bid from 
the lowest responsive, responsible Bidder, or to reject all Bids.  The City reserves the 
right to request extensions of such Bid acceptance period.  If the lowest responsible 
Bidder and the City cannot agree on an extension by the 45 day deadline, the City 
reserves the right to award the Contract to the next lowest responsible Bidder or reject 
all Bids.  

The acceptance of a Bid will be evidenced by a written Notice of Award of Contract 
delivered in person or by certified mail to the Bidder whose Bid is accepted, together 
with a request to furnish a Contract Bond and evidence of insurance and to execute the 
Contract set forth in the Contract Documents.  No Contract is formed until the Contract 
Execution Date.    

1-03.3 Execution of Contract 

Revise the first and second paragraph of 1-03.3 to read as follows: 

Successful Bidder has 14 calendar days after receiving the Notice of Award to submit 
the following documents to the City: 

• Two executed copies of the Contract. 
• Two original payment bonds and two original performance bonds submitted on 

forms contained in Contract Documents. 
• Certificate of Insurance and additional insured endorsement in accordance with 

1-07.18 “Insurance” of the Special Provisions. 

Revise the fourth paragraph of 1-03.3 to read as follows: 

If the Bidder experiences circumstances beyond their control that prevents return of the 
Contract Documents within 14-calendar days after the Award Date, the City may grant 
more time for return of the documents, provided the City deems the circumstances 
warrant it.  

Supplement 1-03.3 by adding the following: 

A Contract shall not be formed until the Contract Documents are signed by the Mayor. 

1-03.4 Contract Bond 

Revise 1-03.4 to read as follows: 

The Contractor shall provide a separate payment bond and performance bond, each in 
the amount of 100 percent of the Contract Sum and each in the form contained in the 
Contract Documents.  These bonds shall serve as security for the faithful performance 
of the Work and as security for the faithful payment and satisfaction of the persons 
furnishing materials and performing labor on the Work.  The bonds shall be issued by a 
corporation duly and legally licensed to transact surety business in the State of 
Washington.  Such bonds shall remain in force throughout the period required to 
complete the Work, and thereafter for a period of 365 calendar days after Final 
Acceptance.  The bonds must be executed by a duly licensed surety company, which is 
listed in the latest Circular 570 of the United States Treasury Department, as being 
acceptable as surety on federal bonds.  No surety's liability on the bond shall exceed 
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the underwriting limitations for the respective surety specified in Circular 570.  The bonds 
must be signed by an officer of the Contractor empowered to sign binding instruments. 
The bonds must be accompanied by a fully executed and original power of attorney for 
the officer executing on behalf of the surety.  The scope of the bonds or the form thereof 
prescribed in these Contract Documents shall in no way affect or alter the liabilities of 
the Contractor to the City as set forth in the Contract Documents. 

1-03.5 Failure to Execute Contract 

Supplement 1-03.5 by adding the following: 

In addition to the items listed in the first paragraph of 1-03.5, failure to have or obtain a 
City of Everett business license prior to executing the Contract, unless immediately 
cured by Bidder after notice from the City, shall result in forfeiture of the proposal bond 
or deposit of this Bidder. 

1-03.6 Return of Bid Deposit 

Supplement 1-03.6 by adding the following: 

Within 15 calendar days after the Bids are opened, the City will return the bid deposit 
accompanying the Bids that are not to be considered in making the Award.   

1-03.7 Judicial Review 

Revise 1-03.7 to read as follows: 

All protests by Bidders must be in accordance with Chapter 3.46 of the Everett Municipal 
Code, “Bid Protest Procedures.” 

The exclusive venue of all lawsuits shall be in Snohomish County Superior Court. 

 

1-03.8 Third Party Beneficiary  

Add 1-03.8 to read as follows: 

Partial funding of this project is being provided through the Washington State 
Department of Ecology Stormwater Grant Program.  All parties agree that the State of 
Washington shall be, and is hereby, named as an express third-party beneficiary of this 
contract, with full rights as such. 

 

 

1-04  SCOPE OF THE WORK  

1-04.1 Intent of the Contract 

Supplement 1-04.1 by adding the following: 

1-04.1(3) Specifications and Plans  
(******) 

1-04.1(3)A Interpretation of Specifications and Plans 

The Specifications and Plans are intended to be explanatory and supportive of each 
other.  Work specified on the Plans and not in the Specifications, or vice versa, shall 
be executed as if specified in both.  In the event the Work to be done or matters 
relative thereto are not sufficiently detailed or explained in the Contract Documents, 
the Contractor shall immediately ask the City’s Representative for further 
explanation and shall comply with such explanation.  In the event of doubt or 
question arising respecting the true meaning of the Specifications or Plans, 
Contractor shall refer to the City’s Representative for its decision. 
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1-04.1(3)B Division of Specifications and Plans 

Specifications and Plans are divided into groups for convenience.  These divisions 
are not for the purpose of apportioning Work or responsibility for Work among 
Subcontractors, Suppliers and manufacturers.  The Contractor is responsible for all 
Work shown or described, regardless of location(s) in the Contract Documents. 

1-04.1(3)C Discrepancies in Specifications and Plans 

1-04.1(3)C(1) Errors and Omissions 

If the Contractor becomes aware of any errors or omissions in the Contract 
Documents or in the City's field work, it shall immediately inform the City’s 
Representative in writing.  The City’s Representative will promptly review the 
matter and if it finds an error or omission has been made; it will determine the 
corrective actions and advise the Contractor accordingly.  If the corrective work 
associated with an error or omission increases or decreases the amount of 
Work called for in the Contract, the City will issue an appropriate Change Order.  
After discovery by the Contractor of an error or omission, related Work 
performed by the Contractor shall be done at its risk unless authorized by the 
City’s Representative and approved by the City. 

1-04.1(3)C(2) Conflicting Provisions 

In the event an item of Work is described differently in two or more locations on 
the Plans, in the Specifications and Special Provisions, the Contractor shall, 
upon request of the City’s Representative, submit in writing to the City’s 
Representative the description upon which the Contractor relied in preparing 
its Bid or laying out the Work.   

1-04.1(3)D Utilities 

1-04.1(3)D(1) General 

The City has endeavored to determine the existence of public and private 
utilities at the site of the Work from the records of the owners of known utilities 
in the vicinity of the Work.  The positions of these utilities as derived from such 
records are shown on the Plans.  Unless otherwise noted, no excavations were 
made to verify the locations shown for underground utilities.  The service 
connections to the gas, electric, cable TV and communication utilities are not 
shown on the Plans.  Refer to 1-07.17 UTILITIES AND SIMILAR FACILITIES 
regarding Contractor’s responsibility for locating and verifying underground 
public and private utilities.   

1-04.1(3)D(2) Unknown/Incorrectly Marked Utilities 

When a utility interferes with the Work and is either (1) not identified on the 
Plans or (2) located in a position significantly different from that specified on 
the Plans or in accordance with a particular utility’s standard depth and location, 
Contractor shall follow the procedures of 1-04.7 DIFFERING SITE 
CONDITIONS (CHANGED CONDITIONS).  Interference with the Work is 
defined as a utility that crosses or projects into the plane of the Work at an 
elevation between the top and bottom of the Work.   

1-04.2 Coordination of Contract Documents, Plans, Special Provisions 
Specifications, and Addenda 

Revise the first and second paragraphs of 1-04.2 to read as follows:  

The complete Contract includes Division C – CONTRACT, Division P - PROPOSAL, 
Division B – BID ITEM DESCRIPTIONS, Special Provisions, Contract Plans, Standard 
Specifications, Standard Plans in effect as of the date Bids are opened, Addenda, 
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supplemental agreements, change orders, certifications and affidavits required by this 
Contract and by law, and Federal requirements that apply to this Contract and Project.  
These parts complement each other in describing a complete Work. Any requirement in 
one part binds as if stated in all parts. The Contractor shall provide any Work or materials 
clearly implied in the Contract even if the Contract does not mention it specifically. 

 

Any inconsistency in the parts of the Contract shall be resolved by following this order 
of precedence: 

1. Change Orders, 

2. Addenda, 

3. Division C – CONTRACT, 

4. Division P - PROPOSAL, 

5. Division B – BID ITEM DESCRIPTIONS 

6. Special Provisions, 

7. Contract Plans, 

8. City’s Standard Drawings (if any)  

9. WSDOT/APWA Standard Specifications for Road, Bridge, and Municipal 
Construction, 2023 

10. WSDOT/APWA Standard Plans for Road, Bridge and Municipal Construction.  

Revise the seventh paragraph of 1.04.2 to read as follows: 

In case of any ambiguity or dispute over interpreting the Contract, the Engineer’s 
decision will be final as provided in 1-05.1 AUTHORITY OF THE ENGINEER. 

1-04.3 Reference Information 

Revise 1-04.3 to read as follows:  

Reference Information provided to the Contractor is not part of the Contract. The City of 
Everett does not guarantee the accuracy of the Reference Information and is not 
responsible for the content of the Reference Information in any manner. Any use of 
Reference Information by the Contractor is done solely at the Contractor’s risk. 

1-04.4 Changes 

Delete 1-04.4 and substitute the following:  

1-04.4 Changes 

1-04.4(1) City’s Right to Direct Changes to the Work  
(******) 

The City reserves the right to change the Work at any time.  Such changes shall not 
invalidate the Contract nor release the Surety, and the Contractor agrees to perform the 
Work as changed. Among others, these changes and alterations may include: 

1. Deleting or omitting any part of the Work, Equipment or material to be 
provided under this Contract,  

2. Increasing or decreasing quantities, 

3. Altering Specifications, designs, or both, 

4. Altering the way the Work is to be done, 

5. Adding new Work or Extra Work, 

6. Altering facilities, Equipment, materials, services, or sites, provided by the 
City, and  

7. Ordering the Contractor to accelerate or Delay the Work. 
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If the Contractor and City do not agree upon scope of Work changed or adjustment to 
the Contract Sum and Contract Time, the City may, at its sole option, unilaterally direct 
the Contractor to implement City directed change by notice.  The City shall not pay or 
be responsible or liable for changes implemented by the Contractor without explicit 
notice from the City to proceed.   

1-04.4(2) Extra Work  
(******) 

At its sole option, the City may (1) perform Extra Work itself, (2) employ others to do it, 
(3) direct the Contractor to perform the Extra Work at existing unit Bid price, (4) direct 
the Contractor to perform the Extra Work at a mutually agreed upon price, or (5) direct 
the Contractor to perform the Extra Work on a Force Account basis. 

1-04.4(3) Change Orders  
(******) 

Changes to the Work may result in an increase or decrease in Contract Sum, as provided 
in 1-09.4 Equitable Adjustment. Requests for an increase in Contract Time shall be made 
as provided in 1-08.3 PROGRESS SCHEDULE as applicable.  Substantial changes in 
Contract Time, Contract Sum or Work will often be negotiated and agreed between the 
Contractor and City before the City directs the Contractor to proceed with the change.   

If the Contractor and City agree on the scope of Work and any changes to Contract Sum 
and Contract Time, the Contractor and City shall execute an agreed Change Order.  
However, if the Contractor and City do not agree, the City may, in its sole discretion, 
issue a unilateral Change Order in the form attached to the Contract Documents 
changing the scope of Work and making any adjustments to the Contract Sum pursuant 
to 1-09.4 EQUITABLE ADJUSTMENT and Contract Time pursuant to 1-08.8 
EXTENSIONS OF TIME in such amount and for such time as the City believes 
appropriate.  Contractor agrees to use the agreed Change Order form attached to the 
Contract Documents.  The Contractor accepts all requirements, terms and conditions of 
a Change Order by: signing it; writing a separate acceptance; or by failing to notify the 
City immediately in writing that Contractor disagrees with the Change Order and does 
not intend to be bound by its terms.  

The Contractor waives and is estopped from denying its agreement with any unilateral 
Change Order for which the Contractor does not immediately give Notice to the City as 
provided in 1-04.5 NOTICE BY CONTRACTOR in these Special Provisions and 
submitting a Contract Claim as provided in 1-09.11(2) CONTRACT CLAIMS in these 
Special Provisions.    A unilateral Change Order that is not timely protested as provided 
in this section shall be full payment and final settlement of all asserted and unasserted 
Contract Claims for Contract Time and all costs of any kind, including costs of Delays, 
inefficiencies and impacts, related to, arising out of, or resulting from, any Work 
described in the Change Order. 

The Contractor shall obtain written consent of the Surety or Sureties if the City’s 
Representative requests such consent. 

1-04.4(4) Value Engineering and Cost Sharing  
(******) 

The Contractor may submit proposals for changing the Plans, Specifications, or other 
requirements of the Contract Documents and the City, in its sole discretion, may accept 
or reject such proposals.  If accepted by the City and if the proposal decreases the direct, 
actual costs of constructing the Work, the Contract Sum shall be reduced by fifty percent 
(50%) of the direct, actual construction cost saved.  Because the City has the sole 
discretion whether to consider, accept or reject the Contractor’s proposal and the 
Contractor has no right to require the City to consider or accept such proposals, the 
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City’s decision is not reviewable by any court.  This subsection applies only to change 
proposals initiated solely by the Contractor, or its Subcontractors and suppliers, and 
does not apply to change proposals requested or initiated by the City or the City’s 
Representative.  The City is not obligated or required to consider any Contractor initiated 
change proposals and may, in its sole discretion, refuse to do so.  Under no 
circumstances shall the Contractor be entitled to additional compensation arising out of, 
or related to, the City’s refusal to consider or approve a Contractor initiated change 
proposal. The Contractor shall do none of the following without the express written 
agreement of the City:  fail to perform any Work; commence Work on proposed change; 
reduce its resources assigned to performance of the Work in order to prepare a change 
proposal or in anticipation of approval of a change proposal; adjust or change the project 
schedule or take action or fail to take action that would affect the Completion Date of the 
Work; take action or fail to take action arising out of the Contractor’s change proposal 
that would result in the Contractor seeking an adjustment upward of the Contract Sum. 

1-04.5 Procedure, Protest, and Dispute by the Contractor 

Delete all of 1-04.5 and substitute the following: 

1-04.5 Notice by Contractor  
(******) 

1-04.5(1) When Notice Must Be Given  

Whenever: 

1. The Contractor disagrees with any requirement, direction, interpretation or 
determination by the City or City’s Representative;  

2. The Contractor disagrees with anything required in a change order, or the 
Engineer’s Written Determination or decision for which the Contractor 
believes it is entitled to an increase in the Contractor price or time; 

3. The Contractor knows, or should with the reasonable exercise of ordinary 
care know, of a differing site condition as provided in 1-04.7 DIFFERING 
SITE CONDITIONS (CHANGED CONDITIONS);  

4. The Contractor knows, or should with the reasonable exercise of ordinary 
care know, of a Delay or an event that may cause a Delay; 

5. The Contractor believes, or with the reasonable exercise of ordinary care 
should believe, it is entitled to an adjustment of Contract Sum or Time, even if 
the total or exact amount or impact cannot yet be determined; 

6. The Contractor believes it is required or directed to perform work that is 
outside the scope of the Contract Documents; or 

7. An event occurs, or fails to occur, that the Contractor believes, or should 
reasonably foresee, may result in a Contract Claim; or 

8. The actual quantities of Unit Price Work vary sufficiently from the original 
estimate that Contractor may be entitled to an equitable adjustment of 
Contract Sum as provided in 1-04.6 VARIATION IN INCREASED OR 
DECREASED QUANTITIES;   

The Contractor shall immediately give Notice to the City or City’s Representative as 
provided in this section and elsewhere in the Contract Documents and Specifications.   

Timely and adequate Notice is a condition precedent to a Contract Claim.   

Requests for extensions of Contract Time shall be made and evaluated in accordance 
with 1-08.3 PROGRESS SCHEDULE and 1-08.8 EXTENSIONS OF TIME.  
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Irrespective of any request for additional compensation or Contract Time or a Contract 
Claim that Work is extra and not part of the original scope of Work, the Contractor shall 
proceed expeditiously and promptly with the Work as the City orders. 

If the Contractor fails to follow the procedures of this Contract, including failing to give 
Notice, the Contractor completely waives any Contract Claims.  In its sole discretion, the 
City may waive strict compliance with procedures, but any such waiver of one or more 
items or elements does not waive the necessity for Contractor’s strict compliance with 
any other item or element, nor shall such waiver be admissible in any legal proceeding 
for any reason. 

1-04.5(2) Form of Notice 

The Notice shall be in writing and include the following minimum information: 

1. A complete and accurate description of the event(s) giving rise to the Notice, 
including dates, times, and locations; 

2. A preliminary list of persons involved in such event;  

3. A statement whether the Contractor believes the event may result in a 
Contract Claim for additional Contract Time or adjustment of the Contract 
Sum; 

4. A date by which Contractor shall begin providing Supplemental Information as 
provided in this section.   

1-04.5(3) Supplemental Information 

Contractor shall supplement the written Notice as soon as possible with a written 
statement providing the following: 

1. The date of the event, incident, direction, instruction, interpretation or 
determination; 

2. The nature and circumstances giving rise to the Notice; 

3. The contract provisions relating to the event, incident, direction, instruction, 
interpretation or determination; 

4. The estimated dollar cost, if any, of the Extra Work, Delay, change or 
disruption and detailing how the dollar amount estimate was determined; and 

5. An analysis of the progress schedule showing the impact to the schedule 
resulting from the change or disruption, if the Contractor is asserting a 
schedule change or disruption;  

Throughout any work related to a Notice, the Contractor shall keep complete and 
accurate records of costs, expenses, and time incurred for which Contractor will or may 
seek an adjustment.  Contractor waives and is estopped from seeking an adjustment of 
Contract Sum or Contract Time where Contractor fails to keep and maintain cost, 
timekeeping, and scheduling records segregated and contemporaneously allocated to 
the subject work for which an adjustment is sought.  For example, failure to keep 
contemporaneous labor and equipment time records specifically and only allocated to 
each item of claimed Extra Work shall constitute a waiver of any Contract Claim for 
reimbursement or additional Contract Time for each such item of Extra Work. The 
Contractor shall permit the City access to these and any other records needed for 
evaluating requests for additional Contract Time or Contract Sum. 

1-04.5(4) Contract Claim 

A Contractor dissatisfied with the City’s response or (non-response) to a Notice provided 
under Section 1-04.5 completely waives any claims related to such Notice unless the 
Contractor submits a Contract Claim in accordance with Section 1-09.11.  
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1-04.7 Differing Site Conditions (Changed Conditions) 

Delete all of 1-04.7 and substitute the following:  

Upon discovery and before such conditions are disturbed, the Contractor shall promptly 
provide Notice to the City’s Representative of: 

Pre-existing subsurface or latent physical conditions at the site differing materially 
from those indicated in this Contract, or  

Pre-existing unknown physical conditions at the site, of an unusual nature, differing 
materially from those ordinarily encountered and generally recognized as inhering 
in work of the character provided for in this Contract.   

Upon written request, the City’s Representative shall determine whether the actual 
conditions encountered by the Contractor conditions are materially different and, if so, 
are the cause of a material increase or decrease in the Contractor’s cost of performance 
of the Work, or extend the duration of the critical path of the schedule.  Upon such 
determination, the City's Representative will make an adjustment of Contract Sum or 
Contract Time, as appropriate.  Extensions of Contract Time will be evaluated in 
accordance with 1-08.3 PROGRESS SCHEDULE.   

The City's Representative’s determination that differing site conditions do not exist 
and/or the appropriate adjustment in Contract Sum or Contract Time (if any) shall be 
final.  If there is a decrease in the cost or time required to perform the Work, failure of 
the Contractor to notify the City’s Representative of the differing site condition shall not 
affect the City’s right to make an adjustment in the Contract Sum or Contract Time.  
Additionally, no Contract Claim or adjustment of Contract Sum or Contract Time shall be 
allowed unless the Contractor has followed the procedures provided for in this Contract, 
including, but not limited to, furnishing timely Notice of the event and its effect on 
Contract Time and Contract Sum as required herein. 

Contractor shall in no event be entitled to a Contract Claim or adjustment of Contract 
Sum or Contract Time based on an allegation that the pre-existing subsurface or latent 
physical conditions at the site differ materially from those indicated in this Contract 
unless Contractor establishes that it reasonably relied on the conditions indicated in this 
Contract when making its bid, that the actual conditions encountered on the site differed 
materially from those indicated in this Contract, and that such materially-different 
conditions were not foreseeable at the time of its bid. 

1-05 CONTROL OF WORK  

1-05.1  Authority of the Engineer 

Delete 1-05.1 and substitute the following: 

1-05.1 City 
(******) 

The City, and the City’s Representative, shall have the authority to act as the sole judge of 
the Work and materials with respect to both quantity and quality as set forth in the Contract.  
It is expressly stipulated that the Plans, Specifications and other Contract Documents set 
forth the requirements as to the nature of the completed Work and do not purport to control 
the method of performing Work except in those instances where the nature of the completed 
Work is dependent on the method of performance. 

The City has the authority to act, do, perform, and make all decisions and actions authorized 
by the Contract Documents, including, but not limited to, Change Orders, progress payments, 
contract decisions, acceptability of the Contractor's Work, and early possession.  The City 
has the authority to accept or reject requests for progress payments that have been submitted 
by the Contractor and recommended by the City’s Representative.  The City has the authority 
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to make determinations of the acceptability of the Work.  The City also has the authority to 
accept or reject the City’s Representative's recommendations regarding retention of defective 
Work. 

1-05.1(2) Requests for Information (RFI) 

No Claim shall be allowed because of ambiguities in the Contract if:  

1. The Contractor discovers an ambiguity but fails to notify the City, or  

2. The Contractor failed to discover a patent ambiguity that would be discovered by a 
reasonably prudent Contractor.   

If the Contractor discovers an ambiguity in the Contract or desires an explanation or 
interpretation of the Contract, the Contractor shall request the explanation or interpretation 
in writing by way of a Request for Information (RFI).  The RFI shall clearly define the 
ambiguity and have enough detail for the Engineer to provide an explanation or interpretation. 
If such detail is not provided, the Engineer will return the RFI as incomplete. Should the RFI 
require a change to the Contract, the Contractor will indicate in the RFI that it includes a 
request for change (RFC). 

A RFI shall not be used nor constitute a notice required in accordance with Sections 1-04.5 
and 1-04.7. The Contractor may submit an RFI for the one of following reasons:  

1. The Contractor believes there is information missing from the Contract Documents 
(Missing Information).  

2. The Contractor believes a clarification of one or more of the Contract requirements is 
necessary (Clarification). 

3. The Contractor needs to repair or otherwise correct a deficiency in the Work that 
requires a Change to the Contract to be acceptable (RFC – Construction Deficiency/ 
Repair procedure). Requests submitted for this reason shall be submitted in 
accordance with Section 1-05.7(1).  

4. The Contractor needs to substitute a material that provides an equal or better level of 
performance as the one specified in the Contract (RFC – Material Substitution). 
Requests shall indicate the location(s), quantity, and shall describe how the material 
provides an equal or better level of performance as the material originally specified.  

5. The Contractor may submit a RFI that requests a change to the Contract requirements 
for a reason other than one listed in items 1-4 of this section (RFC – Other). To be 
considered, the request must not meet the requirements of a Value Engineering 
Change Proposal. To be considered, the request shall describe how the change is 
beneficial to the project 

 

Unless otherwise determined by the City in writing, the Engineer will respond, in writing, to 
RFIs within 14 calendar days in the order they are received.  If the Engineer cannot respond 
within 14 calendar days due to the nature and complexity of the RFI, the Engineer will 
respond to the RFI stating how many additional days are needed for a full response. This 
does not relieve the Contractor of its responsibility to request a time extension in accordance 
with Section 1-08.8. If the Contractor needs to prioritize a RFI it shall indicate so as part of 
the RFI. Oral explanations, interpretations, or instructions given by anyone other than the 
Engineer will not be binding on the Contracting Agency.  A response to a RFI shall be 
considered a Written Determination.  

If the Contractor’s Request for Information requires a change order, the Engineer’s response 
will indicate whether they are authorizing the Contractor to proceed with the changed work 
prior to an executed change order. Without this authorization, the Contractor shall not 
proceed with the changed work until a Change Order has been processed.  If the Contractor 
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believes the response requires a change order and the Engineer does not specifically state 
that a change order is necessary, the Contractor shall submit its Notice in accordance with 
Section 1-04.5. Proceeding without Notice shall waive the Contractor’s rights to Claim.  

The Contractor shall bear all risk and all costs of any Work delays caused by rejection or 
non-approval of any RFI that Requests a Change (RFC).  The Contractor agrees the 
Engineer is under no obligation to accept an RFC. The Engineer’s decision to accept or reject 
all or part of a RFI that requests a change is final and not subject to protest.  

Unit Bid prices shall cover all costs of submitting RFIs.    

1-05.2 Authority of Assistants and Inspectors 

Delete 1-05.2 and substitute the following: 

1-05.2 City’s Representative  
(******) 

The City’s Representative shall be satisfied that all the Work is being done in accordance 
with the requirements of the Contract. The Contract and Specifications give the City’s 
Representative authority over the Work.  Whenever it is so provided in this Contract, the 
decision of the City’s Representative shall be final.   

The City’s Representative’s decisions will be final on all questions including, but not limited 
to, the following: 

(g) 1. Quality and acceptability of materials and Work; 
(h) 2. Measurement of Work, whether lump sum, Force Account, or unit price; 
(i) 3. Acceptability of rates of progress on the Work; 
(j) 4. Interpretation of Plans and Specifications; 
(k) 5. Determination as to the existence of changed or differing site conditions; 
(l) 6. Fulfillment of the Contract by the Contractor; 
(m) 7. Payments under the Contract including adjustment; 
(n) 8. Suspension(s) of Work; 
(o) 9. Termination of the Contract for default or public convenience; and 
(p) 10. Approval of working or detail Plans and Submittals. 

If the Contractor fails to respond promptly to the requirements of the Contract or orders from 
the City’s Representative: 

(q) 1. The City’s Representative may use the City’s resources, other contractors, 
or other means to accomplish the Work, and 

(r) 2. The City will not be obligated to pay the Contractor, and will deduct from 
the Contractor’s payments, costs that result when other means are used to carry 
out the Contract requirements or City’s Representative’s orders. 

At the Contractor’s risk, the City’s Representative may suspend all or part of the Work if: 

1. The Contractor fails to fulfill Contract terms, to carry out the City’s Representative’s 
orders, or to correct unsafe conditions of any nature; or 
2. It is in the public interest. 

The City’s Representative and City shall have complete access to the Work and to the site 
of the Work and to the places where Work is being prepared or where materials, Equipment, 
and machinery are being obtained for the Work.  If requested by the City’s Representative or 
City, the Contractor shall provide the assistance necessary for obtaining such access, and 
shall provide information related to the inspection of construction.  Absence of such access 
or information, as needed, may result in the City’s refusal to accept the Work. 

The City’s Representative has the authority to recommend Change Orders, but does not 
have authority to approve Change Orders.  Proposed Change Orders are subject to review 
and approval by the City.  No proposed Change Order or any change of Contract Sum or 
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Contract Time is effective or binding upon the City unless and until the Mayor or its designee 
signs it, as authorized by City Council or by ordinance. 

To detail and illustrate the Work, the City’s Representative may furnish to the Contractor 
additional drawings and explanations consistent with the original Plans. The Contractor shall 
perform the Work according to these additional drawings and explanations.  

The City’s Representative may appoint assistants and inspectors to assist in determining that 
the Work and materials meet the Contract requirements. Assistants and inspectors have the 
authority to reject defective material and suspend Work that is being done improperly, subject 
to the final decisions of the City’s Representative or, when appropriate, the City. 

Assistants and inspectors are not authorized to accept Work, to accept materials, to issue 
instructions, or to give advice that is contrary to the Contract. Work done or material furnished 
that does not meet the Contract requirements shall be at the Contractor’s risk and shall not 
be a basis for a Contract Claim even if the inspectors or assistants purport to change the 
Contract.  

Assistants and inspectors may advise the Contractor of any faulty work or materials or 
infringements of the terms of the Contract; however, failure of the City’s Representative or 
the assistants or inspectors to advise the Contractor does not constitute acceptance or 
approval. 

1-05.3 Working Drawings 

Revise the second paragraph to read as follows: 

1. Type 1 – Submitted for City information. Submittal must be received by the City a 
minimum of 7 working days before Work represented by the submittal begins. 

2. Type 2 – Submitted for City review and comment. Unless otherwise stated in the 
Contract, the Engineer will require up to 15 working days from the date the Working 
Drawing is received until it is returned to the Contractor. The Contractor shall not proceed 
with the Work represented by the Working Drawing until comments from the Engineer 
have been addressed. 

3. Type 2E – Same as a Type 2 Working Drawing with Engineering as described below. 

4. Type 3 – Submitted for City review and approval. Unless otherwise stated in the 
Contract, the Engineer will require up to 20 working days from the date the Working 
Drawing is received until it is returned to the Contractor. The Contractor shall obtain the 
Engineer’s written approval before proceeding with the Work represented by the 
Working Drawing. 

5. Type 3E – Same as a Type 3 Working Drawing with Engineering as described below.  

Supplement 1-05.3 as follows: 

The Contract Documents include Plans that show such details as are reasonably 
necessary to give a comprehensive understanding of the Work.  The Contractor shall 
submit alterations affecting the requirements and information in the Plans in writing to 
the Engineer for approval prior to performing such Work. 

The Engineer may supplement the Plans with additional drawings and explanations, 
consistent with the purpose and intent of the original Plans, to detail and illustrate the 
Work.  The Contractor shall perform the Work according to these supplemental drawings 
and explanations. 

In addition to supplemental drawings furnished by the Engineer, the Contract Documents 
may also be supplemented by Type 1, Type 2 or 2E, and Type 3 or 3E Working Drawings 
prepared by the Contractor, material supplier, or manufacturer, when necessary or as 
required by the Contract Documents to detail and illustrate portions of the Work.  All 
types of Working Drawings shall be reviewed by the Engineer before work pursuant to 



CITY OF EVERETT SPECIAL PROVISIONS 

Beverly Lake Water Quality Retrofit Division 1 – GENERAL REQUIREMENTS August 2023 
WO No – UP3745 SP – 70 

those Working Drawings is performed.  Type 3 and 3E Working Drawings may include, 
and not be limited to, shop details, erection plans, masonry lay-out diagrams, reinforcing 
steel and bending diagrams, post tensioning plans, shoring, cribbing, cofferdam, or 
falsework plans, formwork plans, or hydraulic items.  Type 2 and 2E Working Drawings 
may include, and not be limited to, Catalog cuts or standard plans for commonly used 
manufactured items. 

The Contractor shall be fully responsible for the accuracy of dimensions and details on 
Working Drawings, and for complete conformity with the Contract Documents, even if 
the Working Drawings have been approved by the Engineer, or if the Contractor and the 
Engineer agree on dimensions and details.  The City does not accept Working Drawings 
as accurate or adequate, and does not take responsibility for, or warrant that Working 
Drawings will meet Contract requirements. 

Engineer's review of Working Drawings shall not relieve Contractor from responsibility 
for variation from the requirements of the Contract Documents unless Contractor has in 
writing called the Engineer's attention to each such variation at the time of submission, 
and the Engineer has given written approval of each such variation by a specific written 
notation thereof incorporated in or accompanying the returned Working Drawing; nor will 
review by Engineer relieve Contractor from responsibility for errors or omissions in the 
Working Drawings or from responsibility for having complied with the provisions of this 
section. 

The Bid prices shall include all costs for furnishing Working Drawings and Submittals. 

The following listed sections of the Standard Specifications and Special Provisions 
require Working Drawings that may or may not be applicable to this specific project.  This 
list is supplied as an aid to the Contractor and is by no means complete.  Submittal 
requirements may be found in 1-05.3(1) or elsewhere in these Special Provisions. 

DIVISION 2 EARTHWORK 

2-09.3(3)D Shoring, Cribbing, and Cofferdams-Shop Drawings 

DIVISION 6 STRUCTURES 

6-01 General Requirements 

6-01.9 Working Drawings 

6-02 Concrete Structures 

6-02.3(13) Expansion Joints-Shop Drawings 

6-02.3(16) Plans for Falsework and Forms-Shop Drawings 

6-02.3(26)A Shop Drawings 

6-03 Steel Structures 

6-03.3(7) Shop Plans 

6-03.3(25) Welding and Repair Welding-Shop Drawings 

6-04 Timber Structures 

6-04.3(3) Shop Details 

6-06 Bridge Railings 

6-06.3(2) Metal Railings-Shop Drawings 

6-11 Reinforced Concrete Walls 

6-11.3(1) Submittals 

 

DIVISION 7 DRAINAGE STRUCTURES, STORM SEWERS, SANITARY 
SEWERS, WATER MAINS, AND CONDUITS 
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7-02 Culverts 

7-02.2 Materials-Catalog Cuts or Standard Plans 

7-03 Structural Plate Pipe, Pipe Arch, Arch and Underpass 

7-03.2 Materials-Catalog Cuts or Standard Plans 

7-04 Storm Sewers 

7-04.2 Materials-Catalog Cuts or Standard Plans 

7-05 Manholes, Inlets, Catch Basins, and Drywells 

7-05.2 Materials-Catalog Cuts or Standard Plans 

7-06 Water Quality Treatment Structures  

7-06.3(1) Submittals 

7-09 Water Mains 

7-09.2 Materials-Catalog Cuts or Standard Plans 

7-12 Valves For Water Mains 

7-12.2 Materials-Catalog Cuts or Standard Plans 

7-14 Hydrants 

7-14.2 Materials-Catalog Cuts or Standard Plans 

7-15 Service Connections 

7-15.2 Materials-Catalog Cuts or Standard Plans 

7-17 Sanitary Sewers 

7-17.2 Materials-Catalog Cuts or Standard Plans 

DIVISION 8 MISCELLANEOUS CONSTRUCTION 

8-11 Guardrail 

8-11.2 Materials-Catalog Cuts or Standard Plans 

8-12 Chain Link Fence and Wire Fence 

8-12.2 Materials-Catalog Cuts or Standard Plans 

8-13 Monument Cases 

8-13.2 Materials-Standard Plans 

8-27 Pedestrian Guard (New Section) 

8-27.1(1) Ornamental Hand Rail-Shop Drawings 

8-27.1(2) Pedestrian Hand Rail (Galvanized Steel and Aluminum)-Shop 
Drawings 

Deviations from Standard Plans will be subject to a Working Drawing submitted by the 
Contractor and approved by the Engineer.  Where a Working Drawing is required by the 
Specifications, related Work performed prior to completion of the Engineer's review of 
the pertinent submission will be the sole expense and responsibility of the Contractor. 

Supplement 1-05.3 by adding the following: 

1-05.3(1) Submittals  
(******) 

Where required by the Contract Documents, the Contractor shall submit information, 
such as Working Drawings that will enable the City’s Representative to advise the City 
whether the Contractor's proposed materials, Equipment or methods of work are in 
general conformance to the design concept and in compliance with the Plans and 
Specifications.  Approval or acceptance of a Submittal does not relieve Contractor from 
complying with Contract requirements. The City’s approval of a Submittal does not 
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constitute a waiver of the Contract requirements.  The City will not be obligated to accept 
or pay for Work performed by the Contractor that may be affected by materials, 
Equipment, or methods of work not submitted in a timely manner so that final review can 
be accomplished before the affected Work is complete.  The City shall not be responsible 
for Delays, inefficiencies, or any additional costs or expenses caused in whole or in part 
by Contractor’s failure to submit required information in sufficient time for review, 
comment, and correction.  Contractor’s failure to submit required information in sufficient 
time for review, comment and correction shall be deemed a waiver of any and all 
Contract Claims for adjustment of Contract Sum or Contract Time arising out of, or 
related to, such a Submittal.  Contractor acknowledges and agrees that it may not rely 
upon receiving the City’s response to a Submittal in less than 14 calendar days, unless 
the City explicitly changes this section by a signed Change Order. 

1-05.3(2) Requests for Information  
(******) 

Requests for information or clarification from the Contractor to the City shall be treated 
as a Submittal pursuant to 1-05.3(1) SUBMITTALS. 

1-05.4 Conformity With and Deviations From Plans and Stakes 

Delete all of 1-05.4 and substitute the following: 

The Contractor shall be responsible for setting and maintaining all alignment stakes, 
slope stakes, and grades necessary for the construction of the roadbed, surfacing, 
paving, channelization, illumination, signing, bridges, and retaining walls, if such 
construction is included in this Project.  Except for the survey control data to be furnished 
by the City, calculations, surveying, and measuring required for setting and maintaining 
the necessary lines and grades shall be the Contractor's responsibility.  The Contractor 
shall provide the City with copies of such calculations and staking data when requested 
by the Engineer.  Copies of the City provided survey control data are available for the 
Bidder's inspection at the office of the Project Engineer. 

Any staking requirements for the Project that do not fit field conditions will be reviewed 
and if necessary adjusted by the Engineer.  Any necessary revisions to the staking 
information will be provided to the Contractor for use in completing the Work. 

Stakes, marks, and other reference points, including existing monumentation, set by the 
City shall be carefully preserved by the Contractor.  The Contractor will be charged for 
the costs of replacing stakes, markers and monumentation that were not to be disturbed 
but were destroyed or damaged by the Contractor's operations.  This charge will be 
deducted from monies due or to become due to the Contractor. 

To facilitate the establishment of these lines and elevations, the City will provide the 
Contractor with the following survey control: 

ROADWAY, SURFACING AND PAVING 

Establish elevation bench marks and center or base line alignment control 
points for the mainline, one time only.  Provide right of way stakes where 
applicable. 

Provide rights-of-way, easements or right-of-entry. 

Provide the Contractor with technical advice if requested. 

Computed grades where needed. 

Provide horizontal and vertical curve data. 

One copy of transit notes showing reference to horizontal and vertical control 
points. 

OTHER STRUCTURES 
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Centerline or offset coordinates to centerline of the structure. 

A sufficient number of bench marks for levels to enable the Contractor to set 
grades at reasonably short distances. 

Monuments and control points as shown on the Plans. 

The Contractor shall give the City three weeks notification to allow adequate 
time to provide the above data. 

The Contractor shall ensure a surveying accuracy within the following tolerances: 

1. Slope stakes   ±0.1 foot 
2. Subgrade blue tops  ±0.01 foot 
3. Stationing   ±0.01 foot 
4. Alignment   ±0.01 foot 
5. Surfacing red & yellow tops ±0.01 foot 
6. Superstructure elevations ±0.01 foot (from plan elevations) 
7. Substructure   ±0.02 foot (from plan elevations) 

The Contractor shall slope stake the roadway before any construction may proceed.  
Slope stakes shall be set at 50' maximum intervals on tangents and 25’ on curves. 

Subgrade bluetops and surfacing red and yellow tops shall be set at 50' intervals in 
tangent sections, 25' intervals in curve sections, and 10' intervals in intersection radii. 

The Contractor's surveyor shall be a licensed surveyor in the State of Washington.  The 
Contractor shall keep updated survey field notes in a standard field book and in a format 
set by the Engineer.  These field notes shall include all survey work performed by the 
Contractor's surveyor in establishing line, grade and slopes for the construction work.  
Copies of these field notes shall be provided to the Engineer upon request and upon 
completion of the Contract Work; the field book shall be submitted to the Engineer and 
become property of the City. 

If the survey work provided by the Contractor does not meet the standards of the 
Engineer, then the Contractor shall, upon the Engineer's written request, remove the 
individual or individuals doing the survey work and the survey work will be completed by 
the Engineer at the Contractor's expense. Costs for completing the survey work required 
by the Engineer will be deducted from monies due or to become due the Contractor. 

The City may spot-check the Contractor's surveying.  These spot-checks will not change 
the requirements for normal checking and testing as described elsewhere, and do not 
relieve the Contractor of the responsibility of producing a finished product that is in 
accordance with the Contract. 

In all disputes concerning accuracy of lines and elevations, the City shall be assumed 
correct and the Contractor shall correct the discrepancies before construction work may 
proceed.  No additional compensation will be paid for this corrective Work. 

Payment:  The lump sum contract price for "Surveying" shall be full pay for all costs 
involved in furnishing all labor, tools, survey instruments, materials, and other equipment 
necessary for the setting and maintaining of the alignment and grade as specified. 

1-05.6 Inspection of Work and Materials 

Supplement 1-05.6 by adding the following: 

1-05.6(1) Demonstration of Compliance with Contract Requirements  
(******) 

The burden of proving the constructed Work complies with the Contract Documents shall 
be on the Contractor at all times.  The Contractor shall grant the City’s Representative 
access to the Work and work site and to places where Work is being prepared, or where 
materials, Equipment, or machinery are being obtained for the Work.  The Contractor 
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shall provide information requested by the City’s Representative in connection with 
inspection work. 

If the Contract Documents, laws, ordinances, or public regulatory authority requires parts 
of the Work to be specially inspected, tested, or approved, the Contractor shall give the 
City’s Representative be not less than two working days prior written Notice of the 
availability of the subject Work for examination. 

Inspection and quality control tests performed on the Contractor’s work by the City’s 
Representative shall not relieve the Contractor of its responsibility for errors or lack of 
quality therein and shall not be regarded as an assumption of risks or liability by the 
City’s Representative for the Contractor's compliance with these Contract Documents.  
Contractor remains responsible and liable for all errors, defects or a lack of quality not 
discovered by inspection or observation. 

1-05.6(2) Manufacturer's Directions  
(******) 

Manufactured articles, material and Equipment shall be transported, stored, applied, 
installed, connected, erected, adjusted, tested, operated and maintained as 
recommended by the manufacturer, unless otherwise specified in these Special 
Provisions.  Contractor shall provide manufacturer's installation instructions and 
procedures to the City prior to installation of the manufactured articles, material and 
Equipment. 

1-05.6(3) Materials and Equipment Furnished by City  
(******) 

Contractor shall install materials and Equipment furnished by the City as provided in the 
technical sections of the Specifications.   Furnishing of material and Equipment by the 
City will be considered conclusive evidence of their acceptability for the purpose 
intended.  If the Contractor discovers defects in material or Equipment furnished by the 
City, it shall immediately notify the City.  After such discovery, the Contractor shall not 
proceed with Work involving City-furnished materials and Equipment unless authorized 
by the City.  Unless otherwise noted or specifically stated, materials and Equipment 
furnished by the City, that are not of local occurrence or manufacture, are considered to 
be "FOB" railroad station or truck terminal nearest to the site of the Work.  At no cost to 
the City, the Contractor shall unload, transport, store, and protect such material and 
Equipment from damage.  The Contractor shall inspect such City-furnished material and 
Equipment on receipt and provide the City with written acceptance for the incorporation 
of said material and Equipment into the Work.  After receipt by the Contractor, the 
Contractor bears all risk of loss and casualty to City furnished materials and Equipment.  

1-05.7 Removal of Defective and Unauthorized Work 

Supplement 1-05.7 by adding the following:  

If the Contractor fails to remedy defective or unauthorized Work within the time specified 
in a written notice from the Engineer, or fails to perform Work required by the Contract 
Documents, the Engineer may correct and remedy such Work as may be identified in 
the written notice, with City forces or by such other means as the City may deem 
necessary. 

If the Contractor fails to comply with a written order to remedy what the Engineer 
determines to be an emergency situation, the Engineer may have the defective and 
unauthorized Work corrected immediately, have the rejected Work removed and 
replaced, or have Work the Contractor refuses to perform completed by using City or 
other forces. An emergency situation is a situation when, in the opinion of the Engineer, 
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a delay in its remedy could be potentially unsafe, or might cause serious risk of loss or 
damage to the public. 

Direct or indirect costs incurred by the City attributable to correcting and remedying 
defective or unauthorized Work, or Work the Contractor failed or refused to perform, 
shall be paid by the Contractor. Payment will be deducted by the Engineer from monies 
due, or to become due, the Contractor. Such direct and indirect costs shall include in 
particular, but without limitation, compensation for additional professional services 
required, and costs for repair and replacement of Work of others destroyed or damaged 
by correction, removal, or replacement of the Contractor’s unauthorized Work. 

In its sole discretion, the City may retain Work that is not in compliance with the Contract.  
The City will determine the just and reasonable value for such defective Work and 
deductions will be made in the payments due or to become due to the Contractor.  Final 
Acceptance will not act as a waiver of the City's right to recover from the Contractor an 
amount representing the deduction for retention of defective Work. 

No adjustment in Contract Time or Contract Sum will be allowed because of the Delay 
in the performance of the Work attributable to the exercise of the City’s rights provided 
by this section. 

The rights exercised under the provisions of this section shall not diminish the City’s right 
to pursue any other avenue for additional remedy or damages with respect to the 
Contractor’s failure to perform the Work as required.  

1-05.10 Guarantees 

Supplement 1-05.10 by adding the following: 

The Contractor further warrants to the City, the Engineer and the City's Representative 
that all materials and Equipment furnished under this Contract will be of highest quality 
and new unless otherwise specified by the City, free from faults and defects and in 
conformance with the Contract Documents. All Work not so conforming to these 
standards shall be considered defective. If required by the City’s Representative, the 
Contractor shall furnish satisfactory evidence as to the kind and quality of materials and 
Equipment. 

The Work furnished shall be of first quality and the workmanship shall be the best 
obtainable in the various trades. The Work shall be of safe, substantial and durable 
construction in all respects. For a period of 365 calendar days, commencing on the date 
of Final Acceptance, the Contractor shall, upon the receipt of Notice in writing from the 
City, promptly make all repairs arising out of defective materials, workmanship, or 
Equipment at no cost to the City.  The City is hereby authorized to make such repairs if, 
14 calendar days after giving of such notice to the Contractor, the Contractor has failed 
to make or undertake the repairs with due diligence.  In case of an emergency where, in 
the opinion of the City, delay could cause serious loss or damage, repairs may be made 
prior to or concurrent with notice being sent to the Contractor.  All costs and expenses 
incurred by the City in connection with repair or replacement of Contractor’s Work under 
this Section, including but not limited to the cost of materials, Equipment, other 
contractor costs, additional staff costs (including overtime), inspection, design and 
construction management service costs shall be fully reimbursed to the City by the 
Contractor. 

"Acceptance of the Work" shall not extinguish any covenant or agreement on the part of 
the Contractor to be performed or fulfilled under this Contract that has not, in fact, been 
performed or fulfilled at the time of such acceptance.  All covenants and agreements 
shall continue to be binding on the Contractor until they have been fulfilled. 



CITY OF EVERETT SPECIAL PROVISIONS 

Beverly Lake Water Quality Retrofit Division 1 – GENERAL REQUIREMENTS August 2023 
WO No – UP3745 SP – 76 

The City and the Contractor agree that the guarantee on the completed portions of the 
Work possessed and used by the City shall commence as to those portions on the date 
that the City takes possession of those portions and so notifies the Contractor in writing.  
City and Contractor further agree that such taking possession and use shall not be 
deemed as acceptance of the Work.  Takeover of completed portions of the Work shall 
be at the City's option and will not be made until the Work can be put into routine service 
on a permanent basis. 

The guarantee provided herein shall be in addition to those specific guarantee or 
warranty requirements for particular Equipment or Work items, or both, as indicated in 
the Specifications and Special Provisions. 

1-05.11  Final Inspection 

Delete 1-05.11 and substitute the following: 

1-05.11 Final Inspections and Operational Testing  
(******) 

1-05.11(1) Substantial Completion Date  

When the Contractor considers the Work to be substantially complete, the Contractor 
shall so notify the Engineer and request the Engineer establish the Substantial 
Completion Date. The Contractor’s request shall list the specific items of Work that 
remain to be completed in order to reach physical completion. The Engineer will 
schedule an inspection of the Work with the Contractor to determine the status of 
completion. The Engineer may also establish the Substantial Completion Date 
unilaterally. 

If, after this inspection, the Engineer concurs with the Contractor that the Work is 
substantially complete and ready for its intended use, the Engineer, by written notice to 
the Contractor, will set the Substantial Completion Date. If, after this inspection the 
Engineer does not consider the Work substantially complete and ready for its intended 
use, the Engineer will, by written notice, so notify the Contractor giving the reasons 
therefor. 

Upon receipt of written notice concurring in or denying substantial completion, whichever 
is applicable, the Contractor shall pursue vigorously, diligently and without unauthorized 
interruption, the Work necessary to reach Substantial and Physical Completion. The 
Contractor shall provide the Engineer with a revised schedule indicating when the 
Contractor expects to reach substantial and physical completion of the Work. 

The above process shall be repeated until the Engineer establishes the Substantial 
Completion Date and the Contractor considers the Work physically complete and ready 
for final inspection. 

1-05.11(2) Final Inspection and Physical Completion Date  

When the Contractor considers the Work physically complete and ready for final 
inspection, the Contractor, by written Notice, shall request the Engineer to schedule a 
final inspection. The Engineer will set a date for final inspection. The Engineer and the 
Contractor will then make a final inspection and the Engineer will notify the Contractor 
in writing of all particulars in which the final inspection reveals the Work incomplete or 
unacceptable. The Contractor shall immediately take such corrective measures as are 
necessary to remedy the listed deficiencies. Corrective work shall be pursued vigorously, 
diligently, and without interruption until physical completion of the listed deficiencies. This 
process will continue until the Engineer is satisfied the listed deficiencies have been 
corrected. 

If action to correct the listed deficiencies is not initiated within seven days after receipt 
of the written notice listing the deficiencies, the Engineer may, upon written notice to the 
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Contractor, take whatever steps are necessary to correct those deficiencies pursuant to 
1-05.7 REMOVAL OF DEFECTIVE AND UNAUTHORIZED WORK. 

The Contractor will not be allowed an extension of Contract Time because of a Delay in 
the performance of the Work attributable to the exercise of the Engineer’s right under 
the authority of the Contract. 

Upon correction of all deficiencies, the Engineer will notify the Contractor and the City, 
in writing, of the date upon which the Work was considered physically complete. That 
date shall constitute the Physical Completion Date of the Contract, but shall not imply 
acceptance of the Work or that all the obligations of the Contractor under the Contract 
have been fulfilled. 

1-05.11(3) Operational Testing  

It is the intent of the City to have at the Physical Completion Date a complete and 
operable system. Therefore when the Work involves the installation of machinery or 
other mechanical equipment; street lighting, electrical distribution or signal systems; 
irrigation systems; buildings; or other similar work it may be desirable for the Engineer 
to have the Contractor operate and test the Work for a period of time after final inspection 
but prior to the Physical Completion Date. Whenever items of Work are listed in the 
Contract Documents for operational testing they shall be fully tested under operating 
conditions for the time period specified to ensure their acceptability prior to the Physical 
Completion Date. During and following the test period, the Contractor shall correct any 
items of workmanship, materials, or Equipment that prove faulty, or that are not in first 
class operating condition. Equipment, electrical controls, meters, or other devices and 
Equipment to be tested during this period shall be tested under the observation of the 
Engineer, so that the Engineer may determine their suitability for the purpose for which 
they were installed. The Physical Completion Date cannot be established until testing 
and corrections have been completed to the satisfaction of the Engineer. 

The costs for power, gas, labor, material, supplies, and everything else needed to 
successfully complete operational testing, shall be included in the unit contract prices 
related to the system being tested, unless specifically set forth otherwise in the Proposal. 

Operational and test periods, when required by the Engineer, shall not affect a 
manufacturer’s guaranties or warranties furnished under the terms of the Contract. 

1-05.12 Final Acceptance 

Delete all of 1-05.12 and substitute the following: 

The Contractor shall perform all the obligations under the Contract before the completion 
date can be established.  A certificate of completion of the Work issued by the City will 
establish the completion date and certify the Work as complete.  The following shall 
occur before the completion date can be established: 

The Final Contract Voucher Certification shall be signed by the Contractor verifying 
agreement to the final contract price. 

The physical work on the Project shall be complete. 

The Contractor shall furnish all documentation required by the Contract and 
required by law, necessary to allow the City to certify the Contract as complete. 

A certificate of completion for the Work, signed by the City, will constitute acceptance of 
the Work.  The issuance of this certificate of completion will not constitute acceptance of 
unauthorized or defective Work, Equipment, or materials. 

The Contractor agrees that neither completion nor final acceptance shall relieve the 
Contractor of the responsibility to indemnify, defend, and protect the City against any 
claim or loss resulting from the failure of the Contractor, or the Subcontractors or lower 
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tier subcontractors, to pay all laborers, mechanics, Subcontractors, material persons, or 
any other person who provides labor, supplies, or provisions for carrying out the Work 
or for any payments required for unemployment compensation under Title 50 RCW or 
for industrial insurance and medical aid required under Title 51 RCW. 

Failure of the Contractor to perform all of the Contractor's obligations under the Contract 
shall not bar the City from unilaterally certifying the Contract complete so the Engineer 
may calculate a final contract price as provided in 1-09.9 PAYMENTS. 

1-05.13 Superintendents, Labor and Equipment of Contractor 

Delete 1-05.13. 

1-05.14 Cooperation With Other Contractors 

Delete all of 1-05.14 and substitute the following:  

Nothing in the Contract shall be interpreted as granting to the Contractor exclusive 
occupancy of the Project area.  The Contractor shall ascertain to its own satisfaction the 
scope of the Project and the nature of any other contracts that have been or may be 
awarded by the City in the construction of the Project, or to the end that the Contractor 
may perform this Contract in the light of such other contracts, if any. 

The Contractor shall not cause unnecessary hindrance or Delay to others working on 
this or other projects.  If the performance of a contract for the Project is likely to be 
interfered with by the simultaneous performance of some other contract or contracts, the 
Engineer will decide which Contractor shall cease Work temporarily and which 
Contractor shall continue, or whether the Work under the contracts can be coordinated 
so that the contractors may proceed simultaneously.  On all questions concerning 
conflicting interest of contractors performing related Work, the decision of the Engineer 
shall be binding upon all contractors concerned and the City, the Engineer, the City's 
Representative, and their consultants shall not be responsible for any damages suffered 
or extra costs incurred by the Contractor resulting directly or indirectly from the Award or 
performance or attempted performance of any other contract or contracts on the Project 
or caused by a decision or omission of the Engineer respecting the order of precedence 
in the performance of the contracts. 

If, through acts of neglect on the part of the Contractor, any others suffer loss or damage 
on the Work, the Contractor agrees to resolve such loss or damage fairly and 
expeditiously.  If such other shall assert any claim against the City, the Engineer, the 
City's Representative, or their consultants on account of any damage alleged to have 
been so sustained, the City shall notify the Contractor, who shall hold harmless, 
indemnify, and defend the City, Engineer, the City's Representative, and their 
consultants, and each of their directors, officers, employees, and agents against any 
such claim, including all attorney's fees and any other costs incurred by the indemnified 
parties relative to any such claim. 

The Contractor shall coordinate its work with other contractors and utility companies that 
may have facilities in the Project area and cooperate with them.  The Contractor shall 
also coordinate its activities with the City; and no water mains, individual water services, 
street, or private driveways may be closed off without a minimum of five working days 
notice to the City and the private property owner.  Should the property owner or the City 
have adequate reason, as determined by the Engineer, to avoid access or water service 
shutoff at the scheduled time, the Contractor shall reschedule its work to meet the new 
condition. 

Final grading to subgrade and subgrade preparation in those areas disturbed by the 
utilities companies shall be the responsibility of the Contractor and included in the street 
construction and no additional compensation will be paid. 
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The Contractor shall cooperate with the utility companies and their subcontractors and 
so conduct its operations that the necessary construction of their facilities can be 
accomplished to the mutual satisfaction of the City of Everett and the utility companies. 
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Supplement Section 1-05 by adding the following new subsections:  

1-05.16 Water and Power  

(******) 

The Contractor shall make necessary arrangements, and shall bear the costs for power 
and water necessary for the performance of the Work, unless the Contract includes 
power and water as a pay item. 

Contractor shall pay all power and water costs until Substantial Completion, whether 
such power or water is provided by temporary or permanent facilities.  City shall not be 
liable for any costs or Delays arising out of or caused by the availability or lack of 
availability of permanent power or utilities. 

1-05.17 Oral Agreements  

(******) 

No oral agreement, representation or conversation with or by any officer, agent, or 
employee of the City, either before or after execution of the Contract, shall affect or 
modify any of the terms or obligations contained in any of the documents comprising the 
Contract.  Such oral agreement, representation or conversation shall be considered as 
unofficial information and in no way binding upon the City, unless subsequently put in 
writing and signed by the City. 

1-05.18 Contractor  

(******) 

1-05.18(1) Contractor's Representative 

The Contractor shall notify the City in writing of the name of the person who will act as 
the Contractor's representative, will have the authority to act in matter relating to this 
Contract, and will be delegated with authority to act as the Contractor’s emergency 
contact.  This person shall have authority to carry out the provisions of the Contract and 
to supply materials, Equipment, tools and labor without delay for the performance of the 
Work. 

Contractor shall employ and keep on site on a full time basis personnel experienced in 
the management of construction of projects of this size and type.  These shall include, 
but not be limited to, a project manager and superintendent.  Unless the City agrees 
otherwise in writing, neither the Contractor’s project manager nor the superintendent 
shall have supervisory responsibility for other projects for the Contractor while assigned 
to this Project.  Contractor shall employ and assign such additional, full time office, 
support and engineering personnel to support the project manager and superintendent 
and allow timely completion of the Project.  The project manager and superintendent 
shall be approved by the City, and such approval shall not be unreasonably withheld.  
Contractor shall submit personnel qualifications within seven (7) days of Contractor’s 
execution of the Contract.  Basis for disapproval include, but are not limited to, lack of 
sufficient experience managing the construction of similar type or size projects or 
relationships on other projects unsatisfactory to the City or, if the Project is subject to 
supplemental bidder responsibility criteria and such criteria contain personnel 
qualifications, the personnel differ from those named by Bidder in its pre-Award 
supplemental bidder responsibility criteria submittals.  City may require removal and 
replacement of Contractor’s supervisory staff who are disruptive or who appear to lack 
sufficient competence to complete the Project successfully.  
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1-05.18(2) Construction Procedures 

The Contractor shall supervise and direct the Work and determine the means, methods, 
techniques, sequences and procedures of construction, except in those instances where 
the City, to define the quality of an item of Work, specifies in the Contract a means, 
method, technique, sequence or procedure for construction of that item of Work.  The 
Contractor shall execute Work in conformity with the standard practice of the trade. 

1-05.18(3) Responsibilities  

1-05.18(3)A Manufacturers and Suppliers 

The Contractor shall be responsible for the adequacy, efficiency and sufficiency of 
manufacturers, Suppliers and their employees. 

1-05.18(3)B Contractor's Employees 

The Contractor shall be responsible for the adequacy, efficiency and sufficiency of 
its employees. Workers shall have sufficient knowledge, skill and experience to 
perform properly the Work assigned to them. 

1-05.18(3)C Payment for Labor and Materials 

The Contractor shall pay and require its Subcontractors to pay any and all accounts 
for labor including Worker's Compensation premiums, State Unemployment and 
Federal Social Security payments and other wage and salary deductions required 
by law.  The Contractor also shall pay and cause its Subcontractors to pay any and 
all accounts for services, equipment, and materials used by him and its 
Subcontractors during the performance of Work under this Contract.  The 
Contractor shall pay such accounts as they become due and payable.  If requested 
by the City, the Contractor shall promptly furnish proof of payment of such accounts 
to the City. 

1-05.18(3)D Attention to Work 

The Contractor, either in person or acting through its representative, shall give 
personal attention to and shall manage the Work so that it shall be prosecuted 
faithfully and completed under the Project schedule.  When its representative is not 
personally present at the Project site, its designated alternate shall be available and 
shall have the authority to act in matters relating to this Contract. 

Where detailed construction requirements are not set forth in the Standard 
Specifications or these Special Provisions, the Contractor shall perform the Work of 
a quality comparable to the workmanship specified for other parts of the Work, from 
firms having established good reputations for similar Work, or by following industry 
standard practices.  The Contractor shall perform all Work in compliance with and 
conforming to applicable building codes in effect at the time the Work is being 
performed. 

1-05.18(3)E Safety 

The Contractor alone shall be responsible for safety on the job site, including, but 
not limited to, the safety of its and its Subcontractor's employees.  The Contractor 
shall maintain the Project site and perform the Work in a manner that meets the 
City's responsibility under statutory and common law for the provision of a safe 
place to work.   

1-05.18(3)F Threats, Intimidation and Harassment Forbidden 

Contractor shall not allow its employees, its Subcontractors, its Subcontractors’ 
employees, or any other agents to threaten bodily injury or property damage, to 
intimidate or attempt to intimidate any person, or to assault or physically harass any 
person.  Forbidden conduct includes, but is not limited to, threatening, appearing, 
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or actually doing any of the following: pushing, shoving, striking, physically blocking 
a person or a person’s vehicle, vandalism, malicious mischief, or any other act that 
a reasonable person would understand be intended to intimidate, cause personal 
injury, or cause property damage.  Contractor shall remove from the job site any 
person reasonably under its control or direction who the Contractor or City 
reasonably believes violated this section.  The lack of a request from the City or 
City’s Representative to the Contractor to remove someone from the job site does 
not relieve the Contractor from its obligation to remove someone.   

1-05.18(3)G Weapons Forbidden 

Contractor shall not allow its employees, its Subcontractors, its Subcontractors’ 
employees, or any other agents or representatives to carry or possess, openly or 
concealed, explosives or weapons on the job site, except: (a) such explosives are 
as reasonably required for performance of the Work, such as those necessary for 
blasting or demolition work called for by the Contract Documents or (b) 
commissioned law enforcement officers or security personnel under authority of 
their commission. A weapon is any object, instrument or chemical that is (1) 
designed in such a manner to inflict harm or injury to another person; or (2) any item 
used in a manner threatening harm or injury to another person. Weapons include, 
but are not limited to, firearms, dangerous knives, dangerous chemicals, tear gas, 
martial arts weapons, blackjacks or other weapons. Further, weapons should 
include those described in EMC Chapter 10.78.  Possession of mace, pepper spray 
or the like for defensive purposes is not a violation of this policy. Contractor shall 
remove from the job site any person reasonably under its control or direction who 
the Contractor or City reasonably believes violated this section.  The lack of a 
request from the City or City’s Representative to the Contractor to remove someone 
from the job site does not relieve the Contractor from its obligation to remove 
someone.   

1-05.18(3)H Safety Standards 

The Contractor shall comply with Section 107 of the Contract Work Hours and 
Safety Standards Act (40 U.S.C. 327-330) as supplemented by Department of 
Labor Regulations (29 CFR, Part 5).  Under this Section, the Contractor shall not 
require any laborer or mechanic to work in surroundings or under working conditions 
that are unsanitary, hazardous, or dangerous to its health and safety as determined 
under construction, safety, and health standards promulgated by the Secretary of 
Labor.  These requirements do not apply to the purchase of supplies or materials or 
articles ordinarily available on the open market, or contracts for transportation or 
transmission of intelligence. 

1-05.18(3)I Public Safety and Convenience 

The Contractor shall conduct its work so as to ensure the least possible obstruction 
to traffic and inconvenience to the general public, business, organizations and 
residents in the vicinity of the Work and to reasonably protect persons and property.  
No roads or street shall be closed to the public except with the permission of the 
City's Representative and the proper governmental authority.  Fire hydrants on or 
adjacent to the Work shall be accessible to firefighting equipment.  Temporary 
provisions shall be made by the Contractor for the use of sidewalks, private and 
public driveways and proper functioning of gutters, sewer inlets, drainage ditches 
and culverts, irrigation ditches and natural water courses. 
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1-05.19 City-Contractor Coordination 
(******) 

1-05.19(1) Suggestions to Contractor 

Nothing in these Contract Documents requires the City’s Representative to provide the 
Contractor with direction or advice on how to do the Work, construction practices, or 
means and methods. If the City’s Representative approves, suggests or recommends 
any construction practice, means, method or manner for doing the Work or producing 
materials, the approval or recommendation shall not: (A) guarantee that following the 
method or manner will result in compliance with the Contract Documents; (B) relieve the 
Contractor of any risks or obligations under the Contract Documents; or (C) create 
liability by the City to the Contractor. 

Suggestions as to the plans or methods of accomplishing the Work or Contract 
requirements by the City or the City’s Representative to the Contractor but not specified 
or required, if adopted or followed by the Contractor in whole or in part, shall be used at 
the risk and responsibility of the Contractor.  The City and the City’s Representative 
assume no responsibility therefore and in no way will be held liable for any defects in 
the Work which may result from or be caused by use of such plan or method of Work. 

1-05.19(2) Meetings with City 

The Contractor shall have its duly authorized representative attend periodic 
informational meetings with the City’s Representative and City staff, as reasonably 
required by the City.  

Contractor, City, and City’s Representative shall meet as often as determined by the 
City’s Representative, but no less often than once each month.  The purpose of the 
meeting is to review Project status in relation to the construction schedule; review value 
of Work completed during the previous month; and, if applicable, review Contractor's 
plans to return Project status to that required by the schedule.  If requested by the City 
or City’s Representative, the Contractor shall submit a written progress report within five 
days following this meeting, comprising: 

The current construction schedule indicating percent complete, actual completion or 
start dates since the previous review, the estimated remaining duration for each activity 
in progress, Schedule of Values update, and narrative summary. 

Reasons any activities are behind schedule and the corrective steps being taken. 

1-05.19(3) Cooperation with Others 

The Contractor agrees to permit entry to the work site by the City, its employees or other 
contractors performing Work on behalf of the City.  The Contractor shall afford to the 
City, other contractors and their employees, reasonable facilities and cooperation and 
arrange its work and dispose of its materials in such a manner as to not interfere with 
the activities of the City or of others upon the site of Work.  The Contractor shall promptly 
make good Contractor-caused injury or damage to persons or property that may be 
sustained by other contractors or employees of the City.  The Contractor shall join its 
Work to that of others and perform its Work in proper sequence in relation to that of 
others. 

If requested by the Contractor, the City will arrange meetings with other contractors 
performing Work on behalf of the City to plan coordination of construction activities.  The 
Contractor shall inform itself of the planned activities of other contractors and will 
coordinate its Work with the other contractors. 

Contractor shall notify the City of problems, interference or any difficulty with other 
contractors or workers engaged by the City.   The Notice shall be sufficiently prompt and 
specific so as to allow the City to mitigate or avoid increased costs, time of performance, 
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damages or injury.  Contractor’s failure to provide such Notice in a timely way shall be 
deemed a waiver and release of any and all Contract Claims relating to, arising out of, 
or caused by, any alleged interference, difficulty or problem with another contractor or 
worker engaged by the City.   

1-06 CONTROL OF MATERIAL 

Supplement Section 1-06 as follows: 

References to materials shall also mean Contractor furnished Equipment, if any, as specified 
in these Special Provisions. 

1-06.1 Approval of Materials Prior to Use 

Revise the first paragraph of 1-06.1 to read as follows: 

Prior to use, Contractor shall notify the Engineer of all proposed materials.  Contractor 
may use the Qualified Product List (QPL) and the Aggregate Source Approval (ASA) 
Database.  Contractor shall use the Request for Approval of Material (RAM) form. 

Supplement 1-06.1 by adding the following: 

Contractor shall provide product data, when specified, in accordance with 1-05.3(1) 
SUBMITTALS of these Special Provisions for inspecting, testing, operating, or 
maintaining Equipment and materials supplied as part of the Work.  Unless otherwise 
specified, such data shall be provided at the time the referenced material or Equipment 
is delivered to the job site.  Contractor shall provide data as specified and include, unless 
otherwise specified, but not be limited to shop drawings, erection drawings, reinforcing 
steel schedules, testing and adjusting instructions, operations manuals, maintenance 
procedures, parts lists, and record drawings.  Contractor shall provide data as part of 
the Work under this Contract and its acceptability will be determined by the City in its 
sole discretion.  

Further supplement 1-06.1 by adding the following: 

1-06.1(5) Requests for Substitution  
(******) 

The City will not usually consider a substitution for material or Equipment specified by 
brand name or manufacturer or sole-sourced.   

Only the Contractor may offer materials or Equipment of equal or better quality and 
performance as a substitution for those specified.  The Contractor shall make 
substitution offers in writing to the City’s Representative in accordance with 1-05.3(1) 
SUBMITTALS of these Special Provisions.  The substitution offer must include sufficient 
data to enable the City’s Representative to assess the acceptability of the material or 
Equipment for the particular application and requirements.  The City and City’s 
Representative are not required or obligated to consider or review a request for 
substitution and may, in their sole discretion and option, consider or review such 
requests. 

If the offered substitution requires changes to or coordination with other portions of the 
Work, include, if any, drawings, and details showing such changes.  The Contractor 
agrees to perform these changes as part of the substitution of material or Equipment at 
no additional cost to the City.  Approval of a substitution request will not relieve the 
Contractor from responsibility for the efficiency, quality, and performance of the 
substitute material or Equipment, in the same manner and degree as the material and 
Equipment originally specified.  Reflect cost differential associated with a substitution in 
the offer.  If the City approves the substitution, the Contract Documents will be modified 
by a Change Order modifying the Contract Sum in the amount of the cost differential. 
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1-06.2 Acceptance of Materials 

1-06.2(2)B Financial Incentive 

Delete 1-06.2(2)B. 

1-06.2(2)D Quality Level Analysis 

Delete 1-06.2(2)D. 

1-06.3 Manufacturer’s Certificate of Compliance 

Supplement 1-06.3 by adding the following: 

When authorized by the Standard Specifications or these Special Provisions and prior 
to use, the Engineer may accept certain Equipment on the basis of a Manufacturer’s 
Certificate of Compliance as an alternate to Equipment inspection and testing.   

A Manufacturer’s Certificate of Compliance shall be reserved for cases where 
compliance to Contract requirements is not readily determinable through inspection and 
testing of materials or Equipment.  The Contractor shall provide properly authenticated 
documents to the City’s Representative that the materials and Equipment comply with 
the Contract requirements.   

The Contractor shall pay all associated costs of providing each Manufacturer’s 
Certificate of Compliance submitted for City acceptance. 

The City reserves the right to refuse to accept Equipment on the basis of a 
Manufacturer’s Certificate of Compliance. 

1-06.3(1) Inspection at Point of Manufacturing  
(******) 

The Contractor shall be responsible to reimburse the City for the costs of inspections at 
the point of manufacturing for inspections occurring outside of Whatcom, Skagit, Island, 
Snohomish, King, Pierce and Thurston counties.  Costs to be paid or reimbursed by the 
Contractor include, but are not limited to, travel, subsistence, labor and lodging 
expenses of the City Inspector.  

Point of manufacturing inspection will be required if:  

Inspection and testing of materials or Equipment in the vicinity of the Work by the 
City is not practicable,  

The Contractor requests the City to inspect and test material or Equipment at the 
point of manufacture, or  

The Standard Specifications or these Special Provisions require that inspection, 
testing or witnessing of tests take place at the point of manufacture. 

1-06.4 Handling and Storing Materials 

Supplement 1-06.4 by adding the following: 

Contractor shall store materials and Equipment so as to insure the preservation of their 
quality and fitness for the Work.  Contractor shall store Equipment and materials at 
location that facilitates inspection.  The Contractor shall be responsible for damages, 
loss or casualty occurring to materials and Equipment until Final Acceptance. 

1-06.6 Recycled Materials 

Delete 1-06.6 and its subsections and substitute the following: 

The Contractor shall make best effort to utilize recycled materials in the construction of 
the project as detailed in elsewhere in the Standard Specifications and these Special 
Provisions.    

Prior to Physical Completion Contractor shall report the quantity of recycled materials 
utilized in the construction of the project for each of the items listed in Section 9-03.21.  



CITY OF EVERETT SPECIAL PROVISIONS 

Beverly Lake Water Quality Retrofit Division 1 – GENERAL REQUIREMENTS August 2023 
WO No – UP3745 SP – 86 

Include hot mix asphalt, recycled concrete aggregate, recycled glass, steel furnace slag 
and other recycled materials (e.g. utilization of on-site material and aggregates from 
concrete returned to the supplier).  Contractor shall provide report on DOT form 350-
075A Recycled Materials Reporting. 

1-07 LEGAL RELATIONS AND RESPONSIBILITIES TO THE PUBLIC  

1-07.1 Laws to be Observed 

 1-07.1(1) General  

 Revise 1-07.1(1) by replacing the second sentence of the first paragraph with the 
following: 

The Contractor shall indemnify, defend, and save harmless the City (including its agents, 
officers, and employees) against any claims that may arise because the Contractor (or 
any employee of the Contractor or Subcontractor or material person) violated a legal 
requirement. 

 

 1-07.1(2) Health and Safety 

Supplement 1-07.1(2) by adding the following: 

The Contractor shall be in compliance at all times with all COVID-19 Requirements 
applicable to the Work.Contractor’s Bid includes all costs necessary for the duration of the 
Work for compliance with Baseline COVID-19 Requirements.. 

 

Supplement 1-07.1by adding the following: 

1-07.1(6) Additional Requirements  

The Contractor shall be in compliance with all applicable standards, orders, or 
requirements issued under Section 306 of the Clean Air Act [42 U.S.C. 1857(h)], Section 
508 of the Clean Water Act (33 U.S.C. 1368), Executive Order 11738, and Environmental 
Protection Agency Regulations (40 CFR Part 15). (Contracts, subcontracts, and 
subgrants of amounts in excess of $100,000). 

The Contractor shall comply with mandatory standards and policies relating to energy 
efficiency that are contained in the state energy conservation plan issued in compliance 
with the Energy Policy and Conservation Act (Pub. L. 94-163). 

The City advises all general contractors and subcontractors that numerous Federal, 
State, and Local regulations exist that could affect the procedures used in the completion 
of this project.  The City advises each prospective Contractor that they are responsible 
to be aware of and comply with all applicable statutes and regulations.  It is 
recommended that each Contractor contact the local office of the following agencies for 
a list of applicable regulations and requirements that might affect the implementation of 
this project: 

• Federal Environmental Protection Agency 
• Washington Department of Health 
• Washington Department of Ecology 
• Washington Department of Fisheries 
• Washington Department of Wildlife 
• Washington Department of Labor & Industries 
• Puget Sound Air Pollution Control Agency 
• Municipal Building Department 
• Municipal Planning Department 
• Municipal Public Works Department 
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If the scope of Work in this Contract includes Work at the City of Everett Water Filtration 
Plant or the Waste Water Pollution Control Facility, Contractor shall comply with the 
requirements of the Washington Department of Labor & Industries for such work 
including, but not limited to, Chapter 296-67 WAC.  All costs associated or incurred in 
complying with these regulations or any other regulations listed above are included in 
the Contractor’s Proposal. 

In cases of conflict between different safety regulations, the more stringent regulation 
shall apply. 

The Washington State Department of Labor and Industries shall be the sole and 
paramount administrative agency responsible for the administration of the provisions of 
the Washington Industrial Safety and Health Act of 1973 (WISHA). 

The Contractor shall maintain at the project site office, or other well-known place at the 
project site, all articles necessary for providing first aid to the injured.  The Contractor 
shall establish, publish, and make known to all employees, procedures for ensuring 
immediate removal to a hospital, or doctor’s care, persons, including employees, who 
may have been injured on the project site.  Employees should not be permitted to work 
on the project site before the Contractor has established and made known procedures 
for removal of injured persons to a hospital or a doctor’s care. 

The Contractor shall have sole responsibility for the safety, efficiency, and adequacy of 
the Contractor’s plant, appliances, and methods, and for any damage or injury resulting 
from their failure, or improper maintenance, use, or operation.  The Contractor shall be 
solely and completely responsible for the conditions of the project site, including safety 
for all persons and property in the performance of the Work.  This requirement shall 
apply continuously, and not be limited to normal working hours.  The required or implied 
duty of the Engineer to conduct construction review of the Contractor’s performance 
does not, and shall not, be intended to include review and adequacy of the Contractor’s 
safety measures in, on, or near the project site. 

1-07.1(7) Noise  

Work within 500 feet of residential properties between the hours of 10:00 p.m. and 7:00 
a.m. during weekdays and between the hours of 6:00 p.m. and 8:00 a.m. on weekends 
or holidays are subject to noise control requirements if the work generates decibel levels 
of greater than 55 db(A).   

Appendix J contains the City of Everett’s Noise Ordinance for Bidder’s reference.   

Approval to continue Work during these hours may be revoked at any time the Contractor 
exceeds the City’s noise control regulations or complaints are received from the public 
or adjoining property owners regarding the noise from the Contractor’s operation.  The 
Contractor shall have no claim for damages or delays should such permission be 
revoked for these reasons. 

1-07.2 State Taxes 

Delete 1-07.2 and substitute the following: 

1-07.2 State Sales Tax 

The Washington State Department of Revenue has issued special rules on the State 
sales tax.  Sections 1-07.2(1) through 1-07.2(3) are meant to clarify those rules.  The 
Contractor should contact the Washington State Department of Revenue for answers to 
questions in this area.  The City will not adjust its payment if the Contractor bases a Bid 
on a misunderstood tax liability. 
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The Contractor shall include all Contractor-paid taxes in the unit bid prices or other 
contract amounts.  In some cases, however, state retail sales tax will not be included.  
Section 1-07.2(3) describes this exception. 

The City will pay the retained percentage only if the Contractor has obtained from the 
Washington State Department of Revenue a certificate showing that all Contract-related 
taxes have been paid (RCW 60.28.050).  The City may deduct from its payments to the 
Contractor any amount the Contractor may owe the Washington State Department of 
Revenue, whether the amount owed relates to this Contract or not.  Any amount so 
deducted will be paid into the proper State fund. 

1-07.2(1) State Sales Tax — Rule 171 – Use Tax 

WAC 458-20-171, and its related rules, apply to building, repairing, or improving streets, 
roads, etc., that are owned by a municipal corporation, or political subdivision of the 
state, or by the United States, and that are used primarily for foot or vehicular traffic.  
This includes storm or combined sewer systems within and included as a part of the 
street or road drainage system and power lines when such are part of the roadway 
lighting system.  For Work performed in such cases, the Contractor shall include 
Washington State Retail Sales Taxes in the various unit bid item prices, or other contract 
amounts, including those that the Contractor pays on the purchase of the materials, 
Equipment, or supplies used or consumed in doing the Work. 

1-07.2(2) State Sales Tax — Rule 170 –Retail Sales Tax 

WAC 458-20-170, Retail Sales Tax, and its related rules, apply to the constructing and 
repairing of new or existing buildings, or other structures, upon real property.  This 
includes, but is not limited to, the construction of streets, roads, highways, etc., owned 
by the State of Washington; water mains and their appurtenances; sanitary sewers and 
sewage disposal systems unless such sewers and disposal systems are within, and a 
part of, a street or road drainage system; telephone, telegraph, electrical power 
distribution lines, or other conduits or lines in or above streets or roads, unless such 
power lines become a part of a street or road lighting system; and installing or attaching 
of any article of tangible personal property in or to real property, whether or not such 
personal property becomes a part of the realty by virtue of installation. 

For Work performed in such cases, the Contractor shall collect from the City, retail sales 
tax on the full Contract price.  The City will automatically add this sales tax to each 
payment to the Contractor.  For this reason, the Contractor shall not include the retail 
sales tax in the unit bid item prices, or in any other Contract amount subject to Rule 170, 
with the following exception. 

Exception: The City will not add in sales tax for a payment the Contractor or a 
Subcontractor makes on the purchase or rental of tools, machinery, equipment, or 
consumable supplies not integrated into the project.  Such sales taxes shall be 
included in the unit bid item prices or in any other Contract amount. 

1-07.2(3) Services  

The Contractor shall not collect retail sales tax from the City on any contract wholly for 
professional or other services (as defined in Washington State Department of Revenue 
Rules 138 and 244). 

1-07.3 Fire Prevention and Merchantable Timber Requirements 

Delete 1-07.3 in its entirety.  
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1-07.5 Environmental Regulations 

1-07.5(1) General 

Supplement 1-07.5 by adding the following: 

 

Protection of the Environment:  No construction related activity shall contribute to 
the degradation of the environment, allow material to enter surface or ground waters, 
or allow particulate emissions to the atmosphere, which exceed state or federal 
standards.  Any actions that potentially allow a discharge to state waters must have 
prior approval of the Washington State Department of Ecology." 

 

1-07.5(4) Air Quality 

Delete all of 1-07.5(4) and substitute the following: 

The Contractor shall comply with all rules of the Puget Sound Clean Air Agency 
(PSCAA) (800-552-3565).  These rules include PSCAA Regulation I.  Excerpts of 
Regulation I are included in the Appendix D as it relates to fugitive dust control.  The 
Contractor shall submit a dust control plan including dust control measures for its 
activities related to this Contract that may cause dust.  This plan shall be submitted 
to the Engineer prior to commencing activity at the job site. 

1-07.6 Permits and Licenses 

Supplement 1-07.6 by adding the following: 

A City of Everett business license is required for the Contractor and the Contractor’s 
Subcontractors prior to commencing construction on this Contract. 

Contractor shall obtain all necessary permits required by law and the City of Everett.  
All general building, electrical, plumbing permits will be issued at no cost to the 
Contractor.  In addition, obtain all required permits for waste disposal sites.  Waste 
disposal sites shall be in the United States, unless otherwise expressly stated in the 
Contract Documents or the City gives prior written approval. 

This Project contains less than one acre of total disturbed area within the project 
limits and does not require Contractor to apply for Ecology’s Construction 
Stormwater General Permit.  

1-07.9 Wages 

1-07.9(1) General 

Delete the first paragraph of 1-07.9(1) and substitute the following: 

This Contract is subject to the minimum wage requirements of RCW 39.12 and to 
RCW 48.28, as amended or supplemented.  Workers shall receive no less than the 
prevailing rate of wage.  Bidder shall use the Washington State Prevailing Wage 
Rates for Snohomish County, effective at the time of bid opening.  Bidder is solely 
responsible to use the schedule in effect at the Bid Opening Date, determine the 
appropriate labor classification(s), and use the appropriate and correct prevailing 
wage and benefit rate(s).  The hourly minimum rates for wages and fringe benefits 
can be obtained at the following URL: 

http://www.lni.wa.gov/TradesLicensing/PrevWage/WageRates/default.asp 

 

A copy of the rates published at the time of bid advertisement are included in 
Appendix I. 
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Printed copies of the current prevailing wage rates are available for viewing at City 
of Everett Public Works, 3200 Cedar St, Everett, WA and the City will mail a hard 
copy of the prevailing wage rates upon written request received within 7 days of the 
Bid Opening Date.   

Delete the fifth paragraph of 1-07.9(1) and substitute the following: 

If employing labor in a class not listed in the L & I prevailing wage rate schedule, 
the Contractor shall request a determination of the correct wage and benefits rate 
for that class and locality from the Industrial Statistician, Washington State 
Department of Labor and Industries (State L&I), and provide a copy of those 
determinations to the Project Engineer. 

Delete the final paragraph of 1-07.9(1) that begins with “There are many work-ready . . 
. “ 

1-07.9(5) Required Documents 

Supplement 1-07.9(5) by adding the following: 

The City may require payroll reports for the Contractor and every Subcontractor be 
submitted weekly to the Construction Division, Public Works Service Center, 3200 
Cedar Street, Everett, Washington 98201.  The payroll reports shall contain the 
following information: 

1. Name of each worker. 

2. Classification of work performed by each worker. The classification shall 
be specific and match the classification categories listed in the Contract 
Documents. 

3. Total number of hours employed each day. 

4. Total number of hours employed during the payroll period. 

5. Straight time and overtime hourly rate of wages paid to each worker. 

6. Total or gross amount earned by each worker. 

7. Deductions for Medical Aid, FICA, Federal withholding tax, and any other 
deductions taken. 

8. Net amount paid each worker. 

9. Contractor's, or Subcontractor's, name and address. 

10. Days and dates worked. 

11. Date of final day of pay period. 

12. Whether fringe benefits were paid to each worker as part of the hourly 
wage rate or whether fringe benefits were paid into an approved plan, 
fund, or program. 

Payrolls may be submitted on Federal payroll form WH-347, or equivalent.  The 
reverse side of the form contains an affidavit that shall be filled out and signed.  If 
the Contractor's payroll reports are computerized, the computerized reports may be 
submitted along with a Statement of Compliance affidavit photocopied from the 
back of form WH-347, or equivalent. 

The first payroll submitted for the Work for both the Contractor and each 
Subcontractor shall be labeled "Initial.”  The last payroll submitted for the Work for 
both the Contractor and each Subcontractor shall be labeled "Final.”  Payrolls shall 
be sequentially numbered for all periods in which Work has been done. A certificate 
of completion for the Work, signed by the City, will constitute acceptance of the 
Work.  The issuance of this certificate of completion will not constitute acceptance 
of unauthorized or defective Work. 
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1-07.11 Requirements for Nondiscrimination 

Supplement 1-07.11 as follows: 

The Contractor will be required to assure that equal employment opportunities will be in 
effect to all individuals throughout the length of this Contract, pursuant to 1-07.11 
REQUIREMENTS FOR NONDISCRIMINATION.  The Contractor must comply with all 
local, state and federal laws pertaining to non-discrimination and equal employment 
opportunity. 

The City of Everett hereby gives public notice that it is the City’s policy to assure full 
compliance with Title VI of the Civil Rights Act of 1964, the Civil rights Restoration Act of 
1987, and related statutes and regulations in all programs and activities. Title VI requires 
that no person shall, on the grounds of race, color, sex, or national origin be excluded 
from participation in, be denied the benefits of, or be otherwise subjected to 
discrimination under any Federal Aid Highway program or other activity for which the 
City receives Federal financial assistance. 

Any person who believes they have been aggrieved by an unlawful discriminatory 
practice under Title VI has a right to file a formal complaint with the City of Everett. Any 
such complaint shall be in writing and filed with the City’s Title VI Coordinator within 180 
calendar days following the date of the alleged discriminatory occurrence. Title VI 
Discrimination Complaint Forms may be obtained from the Human Resources office at 
no cost to the complainant by calling (425) 257-8767. 

Notification specific to bidders: 

All bidders are hereby notified that the City of Everett will affirmatively ensure that 
in any contract entered into pursuant to this Invitation to Bid, minority business 
enterprises will be afforded full opportunity to submit bids in response to this 
invitation and will not be discriminated against on the grounds of race, color, sex, or 
national origin in consideration for an Award. 

Title VI Assurance 

a. The Contractor, with regard to the Work performed during the Contract, shall not 
discriminate on the grounds of race, color, sex or national origin in the selection and 
retention of subcontractors, including procurement of materials and leases of 
equipment. The Contractor shall not participate either directly or indirectly in such 
discrimination, including discrimination in employment practices.   
b. In all solicitations either by competitive bidding or negotiations made by the 
Contractor for Work to be performed under a subcontract, including procurement of 
materials or leases of equipment, each potential Subcontractor or suppler shall be 
notified by the Contractor of the Contractor’s obligations under this Contract. 
c. The Contractor shall provide all information and reports required by federal 
regulations applicable to this Contract. The Contractor shall permit access to its 
books, records, accounts, other sources of information, and its facilities as may be 
determined by the City to be pertinent to ascertain compliance with applicable federal 
regulations. Where any information required of a Contractor is in the exclusive 
possession of another who fails or refuses to furnish this information, the Contractor 
shall so certify to the City, and shall set forth what efforts it has made to obtain the 
information. 
d. In the event of the Contractor’s noncompliance with the nondiscrimination 
provisions of this Contract, the City shall impose such Contract sanctions as it, or 
the City’s funding agencies, may determine to be appropriate, including, but not 
limited to: (a) withholding of payments to the Contractor until the Contractor 
complies, and/or (b) termination or suspension of the Contract, in whole or in part. 
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e. The Contractor shall include the provisions of paragraphs (a) through (e) in every 
subcontract, including contracts for procurement and leases of equipment, unless 
exempt by applicable federal regulations or directives issued pursuant thereto. The 
Contractor shall take such action, including sanctions for noncompliance, with 
respect to Subcontractors as the City or relevant federal agency may direct so as to 
enforce such provisions. Provided, however, in the event a Contractor becomes 
involved in, or is threatened with, litigation with a Subcontractor or supplier as a result 
of the foregoing direction, the Contractor may request that the City or the United 
States to enter into such litigation to protect their respective interests. 
 

In the event of any inconsistency between the above supplemental requirements to 1-07.11 
and the requirements of the 1-07.11 of the Standard Specifications, the more stringent 
requirements control, unless otherwise determined by the City in writing.  In addition, the City 
may determine in writing that one or more provisions of 1-07.11 of the Standard 
Specifications are not applicable.  
 

1-07.11(7) Vacant 

Replace 1-07.11(7) with the following 

(******) 

1-07.11(7) Additional Grant Related Requirements 

The project is funded in part by a grant from the Washington Department of Ecology. In 
accordance with that funding agreement the requirements included in Stormwater 
Facility Specifications Insert in Appendix H are incorporated into these specifications: 

 

1-07.14 Responsibility for Damage 

Delete 1-07.14 and replace with the following: 

The City, and all officers and employees of the City, including but not limited to those of 
the Public Works Department, will not be responsible in any manner: for any loss or 
damage that may happen to the Work or any part; for any loss of material or damage to 
any of the materials or other things used or employed in the performance of Work; for 
injury to or death of any persons, either workers or the public; or for damage to the public 
for any cause which might have been prevented by the Contractor, or the workers, or 
anyone employed by the Contractor. 

The Contractor shall be responsible for all liability imposed by law for injuries to, or the 
death of, any persons or damages to property resulting from any cause whatsoever 
during the performance of the Work, or before Final Acceptance. 

Subject to the limitations in this Section, and RCW 4.24.115, the Contractor shall 
indemnify, defend, and save harmless the City and all its officers and employees from 
all claims, suits, or actions brought for injuries to, or death of, any persons or damages 
resulting from construction of the Work or in consequence of any negligence or breach 
of Contract regarding the Work, the use of any improper materials in the Work, caused 
in whole or in part by any act or omission by the Contractor or the agents or employees 
of the Contractor during performance or at any time before final acceptance. In addition 
to any remedy authorized by law, the City may retain so much of the money due the 
Contractor as deemed necessary by the Engineer to ensure the defense and 
indemnification obligations of this Section until disposition has been made of such suits 
or claims. 

Pursuant to RCW 4.24.115, such claims, suits, or actions result from the concurrent 
negligence of (a) the indemnitee or the indemnitee’s agents or employees and (b) the 
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Contractor or the Contractor’s agent or employees, the indemnity provisions provided in 
the preceding paragraphs of this Section shall be valid and enforceable only to the extent 
of the Contractor’s negligence or the negligence of its agents and employees. 

The Contractor shall bear sole responsibility for damage to completed portions of the 
project and to property located off the project caused by erosion, siltation, runoff, or 
other related items during the construction of the project. The Contractor shall also 
bear sole responsibility for any pollution of rivers, streams, ground water, or other 
waters that may occur as a result of construction operations. 

The Contractor shall exercise all necessary precautions throughout the life of the Project 
to prevent pollution, erosion, siltation, and damage to property. 

The City will forward to the Contractor all claims filed against the City that are deemed 
to have arisen in relation to the Contractor’s Work or activities under this Contract, and, 
in the opinion of the City, are subject to the defense, indemnity, and insurance provisions 
of the Contract Documents. Claims will be deemed tendered to the Contractor and 
insurer, who has named the City as a named insured or an additional insured under the 
Contract’s insurance provisions, once the claim has been forwarded via certified mail to 
the Contractor. The Contractor shall be responsible to provide a copy of the claim to the 
Contractor’s designated insurance agent who has obtained/met the Contract’s insurance 
provision requirements. 

Within 60 calendar days following the date a claim is sent by the City to the Contractor, 
the Contractor shall notify the City Attorney’s Office of the following: 

a. Whether the claim is allowed or is denied in whole or in part, and, if so, the 
specific reasons for the denial of the individual claim, and if not denied in full, 
when payment has been or will be made to the claimant(s) for the portion of 
the claim that is allowed, or 

b. If resolution negotiations are continuing. In this event, status updates will be 
reported no longer than every 60 calendar days until the claim is resolved or 
a lawsuit is filed. 

If the Contractor fails to provide the above notification within 60 calendar days, then the 
Contractor shall yield to the City sole and exclusive discretion to allow all or part of the 
claim on behalf of the Contractor, and the Contractor shall be deemed to have 
WAIVED any and all defenses, objections, or other avoidances to the City’s 
allowance of the claim, or the amount allowed by the City, under common law, 
constitution, statute, or the Contract and these Standard Specifications. If all or 
part of a claim is allowed, the City will notify the Contractor via certified mail that it has 
allowed all or part of the claim and make appropriate payments to the claimant(s) with 
City funds. 

Payments of funds by the City to claimant(s) under this Section will be made on behalf 
of the Contractor and at the expense of the Contractor, and the Contractor shall be 
unconditionally obligated to reimburse the City for the “total reimbursement amount”, 
which is the sum of the amount paid to the claimant(s), plus all costs incurred by the 
City in evaluating the circumstances surrounding the claim, the allowance of the claim, 
the amount due to the claimant, and all other direct costs for the City’s administration 
and payment of the claim on the Contractor’s behalf. The City will be authorized to 
withhold the total reimbursement amount from amounts due the Contractor, or, if no 
further payments are to be made to the Contractor under the Contract, the Contractor 
shall directly reimburse the City for the amounts paid within 30 days of the date notice 
that the claim was allowed was sent to the Contractor. In the event reimbursement 
from the Contractor is not received by the City within 30 days, interest shall accrue on 
the total reimbursement amount owing at the rate of 12 percent per annum calculated 
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at a daily rate from the date the Contractor was notified that the claim was allowed. 
The City’s costs to enforce recovery of these amounts are additive to the amounts 
owing. 

The Contractor specifically assumes all potential liability for actions brought by 
employees of the Contractor and, solely for the purpose of enforcing the defense and 
indemnification obligations set forth in 1-07.14, the Contractor specifically waives any 
immunity granted under the State industrial insurance law, Title 51 RCW. This waiver 
has been mutually negotiated by the parties. The Contractor shall similarly require that 
each Subcontractor it retains in connection with the project comply with the terms of this 
paragraph, waive any immunity granted under Title 51 RCW, and assume all liability for 
actions brought by employees of the Subcontractor. 

The indemnity, defense and other obligations in this 1-07.14 are in addition to any 
indemnity, defense or other obligation that may be contained elsewhere in the Contract 
Documents. 

 

1-07.15 Temporary Water Pollution Prevention 

 

Delete the last section of 1-07.15(1) below the header “Payment” and replace with the 
following: 

 

Payment 
(******) 

Payment for bid items of Work completed pursuant to the Contract Documents will be 
as described in Division B – Bid Item Descriptions of these Special Provisions and 
Section 1-09 MEASUREMENT AND PAYMENT of the Standard Specifications as may 
be amended by these Special Provisions. 

 

1-07.16 Protection and Restoration of Property  

 

Supplement 1-07.16(1)A with the following:  

A survey monitoring plan shall be included to monitor the adjacent infrastructure 

including the rockery along Beverly Lane and the portions of the existing wall to remain 

adjacent to 75th St. SE. This should include a preconstruction survey of the condition of 

existing improvements to establish the baseline condition, with special attention to 

existing cracks and observed settlement in the adjacent sidewalks, walls and rockeries, 

and buildings.   

 

An optical survey monitoring program should be completed during excavation, shoring 

installation and backfill.  The baseline survey should be completed prior to any pavement 

removal or excavations.   The recommended frequency of monitoring should vary as a 

function of construction activity and monitoring performance but should as a minimum 

include: 

 

Construction Stage Monitoring Frequency 

During pavement removal, excavation and 
backfill 

Three times per week 
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Following final paving One final reading 

Monitoring should include vertical and horizontal survey measurements accurate to at 

least 0.01 feet.  At a minimum, optical survey points should be established: (1) along the 

top of the existing rockery on Beverly Lane and wall at 75th St. SE at approximate 25-foot 

spacing; (2) at the curb lines; and (3) on/near adjacent buildings near Beverly Lane to 

document existing cracks/settlement as appropriate. 

 

 

Supplement 1-07.16(1)C with the following:  

 

The Contractor may access the work area from a portion of the parking lot of the Boardwalk 
Condominiums in accordance with the construction easement contained in Appendix K and 
subject to the following requirements:  

A. The parking area shall be left clean and free of debris and other obstructions outside of 
the construction time identified in the easement. Parking stalls must be left in a usable 
condition at the end of each day’s work.  

B. Reasonable access to other areas outside of the easement, and the trash bins within the 
easement, must be provided at all times.  

C. Seven (7) days notice shall be provided to the owners prior to any activities which will 
prevent the owners from accessing their parking areas or leaving/entering the site. 
Restriction of site access shall be limited to the minimum necessary to construct the 
project and is not intended for parking or staging.  

 

 

Delete 1-07.16(4) and replace with the following: 

 

1-07.16(4) Archaeological and Historical Objects 

Archaeological or historical objects, such as ruins, sites, buildings, artifacts, fossils, or 
other objects of antiquity that may have significance from a historical or scientific 
standpoint, which may be encountered by the Contractor, shall not be further disturbed. 
The Contractor shall immediately notify the Engineer of any such finds. 

 

The Contractor shall obtain a copy of the Inadvertent Discovery Plan from the City.  The 
Contractor shall keep a copy of the inadvertent discovery plan for the project on the work 
site at all times.  The Contractor shall immediately stop all work if human remains, 
cultural, or archeological resources are discovered in the course of construction. The 
Contractor shall follow the inadvertent discovery plan in dealing with the human remains, 
cultural, or archeological resources. 

 

An Inadvertent Discovery Plan (IDP) has been prepared for the Project and is included 
in Appendix E. All individuals involved in excavation or other underground related work, 
including those individuals managing the work, shall be familiar with the IDP. In the event 
that archeological or historically significant objects are identified cease all work in the 
area and implement the IDP.   
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If the Engineer finds that the suspension of Work in the vicinity of the discovery increases 
or decreases the cost or time required for performance of any part of the Work under 
this Contract, the Engineer will make an adjustment in payment or the time required for 
the performance of the Work in accordance with Sections 1-04.4 and 1-08.8. 

 

Delete 1-07.16(4)A and replace with the following: 

 

1-07.16()A Inadvertent Discovery of Human Skeletal Remains  

 

If human skeletal remains are encountered by the Contractor, they shall not be further 
disturbed. The Contractor shall immediately notify the Engineer of any such finds, and 
shall cease all work adjacent to the discovery, in an area adequate to provide for the 
total security and protection of the integrity of the skeletal remains. Immediately 
implement the Inadvertent Discovery Plan (IDP) contained in Appendix E. The Engineer 
may require the Contractor to suspend Work in the vicinity of the discovery until final 
determinations are made and removal of the skeletal remains is completed. 

 

If the Engineer finds that the suspension of Work in the vicinity of the discovery increases 
or decreases the cost or time required for performance of any part of the Work under 
this Contract, the Engineer will make an adjustment in payment or the time required for 
the performance of the Work in accordance with Sections 1-04.4 and 1-08.8. 

 

1-07.17 Utilities and Similar Facilities 

Supplement 1-07.17 by adding the following: 

The Contractor shall review its responsibilities under Chapter 19.122 RCW, a law 
relating to underground utilities.  Cost to the Contractor incurred as a result of complying 
with this law shall be at the Contractor's expense.  In accordance with RCW 19.122, the 
Contractor shall call the Utility Coordinating Council One Call Center, 1-800-424-
5555, for field location, not less than 2 nor more than 10 business days before the 
scheduled date for commencement of excavation that may affect underground utility 
facilities, unless otherwise agreed upon by the parties involved.  A business day is 
defined as any day other than Saturday, Sunday, or a legal local, State, or Federal 
holiday. 

The Contractor shall be responsible for determining the exact location, including service 
connections, of all public and private underground utilities marked at the site of the Work.  
The Contractor shall perform field verification prior to beginning Work that could result 
in damage to buried utilities, including but not limited to exploratory excavations, in 
sufficient time so as not to impede the progress of the Work or fabrication of materials 
to be incorporated into the Work.  The Contractor shall immediately notify the City’s 
Representative as to any utility discovered by him in a different position than shown on 
the Plans or that is not shown on the Plans. 

No excavation shall begin until all known underground public and private utilities in the 
vicinity of the excavation area have been located and marked. 

Utilities of record are shown on the Plans insofar as it is possible to do so.  Failure of the 
City to show the existence of subsurface objects or installation on the Plans shall not 
relieve the Contractor from its responsibility to make an independent check on the 
ground, nor relieve Contractor from all liability for damages resulting from its operations. 
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It shall be entirely the responsibility of the Contractor to give proper notification to the 
agencies that have utilities in place and to coordinate with these agencies in the 
protection and relocation of the various underground installations.  These agencies will 
give assistance in the location of the various utilities, but this shall not relieve the 
Contractor from responsibility for any damage incurred.  The City shall require a 
notification of at least five working days.  The Contractor shall hold the City harmless 
against any claim of any nature resulting from Delays in attending to same. 

Following are addresses and telephone numbers of utilities in the Everett area for the 
Contractor's convenience as of July 2023: 
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Snohomish County PUD #1 
P.O. Box 1107 
Everett, Washington 98206 
Attn:  Ally Bowles 
Tel.  (425) 231-7266 
Email: AJBowles@Snopud.com  
 

City of Everett, Traffic Division 
Public Works Department 
3200 Cedar Street 
Everett, Washington 98201 
Attn: Corey Hert 
Tel.  (425) 257-8800 
Email:  CHert@everettwa.gov 
 

Ziply Fiber 
Attn:  Samantha Johnston 
Tel.  208-810-5640   
Email:  Samantha.Johnston1@ziply.com 

City of Everett, Water Division 
Public Works Department 
3200 Cedar Street 
Everett, Washington 98201  
Attn:  Grant Moen  
Tel.  (425) 257-8800 
Email:  GMoen@everettwa.gov 
 

Comcast 
1525 – 75th Street  SW #200 
Everett, Washington 98203 
Attn.  Casey Brown – Boeing Freeway 
North 
Tel.  (425) 263-5345 
Email: Casey_Brown2@ comcast.com 
 

City of Everett, Sanitary Sewer Div 
City of Everett, Water Division 
Public Works Department 
3200 Cedar Street 
Everett, Washington 98201  
Attn:  Grant Moen  
Tel.  (425) 257-8800  
 
City of Everett, Storm Water Div 
3200 Cedar Street 
Everett, Washington 98201 
Attn:  Grant Moen 
Tel.  (425) 257-8800 
Email:  GMoen@everettwa.gov 
 

Wave Broadband 
4766 1st Ave S 
Seattle, WA  98134 
Attn:  Jim Biggs 
(206) 786-8720 
jbiggs@wavebroadband.com 
wa-construction@wavebroadband.com 
 

AT&T Corp Long Distance Fiber 
Network 
11241 Willows Road NE 
Suite 130 
Redmond, WA 98052 
Attn: Steve Duppenthaler 
425-286-3822 
sd1891@att.com 
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1-07.17(1) Utility Construction, Removal or Relocation by Contractor 

Delete all three paragraphs of 1-07.17(1) and substitute the following: 

If the Work requires removing or relocating a utility, utility owners or their contractors 
will furnish all work necessary to adjust, relocate, replace, or construct their 
facilities. 

1-07.17(2) Utility Construction, Removal or Relocation by Others 

Revise the first paragraph of 1-07.17(2) as follows: 

Any authorized agent of the City or utility owners may enter the City right-of-way or 
easement to repair, rearrange, alter, or connect their equipment. The Contractor 
shall cooperate with such effort and shall avoid creating delays or hindrances to 
those doing the Work.  The Contractor shall arrange to coordinate work schedules 
as needed. 

1-07.18 Public Liability and Property Damage Insurance 

Delete 1-07.18 and substitute the following: 

1-07.18 Insurance 
(******) 

1-07.18(1) General Requirements  

A. The Contractor shall obtain the insurance described in this section from insurers 
approved by the State Insurance Commissioner pursuant to RCW Title 48.  The 
insurance shall be provided by an insurer with a rating of A-: VII or higher in the A.M. 
Best’s Key Rating Guide, that is licensed to do business in the state of Washington, or 
issued as a surplus line by a Washington Surplus lines broker.  The City reserves the 
right to approve or reject the insurance provided, based on the insurer (including 
financial condition), terms and coverage, the Certificate of Insurance, and 
endorsements. 

B. The Contractor shall keep this insurance in force during the term of the Contract 
and for 30 calendar days after the Physical Completion date, unless otherwise indicated 
in 1-07.18(1)C of this section. 

C. If any insurance policy is written on a claims made form, its retroactive date, and 
that of all subsequent renewals, shall be no later than the effective date of this 
Contract.  The policy shall state that coverage is claims made, and state the retroactive 
date.  Claims-made form coverage shall be maintained by the Contractor for a minimum 
of 36 months following the Final Completion or earlier termination of this Contract, and 
the Contractor shall annually provide the City with proof of renewal.  If renewal of the 
claims made form of coverage becomes unavailable, or economically prohibitive, the 
Contractor shall purchase an extended reporting period, “tail”, or execute another form 
of guarantee acceptable to the City to assure financial responsibility for liability for 
services performed. 

D. The insurance policies shall contain a “cross liability” provision. 
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E. The Contractor’s and all subcontractors’ insurance coverage shall be primary and 
non-contributory insurance as respects the City’s insurance, self-insurance, or insurance 
pool coverage.  

F. All insurance policies and Certificates of Insurance shall include a requirement 
providing for a minimum of 30 days prior written notice to the City of any cancellation in 
any insurance policy. 

G. Upon request, the Contractor shall forward to the City a full and certified copy of 
the insurance policy(s).  The Contractor shall not begin Work under the Contract until 
the required insurance has been obtained and approved by the City. 

H. Failure on the part of the Contractor to maintain the insurance as required shall 
constitute a material breach of Contract, upon which the City may, after giving five 
business days notice to the Contractor to correct the breach, immediately terminate the 
Contract or, at its discretion, procure or renew such insurance and pay any and all 
premiums in connection therewith, with any sums so expended to be repaid to the City 
on demand, or at the sole discretion of the City, offset against funds due the Contractor 
from the City.  

I. All costs for insurance shall be included in the unit or lump sum prices of the 
Contract and no additional payment will be made. 

J. The Contractor waives all rights against the City and its separate contractors, and 
their agents and employees, for damages caused by fire or other perils to the extent 
such damage cost is actually paid by property insurance applicable to the Work. The 
Contractor shall require similar waivers from all Subcontractors. 

K. The City may utilize third-party contractor(s), software and/or websites for 
uploading and verification of the Contractor’s insurance.  The Contractor will provide (by 
upload or otherwise as directed by the City) insurance information and documentation 
as may be required by such third-party. 

1-07.18(2) Additional Insured  

All insurance policies, with the exception of Professional Liability and Workers 
Compensation, shall name the following listed entities as additional insured(s): 

• The City and its officers, elected officials, employees, agents, and volunteers  

The above-listed entities shall be additional insured(s) for the full available limits of 
liability maintained by the Contractor, whether primary, excess, contingent or otherwise, 
irrespective of whether such limits maintained by the Contractor are greater than those 
required by this Contract, and irrespective of whether the Certificate of Insurance 
provided by the Contractor pursuant to 1-07.18(4) of this section describes limits lower 
than those maintained by the Contractor.   

1-07.18(3) Subcontractors  

Contractor shall ensure that each Subcontractor of every tier obtains and maintains at a 
minimum the insurance coverages listed in 1-07.18(5)A and 1-07.18(5)B of this section.  
Upon request of the City, the Contractor shall provide evidence of such insurance as 
required in 1-07.18(4). 

1-07.18(4) Evidence of Insurance  

The Contractor shall deliver to the City a Certificate(s) of Insurance and endorsements 
for each policy of insurance meeting the requirements set forth herein when the 
Contractor delivers the signed Contract for the Work.  The certificate and endorsements 
shall conform to the following requirements: 

An ACORD certificate or a form determined by the City to be equivalent. 



CITY OF EVERETT SPECIAL PROVISIONS 

Beverly Lake Water Quality Retrofit Division 1 – GENERAL REQUIREMENTS August 2023 
WO No – UP3745 SP – 101 

Copies of all endorsements naming City and all other entities listed in 1-07.18(2) of this 
section as Additional Insured(s), showing the policy number.  The Contractor may submit 
a copy of a blanket additional insured clause from its policies instead of a separate 
endorsement.  A statement of additional insured status on an ACORD Certificate of 
Insurance shall not satisfy this requirement. 

Other amendatory endorsements to show the coverage required herein. 

1-07.18(5) Coverages and Limits  

The insurance shall provide the minimum coverages and limits set forth below.  Providing 
coverage in these stated minimum limits shall not be construed to relieve the Contractor 
from liability in excess of such limits.  All deductibles and self-insured retentions shall be 
disclosed and are subject to approval by the City.  The cost of any claim payments falling 
within the deductible shall be the responsibility of the Contractor. 

1-07.18(5)A Commercial General Liability 

A policy of Commercial General Liability Insurance, including: 

• Per project aggregate 
• Premises/Operations Liability  
• Products/Completed Operations – for a period of one year following 

final acceptance of the Work. 
• Personal/Advertising Injury 
• Contractual Liability 
• Independent Contractors Liability 
• Stop Gap / Employers’ Liability 
• Explosion, Collapse, or Underground Property Damage (XCU) 
• Blasting (only required when the Contractor’s work under this Contract 

includes exposures to which this specified coverage responds) 

Such policy must provide the following minimum limits: 

$2,000,000  Each Occurrence 
$5,000,000  General Aggregate 
$2,000,000  Products & Completed Operations Aggregate 
$2,000,000  Personal & Advertising Injury, each offence 

Stop Gap / Employers’ Liability 

• $1,000,000  Each Accident 
• $1,000,000  Disease - Policy Limit 
• $1,000,000  Disease - Each Employee 

1-07.18(5)B Automobile Liability 

Automobile Liability for owned, non-owned, hired, and leased vehicles, with an MCS 
90 endorsement and a CA 9948 endorsement attached if “pollutants” are to be 
transported.  Such policy(ies) shall provide the following minimum limit: 

$2,000,000  combined single limit  

1-07.18(5)C Workers’ Compensation 

The Contractor shall comply with Workers’ Compensation coverage as required by 
the Industrial Insurance laws of the state of Washington. 

1-07.18(5)D Coverage for Working On, Over, or Near Navigable Waters 

If this Contract involves Work on or adjacent to navigable water, as defined by the 
U.S. Department of Labor, then the Contractor shall provide proof of insurance 
coverage in compliance with the statutory requirements of the U.S. Longshore and 
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Harbor Workers' Compensation Act as administered by the U.S. Department of 
Labor. 

If the Contractor is working from barges or any other watercraft, owned or non-
owned, the Contractor shall maintain Protection and Indemnity (P&I) insurance 
providing coverage for actions of the crew to third parties to the same limits stated 
under 1-07.18(5)A of this section for Commercial General Liability Insurance. The 
Contractor shall also provide proof of insurance coverage in compliance with the 
statutory requirements of the Merchant Marine Act of 1920 (the "Jones Act"). 

1-07.18(5)E Excess or Umbrella Liability 

The limits stated in this section 1-07.18 may be satisfied by a combination of liability 
and, if necessary, commercial umbrella/excess policies. 

1-07.18(5)F Pollution Liability 

The Contractor shall provide a Pollution Liability policy, providing coverage for 
claims involving bodily injury, property damage (including loss of use of tangible 
property that has not been physically injured), cleanup costs, remediation, disposal 
or other handling of pollutants, including costs and expenses incurred in the 
investigation, defense, or settlement of claims arising out of:  

Contractor’s operations related to this project;  

Remediation, abatement, repair, maintenance or other work with lead-based paint 
or materials containing asbestos; and 

Transportation of hazardous materials away from any site related to this project.  

Such Pollution Liability policy shall provide the following minimum coverage: 

$2,000,000  each loss and annual aggregate  

1-07.18(5)G Professional Liability 

The Contractor, its Subcontractor and its design consultant providing construction 
management, value engineering, or other design-related non-construction 
professional services shall provide evidence of Professional Liability insurance 
covering professional errors and omissions.  Such policy shall provide the following 
minimum limits: 

$2,000,000  per Claim 

If the scope of such design-related professional services includes work related to 
pollution conditions, the Professional Liability insurance shall include Pollution 
Liability coverage. 

If insurance is on a claims made form, its retroactive date, and that of all subsequent 
renewals, shall be no later than the effective date of this Contract. 

1-07.18(5)H Builder’s Risk 

If the Project includes construction of a structure, the Contractor shall procure and 
maintain during the life of the Contract, or until acceptance of the project by the City, 
whichever is longer, “All Risk” Builders Risk or Installation Floater Insurance at least 
as broad as ISO form number CP0020 (Builders Risk Coverage Form) with ISO 
form number CP0030 (Causes of Loss – Special Form) including coverage for 
collapse, theft, off-site storage and property in transit. The coverage shall insure for 
direct physical loss to property of the entire construction project, for 100% of the 
replacement value thereof and include earthquake. The policy shall be endorsed to 
cover the interests, as they may appear, of the City, Contractor and subcontractors 
of all tiers with the City and sub-contractors listed as a Named Insured. In the event 
of a loss to any or all of the work and/or materials therein and/or to be provided at 
any time prior to the final close-out of the Contract and acceptance of the project by 
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the City, the Contractor shall promptly reconstruct, repair, replace or restore all work 
and/or materials so destroyed. Nothing herein provided for shall in any way excuse 
the Contractor or its surety from the obligation of furnishing all the required materials 
and completing the work in full compliance with the terms of the Contract. 

1-07.20 Patented Devices, Materials, and Processes 

Delete the first paragraph of 1-07.20 and substitute the following: 

The Contractor shall assume all costs arising from the use of patented devices, 
materials, or processes used on or incorporated in the Work, and agrees to indemnify, 
defend, and save harmless the City, and its officers, employees and agents from all 
actions of any nature for, or on account of the use of any patented devices, materials, or 
processes. 

1-07.23 Public Convenience and Safety 

Delete the last sentence of the first paragraph of 1-07.23 and substitute the following: 

Nothing contained in this Contract is intended to create any third-party beneficiary rights 
in favor of the public or any individual utilizing the facilities being constructed or improved 
under this Contract. 

1-07.23(1) Construction Under Traffic 

Revise the third sentence of the second paragraph to read as follows: 

Do NOT impair accessibility to existing or temporary pedestrian push buttons.  City 
may allow activating pedestrian recall timing or other accommodations during 
construction. 

Supplement 1-07.23(1) by adding the following:  

 

Full closure of 75th St SE shall be limited to the minimum duration required to 
construct the proposed water quality treatment facility. Minimum one way traffic 
shall be restored as soon as the facility is able to be backfilled.  

If Engineer determines the permitted closure hours adversely affect traffic, the 
Engineer may adjust the hours accordingly.  The Engineer will notify the Contractor 
in writing of any change in the closure hours. 

No lane closures will be allowed on a holiday or holiday weekend, or after 12:00 
p.m. on a day prior to a holiday or holiday weekend.  A holiday weekend is defined 
as having a holiday fall on Friday, Saturday, Sunday or Monday. 

Contractor shall notify the local Fire, Police and Engineering Departments before 
the beginning of each phase of construction so that these agencies may re-route 
their emergency vehicles around the construction zone.  The non-emergency phone 
number for Everett Police is 258-2484, for Fire Dispatch is 257-8757, and for Public 
Works Engineering is 257-8800. 

Contractor shall notify City of Everett Transit at 425-257-8984 and Community 
Transit at 425-348-7100 of all street closures or delays at least 24 hours in advance 
to enable rerouting of buses. 

Contractor shall notify the property owners at least 72 hours in advance to enable them 
to remove vehicles parked in the vicinity of Work.  Towing vehicles shall be the 
responsibility of the Contractor and no additional payment will be made. 

Further supplement 1-07.23(1) by adding the following: 

1-07.23(1)A General Requirements Traffic  
(******) 

The following general requirements apply to all Work on the Project: 
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Prepare and submit to Engineer a Traffic Control Plan in accordance with 1-
10.2(2) TRAFFIC CONTROL PLANS.   

Refer to 1-08.4(2) SPECIAL CONSTRUCTION CONSTRAINTS regarding 
construction constraints resulting from traffic control. 

Notify all affected property owners prior to commencing the barricading of 
streets, sidewalks and driveways. 

All business driveways shall remain open except as necessary to permit curing 
of construction materials or for short periods of time as required for 
excavations.  However, at least one driveway per business shall remain open 
to vehicular traffic at all times unless otherwise approved by the Engineer and 
affected property owner in writing. 

Signs and barricades shall be supplemented by lanterns or flasher units during 
the hours of darkness. 

Drivers of motor vehicles used in connection with the construction shall obey 
traffic rules posted for such location in the same manner and under the same 
restrictions as provided for the drivers of private vehicles. 

Conduct the Work, at all time throughout the project, in such a manner as will 
obstruct and inconvenience vehicular and pedestrian traffic as little as possible.  
Keep the streets, sidewalks and private driveways open except for the brief 
periods when actual Work is being done. 

No lane closures will be permitted between 3:30 p.m. and 6:00 p.m., unless 
specifically approved by the Engineer. 

1-07.23(3) Work Zone Clear Zone 

Delete 1-07.23(3) in its entirety. 

 

1-07.24 Rights of Way 

Delete1-07.24 and substitute the following: 

Street right of way lines, limits of easements, and limits of construction permits are 
indicated on the Plans.  The Contractor’s construction activities shall be confined within 
these limits, unless arrangements for use of private property are made. 

Generally, the City will have obtained, prior to bid opening, all rights of way and 
easements, both permanent and temporary, necessary for carrying out the Work.  
Exceptions to this are noted on the Plans. 

Whenever any of the Work is accomplished on or through property other than public 
right of way, the Contractor shall meet and fulfill all covenants and stipulations of any 
easement agreement obtained by the City from the owner of the private property.  Copies 
of the easement agreements may be included in the Contract Documents or made 
available to the Contractor as soon as practical after they have been obtained by the 
Engineer. 

The Contractor shall not proceed with any portion of the Work in areas where right of 
way, easements or rights of entry have not been acquired until the Engineer certifies to 
the Contractor that the right of way or easement is available or that the right of entry has 
been received.  If the Contractor is delayed due to acts of omission on the part of the 
City in obtaining easements, rights of entry or right of way, the Contractor will be entitled 
to an extension of time.  The Contractor agrees that Delay resulting from City obtaining 
easement or right of entry or right of way shall not be a breach of Contract. 
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Each property owner shall be given 48 hours notice prior to entry by the Contractor.  This 
includes entry onto easements and private property where private improvements must 
be adjusted. 

The Contractor shall be responsible for providing, without expense or liability to the City, 
any additional land and access thereto that the Contractor may desire for temporary 
construction facilities, storage of materials, or other Contractor needs.  However, before 
using any private property, whether adjoining the Work or not, the Contractor shall file 
with the Engineer a written permission of the private property owner, and, upon vacating 
the premises, a written release from the property owner of each property disturbed or 
otherwise interfered with by reasons of construction pursued under this Contract.  The 
statement shall be signed by the private property owner, or proper authority acting for 
the owner of the private property affected, stating that permission has been granted to 
use the property and all necessary permits have been obtained or, in the case of a 
release, that the restoration of the property has been satisfactorily accomplished.  The 
statement shall include the parcel number, address, and date of signature.  Written 
releases shall be filed with the Engineer before the Completion Date will be established. 

1-07.27 No Waiver of State’s Legal Rights 

Delete 1-07.27 and substitute the following: 

1-07.27 No Waiver of City’s Legal Rights  
(******) 

The City shall not be precluded or estopped by any measurement, estimate, or certificate 
made either before or after the completion and acceptance of the Work and payment 
therefor from showing the true amount and character of the Work performed and 
materials furnished by the Contractor, or from showing that any such measurement, 
estimate, or certificate is untrue or incorrectly made, or that the Work or materials do not 
conform in fact to the Contract. The City shall not be precluded or estopped, 
notwithstanding any such measurement, estimate, or certificate, and payment in 
accordance therewith, from recovering from the Contractor and the Sureties such 
damages as it may sustain by reason of the Contractor’s failure to comply with the terms 
of the Contract. Neither the acceptance by the Engineer nor any payment for the whole 
or any part of the Work, nor any extension of time, nor any possession taken by the City 
shall operate as a waiver of any portion of the Contract or of any power herein reserved 
or any right to damages herein provided, or bar recovery of any money wrongfully or 
erroneously paid to the Contractor. A waiver of any breach of the Contract shall not be 
held to be a waiver of any other or subsequent breach. 

The Contractor and the City recognize that the impact of overcharges to the City by the 
Contractor resulting from antitrust law violations by the Contractor’s suppliers or 
Subcontractors adversely affects the City rather than the Contractor. Therefore, the 
Contractor agrees to assign to the City all claims for such overcharges. 

 

1-08 PROSECUTION AND PROGRESS 

Supplement Section 1-08 by adding the following: 

1-08.0 Preliminary Matters 

1-08.0(1) Preconstruction Conference  

Prior to the Contractor beginning the Work, a preconstruction conference will be held 
between the Contractor, the Engineer and such other interested parties as may be 
invited.  The purpose of the preconstruction conference will be: 

1. To review the initial progress schedule; 
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2. To establish a working understanding among the various parties associated or 
affected by the Work; 

3. To establish and review, at a minimum, procedures for progress payment, 
notifications, approvals, and submittals; 

4. To establish normal working hours for the Work; 

5. To review safety standards and traffic control; and 

6. To discuss such other related items as may be pertinent to the Work. 

The Contractor shall prepare and submit at the preconstruction meeting the following: 

1. A Schedule of Values of all lump sum items; 

2. A preliminary schedule of working drawing submittals; and 

3. A list of material sources for approval if applicable. 

1-08.0(2) Hours of Work  

Except in the case of emergency or unless otherwise required by 1-07.23(1) or otherwise 
noted and approved by the City within these Special Provisions, the normal straight time 
working hours for the Contract shall be any consecutive 8-hour period between 7:00 
a.m. and 6:00 p.m. of a working day with a maximum 1-hour lunch break and a 5-day 
work week.  Should Contractor elect to work on a holiday or weekend, those normal 
working hours shall be from 9:00 a.m. to 6:00 p.m.  The normal straight time 8-hour 
working period for the Contract shall be established at the preconstruction conference 
or prior to the Contractor commencing the Work. 

When connecting to existing water mains and services are required, the City will obtain 
all necessary permissions and the normal hours of work shall be any consecutive 8-hour 
period between 6:00 p.m. and 7:00 a.m.  Refer to 7-09.3(19)A regarding night or 
weekend connection work time requirements. 

If a Contractor is required to or desires to perform Work on holidays, weekends, or before 
7:00 a.m. or after 10:00 p.m. on any weekday, the Contractor shall apply in writing to the 
Engineer for permission to work such times.  Permission to work longer than an 8-hour 
period between 7:00 a.m. and 6:00 p.m. is not required.  Such requests shall be 
submitted to the Engineer no later than noon on the working day prior to the day for 
which the Contractor is requesting permission to work, unless a noise variance will be 
required. In such case provide request a minimum of 30 days prior to performing the 
work in accordance with 1-07.1(7) NOISE. 

Permission to work Saturdays, Sundays, holidays or other than the agreed upon normal 
straight time working hours Monday through Friday may be given subject to certain other 
conditions set forth by the City or Engineer.  These conditions may include, and not be 
limited to; requiring the Contractor to reimburse the City for the costs in excess of 
straight-time costs for City employees and necessary assistants who worked during such 
times, on non-Federal aid projects.  Assistants may include, and are not limited to, 
survey crews; personnel from the City’s material testing lab; inspectors; and other City 
employees when in the opinion of the Engineer, such work necessitates their presence.  
The work performed on Saturdays, Sundays, and holidays will be considered as working 
days with regards to the Contract Time; and considering multiple work shifts as multiple 
working days with respect to Contract Time even though the multiple shifts occur in a 
single 24-hour period.   

1-08.0(3) Reimbursement for Overtime Work of City Employees and 
Assistants  

Where the Contractor elects to work on a Saturday, Sunday, or holiday, or longer than 
an 8-hour work shift on a regular working day, as defined in the Standard Specifications, 
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such work shall be considered as overtime work.  On all such overtime work an inspector 
will be present, and a survey crew may be required at the discretion of the Engineer.  If 
such work is the result of Contractor’s inability to complete work or coordinate materials, 
equipment and labor in accordance with agreed schedule, then the City may deduct from 
amounts due or to become due to the Contractor for the costs in excess of the straight-
time costs for employees and assistants of the City required to work overtime hours. 

The Contractor by these specifications does hereby authorize the Engineer to deduct 
such costs from the amount due or to become due to the Contractor. 

1-08.1 Subcontracting 

Delete 1-08.1(7)A Payment Certification and substitute the following: 

On all projects funded only with City funds, the Contractor shall certify to the actual 
amounts paid Disadvantaged, Minority, or Women’s Business Enterprise firms that were 
used as subcontractors, lower tier subcontractors, manufacturers, regular dealers, or 
service providers on the Contract.  This certification shall be submitted to the Engineer 
on WSDOT form 140-542 within 20 calendar days after physical completion of the 
Contract. 

Supplement 1-08.1 by adding the following: 

The Contract Documents shall apply to Subcontractors and suppliers as if each had 
signed the Contract with the City.  Contractor shall include the provisions of these 
Contract Documents or a “flow down” clause in each contract with Subcontractors and 
suppliers. 

The City will not approve a Subcontractor that is also providing services to the City on 
the same project. 

In addition to any other requirement in this Section, no Subcontractor or lower tier 
subcontractor will be permitted to perform Work under the Contract until the following 
documents have been completed and submitted to the Engineer: 

1. Request to Sublet Work (Form 421-012), and 

2. Contractor and Subcontractor or Lower Tier Subcontractor Certification for 
Federal-aid Projects (Form 420-004). 

The Contractor’s records pertaining to the requirements of this Special Provision shall 
be open to inspection or audit by representatives of the City during the life of the Contract 
and for a period of not less than three years after the date of acceptance of the Contract.  
The Contractor shall retain these records for that period.  The Contractor shall also 
guarantee that these records of all Subcontractors and lower tier subcontractors shall 
be available and open to similar inspection or audit for the same time period. 

In addition to any other requirement in this Section, Contractor shall not sublet to a single 
Subcontractor more than one-half of the Project.  The City may refuse to approve any 
subcontract for any reason.  Subcontractors will be considered agents of the Contractor 
and their work shall be subject to the provisions of the Contract.  References in the 
Contract Documents to actions required of Subcontractors, manufacturers, suppliers, or 
any person other than the Contractor, the City or the City’s Representative shall be 
interpreted as requiring that the Contractor shall require such Subcontractor, 
manufacturer, supplier or person to perform the specified action. 

1-08.3 Progress Schedule 

1-08.3(1) General Requirements 

Delete 1-08.3(1) and substitute the following: 
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1-08.3(1) General  
(******) 

Because time is of the essence, diligent and expeditious progress and completion of the 
Work by the Contract Completion Date is required of the Contractor.  Careful, adequate, 
accurate and complete planning and scheduling of the Work by the Contractor, both prior 
to the start of, and throughout, construction, is vital to the success of this Project for both 
the Contractor and the City.  The purposes of the schedules and reports include: 

1. Ensuring adequate planning and execution of the Work by the Contractor. 

2. Assisting the City or its representative in monitoring construction. 

3. Assessing the impact of any actual, potential or proposed change, including, 
but not limited to, the financial impact resulting from schedule changes and 
changes to the scope of Work. 

4. Supporting the basis for construction payments. 

5. Planning by City and tenants. 

6. Avoiding additional or extra costs or expenses to the City. 

All schedules will be reviewed by the City and the City’s Representative. The City or 
City’s Representative’s review of any schedule shall not transfer the Contractor’s 
responsibilities to the City.  Review shall not constitute approval or acceptance of the 
Contractor's construction means, methods, sequencing, logic, order, precedence and 
succession of activities or Contractor’s ability to complete the Work in a timely manner.  
Any mistakes or errors in any schedule, including, but not limited to, mistakes or errors 
of logic, order, precedence, and duration, are and remain the Contractor's.  The City or 
City’s Representative may, however, comment upon the schedule.  The Contractor 
remains wholly responsible for completing the Work within the Contract duration.  Any 
comments by City or City’s Representative personnel regarding the schedule shall not 
be construed as approval or ratification, nor shall the Contractor incorporate or change 
its schedule as a result of City or City’s Representative comments in the absence of an 
express written directive to that effect. 

Contractor shall submit, update and maintain schedules as required by the Contract 
Documents.  

The Contractor shall provide sufficient material, equipment, and labor to meet the interim 
milestones, Substantial Completion, Physical Completion and Completion Dates 
provided by the Contract Documents. The City allocates its resources to a Contract 
based on the total time allowed in the Contract.  The Contractor may submit a schedule 
indicating Completion Date earlier than the end of Contract Time, but City cannot 
guarantee its resources will be available to meet such schedule. City shall not pay or be 
liable for any additional compensation if the Contractor is not able to meet a schedule 
that indicates a Completion Date earlier than the end of Contract Time.   

Failure to schedule City furnished or installed materials and Equipment for installation 
on or after its planned arrival pursuant to the City’s Contract with the supplier or failure 
to notify the City in writing of tasks dependent upon the fact or date of arrival of such 
City furnished materials and Equipment, constitute a waiver by Contractor of any 
Contract Claim arising out of or related to the timeliness of the furnishing or installation 
of such material and Equipment.  All schedules shall allow for timely incorporation of any 
other's work under separate contract with City and for timely incorporation of any work 
provided and installed by City.  Unless otherwise expressly authorized in writing by the 
City’s Representative, the Contractor shall integrate the schedules with the Schedule of 
Values and unit price items so that each construction activity is represented by a dollar 
value. 
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Float in a progress schedule belongs to the City. 

Subcontractors shall review all schedules prior to submission to the City and City’s 
Representative.  At the City’s option and sole discretion, City may require Contractor to 
obtain written acceptance of each schedule by Subcontractors as practical and feasible, 
as the schedule relates to Subcontractors’ work. 

Contractor shall not schedule any activity with an unrealistic, unduly long, or unduly short 
duration.  Contractor shall use its best efforts in good faith to set reasonable durations 
for all activities.  Contractor shall not attempt to “grab the Float” or make an effort to use 
Float in the Progress Schedule for the benefit of the Contractor, rather than the benefit 
of the Project.  Contractor shall use its best efforts in good faith to minimize 
dependencies, minimize the number of critical paths, and schedule the Project to be 
complete as expeditiously as reasonably possible. 

Contractor shall submit with each application for payment or progress pay estimate an 
updated progress schedule, but no less often than monthly.  If requested by the City’s 
Representative or the City, Contractor shall prepare and submit updated progress 
schedules from time to time that may be more frequent than monthly.  

The Contractor hereby expressly agrees and acknowledges that any failure by 
Contractor to provide accurate, complete, current and updated schedules at least 
monthly constitutes a waiver of any and all claims or requests for adjustment of Contract 
Sum or Time that arise out of, result from, or are caused by, any Delay on the Project or 
scheduling of the Work.  Timely submission of updated schedules at least monthly is a 
condition precedent to any later or subsequent Contract Claim or request for an 
adjustment of either Contract Sum or Time related to or arising out of time, an alleged 
Delay, or the schedule or sequence of Work.  Similarly, the parties agree the City may 
withhold progress pay estimates if updated schedules are not timely submitted monthly.  
These remedies are cumulative and not exclusive of other remedy.  The City’s use of 
one or more of these remedies does not constitute an election or prevent the City from 
pursuing other remedies for this or other defaults. 

No later than the pre-construction conference, Contractor shall submit a preliminary 
schedule (“Preliminary Schedule”) for the entire Work to City’s Representative and City.  
Contractor shall prepare such schedule in consultation with its Subcontractors. 

1-08.3(2) Project Schedule Types 

Delete 1-08.3(2), including its subsections, and substitute the following: 

1-08.3(2) Project Schedule Requirements For Contracts Exceeding $500,000 
(******) 

1-08.3(2)A Scheduler 

Contractor represents and warrants that it employs, or will engage prior to 
preparation of the Preliminary Schedule, a qualified scheduler.  A "qualified 
scheduler" is a person who has at least five years of full time, construction project 
scheduling experience, who is familiar, competent and professional in creating, 
maintaining and updating time scaled and resource loaded critical path schedules.  
Contractor shall submit to the City the name, address, and qualifications of the 
qualified scheduler to the City for approval no later than the pre-construction 
conference. 

1-08.3(2)B Baseline Schedule 

The progress schedule submitted to the City’s Representative and City after their 
review of the Preliminary Schedule shall be the Baseline Schedule.  The Baseline 
Schedule shall be the baseline schedule against which all future schedules are 
compared and updated, and job progress is measured.  The Baseline Schedule 
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shall not be reset or changed without the written agreement of City’s Representative 
and City. 

1-08.3(2)C Updates 

Contractor shall submit with each application for payment or progress pay estimate 
an updated progress schedule, but no less often than monthly.  If requested by 
City’s Representative or the City, Contractor shall prepare and submit updated 
progress schedules from time to time, which may be more frequent than monthly. 

An updated progress schedule shall identify progress of the Project or Work to the 
date of submission.  It shall include, but not be limited to: (1) identification of all 
actual start and completion dates occurring prior to the submission of the schedule; 
(2) comparison of actual start and completion dates to the planned start and 
completion dates shown on the Baseline Schedule; and (3) comparison of expected 
start and completion dates for work to occur after submission updated progress 
schedule to the planned start and completion dates shown on the Baseline 
Schedule.  Work remaining to be completed at the end of a period for an activity 
should show the remaining duration required to complete that activity. The percent 
complete for that activity should also be shown.  If during the course of construction 
the Contractor desires or feels it necessary to make changes in the schedule logic, 
these changes should be identified, highlighted, and specifically and expressly 
brought to the attention of the City’s Representative and City along with the 
schedule update. 

An updated progress schedule shall show changes occurring since submission of 
the previous updated progress schedule such as: 

1. Major changes in scope; 

2. Activities modified since previous submission; 

3. Revised projection for construction completion, as applicable; and 

4. Any other changes. 

Contractor shall submit an updated progress schedule for review by the City and 
City’s Representative, at the weekly construction meeting or as otherwise as 
requested by City’s Representative or City.  Any deviation from the Baseline 
Schedule shall be explained by the Contractor, including the cause and effect of the 
deviation. Contractor shall state in writing the corrective measures it will take to 
bring the progress of the Work back in line with the Baseline Schedule. 

Once an actual start or completion date is stated in a submitted progress schedule, 
Contractor shall not change schedule without prior written agreement of the City 
and City’s Representative. 

With each submitted updated progress schedule, Contractor shall provide a written 
narrative report that identifies anticipated or actual deviations from the Baseline 
Schedule, causes of the deviations, and the impact of the deviations on the 
schedule and describes the corrective action taken or proposed, and its effect. 

1-08.3(3) Schedule Updates 

Delete 1-08.3(3) and substitute the following: 

1-08.3(3) Schedule Format And Content  
(******) 

1-08.3(3)A Schedule Format 

All schedules shall be in the following form: 

1. Network analysis system using the current version of Microsoft Project 
software (or other software acceptable to the City Representative) and 



CITY OF EVERETT SPECIAL PROVISIONS 

Beverly Lake Water Quality Retrofit Division 1 – GENERAL REQUIREMENTS August 2023 
WO No – UP3745 SP – 111 

the critical path method, as outlined in The Associated General 
Contractors of America (AGC) publication "The Use of CPM in 
Construction -A Manual for General Contractors.” 

2. Sequence of Listings: The chronological order of the start of each activity 
of Work. Listings on Progress Schedule and Schedule of Values shall be 
the same. 

3. Scale and Spacing: To provide space for notations and revisions. 

4. Each schedule and update shall be provided in three (3) paper copies 
and one electronic copy in current Microsoft Project format (or other 
format acceptable to the City Representative). Paper copies shall be on a 
single sheet of paper and of sufficient size to allow legibility of schedule. 
Pieces of the schedule on separate sheets of paper that must be taped 
together to form schedule are not permitted.  Electronic copies shall be 
submitted on either separate CD-ROMs or as email attachment to City’s 
Representative or as otherwise acceptable to the City Representative. 

5. Updated Progress Schedules shall indicate progress of the Work to the 
date of submission by drawing a vertical line down the schedule to 
represent Work completed to date. 

1-08.3(3)B Schedule Contents 

All Progress Schedules shall: 

1. Include essential sub-schedules of related activities. 

2. Allow for timely incorporation of any other's work under separate contract 
with City. 

3. Allow for timely incorporation of work provided and installed by City. 

4. Include submittals to agencies required for performance of Work with 
sufficient, adequate and reasonable time for review, comment and return 
submittals. 

5. Allow for appropriate durations to complete activities that may be affected 
by weather during the time of year the activities are performed. 

6. Identify logical connections, dependency upon preceding or succeeding 
activities, restraints or constraints, planned start and completion dates, 
duration, actual start and completion dates, and variances. 

7. Activity durations shall not exceed twenty (20) days. The activities shall 
be related to early and late start, early and late finish, and Float dates. 

Activities listed in the Preliminary Schedule shall be included in all subsequent 
schedules.  No activity in the Preliminary Schedule shall be deleted without prior 
written consent of the Representative and City. 

Contractor shall notify City’s Representative and City in writing and highlight the 
addition of all activities to the schedule after the Preliminary Schedule. 

The Baseline Schedule shall be part of the Contract. 

Each activity shall be identified with a number that incorporates the Specification 
section number. 

Activities shall be consistent and identified with the Schedule of Values (if 
applicable) or unit prices of the bid schedule.  All elements and items in the 
Schedule of Values or unit prices in the bid schedule shall appear in the Progress 
Schedules. 
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Contractor shall provide sub-schedules for each stage/phase of Work as required 
by City, City’s Representative, or Subcontractor. 

Contractor shall provide sub-schedules to define major portions of the entire 
schedule.  Include long-lead-time items for Equipment and material that requires 
long fabrication time.  Order these well in advance of required delivery time to 
sequence with overall construction schedule. 

Each schedule shall show accumulated percentage of completion of each activity, 
and total percentage of Work completed, as of the date of payment application. 

Contractor shall include in each schedule as activities the submission, review, and 
correction of Submittals, Shop Drawings, Product Data and Samples.   The 
schedule should show: 

1. The dates for Contractor's Submittals. 

2. A minimum of 14 calendar days duration for City or City’s 
Representative’s review. 

3. Indicate decision data for selection of finishes. 

4. Show Submittal preparation, submission, review, and breakdown at a 
minimum. Show individual parts of major Submittals. 

Contractor shall identify any and all Work furnished by City and installed by City on 
the construction schedule. 

1-08.3(4) Measurement 

Delete 1-08.3(4). 

1-08.3(5) Payment 

Delete 1-08.3(5) and substitute the following: 

Costs incurred in performance of this Work shall be included in the contract bid 
items and no direct compensation shall be paid. 

1-08.4 Prosecution of Work 

Delete 1-08.4 and substitute the following: 

1-08.4 Notice to Proceed and Prosecution of Work  
(******) 

The City will issue a Notice to Proceed after the Contract has been executed and the Contract 
Bonds and evidence of insurance have been approved and filed by the City.  The Contractor 
shall not commence with the Work until the Notice to Proceed has been given by the City.  
The Contractor shall commence construction activities on the Project site within 14 calendar 
days of the Notice to Proceed Date, unless otherwise approved in writing.  The Contractor 
shall diligently pursue the Work to the Physical Completion Date within the time specified in 
the Contract.  Voluntary shutdown or slowing of operations by the Contractor shall not relieve 
the Contractor of the responsibility to complete the Work within the time(s) specified in the 
Contract. 

The City is not obligated to accept or pay for Work performed by the Contractor or be liable 
for any Delays, prior to delivery of the Notice to Proceed.  The City’s knowledge of Work 
being performed prior to delivery of the Notice to Proceed will not obligate the City to accept 
or pay for such Work.  Contractor waives any and all Contract Claims for an adjustment of 
Contract Sum or Contract Time arising out of, or related to, Work it performs prior to receipt 
of the Notice to Proceed.   

The City may issue partial Notices to Proceed.  Contractor may seek permission in writing to 
perform some Work prior to issuance to the Notice to Proceed, such as shop drawings, 
equipment and material Submittals, or surveying and the City or City’s Representative may, 
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in its sole discretion, approve in writing such Work prior to the issuance of the Notice to 
Proceed.  

Supplement 1-08.4 by adding the following: 

1-08.4(1) Construction Progress  
(******) 

The Contractor shall furnish all labor, materials, facilities and Equipment necessary to 
ensure the prosecution and completion of the Project within the interim milestones, 
Substantial Completion, Physical Completion and Completion Dates of the Contract.  If 
Work falls seven calendar days or more behind the reviewed Preliminary Schedule, the 
Contractor agrees that, at its sole cost and expense, it will take all actions necessary to 
return the Project to the accepted schedule.  These actions may include the following: 

a. Increase labor in quantities and crafts. 

b. Increase the number of working hours per shift, shifts per working day, 
working days per week, or the amount of Equipment, or any combination of 
the foregoing. 

c. Reschedule activities. 

If requested by the City’s Representative, the Contractor shall prepare a proposed 
schedule revision demonstrating a plan to make up the lag in progress and insure 
completion of the Work within the Contract Time.  All actions taken to return the Project 
to the accepted schedule are at the Contractor's expense. 

The Contractor shall pay all costs incurred by the City that result from the Contractor's 
action to return the Project to its accepted schedule, including, but not limited to, 
additional, overtime, or third party inspection, design and construction management 
service costs.  Contractor agrees that City shall deduct such charges from payments 
due the Contractor.  It is further understood and agreed that none of the services 
performed by the City’s Representative in monitoring, reviewing and reporting Project 
status and progress shall relieve the Contractor of responsibility for planning and 
managing construction Work in conformance with the construction schedule. 

1-08.4(2) Special Construction Constraints  
(******) 

Refer to 1-08.0(2) for work hours.   

Refer to 1-07.23(1) for construction under traffic and 1.07.23(1)A for general traffic 
requirements.  

 

Note the private property and use requirements and rockery/retaining wall monitoring 
requirements in 1-07.16 Protection and Restoration of Property. 

 

75th St SE is a major pedestrian route for students entering/leaving Evergreen Middle 
School. Every effort should be made to limit work in the vicinity of pedestrian routes 
during morning and afternoon peak foot traffic.  

 

Parking spaces are normally very limited in most areas of the project and the Contractor 
will be required to cooperate with the City in resolving parking issues. In general, 
businesses and residents who rely on on-street parking and are displaced by the 
construction shall be given priority for the nearest available parking location. The 
Contractor’s employees may be required to park their personal vehicles away from the 
area of construction. 
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This 1-8.4(2) is not a complete list of all constraints that may be in the Contract 
Documents.  Contractor is responsible for all constraints in the Contract Documents. 

1-08.5 Time for Completion 

Delete all of 1-08.5 and substitute the following: 

1-08.5(1) General 

The Contractor shall complete all physical Contract Work within the number of “working 
days” stated in the Contract Provisions or as extended by the Engineer in accordance 
with Section 1-08.8. Every day will be counted as a “working day” unless it is a 
nonworking day or an Engineer determined unworkable day. A nonworking day is 
defined as a Saturday, a Sunday, a whole or half day on which the Contract specifically 
prohibits Work on the critical path of the Contractor’s approved progress schedule, or 
one of these holidays: January 1, the third Monday of January, the third Monday of 
February, Memorial Day, June 19, July 4, Labor Day, November 11, Thanksgiving Day, 
the day after Thanksgiving, and Christmas Day. When any of these holidays fall on a 
Sunday, the following Monday shall be counted a nonworking day. When the holiday 
falls on a Saturday, the preceding Friday shall be counted a nonworking day. The days 
between December 25 and January 1 will be classified as nonworking days. 

An unworkable day is defined as a half or whole day the Engineer declares to be 
unworkable because of weather or conditions caused by the weather that prevents 
satisfactory and timely performance of the Work shown on the critical path of the 
Contractor’s approved progress schedule. Other conditions beyond the control of the 
Contractor may qualify for an extension of time in accordance with Section 1-08.8. 

Contract Time shall begin on the effective date of the Notice to Proceed.  The Contract 
Documents may specify another starting date for Contract Time, in which case, Contract 
Time will begin on the starting date the Contract Documents specify. 

Each working day shall be charged to the Contract as it occurs, beginning on the 
effective date of the Notice to Proceed, unless otherwise provided in the Contract 
Documents, until the Contract Work is physically complete.  Each week the Engineer 
will provide the Contractor a statement that shows the number of working days: (1) 
charged to the Contract the week before; (2) specified for the physical completion of the 
Contract; and (3) remaining for the physical completion of the Contract.  The statement 
will also show the nonworking days and partial or whole day the Engineer declares as 
unworkable.  Within 14 calendar days after the date of each statement, the Contractor 
shall file a written protest of any alleged discrepancies in it.  To be considered by the 
Engineer, the protest shall be in sufficient detail to enable the Engineer to ascertain the 
basis and amount of time disputed.  By not filing such detailed protest in that period, the 
Contractor shall be deemed as having accepted the statement as correct.  If the 
Contractor elects to work ten hours a day and four days a week (a 4-10 schedule) and 
the fifth day of the week in which a 4-10 shift is worked would ordinarily be charged as 
a working day then the fifth day of that week will be charged as a working day whether 
or not the Contractor works on that day. 

The Engineer will give the Contractor written notice of the Physical Completion Date for 
all Work the Contract requires. That date shall constitute the Physical Completion Date 
of the Contract, but shall not imply the City’s acceptance of the Work or the Contract. 

The Engineer will give the Contractor written notice of the Completion Date of the 
Contract after all the Contractor’s obligations under the Contract have been performed 
by the Contractor. The following events must occur before the Completion Date can be 
established: 

1. The physical Work on the project must be complete; and 
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2. The Contractor shall furnish all documentation required by the Contract 
and required by law, to allow the City to process final acceptance of the 
Contract. The following documents must be received by the Engineer 
prior to establishing a Completion Date: 

a. Certified payrolls. 

b. Material Acceptance Certification Documents. 

c. Annual Report of Amounts Paid as MBE/WBE Participants. 

d. Final Contractor Voucher Certification. 

e. Copies of the approved “Affidavit of Prevailing Wages Paid” for 
the Contractor and all Subcontractors. 

f. A copy of the Notice of Termination sent to the Washington State 
Department of Ecology (Ecology); the elapse of 30 calendar days 
from the date of receipt of the Notice of Termination by Ecology; 
and no rejection of the Notice of Termination by Ecology. This 
requirement will not apply if the Construction Stormwater General 
Permit is transferred back to the City in accordance with Section 
8-01.3(16) 

1-08.5(2) Substantial Completion  
(******) 

When the Contractor considers the Work to be Substantially Complete and ready for its 
intended use, it shall give Notice to the City’s Representative.  The Notice shall include 
an itemized list of remaining incomplete Work.  If the City’s Representative determines 
the Work is not substantially complete, it will so notify the Contractor in writing, identifying 
the reasons for such a determination.   If the City’s Representative finds the Work 
substantially complete, it will meet with the Contractor to (1) prepare a Punch List of 
incomplete items of Work; (2) define the division of responsibility between City and 
Contractor with respect to security, operation, maintenance, heat, utilities, insurance, 
and warranties; and (3) describe other issues related to acceptance of the substantially 
completed Work.   

If the City’s Representative is not an employee of the City, the City’s Representative will 
write to the City upon reaching agreement with the Contractor, certifying that the Work 
is substantially complete, listing the items of incomplete Work, stating the date for 
completion of incomplete work, defining the division of responsibilities, and setting forth 
any other terms related to acceptance.  In such event, the City will review the City’s 
Representative's certification that the Work is substantially complete.  If the City concurs, 
the City will notify the Contractor in writing that the Work is accepted as substantially 
complete.  Except for any portion(s) of Work specified for early completion or required 
by the City for early possession, Substantial Completion will not occur for Work until the 
entire Project is ready for possession and use.  The acceptance Notice will include a 
Punch List of incomplete Work items and corrective Works, set the date for their 
completion and repair, describes the division of responsibility between the City and 
Contractor, and describe other terms of acceptance.  The Contractor will acknowledge 
receipt of the acceptance Notice in writing, indicating acceptance of all of its terms and 
provisions. 

Subsequent to the Substantial Completion date, the City may exclude the Contractor 
from the Work during such periods when construction activities might interfere with the 
intended operation of the Project.  The City, however, shall allow the Contractor 
reasonable access for completion or correction of incomplete Punch List items. 



CITY OF EVERETT SPECIAL PROVISIONS 

Beverly Lake Water Quality Retrofit Division 1 – GENERAL REQUIREMENTS August 2023 
WO No – UP3745 SP – 116 

1-08.5(3) Acceptance of Work  
(******) 

Upon completion of the Project, including, but not limited to, record drawings, as-builts, 
required reports and operations and maintenance manuals, the Contractor shall so notify 
the City’s Representative in writing.  Upon receipt of the notification, the City’s 
Representative will promptly, by personal inspection, determine the actual status of the 
Work in accordance with the terms of the Contract.  If the City’s Representative finds 
materials, Equipment, or workmanship that do not meet the terms of the Contract, it will 
prepare a Punch List of such items and submit it to the Contractor.  Following completion 
of the corrective work by the Contractor, the City’s Representative will notify the City that 
the Work has been completed in accordance with the Contract.  The City shall make the 
final determination of acceptability and completion.  For portions of the Project not 
previously accepted as substantially complete, the conditions of guarantee shall 
commence on the date that the City determines the Project is complete. 

1-08.6 Suspension of Work 

Delete 1-08.6 and substitute the following: 

The Engineer may order suspension of all or any part of the Work if: 

1. Unsuitable weather prevents satisfactory and timely performance of the Work; 
or 

2. The Contractor does not comply with the Contract; or 

3. It is in the public interest. 

When ordered by the Engineer to suspend or resume Work, the Contractor shall do so 
immediately. 

If the Work is suspended for reason (1) above, the period of Work stoppage will be counted 
as unworkable days. But if the Engineer believes the Contractor should have completed 
the suspended Work before the suspension, all or part of the suspension period may be 
counted as working days. The Engineer will set the number of unworkable days (or parts 
of days) by deciding how long the suspension delayed the entire project. 

If the Work is suspended for reason (2) above, the period of Work stoppage will be counted 
as working days. The lost Work time, however, shall not relieve the Contractor from the 
Contract responsibility. 

If the performance of all or any part of the Work is suspended, delayed, or interrupted for 
an unreasonable period of time by an act of the City in the administration of the Contract, 
or by failure to act within the time specified in the Contract (or if no time is specified, within 
a reasonable time), the Engineer will make an adjustment for increases in the cost or time 
for the performance of the Contract (excluding profit) necessarily caused by the 
suspension, delay, or interruption. However, no adjustment will be made for suspensions, 
delays, or interruptions if (1) the performance would have been suspended, delayed, or 
interrupted by other causes, including the fault or negligence of the Contractor, or (2) an 
equitable adjustment is provided for or excluded under another provision of the Contract. 

If the Contractor believes that the performance of the Work is suspended, delayed, or 
interrupted for an unreasonable period of time and such suspension, delay, or interruption 
is the responsibility of the City, the Contractor shall immediately submit a written Notice to 
the Engineer within 14 calendar days of the start of the suspension delay or interruption 
requesting an equitable adjustment.  No adjustment shall be allowed for costs incurred 
more than 14 calendar days before the date the Engineer receives the Contractor’s written 
Notice. The Engineer will issue a Written Determination to the Contractor and adjust 
payment and time in accordance with this section, if warranted. If the Contractor does not 
agree with the Written Determination, then the Contractor may pursue remedies in 
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accordance with Section 1-04.5 and Section 1-09.11. The Contractor shall keep full and 
complete records of the costs and additional time of such suspension, delay, or interruption 
and shall permit the Engineer to have access to those records and any other records as 
may be deemed necessary by the Engineer to assist in evaluating the Notice. 

The Engineer will determine if an equitable adjustment in cost or time is due as provided 
in this section. The equitable adjustment for increase in costs, if due, shall be subject to 
the limitations provided in Section 1-09.4, provided that no profit of any kind will be allowed 
on increases in costs caused by the suspension, delay, or interruption. 

Request for extensions of time will be evaluated in accordance with Section 1-08.8. 

The Engineer’s determination as to whether an adjustment should be made will be final. 

By failing to follow procedures of Section 1-04.5 and Section 1-9.11, the Contractor 
completely waives claims for protested Work. 

1-08.6(1) Suspension Procedures  
(******) 

The City may, at its convenience and at any time and without cause, suspend all or any 
part of the Work by notice in writing to the Contractor.  The Contractor will be allowed an 
increase in the Contract Sum or an extension of Contract Time, or both, directly 
attributable to any suspension in accordance with the Change Order procedures in these 
Special Provisions; provided, (1) the Contractor shall not be entitled to any increase to 
the extent caused by the Contractor and (2) Contract Sum increases and Contract Time 
extensions for suspension caused by Third Parties or Force Majeure Events are limited 
as set forth in 1-09.11A(3)D THIRD PARTY CAUSED DELAYS AND FORCE MAJEURE. 
The Contractor shall resume the Work within five (5) calendar days after receiving written 
notice from the City to do so.   

1-08.7 Maintenance During Suspension 

Delete all of 1-08.7 and substitute the following: 

Before and during any suspension (as described in Section 1-08.6) the Contractor shall 
protect the Work from damage or deterioration. Suspension shall not relieve the 
Contractor from anything the Contract requires unless this Section states otherwise. 

At no expense to the City, the Contractor shall provide through the construction area a 
safe, smooth, and unobstructed roadway, sidewalk, and path for public use during 
suspension, as required in 1-07.23 PUBLIC CONVENIENCE AND SAFETY.  This may 
require a temporary road or detour. 

If the Engineer determines that the Contractor failed to pursue the Work diligently before 
the suspension, or failed to comply with the Contract or orders, then the Contractor shall 
maintain the temporary roadway, sidewalk, and path in use during suspension. In this 
case, the Contractor shall bear the maintenance costs. If the Contractor fails to maintain 
the temporary roadway, sidewalk, and path the City will do the Work and deduct all 
resulting costs from payments due to the Contractor. 

If the Engineer determines that the Contractor has pursued the Work diligently before the 
suspension, then the City will maintain the temporary roadway, sidewalk, and path (and 
bear its cost). This City-provided maintenance work will include only routine maintenance 
of: 

1. The Traveled Way, Auxiliary Lanes, Shoulders, detour surface, sidewalks, and 
paths, 

2. Roadway drainage along and under the traveled Roadway, sidewalk, path or 
detour, and  
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3. All barricades, signs, and lights needed for directing traffic through the 
temporary Roadway, sidewalk, path or detour in the construction area. 

The Contractor shall protect and maintain all other Work in areas not used by traffic.  All 
costs associated with protecting and maintaining such Work shall be the responsibility of 
the Contractor except those costs associated with implementing the TESC Plan according 
to Section 8-01. 

After suspension during which the City has done the routine maintenance, the Contractor 
shall accept the traveled Roadway, sidewalk, path or detour as is when Work resumes.  
The Contractor shall make no claim against the City for the condition of the Roadway or 
detour.  

After any suspension, the Contractor shall resume all responsibilities the Contract assigns 
for the Work. 

1-08.8 Extensions of Time 

Delete the second paragraph of 1-08.8 and replace with: 

In evaluating requests for time extension, the Engineer will consider how well the 
Contractor used the time from Contract execution up to the point of the delay and the 
effect the delay had on any completion times included in the Special Provisions.  The 
Engineer will evaluate and issue a Written Determination. 

Delete the final two sentences of 1-08.8 and replace with: 

If the Contractor does not agree with the Engineer’s Written Determination, the Contractor 
shall provide Notice in accordance with Section 1-04.5.  By failing to follow the procedures 
of Section 1-04.5 and Section 1-9.11, the Contractor completely waives claims for 
protested Work. 

Supplement 1-08.8 by adding the following: 

Any requests for extensions in Contract Time, whether resulting from Extra Work directed 
by the City or not, shall be accompanied by an analysis of schedules using the critical path 
method. This analysis shall include an updated schedule, an as-planned schedule, an as-
built schedule, a but-for schedule, and narrative explaining the alleged causes, schedule 
impacts and all costs related to or arising out of the proposed extension. Any requests for 
extensions of Contract Time by the Contractor shall be submitted in accordance with these 
Contract Documents.  If a request combined with previous extension requests, equals 20 
percent or more of the original Contract Time then the Contractor’s letter of request must 
bear consent of Surety if so required by the City.  Extensions of Contract Time will be 
granted only as provided in the Contract Documents and to the extent that affected critical 
activities exceed the Total Float time along the affected paths of the reviewed Preliminary 
Schedule at the time the change was authorized in writing by the City.  Contractor has the 
burden of clearly and convincingly demonstrating entitlement to any adjustment of 
Contract Time. 

If the City is solely responsible for any Delay to Substantial Completion, Physical 
Completion, Completion Date, or Final Acceptance, the Contractor shall only be entitled 
to compensation or other damages as described in 1-09.11A REMEDIES, provided that 
Contractor timely gave Notice pursuant to 1-04.5 NOTICE BY CONTRACTOR, timely 
submitted a Contract Claim pursuant to 1-09.11(2) CONTRACT CLAIMS and fulfilled the 
requirements of 1-08.3 PROGRESS SCHEDULE.   

1-08.9 Liquidated Damages 

Revise the second and third paragraphs of 1-08.9 to read as follows: 

 

Accordingly, the Contractor agrees: 
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1. To pay (according to the following formula) liquidated damages for each 

working day beyond the number of working days established for Physical 
Completion, and 

 
2. To authorize the Engineer to deduct these liquidated damages from any 

money due or coming due to the Contractor. 
 
Liquidated Damages Formula 
 
LD=0.15C/T 
 

Where: 

 

 LD = liquidated damages per working day (rounded to the nearest dollar) 

 C = original Contract amount 
 T = original time for Physical Completion 

 

When the Contract Work has progressed to Substantial Completion as defined in the 
Contract, the Engineer may determine that the work is Substantially Complete.  The 
Engineer will notify the Contractor in writing of the Substantial Completion Date. For 
overruns in Contract time occurring after the date so established, the formula for 
liquidated damages shown above will not apply.  For overruns in Contract time occurring 
after the Substantial Completion Date, liquidated damages shall be assessed on the 
basis of direct engineering and related costs assignable to the project until the actual 
Physical Completion Date of all the Contract Work.  The Contractor shall complete the 
remaining Work as promptly as possible. Upon request by the Project Engineer, the 
Contractor shall furnish a written schedule for completing the physical Work on the 
Contract. 

1-08.10 Termination of Contract  

1-08.10(1) Termination for Default 

Delete all of 1-08.10(1) and substitute the following: 

The City may terminate the Contract upon written notice to Contractor and its Surety 
whenever the Contractor is deemed to be in default or fails to fulfill, in a timely and 
proper manner, one or more Contract obligations, or is in violation of any provisions 
or covenants of the Contract.  Termination shall be effective upon Contractor’s and 
Surety’s receipt of such notice  

For purposes of this section, the Contractor shall be deemed to be in default upon 
the occurrence of one or more of the following events: 

1. If Contractor is bankrupt or insolvent. 

2. If Contractor makes a general assignment for the benefit of creditors. 

3. If a trustee or receiver is appointed for Contractor, or for any of 
Contractor's property. 

4. If Contractor files a petition to take advantage of any debtor's law, or to 
reorganize under any bankruptcy chapter or law. 

5. If Contractor repeatedly fails to make prompt payments to subcontractors 
or others for labor, materials, or Equipment. 
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6. If Contractor disregards laws, ordinances, rules, regulations, or orders of 
public bodies having jurisdiction. 

7. If Contractor disregards the authority of the City or City’s Representative. 

8. If Contractor substantially violates the provisions of the Contract 
Documents or fails, neglects, or refuses to proceed in compliance with 
the provisions of the Contract Documents. 

9. If the Contractor made material misrepresentations to the City with 
respect to: (a) its qualifications or those of its subcontractors; (b) its or its 
subcontractors’ ability to perform the Work in a timely, workmanlike 
manner; (c) the materials installed or to be installed; or (d) progress pay 
estimates. 

10. If Contractor fails to supply sufficient skilled workers or suitable materials 
or equipment. 

11. If Contractor refuses or fails to prosecute the Work with such diligence as 
will ensure its Physical Completion within the original Physical 
Completion time and any extensions of time which may have been 
granted to the Contractor by change order or otherwise. 

12. If Contractor disregards laws, ordinances, rules, codes, regulations, 
orders or similar requirements of any public entity having jurisdiction. 

13. If Contractor performs Work which deviates from the Contract. 

14. If Contractor otherwise violates in any material way any provisions or 
requirements of the Contract. 

After termination of the Contractor for default, the City may transfer performance of 
the Work to the Contractor's Surety or elect to prosecute to completion by contract 
or otherwise.   

If the City chooses to provide such sufficiency of labor or materials as required to 
complete the Work, the City may exclude the Contractor from the site and take 
possession of the Work and all of the Contractor's tools, appliances, owned or 
rented construction equipment, and machinery at the site and use the same to the 
full extent they could be used by the Contractor.  The City may incorporate in the 
Work all materials and Equipment stored at the site or for which the City has paid 
the Contractor, but which are not yet on site.  In such case, the Contractor will not 
be entitled to receive any further payment until the Work is finished.  At the City’s 
sole option, Contractor shall assign and transfer any contractual rights to material 
and Equipment to be installed, incorporated, or used in the performance of the 
Work.  City shall credit Contractor for the reasonable fair market rental value of any 
and all Contractor owned equipment for so long as retained and used by the City.  
City shall credit Contractor for all materials and supplies on site or on order, but not 
yet paid for by City, provided that ownership is transferred and assigned to the City 
and the materials and supplies conform to the requirements of the Contract 
Documents. 

If the unpaid balance of the Contract Sum exceeds the direct and indirect cost of 
the completed Work, including construction management services, such excess 
shall be paid to the Contractor.  If such costs exceed such unpaid balance, the 
Contractor shall pay the difference to the City.  Such costs incurred by the City will 
be verified by the City’s Representative and incorporated into a Change Order, but 
in finishing the Work, the City may negotiate for materials, Equipment and services 
to complete the Work and will not be required to obtain the lowest figure for Work 
performed. 
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Where the Contractor services have been so terminated by the City, the termination 
shall not affect rights of the City against the Contractor then existing or which may 
thereafter accrue.  Any retention or payment of monies due the Contractor by the 
City will not release the Contractor from liability. 

In exercising the City’s right to prosecute the Physical Completion of the Work, the 
City shall have the right to exercise its sole discretion as to the manner, method, 
and reasonableness of the costs of completing the Work. In the event that the City 
takes Bids for remedial Work or Physical Completion of the project, the Contractor 
shall not be eligible for the Award of such Contracts. 

 

If the City terminates this agreement for default, and it is thereafter determined that 
the Contractor had not so failed to perform its obligations or defaulted in any way, 
the termination shall then be deemed to have been made for the convenience of 
the City pursuant to 1-08.10(2) TERMINATION FOR PUBLIC CONVENIENCE.  In 
that event, any adjustment of Contract Sum shall be in accordance with the Contract 
Documents. 

The Contractor covenants and agrees that in the event suit is instituted by the City 
for any default on the part of the Contractor and the Contractor is adjudged by court 
of competent jurisdiction to be in default, the Contractor shall pay to the City all 
costs, expenses expended or incurred by the City in connection therewith. 

1-08.10(2) Termination for Public Convenience 

Delete all of 1-08.10(2) and substitute the following: 

Without prejudice to any other remedy it may have under law or the provisions of 
the Contract, or both, the City may terminate this Contract for convenience, with or 
without cause, in whole or in part, at any time by giving written Notice to the 
Contractor.  Termination will be effective upon receipt of such Notice by the 
Contractor.  The Contractor shall immediately discontinue work and take all 
reasonable steps with its suppliers and subcontractors to minimize cancellation 
charges and other costs. 

In the event of termination for convenience, the Contractor shall be compensated 
as provided in 1-09.5 DELETED OR TERMINATED WORK. The Contractor will be 
entitled to no further payments whatsoever for the Work.   

In the event of a breach or default by the Contractor, City may, at its sole option, 
terminate this Contract in whole or in part for convenience as provided herein.  The 
City may pursue any and all contractual, legal and equitable remedies for such 
breach or default.  Absent an express written agreement to the contrary, a 
termination for the City’s convenience shall not be deemed a waiver or release of 
any rights by the City nor shall the City be estopped from any legal or equitable 
remedies that may be appropriate. 

Supplement 1-08.10 by adding the following: 

1-08.10(6) Termination by Contractor after Suspension  
(******) 

If the Work has been wholly suspended pursuant to 1-08.6 SUSPENSION OF WORK 
for more than 90 calendar days as measured from the date of the Notice to suspend, 
then the Contractor may terminate this Contract by providing City with 14 calendar days’ 
Notice that the Contractor shall deem the Contract to be terminated if the City does not 
provide Contractor with notice to resume Work within those 14 calendar days.  Such 
termination shall be treated as a termination for the City’s convenience pursuant to 1-
08.10(2) TERMINATION FOR PUBLIC CONVENIENCE. 
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1-08.10(7) Contractor Obligations upon Termination  
(******) 

On receipt of notice of termination, the Contractor shall immediately discontinue the 
Work but shall do such Extra Work as may be ordered by the City’s Representative or 
City to safeguard the Work then completed and the materials and Equipment then 
delivered to the site of the Work and to leave the Work in a safe and useful condition.  
Payment for this Extra Work will be made in accordance with 1-09.4 EQUITABLE 
ADJUSTMENT. 

1-08.10(8) Ownership of Materials upon Termination  
(******) 

As of the termination date, whether effected by the City or Contractor as provided herein, 
all the Contractor's right, title, and interest in and to materials ordered by the Contractor 
prior to termination, whether or not they have been delivered to the site of Work, shall 
be vested in the City, and the Contractor shall, upon demand of the City, execute and 
deliver to the City all requisite bills of sale, assignments, and other documents of transfer 
that may be necessary to give effect to the intention of the termination procedures set 
forth above. 

1-08.10(9) Opportunity to Cure  
(******) 

If the Contractor has not already had an opportunity to cure the default or breach the 
City shall specify the default or breach and may provide a reasonable period of time to 
allow the Contractor to cure the default or breach and opportunity to cure.  The notice of 
termination will state the time period, if any, in which cure is permitted and other 
conditions as the City, in its sole judgment, shall deem appropriate.  If (1) a time period 
is so provided and if Contractor fails to remedy the breach or default or any of the terms, 
covenants, or conditions of this Contract to the City’s satisfaction within the time period 
specified or (2) no time period is provided, then the City shall have the right to terminate 
the Contract without any further obligation to the Contractor.  Any such termination for 
default shall not in any way operate to preclude the City from also pursuing all available 
remedies against Contractor and its sureties for said breach or default. 

1-08.10(10) Waiver of Remedies for Any Breach  
(******) 

In the event that the City elects to waive its remedies for any breach by Contractor or 
any covenant, term or condition of this Contract, such waiver by the City shall not limit 
the City’s remedies for any succeeding breach of that or of any other term covenant, or 
condition of this Contract. 

1-08.10(11) Possession and Use of Completed Portions of the Work  
(******) 

The City shall have the right to take possession of and use completed or partially 
completed portions of the Work even though the time for completing the Work for such 
portions may not have expired.  Operations and maintenance costs of use of such work 
will be borne by the City.  Such possession and use shall not be deemed as acceptance 
of the Work.  If such prior possession or use increases the cost of the Work, the 
Contractor may be entitled to request extra compensation by giving Notice and following 
the procedures of 1-04.5 NOTICE BY THE CONTRACTOR and 1-09.11 DISPUTES 
AND CLAIMS within five calendar days of each occurrence.  The Contractor shall not 
submit a Contract Claim for possession by the City of portions of the Work specifically 
required in the Contract Documents to be placed into use or operation or both before 
completion of the entirety of the Work. 
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1-08.10(12) Possession of Incomplete Portions of the Project  
(******) 

Should the Contractor fail to meet any date specified for Substantial Completion or 
Physical Completion of Work or any portion of Work requiring early possession and use 
by the City, the City may, after a 14 calendar day Notice to the Contractor, take over such 
portion or any Work that is behind schedule.  In such case, the City’s Representative will 
prepare a list of incomplete Work taken over by the City.  The cost of City's work will be 
charged to and deducted from amounts due to the Contractor.  The Substantial 
Completion date of the entire or a portion of the Project will be established as the date 
when the City actually begins using the Project or portion of the Project for its intended 
purpose.  Division of responsibilities between City and Contractor, beginning of 
warranties, and any other issues relating to Substantial Completion shall be as specified 
in 1-08.5(2) SUBSTANTIAL COMPLETION. 

Supplement Section 1-08 by adding the following: 

1-08.11 Record Drawings  
(******) 

1-08.11(1) Description 

This section specifies the requirements for preparing record drawings.  The Contractor, 
with the cooperation and assistance of the City Inspector, is responsible for marking up 
record drawings during the course of construction.  The Contractor shall keep the record 
drawings up to date at all times during the course of construction. 

The Inspector will verify the record drawings are accurate and complete before accepting 
the Contractors monthly pay request.  If the record drawings are not current or accurate, 
the pay request will not be processed. 

As the Contract approaches Final Acceptance, prepare, with the assistance of the 
Inspector, a complete and accurate set of record drawings.  The Inspector must approve 
the record drawings prior to Final Acceptance.  Final Acceptance will not be issued until 
the City accepts the record drawings. 

1-08.11(2) Recording Changes 

As a minimum, record the following items on the record drawings: 

a. Actual dimensions, arrangement and materials used when different than 
shown on the Plans. 

b. Changes made by Change Order or Field Order. 

c. Changes made by the Contractor. 

d. Horizontal and vertical locations of underground utilities and appurtenances, 
shall be referenced to monumentation.  The monumentation shall be based 
on NAD 83-91 for Horizontal Datum and NAVD 88 for Vertical Datum. 

e. Any changes in centerline profile and curb & gutter (top of curb), offsets and 
elevations. 

f. Details, Equipment or materials used that were not shown on the original 
Plans. 

g. The actual arrangement and routing of conduit, embedded conduit, raceways 
and piping relative to its location and proportioned to other work.  The location 
needs to be dimensioned on the record drawings. 

h. Contractor prepared piping schematics and diagram drawings representing 
the Equipment orientation. 

i. Final location of all surface and subsurface improvements. 
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j. Record on the drawings the location of all field run materials. 

k. All shoring systems left in place at the end of construction. 

Contractor shall accurately show existing underground items including, but not limited 
to, piping, manholes, pull boxes, conduit, direct buried wire, foundations, equipment and 
obstructions found during construction on the record drawings.  Note on the record 
drawings the actual size of all utilities and structures and types of material used.  Locate 
all record drawing items by survey coordinates or dimensioned off NAD 83-91 for 
Horizontal Datum and NAVD 88 for Vertical Datum.  Minimum requirements for accuracy 
are specified in the following chart. 

 

 Description Horizontal 
Location 

Elevation Notes 

 Gravity sewer and 
drain lines 

Coordinates, 
stations, and 
offsets 0.1 ft. 

I.E. 0.01 ft. Recalculate actual slopes. 
All inverts in manholes. 
All angle changes. 

 Forcemains, 
watermains and 
transmission lines 

Coordinates 
and stations  
0.1 ft. 

I.E. 0.1 ft. Record all angle points and 
finished ground elev. 
Above the invert elev. 

 All other items, 
incl. Electrical and 
Structural 

0.1 ft. 0.1 ft. Show dimensions on record 
drawings. 

Use red pen or pencil to make changes on the record drawings.  Notations are to be 
neat, legible, clear and concise. 

Record information concurrently with the progress of construction.  Conceal no work 
until the required information is verified and recorded. 

1-08.11(3) Payment 

No separate payment shall be made for the preparation of record drawings.  All costs 
associated with the preparation of record drawings shall be included in the unit contract 
prices of other items in the Contract. 

1-09 MEASUREMENT AND PAYMENT  

1-09.1 Measurement of Quantities 

Supplement 1-09.1 by adding the following: 

Measurement by the Ton:  Where items are specified to be paid for by the ton it will be 
the Contractor's responsibility to see that a certified weight ticket is given to the City’s 
Inspector on the Project at the time of delivery of materials for each truckload delivered.  
Pay quantities will be prepared on the basis of certified weight tickets delivered to the 
City’s Inspector at time of delivery of materials.  Tickets not received by the City’s 
Inspector on day of delivery will not be honored for payment. 

1-09.3 Scope of Payment 

Supplement 1-09.3 by adding the following: 

1-09.3(1) Schedule of Values  
(******) 

The Contractor shall submit a Schedule of Values in accordance with 1-08.0(1) PRE-
CONSTRUCTION CONFERENCE.  If the Project contains Unit Price Work, in whole or 
in part, then the Schedule of Values for that portion of the Work shall also be based on 
unit prices.  If the Proposal Form calls for a lump sum price, in whole or in part, then the 
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Schedule of Values shall: reasonably allocate the Contract Sum among the various 
portions of the Work; be complete; be organized to include detailed breakdown of each 
major unit of the Work; be organized to correspond to Contractor’s schedule; break down 
the Contract Sum showing the value assigned to each part of the Work; include an 
allowance for profit and Overhead; include Unit Price Work, if and to the extent indicated 
on the Proposal Form; be so organized as to facilitate assessment of Work and payment 
of Subcontractors; and be balanced.  To the greatest extent possible, the breakdown 
shall use the same tasks or units as the Contractor’s schedule.  Contractor shall provide 
documentation substantiating the cost allocation if asked by the City’s Representative.  
Upon acceptance of the Schedule of Values by the City’s Representative, it shall be used 
as a basis for all requests for payment. 

1-09.4 Equitable Adjustment 

Supplement 1-09.4 by adding the following: 

Other means to establish the reasonable cost of the Work not defined by unit prices 
include, and is not limited to, 1-09.6 FORCE ACCOUNT, the Schedule of Values, or 
estimating manuals.  

1-09.4(1) General  
(******) 

The following shall apply in determining the amount of an equitable adjustment of 
Contract Sum: 

1. Except as otherwise expressly provided, Contractor will only be paid for costs 
it clearly and convincingly proves it actually and directly incurred, and shall 
not include consequential or indirect damages not otherwise expressly 
permitted by the Contract Documents.   Costs and damages for which the 
City shall not be liable under any circumstances include, but are not limited 
to: (a) borrowing or interest costs, charges, or expenses of Contractor; (b) 
alleged lost profit or overhead on any other project; and (c) Contractor’s 
failure or inability to obtain other work. 

2. No Contract Claim for adjustment of Contract Sum or additional 
compensation for extra, affected, impacted or inefficient work will be allowed 
where the Contractor does not keep and maintain contemporaneous, 
complete and accurate time records for labor and equipment and 
contemporaneous, complete and accurate records for materials and where 
such records do not contemporaneously segregate and allocate by time, 
location and Work the time and costs for each item or element of such Work. 
Contractor’s failure to keep and maintain such records constitutes a waiver of 
any Contract Claim or request by the Contractor for adjustment of Contract 
Sum for such costs or event. 

3. To the extent the Contractor is entitled to an adjustment of Contract Sum due 
to any Delay or extension of Contract Time, Contractor shall be compensated 
as provided in 1-09.11A REMEDIES.  Such compensation shall be full, 
adequate and complete compensation for all direct, indirect, cumulative, 
inefficiency, impact and ripple costs causing, arising out of, or relating to such 
Delays or extension. 

4. Contractor and City agree that compensation to the Contractor for a Contract 
Claim shall not exceed the Contractor’s costs based upon Force Account as 
described in 1-09.6 FORCE ACCOUNT.  Contractor waives, releases, and 
agrees not to submit any request for adjustment of Contract Sum or Contract 
Claim based upon a “total cost” or “modified total cost” calculation, in whole or 
in part, but instead agrees that any and all requests for compensation shall be 
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based upon accurate, complete and contemporaneous cost records that 
segregate and allocate costs (a) between base Contract work and the Work 
for which additional compensation is sought and (b) between each item of 
Work for which additional compensation is sought.  Claims for inefficiency 
shall only be based and calculated by a comparison of productivity of similar 
Work performed in an unaffected or least affected area of the Project. 

5. No claim for consequential damages of any kind will be allowed. 

Supplement 1-09.4 by adding the following: 

1-09.4(3) COVID-19 Equitable Adjustments  
Contractor’s Bid includes all costs necessary for the duration of the Work for 
compliance with COVID-19 Requirements.  Contractor’s Bid takes into account that 
COVID-19 Requirements may create direct and indirect costs, including inefficiency and 
Delay.  

Contractor shall have no entitlement to an equitable adjustment or other increase to the 
Contract Sum for any direct or indirect costs (including without limitation Delay, 
cumulative impact, inefficiency or ripple costs) incurred by the Contractor to comply with 
the COVID-19 Requirements.   

1-09.5 Deleted or Terminated Work 

Delete the first paragraph, beginning with “The Engineer may delete”, and the second 
paragraph, beginning with “Payment for completed items”, and substitute the following: 

The City’s Representative may delete Work as provided in 1-04.4 CHANGES or may 
terminate the Contract in whole or part as provided in 1-08.10(2) TERMINATION FOR 
PUBLIC CONVENIENCE.  When the Contract is partially terminated for the City’s 
convenience, the partial termination shall be treated as a deductive Change Order for 
payment purposes under this section. 

Payment for completed items will be at contract unit prices or pursuant to the Schedule 
of Values. 

Delete the fourth paragraph, beginning with “Contract time shall be”, and the fifth paragraph, 
beginning with “Acceptable materials ordered by”, and substitute the following: 

Acceptable materials ordered by the Contractor prior to the date the Work was 
terminated or deleted will either be purchased from the Contractor by the City at the 
actual cost and shall become the property of the City, or the City will reimburse the 
Contractor for the actual costs of returning these materials to the suppliers. 

If Contractor disagrees with the adjustment of Contract Sum determined by the City’s 
Representative, Contractor may submit a Contract Claim for the difference between the 
amount determined by the City’s Representative and the amount sought by the 
Contractor. 

Contractor shall not be entitled to any anticipated profits on deleted, terminated, or 
uncompleted Work. 

1-09.6 Force Account 

Supplement 1-09.6 by adding the following: 

The City has estimated and included in the Proposal dollar amounts for all items to be 
paid per Force Account.  This is done only to provide a common Bid for Bidders.  All 
such dollar amounts are to become a part of Contractor's total bid.  However, the City 
does not warrant expressly or by implication that the actual amount of Work will 
correspond with those estimates.  Payment will be made on the basis of the amount of 
Work actually authorized by Engineer. 
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1-09.7 Mobilization 

Supplement 1-09.7 by adding the following: 

(s) 1. Construction Identification Signs:  Upon commencement of Work, the 
Contractor shall furnish and erect two Project/Construction Identification Signs in 
accordance with COE Standard Drawing No. 714, one at each end of each work 
area at Engineer approved locations. 

a. Contractor shall provide sign painting, lettering and detailing by a professional 
sign maker with Engineer approval prior to placement on job site. 

b. Contractor shall provide a Project Information Sign for each of the two 
Project/Construction Identification Signs.  Attach Project Information Sign to 
the surface of the sign face in accordance with COE Standard Plan No. 714.  
The Construction Identification Sign shall contain the following three lines of 
information that the Engineer will provide: 

 PROJECT NAME: 
PROJECT FUNDING: 
PROJECT COST: 

c. The Contractor shall display Ecology’s logo in a manner that informs the 
public that the project received financial assistance from the Washington 
State Stormwater Grant Program. This information shall be incorporated into 
the project sign 

d. Contractor shall maintain signs and sign frames in a clearly legible condition 
throughout the progress of the Work and shall completely remove signs upon 
project completion.  Deliver signs to the City's storage area for future City 
use. 

e. No separate payment for Project/Construction Identification Signs will be 
made.  All costs associated with this item shall be merged with the unit 
contract price for "Mobilization." 

(t) 2. Engineer's Field Office:  The Contractor shall provide an office for the use 
of the Engineer that may be in conjunction or attached to the Contractor's field 
office.  Sanitary facilities shall be nearby.  The location of the office shall be 
adjacent to the project and at a location acceptable to the Contractor and the 
Engineer.  The office shall be equipped with a desk, layout table, chairs and 
telephone and suitable lighting, air conditioning and heating.  A telephone shall 
be installed for the sole use of the Engineer.  It shall be a separate unit with a 
different telephone number than the Contractor's phone.  Mutually agreeable 
measures for the security of the office shall be arranged between the Contractor 
and Engineer.  The Engineer's office shall be on-site, connected to all utilities 
and fully prepared for occupancy prior to release of the first warrant to the 
Contractor. 

a. All costs for the Engineer's office, including telephone service for local calls 
only, shall be borne by the Contractor and shall be included in the 
mobilization cost. 

1-09.9 Payments 

Delete 1-09.9 and substitute the following: 
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1-09.9 Payments to Contractors 

(******) 

1-09.9(1) Progress Payments 

Contractor shall submit progress payment estimate for completed Work and material on 
hand based upon acceptable Work performed during the previous month, or since the 
last partial payment estimate was submitted.  Submit progress payment estimate to 
City’s Representative by the tenth day of each month, or by schedule mutually agreed 
upon in writing by the Contractor and City’s Representative at the Pre-Construction 
Conference.  Contractor shall make initial progress estimate not later than 30 days after 
the Work begins.  Make successive progress estimates every month thereafter until the 
Completion Date.   

Progress estimates made during progress of the Work are tentative, and made only for 
the purpose of determining progress payment.  The progress estimates are subject to 
change at any time prior to the calculation of the Final Payment. 

The value of the progress estimate will be the sum of the following: 

1. Unit Price Items in the Proposal Form — the approximate quantity of 
acceptable units of work completed multiplied by the unit price. 

2. Lump Sum Items in the Proposal Form — the estimated percentage complete 
multiplied by the Proposal Forms amount for each Lump Sum Item, or per the 
schedule of values for that item. 

3. Materials on Hand — 100 percent of invoiced cost of material delivered to Job 
site or other storage area approved by the Engineer. 

4. Change Orders — entitlement for approved extra cost or completed extra 
work as determined by the Engineer. 

Progress payments will be made in accordance with the progress estimate less: 

1. Retainage in accordance with 1-09.9(6) RETAINAGE, 

2. The amount of Progress Payments previously made, and 

3. Funds withheld by the City for disbursement in accordance with the Contract 
Documents. 

Progress payments for Work performed shall not be evidence of acceptable 
performance or an admission by the City that any Work has been satisfactorily 
completed. 

Payments will be made by warrants, issued by the City’s fiscal officer, against the 
appropriate fund source for the Project.  Payments received on account of Work 
performed by a Subcontractor are subject to the provisions of RCW 39.04.250. 

Contractor’s submission of a progress pay estimate constitutes the Contractor’s material 
representation that Contractor performed all of the Work described in the progress pay 
estimate during the relevant time period in a conformance with these Plans and 
Specifications and that the materials or Equipment for which payment is requested 
reasonably conform to the Specifications and are either on the job site or have been 
installed.  If requested by the City’s Representative, provide additional data as may be 
reasonably required to support the payment estimate.  Additional data may include, but 
not be limited to, satisfactory evidence of payment for Equipment, materials and labor, 
including payments to Subcontractors and suppliers.  Certified invoices by the suppliers 
shall accompany a request for payment for delivered Equipment and material.  Such 
Equipment and material shall be suitably and safely stored at the site of the Work.  
Payment requests shall summarize accepted operating and maintenance material with 
request for Equipment payment.   
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A progress payment is preliminary only.  By making a progress payment, the City does 
not waive or release its right, nor is it estopped from asserting, that previous progress 
payments were not earned or were in error, whether in whole or in part. 

1.09.9(2) Review Procedures 

The City’s Representative will review the estimate and either indicate in writing to the 
City his or her concurrence with the estimate and his or her recommendation that 
payment be made, or indicate in writing to the Contractor his or her reasons for not 
concurring with the estimate.  If the City’s Representative recommends payment and the 
City concurs, the City will pay the Contractor a progress payment on the basis of the 
approved partial payment estimate, less retainage and any amounts the City may 
withhold pursuant to Contract or law.  The recommendation of the City’s Representative 
is not conclusive, final or binding upon the City.     

In the event the City’s Representative does not concur with the estimate, the Contractor 
may make the changes necessary to obtain the City’s Representative's concurrence and 
resubmit the partial payment estimate, or submit the original progress payment estimate 
directly to the City, indicating in writing its reasons for refusing to make the changes 
necessary to obtain concurrence. 

1-09.9(3) Withholding Payment 

The City’s Representative may refuse to recommend the whole or any part of any 
payment if in the City’s Representative's opinion it would be incorrect to make such 
recommendation to the City.  The City’s Representative may also refuse to recommend 
any such payment, or because of subsequently discovered evidence or the result of 
tests, may nullify any such payment previously recommended to such extent as may be 
necessary in the City’s Representative's opinion to protect the City from loss as a result 
of: 

1. Defective or damaged Work. 

2. A deductive Change Order. 

3. Persistent failure of the Contractor to perform the Work in accordance with 
the Contract Documents, including failure to maintain the progress of the 
Work in accordance with the construction schedule.  Persistent failure to 
maintain the progress of the Work shall mean that for a period of two 
consecutive months following a written notice from the City’s Representative 
or City, the Contractor fails to correct a behind-schedule condition at a rate 
that would reasonably indicate that it will finish the Project on schedule. 

4. Disregard of authority of the City or City’s Representative or the laws of any 
public body having jurisdiction. 

5. Liquidated damages. 

6. Misrepresentation of the quality of materials or Equipment installed or amount 
of Work performed. 

7. Discovery that a previous pay estimate erred with respect to the amount of 
Work performed or Equipment or materials installed, irrespective of the City’s 
Representative’s recommendation at the time of the progress pay estimate. 

The City may refuse to make payment of the full amount recommended by the City’s 
Representative because of Contract Claims made against the City on account of 
Contractor's performance or furnishing the Work or because of liens filed in connection 
with the Work or other set offs entitling City to reduce the amount recommended.  In 
such case, the City shall give Contractor prompt written notice with copy to the City’s 
Representative stating the reasons for each action. 
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1-09.9(4) Final Payment Procedure 

Upon receipt of Contractor’s written Notice that the Work is ready for final inspection and 
acceptance and upon receipt of a Final Contract Voucher Certification, the City’s 
Representative will inspect the Work.  If the City’s Representative finds the Work 
acceptable under the Contract Documents and the Contract fully performed and if the 
Contractor has signed a Final Contract Voucher Certification, the City’s Representative 
will issue a final Certificate for Payment. The Certificate for Payment will state that to the 
best of the City’s Representative's knowledge, information and belief, the Work appears 
to have been completed in accordance with terms and conditions of the Contract 
Documents and that the entire balance found to be due the Contractor and noted in the 
final Certificate is due and payable. 

Final payment shall not become due until the Contractor submits to the City’s 
Representative the following; 

1. an affidavit that payrolls, bills for materials and equipment, and other 
indebtedness connected with the Work for which the City or the City's 
property might be responsible or encumbered, less amounts withheld by City, 
have been paid or otherwise satisfied, 

2. a certificate evidencing that insurance required by the Contract Documents to 
remain in force after final payment is currently in effect and will not be 
canceled or allowed to expire until at least 30 calendar days' prior written 
Notice has been given to the City, 

3. a written statement that the Contractor knows of no substantial reason that 
the insurance will not be renewable to cover the period required by the 
Contract Documents, 

4. consent of Surety, if any, to final payment, 

5. request to Sublet Work Agreements for all Subcontractors, 

6. certified payrolls from the Contractor and all Subcontractors, 

7. “Statement of Intent to Pay Prevailing Wages and Affidavit of Wages Paid” 
from Contractor and each Subcontractor filed with the City and the 
Department of Labor and Industries, 

8. Certification of Use or Deferred Sales Tax Paid or both, and 

9. if required by the City, other data establishing payment or satisfaction of 
obligations, including, but not limited to, receipts, releases and waivers of 
liens, claims, security interests or encumbrances arising out of the Contract, 
to the extent and in such form as may be designated by the City. If a 
Subcontractor refuses to furnish a release or waiver required by the City, the 
Contractor may furnish a bond satisfactory to the City to indemnify the City 
against such lien. If such lien remains unsatisfied after payments are made, 
the Contractor shall refund to the City all money that the City may be 
compelled to pay in discharging such lien, including all costs and reasonable 
attorneys' fees. 

Prior estimates and payments, including those relating to Extra Work or Work 
omitted, will be subject to correction by the final payment.   

If, after Physical Completion of the Work, Final Acceptance thereof is materially 
delayed through no fault of the Contractor or by issuance of Change Orders 
affecting Final Acceptance, and the City’s Representative so confirms, the City may, 
upon application by the Contractor and certification by the City’s Representative, 
and without terminating the Contract, make payment of the balance due for that 
portion of the Work fully completed and accepted. If the remaining balance for Work 
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not fully completed or corrected is less than retainage stipulated in the Contract 
Documents, and if bonds have been furnished, the written consent of Surety to 
payment of the balance due for that portion of the Work fully completed and 
accepted shall be submitted by the Contractor to the City’s Representative prior to 
certification of such payment. Such payment shall be made under terms and 
conditions governing final payment, except that it shall not constitute a waiver of 
claims. 

Acceptance of final payment by the Contractor, a Subcontractor or material or 
Equipment supplier shall constitute a waiver of Contract Claims by that payee, 
except those Contract Claims previously timely and completely submitted that 
remain pending at the time of final payment, provided that Contractor specifically so 
notifies the City in writing prior to the City making such final payment.  Payment by 
the City shall not release the Contractor or its Surety from any obligation under the 
Contract or under the payment and performance bond.  

Upon completion of all Work and after final inspection, the amount due the 
Contractor under the Contract will be paid based upon the final estimate made by 
the Engineer and presentation of a Final Contract Voucher Certification signed by 
the Contractor.  Such voucher shall be deemed a release of all claims of the 
Contractor unless a claim is filed in accordance with the requirements of 1-09.11 
DISPUTES AND CLAIMS and is expressly excepted from the Contractor's 
Certification on the Final Contract Voucher Certification. 

If the Contractor fails, refuses, or is unable to sign and return the Final Contract 
Voucher Certification or any other documentation required for completion and final 
acceptance of the Contract, the City reserves the right to establish a Completion 
Date (for the purpose of meeting the requirements of RCW 60.28) and unilaterally 
accept the Contract.  Unilateral final acceptance will occur only after the Contractor 
has been provided the opportunity, by written request from the City, to voluntarily 
submit such documents.  If voluntary compliance is not achieved, formal notification 
of the impending establishment of a Completion Date and unilateral final 
acceptance will be provided by certified mail or by email with delivery confirmation 
from the City to the Contractor, which will provide 30 calendar days for the 
Contractor to submit the necessary documents.  The 30 calendar day period will 
begin on the date the certified mail or email with delivery confirmation is received 
by the Contractor. If Contractor compliance is not achieved by the end of such 30-
day period, the City will unilaterally sign the Final Contract Voucher Certification.  
The date the City Council accepts the Work shall constitute the Completion Date 
and the final acceptance date. The reservation by the City to unilaterally accept the 
Contract will apply to Contracts that are Physically Completed in accordance with 
Section 1-08.5, or for Contracts that are terminated in accordance with Section 1-
08.10.  Unilateral final acceptance of the Contract by the City does not in any way 
relieve the Contractor of its responsibility to comply with all Federal, State, tribal, or 
local laws, ordinances, and regulations that affect the Work under the Contract. 

 

1-09.9(5) Back Charges to Contractor 

The Contractor shall pay the City on demand everything charged to it under the terms 
of this Contract. Such charges may be deducted by the City from money due or to 
become due to the Contractor under the Contract.  The City may recover such charges 
from the Contractor or from its Surety. 

Contractor agrees to pay the costs of overtime or excessive inspection and observation 
costs incurred by the City. Overtime inspection shall include inspection required during 
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Saturdays, Sundays, City holidays and weekdays in excess of 40 hours per week or 
outside of normal working hours and inspections or observations that result in an 
inspector or observer working more than 40 hours in a week. Costs of such overtime or 
excessive inspection or observation include architecture, engineering, construction 
management services, inspection, general supervision and overhead expenses that are 
directly chargeable to the overtime or excessive work. Contractor agrees that City will 
deduct such charges from payments due the Contractor.  In the event the City issues a 
Change Order requiring the Contractor to work in excess of the established schedule of 
working hours, the City will not charge the Contractor for associated inspection costs. 

The Contractor shall be compensate the City for the actual costs of engineering, 
inspection, general supervision, right-of-way costs, permit fees, overhead expenses, 
and any other ascertainable direct costs to the City that are directly chargeable to the 
Work and that accrue during the period of such extension.  The actual costs do not 
include charges for final inspection and preparation of the final payment by the City. 

1-09.9(6) Retainage 

Pursuant to RCW Chap. 60.28, a sum of five percent of the monies earned by the 
Contractor will be retained from progress estimates.  In addition to protecting the 
interests of those identified in RCW Chap. 60.28, such retainage will be used as a trust 
fund for the protection of the City. 

At the option of the Contractor, monies retained under the provisions of RCW 60.28 will 
be: 

1. Retained in a fund by the City, or 

2. Deposited by the City in an interest-bearing escrow account in a bank, mutual 
saving bank, or savings and loan association. Interest on monies so retained 
shall be paid to the Contractor in accordance with requirements of this 
section. Deposits are to be in the name of the City and may not be withdrawn 
without the City’s written authorization. The City will issue a check 
representing the sum of the monies reserved, payable to the bank or trust 
company. Such check shall be converted into bonds and securities chosen by 
the Contractor as the interest accrues 

The Contractor shall designate the option desired at the time the Contract is executed.  
If the Contractor in chooses option 2, deposit in escrow account, Contractor agrees to 
assume full responsibility to pay all costs that may accrue from escrow services, 
brokerage charges or both, and further agrees to assume all risks in connection with the 
investment of the retained percentages in securities.  The City may also, at its option, 
accept a bond in lieu of retainage. 

Retainage will be released when all of the following conditions are satisfied: 

1. Sixty days have elapsed following the completion of all Work specified in the 
Contract; and 

2. The Contractor fulfilled all of all obligations of the Contractor under the 
Contract, including, but not limited to, the Contractor’s furnishing all 
documentation required by Contract and law; and 

3. A release has been obtained from the Washington State Department of 
Revenue; and 

4. Affidavits of Wages Paid for the Contractor and all Subcontractors are on file 
with the City (RCW 39.12.040); and 

5. A release has been obtained from the Washington State Department of Labor 
& Industries and the Washington State Employment Security Department; 
and  
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6. All claims, as provided by law, filed against the retainage have been resolved. 
In the event claims are filed and provided the conditions one through five are 
met, the Contractor will be paid the retained percentage less an amount 
sufficient to pay any such claims together with a sum determined by the City 
sufficient to pay the cost of claims and  attorney’s fees. 

7. All other conditions required by law are satisfied. 

1-09.11 Disputes and Claims 

Delete all of 1-09.11 and substitute the following: 

1-09.11(1) Disputes  
(******) 

When a Dispute occurs during the Contract, the Contractor shall pursue resolution 
through the City's Representative.  The Contractor shall follow the procedure outlined in 
section 1-09.11(2) CONTRACT CLAIMS herein and 1-08.3 PROGRESS SCHEDULE 
and 1-08.8 EXTENSIONS OF TIME for issues regarding the schedule and Contract 
Time. Timely and adequate Notice is a condition precedent to a Contract Claim.  Timely 
and complete submission of a Contract Claim is a condition precedent to any entitlement 
by the Contractor to an adjustment of Contract Sum or Contract Time.  Unless waived in 
writing by the City, mediation is a condition precedent to the filing of any lawsuit, action 
or proceeding that seeks to recover on a Contract Claim, whether in whole or in part.  
The costs of any such mediation will be borne equally by the parties.  Unless otherwise 
agreed by the parties, the mediation shall take place in Everett, Washington. 

1-09.11(2) Contract Claims  
(******) 

1-09.11(2)A General 

If the Contractor requests or believes for any reason that it is entitled to adjustment 
of Contract Sum or Contract Time, or if the Contractor has a Dispute with the City 
and wants the City to take some action, or refrain from taking action, the Contractor 
shall file a Contract Claim as provided in this section.  A timely and complete 
Contract Claim is a condition precedent to any entitlement by the Contractor to an 
adjustment of Contract Sum or Contract Time.  No Contract Claim shall be allowed 
unless the Contractor has given Notice as required under the Contract Documents.  
The Contractor waives any Contract Claim if: (a) Notice was not timely given; (b) 
the City's Representative is not afforded reasonable access by the Contractor to 
complete records, including, but not limited to, correspondence, job diaries, and 
actual cost and additional time incurred; (c) a Contract Claim is not timely filed as 
required by the Contract Documents; or (d) adequate, accurate, contemporaneous 
and segregated supporting time and expense records are not kept and maintained.  
The fact that the Contractor provided proper and timely Notice, provided a properly 
filed Contract Claim, or provided the City’s Representative access to records of 
actual cost, shall not in any way be construed as proving or substantiating the 
validity of the Contract Claim.  If the City determines the Contract Claim has merit 
in whole or in part, the City’s Representative will make an adjustment of Contract 
Sum or Contract Time required for the Work, or both.  If the City’s Representative 
finds the Contract Claim to be without merit, no adjustment will be made.   

The Contractor shall keep full, complete, accurate and contemporaneous records 
of the costs and additional time incurred for any Contract Claim.  The Contractor 
shall permit the City's Representative to have access to those records and any other 
records as may be required by the City's Representative to determine the facts or 
contentions involved in the Contract Claim.  City is not obligated to respond to a 
Contract Claim unless the Contractor is in full compliance with all the provisions of 
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the Contract Documents and the formal Contract Claim document has been 
submitted 

Full compliance by the Contractor with the provisions of this section is a contractual 
condition precedent to the Contractor’s right to sue or seek any recovery against 
the City in any legal proceeding.   

1-09.11(2)B Contents 

All Contract Claims filed by the Contractor shall be in writing, verified under penalty 
of perjury by an officer or principal of the Contractor, and in sufficient detail to enable 
the City’s Representative to ascertain the basis and amount of the Contract Claim.  
All Contract Claims shall be submitted to the City's Representative.  At a minimum, 
each Contract Claim shall include: 

1. A detailed factual statement of the Contract Claim for an adjustment to 
the Contract Sum or Contract Time, if any, providing all necessary dates, 
locations, and items of Work affected by the Contract Claim. 

2. The dates of all facts related to the Contract Claim. 

3. The name of each City’s individual, official, or employee involved in or 
knowledgeable about the Contract Claim. 

4. The specific provisions of the Contract that support the Contract Claim 
and a statement of the reasons why such provisions support the Contract 
Claim. 

5. If the Contract Claim relates to a decision of the City’s Representative 
that the Contract leaves to the City’s Representative’s discretion or as to 
which the Contract provides that the City Representative’s decision is 
final, the Contractor shall set out in detail all facts supporting its position 
relating to the decision of the City’s Representative. 

6. Identification of any documents and the substance of any oral 
communications that support the Contract Claim. 

7. Copies of any identified documents that support the Contract Claim, 
other than City documents and documents previously furnished to the 
City by the Contractor.  Standard industry manuals may be incorporated 
by reference. 

8. If Contractor seeks an extension of Contract Time: 

a. The specific amount of time, including days and dates, sought. 

b. The specific reasons the Contractor believes an extension of 
Contract Time should be granted, including, but not limited to, 
compliance with the requirements of 1-08.3 PROGRESS 
SCHEDULE and 1-08.8 EXTENSIONS OF TIME; and 

c. The specific provisions of the Contract Documents under which 
it is sought. 

9. If Contractor seeks an increase in the Contract Sum, the exact amount 
sought and a breakdown of that amount into the following categories: 

a. Labor 

b. Materials 

c. Direct Equipment.  The actual cost for each piece of equipment 
for which a Contract Claim is made or in the absence of actual 
cost, the rates established by the AGC/WSDOT Equipment 
Rental Agreement that was in effect when the Work was 
performed.  In no case shall the amounts sought or paid for 
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each piece of equipment exceed the rates established by the 
Equipment Rental Agreement even if the actual cost for such 
equipment is higher.  The City may audit the Contractor’s cost 
records to determine actual equipment cost.  The following 
information shall be provided for each piece of equipment: 

i. Detailed description (e.g., Motor Grader Diesel 
Powered Caterpillar 12 “G”, Tractor Crawler ROPS & 
Dozer Included Diesel, etc.) 

ii. The hours of use or standby; and 

iii. The specific day and dates of use or standby; 

iv. Job overhead. 

v. Overhead (general and administrative). 

vi. Subcontractor’s Contract Claims (in the same level of 
detail as specified herein is required for any 
subcontractor’s Contract Claims); and 

vii. Other categories as specified by the Contractor or the 
City. 

10. A notarized statement shall be submitted to the City's Representative 
containing the following language:   

Under the penalty of law for perjury or falsification, the undersigned, 

 

________________________________, _____________________ 

            (name)                                                          (title) 

of 
______________________________________________________ 

                           (company) 

hereby certifies that the Contract Claim for an adjustment of the 
Contract Sum and/or Contract Time, if any, made herein for Work on 
this Contract is a true and complete statement of the factual basis of 
the Contract Claim and all actual costs incurred and time sought, and 
is fully documented and supported under the Contract between the 
parties. 

Date ______________/s/ __________________________________ 

Subscribed and sworn before me this ____________ day of _______ 

Notary Public 

My Commission Expires: __________________________________ 

1-09.11(2)C False Or Omitted Information 

The Contractor waives each Contract Claim for which it presents material 
information that it knows, or in the exercise of reasonable care should know, is false, 
or omits or fails to disclose material information relating to such Contract Claim.  In 
such case, Contractor shall reimburse the City for any and all fees and expenses 
incurred in investigating any such Contract Claim.  

1-09.11(3) Time Limitation and Jurisdiction 
(******) 

The parties intend that all claims and Disputes be dealt with promptly and expeditiously 
when they arise.  The parties intend that all claims and Disputes be resolved quickly and 
expeditiously and desire to avoid claims and Disputes that relate back to events or Work 
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occurring months before. The parties desire to avoid litigation and the costs and expense 
of claims and Disputes at the end of the Project. 

Any Contract Claim for adjustment of Contract Sum or Contract Time, or any Dispute or 
Contract Claim of any kind whatsoever, shall be submitted, if at all, to the City or City’s 
Representative no later than 30 calendar days after Notice was first required to be given 
by the Contractor as provided in 1-04.5 NOTICE BY THE CONTRACTOR.  Failure to 
submit a Contract Claim within the 30 calendar days of the date Notice was required 
pursuant to 1-04.5 NOTICE BY THE CONTRACTOR constitutes a complete waiver of 
and bar to the Contract Claim, and Contractor is estopped from later asserting a Contract 
Claim or seeking any relief or remedy relating to the Dispute for which it failed to submit 
a Claim.   

Contractor may not sue, cross-claim, claim, or bring any action of any kind whatsoever 
against the City on any Contract Claim or Dispute after the expiration of 180 calendar 
days from Physical Completion.   

1-09.11(4) COVID-19 Contract Claims: Baseline COVID-19 Requirements  

(******) 

Contractor shall in no event be entitled to assert a Contract Claim for increase to the 
Contract Sum for any direct or indirect costs (including without limitation Delay, 
cumulative impact, inefficiency or ripple costs) incurred by the Contractor to comply 
with the COVID-19 Requirements.   

The Contractor shall be entitled to an extension of Contract Time for Delays to the 
extent caused by COVID-19 Requirements.  Extension of Contract Time shall be 
determined pursuant to 1-08.8 EXTENSIONS OF TIME.  This Contract Time extension 
is the Contractor’s sole remedy if the Contract Time in the Contract Documents is 
insufficient to complete the Work because of Baseline COVID-19 Requirements. 

All other Contract Claims regarding COVID-19 are governed by Section 1-09.11A(3)D1 
CAUSED SOLELY BY THIRD PARTIES OR FORCE MAJEURE, including 4 without 
limitation Contract Claims relating to unavailable or delayed labor, materials, 
equipment or subcontractors to the extent caused by COVID-19. 

 

Supplement Section 1-09 by adding the following: 

1-09.11A Remedies  

(******) 

1-09.11A(1) General 

If a Contract Claim has merit in whole or in part, then Contractor’s sole remedies shall 
be those provided in this subsection.  Contractor shall timely and strictly comply with the 
requirements of 1-04.5 NOTICE BY THE CONTRACTOR and 1-09.11(2) CONTRACT 
CLAIMS and all other Contract Documents relating to the Contract Claim.   Adjustments 
to Contract Time shall be determined pursuant to 1-08.3 PROGRESS SCHEDULE and 
1-08.8 EXTENSIONS OF TIME.   Failure to comply strictly and timely shall be deemed 
a waiver of the Contract Claim. 

1-09.11A(2) Extra Work 

1-09.11A(2)A Adjustment of Contract Sum 

If the Contractor is entitled to an adjustment of Contract Sum because of Extra 
Work, the adjustment shall be calculated and paid as provided in 1-09.4 
EQUITABLE ADJUSTMENT.  This amount includes jobsite and home office 
Overheads for such Work, including any schedule delays relating to such Work.  
Therefore, no compensation in addition to that provided in 1-09.6 FORCE 
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ACCOUNT shall be paid for such things as Extended Overhead or other costs or 
damages.   

1-09.11A(2)B Extension of Contract Time 

Extensions of Contract Time caused by Extra Work shall be determined as provided 
in 1-08.3 PROGRESS SCHEDULE and 1-08.8 EXTENSIONS OF TIME. 

1-09.11A(3) Delays  

1-09.11A(3)A City Caused Delay Unrelated to Extra Work 

1-09.11A(3)A1 Adjustment of Contract Sum 

If the Contractor is entitled to an adjustment of Contract Sum because of a 
Delay solely caused by the City that does not relate to Extra Work, Contractor 
shall only be compensated for the items below, less all funds paid pursuant to 
any change in the Contract Sum that contributed to the Delay:  

1. Documented, incurred cost of nonproductive field supervision or 
labor extended because of the Delay; 

2. Documented, incurred cost of home office supervision to attend 
jobsite meetings; 

3. Documented, incurred cost of temporary facilities or equipment 
rental extended because of the Delay; 

4. Documented, incurred cost of insurance extended because of the 
Delay; 

5. General and administrative overhead in an amount to be agreed 
upon, but not to exceed three percent of original Contract Sum 
divided by the Contract Time for each day of the Delay. 

City shall not owe Contractor compensation for Extended Overhead or other 
delay costs to the extent Contractor or anyone other than the City contributed 
to or is concurrently responsible for the Delay. 

1-09.11A(3)A2 Adjustment of Contract Time 

If the Contractor is entitled to an adjustment of Contract Time because of a 
Delay solely caused by the City that does not relate to Extra Work, Contractor 
shall be entitled to an adjustment of Contract Time to the extent the Delay 
increases the duration of the Project, as measured by the critical path and as 
demonstrated pursuant to the requirements of 1-08.8 EXTENSIONS OF TIME. 

1-09.11A(3)B Contractor Caused Delay  

If the Contractor is solely responsible for any Delay to any interim milestone, 
Substantial Completion, Physical Completion, or the Completion Date, the City shall 
be entitled to liquidated or other damages as provided elsewhere in the Contract 
Documents.  The Contractor accepts the risk of any Delays caused by strikes, work 
slowdowns, job actions and labor unrest of any kind.  Contractor shall not be entitled 
to any increase in Contract Sum or Contract Time due to a Delay it caused. 

1-09.11A(3)C Delays Concurrently Caused by Contractor and City 

If the City and the Contractor cause a Delay concurrently, neither the City nor the 
Contractor shall be liable to the other except as provided herein.     

1-09.11A(3)C1 Adjustment of Contract Sum 

The Contractor shall not be entitled to any adjustment in Contract Sum for 
Delays concurrently caused by the City and the Contractor. 
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1-09.11A(3)C2 Adjustment of Contract Time 

The Contractor shall be entitled to an extension of Contract Time for the City 
caused portion of any Delay concurrently caused by the City and Contractor to 
the extent the City caused the Delay to extend longer than if the Contractor had 
solely caused the Delay.   

1-09.11A(3)D Third Party Caused Delays and Force Majeure 

For the purposes of this section 1-09.11A(3)D, a “Force Majeure Event” is 
defined as earthquake, flood, pandemic (and governmental laws, regulations, 
requirements, and orders resulting therefrom), natural disasters, acts of war 
or acts of terrorism.  Pandemic in the preceding sentence includes without 
limitation the COVID-19 pandemic. 

For the purposes of this section 1-09.11A(3)D, a “Third Party” is defined as a 
third party for whom neither the Contractor nor the City is responsible. 

1-09.11A(3)D1 Adjustment of Contract Sum 

The City and the Contractor shall not be responsible to compensate each 
other financially for any Delay to the extent caused by a Third Party or a 
Force Majeure Event.  A Delay caused by a utility’s failure to provide 
service or relocate its lines (despite a timely request for such service or 
relocation) is an example of this kind of Delay for which neither the 
Contractor nor the City is financially responsible to the other.  Mislocated 
utility lines or utility lines not located are another example of a Delay for 
which neither the Contractor nor the City is responsible to the other.  
However, the Contractor’s failure to request a utility locate or relocation in 
a timely way is not, and any resulting Delay would be the responsibility of 
the Contractor.  Because the Contractor is responsible for ordering 
materials and Equipment, Contractor shall not be entitled to an 
adjustment of Contract Time or Contract Sum due to Delays caused by 
the lack of materials or Equipment.  A strike, job action, slowdown, work 
to rule, or other job action or labor dispute or problem is not a Delay 
caused by a Third Party. 

1-09.11A(3)D1 Adjustment of Contract Time 

The Contractor shall be entitled to an extension of Contract Time for 
Delays to the extent caused by a Third Party or a Force Majeure Event.  
Extension of Contract Time shall be determined pursuant to 1-08.8 
EXTENSIONS OF TIME. 

1-09.11A(4) Extended or Unabsorbed Overhead 

1-09.11A(4)A General 

To present a request for additional compensation for Extended or Unabsorbed 
Overhead, the Contractor has the burden of keeping and maintaining accurate 
documentation to support any such claim.  If the Contractor fails to provide or keep 
adequate financial data for an accurate and fair calculation, Contractor waives and 
releases any claim for Unabsorbed or Extended Overhead. In presenting any claim 
under this section of the Contract, the Contractor agrees to provide to the City any 
and all financial data needed by the City, or its representative, to review, 
substantiate and evaluate any claim for Extended or Unabsorbed Home Office 
Overhead, or both.  Failure to provide the requested information shall constitute 
waiver by the Contractor.   

If Contractor is entitled to an adjustment of Contract Sum for Unabsorbed or 
Extended Overhead, it shall be calculated as provided in these Special Provisions. 
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1-09.11A(4)A1 Elements 

Contractor shall only be entitled to an adjustment of Contract Sum for 
Unabsorbed or Extended Overhead if it clearly and convincingly demonstrates 
all of the following: 

1. The City solely caused a Delay to the Completion Date as measured 
by analysis of the project duration by the critical path method 
pursuant to 1-08.3 PROGRESS SCHEDULE; 

2. Because of the Delay described in subsection (1), the Contractor 
was forced to suspend or significantly interrupt its performance so 
that it was on standby or idled, and the City required the Contractor 
to be ready to resume performance on short notice.  Extended time 
of performance of Work, such as extensions caused by changes, 
inefficiencies, or extra Work, does not constitute suspension or 
significant interruption of performance. 

3. The Contractor could not and did not use resources, including, but 
not limited to, labor, equipment, materials and tools, standing by or 
idled on this or other project for any work during the period of Delay;  

4. The Contractor’s Overhead costs did not materially vary from its 
usual seasonal Overhead costs during the period of Delay; and  

5. The Delay did not cause over absorbed Overhead in the period the 
delayed Work was completed.  

1-09.11A(4)A1a Resources 

To demonstrate the Contractor could not and did not use resources, 
including, but not limited to, labor, equipment, materials and tools from 
this Project for any other work on this or any other project during the 
period of Delay in accordance with item 3 of 1-09.11A(4)A1 of these 
Special Provisions, the Contractor shall: 

1. Affirmatively represent and warrant that it did not perform 
substitute work;  

2. Identify the specific resources that were idled; and  

3. Show that those resources did not, and could not, work on other 
contracts or projects during the Delay.  

1-09.11A(4)A1b No Material Variations 

To demonstrate the Contractor’s Overhead costs did not materially vary 
from its usual seasonal Overhead costs during the period of Delay in 
accordance with item 4 of 1-09.11A(4)A1 of these Special Provisions, the 
Contractor shall; 

1. Affirmatively represent and warrant that the completion of the 
subject Work was extended and that such extension prevented 
the performance of other work during both the period of Delay 
and the later period of time required to complete the extended 
Work, 

2. Disclose the details of Contractor generated billings and 
Contractor Overhead Costs, as defined in these Special 
Provisions, throughout the actual Project performance.  The 
details of such information should be no less than specific 
identification of the sources and amounts of revenue on no 
greater than a monthly basis and specific identification of the 
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types and amounts of Contractor Overhead Costs on no greater 
than a monthly basis for the actual Project duration. 

1-09.11A(4)A1c Overabsorbed Overhead 

To demonstrate that Contractor did not incur Overabsorbed Overhead in 
the period following the Delay, in accordance with item 5 of 1-
09.11A(4)A1. of these Special Provisions, the Contractor shall:  

1. Affirmatively represent and warrant that completion of the 
delayed Work prevented the performance of other Work;  

2. Identify the critical resource unavailable for other Work due to 
completion of the delayed Contract; and  

3. Showing that unavailability of this critical resource precluded the 
performance of other Work.  

1-09.11A(5) Inefficiencies 

1-09.11A(5)A Adjustment of Contract Sum 

To the extent Contractor is entitled to an increase in Contract Sum because of 
inefficiencies or impaired productivity, then compensation due, if any, shall be 
calculated as provided in 1-09.4 EQUITABLE ADJUSTMENT.  There is no 
entitlement to increase in Contract Sum for inefficiencies to the extent caused 
by a Third Party or a Force Majeure Event. 

1-09.11A(5)B Adjustment of Contract Time 

To the extent Contractor is entitled to an extension of Contract Time because 
of inefficiencies or impaired productivity, then the extension shall be determined 
as provided in 1-08.8 EXTENSIONS OF TIME. 

Delete all of 1-09.12 and substitute the following: 

1-09.12 Audits 

(******)  

1-09.12(1) General 

The Contractor’s records relating to this Project, including, but not limited to, wage, 
payroll, and cost records, shall be open to inspection or audit by representatives of the 
City during the Project and for a period of not less than six years after the date of Final 
Acceptance of the Contract.  The Contractor shall retain these records for that period.  
The Contractor shall also guarantee that Project records of Subcontractors, suppliers, 
and lower tier subcontractors, including, but not limited to, the wage, payroll, and cost 
records, shall be retained and open to similar inspection or audit for the same period of 
time.  The audit may be performed by employees or representatives of the City or by an 
auditor chosen by the City.  The Contractor, Subcontractors, or lower tier subcontractors 
shall provide adequate facilities, reasonably acceptable to auditor, for the audit during 
normal business hours.  The Contractor, Subcontractors, or lower tier subcontractors 
shall make a good faith effort to cooperate with the auditors.  If an audit is to be 
commenced more than 60 calendar days after the Final Acceptance date of the Contract, 
the Contractor will be given 20 calendar days’ notice of the time when the audit is to 
begin.  If any litigation, claim, or audit arising out of, in connection with, or related to this 
Contract is initiated, the Project records shall be retained until the later of (a) completion 
of litigation, claim, or audit or (b) six years after the date of Final Acceptance. 

1-09.12(2) Claims 

All Contract Claims filed against the City shall be subject to audit at any time following 
the filing of the Contract Claim.  Failure of the Contractor, Subcontractors, or lower tier 
subcontractors to maintain and retain sufficient records to allow the auditors to verify all 
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or a portion of the Contract Claim or to permit the auditor access to the books and 
records of the Contractor, Subcontractors, or lower tier subcontractors shall constitute a 
waiver of a Contract Claim and shall bar recovery in connection with the Contract. 

1-09.12(3) Required Documents for Audits 

An audit may be performed by employees of the City or a representative of the City. The 
Contractor and its Subcontractors shall provide adequate facilities acceptable to the City 
for the audit during normal business hours. The Contractor and all Subcontractors shall 
cooperate with the City’s auditors. 

As a minimum, the auditors shall have available to them the following documents: 

1. Daily time sheets and supervisor’s daily reports. 

2. Collective Bargaining Agreements. 

3. Insurance, welfare, and benefit records. 

4. Payroll registers. 

5. Earnings records. 

6. Payroll tax forms. 

7. Material invoices and requisitions. 

8. Material cost distribution worksheet. 

9. Equipment records (list of company equipment, rates, etc.) 

10. Vendors’, rental agencies’, Subcontractors’ and lower tier subcontractors’ 
invoices. 

11. Contracts between the Contractor and each of its Subcontractors, and all 
lower tier subcontractor contracts and supplier contracts. 

12. Subcontractors’ and lower tier subcontractors’ payment certificates. 

13. Canceled checks, including payroll and vendors. 

14. Job cost reports, including monthly totals. 

15. Job payroll ledger. 

16. General ledger. 

17. Cash disbursements journal. 

18. Financial statements for all years reflecting the operations on this Contract.  
In addition, the City may require, if it deems appropriate, additional financial 
statements for three years preceding execution of the Contract and three 
years following Final Acceptance of the Contract. 

19. Depreciation records on all company equipment whether these records are 
maintained by the company involved, its accountant, or others.   

20. If a source other than depreciation records is used to develop costs for the 
Contractor’s internal purposes in establishing the actual cost of owning and 
operating equipment, all such other source documents that support the 
amount of damages as to each Contract Claim. 

21. Worksheets or software used to prepare the Contract Claim establishing the 
cost components for items of the Contract Claim including but not limited to 
labor, benefits and insurance, materials, equipment, Subcontractors, all 
documents that establish the time periods, individuals involved, the hours for 
the individuals, and the rates for the individuals. 

22. Worksheets, software, and all other documents used by the Contractor to 
prepare its Bid.  The employees or representatives of the City may audit 
these documents.  The Contractor and its Subcontractors shall provide 
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adequate facilities acceptable to the City for the audit during normal business 
hours.  The Contractor and all Subcontractors shall cooperate with the City’s 
auditors. 

23. Correspondence, notes, and memoranda. 

24. Job diaries. 

25. All documents which relate to each and every claim together with all 
documents which support the amount of damages as to each claim. 

1-09.13 Claims Resolution  

Delete all of 1-09.13 and substitute the following: 

Prior to seeking claim resolution through litigation, the Contractor shall proceed under 
the procedures in Sections 1-04.5 and 1-09.11 and elsewhere in the Contract 
Documents for resolution of disputes. These must be complied with in full, as a condition 
precedent, to the Contractor’s right to seek claim resolution through litigation. 

Supplement Section 1-09 by adding the following: 

1-09.14 Patents and Royalties  

(******) 

Should the Contractor, its agent, employee or any of them be enjoined from furnishing 
or using any invention, article, material or plans supplied or required to be supplied or 
used under this Contract, Contractor shall promptly pay such royalties and secure 
requisite licenses; or, subject to acceptance by City, substitute other articles, materials, 
or appliances in lieu thereof that are of equal efficiency, quality, finish, suitability and 
market value to those planned or required under the Contract.  Descriptive information 
of these substitutions shall be submitted to the City’s Representative for determination 
of general conformance to the design concept and the construction Contract.  Should 
City elect to refuse the substitution, Contractor agrees to pay such royalties and secure 
such valid licenses as may be requisite for the City, its officers, agents and employees 
or any of them, to use such invention, article, material or appliance without being 
disturbed or in any way interfered with by any proceeding in law or equity on account 
thereof. 

Costs involved in fees, royalties, or claims for any patented invention, article, process or 
method that may be used upon or in a manner connected with the Work under this 
Contract or with use of completed Work by the City shall be paid by the Contractor.  The 
Contractor and its sureties shall protect and hold the City, and City's Representative, 
together with its officers, agents, and employees, harmless from any and all loss, 
defense cost, and expenses and against any and all demands made for such fees or 
claims brought or made by the holder of any invention or patent.  Before final payment 
is made on the account of this Contract, the Contractor shall, if requested by the City, 
furnish acceptable proof of a proper release from all such fees or claims. 

1-10 TEMPORARY TRAFFIC CONTROL 

1-10.1 General 

1-10.1(2) Description 

Supplement 1-10.1(2) as follows: 

The Contractor shall provide a uniformed off-duty Police Officer to control traffic for 
work at signalized intersections and other critical situations as determined by the 
Engineer.   
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1-10.2 Traffic Control Management 

1-10.2(1) General 

Delete the first sentence of the third paragraph of 1-10.2(1) and substitute the following: 

The primary and alternate TCS shall be certified as worksite traffic control 
supervisors by one of the organizations listed below: 

• Evergreen Safety Council (800) 521-0778  
• Northwest Laborers Union (800) 240-9112  
• American Traffic Safety Services Association (877) 642-4637 

1-10.2(2) Traffic Control Plans 

Delete the first paragraph of 1-10.2(2) and substitute the following: 

Contractor may use City’s Standard Traffic Control Plans included in COE Standard 
Drawings, Series 700.  The City does not represent or warrant that the Standard 
Plans are sufficient, adequate or complete for the Contractor’s means, methods or 
plan of Work.  If a new or additional Traffic Control Plan is necessary, prepare 
detailed Traffic Control Plan complying with COE Standard Drawings, Series 700, 
the MUTCD, Part 6, and the most current edition of the PROWAG (Public Rights-
of-Way Accessibility Guidelines).  Plan preparation shall be at Contractor’s sole cost 
and submitted to the City for approval at least 14 calendar days before starting 
Work.  Work may not begin until Contractor is in receipt of City approved Traffic 
Control Plan. 

1-10.3 Traffic Control Labor, Procedures and Devices 

Delete 1-10.3 and substitute the following: 

1-10.3 Flagging, Signs, and All Other Traffic Control Devices  
(******) 

1-10.3(1) General 

The Contractor shall provide all flaggers, signs and other traffic control devices.  The 
Contractor shall erect and maintain all construction signs, warning signs, detour signs, 
and other traffic control devices necessary to warn and protect the public at all times 
from injury or damage as a result of the Contractor's operations that may occur on 
highways, roads, or streets.  No Work shall be done on or adjacent to the roadway until 
all necessary signs and traffic control devices are in place. 

Flaggers and spotters shall possess a current flagging card issued by the State of 
Washington, Oregon, Montana, or Idaho.  The flagging card shall be immediately 
available and shown upon request by the City. 

1-10.3(2) Maintenance and Protection of Traffic Control 

When the Bid proposed includes an item for "Maintenance and Protection of Traffic 
Control", the Work required for this item shall be to: 

1. Furnish and maintain signs, cones, barricades, flasher, and other 
channelization devices; 

2. Provide supervisory personnel for all labor for traffic control; 

3. Provide labor and necessary vehicle(s) for set-up and removal of construction 
signs and the traffic control devices that are placed daily; 

4. Provide labor and vehicles for patrolling and maintaining in position all of the 
construction signs and the traffic control devices; 
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5. Provide labor, material, and equipment necessary for cleaning up, removing 
and replacing all construction signs and traffic control devices that are 
destroyed, damaged or lost during the life of the project; 

6. Provide flagging or use of police officers for the convenience of the 
Contractor, such as facilitating movement of equipment on the site, laying out 
or relocating traffic control devices and signs. 

7. Cost associated with preparation and distribution of public notices involving 
parking, street access or traffic issues. 

Upon failure of the Contractor to immediately provide flaggers, erect, maintain, and 
remove signs; or provide, erect, maintain, and remove other traffic control devices when 
ordered to do so by the Engineer, the City may without further notice to the Contractor 
or the Surety, perform any of the above and deduct all or the costs from the Contractor's 
payments. 

The Contractor shall be responsible for providing adequate flaggers, signs, and other 
traffic control devices for the protection of the worker and the public at all times 
regardless of whether or not the flaggers, signs, and other traffic control devices are 
ordered by the Engineer, or paid for by the City.  The Contractor shall be liable for injuries 
and damages to persons and property suffered by reason of the Contractor's operations 
or negligence in connection therewith. 

1-10.3(3) No Passing Zones 

The striping of no passing zones that are to be obliterated in excess of 150-feet by paving 
operations shall be replaced by "Do Not Pass" and "Pass With Care" signs.  The signs 
shall be located not less than 2-feet outside the usable shoulder nor less than 7-feet 
above the edge of pavement.  The number of necessary signs will be specified in the 
Special Provisions. 

The Contractor shall provide and install the signs and sign posts.  The signs shall be 
maintained by the Contractor until construction operations are complete.  When the 
project includes striping by the Contractor, the signs and posts shall be removed by the 
Contractor when the no passing zones are re-established by striping. 

When the Contractor is not responsible for striping, the signs and posts shall be removed 
by the Contractor when the "No Passing Zones" are re-established by striping.  Payment 
to perform the Work required for this subsection will be under the item "Maintenance and 
Protection of Traffic Control.” 

1-10.3(4) Traffic Control Labor 

The Contractor shall furnish all personnel for flagging to control traffic during construction 
operations.  Flaggers shall have a current certification (Flagging Card) from the State 
Department of Labor and Industries (WAC 296-155-305).  Employees of the Contractor 
engaged in flagging or traffic control shall wear reflective vests and hard hats.  During 
hours of darkness, white coveralls or white or yellow rain gear shall also be worn.  The 
vests and other apparel shall be in conformance with Section 1-07.8.  The Contractor 
shall furnish the MUTCD standard Stop/Slow paddles, except the minimum width shall 
be 24-inches, for the flagging operations.  During hours of darkness flagger stations shall 
be illuminated to insure that flaggers can be easily seen without causing glare to the 
traveling public.  The Contractor shall develop and use a method to ensure that flaggers 
have adequate warning of objects approaching from behind the flagger. 

All flaggers shall start a new job with an on-site orientation.  This orientation must 
include, but not be limited to, the flagger’s role and location on the job site, equipment, 
traffic patterns, communications and hazards specific to the work site. 
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If off-duty uniformed police officers are not available for traffic control for Work within 
signalized intersections, Contractor may provide four flaggers.  Flaggers are not 
permitted within the intersection.  Each flagger shall control only one approach and be 
stationed near the stop bar.  Provide a minimum of a series of three warning signs in 
advance of each flagger.  Narrow multi-lane approaches to a single lane approaching 
the flagger.  Provide and require all flaggers use two-way radios to signal each other to 
prevent conflicts and hold traffic when construction activities require.  

When the Bid proposed includes an item for "Traffic Control Labor," the Work covered 
by this item shall be for the labor actually used when authorized by the Engineer for: 

1. The services of flaggers at both ends of a 2-way, single lane operation; or 

2. The services of flaggers at signalized intersections if off-duty uniformed police 
officers are not available, or when otherwise specifically directed by the 
Engineer. 

The hours eligible for "Traffic Control Labor" shall be for the hours actually worked, plus 
1 hour of on-site orientation per flagger.  "Show-up time" will not be counted.  The labor 
to perform the Work described in the item "Maintenance and Protection of Traffic Control" 
is specifically excluded from this Work.  No adjustment will be made to the unit price for 
"Traffic Control Labor" for overtime or holiday hours worked. 

1-10.3(4)A Traffic Control - Off-Duty Police Officer 

Contractor shall provide off-duty uniformed Police Officer for traffic control at all 
signalized intersections.  Acceptable sources for off-duty uniformed Police Officers 
are as follows in order of preference: 

1. City of Everett Police Department, contact either, 

a. Officer Mike Drake, (425) 244-0025 

2. Puget Sound Executive Service, 625 B 5th Ave, Ste 4, Sequim, WA 
98382 

a. Contact Nick Janssen, (360) 681-7737 

1-10.3(5) Construction Signs 

All signs required by the approved traffic control plan(s) as well as any other appropriate 
signs prescribed by the Engineer will be furnished by the Contractor and be paid under 
the item "Maintenance and Protection of Traffic Control.”  The Contractor shall erect 
them on posts or supports and maintain them in a clean, neat, and presentable condition 
until the necessity for them has ceased.  All non-applicable signs shall be removed or 
covered with either metal or plywood during periods when they are not needed.  When 
the need for any of these signs has ceased, the Contractor, upon approval of the 
Engineer, shall take down these signs, posts, or supports.  All signs, posts, and supports 
shall be removed from the project and shall remain the property of the Contractor. 

There shall be no separate classification of signs.  All construction signs, whether used 
throughout the construction, during a major phase of construction or removed daily shall 
be paid under the item "Maintenance and Protection of Traffic Control.”  Portable or 
temporary mountings may require added weight for stability.  If it is necessary to add 
weight to the signs, only a bag of sand that will rupture on impact shall be used.  The 
bag of sand shall have a maximum weight of 40 pounds and shall be suspended no 
more than 1-foot from the ground. 

The Work to provide the construction signing shall be: 

1. Furnishing all construction signs. 

2. Furnishing, removing, and disposing of the posts or supports for the signs. 

3. Initial installation and subsequent removal of all construction signs. 
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4. Furnishing labor and materials for maintaining the signs in a clean and 
presentable condition; 

5. All other incidentals necessary for providing the construction signs according 
to the approved traffic control plan(s). 

Signs, posts, or supports that are lost, stolen, destroyed, or which the Engineer deems 
to be unacceptable, while their use is required on the project, shall be replaced by the 
Contractor without additional compensation. 

1-10.4 Measurement 

Delete 1-10.4 and substitute the following: 

1-10.4 Measurement 

1-10.4(1) General  
(******) 

When the Bid Proposal does not include an item for any necessary traffic control, all 
costs for traffic control shall be included, by the Contractor, in the unit contract price for 
the various other items of Work in the Bid Proposal.  The Contractor shall estimate these 
costs based on the contemplated work procedures. 

When traffic control items are included in the Bid Proposal, payment is limited to the 
following areas: 

The entire project area under the Contract and for a distance to include the initial warning 
signs for the beginning of the Project and the end of construction.  Warning signs for 
side roads on the approved traffic control plan are also included.  If the project consists 
of two or more sections, the limits will apply to each section individually. 

A detour provided in the Plans or approved by the Engineer for by-passing all or any 
portion of the construction, irrespective of whether or not the termini of the detour are 
within the limits of the Contract. 

The provisions of Section 1-04.6 will not apply to traffic control or traffic control items.  
However, the item "Maintenance and Protection of Traffic Control" will be considered for 
an equitable adjustment only when the total Contract price increases or decreases by 
more than 25 percent. 

The measurement and payment for the items included in the Bid Proposal for traffic 
control costs incurred within the limits of 1 and 2 above will be made to the Contractor 
by the City as described in these Special Provisions. 

1-10.4(2) Measurement  
(******) 

Bid items of Work completed pursuant to the Contract Documents will be measured as 
described in Division B – Bid Item Descriptions of these Special Provisions and Section 
1-09 MEASUREMENT AND PAYMENT of the Standard Specifications. 

1-10.5 Payment 

Delete 1-10.5 and substitute the following: 

1-10.5 Payment 
(******) 

Payment for bid items of Work completed pursuant to the Contract Documents will be 
as described in Division B – Bid Item Descriptions of these Special Provisions and 
Section 1-09 MEASUREMENT AND PAYMENT of the Standard Specifications. 

 

ADD NEW SECTION 1-11 
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1-11 MISCELLANEOUS  

(******) 

1-11.1 Construction 

Contractor acknowledges that it has read the Contract Documents, understands them and 
agrees to be bound by them.  

1-11.2 Applicable Law and Choice of Forum 

This Contract and the parties' obligations hereunder shall be governed, construed, and 
enforced in accordance with the laws of the State of Washington. The parties agree that 
Snohomish County Superior Court, in the State of Washington, shall be the exclusive forum 
for any action.  

1-11.3 Severability 

In the event that any provision of the Contract Documents is held invalid, void, illegal or 
unenforceable, the remainder of the Contract Documents shall not be impaired or affected 
thereby, and each term, provision, and part shall continue in full force and effect. 

1-11.4 Headings for Convenience 

The section and subsection headings used herein are for referral and convenience only, and 
shall not be used to construe or interpret the Contract Documents.  

1-11.5 Waiver 

No waiver of one right or remedy shall act as a waiver of any other right or remedy or as a 
subsequent waiver of the same right or remedy.  The waiver by either party of any term or 
condition of this Contract shall not be deemed to constitute a continuing waiver thereof nor 
of any further or additional right that such party may hold under this Contract. 

1-11.6 City of Everett Business License  

Contractor and Contractor’s Subcontractors shall have a City of Everett business license 
prior to performing any Work pursuant to this Agreement. 

1-11.7 Compliance with Federal, State and Local Laws  

Contractor shall comply with and obey all federal, state and local laws, regulations, and 
ordinances applicable to the operation of its business and to its performance of Work 
hereunder. If, and to the extent, this Contract receives financial assistance from federal, state 
or private agencies, Contractor shall comply with all terms and conditions prescribed for third 
party contracts in the grant and all said terms and conditions shall be deemed incorporated 
in the Contract Documents.  Terms and conditions of any such grant take precedence over 
conflicting terms and conditions in the Contract Documents. 

1-11.8 Complete Agreement  

These Contract Documents contain the complete and integrated understanding and 
Agreement between the parties and supersedes any understanding, agreement or 
negotiation, whether oral or written, not set forth herein. 

1-11.9 Successors Bound 

The grants, covenants, provisions and claims, rights, powers, privileges and liabilities 
contained in the Contract Documents shall be read and held as made by and with, and 
granted to and imposed upon, the Contractor and the City and their respective heirs, 
executors, administrators, successors and assigns. 

1-11.10 Effective Date 

When duly executed by both the City and Contractor, this Contract shall be effective as of 
the date the Contract is signed by the Mayor of the City of Everett.  
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1-11.11 Contractor Registration 

Contractor represents and warrants it is a contractor duly registered and in good standing 
with the Washington State Department of Labor and Industries.  

1-11.12 Electronic Signature 

Signatures on Change Orders or any other Contract Document or any other document 
referred to herein may be by ink signature, AdobeSign, DocuSign, or any other e-signature 
method or any pdf scan thereof, and any such signature will have full force and effect.  

1-11.13 Washington State Department of Ecology Grant Related 
Requirements 

The Contractor must comply with the following requirements, which are conditions of the 
grant funding provided by the Washington Stated Department of Ecology. These are in 
addition to, and do not replace, other requirements in the Standard Specifications and the 
Special Provisions. 

 

 

Access to the construction site and to records  

The Contractor shall provide for the safe access to the construction site and to the 
contractor's records by Washington State Department of Ecology personnel.  

  

The Contractor shall maintain accurate records and accounts to facilitate the City’s audit 
requirements and shall ensure that all subcontractors maintain auditable records.  

  

These Project records shall be separate and distinct from the Contractor’s other records and  

accounts.  

  

All such records shall be available to the City and to Washington State Department of Ecology 
personnel for examination. All records pertinent to this project shall be retained by the 
Contractor for a period of three (3) years after the final audit. 
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DIVISION 2 – EARTHWORK 

2-01 CLEARING, GRUBBING AND ROADSIDE CLEANUP 

2-01.2 Disposal of Usable Material and Debris 

Supplement 2-01.2 by adding the following: 

When requested by the property owner, trim trees of sufficient size for fire wood, cut into 
two-foot rounds and neatly stack on adjacent property.  Remove and dispose of stumps, 
large roots, limbs and branches. 

2-01.2(1) Disposal Method No.1 – Open Burning 

Delete the first paragraph and substitute the following. 

Open burning is not permitted within the city limits. 

 

2-01.2(3) Disposal Method No.3 – Chipping 

Supplement 2-01.2 by adding the following: 

Wood chips may not be disposed of on-site. Wood chips may be disposed of on 
adjacent properties with the approval of the property owner. The Contractor shall 
take full responsibility for coordination with property owners.  

 

2-01.4 Measurement 

Delete all paragraphs of 2-01.4 and substitute the following: 

Bid items of Work completed pursuant to the Contract Documents will be measured as 
described in Division B – Bid Item Descriptions of these Special Provisions and Section 
1-09 MEASUREMENT AND PAYMENT of the Standard Specifications. 

2-01.5 Payment 

Delete all paragraphs in 2-01.5 and substitute the following: 

Payment for bid items of Work completed pursuant to the Contract Documents will be 
as described in Division B – Bid Item Descriptions of these Special Provisions and 
Section 1-09 MEASUREMENT AND PAYMENT of the Standard Specifications. 

If there is no bid item to cover clearing and grubbing, then clearing and grubbing shall 
be included with other work with no direct compensation made. 

2-02 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 

2-02.1 Description 

Delete 2-02.1 and substitute the following: 

The Work shall consist of the removal, disposal or abandoning in-place of various 
existing improvements including, but not limited to, pavements, structures, pipe, curbs, 
curb and gutter, gutter, valves, manholes, catch basins and other items necessary for 
the accomplishment of the improvement. 

All Work with asbestos-cement pipe shall conform to the "Recommended Standard 
Asbestos-Cement Pipe Work Practice Procedure and Training Requirements," latest 
edition, as published by the American Water Works Association, Pacific Northwest 
Section.  Remove and dispose of Asbestos-Cement pipe in accordance with the 
practices specified by the State of Washington Department of Ecology and the 
Snohomish County Solid Waste Division. 
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2-02.3 Construction Requirements 

2-02.3(2) Removal of Bridges, Box Culverts and Other Drainage Structures 

Supplement 2.02.3(2) by adding the following: 

When removing structures such as manholes, inlets, or vaults that interfere with the 
construction, properly plug all pipe openings abandoned in-place watertight with 
Commercial Concrete, or with mortar and masonry, blocks or brick.   

Backfill voids with suitable job excavated material where structures are removed.  
Compact suitable backfill material in accordance with 2-03.3(14)C.   

If the Engineer determines the job-excavated material unsuitable for backfill then 
Contractor shall obtain Gravel Borrow or CDF as directed, to complete backfilling 
the voids.  If a pay item for Gravel Borrow or CDF is not included in the Proposal, 
then providing Gravel Borrow or CDF for backfill shall be considered as Extra Work 
under 1-04.4. 

2-02.3(3) Removal of Pavement, Sidewalks, Curbs, and Gutters 

Delete 2-02.3(3) and substitute the following: 

2-02.3(3) Removal of Existing Street Improvements  
(******) 

2-02.3(3)A Description 

The Work shall consist of the removal and disposal of various existing 
improvements including, but not limited to, pavements, curb, curb and gutter, gutter 
and other items necessary for the accomplishment of the improvement. 

2-02.3(3)B Removal of Pavement 

Remove full depth existing permanent type pavement and driveway pavement 
shown on the Plans or as directed by the Engineer.   

Replace, at no expense to the City, existing pavement designated to remain that is 
damaged during the pavement or concrete base removal. 

2-02.3(3)B1 Sawcutting 

Make vertical full depth saw cut between existing asphalt concrete pavement, 
to remain and the portion to be removed.  

Where asphalt concrete pavement overlays cement concrete pavement base, 
saw cut in accordance with 2-02.3(6) Sawing and Line Drilling.    

2-02.3(3)C Removal of Curb, Curb and Gutter 

Remove existing curbs where shown on the Plans or where encountered in the 
Work and designated by the Engineer.   

Existing curb and gutter includes, but is not limited to, cement concrete, cement 
concrete curb with a brick gutter and a cement concrete back, or other combinations 
of rigid materials.  Remove the entire curb and gutter section, regardless of material 
composition.  

2-02.3(3)C1 Sawcutting 

Make vertical full depth saw cut between existing curb or curb and gutter to 
remain and the portion to be removed.  

2-02.3(3)D Removal of Cement Concrete Sidewalks 

Concrete slabs that average four-inches or less in thickness will be considered as 
sidewalk removal. 

Protect existing concrete walk that is to remain in place, from equipment damage 
by using planking or cover with rock free eight-inch thick blanket of excavated soil. 
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Provide Engineer with proposed pavement breakers before use and do not begin 
breaking pavement without Engineer’s approval of the pavement breakers. 

2-02.3(3)D1 Sawcutting 

Make vertical full depth saw cut between existing cement concrete sidewalk to 
remain and the portion to be removed at the nearest scribe marks beyond the 
neat line limits, or to the nearest joint.  

No diagonal cuts in sidewalk will be allowed unless otherwise indicated on the 
Plans or directed by the Engineer. 

2-02.3(3)E Removal of Catch Basins, Manholes, Inlets or Sumps 

Excavate and completely remove the structure including, but not limited to, casting 
and outlet trap, concrete encasement and bricks, as applicable to each removal 
item listed in the Proposal. 

Plug existing connecting pipes that remain by filling with Commercial Concrete a 
minimum length of 24–inches into the pipe.  Backfill shall be Gravel Borrow as 
specified in 9-03.14(1).  Compact backfill to a minimum of 95 percent maximum 
density in accordance with 2-03.3(14)D. 

2-02.3(4) Obliteration of Pavement Markings  
(******) 

Remove pavement markings where shown on the Plans or where designated by the 
Engineer.   Obliterate pavement marking until blemishes caused by the pavement 
marking removal conform to the coloration of the adjacent pavement.  If the pavement 
is materially damaged by pavement marking removal operation, Contractor shall repair 
the pavement damage, at the Contractor's expense, to a condition equal to existing 
pavement that had no markings obliterated.  Remove sand or other material deposited 
on the pavement as a result of removing stripes and markings as the Work progresses 
to avoid hazardous conditions.  Accumulation of sand or other material that might 
interfere with drainage will not be permitted. 

2-02.3(5) Abandon Pipe In-place 
(******) 

Plug pipe ends of pipes designated on Plans being abandoned in-place using 
commercial concrete.  If designated on Plans, fill abandoned in-place pipe with 
Controlled Density Fill as specified in 2-09.3(1)E.   

2-02.3(6) Sawing and Line Drilling  
(******) 

Saw-cut to full depth mortared decorative or special pavement including, but not limited 
to, brick, cobblestone or paver block along a neat line with intent of salvaging as many 
units as possible. 

When line drilling, drill holes at maximum center-to-center spacing of six-inches.  Drill 
holes perpendicular to the surface and penetrate completely through the pavement. 

When the Plans indicate, or the Engineer requires, saw-cutting pavement that is 
comprised of a rigid base and asphalt overlay, saw cut the rigid base to the minimum 
depth as follows: 

a. For concrete rigid base, saw cut to a depth of 2/3 the thickness of the rigid 
base. 

b. For rigid base constructed with mortared decorative or special pavement 
including, but not limited to, brick, cobblestone, or paver block, or a 
combination of such materials saw cut to full depth of the rigid base along a 
neat line with intent to salvage as many special pavement units as possible. 
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2-02.3(7) Salvage  
(******) 

Carefully salvage and deliver to the Owner in good condition, all materials of recoverable 
value taken from the discarded facilities, unless otherwise indicated.   Materials and 
things deemed of no value by the Engineer shall become the Contractor’s property to 
be removed and properly disposed. 

Remove excess concrete, debris and dirt from castings and other materials the Engineer 
designates suitable for salvage and that are not to be re-used elsewhere on the Project.  
Deliver salvage castings and materials to the location designated by the Engineer. 

2-02.3(8) Waste Disposal  
(******) 

Provide waste site for disposal of materials not required for construction.  Arrange waste 
disposal at no expense to the City. Waste disposal shall meet the requirements of 2-
03.3(7)C of the Standard Specifications. 

2-02.3(9) Abandon Existing Water Valves In-place 
(******) 

Prior to abandoning existing water valves in-place, coordinate with City to have City 
forces close valve.  After City forces verify valve is closed, remove valve box and 
extension, if any, and backfill with Gravel Borrow as specified in 9-03.14(1).  Compact 
backfill to a minimum of 95 percent maximum density in accordance with 2-03.3(14)D.   

2-02.3(10) Street Trees 

Where indicated in the Drawings street trees shall be removed in their entirety, including 
major roots. Where removing roots would require additional damage to structures to 
remain the roots may be left in place with the approval of the Engineer. Dispose of 
materials in accordance with Section 2-01.2. 

 

2-02.4 Vacant 

Revise 2-02.4 as follows: 

2.02.4 Measurement  

Bid items of Work completed pursuant to the Contract Documents will be measured as 
described in Division B – Bid Item Descriptions of these Special Provisions and Section 
1-09 MEASUREMENT AND PAYMENT of the Standard Specifications. 

For curb and gutter cement removal with concrete pavement, the curb and gutter will be 
considered as pavement removal and the measurement for payment will be to the back 
of the curb. 

2-02.5 Payment 

Delete all paragraphs in 2-02.5 and substitute the following: 

Payment for bid items of Work completed pursuant to the Contract Documents will be 
as described in Division B – Bid Item Descriptions of these Special Provisions and 
Section 1-09 MEASUREMENT AND PAYMENT of the Standard Specifications. 

If there is no bid item to cover pavement removals, then they shall be included with the 
construction of the respective Work including, but not limited to, combined sewer pipe, 
water main, water service line, manhole, side sewer pipe, storm drain pipe, catch basins, 
and underground utility vaults. 

Include curb and gutter and sidewalk removal with construction of the respective Work 
including, but not limited to, combined sewer pipe, water main, water service line, 



CITY OF EVERETT SPECIAL PROVISIONS 

Beverly Lake Water Quality Retrofit Division 1 – GENERAL REQUIREMENTS August 2023 
WO No – UP3745 SP – 153 

manhole, side sewer pipe, storm drain pipe, catch basins, and underground utility vaults 
with no direct compensation made. 

If there is no pay item for pipe abandonment, then it shall be included with the 
construction of the respective Work including, but not limited to, sewer or storm drain 
pipe, water main, manhole, catch basin or side sewer with no direct compensation made. 

If there is no pay item for existing valve abandonment, then it shall be included with the 
construction of other items of Work with no direct compensation made. 

2-03 ROADWAY EXCAVATION AND EMBANKMENT 

2-03.1 Description 

Supplement 2-03.1 by adding the following: 

This Work applies to street pavement patching and street reconstruction after completion 
of utility work.  Grading for street reconstruction shall conform to COE Standard Drawing 
No. 302, unless otherwise noted on the Plans.  Grading for pavement patching shall 
conform to COE Standard Drawing No. 326, unless otherwise noted on the Plans. 

2-03.2 Vacant 

Revise 2-03.2 as follows: 

2.03.2 Materials 

Materials shall meet the requirements of the following: 

Foundation Material Class A or B 9-03.17 Standard Specifications 
Gravel Borrow   9-03.14(1) Standard Specifications 

2-03.3 Construction Requirements 

Supplement 2-03.3 by adding the following: 

Blasting is not allowed within the City limits of Everett.   

Use suitable excavated material for roadway embankments. Dispose of surplus 
excavated material or unsuitable material in accordance with 2-03.3(7). 

Engineer will not approve payment for unauthorized excavation or embankment, or both, 
beyond the limits indicated on the Plans.  Return areas of unauthorized excavation or 
embankment, or both, to their original conditions or better at the Contractor’s expense. 

Fine grading in fill or backfill areas shall begin within the top six inches of subgrade.  
Final grading shall produce a uniform surface within established tolerances and without 
abrupt changes in grade. 

Construction requirements for pavement patching authorized by Engineer outside of 
Project limits shall be in accordance with the Section 5-04 and City Standard Drawing 
No. 326 for existing asphalt concrete over prepared grade. 

Provide temporary drainage to keep the subgrade free from standing water. 

Ensure the top six inches of subgrade is free from rocks or cemented lumps larger than 
2-1/2 inches in greatest dimension. 

Excavate for curbs and gutters by accurately cutting to the cross-sections, grades, and 
elevations shown.  Take care not to excavate below the specified grades.  Maintain all 
excavations free from accumulation of detrimental quantities of leaves, brush, sticks, 
trash, and other debris. 

2-03.3(2) Rock Cuts 

Delete entire section.” 

2-03.3(3) Excavation Below Subgrade 

Supplement 2-03.3(3) by adding the following: 
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Proof Rolling:  Proof roll subgrade under the roadway with a fully loaded tandem 
truck following trench backfilling and grading to subgrade to identify soft or loose 
areas in the subgrade.  In areas where the subgrade does not stand up to the proof 
roll, over excavate the subgrade and replace with imported  Foundation Material 
Class A or B or Gravel Borrow, as determined by the Engineer, to bring the subgrade 
up to the proper compaction and grade.  Compact backfill material in accordance 
with 2-03.3(3). 

2-03.3(7) Disposal of Surplus Material 

2-03.3(7)C Contractor-Provided Disposal Site 

Delete the first paragraph of 2-03.3(7)C and substitute the following: 

Make arrangements for disposal of surplus and other materials.  All costs for 
disposal of surplus and other materials shall be included with the respective 
Bid items of the Contract with no direct compensation being made. 

Dispose of Asbestos-cement pipe in accordance with the requirements of the 
State of Washington Department of Ecology and the Snohomish County Solid 
Waste Division. 

2-03.4 Measurement 

Delete all paragraphs under 2-03.4 and substitute the following: 

Bid items of Work completed pursuant to the Contract Documents will be measured as 
described in Division B - Bid Items Descriptions and provided in Section 1-09 
MEASUREMENT AND PAYMENT of the Standard Specifications. 

2-03.5 Payment 

Delete all paragraphs under 2-03.5 and substitute the following: 

Payment for bid items of Work completed pursuant to the Contract Documents will be 
as described in Division B – Bid Item Descriptions of these Special Provisions and 
Section 1-09 MEASUREMENT AND PAYMENT of the Standard Specifications. 

There will be no direct compensation made for haul on material moved within or from 
the Project site and the Contractor shall include the cost of hauling in his various unit 
contract prices. 

There will be no direct compensation made for “Proof Rolling” as required in this section 
for excavated portions of the roadway and the Contractor shall include costs in his 
various unit Contract prices. 

Payment for over excavation below subgrade and disposal of over excavated materials 
as required in this section shall be included in the Bid item for Foundation Material. 

Imported material required in this section shall be paid for by the unit Bid price for that 
material.  Payment for placement and compaction of import material shall be included in 
the unit price per ton of import material. 

2-04 HAUL 

2-04.1 Description 

Delete the first paragraph of 2-04.1 and substitute the following: 

This Work shall consist of transporting excavated material from its original site to its final 
place on the Project or to a Contractor arranged waste site. 

2-04.3 Vacant 

Revise 2-04.3 to read as follows: 
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2-04.3 Construction Requirements 

Off-highway earth-moving equipment shall not haul on or across streets, roadways, 
driveways, trails, sidewalks or parking lots not being improved in the Contract. 

2-04.4 Measurement 

Revise 2-04.4 to read as follows: 

Haul work will not be measured. 

2-04.5 Payment 

Revise 2-04.5 to read as follows: 

All costs for the Work described in Section 2-04 shall be included with excavation work 
with no direct compensation made.   

2-07 WATERING 

2-07.3 Construction Requirements 

Supplement 2-07.3 by adding the following: 

Only Everett Public Works Department Water Division personnel and the Project 
Inspector may authorize the operation of City fire hydrants or making connections to City 
water mains.  Upon obtaining City permission, the following shall apply: 

1. Use only those agency designated hydrants in strict accordance with City’s 
requirements for hydrant use.  Obtain a temporary hydrant permit from the 
City’s Public Works Department Water Division.  Temporary hydrant permits 
are available for a $1,200.00 deposit by contacting the City of Everett’s Utility 
Billing at 425-257-8999 from 8:00 a.m. to 5:00 p.m. Monday through Friday.  
Deposit is refundable.  Provide backflow prevention assembly approved by 
the City.  

2. Secure permission from and comply with all requirements of the City’s water 
utility before obtaining water from the fire hydrants.  Notify the Engineer of 
City’s permission as soon as granted. 

3. Use hydrant wrenches only to open hydrants.  Make certain the hydrant valve 
is fully open because "cracking" the hydrant valve causes damage to the 
hydrant valve.  Provide an approved auxiliary valve on the outlet line for 
control purposes.  Close fire hydrant valves slowly to avoid a surge in the 
system that creates excess pressure on water lines.  Carefully note the 
importance of following these directions. 

4. If Contractor's employees use the wrong wrench to open a hydrant causing 
damage the hydrant valve stem or operating nut or both, the Contractor shall 
be responsible for costs associated with repairing the damaged hydrant valve 
stem or operating nut or both.  Immediately notify the City’s water utility so 
that the damage can be repaired as quickly as possible. 

5. Notify City water utility immediately upon completing the use of the hydrants 
so the hydrants may be inspected for possible damage.  City water utility will 
repair damage resulting from the use of the hydrants by the Contractor.  
Contractor shall be responsible for repair cost and cost, if necessary, shall be 
withheld from the final payment to the Contractor. 

6. City water utility will fine Contractor for violation of these requirements.  
Contractor shall also be liable for damage suits resulting from malfunctioning 
of Contractor damaged fire hydrants not being operational in the event of fire. 

7. There will be no charge for the volume of water used. 
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2-07.4 Measurement 

Revise 2-07.4 to read as follows: 

Water will not be measured. 

2-07.5 Payment 

Revise 2-07.5 to read as follows: 

All costs for the Work described in Section 2-07 shall be included with the Work with no 
direct compensation made. 

2-09 STRUCTURE EXCAVATION 

2-09.2 Materials 

Supplement 2-09.2 by adding the following at end of the materials list: 

Foundation Material Class A or B 9-03.17 Standard Specifications 

2-09.3 Construction Requirements 

2-09.3(1) General Requirements 

2-09.3(1)C Removal of Unstable Base Material 

Delete all paragraphs in 2-09.3(1)C and substitute the following: 

When the material at the bottom of an excavation is not stable enough to 
support the Structure, the Contractor shall excavate below grade to the depth 
required by the Engineer and replace the unstable material with Foundation 
Material Class A or B. 

Place Foundation Material Class A or B in layers not more than six inches thick 
and compact to minimum of 90-percent maximum density as determined by 2-
03.3(14)D.  

Dispose of unsuitable material removed to make room for foundation material 
by hauling to a waste site obtained and provided by the Contractor in 
accordance with 2-03.3(7)C.  

2-09.3(1)D Disposal of Excavated Material 

Delete the second paragraph in 2-09.3(1)D and substitute the following: 

All costs for disposing of excavated material, whether within the Project limits 
or hauled to a disposal site, shall be incidental to the other Bid items in the 
Proposal.  The City will not pay for hauling.  Disposal of excavated material 
shall meet the requirements of 2-03.3(7)C. 

2-09.3(1)E Backfilling  

Delete the fourth paragraph in 2-09.3(1)E and substitute the following: 

Provide CDF having minimum 28-day strength of 50 psi and maximum 28-day 
strength not to exceed 300-psi. CDF shall be in accordance with Section 3-20.1 
of the Design and Construction Standards and Specifications.  Provide wet or 
flowable CDF with consistency having approximate slump between three to ten 
inches.  

Controlled Density Fill used for excavation backfill may be placed dry or wet. 
Use wet, or flowable, CDF for filling abandoned pipes in-place.  

Supplement 2-09.3(1)E by adding the following: 

Where CDF is used in lieu of other materials such as foundation material, 
gravel borrow, washed sand or crushed surfacing top course, the respective 
limits for trench width or backfill dimensions shall be approved by the Inspector. 
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2-09.3(3)B Excavation Using Open Pits – Extra Excavation  

Revise the sixth paragraph to read as follows: 

Submittals and Design Requirements – The Contractor shall submit Type 3E 
Working Drawings with supporting calculations showing the geometry and 
construction sequencing of the proposed excavation slopes. 

2-09.3(3)D Shoring and Cofferdams  

Revise the fifth paragraph to read as follows: 

Submittals and Design Requirements – The Contractor shall submit Type 3E 
Working Drawings with supporting calculations showing the proposed methods 
and construction details of structural shoring or cofferdams in accordance with 
Sections 1-05.3 and 6-02.3(16). 

2-09.4 Measurement 

Delete all paragraphs in 2-09.4 and substitute the following: 

Bid items of Work completed pursuant to the Contract Documents will be measured as 
described in Division B – Bid Item Descriptions of these Special Provisions and Section 
1-09 MEASUREMENT AND PAYMENT of the Standard Specifications. 

2-09.5 Payment 

Delete all paragraphs in 2-09.5 and substitute the following: 

Payment for bid items of Work completed pursuant to the Contract Documents will be 
as described in Division B – Bid Item Descriptions of these Special Provisions and 
Section 1-09 MEASUREMENT AND PAYMENT of the Standard Specifications. 

When there is no bid item for “Structure Excavation” in the Proposal, all Work in this 
section shall be included with the respective Bid Items of the Contract with no direct 
compensation made. 

2-11 TRIMMING AND CLEANUP 

2-11.3 Construction Requirements 

Supplement 2-11.3 by adding the following after item 6: 

(a) 7. Keep City streets clean and free from mud, dirt and other debris. 

Further supplement 2-11.3 by adding the following: 

Keep the Project site in a neat and orderly condition during the process of construction 
with as little disruption to the adjoining properties as practical under the conditions. 

Promptly and as often as needed cleanup debris resulting from Contractor’s operations 
from drainage facilities such as inlets, catch basins, culverts and open ditches. 

Remove and dispose of all construction stakes. 

Upon Project completion, clean Project area and neatly dress slopes to present a 
uniform appearance blending into the contour of adjacent properties.  Remove trash of 
all kinds resulting from construction operations. 

2-11.4 Vacant 

Revise 2-11.4 to read as follows: 

2-11.4 Measurement 

Delete all paragraphs in 2-11.4 and substitute the following: 

Bid items of Work completed pursuant to the Contract Documents will be measured as 
described in Division B – Bid Item Descriptions of these Special Provisions and Section 
1-09 MEASUREMENT AND PAYMENT of the Standard Specifications. 
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2-11.5 Payment 

Delete all paragraphs in 2-11.5 and substitute the following: 

Payment for bid items of Work completed pursuant to the Contract Documents will be 
as described in Division B – Bid Item Descriptions of these Special Provisions and 
Section 1-09 MEASUREMENT AND PAYMENT of the Standard Specifications. 

When there is no bid item for “Trimming and Cleanup” in the Proposal, all Work in this 
section shall be included with other Work with no direct compensation made. 
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DIVISION 5 – SURFACE TREATMENTS AND PAVEMENTS 

5-04 HOT MIX ASPHALT 

Delete 5-04 and substitute the following: 

5-04.1 Description 

Work shall consist of providing and placing one or more layers of plant-mixed hot mix asphalt 
(HMA) on a prepared foundation or base in accordance with these Specifications and the 
lines, grades, thicknesses, and typical cross-sections shown in the Plans. The manufacture 
of HMA may include warm mix asphalt (WMA) processes in accordance with these 
Specifications. WMA processes include organic additives, chemical additives, and foaming. 

Provide HMA composed of asphalt binder and mineral materials as may be  required, mixed 
in the proportions specified to provide a homogeneous, stable, and workable mixture. 

5-04.2 Materials 

Provide materials meeting the requirements of the following sections: 

(b) Asphalt Binder   9-02.1(4) Standard Specifications 
(c) Cationic Emulsified Asphalt  9-02.1(6) Standard Specifications 
(d) Anti-Stripping Additive  9-02.4   Standard Specifications 
(e) HMA Additive   9-02.5  Standard Specifications 
(f) Aggregates    9-03.8  Standard Specifications 
(g) Recycled Asphalt Pavement 9-03.8(3)B Standard Specifications 
(h) Mineral Filler    9-03.8(5) Standard Specifications 
(i) Recycled Material   9-03.21 Standard Specifications 
(j) Portland Cement   9-01   Standard Specifications 
(k) Sand     9-03.1(2) Standard Specifications 
(l) (As noted in 5-04.3(5)C for crack sealing) 
(m) Joint Sealant   9-04.2  Standard Specifications 
(n) Foam Backer Rod   9-04.2(3)A Standard Specifications 

 

The Contractor may use up to 20 percent RAP by total weight of HMA with no additional 
sampling or testing of the RAP.  Sample and test the RAP at a frequency of one sample for 
every 1,000 tons produced and not less than two samples per project.  Report the asphalt 
content and gradation test data to the City when submitting the mix design for approval on 
the QPL.  Include the RAP as part of the mix design as defined in these Specifications. 

Provide the grade of asphalt binder as required by the Contract.  Blending of asphalt binder 
from different sources is not permitted. 

The Contractor may only use warm mix asphalt (WMA) processes in the production of HMA 
with 20 percent or less RAP by total weight of HMA.  Submit to the Engineer for approval the 
process that is proposed and how it will be used in the manufacture of HMA. 

For production of aggregates comply with the requirements of Section 3-01. 

For preparation of stockpile site, the stockpiling of aggregates, and the removal of aggregates 
from stockpiles comply with the requirements of Section 3-02. 

5-04.2(1) How to Get an HMA Mix Design on the QPL 

If the contractor wishes to submit a mix design for inclusion in the Qualified Products 
List (QPL), please follow the WSDOT process outlined in Standard Specification 5-
04.2(1). 
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5-04.2(1)A Vacant 

5-04.2(2) Mix Design – Obtaining Project Approval 

Do NOT begin paving prior to the approval of the mix design by the Engineer. 

Nonstatistical evaluation will be used for all HMA not designated as Commercial 
HMA in the Contract Documents.  

Commercial evaluation will be used for Commercial HMA and for other classes of 
HMA in the following applications: sidewalks, road approaches, paths, trails, and 
pavement repair. Obtain approval from Project Engineer for other nonstructural 
applications of HMA accepted by commercial evaluation. Sampling and testing of 
HMA accepted by commercial evaluation will be at the option of the Project 
Engineer. The Proposal quantity of HMA that is accepted by commercial evaluation 
will be excluded from the quantities used in the determination of nonstatistical 
evaluation.  

Nonstatistical Mix Design. Provide fifteen days prior to the first day of paving one 
of the following mix design verification certifications for City review; 

a. The WSDOT Mix Design Evaluation Report from the current WSDOT QPL, 
or one of the mix design verification certifications listed below. 

b. The proposed HMA mix design on WSDOT Form 350-042 with the seal and 
certification (stamp & signature) of a valid licensed Washington State 
Professional Engineer. 

c. The Mix Design Report for the proposed HMA mix design developed by a 
qualified City or County laboratory that is within one year of the approval 
date.** 

• **The mix design shall be performed by a lab accredited by a national 
authority such as Laboratory Accreditation Bureau, L-A-B for 
Construction Materials Testing, The Construction Materials 
Engineering Council (CMEC’s) ISO 17025 or AASHTO Accreditation 
Program (AAP) and shall supply evidence of participation in the 
AASHTO: resource proficiency sample program. 

Mix designs for HMA accepted by Nonstatistical evaluation shall; 

a. Have the aggregate structure and asphalt binder content determined in 
accordance with WSDOT Standard Operating Procedure 732 and meet the 
requirements of Sections 9-03.8(2), except that Hamburg testing for ruts 
and stripping are at the discretion of the Engineer, and 9-03.8(6). 

b. Have anti-strip requirements, if any, for the proposed mix design 
determined in accordance with AASHTO T 283 or T 324, or based on 
historic anti-strip and aggregate source compatibility from previous WSDOT 
lab testing. 

At the discretion of the Engineer, City may accept verified mix designs older than 
12 months from the original verification date with a certification from the Contractor 
that the materials and sources are the same as those shown on the original mix 
design. 

Commercial Evaluation:  Approval of a mix design for “Commercial Evaluation” will 
be based on a review of the Contractor’s submittal of WSDOT Form 350-042 (For 
commercial mixes, AASHTO T 324 evaluation is not required) or a Mix Design from 
the current WSDOT QPL or from one of the processes allowed by this section.  
Testing of the HMA by the City for mix design approval is not required. 

For the Bid Item Commercial HMA, select a class of HMA and design level of 
Equivalent Single Axle Loads (ESAL’s) appropriate for the required use. 



CITY OF EVERETT SPECIAL PROVISIONS 

 

Beverly Lake Water Quality Retrofit Division 5 – SURFACE TREATMENTS  August 2023
  

AND PAVEMENTS 
WO No. – UP3745  SP - 161  

5-04.2(2)B Using Warm Mix Asphalt Process 

The Contractor may elect to use additives that reduce the optimum mixing 
temperature or serve as a compaction aid for producing HMA.  Additives include 
organic additives, chemical additives and foaming processes.  The use of Additives 
is subject to the following: 

a. Do not use additives that reduce the mixing temperature more than allowed 
in Section 5-04.3(6) in the production of mixtures. 

b. Before using additives, obtain the Engineer’s approval using WSDOT Form 
350-076 to describe the proposed additive and process. 

5-04.3 Construction Requirements 

5-04.3(1) Weather Limitations 

Do not place HMA for wearing course on any Traveled Way beginning October 1st 
through March 31st of the following year without written concurrence from the Engineer. 

Do not place HMA on any wet surface, or when the average surface temperatures are 
less than those specified in Table 1, or when weather conditions otherwise prevent the 
proper handling or finishing of the HMA. 

 

Table 1 - Minimum Surface Temperature for Paving 

Compacted Thickness 
(Feet) 

Wearing Course Other Courses 

Less than 0.10 55◦F 45◦F 

0.10 to .20 45◦F 35◦F 

More than 0.20 35◦F 35◦F 

5-04.3(2) Paving Under Traffic 

Apply the requirements of this Section when the Roadway being paved is open to traffic. 

Keep intersections open to traffic at all times, except; when paving the intersection or 
paving across the intersection.  During such time, and provided that there has been an 
advance warning to the public, the intersection may be closed for the minimum time 
required to place and compact the mixture.  In hot weather, the Engineer may require 
the application of water to the pavement to accelerate the finish rolling of the pavement 
and to shorten the time required before reopening to traffic. 

Before closing an intersection, place advance warning signs and signs marking the 
detour or alternate route. 

During paving operations, maintain temporary pavement markings throughout the 
project.  Install temporary pavement markings on the Roadway prior to opening to traffic.  
Provide temporary pavement markings in accordance with Section 8-23. 

Include all costs in connection with performing the Work in accordance with these 
requirements, except the cost of temporary pavement markings, in the unit Contract 
prices for the various Bid items involved in the Contract. 

5-04.3(3) Equipment 

5-04.3(3)A Mixing Plant  

Provide plants used for the preparation of HMA conforming to the following 
requirements: 
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1. Equipment for Preparation of Asphalt Binder – Equip tanks for the 
storage of asphalt binder to heat and hold the material at the required 
temperatures.  Accomplish the heating by steam coils, electricity, or other 
approved means so that no flame is in contact with the storage tank. Provide 
the circulating system for the asphalt binder designed to ensure proper and 
continuous circulation during the operating period.  Provide a valve for the 
purpose of sampling the asphalt binder placed in either the storage tank or 
in the supply line to the mixer. 

2. Thermometric Equipment – Provide an armored thermometer, capable of 
detecting temperature ranges expected in the HMA mix, fixed in the asphalt 
binder feed line at a location near the charging valve at the mixer unit and 
location convenient and safe for access by Inspectors.  Provide plant 
equipped with an approved dial-scale thermometer, a mercury actuated 
thermometer, an electric pyrometer, or another approved thermometric 
instrument placed at the discharge chute of the drier to automatically register 
or indicate the temperature of the heated aggregates.  Provide  device in full 
view of the plant operator. 

3. Heating of Asphalt Binder – Provide heating so the temperature of the 
asphalt binder does not exceed the maximum recommended by the asphalt 
binder manufacturer nor be below the minimum temperature required to 
maintain the asphalt binder in a homogeneous state.  Provide method to 
heat the asphalt binder in a manner that will avoid local variations in heating 
and provide a continuous supply of asphalt binder to the mixer at a uniform 
average temperature with no individual variations exceeding 25°F.  Also, 
when a WMA additive is included in the asphalt binder, the temperature of 
the asphalt binder shall not exceed the maximum recommended by the 
manufacturer of the WMA additive. 

4. Sampling and Testing of Mineral Materials – Provide HMA plant equipped 
with a mechanical sampler for the sampling of the mineral materials meeting 
the requirements of Section 1-05.6 for the crushing and screening operation.  
Provide for the setup and operation of the field testing facilities of the City 
as provided for in Section 3-01.2(2). 

5. Sampling HMA – Provide for sampling HMA by one of the following 
methods: 

a. A mechanical sampling device attached to the HMA plant. 
b. Platforms or devices to enable sampling from the hauling vehicle 

without entering the hauling vehicle. 

5-04.3(3)B Hauling Equipment  

Provide trucks used for hauling HMA having tight, clean, smooth metal beds and a 
cover of canvas or other suitable material of sufficient size to protect the mixture 
from adverse weather.  Securely attach cover whenever the weather conditions 
during the work shift include, or are forecast to include, precipitation or an air 
temperature less than 45°F or when time from loading to unloading exceeds 30 
minutes to protect the HMA. 

Provide an environmentally benign means to prevent the HMA mixture from 
adhering to the hauling equipment.  Drain excess release agent prior to filling 
hauling equipment with HMA.  Do NOT use petroleum derivatives or other coating 
material that contaminate or alter the characteristics of the HMA.  For live bed 
trucks, the conveyer shall be in operation during the process of applying the release 
agent. 
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5-04.3(3)C Pavers 

Provide HMA pavers that are self-contained, power-propelled units, with 
an internally heated vibratory screed and shall be capable of spreading and finishing 
courses of HMA plant mix material in lane widths required by the paving section 
shown in the Plans. 

Provide HMA paver in good condition and have the most current equipment 
available from the manufacturer for the prevention of segregation of the HMA 
mixture installed in good condition and in working order.  Provide equipment 
certification listing the make, model, and year of the paver and note retrofitting of 
any equipment.  

Operate the screed in accordance with the manufacturer’s recommendations and 
so it effectively produces a finished surface of the required evenness and texture 
without tearing, shoving, segregating, or gouging the mixture.  Provide a copy of the 
manufacturer’s recommendations upon City’s request.  Extensions producing the 
same results, including ride, density, and surface texture as obtained by the primary 
screed will be allowed.  Do NOT use extensions without augers and an internally 
heated vibratory screed in the Traveled Way. 

When specified in the Contract, reference lines for vertical control will be required. 
Place lines on both outer edges of the Traveled Way of each Roadway.  Horizontal 
control utilizing the reference line will be permitted.  Control the grade and slope for 
intermediate lanes automatically from reference lines or by means of a mat 
referencing device and a slope control device.  When the finish of the grade 
prepared for paving is superior to the established tolerances and when, in the 
opinion of the Engineer, further improvement to the line, grade, cross-section, and 
smoothness can best be achieved without the use of the reference line, a mat 
referencing device may be substituted for the reference line.  Substitution of the 
device will be subject to the continued approval of the Engineer.  A joint matcher 
may be used subject to the approval of the Engineer.  The reference line may be 
removed after the completion of the first course of HMA when approved by the 
Engineer.  Whenever the Engineer determines that any of these methods are failing 
to provide the necessary vertical control, the reference lines will be reinstalled by 
the Contractor. 

Furnish and install all pins, brackets, tensioning devices, wire, and accessories 
necessary for satisfactory operation of the automatic control equipment. 

If the paving machine in use is not providing the required finish, the Engineer may 
suspend Work as allowed by Section 1-08.6.  Thoroughly remove any cleaning or 
solvent type liquids spilled on the pavement before paving proceeds. 

5-04.3(3)D Material Transfer Device or Material Transfer Vehicle 

Provide a Material Transfer Device/Vehicle (MTD/V) with the Engineer’s approval, 
unless otherwise required by the Contract. 

Where an MTD/V is required by the contract, the Engineer may approve paving 
without an MTD/V, at the Contractor’s request.  The Engineer will determine if an 
equitable adjustment in cost or time is due. 

Mix the MTD/V when used with the HMA after delivery by the hauling equipment 
and prior to laydown by the paving machine.  Sufficiently mix the HMA to obtain a 
uniform temperature throughout the mixture.  The length of the windrow for windrow 
elevator may be limited in urban areas or through intersections at the discretion of 
the Engineer. 

To be approved for use, provide an MTV meeting the following: 
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1. Self-propelled vehicle, separate from the hauling vehicle or paver. 
2. Not be connected to the hauling vehicle or paver. 
3. May accept HMA directly from the haul vehicle or pick up HMA from a 

windrow. 
4. Ability to mix the HMA after delivery by the hauling equipment and prior to 

placement into the paving machine. 
5. Ability to mix the HMA sufficiently to obtain a uniform temperature throughout 

the mixture. 

To be approved for use, provide an MTD meeting the following: 

1. Ability to be positively connected to the paver. 
2. May accept HMA directly from the haul vehicle or pick up HMA from a 

windrow. 
3. Ability to mix the HMA after delivery by the hauling equipment and prior to 

placement into the paving machine. 
4. Ability to mix the HMA sufficiently to obtain a uniform temperature throughout 

the mixture. 

5-04.3(3)E  Rollers 

Provide vibratory, oscillatory steel wheel rollers, or pneumatic tire type rollers, in 
good condition and capable of reversing without backlash.  Operate roller in 
accordance with the manufacturer’s recommendations.  When ordered by the 
Engineer for any roller planned for use on the project, provide a copy of the 
manufacturer’s recommendation for the use of that roller for compaction of HMA.  
Provide sufficient number and weight of rollers to compact the mixture in compliance 
with the requirements of Section 5-04.3(10).  The use of equipment that results in 
crushing of the aggregate will not be permitted.  Rollers producing pickup, 
washboard, uneven compaction of the surface, displacement of the mixture or other 
undesirable results will not be permitted. 

5-04.3(4) Preparation of Existing Paved Surfaces 

Bring any irregular existing pavement surface or old base surface to a uniform grade 
and cross-section as shown on the Plans or approved by the Engineer. 

Accomplish preleveling of uneven or broken surfaces over which HMA is to be 
placed by using an asphalt paver, a motor patrol grader, or by hand raking, as 
approved by the Engineer. 

Provide compaction of preleveling HMA to the satisfaction of the Engineer and may 
require the use of small steel wheel rollers, plate compactors, or pneumatic rollers 
to avoid bridging across preleveled areas by the compaction equipment.  Provide 
Engineer approved compaction equipment used for the compaction of preleveling 
HMA. 

Clean the entire surface of the pavement before construction of HMA on an existing 
paved surface.  Entirely remove all fatty asphalt patches, grease drippings, and 
other objectionable matter from the existing pavement.  Thoroughly clean all 
pavements or bituminous surfaces of dust, soil, pavement grindings, and other 
foreign matter.  Fill all holes and small depressions with an appropriate class of 
HMA.  Level and thoroughly compact the patched area surface.  Obtain Engineer 
approval of the surface prior to the application of tack coat or paving. 

Apply an asphalt tack coat to all paved surfaces that HMA is to be placed or abutted; 
except, that tack coat may be omitted from clean, newly paved surfaces at the 
Engineer’s discretion.  Uniformly apply tack coat to cover the existing pavement 
with a thin film of residual asphalt free of streaks and bare spots at a rate between 
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0.02 and 0.10 gallons per square yard of retained asphalt. Obtain application rate 
approval from Engineer.  Apply a heavy application of tack coat to all joints.  For 
Roadways open to traffic, limit the application of tack coat to surfaces that will be 
paved during the same working shift.  Provide spreading equipment equipped with 
a thermometer to indicate the temperature of the tack coat material. 

Do NOT allow equipment to operate on tacked surfaces until the tack has broken 
and cured.  Repair tack coat if the Contractor’s operation damages the tack coat 
prior to placement of the HMA. 

Provide tack coat consisting of CSS-1 or CSS-1h emulsified asphalt. The CSS-1 
and CSS-1h emulsified asphalt may be diluted once with water at a rate not to 
exceed one part water to one part emulsified asphalt.  Provide tack coat having 
sufficient temperature such that it may be applied uniformly at the specified rate of 
application and not exceed the maximum temperature recommended by the 
emulsified asphalt manufacturer. 

5-04.3(4)A Crack Sealing 

5-04.3(4)A1 General 

When the Proposal includes a pay item for crack sealing, seal all cracks 1/4- 
inch in width and greater. 

Cleaning: Ensure that cracks are thoroughly clean, dry and free of all loose 
and foreign material when filling with crack sealant material.  Use a hot 
compressed air lance to dry and warm the pavement surfaces within the crack 
immediately prior to filling a crack with the sealant material.  Do NOT overheat 
pavement.  Do NOT use direct flame dryers.  Routing cracks is not required. 

Sand Slurry: For cracks that are to be filled with sand slurry, thoroughly mix 
the components and pour the mixture into the cracks until full.  Add additional 
CSS-1 cationic emulsified asphalt to the sand slurry as needed for workability 
to ensure the mixture will completely fill the cracks.  Strike off the sand slurry 
flush with the existing pavement surface and allow the mixture to cure.  Top off 
cracks that were not completely filled with additional sand slurry.  Do NOT place 
the HMA overlay until the slurry has fully cured. 

Provide sand slurry consisting of approximately 20 percent CSS-1 emulsified 
asphalt, approximately 2 percent portland cement, water (if required), and the 
remainder clean Class 1 or 2 fine aggregate per section 9-03.1(2).  Thoroughly 
mix components and then pour into the cracks and joints until full.  The following 
day, top off any cracks or joints that are not completely filled with additional 
sand slurry.  After the sand slurry is placed, strike off filler flush with the existing 
pavement surface and allow to cure.  Do NOT place the HMA overlay until the 
slurry has fully cured. The requirements of Section 1-06 will not apply to the 
portland cement and sand used in the sand slurry. 

In areas where HMA will be placed, use sand slurry to fill the cracks. 

In areas where HMA will not be placed, fill the cracks as follows: 

a. Cracks 1/4- inch to 1 inch in width - fill with hot poured sealant. 
b. Cracks greater than 1 inch in width – fill with sand slurry. 

 

Hot Poured Sealant: For cracks that are to be filled with hot poured sealant, 
apply the material in accordance with these requirements and the 
manufacturer’s recommendations.  Furnish a Type 1 Working Drawing of the 
manufacturer’s product information and recommendations to the Engineer prior 
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to the start of work, including the manufacturer’s recommended heating time 
and temperatures, allowable storage time and temperatures after initial 
heating, allowable reheating criteria, and application temperature range. 
Confine hot poured sealant material within the crack.  Clean any overflow of 
sealant from the pavement surface.  If, in the opinion of the Engineer, the 
Contractor’s method of sealing the cracks with hot poured sealant results in an 
excessive amount of material on the pavement surface, stop and correct the 
operation to eliminate the excess material. 

5-04.3(4)A2 Crack Sealing Areas Prior to Paving 

In areas where HMA will be placed, use sand slurry to fill the cracks. 

5-04.3(4)A3 Crack Sealing Areas Not to be Paved 

In areas where HMA will not be placed, fill the cracks as follows: 

a. Cracks 1/4 inch to 1 inch in width - fill with hot poured sealant. 
b. Cracks greater than 1 inch in width – fill with sand slurry. 

5-04.3(4)B  Vacant 

5-04.3(4)C  Vacant 

 

5-04.3(6) Mixing 

After the required amount of mineral materials, asphalt binder, recycling agent and 
anti-stripping additives have been introduced into the mixer, mix the HMA until 
complete and uniform coating of the particles and thorough distribution of the 
asphalt binder throughout the mineral materials is ensured. 

Ensure the temperature of the HMA when discharged does not exceed the optimum 
mixing temperature by more than 25°F as shown on the reference mix design report 
or as approved by the Engineer.  Also, when a WMA additive is included in the 
manufacture of HMA, ensure the discharge temperature of the HMA does not 
exceed the maximum recommended by the manufacturer of the WMA additive.  A 
maximum water content of 2 percent in the mix, at discharge, will be allowed 
providing the water causes no problems with handling, stripping, or flushing.  If the 
water in the HMA causes any of these problems, reduce the moisture content in 
accordance with Engineer’s directions. 

Storing or holding of the HMA in approved storage facilities for less than 24 hours 
will be permitted with Engineer’s approval. Engineer will reject HMA held for more 
than 24 hours after mixing.  Dispose of rejected HMA at no expense to the City.  
Provide the storage facility having an accessible device, indicating the amount of 
material in storage, located at the top of the cone or about the third point.   Engineer 
will NOT accept HMA from the storage facility when the HMA in storage is below 
the top of the cone of the storage facility; except, as the storage facility is being 
emptied at the end of the working shift. 

Size recycled asphalt pavement (RAP) utilized in the production of HMA prior to 
entering the mixer to produce a uniform and thoroughly mixed HMA.  If there is 
evidence of the recycled asphalt pavement not breaking down during the heating 
and mixing of the HMA, immediately suspend the use of the RAP until Engineer 
approves changes necessary to provide adequate RAP breakdown and mixing.  
After introducing the required amount of mineral materials, RAP, new asphalt binder 
and asphalt rejuvenator into the mixer, mix the HMA until complete and uniform 
coating of the particles and thorough distribution of the asphalt binder throughout 
the mineral materials, and RAP is ensured. 
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5-04.3(7) Spreading and Finishing 

Lay the mixture upon an approved surface, spread, and strike off to the established 
grade and elevation.  Provide HMA pavers complying with Section 5-04.3(3) to 
distribute the mixture.  Unless Engineer directs otherwise, provide the nominal 
compacted layer depth to NOT exceed the following: 

 

HMA Class Course Maximum 
Compacted Layer 
Depth (FT) 

1 inch NA 0.35 

3/4 & 1/2 inch Wearing 0.30 

3/4 & 1/2 inch Other 0.35 

3/8 inch NA 0.15 

On areas where irregularities or unavoidable obstacles make the use of mechanical 
spreading and finishing equipment impractical, the paving may be done with other 
equipment or by hand. 

When more than one JMF is being utilized to produce HMA, place the material 
produced for each JMF using separate spreading and compacting equipment.  Do 
NOT intermingle HMA produced from more than one JMF.  During a work shift place 
each strip of HMA to a single JMF established for the class of HMA specified, unless 
there is a need to make an adjustment in the JMF. 

5-04.3(8) Aggregate Acceptance Prior to Incorporation in HMA 

For HMA accepted by nonstatistical evaluation the aggregate properties of sand 
equivalent, uncompacted void content and fracture will be evaluated in accordance 
with Section 3-04.  Sampling and testing of aggregates for HMA accepted by 
commercial evaluation will be at the Engineer’s option. 

5-04.3(9) HMA Mixture Acceptance 

Engineer will use nonstatistical, or commercial evaluation for determining 
acceptance of HMA. 

Engineer will use nonstatistical evaluation for the HMA acceptance, unless Contract 
specifies Commercial Evaluation. 

Engineer will use Commercial evaluation for Commercial HMA and for other classes 
of HMA in the following applications: sidewalks, road approaches, paths, trails, 
temporary pavement, and pavement repair.  Engineer will need to approve other 
nonstructural applications of HMA accepted by commercial evaluation. Sampling 
and testing of HMA accepted by commercial evaluation will be at the Engineer’s 
option.  

The mix design will be the initial JMF for the class of HMA.  The Contractor may 
request a change in the JMF.  Any adjustments to the JMF will require the Engineer’s 
approval and may be made in accordance with this section. 

5-04.3(9)A  HMA Tolerances and Adjustments 

1. Job Mix Formula Tolerances – Provide mixture at the time of 
acceptance within the following tolerances: 

For Asphalt Binder and Air Voids (Va), the acceptance limits are determined by 
adding the tolerances below to the approved JMF values.  These values will 
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also be the Upper Specification Limit (USL) and Lower Specification Limit (LSL) 
required in Section 1-06.2(2)D2. 

Property Non-Statistical 
Evaluation 

Commercial 
Evaluation 

Asphalt 
Binder 

+/- 0.5% +/- 0.7% 

Air Voids, Va 2.5% min. and 5.5% 
max 

N/A 

For Aggregates in the mixture: 

a. First, determine preliminary upper and lower acceptance limits by applying the 
following tolerances to the approved JMF. 

Aggregate Percent 
Passing 

Non-Statistical 
Evaluation 

Commercial 
Evaluation 

1”, ¾”, ½”, and 3/8” sieves +/- 6% +/- 8% 

No. 4 sieve +/-6% +/- 8% 

No. 8 Sieve +/- 6% +/-8% 

No. 200 sieve +/- 2.0% +/- 3.0% 

b. Second, adjust the preliminary upper and lower acceptance limits determined 
from step (a) the minimum amount necessary so that none of the aggregate 
properties are outside the control points in Section 9-03.8(6). The resulting 
values will be the upper and lower acceptance limits for aggregates, as well 
as the USL and LSL required in Section 1-06.2(2)D2. 

2. Job Mix Formula Adjustments – An adjustment to the aggregate 
gradation or asphalt binder content of the JMF requires Engineer’s 
approval.  Adjustments to the JMF will only be considered if the change 
produces material of equal or better quality and may require the 
development of a new mix design if the adjustment exceeds the amounts 
listed below. 

a. Aggregates – 2 percent for the aggregate passing the 1½″, 1″, 
¾″, ½″, ⅜″, and the No. 4 sieves, 1 percent for aggregate passing 
the No. 8 sieve, and 0.5 percent for the aggregate passing the 
No. 200 sieve.  Provide the adjusted JMF within the range of the 
control points in Section 9-03.8(6). 

b. Asphalt Binder Content – The Engineer may order or approve 
changes to asphalt binder content.  The maximum adjustment 
from the approved mix design for the asphalt binder content is 
0.3 percent. 

5-04.3(9)A  Vacant 

5-04.3(9)B  Vacant 

5-04.3(9)C  Mixture Acceptance – Nonstatistical Evaluation 

The City will evaluate the HMA mixture accepted by Nonstatistical Evaluation 
by dividing the HMA tonnage into lots.  

5-04.3(9)C1 Mixture Nonstatistical Evaluation – Lots and Sublots 

A lot is represented by randomly selected samples of the same mix 
design being tested for acceptance.  A lot is defined as the total quantity 
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of material or work produced for each Job Mix Formula placed. Only one 
lot per JMF is expected.  A sublot will be equal to one day’s production or 
800 tons, whichever is less; except, the final sublot will be a minimum of 
400 tons and may be increased to 1200 tons.  

Collectively evaluate all test results obtained from the acceptance 
samples from a given lot.  If the Contractor requests a change to the JMF 
that is approved, the material produced after the change will be 
evaluated on the basis of the new JMF for the remaining sublots in the 
current lot and for acceptance of subsequent lots.  For a lot in progress 
with a CPF less than 0.75, a new lot will begin at the Contractor’s request 
after the Engineer is satisfied that material conforming to the 
Specifications can be produced. 

Perform sampling and testing for evaluation on the frequency of one 
sample per sublot. 

5-04.3(9)C2 Mixture Nonstatistical Evaluation Sampling 

Obtain samples for acceptance testing when ordered by the Engineer.  
Sample the HMA mixture in the presence of the Engineer and in 
accordance with AASH-TO T 168.  Take a minimum of three samples for 
each class of HMA placed on a project.  If used in a structural application, 
test at least one of the three samples taken. 

Sampling and testing HMA in a Structural application where quantities 
are less than 400 tons is at the Engineer’s discretion. 

For HMA used in a structural application and with a total project quantity 
less than 800 tons but more than 400 tons, preform a minimum of one 
acceptance test.  In all cases, obtain a minimum of three samples at the 
point of acceptance.  Test a minimum of one of the three samples for 
conformance to the JMF: 

a. If the test results are found to be within specification requirements, 
additional testing will be at the Engineer’s discretion. 

5-04.3(9)C3 Mixture Nonstatistical Evaluation – Acceptance Testing 

Testing of HMA for compliance of Va will be the City’s option. If tested, 
compliance of Va will use WSDOT SOP 731.  

Testing for compliance of asphalt binder content will be by WSDOT FOP 
for AASHTO T 308. 

Testing for compliance of gradation will be by FOP for WAQTC T 27/T 11. 

5-04.3(10) HMA Compaction Acceptance 

Compact HMA mixture accepted by nonstatistical evaluation being used in 
traffic lanes; including lanes for intersections, ramps, truck climbing, weaving, 
and speed change, and having a specified compacted course thickness greater 
than 0.10-foot, to a specified level of relative density.  The specified level of 
relative density shall be a Composite Pay Factor (CPF) of not less than 0.75 
when evaluated in accordance with Section 1-06.2, using a LSL of 92.0 
(minimum of 92 percent of the maximum density).  Use WSDOT FOP for 
AASHTO T 729 to determine maximum density.  The specified level of density 
attained will be determined by the evaluation of the density of the pavement.  
Use WSDOT FOP for WAQTC TM 8 to determine the density of the pavement; 
except, Engineer will have discretion regarding gauge correlation using the 
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nuclear density gauge and WSDOT SOP 736 when using cores to determine 
density. 

Tests for the determination of the pavement density will be taken in accordance 
with the required procedures for measurement by a nuclear density gauge or 
roadway cores after completion of the finish rolling. 

If the City uses a nuclear density gauge to determine density, the City will use 
the test procedures FOP for WAQTC TM 8 and WSDOT SOP T 729 on the day 
the mix is placed and prior to opening to traffic. 

Roadway cores for density may be obtained by either the City or the Contractor 
in accordance with WSDOT SOP 734.  Provide minimum 4-inch core diameter, 
unless Engineer approves otherwise.  The City will test Roadway cores in 
accordance with WSDOT FOP for AASHTO T 166. 

If the Contract includes the Bid item “Roadway Core”, obtain the cores in the 
presence of the Engineer on the same day the mix is placed and at Engineer 
designated locations. If the Contract does not include the Bid item “Roadway 
Core”, then the City will obtain the cores. 

For a lot in progress with a CPF less than 0.75, a new lot will begin at the 
Contractor’s request after the Engineer is satisfied that material conforming to 
the Specifications can be produced. 

Compact HMA mixture accepted by commercial evaluation and HMA 
constructed under conditions other than those listed above on the basis of a 
test point evaluation of the compaction train.  Perform the test point evaluation 
in accordance with instructions from the Engineer.  Use the number of passes 
with an approved compaction train required to attain the maximum test point 
density on all subsequent paving. 

Thoroughly compact HMA for preleveling.  Compact HMA used for preleveling 
wheel rutting with a pneumatic tire roller unless Engineer approves otherwise. 

5-04.3(10)A Test Results 

For a sublot that has been tested with a nuclear density gauge that did 
not meet the minimum of 92 percent of the reference maximum density in 
a compaction lot with a CPF below 1.00 and thus subject to a price 
reduction or rejection, the Contractor may request that a core be used for 
determination of the relative density of the sublot.  The relative density of 
the core will replace the relative density determined by the nuclear 
density gauge for the sublot and will be used for calculation of the CPF 
and acceptance of HMA compaction lot.  

When City takes cores at the Contractor’s request, the City must receive 
request by noon of the next workday after the Contractor is provided with 
nuclear density test results for the sublot.  City will obtain core(s) from 
locations outside of wheel paths and as the Engineer determines.  
Provide traffic control in accordance with Engineer’s direction.  Failure by 
the Contractor to provide the requested traffic control will result in 
forfeiture of the request for cores.  If the CPF for the lot based on the 
results of the HMA cores is less than 1.00, the City will deduct the cost 
for the coring from any monies due or that may become due the 
Contractor under the Contract at the rate of $200 per core.  In addition, 
the cost of the traffic control will also be the Contractor’s responsibility. 
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5-04.3(10)B HMA Compaction – General Compaction Requirements 

Compact mixture only when the mixture is in the proper condition so that 
no undue displacement, cracking, or shoving occurs.  Compact areas 
inaccessible to large compaction equipment by other mechanical means. 
Remove and replace HMA that becomes loose, broken, contaminated, 
shows excess or deficiency of asphalt, or is in any way defective, with 
new hot mix.  Immediately compact to conform to the surrounding area. 

Provide type of rollers and their relative position in the compaction 
sequence to attain the specified densities.  Operate rollers shall only in 
the static mode when the internal temperature of the mix is less than 
175°F unless Engineer approves otherwise.  Do NOT operate a roller, 
regardless of mix temperature, in a mode that results in checking or 
cracking of the mat.  Only operate rollers in static mode on bridge decks. 

5-04.3(10)C HMA Compaction – Cyclic Density 

Low cyclic density areas are defined as spots or streaks in the pavement 
that are less than 90 percent of the theoretical maximum density.  At the 
Engineer’s discretion, the Engineer may evaluate the HMA pavement for 
low cyclic density and when doing so will follow WSDOT SOP 733.  A 
$500 Cyclic Density Price Adjustment will be assessed for any 500-foot 
section with two or more density readings below 90 percent of the 
theoretical maximum density. 

5-04.3(10)D Vacant 

5-04.3(10)E HMA Nonstatistical Compaction  

 

5-04.3(10)E1 HMA Nonstatistical Compaction – Lots and 
Sublots 

City will perform acceptance testing on HMA compaction that is 
accepted by nonstatistical evaluation by dividing the project into 
compaction lots. 

A lot is represented by randomly selected samples of the same mix 
design that will be tested for acceptance.  A lot is defined as the total 
quantity of material or work produced for each Job Mix Formula 
placed.  Only one lot per JMF is expected.  A sublot is equal to one 
day’s production or 400 tons, whichever is less, except; the final sublot 
will be a minimum of 200 tons and may be increased to 800 tons.  
Testing for compaction will be at the rate of 5 tests per sublot per 
WSDOT T 738. 

Engineer will determine the sublot locations within each density lot.  
For a lot in progress with a CPF less than 0.75, Contractor may 
request a new lot begin after the Engineer is satisfied that material 
conforming to the Specifications can be produced. 

Compact HMA mixture accepted by commercial evaluation and HMA 
constructed under conditions other than those listed above on the 
basis of a test point evaluation of the compaction train. Perform the 
test point evaluation in accordance with instructions from the 
Engineer.  Use the number of passes with an approved compaction 
train required to attain the maximum test point density on all 
subsequent paving. 
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Thoroughly compact HMA for preleveling.  Compact HMA used to 
prelevel wheel ruts with a pneumatic tire roller unless Engineer 
approves. 

5-04.3(10)E2 HMA Compaction Nonstatistical Evaluation – 
Acceptance Testing 

Engineer will randomly select the location of the HMA compaction 
acceptance tests from within each sublot, with one test per sublot.  

5-04.3(10)E3 HMA Nonstatistical Compaction – Price 
Adjustments 

For each compaction lot with one or two sublots where all sublots 
attain a relative density that is 92 percent of the reference maximum 
density the HMA, City will accept at the unit Contract price with no 
further evaluation.  If a sublot does not attain a relative density that is 
92 percent of the reference maximum density, the City will evaluate 
the lot in accordance with Section 1-06.2 to determine the appropriate 
CPF, with the maximum CPF being 1.00.  However, lots with a 
calculated CPF in excess of 1.00 will be used to offset lots with CPF 
values below 1.00 but greater than 0.90.  Lots with CPF lower than 
0.90 will be evaluated for compliance per 5-04.3(11).  Additional 
testing by either a nuclear moisture-density gauge or cores will be 
completed as required to provide a minimum of three tests for 
evaluation. 

For compaction below the required 92% a Non-Conforming 
Compaction Factor (NCCF) will be determined.  The NCCF equals the 
algebraic difference of CPF minus 1.00 multiplied by 40 percent.  The 
Compaction Price Adjustment will be calculated as the product of 
CPF, the quantity of HMA in the compaction control lot in tons, and the 
unit Contract price per ton of mix. 

5-04.3(11) Reject Work 

5-04.3(11)A Reject Work General 

City will reject defective or non-conforming Work.  The Contractor may 
propose, in writing, alternatives to removal and replacement of rejected 
material.  Engineer has sole discretion to determine acceptability of such 
alternative proposals.  Submit corrective action proposal for Engineer 
approval for rejected HMA not conforming to the requirements in Section 
1-06.2(2) and this specification. 

5-04.3(11)B Rejection by Contractor 

The Contractor may, prior to sampling, elect to remove any defective 
material and replace it with new material.  Any such new material will be 
sampled, tested, and evaluated for acceptance. 

5-04.3(11)C Rejection Without Testing (Mixture or Compaction) 

The Engineer may, without sampling, reject any batch, load, or section of 
Roadway that appears defective.  Do NOT incorporate material rejected 
before placement into the pavement.  Remove any rejected section of 
Roadway. 

No payment will be made for the rejected materials or the removal of the 
materials unless the Contractor requests testing of the rejected material.  
If the Contractor elects to have the rejected material tested, obtain and 
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test a minimum of three representative samples.  Acceptance of rejected 
material will be based on conformance with the nonstatistical acceptance 
Specification.  If the CPF for the rejected material is less than 0.75, no 
payment will be made for the rejected material and Contractor will bear 
the cost of sampling and testing.  If the CPF is greater than or equal to 
0.75, the City will bear the cost of sampling and testing.  If the material is 
rejected before placement and the CPF is greater than or equal to 0.75, 
compensation for the rejected material will be at a CPF of 0.75.  If 
rejection occurs after placement and the CPF is greater than or equal to 
0.75, compensation for the rejected material will be at the calculated CPF 
with an addition of 25 percent of the unit Contract price added for the 
cost of removal and disposal. 

5-04.3(11)D Rejection - A Partial Sublot 

In addition to the random acceptance sampling and testing, the Engineer 
may also isolate from a normal sublot any material that is suspected of 
being defective in relative density, gradation or asphalt binder content.  
Such isolated material will not include an original sample location.  
Engineer will obtain a minimum of three random samples of the suspect 
material to test.  The material will then be statistically evaluated as an 
independent lot in accordance with Section 1-06.2(2). 

5-04.3(11)E Rejection - An Entire Sublot 

Engineer may reject an entire sublot suspected of being defective.  When 
a sublot is rejected, obtain a minimum of two additional random samples 
from this sublot.  Evaluate these additional samples and the original 
sublot as an independent lot in accordance with Section 1-06.2(2). 

5-04.3(11)F Rejection - A Lot in Progress 

Shut down operations and do NOT resume HMA placement until such 
time as the Engineer is satisfied that material conforming to the 
Specifications can be produced: 

a. When the Composite Pay Factor (CPF) of a lot in progress drops 
below 1.00 and the Contractor is taking no corrective action, or 

b. When the Pay Factor (PF) for any constituent of a lot in progress 
drops below 0.95 and the Contractor is taking no corrective action, 
or 

c. When either the PFi for any constituent or the CPF of a lot in 
progress is less than 0.75. 

5-04.3(11)G Rejection - An Entire Lot (Mixture or Compaction) 

Engineer will reject an entire lot with a CPF of less than 0.75. 

5-04.3(12) Joints 

5-04.3(12)A HMA Joints 

5-04.3(12)A1 Transverse Joints   

Conduct operations such that the placing of the top or wearing course 
is a continuous operation or as close to continuous as possible.  
Unscheduled transverse joints will be allowed and the roller may pass 
over the unprotected end of the freshly laid mixture only when the 
placement of the course must be discontinued for such a length of 
time that the mixture will cool below compaction temperature.  When 
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resuming the Work, cut back the previously compacted mixture to 
produce a slightly beveled edge for the full thickness of the course. 

Construct a 20H:1V temporary wedge of HMA where a transverse 
joint, as a result of paving or planing, is open to traffic.  Separate the 
HMA in the temporary wedge from the permanent HMA by strips of 
heavy wrapping paper or other methods Engineer approves. Remove 
the wrapping paper and the joint.  Trim to a slightly beveled edge for 
the full thickness of the course prior to resumption of paving. 

Remove and dispose of the cut away material and place new mix 
against the cut.  Use rollers or tamping irons to seal the joint. 

5-04.3(12)A2 Longitudinal Joints  

Offset the longitudinal joint in any one course from the course 
immediately below by not more than 6 inches nor less than 2 inches.  
Locate all wearing course longitudinal joints at a lane line or an edge 
line of the Traveled Way.  Construct a notched wedge joint along all 
longitudinal joints in the wearing surface of new HMA unless Engineer 
directs otherwise.  Provide a notched wedge joint having a vertical 
edge of not less than the maximum aggregate size or more than 1/2 
of the compacted lift thickness and then taper down on a slope not 
steeper than 4H:1V.  Uniformly compact the sloped portion of the HMA 
notched wedge joint. 

5-04.3(12)B Bridge Paving Joint Seals 

5-04.3(12)B1 HMA Sawcut and Seal 

Prior to placing HMA on the bridge deck, establish sawcut alignment 
points at both ends of the bridge paving joint seals to be placed at the 
bridge ends, and at interior joints within the bridge deck when and 
where shown in the Plans.  Establish the sawcut alignment points in 
a manner that they remain functional for use in aligning the sawcut 
after placing the overlay. 

Submit a Type 1 Working Drawing consisting of the sealant 
manufacturer’s application procedure. 

Construct the bridge paving joint seal as specified in the Plans and in 
accordance with the detail shown in the Standard Plans. Construct 
the sawcut in accordance with the detail shown in the Standard Plan. 
Construct the sawcut in accordance with Section 5-05.3(8)B and the 
manufacturer’s application procedure. 

5-04.3(12)B2 Paved Panel Joint Seal 

Construct the paved panel joint seal in accordance with the 
requirements specified in section 5-04.3(12)B1 and the following 
requirement: 

a. Clean and seal the existing joint between concrete panels in 
accordance with Section 5-01.3(8) and the details shown in the 
Standard Plans. 

 

5-04.3(13) Surface Smoothness  

Provide the completed surface of all courses having uniform texture, smooth, 
uniform as to crown and grade, and free from defects of all kinds.  Provide 
wearing course completed surface that does NOT vary more than 1/8 inch from 
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the lower edge of a 10-foot straightedge placed on the surface parallel to the 
centerline.  Provide the transverse slope of the wearing course completed 
surface that does NOT vary more than 1/4 inch in 10 feet from the rate of 
transverse slope shown in the Plans. 

When deviations in excess of the above tolerances are found that result from 
a high place in the HMA, correct the pavement surface using one of the 
following methods: 

a. Removal of material from high places by grinding with an approved 
grinding machine, or 

b. Removal and replacement of the wearing course of HMA, or 
c. By other method approved by the Engineer. 

Carry out defect correction until there are no deviations anywhere greater than 
the allowable tolerances.  

City will accept with a price adjustment deviations in excess of the above 
tolerances that result from a low place in the HMA and deviations resulting from 
a high place where corrective action, in the opinion of the Engineer, will not 
produce satisfactory results.  The Engineer will deduct from monies due or that 
may become due to the Contractor the sum of $500.00 for each and every 
section of single traffic lane 100 feet in length in which any excessive deviations 
described above are found. 

When utility appurtenances such as manhole covers and valve boxes are 
located in the traveled way, adjust the utility appurtenances to the finished 
grade prior to paving.  If Contractor requests, Engineer may waive this 
requirement or when the adjustment details provided in the project plan or 
specifications call for utility appurtenance adjustments after the completion of 
paving. 

Include utility appurtenance adjustment discussions in the Pre-Paving planning 
(5-04.3(14)B3).  Submit a written request to waive this requirement to the 
Engineer prior to the start of paving. 

5-04.3(14) Planing (Milling) Bituminous Pavement 

Engineer must approve the planing plan.  Hold, with Engineer, a pre-planing 
meeting prior to the start of any planing.  See Section 5-04.3(14)B2 for 
information on planing submittals. 

Refer to the Plans for locations of existing surfacing being planed.  

Where planing an existing pavement is specified in the Contract Documents, 
remove existing surfacing material and reshape the surface to remove 
irregularities.  The finished product must be a prepared surface acceptable for 
receiving an HMA overlay. 

Use the cold milling method for planing unless otherwise specified in the 
Contract.  Do NOT use the planer on the final wearing course of new HMA. 

Conduct planing operations in a manner that does not tear, break, burn, or 
otherwise damage the surface to remain.  The finished planed surface must be 
slightly grooved or roughened and must be free from gouges, deep grooves, 
ridges, or other imperfections.  Repair any damage to the surface planing 
equipment makes using an Engineer approved method. 

Repair or replace any metal castings and other surface improvements 
damaged by planing as confirmed by the Engineer. 
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Plane a tapered wedge cut longitudinally along curb lines sufficient to provide 
a minimum of 4 inches of curb reveal after placement and compaction of the 
final wearing course.  The dimensions of the wedge must be as shown on the 
planing plan or as specified by the Engineer. 

Plane a tapered wedge cut at transitions to adjoining pavement surfaces (meet 
lines) where butt joints are shown on the Plans. Cut butt joints in a straight line 
with vertical faces two inches or more in height, producing a smooth transition 
to the existing adjoining pavement. 

After planing is complete, sweep and clean planed surface, and if Contract 
requires, patch and pre-level. 

The Engineer may direct additional depth planing.  Before performing this 
additional depth planing.  Conduct a hidden metal in pavement detection survey 
as specified in Section 5-04.3(14)A. 

5-04.3(14)A Pre-Planing Metal Detection Check 

Before starting pavement planing and before any additional depth 
planing required by the Engineer, conduct a physical survey of existing 
pavement being planed with equipment that can identify hidden metal 
objects. 

Promptly notify Engineer should such metal be identified. 

See Section 1-07.16(1) regarding the protection of survey 
monumentation that may be hidden in pavement. 

The Contractor is solely responsible for any damage to equipment 
resulting from the Contractor’s failure to conduct a pre-planing metal 
detection survey, or from the Contractor’s failure to notify the Engineer of 
any hidden metal that is detected. 

5-04.3(14)B Paving and Planing Under Traffic 

5-04.3(14)B1 General 

In addition the requirements of Section 1-07.23 and the traffic controls 
required in Section 1-10, and unless the Contract specifies otherwise 
or the Engineer approves, comply with the following: 

1. Intersections: 
a. Keep intersections open to traffic at all times, except 

when paving or planing operations through an 
intersection requires closure.  Keep such closure to the 
minimum time required to place and compact the HMA 
mixture or plane as appropriate.  For paving, schedule 
such closure to individual lanes or portions thereof that 
accommodates the required the traffic volumes and 
schedule of traffic volumes noted in the approved traffic 
control plan.  Schedule work so that adjacent 
intersections are not impacted at the same time and 
comply with the Traffic Engineer’s traffic control 
restrictions.  Address each individual intersection closure 
or partial closure in the traffic control plan that was 
submitted to and accepted by the Engineer in accordance 
with Section 1-10.2(2). 

b. When planing or paving and related construction must 
occur in an intersection, consider scheduling and 
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sequencing such work into quarters of the intersection, or 
half or more of an intersection with side street detours.  
Be prepared to sequence the work to individual lanes or 
portions thereof. 

c. Should closure of the intersection in its entirety be 
necessary keep such closure to the minimum time 
required to place and compact the HMA mixture, plane, 
remove asphalt, tack coat, and as needed. 

d. Any work in an intersection requires advance warning in 
both signage and a number of Working Days advance 
notice as determined by the Engineer, to alert traffic and 
emergency services of the intersection closure or partial 
closure. 

e. Allow new compacted HMA asphalt to cool to ambient 
temperature before allowing any traffic on it. Traffic is not 
allowed on newly placed asphalt until obtaining Engineer 
approval. 

2. Comply with Section 8-23 for temporary centerline marking, 
post-paving temporary marking, temporary stop bars, and 
maintaining temporary pavement marking. 

3. Comply with Section 8-22 for permanent pavement marking. 
5-04.3(14)B2 Submittals – Planing Plan and HMA Paving Plan 

Submit a separate planing plan and a separate paving plan to the 
Engineer at least five Working Days in advance of each operation’s 
activity start date.  These plans must show the coordination of moving 
operation and traffic control  as they will be discussed at the pre-
planing briefing and pre-paving briefing.  When requested by the 
Engineer, provide each operation’s traffic control plan on 24 x 36 inch 
or larger size Drawings at a scale of 1 inch equals 20 feet showing 
both the area of operation and sufficient detail of traffic beyond the 
area of operation that may require detouring traffic.  The scale on the 
Shop Drawings may be changed if the Engineer agrees sufficient 
detail is shown. 

The planing operation and the paving operation include, but are not 
limited to, metal detection, removal of asphalt and temporary asphalt 
of any kind, tack coat and drying, staging of supply trucks, paving 
trains, rolling, scheduling, and as may be discussed at the briefing. 

When intersections will be partially or totally blocked, provide 
adequately sized and noticeable signage alerting traffic of closures to 
come a minimum two Working Days in advance.  Show on the traffic 
control plan the stationing of peace officers when signalization is or 
may be countermanded’ Also show areas flaggers positioning. 

Include, at a minimum, on the planing and paving plan: 

1. A copy of the accepted traffic control plan, refer to Section 1-
10.2(2), detailing each day’s traffic control as it relates to the 
specific requirements of that day’s planing and paving.  Briefly 
describe the traffic control sequencing consistent with the 
proposed planing and paving sequence, and scheduling of 
placement of temporary pavement markings and channelizing 
devices after each day’s planing, and paving. 
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2. A copy of each intersection’s traffic control plan. 
3. Haul routes from Supplier facilities and locations of temporary 

parking and staging areas, including return routes. Describe 
the complete round trip as it relates to the sequencing of 
paving operations. 

4. Names and locations of HMA Supplier facilities to be used. 
5. List of all equipment to be used for paving. 
6. List of personnel and associated job classification assigned to 

each piece of paving equipment. 
7. Description (geometric or narrative) of the planing and paving 

sequence schedule and intended area of planing and of 
paving for each day’s work, the directions of proposed planing 
and paving, sequence of adjacent lane paving, sequence of 
skipped lane paving, intersection planing and paving 
scheduling and sequencing, and making of proposed timely 
notifications and coordination.  Also show HMA joints relative 
to the final pavement marking lane lines. 

8. Names, job titles, and contact information for field, office, and 
plant supervisory personnel. 

9. A copy of the approved Mix Designs. 
10. Tonnage of HMA to be placed each day. 
11. Approximate times and days for starting and ending daily 

operations. 
5-04.3(14)B3 Pre-Paving and Pre-Planing Briefing 

At least two Working Days before the first paving operation and the 
first planing operation, or as scheduled by the Engineer for future 
paving and planing operations to ensure the Contractor has 
adequately prepared for notifying and coordinating as required in the 
Contract, the Contractor must be prepared to discuss that day’s 
operations as they relate to other entities and to public safety and 
convenience, including driveway and business access, garbage truck 
operations, transit operations and working around energized 
overhead wires, school and nursing home and hospital and other 
accesses, other contractors who may be operating in the area, 
pedestrian and bicycle traffic, and emergency services.  The 
Contractor, and Subcontractors that may be part of that day’s 
operations must meet with the Engineer and discuss the proposed 
operation as it relates to the submitted planing plan and paving plan, 
approved traffic control plan, and public convenience and safety.  
Such discussion includes, but is not limited to: 

1. General for both Paving Plan and for Planing Plan: 
a. The actual times of starting and ending daily operations. 
b. In intersections, how to break up the intersection, and 

address traffic control and signalization for that operation, 
including use of peace officers. 

c. The sequencing and scheduling of paving operations and 
of planing operations, as applicable, as it relates to traffic 
control, to public convenience and safety, and to other 
con-tractors who may operate in the Project Site. 
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d. Notifications required of Contractor activities, and 
coordinating with other entities and the public as 
necessary. 

e. Description of the sequencing of installation and types of 
temporary pavement markings as it relates to planning 
and to paving. 

f. Description of the sequencing of installation of, and the 
removal of, temporary pavement patch material around 
exposed castings and as may be needed 

g. Description of procedures and equipment to identify 
hidden metal in the pavement, such as survey 
monumentation, monitoring wells, street car rail, and 
castings, before planning, refer to Section 5-04.3(14)B2. 

h. Description of how flaggers will be coordinated with the 
planing, paving, and related operations. 

i. Description of sequencing of traffic controls for the 
process of rigid pavement base repairs. 

j. Other items the Engineer deems necessary to address. 
5. Paving – additional topics: 

a. When to start applying tack and coordinating with paving. 
b. Types of equipment and numbers of each type equipment 

to be used. If more pieces of equipment than personnel 
are proposed, describe the sequencing of the personnel 
operating the types of equipment.  Discuss the 
continuance of operator personnel for each type 
equipment as it relates to meeting Specification 
requirements. 

c. Number of JMFs to be placed, and if more than one JMF 
how the Contractor will ensure different JMFs are 
distinguished, how pavers and MTVs are distinguished if 
more than one JMF is being placed at the time, and how 
pavers and MTVs are cleaned so that one JMF does not 
adversely influence the other JMF. 

d. Description of contingency plans for that day’s operations 
such as equipment breakdown, rain out, and Supplier 
shutdown of operations. 

e. Number of sublots to be placed, sequencing of density 
testing, and other sampling and testing. 

5-04.3(15) Sealing Pavement Surfaces 

Apply a fog seal where shown in the plans.  Construct the fog seal in 
accordance with Section 5-02.3.  Apply the fog seal prior to opening to traffic 
unless Engineer approves otherwise. 

5-04.3(16) HMA Road Approaches 

Construct HMA approaches at the locations shown in the Plans or where staked 
by the Engineer.  Perform the Work in accordance with Section 5-04. 

5-04.4 Measurement 

Bid items of Work completed pursuant to the Contract Documents will be measured as 
described in Division B – Bid Item Descriptions of these Special Provisions and Section 1-09 
MEASUREMENT AND PAYMENT of the Standard Specifications. 
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5-04.5 Payment 

Payment for bid items of Work completed pursuant to the Contract Documents will be as 
described in Division B – Bid Item Descriptions of these Special Provisions and Section 1-09 
MEASUREMENT AND PAYMENT of the Standard Specifications. 

 

Supplement Division 5 of the Standard Specifications by adding the following: 

5-06 PAVEMENT PATCHING 

(******) 

5-06.1 Description 

This Work shall consist of the reconstruction and patching of trenches and other excavations 
in paved streets and other paved areas. 

5-06.2 Materials 

Provide materials conforming to the requirements specified for the materials in Sections 5-
04 & 5- 05 of the Standard Specifications except as modified by these Special Provisions. 

For HMA pavement patching provide HMA CL 1/2”, PG 64-22 as specified in Section 5-04 of 
the Standard Specifications.  

Provide asphalt for temporary pavement patch as either: cold mix asphalt (MC 250) per 
Section 9-02 of the Standard Specifications or hot mix asphalt (HMA CL 1/2”, PG 64-22).  
Mineral aggregate of MC 250 shall meet the same requirements as the aggregates used in 
HMA CL 1/2”, PG 64-22. 

For cement concrete base pavement patching provide high early strength cement concrete. 
Provide minimum 4000 psi mix having minimum 3000 psi compressive strength after curing 
time of three days. 

Provide crushed surfacing top course used for pavement patching conforming to the 
requirements of 9-03.9(3) of the Standard Specifications. 

5-06.3 Construction Requirements 

5-06.3(1) General 

Schedule pavement patching to accommodate the demands of traffic and perform as 
rapidly as possible to provide maximum safety and convenience to public traffic. 

Placing and compact the trench backfill and the preparation and compaction of the 
subgrade in accordance with the various applicable sections of the Standard 
Specifications except as modified by these Special Provisions. 

Before the pavement patch is to be constructed saw cut the pavement so that the 
marginal edges of the patch will form a rectangular shape with straight edges and vertical 
faces. 

Provide signs, barricades, lights and other warning devices in accordance with the 
requirements of the "Manual on Uniform Traffic Control Devices" and they maintain 24-
hours a day until the patching work is completed and ready for traffic. 

Complete subgrade compaction prior to the required patching.  Compact subgrade to 
95-percent as determined by the ASTM D2922 (nuclear method). 

5-06.3(2) Cement Concrete Pavement Patch 

Place cement concrete pavement in accordance with 5-05.3 of the Standard 
Specifications and these Special Provisions after the Crushed Surfacing Top Course 
subgrade for the pavement has been constructed and compacted to line and grade. 
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Perform all Work accordance with Section 5-05 of the Standard Specifications, except 
as modified by these Special Provisions and Standard Drawing No. 326. 

Hand screeding and float finishing of cement concrete pavement patch is allowable. 

Contractor will not be required to cut cores in accordance with 5-05.3(7) of the Standard 
Specifications.   

Form transverse construction joints to match existing pavement transverse joints using 
a suitable power driven concrete saw.  

Place cement concrete pavement directly against the bare sawcut vertical face of the 
adjacent concrete pavement.  

Finish surface using broom in direction perpendicular to the centerline with a fiber brush. 

Date stamping pavement will not be required. 

Cure cement concrete pavement in accordance with 5-05.3(13) of the Standard 
Specifications.  

Cement concrete pavement will be measured and paid for by the square yard of 
completed pavement patch.  

5-06.3(3) Cement Concrete Pavement Resurfaced with HMA 

Patch streets having cement concrete pavements surfaced with HMA as shown on 
Standard Drawing No. 326. 

The thickness shall be one inch thicker than the existing concrete base or six inch, 
whichever is greater.  The top surface of the concrete patch shall match the top surface 
of the existing concrete base; in no case shall the top of the concrete be higher than the 
top of the existing concrete base. Brush finishing will not be required.  Joints shall be 
placed to match existing or as directed by the Engineer. 

HMA plant mix shall not be placed until three days after the cement concrete base has 
been placed or otherwise permitted by the Engineer.  The HMA plant mix shall not be 
placed until the concrete base has received a tack coat of CRS-2 at a rate of 0.12 to 
0.20-gallons per square yard.  The edges of the existing asphalt and castings shall also 
be painted with the tack coat.  The HMA pavement shall then be placed, leveled, and 
compacted to conform to the surface of the existing HMA.  Immediately thereafter, all 
joints between the new and original asphalt pavement shall be painted with CSS-1 
asphalt emulsion and covered with dry sand before the asphalt solidifies. 

Asphalt shall be compacted to 92-percent of maximum density as determined by 
WSDOT Test Method 705. 

5-06.3(4) HMA on Granular Base 

After the Crushed Surfacing Top Course subgrade has been leveled and compacted, 
HMA CL 1/2”, PG 64-22 shall be placed to a thickness of one inch greater than the 
existing asphalt pavement depth or to a minimum of three inches, whichever is greater.  
Asphalt shall be compacted to 92-percent of maximum density as determined by 
WSDOT Test Method 705. 

5-06.3(5) Untreated Roadway Surfaces 

Existing crushed rock, gravel, and oil mat streets shall be restored with Crushed 
Surfacing Top Course to a compacted depth of four inches within the neat lines of the 
trench.  Crushed surfacing shall be mixed, placed, spread and shaped in accordance 
with the requirements of Section 4-04 of the Standard Specifications. 
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5-06.3(6) Temporary Pavement Patching 

The Contractor shall furnish, place and maintain temporary pavement patching as shown 
on the Plans and at locations as directed by the Engineer, until such time as a permanent 
patch of permanent paving can be made. 

Provide a temporary patch as required to reopen roadway during construction as that 
withstands existing traffic loads and volumes.  Options include, and are not limited to, 
cold mix asphalt (MC 250), hot mix asphalt (HMA CL 1/2”, PG 64-22), or secured steel 
roadway plates.   

Provide temporary asphalt patching where roadway or walk is needed for vehicular or 
pedestrian traffic, during the construction period, until permanent pavement and 
sidewalks can be constructed.   

In the event that the temporary surface subsides after the initial placement, apply 
additional MC 250 or HMA (as approved by the Engineer) as necessary to maintain the 
surface. 

Stockpile of plant mix and crushed surfacing for temporary patching shall be provided 
on the site by the Contractor. 

Prior to final restoration of the pavement, the Contractor shall be responsible for 
removing and disposing of temporary pavement patching materials. 

5-06.3(7) Incidental Pavement Patching 

Incidental pavement patching shall be done only at the direction of the Engineer for 
patching and restoring areas between the back of new sidewalks and adjacent asphalt 
driveways, paving ramps at the ends of sidewalks, and gutters that are adjusted to 
grade. 

Asphalt for incidental pavement patching shall be HMA CL 1/2”, PG 64-22. 

5-06.4 Measurement  

Bid items of Work completed pursuant to the Contract Documents will be measured as 
described in Division B – Bid Item Descriptions of these Special Provisions and Section 1-09 
MEASUREMENT AND PAYMENT of the Standard Specifications. 

5-06.5 Payment  

Payment for bid items of Work completed pursuant to the Contract Documents will be as 
described in Division B – Bid Item Descriptions of these Special Provisions and Section 1-09 
MEASUREMENT AND PAYMENT of the Standard Specifications. 
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DIVISION 6 – STRUCTURES 

 

6-11 REINFORCED CONCRETE WALLS 

 

6-11.1 Description 

Revise the first paragraph in 6-11.1 to read as follows: 

This work consists of constructing reinforced concrete retaining walls that form Water 
Quality Treatment Structure 3 described in 7-06.2. See structural notes in the Drawings 
for additional requirements. 

 

6-11.2 Materials 

Append the list of materials in 6-11.2 to include: 

Plastic Waterstop   9-24 

 

6-11.3 Construction Requirements 

 

6-11.3(1) Submittals 

Delete and Replace 6-11.3(1) with the following: 

 

The Contractor shall submit Type 2E Working Drawings consisting of excavation shoring 
plans in accordance with Section 2-09.3(3)D.  

 

The Contractor shall submit Type 2E Working Drawings of falsework and formwork plans 
in accordance with Sections 6-02.3(16) and 6-02.3(17).  

 

 

6-11.3(3) Precast Concrete Wall Stem Panels 

6-11.3(3) is deleted in its entirety. 

 
 

 

6-11.3(6) Traffic Barrier and Pedestrian Barrier 

Replace 6-11.3(6) with the following: 

 

6-11.3(6) Pedestrian Guardrail 

When shown in the Drawings, pedestrian guardrail shall be constructed in accordance 
with the City of Everett Standard Detail noted on the Drawings. 

 

6-11.4 Measurement 

Replace 6-11.4 with the following: 
Bid items of Work completed pursuant to the Contract Documents will be measured as 
described in Division B – Bid Item Descriptions of these Special Provisions and Section 1-
09 MEASUREMENT AND PAYMENT of the Standard Specifications 
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6-11.5 Payment 

Replace 6-11.5 with the following: 
 
Payment for bid items of Work completed pursuant to the Contract Documents will be as 
described in Division B – Bid Item Descriptions of these Special Provisions and Section 1-
09 MEASUREMENT AND PAYMENT of the Standard Specifications. 
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DIVISION 7 – DRAINAGE STRUCTURES, STORM SEWERS, SANITARY SEWERS, 

WATER MAINS, AND CONDUITS 

7-04 STORM SEWERS 

7-04.1 Description 

Revise the first paragraph in 7-04.1 to read as follows: 

This Work consists of constructing storm sewers to lines and grades as shown on the 
Plans and in accordance with COE Standard Drawings, the Standard Specifications and 
these Special Provisions. 

Supplement 7-04.1 as follows: 

7-04.1(1) Submittals 
(******) 

Provide Type 2 Working Drawings for all materials and Standard Plans. 

 

7-04.2 Materials 

Delete the first and second paragraphs in 7-04.2 and substitute the following: 

Materials shall meet the requirements of the following sections: 

Reinforced Concrete Storm Sewer 9-05.7(2) Standard Specifications  
Pipe 
Concrete Storm Sewer   9-05.7(3) Standard Specifications  
Pipe Joints 
Solid Wall PVC Storm Sewer Pipe 9-05.12(1) Special Provisions 
& Joints  
Profile Wall PVC Storm Sewer Pipe 9-05.12(2) Standard Specifications 
& Joints  
Corrugated Polyethylene Storm 9-05.20 Standard Specifications 
Sewer Pipe & Joints 
Steel Rib Reinforced Polyethylene Storm Sewer Pipe 9-05.22
 Standard Specifications 
High-Density Polyethylene (HDPE) Pipe 9-05.23 Standard 
Specifications 
Polypropylene Storm Sewer Pipe  9-05.24 Standard 
Specifications 
 

Revise the last paragraph in 7-04.2 to read as follows: 

When schedule A or B storm sewer pipe is specified in the Plans, provide the specified 
schedule and diameter of either concrete, PVC, or PE/PP materials shown in the Storm 
Sewer Pipe Schedules Table. Where indicated in the plans pipes identified as ‘_” 
SD’ shall be interpreted as Schedule A storm sewer pipe of the same diameter.   

Contact the Olympia Service Center Materials Laboratory to determine if joints have 
been approved for pipe diameters larger than those listed. 

On the web at:  http://www.wsdot.wa.gov/biz/mats/QPL/QPl.cfm 

Or by mail at: 

• P.O. Box 167 
• Olympia, WA 98507-0167 
• (360) 709-5442 

7-04.4 Measurement 

Delete the first paragraph of 7-04.4 and substitute the following: 
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Bid items of Work completed pursuant to the Contract Documents will be measured as 
described in Division B – Bid Item Descriptions of these Special Provisions and Section 
1-09 MEASUREMENT AND PAYMENT of the Standard Specifications. 

7-04.5 Payment 

Delete all paragraphs in 7-04.5 and substitute the following: 

Payment for bid items of Work completed pursuant to the Contract Documents will be 
as described in Division B – Bid Item Descriptions of these Special Provisions and 
Section 1-09 MEASUREMENT AND PAYMENT of the Standard Specifications. 

7-05 MANHOLES, INLETS, AND CATCH BASINS 

7-05.1 Description 

Revise the first paragraph in 7-05.1 to read as follows: 

This Work consists of constructing manholes, inlets, drywells, and catch basins and 
connecting to existing Structures of the types and sizes designated in accordance with 
the Plans, these Special Provisions, the Specifications, and the COE Standard 
Drawings, in conformity with the lines and grades staked. 

Further supplement 7-05.1 as follows: 

7-05.1(1) Submittals 
(******) 

Provide Type 2 Working Drawings for all materials and Standard Plans. 

7-05.2 Materials 

Supplement 7-05.2 by adding the following at the end of the material list: 

Mortar, nonshrink   9-20.3(2) Standard Specifications 
Commercial Concrete  6-02.3(2)B Standard Specifications 
Watertight Connection Boots 9-05.30 Special Provisions 
Flexible Couplings   9-05.40 Special Provisions 
Polypropylene Manhole Steps 9-05.64 Special Provisions 
& Hand Holds 
Polypropylene Manhole Ladder 9-05.66 Special Provisions 

7-05.3 Construction Requirements 

Supplement 7-05.3 by adding the following after the last sentence of the third paragraph: 

Install PAMREX, East Jordan Iron Works, or equal, hinged manhole frame and cover in 
accordance with manufacturer recommendations and applicable City standards and 
details. 

Coordinate manhole cover and frame hinge location with manhole steps and traffic 
lanes.  Hinge orientation to be determined during the shop drawing review of precast 
manhole structures. 

Delete the tenth paragraph in 7-05.3. 

Revise the eleventh paragraph in 7-05.3 to read as follows: 

Provide Kor-N-Seal, or equal, watertight flexible pipe to manhole connectors for pipes 
up to 48-inch diameter connecting to new sanitary sewer manholes.  Place no pipe joint 
in PVC or HDPE pipe within 10-feet of the outside face of the manhole. 

Revise the last sentence in the sixteenth paragraph in 7-05.3 to read as follows: 

Provide manholes, inlets, and catch basins that upon final acceptance of the Work 
conforms to the following COE Standard Drawings requirements: 

1. Manholes  No. 605A, 605B and 605C as applicable. 

2. Inlets  No. 401 

3. Catch Basins No. 402, 403 and 404 as applicable. 

 



CITY OF EVERETT SPECIAL PROVISIONS

 

Beverly Lake Water Quality Retrofit Division 7 – STORM, SEWER, WATER   August 2023 

WO No. - UPUP3745 SP – 187 

Revise the last paragraph to read: 

See Sections 7-05.3(3) and 7-08 for pipe connection requirements. 

 

7-05.3(1) Adjusting Manholes and Catch Basins to Grade 

Delete both paragraphs of 7-05.3(1) and substitute the following: 

Adjust manholes, catch basins and other structures to final grade after completing 
pavement operations.  Carefully re-establish the center of each structure from 
Contractor’s previously established references.  

Cut pavement in neat circle having a minimum diameter of 2-feet beyond the casting 
cover. Remove pavement and base material, maintaining the neat circle, to permit 
casting and frame removal.  Adjust casting and frame to proper grade. 

Place cast iron frame on concrete blocks or concrete adjusting rings and wedge up 
to the desired grade using plastic wedges.  Wood or metal wedges are not allowed.  
The Backfill around finished casting frame to within 1-1/2 inches of finished 
pavement surface using commercial concrete. 

After concrete has set a full 24-hours, paint the edges of the asphalt concrete 
pavement and the outer edge of the casting with hot asphalt cement.  Place hot 
asphalt concrete to match finished pavement surface and compact with hand 
tampers and a patching roller.  Asphalt concrete and cement concrete shall be 
considered incidental to the unit price of the structure being adjusted. 

Match the new patch with existing paved surface for texture, density, and uniformity 
of grade.  Carefully paint the joint between the patch and the existing pavement 
shall then be carefully painted with hot asphalt cement or asphalt emulsion and 
immediately cover with dry paving sand before the asphalt cement solidifies. 

Thoroughly mortar and plaster the inside throat of the structure. 

7-05.3(3) Connections to Existing Manholes 

Delete all three paragraphs of 7-05.3(3) and substitute the following: 

Verify existing manhole rim and invert elevations prior to construction. Provide 
verification documentation by means of a Submittal to the Engineer for approval.  
Submittal shall be in accordance with 1-05.3 of these Special Provisions.  
Immediately bring discrepancies in invert elevations to the attention of the Engineer.   

Unless specified otherwise, match the new connection pipe crown elevation to the 
existing pipe or pipe crown elevation.  Rechannel the existing manhole in 
accordance with COE Standard Drawing 605A to provide a flow transition free from 
rough, jagged or protruding edges that could catch debris. 

Use safe and effective construction methods to prevent existing manhole from 
moving or tipping during excavation to make new connection. 

Keep the manhole in operation at all times and take necessary precautions to 
prevent debris or other material from entering the sewer, including a tight pipeline 
bypass through the existing channel, if required. 

Core drill for pipe connections less than 28-inch O.D.  Line drill or wall saw an 
opening for pipe connection greater than 28-inch O.D.to accommodate the size of 
pipe to be inserted.  Interconnect drilled holes where line drilling is the method used.  
Use a small core drill to accomplish line drilling.  Jackhammer or rotary hammer 
shall not be used.   For line drilling provide minimum 1-inch and maximum 2-inch 
clearance around the circumference of the pipe.  Core drill opening to accept a 
watertight flexible pipe to manhole connection in accordance with manufacturer’s 
recommendations.  Place upstream pipes, except PVC and HDPE pipe, penetrating 
the manhole walls with the bell facing out and snug against the outside wall of the 
structure as the angle of penetration allows.  Provide a flexible joint within 1/2 of a 
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pipe diameter or 12-inches, whichever is greater for pipe, except PVC and HDPE 
pipe, leaving or entering manholes. 

Place pipes entering or leaving the manhole on firmly compacted bedding.  Take 
particular care in compacting bedding within the area of the manhole excavation 
that is normally deeper than the sewer trench.  Take special care to ensure the 
annual opening around each pipe entering the manhole is completely and firmly 
rammed full of non-shrink grout to ensure water tightness. Non-shrink grout shall 
conform to requirements of 9-03.20.3(2) of the Standard Specifications. 

Provide a watertight flexible pipe to manhole connector for pipe diameters less than 
or equal to 24-inches for PVC or HDPE pipes connecting to manhole.  Place no 
PVC or HDPE pipe joint within 10-feet of the outside face of the manhole. 

 

Supplement 7-05.3 by adding the following: 

 

7-05.3(5) Furnish and Install Solid Lid for Catch Basins 
(******) 

Provide new solid lids on existing catch basins where shown on the Plans.  Provide 
solid lids conforming to 9-05.15 of the Standard Specifications, 9-05.15(1) of these 
Special Provisions, and to COE Standard Drawing No. 406 and 410 for Type 1 and 
1-L Catch Basins and COE Standard Drawing 611 for Type 2 Catch Basins. 

7-05.4 Measurement 

Delete all paragraphs of 7-05.4 and substitute the following: 

Bid items of Work completed pursuant to the Contract Documents will be measured as 
described in Division B – Bid Item Descriptions of these Special Provisions and Section 
1-09 MEASUREMENT AND PAYMENT of the Standard Specifications. 

7-05.5 Payment 

Delete all paragraphs of 7-05.5 and substitute the following: 

Payment for bid items of Work completed pursuant to the Contract Documents will be 
as described in Division B – Bid Item Descriptions of these Special Provisions and 
Section 1-09 MEASUREMENT AND PAYMENT of the Standard Specifications. 

 

7-06 WATER QUALITY TREATMENT STRUCTURES 

(******) 

7-06.1 Description 

This Work consists of furnishing and installing Bypass Structure(s), Hydrodynamic 
Pretreatment device(s) and Water Quality Treatment Structures of the size and model 
specified and in accordance with the configuration and location shown on the Drawings 
and these Special Provisions. 
 
7-06.1(1) Water Quality Treatment Units 

Flow Splitter 
The Flow Splitter shall be fabricated in accordance with the Drawings, applicable 
Standard Drawings and the requirements of the Design and Construction 
Standards and Specifications. The device includes a standard Type 2 catch 
basin of size identified in the drawings containing fabricated flow control risers.  

 
Hydrodynamic Pretreatment Device 

The Hydrodynamic Pretreatment device shall be: CDS® device manufactured by 
Contech Engineered Solutions LLC, of type and configuration indicated in the 
Drawings, or approved equivalent. 
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Water Quality Treatment Structures 

The manufacturer of the water quality treatment structure provided under this 
contract shall be one that is regularly engaged in the engineering design and 
production of systems deployed for the treatment of storm water runoff for at 
least five (5) years and which have a history of successful production, acceptable 
to the Engineer. 
 
The manufacturer shall guarantee the water quality treatment structure 
components against all manufacturer originated defects in materials or 
workmanship for a minimum period of twelve (12) months from the date the 
components are delivered to the owner for installation. The manufacturer shall 
upon its determination repair, correct or replace any manufacturer originated 
defects advised in writing to the manufacturer within the referenced warranty 
period. 
 
Water Quality Treatment Structure 1 shall be a Stormfilter device manufactured 
by Contech Engineered Solutions LLC, of type and configuration indicated in the 
Drawings, or approved equivalent. This structure will be procured by the Owner 
for Installation by the Contractor. 
 
Water Quality Treatment Structure 2 shall be MWS Modular Wetland devices 
manufactured by: Contech Engineered Solutions LLC, of type and configuration 
indicated in the Drawings, or approved equivalent. This structure will be procured 
by the Owner for Installation by the Contractor. 
 
Water Quality Treatment Structure 3 shall be a cast in place cement concrete 
structure with internal components consisting of a Filterra Bioscapes facility as 
manufactured by Contech Engineered Solutions LLC, of type and configuration 
indicated in the Drawings, or approved equivalent.   
 
 

Contech Engineered Solutions LLC 
9025 Centre Pointe Drive 
West Chester, OH, 45069 

Tel: 1 800 338 1122 
 

 
 
 
 
 
7-06.1(2) Performance Requirements 

 
 
Flow Splitter 

The device shall be designed to discharge the water quality flow rate to the water 
quality treatment devices while conveying flows in excess of the water quality 
flow rate to a bypass conveyance system.  
 

Hydrodynamic Pretreatment Device  
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Provide a manufacturer’s certificate of compliance in accordance with Section 1-
06.3 demonstrating that the proposed product complies with the following 
requirements:  
 
Washington State Department of Ecology approval requirements: general use 
level designation for pretreatment. 

 
Treatment: 
 
The pretreatment unit shall be sized to treat the design flow rate designated in 
the Drawings. The pretreatment unit shall be capable of capturing and retaining 
100 percent of pollutants greater than or equal to 2.4 millimeters (mm) regardless 
of the pollutant’s specific gravity for flows up to the design flow rate. The 
pretreatment unit shall be designed to retain all previously captured pollutants 
addressed by this subsection under all flow conditions. The pretreatment unit 
shall be capable of capturing and retaining total petroleum hydrocarbons and 
shall be capable of achieving a removal efficiency of 92 and 78 percent when the 
device is operating at 25 and 50 percent of its rated-treatment capacity. These 
removal efficiencies shall be based on independent third-party research for 
influent oil concentrations representative of storm water runoff (20 ± 5 mg/L). The 
pretreatment unit shall be greater than 99 percent effective in controlling dry-
weather accidental oil spills. 
 
The treatment unit shall be capable of treating the design flow specified without 
prematurely bypassing flows via an internal bypass or external flow splitter. 
 
The treatment unit shall be designed with a sump chamber for storage of 
captured sediments and other captured pollutants.  
 
Hydraulics: 
 
The pretreatment unit shall convey the flow from the peak storm event of the 
drainage network, in accordance with required hydraulic upstream conditions as 
defined by the Engineer. If a substitute treatment unit is proposed, supporting 
documentation shall be submitted that demonstrates equal or better upstream 
hydraulic conditions compared to the device specified. This documentation shall 
include a hydraulic gradeline for the upstream and downstream system and 
headloss though the treatment unit during the 100-year storm. This 
documentation shall be signed and sealed by a Professional Engineer registered 
in the State of Washington. All costs associated with preparing and certifying this 
documentation shall be born solely by the Contractor. 
 
Water Quality Treatment Structures  
 
Provide a manufacturer’s certificate of compliance in accordance with Section 1-
06.3 demonstrating that the proposed product for Water Quality Treatment 
Structure 3 complies with the following requirements:  
 
Water quality treatment structures shall meet the Ecology General Use Level 
Designation (GULD) certification for the treatment level indicated in the following:  
 

Water Quality 
Treatment 
Structure 

Required Treatment 
Level 



CITY OF EVERETT SPECIAL PROVISIONS

 

Beverly Lake Water Quality Retrofit Division 7 – STORM, SEWER, WATER   August 2023 

WO No. - UPUP3745 SP – 191 

Structure 1 Basic & Phosphorus 
Structure 2 Enhanced 
Structure 3 Enhanced 

 
Water quality treatment structures shall be sized in accordance with the   GULD 
approved design requirements for the minimum water quality flow rates shown in 
the Drawings and specified herein. Exterior dimensions shall fit within the 
designed footprint of the facility.  
 
Hydraulics: 
The water quality treatment structure shall convey the flow from the peak storm 
event as discharged from the upstream structures and in accordance with 
required hydraulic conditions as defined by the Engineer. 

 

7-06.2 Materials 

 
Flow Splitters 

Flow splitters shall be constructed of materials indicated in the Plans and the 
applicable City of Everett Standard Drawings.  
 
The structure housing the bypass components shall be a precast concrete 
structure complying with the requirements for a Type 2 Catch Basin in 
accordance with Section 9-05.50 of the Standard Specifications. 
 
Internal components shall conform to the following:  
 
1. Risers and internal piping shall be shop fabricated of aluminum pipe and sheet 

metal complying with the requirements of City of Everett Standard Drawing 
416. Galvanized Steel Pipe will not be accepted.  

2. Lift Gate Assemblies shall be manufactured of aluminum and shall be in 
general conformance with City of Everett Standard Drawing 416 

3. Lift handle rods shall be aluminum or stainless steel. Lifting chains will not be 
considered an acceptable substitute.  

4. Orifice/restrictor plates shall be made of aluminum or stainless steel and shall 
be machined to the dimensions indicated in the Plans. Dimensional tolerance 
for orifices is not to exceed 1/16th of an inch. Orifices shall fabricate in such a 
manner as to produce a sharp edge with the plane of the orifice plate. Edges 
should not be rounded off.  

5. Riser assemblies shall be delivered to the job site as a single unit or pre-
installed in the structure. 
 

 
Hydrodynamic Pretreatment Device Housing unit of stormwater treatment 
device shall be constructed of pre-cast structural concrete. Precast concrete 
components shall conform to applicable sections of ASTM C478, ASTM C857 
and ASTM C858 and the following: 
1. Concrete shall achieve a minimum 28-day compressive strength of 4,000 

pounds per square-inch (psi); 
2. Unless otherwise noted, the precast concrete sections shall be designed to 

withstand lateral earth and AASHTO H-20 traffic loads; 
3. Shipping of components shall not be initiated until a minimum compressive 

strength of 4,000 psi is attained or five (5) calendar days after fabrication has 
expired, whichever occurs first. 
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Internal Components and appurtenances shall conform to the following:  
1. Screen and support structure shall be manufactured of Type 316 and 316L 

stainless steel conforming to ASTM F 1267-01; 
2. Hardware shall be manufactured of Type 316 stainless steel conforming to 

ASTM A320; 
3. Fiberglass components shall conform to the ASTM D4097 
4. Access system(s) conform to the following: 
5. Manhole castings shall be designed to withstand AASHTO H-20 loadings and 

manufactured of cast-iron conforming to ASTM A48 Class 30. 
 

Access covers shall be designed in accordance with Section 4-4.2 (3) of the 
Design and Construction Standards and Specifications and the following:  
 
1. All lids, grates, and hatches larger than 24 inches in a dimension shall be 

constructed in a manner which allows a single individual to open them without 
special equipment.  

2. All lids, grates, and hatches shall be equipped with a pick-hole or handles. 
 

Water Quality Treatment Structures  
 
Structure 1 
The StormFilter will consist of an underground precast concrete structure that 
houses passive, radial flow, siphon-actuated, and rechargeable media filled 
filtration cartridge(s).   The structure and internal components will be 
provided by the Owner and to be installed by the Contractor. The structure 
will be located at the Owner’s stockyard at 4000 Railway Avenue, Everett, WA.  
The Contractor will be responsible for transporting the structure from the 
stockyard to the project site, including all equipment and materials necessary to 
load and unload the structure and associated components.   
 
 
Contractor provided components:  

All contractor-provided components shall meet the requirements of this 
section, the plans specifications and contract documents.  In the case of 
conflict, the more stringent specification shall apply. 
 
Sub-base:  Crushed rock base material shall be six-inch minimum layer 
Crushed Surfacing Top Course in accordance with Section 9-03.9(3). 
Compact undisturbed sub-grade materials to 95% of maximum density at 
+/-2% of optimum moisture content.  Unsuitable material below sub-grade 
shall be replaced to engineer’s approval. 
 
In-situ concrete, if required, shall have an unconfined compressive 
strength at 28 days of at least 3000 psi, with ¾-inch round rock, a 4-inch 
slump maximum, and shall be placed within 90 minutes of initial mixing. 
 
Silicone Sealant shall be pure RTV silicone conforming to Federal 
Specification Number TT S001543A or TT S00230C or Engineer 
approved. 
 
Grout shall be non-shrink grout meeting the requirements of Corps of 
Engineers CRD-C588. Specimens molded, cured and tested in 
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accordance with ASTM C109 shall have minimum compressive strength 
of 6,200 psi.  Grout shall not exhibit visible bleeding. 
 
Backfill material shall be ¾-inch minus crushed rock, meeting the 
requirements of Crushed Surfacing Top Course per Section 9-03.9(3), or 
approved equal. 

 
Structure 2 

The modular wetland shall consist of precast concrete vault structure with 
internal treatment media, pretreatment media and associated 
components. The structure and internal components will be provided 
by the Owner and to be installed by the Contractor. The structure will 
be located at the Owner’s stockyard at 4000 Railway Avenue, Everett, 
WA.  The Contractor will be responsible for transporting the structure from 
the stockyard to the project site, including all equipment and materials 
necessary to load and unload the structure and associated components.   
 

Contractor provided components:  
 
All contractor-provided components shall meet the requirements of this section, 
the Drawings, Specifications, Contract documents, and manufacturer’s 
recommended materials.  In the case of conflict, the more stringent specification 
shall apply. 

 
Sub-base:  Crushed rock base material shall be six-inch minimum layer Crushed 
Surfacing Top Course in accordance with Section 9-03.9(3). Compact 
undisturbed sub-grade materials to 95% of maximum density at +/-2% of 
optimum moisture content.  Unsuitable material below sub-grade shall be 
replaced to engineer’s approval. 

 
In-situ concrete, if required, shall have an unconfined compressive strength at 28 
days of at least 3000 psi, with ¾-inch round rock, a 4-inch slump maximum, and 
shall be placed within 90 minutes of initial mixing. 
 
Silicone Sealant shall be pure RTV silicone conforming to Federal Specification 
Number TT S001543A or TT S00230C or Engineer approved. 
 
Grout shall be non-shrink grout meeting the requirements of Corps of Engineers 
CRD-C588. Specimens molded, cured and tested in accordance with ASTM 
C109 shall have minimum compressive strength of 6,200 psi.  Grout shall not 
exhibit visible bleeding. 
 
Backfill material shall be ¾-inch minus crushed rock, meeting the requirements of 
Crushed Surfacing Top Course per Section 9-03.9(3), or approved equal. 

 
 

Structure 3 
 

Structure 3 shall consist of a cast in place concrete structure conforming to 
Sections 6-02, 6-11 and structural notes included in the drawings. The structure 
shall house a proprietary media and components as indicated in the Drawings. 
All internal components shall be provided by the manufacturer except as 
otherwise indicated herein.  
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Pedestrian Guard shall be per Section 8-27 of these specifications.  
 

 
Internal Components  
 
All system components including engineered biofiltration media, underdrain 
stone, PVC underdrain piping, and mulch must be included as part of the 
bioretention system and shall be provided by the manufacturer, except as noted 
herein.  
 
Engineered biofiltration media shall consist of both organic and inorganic 
components.  Stormwater shall be directed to flow vertically through the media 
profile, saturating the full media profile without downstream flow control. The 
media shall meet the following parameters:  
 

1. Engineered biofiltration media minimum treatment flow rate shall be 
140”/hr. 

2. The system shall be designed to ensure that high flow events shall bypass 
the engineered biofiltration media preventing erosion and resuspension of 
pollutants. 

3. The system shall remove a minimum of 85% Total Suspended Solids 
(TSS). 

4. The system shall remove a minimum of 62% Total Phosphorus (TP). 
5. The system shall remove a minimum of 34% Total Nitrogen (TN). 

 
 
Underdrain stone shall be of size and shape to provide adequate bridging 
between the media and stone for the prevention of migration of fine particles. 
 
Underdrain stone must also be able to convey the design flow rate of the system 
without restriction and be approved for use in the Filterra Bioscape Bioretention 
System by the manufacturer. 
 
PVC Underdrain Piping shall be SDR35 with perforation pattern designed to 
convey system design flow rate without restriction. 
 

 
Mulch shall be double shredded wood or bark mulch approved for use with the 
Filterra Bioscape Bioretention System by the manufacturer. 
 
Vegetation shall be provided by the contractor and comply with the type required 
by the site plans and shall be alive and free of obvious signs of disease. Plant 
materials shall be in accordance with Section 9-14.7 and manufacturer’s 
requirements. Plants shall be minimum 1-gallon size.   
 
Concrete inlet shall be provided by the Contractor and shall conform to COE 
Standard Drawing 4-01. 
 
Beehive grate shall be provided by the Contractor and shall be East Jordan 
7750O Grate (Product #00775063) or approved equivalent.  
 
Aluminum access ladder shall be a permanently affixed ladder and shall attach to 
the structure wall at at least three elevations, including top and bottom. The 
ladder shall be rated for exterior use and shall have a load capacity of at least 
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300 pounds. Rung spacing shall not exceed 12 inches. Rungs shall be at least 
18 inches wide and ¾ inch diameter with a non-slip texture. Finish shall be mill 
finish metal without paint. Top of ladder shall be approximately level with the top 
of the structure and the bottom rung shall be no more than 6 inches above the 
top of the treatment media or mulch.  
 

7-06.3 Construction Requirements 

 
Hydrodynamic Pretreatment Device and Water Quality Treatment Structures  
The contractor shall exercise care in the storage and handling of the water quality 
treatment structure components prior to and during installation. Any repair or 
replacement costs associated with events occurring after delivery is accepted and 
unloading has commenced shall be borne by the contractor. 
 
All components shall be subject to inspection by the Owner. All components are 
subject to being rejected or identified for repair if the quality of materials and 
manufacturing do not comply with the requirements of the plans and special 
provisions. Components which have been identified as defective may be subject 
for repair where final acceptance of the component is contingent on the discretion 
of the Engineer. 
 
The water quality treatment structures shall be installed in accordance with the 
manufacturer’s recommendations and related sections of the contract documents. 
The manufacturer shall provide the contractor installation instructions and offer on-
site guidance during the important stages of the installation as identified by the 
manufacturer at no additional expense. A minimum of three (3) business days’ 
notice shall be provided to the manufacturer prior to their performance of the 
services included under this subsection. 
 
Fill all voids associated with lifting provisions provided by the manufacturer. These 
voids shall be filled with non-shrinking grout providing a finished surface consistent 
with adjacent surfaces. Trim all protruding lifting provisions flush with the adjacent 
concrete surface in a manner, which leaves no sharp points or edges. Remove all 
loose material and pooling water from the water quality treatment structure prior to 
the transfer of operational responsibility to the Owner. 
 
Plantings which are part of a water quality treatment structure, where indicated in 
the Drawings, shall be installed in accordance with the manufacturer’s 
recommended procedures and Section 8-02.3(8). Where conflicts exist the 
manufacturer’s procedures shall take precedence. Plantings shall include first year 
establishment in accordance with Section 8-02.3(13) 
 

7-06.3(1) Submittals 
 
Submit shop drawings for review and approval a minimum 20 days prior to ordering 
structures. 
 
The manufacturer shall submit to the Engineer a “Manufacturer’s Performance 
Certification” certifying that each unit is capable of achieving the specified removal 
efficiencies and flow rates listed in the plans and special provisions. 
 
Submissions for substitutions require review and approval of the Engineer, for 
hydraulic performance, impact to project design, and equivalent treatment 
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performance. Contractor to coordinate with the Engineer for any modifications 
resulting from the product substitution. 
 
Provide operations and maintenance manuals or instructions for each proprietary 
device installed. The document(s) shall include recommended maintenance 
procedures, frequencies, inspection instructions and checklists, conditions which 
trigger maintenance, and replacement material information.  
 

7-06.4 Measurement 

Bid items of Work completed pursuant to the Contract Documents will be 
measured as described in Division B – Bid Item Descriptions of these Special 
Provisions and Section 1-09 MEASUREMENT AND PAYMENT of the Standard 
Specifications. 
 

7-06.5 Payment 

Payment for bid items of Work completed pursuant to the Contract Documents 
will be as described in Division B – Bid Item Descriptions of these Special 
Provisions and Section 1-09 MEASUREMENT AND PAYMENT of the Standard 
Specifications. 

 

 

7-08 GENERAL PIPE INSTALLATION REQUIREMENTS 

7-08.1 Description 

Further supplement 7-08.1 as follows: 

7-08.1(1) Submittals 
(******) 

Provide Type 2 Working Drawings for all materials and Standard Plans. 

Provide Type 3E Working Drawings for dewatering plans, if any.  

7-08.2 Materials 

Delete material items listed in 7-08.2 and substitute the following: 

Provide materials meeting the following requirements: 

Foundation Material Class A or B 9-03.17 Standard Specifications  
Gravel Borrow    9-03.14(1) Standard Specifications  
Controlled Density Fill   2-09.3(1)E Special Provisions  
Crushed Surfacing Base Course 9-03.9(3) Standard Specifications 

7-08.3 Construction Requirements 

7-08.3(1) Excavation and Preparation of Trench 

7-08.3(1)A Trenches           

Revise the second paragraph in 7-08.3(1)A and to read as follows: 

Excavate trench in accordance with COE Standard Drawing No 614. 

Delete the second sentence in the third paragraph in 7-08.3(1)A and substitute the 
following: 

Contractor may excavate above the top of the pipe zone only as wide as 
necessary to meet OSHA requirements. 

7-08.3(1)C Bedding the Pipe 

Delete the second and third paragraphs in 7-08.3(1)C and substitute the following: 
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Provide pipe zone bedding in accordance with COE Standard Drawing 614 and 
615. 

If the Engineer determines the material existing in the trench bottom is 
satisfactory for bedding the pipe, then the bedding material specified in the 
COE Standard Drawing 615 is not required, provided the existing material is 
loosened, regraded, and compacted to form a dense, unyielding base. 

Supplement 7-08.3(1) by adding the following: 

7-08.3(1)D Trench Dewatering  
(******) 

This section specifies the definition, responsibilities and execution for dewatering 
associated with trench excavation for pipes, manholes, catch basins, cleanouts, 
side sewers and other buried utility work.  Implement trench dewatering measures 
where necessary or directed by the Engineer. Implementation shall include, but not 
be limited to, the design, furnishing, installation, operation, maintenance, 
monitoring, reporting and removal of dewatering systems to achieve proper 
completion of Work performed under this Contract.  

Prevent the flow of surface water runoff into the trench excavation.  Control surface 
water and other erosion control measures associated the Work in accordance with 
8-01 of the Standard Specifications and modified in these Special Provisions. 

Maintain groundwater level at or below the bottom of the excavation in all Work 
areas during excavation, foundation preparation, pipe and structure installation and 
backfilling. Trench dewatering shall sufficiently control groundwater to prevent 
softening of the bottom of the excavations or formation of “quick” conditions or 
“boils” during excavation. Use gravel or non-moisture sensitive trench backfill in 
areas encountering groundwater. If foundation soils are disturbed or oversaturated 
with water, then over excavate and replace the affected areas with suitable fill at no 
additional cost to the Owner. Upon completion of dewatering operations, restore the 
normal water table to its natural level in such a manner as to not disturb the pipe, 
its foundation and structures.  Contractor shall be solely responsible to control the 
rate and effect of the dewatering in a manner to avoid all objectionable settlement 
and subsidence. 

Direct discharge flow from trench dewatering to a nearby sewer or storm drain 
system unless otherwise directed by the Engineer. Obtain, at no cost, a Discharge 
Authorization Permit from the City prior to discharging trench dewatering flows into 
the City sewer or storm drain system.  Control groundwater by trench dewatering 
systems designed and operated to minimize turbidity of the discharged flow and to 
prevent removal of the natural soils or imported fill.  

Soils data for use in planning the dewatering system is available from the Soil Boring 
Logs in Appendix A or the Contractor may perform its own soils investigation.  
Contractor shall be responsible for cost of additional investigative work Contractor 
requires for designing the dewatering system. Plan and implement trench 
dewatering systems using accepted and professional methods of design and 
engineering consistent with the best modern practice.  Trench dewatering systems 
shall be comprised of gravel-lined sumps, dewatering pumps, piping and 
conveyance components necessary for complete and reliable function.   

Before dewatering operations begin, the Contractor shall have available on the 
Work site sufficient pumping equipment, or other machinery, or both, to assure 
maintaining continuous operation of the trench dewatering system. Supply power 
service to dewatering pumps including, but not limited to, electrical, hydraulic, gas, 
or diesel, Maintain the dewatering system to allow for continuous operation without 
interruptions.  If necessary, provide 24-hour supervision and follow-up by personnel 
skilled in the operation, maintenance, and replacement of dewatering system 
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components. Damage to Work in place and the excavation, including damage to 
the trench bottom, due to “boiling”, material removal, or discharge pumping from the 
excavated area, that may result from negligence, inadequate or improper 
installation, maintenance and operation of the dewatering system, or mechanical or 
electrical failure of the dewatering system shall be Contractor’s responsibility to 
repair at no cost to the City. 

Trench dewatering shall be included with the Work required for Sewer Pipe, 
Manholes, Side Sewer Connections, Storm Drain, Catch Basins, Utility Restoration 
or other excavation activity performed as part of this Contract with no direct 
compensation made. 

7-08.3(2) Laying Pipe 

7-08.3(2)A Survey Line and Grade 

Delete both paragraphs of 7-08.3(2)A and substitute the following: 

Provide surveys required to construct the sewer line including, but not limited 
to, alignment stakes, offset stakes, grade hubs, and intermediate staking.  Use 
main survey control points shown on the Plans, unless Engineer directs 
otherwise.  If a Bid item for "Surveying" is not listed in the Proposal, then this 
item shall be included with the Work with no direct compensation made. 

Provide laser control equipment approved by the Engineer for setting pipe 
grades. 

7-08.3(3) Backfilling 

Delete the first paragraph of 7-08.3(3) and substitute the following: 

Perform trench backfilling only after inspection and approval of the installed pipe 
bedding zone backfill.  Refer to COE Standard Drawing No. 614, 615, 620 and the 
Plans for typical trench section backfill and compaction requirements. 

If the Engineer determines native material is not suitable for use as trench backfill, 
use "Gravel Borrow" conforming to 9-03.14(1) of the Standard Specifications. 

If there is an excess of suitable backfill material obtained from trench excavation at 
one location on the project, use it at other locations on the project or dispose of at 
an approved disposal site.  The cost of transporting the excess backfill material is 
considered incidental to the Contract with no direct compensation made. 

Use Controlled Density Fill in lieu of select trench backfill for fill above pipe zone at 
street crossings and as directed by the Engineer in other areas where in order to 
prevent pavement patch settlement requires high density backfill placement or 
effective backfill compaction is not possible. Controlled Density Fill should also be 
used as backfill above the pipe zone within the trench located adjacent to the tall 
rockery on Beverly Lane where indicated in the Drawings. 

 

 

Delete the first sentence of the third paragraph. 

Delete the third and fourth sentences of the fourth paragraph. 

7-08.3(4) Plugging Existing Pipe 

Delete the first paragraph of 7-08.3(4) and substitute the following: 

Where shown on the plans to plug and seal existing water main, sanitary sewer and 
storm drainage pipe plug existing pipe a minimum distance of 2-feet from the inlet 
end with cement grout and abandon in place. 

7-08.4 Measurement 

Delete all paragraphs in 7-08.4 and substitute the following: 
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Bid items of Work completed pursuant to the Contract Documents will be measured as 
described in Division B – Bid Item Descriptions of these Special Provisions and Section 
1-09 MEASUREMENT AND PAYMENT of the Standard Specifications. 

7-08.5 Payment 

Delete all paragraphs in 7-08.5 and substitute the following: 

Payment for bid items of Work completed pursuant to the Contract Documents will be 
as described in Division B – Bid Item Descriptions of these Special Provisions and 
Section 1-09 MEASUREMENT AND PAYMENT of the Standard Specifications. 

7-09 WATER MAINS 

7-09.1 Description 

Revise the first paragraph in 7-09.1 to read as follows: 

This Work consists of constructing water mains in accordance with the Plans, the 
Standard Specifications, these Special Provisions and the COE Standard Drawings, at 
the location shown on the Plans. 

7-09.1(1) Definitions 

7-09.1(1)D Pipe Zone Backfill 

Revise the first paragraph in 7-09.1(1)D to read as follows: 

Pipe zone backfill includes material placed a minimum of 6-inches below the 
bottom of pipe up to a minimum of 12-inches above the top of pipe as shown 
on COE Standard Drawing No. 615. 

7-09.3 Construction Requirements 

7-09.3(5) Grade and Alignment 

Revise the first sentence of the third paragraph in 7-09.3(5) to read as follows: 

Provide minimum cover from the final surface grade to the top of the pipe of 36-
inches for water mains less than 12-inches in diameter and 48-inches for water 
mains 12-inches or greater in diameter. Provide 60-inches as the maximum depth 
from the final surface grade to the top of all water main pipes.  Adhere to both 
minimum and maximum depths from finish grades unless Plans indicate otherwise. 

7-09.3(7) Trench Excavation 

Revise the second paragraph in 7-09.3(7) to read as follows: 

Excavate bell holes to the extent necessary to permit accurate Work in making and 
inspecting the joints.  Keep the banks of the trenches as nearly vertical as soil 
conditions will permit, and where required to control trench width or to protect 
adjacent Structures, sheet and brace the trench.  Provide trench widths to 1 foot 
above the top of the pipe in accordance with COE Standard Drawing No. 614. 
Standard excavating equipment shall be adjusted so as to excavate the narrowest 
trench possible. 

7-09.3(7)A Dewatering of Trench 

Supplement 7-09.3(7)A by adding the following: 

Furnish, install, and operate necessary machinery, appliances, and equipment 
to keep excavations free from water during construction. 

Trench dewatering shall be included with the Work with no direct compensation 
made.  

7-09.3(8) Removal and Replacement of Unsuitable Materials 

Delete all three paragraphs of 7-09.3(8) and substitute the following: 

Remove Engineer classified unsuitable material at the trench bottom and replace 
with "Foundation Material Class A or B", or other Engineer approved imported or 
native material. 



CITY OF EVERETT SPECIAL PROVISIONS

 

Beverly Lake Water Quality Retrofit Division 7 – STORM, SEWER, WATER   August 2023 

WO No. - UPUP3745 SP – 200 

Replace, at Contractor’s expense, unauthorized over-excavation with Gravel 
Borrow.  Compact Gravel Borrow to minimum 90-percent maximum density.  

7-09.3(9) Bedding the Pipe 

Revise the first paragraph in 7-09.3(9) to read as follows: 

Place sand backfill for pipe zone bedding to the depths shown in COE Standard 
Drawing No. 615. Compact sand backfill for pipe zone bedding around the pipe to 
90-percent of maximum density by approved hand-held tools, so as to provide firm 
and uniform support for the full length of the pipe, valves, and fittings. Determine 
maximum in place density using nuclear method (ASTM 2922-17).  Determine 
laboratory maximum dry density and optimum moisture content using the Modified 
Proctor Method in accordance with ASTM D-1557. Take care to prevent damage to 
the pipe and its protective coating. 

7-09.3(10) Backfilling Trenches 

Revise the last paragraph in 7-09.3(10) to read as follows: 

Place a minimum 12-inch sand cushion between the water main and existing 
pipelines or other conduits when encountered during construction. 

Supplement 7-09.3(10) by adding the following: 

Backfill trenches in accordance with COE Standard Drawings No. 614, 615 and 620. 

Unless Engineer directs otherwise, provide Controlled Density Fill for fill above the 
pipe zone for water main construction that is perpendicular to the travel lane in 
paved street sections. 

The Engineer may authorize the use of Gravel Borrow or suitable native material in 
non-paved areas. 

7-09.3(19) Connections 

7-09.3(19)A Connections to Existing Mains  

Delete the last paragraph in 7-09.3(19)A and substitute the following: 

Only City Utilities Department personnel may make connections to existing 
water mains after successful pressure testing, disinfection and flushing.  
Schedule arrangements with the City Utilities Department a minimum of five 
business days in advance of making connections to the existing water main.  
Assemble necessary materials, equipment, and labor necessary to properly 
complete the Work prior to beginning the connection.   

Provide traffic control and expose the water main at the connection allowing 
sufficient room for COE forces to make connection, expose the water main at 
the connection, including properly shoring and sheeting the excavation in 
accordance with requirements of WISHA, RCW 49.17 including WAC 296-155.  
Should City personnel determine the excavation and shoring and sheeting do 
not meet the requirements of WISHA, RCW 49.17, including WAC 296-155, 
City personnel will notify Contractor to make necessary modifications to bring 
the excavation and shoring into compliance prior to City personnel entering the 
trench.   

Repair damage to existing pipe caused by the Contractor’s operations at 
Contractor’s expense.   

Proceed continuously once Work is started on a connection without interruption 
and as rapidly as possible until completed.  City will not permit shutoff of mains 
overnight, over weekends, or on holidays. 

Notify COE water customers affected by water shut off if the connection to the 
existing system involves turning off the water.  Provide a minimum of 48-hours 
prior notice.  The Engineer will advise which property owners to notify. 
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Depending upon the number of water customers affected by a shut-off, 
Contractor may need to perform the connection during times other than normal 
working hours.  Do NOT operate valves on the existing system.  Only City 
Utilities Department personnel may operate water system valves.   

Refer to 7-12.3 of these Special Provisions for tapping assembly connections, 
if any. 

7-09.3(21) Thrust Blocking  

Revise the first sentence of the first paragraph to read as follows: 

Place concrete thrust blocking, as noted on the Plans and described in these 
Special Provisions, at bends where new ductile iron pipe connects to existing cast 
iron pipe. 

Supplement 7-09.3(21) by adding the following: 

Provide mechanical joint restraining devices in place of concrete blocking on all 
fittings connecting ductile iron pipe to ductile iron pipe.   

Where shown on the Plans or as allowed by the Engineer, provide concrete thrust 
blocking at bends, tees, plugs and crosses, including City installed fittings.  Provide 
cast-in-place concrete thrust blocking having a minimum of 1/4-square foot bearing 
against the fitting and two square feet bearing against undisturbed soil and be clear 
of joints so as to permit taking up or dismantling joint.  Provide a minimum 
measurement of 12-inches between the pipe and the undisturbed bank for all 
poured in place concrete thrust blocking.  Form concrete blocking and pour using 
commercial concrete.  Place blocking between solid ground and the fitting to be 
anchored with the area bearing on the pipe and on the ground in each instance 
being as Shown or directed by the Engineer.  Place the blocking, unless otherwise 
shown or directed, so that the pipe and fitting joints, including nuts and bolts, can 
be accessible for repair. 

7-09.3(23) Hydrostatic Pressure Test 

Supplement 7-09.3(23) by adding the following: 

Provide City approved double-check assembly for the purpose of testing and 
flushing.  City will not charge for the water used in this operation. 

Successfully complete hydrostatic pressure test prior to starting disinfecting new 
water mains. 

7-09.3(23)A Testing Extensions from Existing Mains 

Delete 7-09.3(23)A. 

7-09.3(24) Disinfection of Water Mains 

Delete 7-09.3(24), including subsections, and substitute the following: 

7-09.3(24) Flushing and Disinfection of Water Mains 
(******) 

Flush, disinfect with a chlorine solution and obtain passing coliform bacteria test reports 
before placing new water mains or extensions to existing mains in service.  Submit 
flushing and disinfection procedures in accordance with this section.  Provide submittal 
containing, at a minimum:   

� location of taps and other appurtenances used for chlorination  and flushing 
purposes, 

� location of the sample collection taps, 

� disposal location and treatment procedure for chlorinated water discharged 
from the mains, and  

� procedure for disinfection including application method, point of application, 
and target concentrations for the contact interval being used. 
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7-09.3(24)A Flushing 

Flush sections of pipe being disinfected to remove solids that may have become 
lodged in the pipe. Provide a tap sufficient to provide a flush velocity inside the main 
of at least 2.5 fps if no hydrant is installed at the end of the main.  Flush as long as 
material or color is visible in the discharge.  Flush at a minimum one full pipe volume 
of water from the section of new main being tested.   

Guidelines for Required Flow and Openings to Flush Pipelines 
(assumes 40 psi residual pressure in water main) 

Pipe Dia. Flow Required   Size of Tap (in) Number of 
(in.)  to Produce 2.5      2 ½” Hydrant 
   fps (approx)      outlets 
   Velocity in Main  1 1 1/2 2  
   (gpm)    (in) (in) (in) 

 
4  100    1   1 
6  200     1  1 
8  400     2 1 1 
10  600     3 2 1 
12  900      2 2 
16  1,600      4 2 
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Guidelines for Water Main Volume 

Inside Dia.  Volume per 100 LF 
(in)   (gal) 
 ________________________________  
4   65 
6   147 
8   261 
10   408 
12   587 
20   1,632 

Provide taps and other appurtenances required for temporary release of air, 
chlorination, or flushing purposes as a part of the Work. 

To protect aquatic life in receiving waters, neutralize the chlorine contained in the 
discharge water before disposing into a natural drainage channel or feature draining 
to a natural channel. Dispose of disinfecting solutions to the satisfaction of the City 
of Everett and the Washington Department of Ecology. Discharge water disposal 
may be directed to an available sanitary sewer, if approved by the Engineer and 
provided the rate of disposal will not overload the sewer. 

7-09.3(24)B Disinfectant Concentration and Retention Period (Contact 
Interval) 

Provide disinfection concentration necessary to obtain a free chlorine residual of 
not less than 10 mg/1 remaining in the disinfectant solution after a 24 hour contact 
time. Provide the initial free chlorine residual concentration of disinfectant solution 
not less than 25 mg/l. Contractor may reduce disinfectant chlorine solution contact 
time from 24 to 12 hours by using an initial disinfectant concentration of 50 mg/l. 
Maximum allowable disinfectant concentration shall be 50 mg/l. The ending 
concentration of an initial 50 mg/l solution following a 12 hour contact time shall be 
not less than 10 mg/l.  

7-09.3(24)C Form of Applied Chlorine 

Perform disinfection of water mains using the continuous feed method employing 
either liquid calcium hypochlorite or liquid sodium hypochlorite solutions.  Dry 
calcium hypochlorite and gaseous or liquid chlorine is not allowed.   

Follow the continuous feed methods specified in the most recent version of AWWA 
Standard C-651 and Section 5-15 of the latest edition of the City of Everett “Design 
and Construction Standards and Specifications for Development”, except for the 
City’s prohibition on the use of dry calcium hypochlorite or gaseous chlorine. 

7-09.3(24)D Point of Application 

Whenever possible, use the beginning of the pipeline extension, or a valved section 
of it, as the point of application for the disinfectant solution.  Provide a tap to supply 
water for delivering the disinfectant solution on the pressure, or upstream, side of 
the valve controlling the flow into the pipeline extension, but downstream of the 
backflow preventer used to isolate the new main from the existing water distribution 
system.  Obtain Engineer approval in writing to use alternate points of applications. 

For a City allowed direct tie-in to an existing main via an in-line backflow preventer 
and with the approval of the Inspector, the point of application may be through a 
corporation stop inserted in the horizontal axis of the pipe.  Locate tap within 10-
feet of where the line is tied into the existing system.  Swab the internal surfaces of 
the backflow preventer and adjacent downstream appurtenances, valves or 
couplings for example, with straight hypochlorite solution prior to their installation. 
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7-09.3(24)E Preventing Reverse Flow 

Provide a State Department of Health approved backflow preventer installed in the 
connecting line before making a connection between the existing distribution 
system and water lines constructed under this Contract that have not been flushed, 
disinfected, and tested.  Install backflow preventer upstream of temporary fill hoses 
and disinfectant injection equipment. 

7-09.3(24)F Chlorinating Valves, Hydrants, and Appurtenances 

Operate valves, hydrants, and other appurtenances during the disinfectant contact 
interval for newly-laid pipe while filling the pipeline with the disinfectant chlorine 
solution and the main is under normal operating pressure. Normal operating 
pressure is the pressure the existing distribution system provides through the 
temporary backflow protection device. 

7-09.3(24)G Chlorinating Connections to Existing Water Mains and Water 
Service Connections 

Chlorinate connections to existing water mains in accordance with the following 
sections of the most recent revision of AWWA Standard C651: 

• Section 4.6 - Final Connections to Existing Mains,  
• Section 4.7 - Disinfectant Procedures When Cutting Into or Repairing 

Existing Mains, and  
• Section 4.8 - Special Procedures for Caulked Tapping Tees 

Swab the internal surfaces of closure fittings with a 5 to 6 percent chlorine solution 
that can be found in liquid household sodium hypochlorite bleach.  

7-09.3(24)H Final Flushing and Testing 

Notify the City Utilities Division, Environmental Monitoring and Compliance (EMC) 
staff at least five business days prior to requiring EMC staff to collect samples and 
measure the chlorine concentration of the disinfectant solution placed in the new 
main.  EMC staff will collect and measure samples at the start and at the end of the 
disinfectant contact period. 

Provide sample taps as noted in 7-09.3(24)I to allow EMC staff to collect at least 
one set of disinfectant concentration, coliform bacteria and free chlorine samples 
from both ends of new mains, at the end(s) of each cross or branch, and every 1200 
feet along the main. 

Notify EMC staff at least five business days prior to requiring having EMC staff 
collect final coliform bacteria and free chlorine residual samples. 

The City of Everett EMC staff will collect bacteriological and disinfectant residual 
samples for submitting to Washington State Department of Health, Drinking Water 
Division certified laboratory for testing.  EMC staff will immediately notify Contractor 
and Engineer upon receiving analysis results.   

Upon receiving passing test results, flush disinfectant solution from the newly-laid 
mains until the replacement water throughout the length of the main tests having a 
level of free chlorine residual representative of the distribution system water supply. 

7-09.3(24)I Sample Collection Taps 

Provide water sample collection taps at each required sampling location in 
accordance with COE Standard Drawing No. 526 and as described in these Special 
Provisions.   

Locate the end of each water sample collection tap above existing ground level.  
Plumb taps to provide downward water flow to allow effective filling of sample 
containers.  City EMC staff shall have the authority to refuse to conduct sampling 
from taps they consider inadequate or not representative of water main quality. 
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On mains exceeding 1,200 feet, provide for sample collection at one of the water 
services shown on the Plans. If no water services are shown on the Plans, provide 
3/4-inch sampling tap at appropriate locations along the main. 

For mid-line service taps not providing future customer service, plumb into dead-
end meter setters and meter boxes at the street or sidewalk edge for use as future 
dedicated sampling locations in accordance with COE Standard Drawing No. 526.   

Locate sample tap upstream of the flushing hose connection for bacterial and 
disinfectant residual sampling.  Due to sanitary and representative sampling issues, 
use only installed sample taps for collection of free chlorine or bacteriological 
samples.  

7-09.3(24)J Repetition of Flushing and Testing 

Should the initial disinfection procedure result in an unsatisfactory bacteriological 
test, meaning total coliform bacteria is present, repeat the entire flushing and 
disinfection procedure until obtaining satisfactory test results.  Unsatisfactory test 
results indicates Contractor’s failure to keep the pipe, sample taps, and temporary 
filling attachments clean during construction, or to properly flush and disinfect the 
main. 

Supplement 7-09.3 by adding the following: 

7-09.3(25) Mechanical Joint Restraining Devices 
(******) 

Restrain joints at bends, tees, dead ends and connections to existing water mains as 
shown on the Plans using mechanical joint restraining devices.   

Install joint restraint system in accordance with the manufacturer’s recommendations. 

7-09.4 Measurement 

Delete all paragraphs of 7-09.4 and substitute the following: 

Bid items of Work completed pursuant to the Contract Documents will be measured as 
described in Division B – Bid Item Descriptions of these Special Provisions and Section 
1-09 MEASUREMENT AND PAYMENT of the Standard Specifications. 

7-09.5 Payment 

Delete all paragraphs of 7-09.5 and substitute the following: 

Payment for bid items of Work completed pursuant to the Contract Documents will be 
as described in Division B – Bid Item Descriptions of these Special Provisions and 
Section 1-09 MEASUREMENT AND PAYMENT of the Standard Specifications. 

7-12 VALVES FOR WATER MAINS 

7-12.1 Description 

Supplement 7-12.1 as follows: 

7-12.1(1) Submittals 
(******) 

Provide Type 2 Working Drawings for all materials and Standard Plans. 

7-12.2 Materials 

Delete the first paragraph in 7-12.2 and substitute the following  

Provide materials meeting the requirements of the following: 

Gate Valves (2-inches to 12-inches)  9-30.3(1) Special Provisions 
Butterfly Valves     9-30.3(3) Special Provisions 
Valve Boxes     9-30.3(4) Special Provisions 
Valve Stem Extensions    9-30.3(6) Special Provisions 
Combination Air Release/Vacuum Valve 9-30.3(7) Special Provisions 
Tapping Sleeve and Valve    9-30.3(8) Special Provisions 
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Assembly 

7-12.3 Construction Requirements 

Supplement 7-12.3 by adding the following: 

Install valve box centered on the operator nut.   

Provide 3-inch thick x 2-feet x 2-feet HMA concrete pad around valve boxes located 
within gravel surface.   

Provide one valve stem extension, minimum 12-inch length, in accordance with COE 
Standard Drawing No. 505 when the top of the valve operating nut is more than three 
feet below finished grade. 

Provide equipment, labor, tools, materials and miscellaneous parts to perform pavement 
sawing, pavement removal, excavations, shoring, traffic control and other Work required 
to prepare the site for City Utility Department personnel to install the City supplied 
tapping sleeve and valve assembly.   

Notify City Utility Department a minimum of five business days for each tap being made.  
The Utility Department will determine the date and time to make each tap. 

Expose the water main being hot tapped, including properly shoring the excavation in 
accordance with requirements of WISHA, RCW 49.17 including WAC 296-155.  Should 
City personnel determine the excavation and shoring do not meet the requirements of 
WISHA, RCW 49.17, including WAC 296-155, City personnel will notify Contractor to 
make necessary modifications to bring the excavation and shoring into compliance prior 
to City personnel entering the trench.   

Once the conditions are deemed safe for City personnel to enter the trench, City will 
install the tapping sleeve and valve assembly and Utility Department personnel will 
perform the hot tapping of the existing main. .  Upon City Utility Department personnel 
completing installing and testing the tapping sleeve and valve assembly.  City Utility 
Department personnel will connect to Contractor’s installed pipe upon Contractor’s 
successful completion and testing of Contractor installed water main. Backfill, compact, 
and restore the area. 

Where shown on the Plans, adjust existing valve boxes and covers to the grade as 
staked or otherwise designated by the Engineer.  Using riser rings to adjust the valve 
box to grade is not allowed. 

Conduct removal operations conducted to prevent damage to the valve boxes.  Replace 
parts or materials damaged due to the Contractor's operations at his expense. 

Conduct valve box adjustments so the final adjusted valve box allows full operation of 
the valve.  Remove debris from the adjusted valve boxes to ensure full valve operation. 

Delete the third sentence of the first paragraph in 7-12.3(1) and substitute the following: 

Where shown on the Plans, provide valve marker post with the exposed portion having 
the letter “V” and the distance in feet to the valve stenciled in black paint on the post.  
Provide a two inch high stencil to produce the letters and numerals. 

7-12.4 Measurement 

Delete all paragraphs of 7-12.4 and substitute the following: 

Bid items of Work completed pursuant to the Contract Documents will be measured as 
described in Division B – Bid Item Descriptions of these Special Provisions and Section 
1-09 MEASUREMENT AND PAYMENT of the Standard Specifications. 

7-12.5 Payment 

Delete all paragraphs of 7-12.5 and substitute the following: 

Payment for bid items of Work completed pursuant to the Contract Documents will be 
as described in Division B – Bid Item Descriptions of these Special Provisions and 
Section 1-09 MEASUREMENT AND PAYMENT of the Standard Specifications. 
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7-14 HYDRANTS 

7-14.1 Description 

Supplement 7-14.1 as follows: 

7-14.1(1) Submittals 
(******) 

Provide Type 2 Working Drawings for all materials and Standard Plans. 

7-14.2 Materials 

Delete the material list in 7-14.2 and substitute the following: 

Provide materials meeting the requirements of the following: 

(o)  Hydrants 9-30.5  Special Provisions 

7-14.3 Construction Requirements 

7-14.3(1) Setting Hydrants 

Delete the first and second paragraphs in 7-14.3(1) and substitute the following: 

Provide fire hydrant assemblies in accordance with City of Everett Standard 
Drawing No. 507 and 508. 

   

Revise the first sentence of the fourth paragraph to read as follows: 

Paint hydrants in accordance with Part L in COE Standard Drawing No. 507. 

Supplement 7-14.3(1) as follows: 

Consider a hydrant in service when it is installed in working order in accordance 
with the Plans and Specifications. 

7-14.3(2) Hydrant Connections 

Delete the first paragraph in 7-14.3(2) and substitute the following: 

Provide continuous 6-inch diameter ductile iron pipe from the auxiliary gate valve at 
the main to the hydrant in accordance with COE Standard Drawing 507. 

Provide mechanical joint restraining glands conforming to 9-30.2(6) of these Special 
Provisions. 

7-14.3(2)A Hydrant Restraints 

Revise the first paragraph in 7-14.3(2)A to read as follows: 

Restrain thrust created in short hydrant laterals of one pipe length or less using 
mechanical retainer glands at the auxiliary valve and hydrant fittings as shown 
in the COE Standard Drawing No. 507.  For longer hydrant leads requiring two 
or more pipe lengths, Contractor may use field lock gaskets in lieu of 
mechanical joint restraint system to restrain the number of pipe joints between 
the auxiliary valve and the hydrant.   

7-14.3(2)B Auxiliary Gate Valves and Valve Boxes 

Revise the first paragraph in 7-14.3(2)B to read as follows: 

Provide auxiliary gate valves and valve boxes in accordance with Section 7-12 
and COE Standard Drawing No. 507. 

7-14.3(4) Moving Existing Hydrants 

Delete third and fourth sentences in the first paragraph in 7-14.3(4) and substitute the 
following: 

Provide safe excavation for City Utilities personnel to install new hydrant tee using 
tapping sleeve and valve assembly in accordance with 7-12.3 of these Special 
Provisions and the Standard Specifications.  Excavate to cut off and plug the 
existing hydrant lateral, completely close the existing hydrant auxiliary gate valve, 
remove the valve box, backfill and compact. 
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7-14.3(5) Reconnecting Existing Hydrants 

Revise the second paragraph in 7-14.3(5) to read as follows: 

Use mechanical retainer glands to restrain new hydrant lateral connection to 
hydrant fitting. 

7-14.4 Measurement 

Delete all paragraphs of 7-14.4 and substitute the following: 

Bid items of Work completed pursuant to the Contract Documents will be measured as 
described in Division B – Bid Item Descriptions of these Special Provisions and Section 
1-09 MEASUREMENT AND PAYMENT of the Standard Specifications. 

7-14.5 Payment 

Delete all paragraphs of 7-14.5 and substitute the following: 

Payment for bid items of Work completed pursuant to the Contract Documents will be 
as described in Division B – Bid Item Descriptions of these Special Provisions and 
Section 1-09 MEASUREMENT AND PAYMENT of the Standard Specifications. 

7-15 SERVICE CONNECTIONS 

7-15.1 Description 

Delete the first paragraph of 7-15.1 and substitute the following: 

This Work consists of installing residential and commercial service connections from the 
main to the private line for the premises served.  Include the meter box and meter setter 
for existing non-metered services. Include replacing existing meter boxes and meter 
setters as noted on the Plans and as directed by the Engineer. 

Work also includes abandoning existing service connection and service connection pipe 
in-place. 

7-15.1 Description 

Supplement 7-15.1 as follows: 

7-15.1(1) Submittals 
(******) 

Provide Type 2 Working Drawings for all materials and Standard Plans. 

7-15.2 Materials 

Delete first paragraph and material list of 7-15.2 and substitute the following: 

Provide materials meeting the requirements of the following sections: 

Saddles   9-30.6(1) Special Provisions 
Corporation Stops 9-30.6(2) Special Provisions 
Service Pipe  9-30.6(3) Special Provisions 
Service Fittings  9-30.6(4) Special Provisions 
Meter Setters  9-30.6(5) Special Provisions 
Meter Boxes   9-30.6(7) Special Provisions 
Brass Nipples and 9-30.6(8) Special Provisions  
Fittings 

7-15.3 Construction Requirements 

Revise the first paragraph in 7-15.3 to read as follows: 

Provide new service connections to new water mains using specified saddles of the size 
and type suitable for use with the service pipe being installed.  Install new service 
connection piping from the main to the meter box as shown on the Plans and directed 
by the City Inspector.  Install service connection piping perpendicular to the main, unless 
shown otherwise on the Plans or directed by the City Inspector. 

Revise the second paragraph in 7-15.3 to read as follows: 
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Provide trench depth adequate to maintain a minimum of 30-inches of cover over the 
top of the connecting service pipe.  Exercise particular care to ensure that the main is 
not damaged by the Work undertaken to install the service.  Excavate and backfill for 
service connections as specified in Section 7-09; except, use approved boring methods 
to install the service pipeline under cement concrete pavement, curbs, and sidewalks. 

Supplement 7-15.3 by adding the following: 

Provide service connections to water mains in accordance with COE Standard Drawings 
No. 501 and 502 as applicable. 

Field verify actual service connection location, size and material as existing service 
information and locations shown on the Plans may not be accurate since this information 
is taken from existing records.  Match the service size of the existing service connection 
with the minimum service size being 3/4-inch.  Should the planned location require 
moving after verifying actual service connection in field, City Inspector and the City Utility 
Department personnel will make final decision as to its relocation. 

Replace existing services from the main to the property line, including the meter box and 
meter setting if noted on the Plans. 

Bore service connection lines, regardless of size, under pavement section, curbs and 
sidewalks where soil conditions and other existing buried utilities allow.  The City 
Inspector will allow open-cut trench installation across pavement section, curbs and 
sidewalks only where soil conditions prohibit boring.  Open–cut lawn areas and other 
non-pavement areas for service installation unless City Inspector directs otherwise.  The 
City Inspector may, at the Contractor's request, allow tunneling under curb and sidewalk 
as long as it appears no structural damage will be done to curb or sidewalk as a result 
of the tunneling operations.  Regardless of the method used, the Contractor shall 
maintain a minimum of 30-inch cover over the service connection line.  Where open cut 
trench installation is allowed, keep the trench width to 24-inches or less.   

At existing metered services noted for removal or replacement on the Plans, salvage 
existing meter and stockpile on-site at location approved by City Inspector.  Notify City 
Inspector 24-hours prior to removal to allow City Inspector to document the meter 
number and address of meter being removed.  Remove and dispose of existing meter 
box, meter setter, fittings and service piping.  Where existing metered services are not 
being replaced, backfill with native soil, compact and restore the surface to match 
existing condition. 

Abandon in-place existing service connections noted on the Plans by exposing and 
closing the corporation stop at the main and plugging the service line near the public 
right of way or easement. 

7-15.3(1) Relocate Water Meter and Box  
(******) 

Where shown on the Plans, or as directed by the City Inspector, salvage the existing 
water meter, meter box and the meter setter being relocated.  Reinstall salvaged water 
meter, meter box and setter and provide new service connection pipe in accordance with 
City of Everett Standard Drawing Nos. 501 and 502 and adjust box to finish grade.   

Abandon in-place existing service pipe connection by exposing and closing the 
corporation stop at the main and plugging the service line at the old meter box location. 

7-15.4 Measurement 

Delete first paragraph of 7-15.4 and substitute the following: 

Bid items of Work completed pursuant to the Contract Documents will be measured as 
described in Division B – Bid Item Descriptions of these Special Provisions and Section 
1-09 MEASUREMENT AND PAYMENT of the Standard Specifications. 
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7-15.5 Payment 

Delete all paragraphs of 7-15.5 and substitute the following: 

Payment for bid items of Work completed pursuant to the Contract Documents will be 
as described in Division B – Bid Item Descriptions of these Special Provisions and 
Section 1-09 MEASUREMENT AND PAYMENT of the Standard Specifications. 

7-18 SIDE SEWERS 

7-18.1 Description 

Delete the first paragraph in 7-18.1 and substitute the following: 

This Work consists of constructing side sewers within the right of way in accordance with 
the Plans, the Specifications, these Special Provisions and the COE Standard Drawings 
at locations staked. 

In some cases, minor adjustments in side sewer location and length will be required to 
adapt to field conditions.   

7-18.2 Materials 

Supplement 7-18.2 by adding the following: 

Provide materials meeting the following requirements. 

Inserta-Tee   9-05.22 Special Provisions 
Gasketed PVC Saddle  9-05.12(3) Special Provisions 
Stainless Steel Clamp  9-05.23 Special Provisions 

7-18.3 Construction Requirements 

Supplement 7-18.3 by adding the following: 

7-18.3(6) Contractor Submittals  
(******) 

Submit all procedures or material descriptions requiring the Engineer’s approval as Type 
3 Working Drawings not less than 15 calendar days prior to mobilizing or commencing 
side sewer replacement activities at the Site Include Working Drawings for side sewer 
pipe, fittings, cleanouts, adapters, castings, couplings, method of connection to the 
replacement main, information on the CCTV and locating equipment, sample CCTV 
inspection report and sample public notice with Submittal. 

Following side sewer connection and inspection work submit videotapes, inspection 
reports, and record drawing sketches of the side sewer replacement and inspection.  
Submit inspection information on a color, digital DVD with on-screen footage counter 
and site address of each side sewer together with a written CCTV inspection report.  Re-
inspect the side sewer, at no expense to the Owner, if video quality is not acceptable as 
determined by the Engineer.  Reset the on-screen footage counter to zero at the 
beginning of each side sewer inspection. 

7-18.3(7) CCTV 
(******) 

For the CCTV inspection locate and identify all branch connections to the existing side 
sewer including drains, basement and foundation drains, and all other connections.  
Accomplish location of the side sewer pipe by using a suitable sonde transmitter 
attached to the camera.  Provide temporary markers positioned on the ground surface 
and to measure accurately from to create a record drawing sketch and a photograph.   

Provide CCTV equipment approved by the Engineer before inspection begins.  Provide 
CCTV equipment with the following minimum criteria: 

a. Self-contained color television cameras with footage counter, color monitor, 
three-wire coaxial cable, power sources, and other equipment.   
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b. Waterproof camera having a minimum 650 line resolution capable of 
inspecting side sewers 3-inches to 6-inches in diameter and up to 200 feet in 
length.   

c. Operate in 100% humidity. 

d. Camera lighting that minimizes relative glare. 

e. Picture quality providing a clear, in-focus color picture of the entire pipeline 
periphery for all work conditions. 

f. Equipped with a centering device to ensure view of full pipe diameter. 

g. Capable of traveling upstream or downstream at a steady uniform rate, 
stopping where necessary to ensure a proper assessment of pipe defects, 
blockages, direction changes, material changes, and branch connections.  

If the camera fails to pass through the side sewer within City right-of-way, temporarily 
suspend inspection and notify the Engineer of the obstruction.  The Engineer may direct 
the Contractor on further actions. 

7-18.3(8) Record Drawing Sketch 
(******) 

Prepare record drawing sketch for each side sewer connection and inspection using a 
City-furnished aerial photograph as a base plan, indicating the location, extent, depth 
and materials associated with the side sewer connection and the alignment, connections 
and defects encountered during CCTV inspection of the existing side sewer.  Where 
necessary for clarity, take photographs of ground surface of the site, prepare an 8-1/2 
inch x 11-inch print of the photo and mark locations of pipe, bends, fittings and defects. 

In addition, inspect and document field observations associated with each side sewer 
pipe including, but not limited to, existing pipe material, pipe diameter, joint type, joint 
integrity, extent of pipe deterioration, grade and alignment, bedding and backfill, root 
intrusion, and debris accumulation. 

7-18.4 Measurement 

Delete first paragraph of 7-18.4 and substitute the following: 

Bid items of Work completed pursuant to the Contract Documents will be measured as 
described in Division B – Bid Item Descriptions of these Special Provisions and Section 
1-09 MEASUREMENT AND PAYMENT of the Standard Specifications. 

7-18.5 Payment 

Delete all paragraphs of 7-18.5 and substitute the following: 

Payment for bid items of Work completed pursuant to the Contract Documents will be 
as described in Division B – Bid Item Descriptions of these Special Provisions and 
Section 1-09 MEASUREMENT AND PAYMENT of the Standard Specifications. 

7-19 SEWER CLEANOUTS 

7-19.1 Description 

Revise the first paragraph in 7-19.1 to read as follows: 

This Work consists of constructing sewer cleanouts within the right of way in accordance 
with the Plans, the Specifications, these Special Provisions and the COE Standard 
Drawings at locations staked. 

7-19.1 Description 

Supplement 7-19.1 as follows: 

7-19.1(1) Submittals 
(******) 

Provide Type 2 Working Drawings for all materials and Standard Plans. 
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7-19.2 Materials 

Supplement 7-19.2 by adding the following: 

Provide materials meeting the following requirements. 

Metal Frame and Cover 9-05.15(4) Special Provisions 

7-19.3 Construction Requirements 

Supplement 7-19.3 by adding the following: 

Provide cleanout in accordance with COE Standard Drawing 604. 

7-19.4 Measurement 

Delete first paragraph of 7-19.4 and substitute the following: 

Bid items of Work completed pursuant to the Contract Documents will be measured as 
described in Division B – Bid Item Descriptions of these Special Provisions and Section 
1-09 MEASUREMENT AND PAYMENT of the Standard Specifications. 

7-19.5 Payment 

Delete all paragraphs of 7-19.5 and substitute the following: 

Payment for bid items of Work completed pursuant to the Contract Documents will be 
as described in Division B – Bid Item Descriptions of these Special Provisions and 
Section 1-09 MEASUREMENT AND PAYMENT of the Standard Specifications. 
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DIVISION 8 – MISCELLANEOUS CONSTRUCTION 

8-01 EROSION CONTROL 

8-01.1 Description 

Revise the first paragraph in 8-01.1 to read as follows: 

This Work consists of furnishing, installing, maintaining, removing and disposing of high 
visibility fence, and water pollution and erosion control items in accordance with the 
Standard Specifications, these Special Provisions, as shown in the Plans, as shown on 
COE Standard Drawings, or as designated by the Engineer. 

8-01.3 Construction Requirements 

8-01.3(1) General 

Supplement 8-01.3(1) as follows: 

Delete the first through eighth paragraphs and substitute the following: 

The Contractor shall install a high visibility fence along the site preservation lines 
when shown in the Plans or as instructed by the Engineer. 

Throughout the life of the project, the Contractor shall preserve and protect the 
delineated area, acting immediately to repair or restore any fencing damaged or 
removed. 

Controlling pollution, erosion, runoff, and related damage requires the Contractor 
to perform temporary Work items including but not limited to: 

1. Providing ditches, berms, culverts, and other measures to control surface 
water. 

2. Building dams, settling basins, energy dissipaters, and other measures, 
to control downstream flows. 

3. Controlling underground water found during construction. 

4. Covering or otherwise protecting slopes and stockpiles until permanent 
erosion-control measures are working. 

To the degree possible, the Contractor shall coordinate this temporary Work with 
permanent drainage and erosion control Work the Contract requires. 

All sediment control devices including, but not limited to, sediment ponds, perimeter 
silt fencing, catch basin inserts or other sediment trapping BMPs shall be installed 
prior to any ground disturbing activity. Clearing, grubbing, excavation, borrow, or fill 
within the Right of Way shall never expose more erodible earth than as listed below: 

Western Washington 
(West of the Cascade Mountain 

Crest) 
May 1 through 
September 30 

17 Acres 

October 1 through 
April 30 

5 Acres 

8-01.3(1)A Submittals 

Revise 8-01.3(1)A to read as follows: 

 

The Contractor shall prepare and submit a Temporary Erosion and Sediment 
Control (TESC) Plan consisting of a narrative section and plan sheets that 
meets Ecology’s Stormwater Pollution Prevention Plan (SWPPP) requirement.   

The Contractor may adopt the TESC measures indicated in the Drawings in 
preparing the TESC Plan.  The Contractor shall complete and modify the TESC 
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Plan to meet the Contractor’s schedule and method of construction.  All TESC 
Plans shall meet the requirements of the current edition of the Department of 
Ecology’s Stormwater Management Manual for Western Washington and be 
adapted as needed throughout construction based on site inspections.  The 
Contractor shall develop a schedule for implementation of the TESC work and 
incorporate it into the Contractor’s progress schedule.   

TESC plan shall be continually updated as site conditions change and erosion 
control measures are adjusted. The Contractor shall provide an updated TESC 
plan for review when requested by the Engineer. 

The Contractor’s adoption of the TESC Plans as shown in the Plans shall be 
submitted as a Type 1 Working Drawing. Modified TESC Plans shall be 
submitted as Type 2 Working Drawings.  

Failure to accept all or part of any such Plan will not make the Contracting 
Agency liable to the Contractor for any Work delays.  

 

8-01.3(1)B Erosion and Sediment Control (ESC) Lead 

Revise the second and third paragraphs in 8-01.3(1)B to read as follows: 

The ESC Lead shall implement the TESC Plan. Implementation shall include, 
but is not limited to: 

1. Installing and maintaining all temporary erosion and sediment 
control Best Management Practices (BMPs) included in the TESC 
Plan to assure continued performance of their intended function. 
Damaged or inadequate TESC BMP’s shall be corrected 
immediately. 

2. Updating the TESC Plan to reflect current field conditions. 

3. Develop and maintain a Site Log Book.  As a part of the Site Log 
Book, the Contractor shall develop and maintain a BMP tracking 
table to show that identified TESC compliance issues are fully 
resolved within 10 calendar days.  The table shall include the date 
an issue was identified, a description of how it was resolved, and the 
date the issue was fully resolved. 

The ESC Lead shall also inspect all areas disturbed by construction activities, 
all on-site erosion and sediment control BMP’s, and all stormwater discharge 
points at least once every calendar week and within 24-hours of runoff events 
in which stormwater discharges from the site. Inspections of temporarily 
stabilized, inactive sites may be reduced to once every calendar month. The 
Construction Stormwater Site Inspection Form shall be completed for each 
inspection and a copy shall be submitted to the Engineer no later than the end 
of the next working day following the inspection. The Construction Site 
Inspection Form template is included in Appendix F, and is available in fillable 
format for download from the Washington Department of Ecology’s 
construction stormwater website. Note that this project is not required to 
conduct stormwater sampling and those portions of the form may be marked 
N/A 

 

8-01.3(1)C1 

Supplement the section with the following:  

 

Dewatering water and high pH runoff should be discharged to sanitary sewer if 
permissible. An industrial Discharge Approval Request Form may be submitted 
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to the City of Everett Public Works Department if dewatering is anticipated. A 
copy of the form is included in Appendix G. Questions about the authorization 
may be directed to Fred Rapelyea, Maintenance and Operations Supervisor,  
at 425-257-8828. 

 

 

8-01.3(8) Street Cleaning 

Delete 8-01.3(8) and substitute the following: 

Provide self-propelled pickup sweepers equipped with water spray systems for dust 
control and designed and operated to meet air quality standards for pavement 
cleaning and debris removal as required.  The use of supplementary water to 
suppress dust while performing cleaning Work shall be held to a minimum unless 
designated otherwise by the Engineer.   

Plan construction operation to minimize the need for street cleaning. 

Sweep streets and roadways as needed at least once per day. Sweep all roadway 
areas subject to construction traffic within the Project area and connecting streets, 
preferably during non-peak use hours of the Project site.  More frequent cleaning 
may be required, as directed by the City’s Inspector, as conditions warrant. 

Clean up spills immediately.  Failure to clean streets or spills as required will result 
in City procuring street cleaning services, or cleaning streets themselves at City 
overtime rates. Either way, Contractor shall be responsible for reimbursing the City 
for cost incurred.  If Contractor fails to promptly reimburse City then City will deduct 
cost, plus interest on unpaid balance, from Contractor’s final payment. 

8-01.3(9) Sediment Control Barriers 

8-01.3(15) Maintenance 

Delete the fifth paragraph of 8-01.3(15). 

8-01.3(16) Removal 

Revise the first paragraph of 8-01.3(16) to read as follows: 

The Contractor shall remove all temporary BMPs and all associated hardware 
from the project limits prior to Physical Completion unless otherwise approved 
by the Engineer. All permanent stabilization of disturbed areas shall be 
completed prior to removal of temporary BMPs 

 

8-01.4 Measurement 

Delete all paragraphs in 8-01.4 and substitute the following: 

Bid items of Work completed pursuant to the Contract Documents will be measured as 
described in Division B – Bid Item Descriptions of these Special Provisions and Section 
1-09 MEASUREMENT AND PAYMENT of the Standard Specifications. 

8-01.5 Payment 

Delete all paragraphs in 8-01.5 and substitute the following: 

Payment for bid items of Work completed pursuant to the Contract Documents will be 
as described in Division B – Bid Item Descriptions of these Special Provisions and 
Section 1-09 MEASUREMENT AND PAYMENT of the Standard Specifications. 

8-02 ROADSIDE RESTORATION 

8-02.1 Description 

Supplement 8-02.1 by adding the following: 

All plant materials required by the Contract Documents shall be Plant Selection Including 
Plant Establishment (PSIPE) per the Standard Specifications.  
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8-02.2 Materials 

Supplement 8-02.2 by adding the following to the list of materials: 

Soils      9-14.1(1) (Special Provisions) 
Bark or Wood Chip Mulch    9-14.4(3) (Special Provisions) 
  

8-02.3 Construction Requirements 

8-02.3(1) Responsibility During Construction 

Supplement 8-02.3(1) by adding the following: 

No dumping or stockpiling of topsoil, compost or bark mulch on roadway surfaces 
will be allowed. 

8-02.3(2) Work Plans 

8-02.3(2)A Roadside Work Plan 

Supplement 8-02.3(2)A by adding the following: 

Submit to the City a Roadside Work Plan meeting the requirements of the 
Standard Specifications a minimum of 30 calendar days prior to commencing 
the installation of topsoil, compost, seeding, bark mulch or landscape materials. 

8-02.3(4) Topsoil 

Revise the first paragraph of 8-02.3(4) to read as follows: 

Spread topsoil evenly over the specified areas to the depth shown in the Plans or 
as otherwise ordered by the Engineer. Prior to spreading topsoil cultivate existing 
soil to a depth of six inches or as specified in the Special Provisions or Plans. After 
spreading topsoil rake up, remove and dispose of all large clods, hard lumps, and 
rocks 1 inch in diameter and larger.  

8-02.3(5) Planting Area Preparation 

Supplement 8-02.3(5) by adding the following: 

Amend soil in planting areas with four inches of Compost tilled six inches into the 
native soil. Lightly compact soil and establish a smooth and uniform finished grade 
that protects against obstruction to surface drainage. 

8-02.3(8) Planting 

Supplement 8-02.3(8) by adding the following: 

Install plants at the same depth grown in nursery; top of rootball should be level with 
ground line. Scarify sides of planting pit in order to allow for root penetration, and 
recompact the subgrade at the bottom of the planting pit to prevent settling. Pull 
bark mulch back from the base of plants.  

8-02.3(11) Bark or Wood Chip Mulch 

Supplement 8-02.3(11) by adding the following: 

Place bark mulch over all planting areas to the depth shown on the Plans. 
Thoroughly water and hose down plants with a fine spray to wash the leaves of the 
plants immediately after application.  

8-02.3(13) Plant Establishment 

Supplement 8-02.3(13) by adding the following: 

Plant establishment consists of ensuring resumption and continued growth of all 
planted material including seeding for a period of one year. This includes, but is not 
limited to, labor and materials necessary for removal and replacement of any 
rejected plant material planted under this Contract. The Contractor shall be 
responsible for watering all seeded areas and planting areas sufficiently to establish 
and maintain a thriving condition throughout the duration of the plant establishment 
period.  
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Supplement 8-02.3 by adding the following: 

8-02.3(17) Landscape Restoration   

Restore all disturbed areas to original condition or better. The Contractor is specifically 
reminded that unnecessary damage caused beyond the limits of clearing or construction 
shall be repaired in like or better condition at the Contractor’s sole expense.  

Prior to beginning work which may impact plantings or other landscape elements 
document the condition, quantity and size of the existing elements with photographs and 
any other documentation which is appropriate.  

When construction activities impact plantings or other plant materials which are to be 
restored the plants shall be removed, stored and cared for to ensure a successful 
establishment when replanted. If the contractor elects to replace the plant material with 
new plants the new plantings must be coordinate with the owner of the plantings. 
Reasonable accommodations should be made in plant selection to allow the owner to 
select different plants of a similar value.  

 

Restore grass areas with hydroseed where directed. Provide grass seed in accordance 
with these Special Provisions.  Grass seed and hydroseeding will be incidental to the 
lump sum price for Landscape Restoration.  

Provide Topsoil Type A in accordance with these Special Provisions incidental to the 
lump sum price for Landscape Restoration.  

Provide Bark Mulch in accordance with these Special Provisions incidental to the lump 
sum price for Landscape Restoration.  

 

 

 

8-02.4 Measurement 

Delete all paragraphs in 8-02.4 and substitute the following: 

Bid items of Work completed pursuant to the Contract Documents will be measured as 
described in Division B - Bid Item Descriptions and Section 1-09 MEASUREMENT AND 
PAYMENT of the Standard Specifications. 

8-02.5 Payment 

Delete all paragraphs in 8-02.5 and substitute the following: 

Payment for Bid items of Work completed pursuant to the Contract Documents will be 
as described in Division B - Bid Item Descriptions and Section 1-09 MEASUREMENT 
AND PAYMENT of the Standard Specifications. 

Error! Bookmark not defined.8-04 CURBS, GUTTERS AND SPILLWAYS 

8-04.1 Description 

Revise the first paragraph in 8-04.1 to read as follows: 

This work shall consist of construction of cement concrete curbs, curbs and gutters, 
gutters, and HMA asphalt Curbs in accordance with 8-04 of the Standard Specifications 
and as modified in these Special Provisions conforming to the Plans and COE Standard 
Drawings. 

8-04.2 Materials 

Supplement 8-04.2 by adding the following: 

Liquid Membrane-Forming Concrete  9-23.2 Special Provisions 
Curing Compounds  
Chemical Admixtures for Concrete  9-23.6 Special Provisions 
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8-04.3 Construction Requirements 

8-04.3(1) Cement Concrete Curbs, Gutters, and Spillways 

Supplement 8-04.3(1) by adding the following: 

Provide steel forms on tangent sections and wooden forms for curved sections and 
radii. 

Provide 1/2–inch premolded filler in lieu of 3/8-inch premolded filler for through-
expansion Provide through expansion joint at maximum 30-foot intervals. 

Provide through expansion joint at each end of driveway. 

Compact the subbase for curb and gutter sections to 95-percent maximum density 
at optimum moisture content before placing the curb and gutter. 

The top surface of the finished concrete shall not deviate more than 1/8-inch as 
measured using a 10-foot straight edge. 

The curb alignment shall not vary more than 1/4-inch as measured using a 10-foot 
straight edge. 

Depress the cement concrete curb at locations shown on the Plans, or as directed 
by the Engineer, for concrete curb ramps and driveways, in accordance with COE 
Standard Drawings No., , 315, 316, 317, 318, 319, 320, 321 and 322. 

Construct cement concrete curbs where shown on the Plans, or as directed by the 
Engineer, in accordance with COE Standard Drawing Nos. 307 308and 309. 

Construct storm drainage frames and grates into cement concrete curb and gutter 
at locations shown on the Plans in accordance with COE Standard Drawings Nos. 
407 and 412. 

After finishing, spray cement concrete curb, gutters and spillways using transparent 
curing compound in accordance with 5-05.3(13)A of the Standard Specifications. 

8-04.3(1)A Extruded Cement Concrete Curb 

Supplement 8-04.3(1)A by adding the following: 

Construct extruded cement concrete curb where shown on the Plans and in 
accordance with COE Standard Drawing No. 309 and 311. 

8-04.3(2) Extruded Asphalt Concrete Curbs, and Gutters 

Supplement 8-04.3(2) by adding the following: 

Construct extruded asphalt concrete curbs" where shown on the Plans, or as 
directed by the Engineer, in accordance with COE Standard Drawing No. 310. 

8-04.4 Measurement 

Delete all paragraphs in 8-04.4 and substitute the following: 

Bid items of Work completed pursuant to the Contract Documents will be measured as 
described in Division B - Bid Item Descriptions and Section 1-09 MEASUREMENT AND 
PAYMENT of the Standard Specifications. 

8-04.5 Payment 

Delete all paragraphs in 8-04.5 and substitute the following: 

Payment for Bid items of Work completed pursuant to the Contract Documents will be 
as described in Division B - Bid Item Descriptions and Section 1-09 MEASUREMENT 
AND PAYMENT, of the Standard Specifications. 

8-05 VACANT 

Delete Section 8-05 and substitute the following: 
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8-05 PRIVATE IMPROVEMENTS 

(******) 

8-05.1 Description 

This Work shall consist of removal and restoration of certain existing private improvements 
to conform to the new requirements resulting from construction. 

8-05.1(1) Existing Private Improvements Restoration 

Restore existing private improvements that require relocation to accommodate the new 
construction where shown on the Plans, or as directed by the Engineer, in a location 
acceptable to the property owner and the Engineer.  Protect and preserve from damage 
or destruction all private property whether removal and relocation is required or not.  
Remove and replace in kind, at Contractor’s expense, private property damaged or 
destroyed due to the Contractor's negligence. 

 

8-05.1(2) Condominium Sign 

Remove existing condominium sign and replace after construction 

 

8-05.1(3) Decorative Hand Rail. 

Remove decorative hand rail as needed to facilitate construction.  

 

8-05.2 Materials 

Supplement 8-05.2 by adding the following: 

Commercial Concrete    6-02.3(2)B Standard Specifications 
 

8-05.3 Construction Requirements 

8-05.3(1) Condominium Sign 

Where shown in the Drawings remove existing condominium sign and attachments and 
store in a secure location prior to beginning work in this area. Replace the sign in similar 
location and orientation after completion of ground disturbing work. Restore attachments 
(mirror, flier holder) if removed. Holes excavated for sign posts shall be backfilled with 
commercial concrete. Concrete shall be full depth of the below ground portion of the post 
and shall provide a minimum of six inches of concrete thickness in any direction.  

 

Prior to removal of the sign provide photo documentation to the Engineer of any damage 
or defect in the sign which may be construed as construction damage. Any damage not 
documented prior to removing the sign will be assumed to be construction related and 
shall be repaired or replaced at the Contractor’s sole expense.  

 

8-05.3(2) Decorative Hand Rail. 

Remove decorative hand rail as needed to facilitate construction. Reinstall decorative 
hand rail after construction is complete. If handrail must be cut for removal weld back to 
match original conditions. Sand and paint entire fence section with paint matching 
existing or otherwise acceptable to property owner(s). 

 

8-05.4 Measurement 

Bid items of Work completed pursuant to the Contract Documents will be measured as 
described in Division B - Bid Item Descriptions and Section 1-09 MEASUREMENT AND 
PAYMENT of the Standard Specifications. 
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8-04.5 Payment 

Payment for Bid items of Work completed pursuant to the Contract Documents will be as 
described in Division B - Bid Item Descriptions and Section 1-09 MEASUREMENT AND 
PAYMENT of the Standard Specifications. 

8-06 CEMENT CONCRETE DRIVEWAY ENTRANCES 

8-06.1 Description 

Supplement 8-06.1 by adding the following: 

This Work also includes concrete driveway slabs behind back of sidewalks and 
thickened sidewalk driveway approaches. 

8-06.2 Materials 

Supplement 8-06.2 by adding the following: 

Liquid Membrane-Forming Concrete Curing  9-23.2 Special Provisions 
Compounds 
Chemical Admixtures for Concrete   9-23.6 Special Provisions 

8-06.3 Construction Requirements 

Delete the first two paragraphs of 8-06.3 and substitute the following: 

Provide Cement Concrete Driveway Type 1, 2 or 3 as the case may be in accordance 
with the Standard Specifications and Standard Drawing No. 315, 316 and 317.  Where 
driveways with depressed sidewalk are called for on the Plans, depress the sidewalk 
through the driveway area, providing a maximum 2 percent slope from back of sidewalk 
to the back of curb.  Provide minimum six inch thick cement concrete driveways and 
sidewalk driveway approaches and construct using Commercial Concrete as specified 
in Section 6-02.3(2)B of the Standard Specifications.  Provide concrete having a slump 
not exceeding 3-1/2-inches and having a minimum 28-day design strength of 4000 psi.  
Match concrete finishing for transitions to existing cement concrete driveways to the 
existing surface as closely as possible. 

Sawcut existing cement concrete driveways and butt joint the new pavement to the 
existing driveway. 

Prepare subgrade for driveways and having required compaction and providing a firm, 
unyielding subgrade acceptable to the Engineer. 

Provide forms for the straight sections of the driveway having a minimum thickness of 
three inches and equal to the nominal depth of the concrete.  Plywood or one inch lumber 
may be used on radii.  Securely stake and block all forms to true line and grade. 

Protect the driveway against damage or defacement until acceptance by Owner.  
Remove and replace by the Contractor at his expense driveways that are not acceptable, 
in the opinion of the Engineer, because of damage or defacement. 

Before placing any concrete, have on the job site enough protective paper, or equivalent, 
to cover the pour of an entire day in the event of rain or other unsuitable weather 
conditions. 

8-06.4 Measurement 

Delete paragraphs in 8-06.4 and substitute the following: 

Bid items of Work completed pursuant to the Contract Documents will be measured as 
described in Division B - Bid Item Descriptions and Section 1-09 MEASUREMENT AND 
PAYMENT of the Standard Specifications. 

8-06.5 Payment 

Delete all paragraphs in 8-06.5 and substitute the following: 
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Payment for Bid items of Work completed pursuant to the Contract Documents will be 
as described in Division B - Bid Item Descriptions and Section 1-09 MEASUREMENT 
AND PAYMENT of the Standard Specifications. 

8-14 CEMENT CONCRETE SIDEWALKS 

8-14.2 Materials 

Supplement 8-14.2 by adding the following: 

Chemical Admixtures for Concrete  9-23.6 Special Provisions 

8-14.3 Construction Requirements 

Supplement 8-14.3 by adding the following: 

Provide concrete mix with slump not exceeding 3-1/2 inches. 

Add coloring agent for matching the color of newly constructed cement concrete 
sidewalks to the color of adjacent existing cement concrete sidewalks.  Add to the 
concrete during mixing in an amount not to exceed 1-1/2 pounds per cubic yard of 
concrete.  Do NOT use coloring agent in curb ramps. 

8-14.3(1) Excavation 

Supplement 8-14.3(1) by adding the following: 

Obtain approval of the Engineer to provide, place and compact Gravel Borrow 
meeting the requirements of 9-03.14 of the Standard Specification if there is 
insufficient suitable native material on the Project to fill low areas for the sidewalk 
subgrade. 

8-14.3(2) Forms 

Supplement 8-14.3(2) by adding the following: 

Before setting the forms, grade the subgrade to two inches below established grade 
to accommodate two inches of crushed surfacing top course. 

Install sidewalk drains prior to placing forms if the Plans calls for sidewalk drains or 
the Engineer directs installation of sidewalk drains.  

8-14.3(3) Placing and Finishing Concrete 

Supplement 8-14.3(3) by adding the following: 

Form joints by first cutting a groove in the concrete with a tee bar of a depth equal 
to, but not greater than the joint filler material, and then work the premolded joint 
filler into the groove.  Position premolded joint filler for through and contraction joints 
in true alignment at right angles to the line of the sidewalk and be normal to and 
flush with the surface. 

Edge joints using a 1/4 inch radius edger and tool the sidewalk edges using a 1/2-
inch radius edger. 

Obtain Engineer’s approval of placing and finishing tools.  Perform the concrete 
sidewalk placing and finishing under the control of the Engineer.  Provide finished 
appearance by using an edging tool lightly on the sidewalk edges after the brush 
finish. 

Provide standard locations for concrete sidewalk through joints in accordance with 
these Special Provisions, in addition to the Plans, at the following: 

a. At street margins produced and at 30-foot intervals. 

b. To separate concrete driveways, stairways, curb ramps and their 
landings from sidewalks. 

c. Around the vertical barrel of fire hydrants, around utility poles and large 
diameter underground utility cover castings when located in the sidewalk 
area. 
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(i) Provide 18-inch No. 4 rebar placed diagonally and at least 6-inchs 
off each corner of through joint noted in (c). 

d. Longitudinally between concrete walks, curbs, paved planting strips and 
solid masonry or concrete walls where they abut. 

e. To match as nearly as possible the through joints in the adjacent 
pavement and curb when sidewalk abuts curb. 

Construct transverse contraction joints with premolded material 3/8-inch by 1-1/2-
inch wide and set at maximum 15-foot intervals, or as decided by the Engineer.   

Provide 3/8-inch thick premolded non-extruding joint material, cut equal to the full 
depth of the concrete, plus 1/2-inch transverse and longitudinal through joints as 
shown on Standard Drawing No. 312.  Install with top edge flush with the finished 
surface of the concrete, in a perpendicular plane to the surface and with the bottom 
edge embedded in the subgrade.  Install joints in a straight alignment, except where 
placed in curved locations as required by the Plans. 

Supplement 8-14.3(3) by adding the following: 

8-14.3(3)A Curb Ramp  
(******) 

Install Curb Ramp Type A, B, C, or D as the case may be at locations shown on the 
Plans and Standard Drawing 313 and 322. 

Construct monolithic depressed curb and sidewalk as indicated on COE Standard 
Drawing No. 318, 319, 320, and 321.  Construct curb ramps separate from the 
sidewalk to produce a definite break line between the ramp and the sidewalk.  Install 
a 3/8-inch non-extruded through joint material between the curb and the sidewalk 
with edging as specified in Section 8-14.3(3). 

Brush-finish the triangular shaped sidewing areas with brushing direction being 
parallel to the curb face.  Do NOT extend the adjacent sidewalk "V" groove scoring 
pattern into the curb ramp sidewing areas.   

Provide concrete for curb ramps that is not colored, overlaid or topped.  Consider 
the curb ramps as beginning at a point flush with the pavement and terminating at 
a point flush with the sidewalk landing.  Include the sloping triangular shaped 
sidewings as part of the curb ramp. 

8-14.3(4) Curing 

Maintain sufficient protective covering on–site, such as waterproof paper or plastic 
membrane, to cover an entire day’s pour in event of rain or other unsuitable weather. 

Protect the concrete sidewalk against damage or defacement until Owner has been 
accepted the Work.  Remove and replace sidewalk that is not acceptable to the Engineer 
because of damage or defacement at Contractor’s expense. 

After finishing, spray cement concrete sidewalk using transparent curing compound in 
accordance with 5-05.3(13)A of the Standard Specifications. 

8-14.4 Measurement 

Delete all paragraphs in 8-14.4 and substitute the following: 

Bid items of Work completed pursuant to the Contract Documents will be measured as 
described in Division B - Bid Item Descriptions and Section 1-09 MEASUREMENT AND 
PAYMENT of the Standard Specifications. 

8-14.5 Payment 

Delete all paragraphs in 8-14.5 and substitute the following: 

Payment for Bid items of Work completed pursuant to the Contract Documents will be 
as described in Division B - Bid Item Descriptions and Section 1-09 MEASUREMENT 
AND PAYMENT of the Standard Specifications. 
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8-22 PAVEMENT MARKING 

8-22.1 Description 

Supplement 8-22.1 by adding the following: 

Provide 24-inch wide stop line. 

Provide 24-inch wide solid white lines for crosswalks in accordance with COE Standard 
Drawing No. 721. 

8-22.4 Measurement 

Delete all paragraphs in 8-22.4 and substitute the following: 

Bid items of Work completed pursuant to the Contract Documents will be measured as 
described in Division B - Bid Item Descriptions and Section 1-09 MEASUREMENT AND 
PAYMENT of the Standard Specifications. 

8-22.5 Payment 

Delete all paragraphs in 8-22.5 and substitute the following: 

Payment for Bid items of Work completed pursuant to the Contract Documents will be 
as described in Division B - Bid Item Descriptions and Section 1-09 MEASUREMENT 
AND PAYMENT of the Standard Specifications. 

 

8-27  PEDESTRIAN GUARD 

Section 8-27 is new and is supplemented with the following: 

 

(******) 
 

8-27.1  Description 

 

This work consists of furnishing, and installing handrails in accordance with the Plans, 
these Specifications, and the City of Everett Standard Drawings at the locations shown in 
the Plans or where designated by the Engineer. 

 

8-27.2  Materials 

 

Materials shall meet the requirements of the following: 

 

Ornamental Pedestrian Guard shall be constructed in accordance with City of Everett 
Standard drawings #334.   

 

Gates shall be fabricated of the same materials as the adjacent pedestrian guard. Hinges, 
latches, and other gate appurtenances shall be heavy duty and manufactured for outdoor 
installations.  

 

8-27.3  Construction Requirements 

 

8-27.3 (1) Fabrication 

 

Before fabricating the pedestrian guard, the Contractor shall submit   electronic shop 
plans for the Engineer's approval.  The Contractor may substitute other rail 
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connection details different than those shown in the plans, if approved in writing by 
the Engineer. 

 

Approval does not indicate a check on dimensions. 

 

Refer to City of Everett Standard Drawing #334 for other fabrication details. 

 

8-27.3 (2) Installation 

 

Refer to City of Everett Standard Drawing #332, 333, and #334 for installation details. 

 

8-27.3 (1) Gates  

Access gates shall be included in the pedestrian guard where indicated in the 
drawings. Gates shall be designed and fabricated to match the adjacent pedestrian 
guard in dimension, especially height and bar spacing, materials and finishes in order 
to be functionally and aesthetically equivalent to the pedestrian guard. Submit shop 
plans for gates as part of guard shop submittal.  

 

Gates shall be hinged to allow greater than 90 degrees of swing.  

 

Gates shall be provided with a latching system which ensures a secure closure and 
shall incorporate a padlock locking system. Padlocks will be provided by the City.  

 

 

 

8-27.4 Measurement 

Bid items of Work completed pursuant to the Contract Documents will be measured 
as described in Division B - Bid Item Descriptions and Section 1-09 MEASUREMENT 
AND PAYMENT of the Standard Specifications. 

 

8-27.5 Payment 

Payment for Bid items of Work completed pursuant to the Contract Documents will 
be as described in Division B - Bid Item Descriptions and Section 1-09 
MEASUREMENT AND PAYMENT of the Standard Specifications. 
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DIVISION 9 – MATERIALS 

9-03 AGGREGATES 

 
Supplement Section 9-03 by adding the following: 

9-03.22 Sand Backfill for Pipe Zone 
(******) 

For pipe zone bedding and backfill of ductile iron and steel pipe only, provide a clean sand 
mixture free from organic matter and conforming to the following gradation: 

U.S. Standard   Percent Passing 
Sieve Size   By Weight 
 ___________________________________  
1/2”    100 
#4    65-100 
#50    5-30 
#200    0-7 

All percentages are by weight. 

 

9-04 JOINTS AND CRACK SEALING MATERIALS 

Supplement Section 9-04 by adding the following:  

9-04.12 Watertight Pipe to Manhole Connection Boot  
(******) 

Provide Kor N Seal®, A�Lok, or equal watertight pipe to manhole connection boot. 

9-04.13 Flexible Coupling  
(******) 

Provide Fernco or equal flexible coupling for gravity side sewer connections. 

Provide model DFW (non-shear) as manufactured by NDS Inc., Strong Back RC series as 
manufactured by Fernco, or equal for pressure sewer connections. 

9-05 DRAINAGE STRUCTURES, CULVERTS, AND CONDUITS 

9-05.12 Polyvinyl Chloride (PVC) Pipe 

9-05.12(1) Solid Wall PVC Culvert Pipe, Solid Wall PVC Storm Sewer Pipe, and 
Solid Wall PVC Sanitary Sewer Pipe 

Revise the third paragraph in 9-05.12(1) to read as follows: 

For pipe sizes 18 to 30-inch diameter, provide solid wall PVC pipe meeting ASTM 
F 679, using minimum pipe stiffness of PS46, unless otherwise noted on the Plans. 

Revise the fifth paragraph in 9-05.12(1) to read as follows: 

Provide Trench Tough™ SDR 35 gasketed injection molded fittings for solid wall 
PVC pipe as manufactured by MULTI FITTINGS, or equal.  

9-05.13 Ductile Iron Sewer Pipe 

Delete all paragraphs in 9-05.13 and substitute the following: 

Provide centrifugally cast ductile iron sewer pipe meeting the requirements of AWWA 
C151.  Provide cement-mortar lining meeting the requirements of AWWA C104 and 
coated with a seal coat per AWWA C104.  Provide ductile iron pipe Special Thickness 
Class 52. 

Provide rubber gasket push-on type, or mechanical type non-restrained joints meeting 
the requirements of AWWA C111. 
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9-05.15 Metal Castings 

9-05.15(1) Manhole Ring and Cover 

Delete all paragraphs in 9-05.15(1) and substitute the following: 

For hinged frames and covers, provide heavy duty ductile iron frames and covers 
as manufactured by PAMREX, 24-inch, Model CDPA60EH, East Jordan Iron Works 
Ergo 00104042L01, or equal, with badging for sanitary or storm sewer as the case 
may be.   

For non-hinged frames and covers, provide watertight, heavy duty cast iron frames 
and ductile iron covers as manufactured by Olympic Foundry, Inc., East Jordan Iron 
Works, Inc., or equal with badging for sanitary or storm sewer as the case may be. 

Supplement 9-05.15 by adding the following: 

9-05.15(4) Metal Frame and Cover for Sewer Cleanouts  
(******) 

Provide East Jordan Ironworks heavy duty gray iron frame number 3661ZPT and cover 
number 3660CPT or equal. 

9-05.23 High Density Polyethylene (HDPE) Pipe  

Revise 9-05.23 to read as follows: 

Provide polyethylene pipe and fittings manufactured from resins meeting the 
requirements of ASTM D3350 with a cell classification 345464C for black or 345464E 
for color and stripes and a Plastic Pipe Institute (PPI) designation of PE 3608.  Provide 
materials listed in the name of the pipe and fitting manufacturer in PPI (Plastics Pipe 
Institute) TR-4 with a standard grade HDB rating of 1600 psi at 73°F.  Provide 
manufacturer certification that the materials used to manufacture pipe and fittings meet 
these requirements. The fitting material may be gray or black. 

Additives that can be conclusively proven not to be detrimental to the pipe may also be 
used, provided the pipe produced meets the requirements of ASTM D2837.  Provide 
pipe containing no recycled compound except that generated in the manufacturer’s own 
plant from resin of the same specifications from the same raw material supplier.   

Provide pipe with the following information continuously marked on the pipe or spaced 
at intervals not exceeding 5-feet. 

1. Name or trademark of the pipe manufacturer. 

2. Nominal pipe size. 

3. Standard Dimensional Ratio (SDR). 

4. PE 3608Manufacturing Standard Reference – ASTM F 714. 

6. A production code from which the date and place of manufacture can be 
determined. 

7. Nominal pressure. 

8. Raw material. 

Provide polyethylene pipe homogeneous throughout and free of visible cracks, holes, 
foreign inclusions, or their injurious defects.  Nicks, scrapes, or gouges on the pipe 
deeper than 5-percent of the nominal wall thickness will be cause for rejecting the pipe.  
Provide pipe uniform in color, opacity, density, and other physical properties.  Express 
the pipe diameter as nominal outside diameter. 

Replace at the Contractor’s expense pipe that has been damaged or does not meet 
these specifications.  Internal and external surfaces of the pipe shall be smooth, clean 
and free of grooving and other defects.  Pipe shall not be accepted if ovality exceeds 1 
percent of the external diameter of the pipe.  Provide manufacturer’s certificates for all 
materials stating conformance to this specification.  



CITY OF EVERETT SPECIAL PROVISIONS

 

Beverly Lake Water Quality Retrofit Division 9 – MATERIALS  August 2023 
WO No. - UP3745  SP – 227

For storm sewer pipe and sanitary sewer pipe bursting, provide HDPE pipe having a 
minimum SDR as identified on the Plans and having iron pipe size dimensions (IPS).   

For water main, provide HDPE meeting requirements of 9-30.1(6). 

Provide HDPE butt-fused joints and Class 125 bolt pattern flange joints fittings, including 
but not limited to, tees, bends, and flange adapters of the same material as the pipe 
manufacturer.   

9-05.24 Polypropylene Sewer Pipe  

Supplement 9-05.24 by adding the following: 

Approved product is Sanitite HP as manufactured by ADS/Hancor or equal. 

Supplement Section 9-05 by adding the following: 

9-05.32 Insertion Tee  
(******) 

Provide INSERTA TEE® SDR 35 gasketed bell end gravity application as manufactured by 
Inserta Fittings Co, or equal. 

9-05.64 Polypropylene Manhole and Hand Hold Steps  
(******) 

Provide polypropylene manhole and hand hold steps as manufactured by Lane International 
Corporation, or equal. 

9-05.66 Polypropylene Manhole Ladder  
(******) 

Provide polypropylene manhole ladder as manufactured by Lane International Corporation, 
or equal. 

9-14 EROSION CONTROL AND ROADSIDE PLANTING 

Delete section 9-14.1 in its entirety and substitute the following: 

9-14.1 Soils 

1. Provide following soils and soil mixes specified on Drawings or by the Engineer, 
according to project needs, and subject to the General Testing and Submittal 
Specifications of Section 9-14.1(1) of these Special Provisions, Topsoil Type A – 
Imported.  Provide a general purpose mix of sandy loam and compost as needed to 
comply with the minimum organic matter content requirements.  

2. General Turf Area Soil.  Provide an imported soil mix for passive-recreation turf 
areas.  

9-14.1(1) General Testing and Submittal Requirements 

. 

Submit to the Engineer at least 10 working days prior to any soil placement specified in 
this Section the following as specified in Section 1-05.3 – SUBMITTALS.  Provide test 
results from samples collected and tested within 90 days of submittal. 

1. Aggregate and Loam Analysis.  Provide grain size analysis results of the Mineral 
Aggregate or sandy loam portion of each soil mix and performed by an 
accredited laboratory per ASTM C 136. 

2. Compost Analysis.  Provide quality analysis results for the compost portion of 
each soil mix performed per STA standards as specified in Section 9-14.4(8). 

3. Mix samples.  Provide two 1-quart samples of each soil mix. 
4. Manufacturer.  Provide manufacturer’s certificate of compliance as specified in 

Section 1-06.3 – MANUFACTURER’S CERTIFICATE OF COMPLIANCE from 
the soil mix Supplier and compost Supplier if different from soil mix Supplier.  
Include names and address on certificate. 

5. Laboratory information.  Include the following: 
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a. Name of laboratory including contact person, 
b. Address, 
c. Phone number of contact, 
d. Email address of contact, 
e. Laboratory and personnel qualifications including current certification date 

by STA, ASTM, ASSHTO, or approved equal. 
6. Acceptance of Soils Prior to Placement.  Placement of any soils or soil mixes 

specified in this Section will NOT be allowed until Engineer has reviewed and 
confirmed the following: 
a. Soil mix delivery tickets.  Provide delivery tickets showing full delivered soil 

amount matches product type, volume and Manufacturer named in the 
submittals. 

b. Visual inspection.  Engineer will compare delivered product to product 
submitted to very it matches the submitted sample.  

Engineer may inspect any loads of soil on delivery and stop placement if it is determined 
the delivered sol doesn’t appear to match the submittals and require sampling and 
testing of delivered soil before authorizing soil placement at sole cost to Contractor.  

9-14.1(2) Topsoil Type A – Imported   

Provide Topsoil Type A consisting of an imported sandy loam as defined by the United 
States Department of Agriculture Classification System, and documented by a particle 
size analysis performed by an accredited laboratory. Topsoil Type A shall be Cedar 
Grove “3-Way Topsoil”, Cedar Grove “Winter Mix” or approved equal.Provide Topsoil 
Type A free from materials toxic to plant growth, visible seeds, rhizomes, roots, any 
Snohomish County listed noxious weeds or invasive root propagating plants, including 
and not limited to, horsetail, ivy, clematis, and knotweed.  Contractor shall remove and 
replace soil found to contain these prohibited plant materials.  

 

9-14.6 Plant Materials 

9-14.6(8) Sod 

Supplement 9-14.6(8) by adding the following: 

Furnish sod in accordance with state and federal laws, including quarantines, with 
respect to inspection, plant diseases and insect infestation.  Furnish sod having a 
certificate of origin or certification of approved treatment, or both, when shipment 
originates in known infected areas.  Provide a "State of Washington Nursery 
Inspection" sticker issued by the Washington State Department of Agriculture, 
Division of Plant Industries for sod shipments.  

Furnish sod possessing the following characteristics: 

1. Dense root system with adequate strength for handling. 
2. Uniform color. 
3. A minimum amount of thatch. 

9-23 CONCRETE CURING MATERIALS AND ADMIXTURES 

9-23.2 Liquid Membrane-Forming Concrete Curing Compounds 

Supplement 9-23.2 by adding the following: 

Provide transparent curing compound, Sealtight 1100, as manufactured by W.R. 
Meadows, Benicia-CA, or City approved equal. 

9-23.6 Chemical Admixtures for Concrete 

Supplement 9-23.6 by adding the following: 
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9-23.6(10) Integral Coloring Agent  
(******) 

Provide integral coloring agent “Silver Smoke” as manufactured by Davis Colors, “Dover 
Grey” as manufactured by Solomon Colors, or City approved equal. 
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Memorandum 
17425 NE Union Hill Road, Suite 250, Redmond, Washington 98052, Telephone:  425.861.6000 www.geoengineers.com 

To: Randy Loveless, PE, City of Everett 

From: Debra Overbay, PE, GeoEngineers, Inc. 

Date: August 12, 2022 

File: 0661-134-00 

Subject: Technical Memorandum –Beverly Lake Water Quality Retrofit 

INTRODUCTION 

This memorandum documents our geotechnical engineering services in support of the Beverly Lake Water 
Quality Retrofit project located at 423 75th Street SE in Everett, Washington. We understand a 40-foot-long 
Filterra Bioscape Vault is being designed for installation in an existing landscape strip between the north 
sidewalk and an existing concrete cantilever retaining wall located downslope. The project location is shown 
in the Vicinity Map, Figure 1. 

Our services are requested to provide geotechnical recommendations for design of the vault including lateral 
pressures, earthwork/backfill, temporary slopes, and construction considerations due to the proximity of the 
existing concrete retaining wall. 

SITE CONDITIONS 

Surface Conditions 

The proposed vault will be located on the north side of 75th Street SE within an existing landscape area. The 
landscape strip slopes down to the north for an approximate 8-foot horizontal distance, from approximately 
Elevation 504 feet at the sidewalk to Elevation 500 feet at the top of a concrete cantilever wall. The existing 
wall is roughly 5 feet tall in the vicinity, bordering private property and a parking lot for the multifamily 
development. Large deciduous trees and shrubs are currently located within the proposed vault area. 

Geology 

Published geologic information for the project vicinity includes the “Geologic Map of the Everett 7.5 Minute 
Quadrangle” by J.P. Minard dated 1985. Mapped soils in the immediate project vicinity consist of glacial till. 
Glacial till in the Everett area typically mantles hills, ridges, and slopes and varies in thickness from about 
10 to 60 feet. A zone of weathered till typically overlies the dense glacial till to depths of 3 to 10 feet. 
This weathered zone is somewhat drained, whereas the unweathered till is a barrier to vertical drainage. 
Water percolating into the weathered till will usually pond and migrate laterally between the weathered and 
unweathered layers. 

Hand Augers 

Subsurface conditions were evaluated by completing three hand augers (HA-1 through HA-3). The hand 
augers were advanced to depths ranging from approximately 4 to 5½ feet below the existing site grades. 
The locations of the explorations are shown on Figure 2. Soils were visually classified in general accordance 
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with ASTM International (ASTM) D 2488-90, which is described in Figure 3. Logs of the hand augers are 
included as Figures 4 through 6. 

All soil samples were brought to our laboratory for further examination. Selected samples were tested to 
determine their moisture content and grain size characteristics. The results of the sieve analyses are 
presented in Figure 7. 

Subsurface Soil Conditions 

Fill was encountered full depth in the hand augers. The fill consists of gravel with silt and sand and sand with 
silt and gravel. The fill was evaluated as loose to medium dense based on probing with a ½-inch-diameter 
steel probe rod. We were unable to auger below the fill due to the gravel size and limitations of the hand 
auger equipment. We expect glacial deposits underlie the fill, potentially below the foundation of the lower 
wall. Groundwater was not encountered in the shallow explorations. A seasonally perched groundwater 
condition should be anticipated between the contact of the fill and native glacial soils. 

EXCAVATION, TEMPORARY SLOPES, AND SHORING 

We understand vault construction will require up to about 10 feet of excavation to prepare the subgrade. 
Temporary or partial shoring may be required along the south side of the vault due to the proximity of 
75th Street SE. Where excavation is required adjacent to the existing wall footing, we recommend excavations 
do not extend within a 1H:1V (horizontal to vertical) prism below the existing wall footing. Temporary bracing 
and other protection measures should be provided in the contract documents to protect the integrity of the 
existing wall. 

Based on conditions encountered in our hand explorations, subsurface conditions consist of granular gravel 
and sand fill within the upper 5 feet. Additional fill overlying native glacial soils are anticipated below this 
depth. As discussed previously, a perched groundwater condition may be present overlying the contact 
between fill and native soils. The contractor should be prepared to divert and remove groundwater when 
preparing the subgrade, if encountered. 

We anticipate excavation of the fill soils will be relatively easy, while the anticipated underlying glacially 
consolidated soils will become more difficult and may contain cobbles and boulders. Since the contractor has 
control of the construction operations, the contractor should be made responsible for the dewatering 
methods used, shoring, stability of cut slopes, as well as the safety of the excavations. The contractor is 
present at the site continuously and is best able to observe changes in site and soil conditions and monitor 
the performance of excavations. Slope inclinations may need to be modified by the contractor if localized 
sloughing occurs or if seepage occurs. All dewatering, shoring and temporary slopes should conform to 
applicable local, state, and federal safety regulations. 

Temporary Slopes 

We recommend temporary cut slopes in the existing fill and upper native deposits be inclined at 1.5H:1V 
(horizontal to vertical) or flatter depending on localized sloughing. Flatter slopes may be necessary if localized 
sloughing occurs and where groundwater seepage is present. In addition, we recommend the following 
procedures for open cuts at the site: 
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■ No traffic, construction equipment, or supplies allowed at the top of cut slopes for a distance of at 
least 5 feet from the top of the cut; 

■ Surface water and groundwater seepage should be controlled and diverted away from excavations 
and finished slopes; 

■ Construction should be scheduled so that the length of time the temporary cut is left open is 
minimized; and 

■ The general conditions of the temporary cut slopes should be observed periodically by a geotechnical 
engineer to identify potential problems. 

Temporary Shoring 

If open cuts are not feasible, partial shoring below a temporary slope cut can be considered to retain the 
excavation side slopes, combined with appropriate dewatering. The stability of excavation slopes is governed 
by slope height, soil type, groundwater level and other factors. 

Lateral soil pressures acting on shoring walls will depend on the nature and density of the soil behind the wall 
and the inclination of the backfill surface. For walls that are free to yield at the top at least one thousandth of 
the height of the wall (i.e., wall height times 0.001), soil pressures will be less than if movement is restrained. 
We recommend that yielding walls be designed using an equivalent fluid density of 35 and 65 pounds per 
cubic foot (pcf) for horizontal ground surfaces and ground surfaces inclined at 1.5H:1V above the horizontal, 
respectively. For non-yielding (i.e., braced) systems, we recommend that the shoring be designed for a 
uniform lateral pressure of 25*H in pounds per square foot (psf), where H is the depth of the planned 
excavation in feet below a level ground surface. Similarly, for a ground surface inclined at 1.5H:1V above 
partial shoring, we recommend that shoring be designed using a preliminary uniform lateral pressure of 
40*H. 

The allowable passive resistance on the face of embedded foundation elements may be computed using an 
equivalent fluid density of 300 pcf above the water table and 160 pcf below the water table. The above 
passive equivalent fluid density values include a factor of safety of about 1.5. 

The above-recommended lateral soil pressures do not include the effects of hydrostatic pressures or 
surcharges behind the wall. The effects of surcharge loads behind the shoring should be considered in 
design. If effective dewatering methods are used to lower the groundwater level below the bottom of the 
excavation, hydrostatic pressures need not be added to the soil pressures within the exposed height of 
shoring. 

Dewatering Considerations 

Groundwater was not encountered in our shallow hand holes. As discussed previously, a perched 
groundwater condition is common the in Everett area between fill soils or the weathered glacial soils and the 
underlying dense glacial deposits. We recommend the groundwater level be maintained a minimum of 1 foot 
below the bottom of the excavation during construction or that level necessary to stabilize the shoring. The 
level will depend upon the dewatering methods, the selected shoring methods, seasonal groundwater, and 
other factors. 
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VAULT DESIGN CONSIDERATIONS 

Design Parameters 

In our opinion, the proposed vault can be satisfactorily supported on a minimum 6-inch thick crushed rock 
base layer overlying property compacted structural fill or native soils. A coefficient of subgrade reaction of 
100 pounds per cubic inch (pci) can be used for design for the slab supported on crushed rock overlying 
property compacted structural fill (compacted to a minimum 95 percent of the maximum dry density [MDD] in 
accordance with ASTM D-1557). We recommend that slab subgrade be evaluated by a geotechnical engineer 
immediately prior to placing the crushed rock to confirm that subsurface conditions are as expected and that 
the bearing surface has been prepared adequately. 

Lateral earth pressures for design of below-grade walls and retaining structures should be designed using an 
equivalent fluid density of 35 pcf provided that the walls will not be restrained against rotation when backfill 
is placed. If the walls will be restrained from rotation, we recommend using an equivalent fluid density of 
55 pcf. Walls are assumed to be restrained if top movement during backfilling is less than H/1000, where H 
is the wall height. These lateral soil pressures assume that the ground surface behind the wall is horizontal. 
For walls with a 2H:1V backslope, the design lateral earth pressures should be increased to 55 and 75 pcf for 
unrestrained and restrained walls, respectively. These lateral soil pressures do not include the effects of 
surcharges such as floor loads, traffic loads or other surface loading. Surcharge effects should be included as 
appropriate. Potential impacts to adjacent structures should also be evaluated by the structural engineer. 
Seismic earth pressures can be added as a rectangular distribution determined using 8H in psf, where H is 
the wall height. 

If vehicles can approach the top of the wall to within half of the height of the wall, a traffic surcharge should 
be added to the wall pressure. For car parking areas, the traffic surcharge can be approximated by the 
equivalent weight of an additional 1 foot of soil backfill (about 125 psf) behind the wall. For fire truck, delivery 
truck parking areas and access driveway areas, the traffic surcharge can be approximated by the equivalent 
weight of an additional 2 feet (250 psf) of soil backfill behind the wall. Positive drainage should be provided 
behind below-grade walls and retaining structures as discussed below. 

The effects of buoyancy under empty vault conditions should be considered in design. Buoyancy effects can 
be resisted by the weight of the concrete structure, the weight of zones of soil which are located above the 
slab floor which protrude beyond the walls, and soil friction along the sides of the walls. For preliminary 
design purposes, we recommend that hydrostatic uplift pressures be considered below the lower parking lot 
elevation. We assume the vault above this elevation will be designed for a drained condition. 

Lateral Resistance 

The soil resistance available to resist lateral loads is a function of the frictional resistance which can develop 
on the base of footings and slabs, and the passive resistance which can develop on the face of below-grade 
elements of the structure as these elements tend to move into the soil. Where founded on structural fill 
placed and compacted in accordance with our recommendations, the allowable frictional resistance may be 
computed using a coefficient of friction of 0.4 applied to vertical dead-load forces. The allowable passive 
resistance on the face may be computed using an equivalent fluid density of 300 pcf (triangular distribution) 
if all soil extending out from the face of the foundation element for a distance at least equal to two and one-
half times the depth of the element consists of structural fill compacted to at least 95 percent of MDD 
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(ASTM D-1557). This value should be decreased to 160 pcf below groundwater. The above coefficient of 
friction and passive equivalent fluid density values include a factor of safety of about 1.5. 

Resistance to passive pressure should be calculated from the bottom of adjacent slabs and paving, or below 
a depth of 1 foot where the adjacent area is unpaved. 

Wall Drainage 

The above recommendations assume a drained condition behind the wall. The wall drainage system should 
consist of a minimum 18-inch-wide zone of free draining gravel backfill immediately adjacent to the walls. 
Gravel backfill for the walls should conform to Section 9-03.12(2) of the 2022 Washington State Department 
of Transportation (WSDOT) Standard Specifications. The gravel backfill zone should extend from the base of 
the wall to within about 1 foot of the finished ground surface behind the wall. The top 1 foot of fill should 
consist of relatively impermeable soil to prevent infiltration of surface water into the wall drainage zone. 

The wall drainage system should include installation of a 4-inch-diameter rigid, perforated, smooth-walled 
polyvinyl chloride (PVC) drainpipe at the base of the zone of gravel backfill. We recommend using either 
heavy-wall solid pipe (SDR-35 PVC) or rigid corrugated polyethylene pipe (ADS N-12, or equivalent) for the 
perforated collector pipe. We do not recommend using flexible, corrugated drainpipe for this application 
because it is difficult to access for cleaning, when necessary, and more likely to be damaged during 
installation. The drain pipe should be surrounded by at least a 6-inch thickness of free-draining gravel (gravel 
backfill for drains conforming to Section 9-03.12(4) of the WSDOT Standard Specifications) wrapped in a 
geotextile intended for drainage purposes (Mirafi 140N or other as approved by the geotechnical engineer) to 
prevent the migration of soil into the drainpipe. 

EARTHWORK 

We expect that the fill soils at the site may be excavated using conventional heavy-duty construction 
equipment. If glacial deposits are encountered at depth, they commonly contain cobbles and occasional 
boulders. Accordingly, the contractor should be prepared to remove and dispose of boulders, if encountered. 

The fill contains a high percentage of fines (material passing the U.S. No. 200 sieve) such that repeated 
construction traffic will result in considerable disturbance during wet weather construction. Ideally, earthwork 
should be undertaken during extended periods of dry weather when the surficial soils will be less susceptible 
to disturbance and provide better support for construction equipment. Dry weather construction (typically 
June through September) will help reduce earthwork costs. If earthwork will occur between October and May, 
we suggest that a contingency be included in the project schedule and budget to account for increased 
subgrade preparation and import costs. 

Permanent Slopes 

We recommend that permanent cut and fill slopes be constructed no steeper than 2H:1V. To achieve uniform 
compaction, we recommend that fill slopes be overbuilt slightly and subsequently cut back to expose properly 
compacted fill. 
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To reduce erosion, newly constructed slopes should be planted or hydroseeded shortly after completion of 
grading. Until the vegetation is established, some sloughing and raveling of the slopes should be expected. 
This may require localized repairs and reseeding. Temporary covering, such as jute fabric, loose straw or 
excelsior matting should be used to protect the slopes during periods of rainfall and aid in effective 
revegetation. 

Structural Fill 

Materials 

Materials used to raise site grades or for support of structures, pavements, and for utility trench backfill is 
classified as structural fill for the purpose of this report. Structural fill material requirements vary depending 
upon its use as described below: 

1. During dry weather, structural fill placed within new pavement areas, sloped fill embankments, utility 
trench backfill, and beneath new foundations and slabs can contain an increased fines content 
provided it can be moisture conditioned and compacted to the minimum standard. Common borrow 
as described in Section 9-03.14(3) of the 2022 WSDOT Standard Specifications will be suitable for 
use as structural fill during prolonged dry weather conditions only. Most of the on-site soils may be 
suitable for use as structural fill during prolonged dry weather conditions only. 

2. During wet weather, structural fill should consist of imported gravel borrow as described in Section 
9-03.14(1) of the 2022 WSDOT Standard Specifications, with the restriction that the fines content 
(particles passing the U.S. No. 200 sieve) be limited to no more than 5 percent. 

3. Base course material beneath the vault slab should consist of a 6-inch-thick layer of crushed 
surfacing base course (CSBC) or clean crushed gravel with a maximum particle size of 1½ inches and 
negligible sand or silt (similar to American Association of State Highway and Transportation Officials 
[AASHTO] Grading No. 67 in Section 9-03.1(4)C of the 2022 WSDOT Standard Specifications). 

4. Structural fill placed around wall and footing drains should meet the requirements of gravel backfill 
for drains, WSDOT Standard Specification 9-03.12(4). 

5. Structural fill placed as CSBC below pavements should conform to Section 9-03.9(3) of the 2022 
WSDOT Standard Specifications. 

Fill Placement and Compaction Criteria 

Structural fill should be mechanically compacted to a firm, non-yielding condition. In general, structural fill 
should be placed in loose lifts not exceeding 12 inches in thickness when using heavy compaction equipment 
and 6 inches when using hand operated compaction equipment. Each lift should be conditioned to the proper 
moisture content and compacted to the specified density before placing subsequent lifts. Structural fill should 
be compacted to the following criteria: 

1. Structural fill placed below foundations, on-grade slabs, and within the top 2 feet of pavement 
subgrade should be compacted to at least 95 percent of the MDD estimated in accordance with 
ASTM D 1557. Structural fill placed below the top 2 feet of pavement subgrade should be compacted 
to at least 90 percent of the MDD. 
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2. Structural fill (including utility trench backfill) placed outside of areas where foundations, roadways, 
and parking areas are to be located should be compacted to at least 90 percent of the MDD 
estimated in accordance with ASTM D 1557. 

3. Structural fill placed against subgrade walls should be compacted to between 90 and 92 percent of 
the MDD per ASTM D 1557. Care should be taken when compacting fill against subsurface walls to 
avoid overcompaction and, hence overstressing the walls. 

4. Structural fill placed as crushed rock base course below pavements should be compacted to at least 
95 percent of the MDD estimated in accordance with ASTM D 1557. 

We recommend that a representative from our firm observe and evaluate (proof-rolling and/or probing) the 
exposed subgrade soils in structure and pavement areas prior to placement of structural fill and during the 
placement and compaction of structural fill. Our representative should evaluate the adequacy of the subgrade 
soils and identify areas needing further work, perform in-place moisture-density tests in the fill to evaluate if 
the work is being done in accordance with the compaction specifications, and advise on any modifications to 
procedures that may be appropriate for the prevailing conditions. 

LIMITATIONS 

We have prepared this memorandum for the exclusive use of City of Everett and their authorized agents for 
the proposed Beverly Lake Stormwater project. Within the limitations of scope, schedule and budget, our 
services have been executed in accordance with generally accepted practices in the field of geotechnical 
engineering in this area at the time this memorandum was prepared. No warranty or other conditions, express 
or implied, should be understood. Please refer to Attachment A for additional information pertaining to use of 
our recommendations. 

Attachments: 

Figure 1, Vicinity Map 

Figure 2, Site Plan 

Figure 3, Key to Logs 

Figures 4-6, Hand Augers 

Figure 7, Sieve Analyses 

Attachment A, Limitations and Guidelines for Use 

DCO:leh 

Disclaimer: Any electronic form, facsimile or hard copy of the original document (email, text, table, and/or figure), if provided, and any attachments are only a copy of 
the original document.  The original document is stored by GeoEngineers, Inc. and will serve as the official document of record. 
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Measured groundwater level in exploration,
well, or piezometer

Measured free product in well or piezometer

Distinct contact between soil strata

Approximate contact between soil strata

Contact between geologic units

SYMBOLS TYPICAL
DESCRIPTIONS

GW

GP

SW

SP

SM

FINE
GRAINED

SOILS

SILTS AND
CLAYS

NOTE:  Multiple symbols are used to indicate borderline or dual soil classifications

MORE THAN 50%
RETAINED ON
NO. 200 SIEVE

MORE THAN 50%
PASSING

NO. 200 SIEVE

GRAVEL
AND

GRAVELLY
SOILS

SC

LIQUID LIMIT
LESS THAN 50

(APPRECIABLE AMOUNT
OF FINES)

(APPRECIABLE AMOUNT
OF FINES)

COARSE
GRAINED

SOILS

MAJOR DIVISIONS
GRAPH LETTER

GM

GC

ML

CL

OL

SILTS AND
CLAYS

SANDS WITH
FINES

SAND
AND

SANDY
SOILS

MH

CH

OH

PT

(LITTLE OR NO FINES)

CLEAN SANDS

GRAVELS WITH
FINES

CLEAN GRAVELS

(LITTLE OR NO FINES)

WELL-GRADED GRAVELS, GRAVEL -
SAND MIXTURES

CLAYEY GRAVELS, GRAVEL - SAND -
CLAY MIXTURES

WELL-GRADED SANDS, GRAVELLY
SANDS

POORLY-GRADED SANDS, GRAVELLY
SAND

SILTY SANDS, SAND - SILT MIXTURES

CLAYEY SANDS, SAND - CLAY
MIXTURES

INORGANIC SILTS, ROCK FLOUR,
CLAYEY SILTS WITH SLIGHT
PLASTICITY

INORGANIC CLAYS OF LOW TO
MEDIUM PLASTICITY, GRAVELLY
CLAYS, SANDY CLAYS, SILTY CLAYS,
LEAN CLAYS

ORGANIC SILTS AND ORGANIC SILTY
CLAYS OF LOW PLASTICITY

INORGANIC SILTS, MICACEOUS OR
DIATOMACEOUS  SILTY SOILS

INORGANIC CLAYS OF HIGH
PLASTICITY

ORGANIC CLAYS AND SILTS OF
MEDIUM TO HIGH PLASTICITY

PEAT, HUMUS, SWAMP SOILS WITH
HIGH ORGANIC CONTENTSHIGHLY ORGANIC SOILS

SOIL CLASSIFICATION CHART

MORE THAN 50%
OF COARSE

FRACTION RETAINED
ON NO. 4 SIEVE

MORE THAN 50%
OF COARSE

FRACTION PASSING
ON NO. 4 SIEVE

SILTY GRAVELS, GRAVEL - SAND -
SILT MIXTURES

POORLY-GRADED GRAVELS,
GRAVEL - SAND MIXTURES

LIQUID LIMIT GREATER
THAN 50

Continuous Coring

Bulk or grab

Direct-Push

Piston

Shelby tube

Standard Penetration Test (SPT)

Contact between soil of the same geologic
unit

Material Description Contact

Graphic Log Contact

NOTE: The reader must refer to the discussion in the report text and the logs of explorations for a proper understanding of subsurface conditions.
Descriptions on the logs apply only at the specific exploration locations and at the time the explorations were made; they are not warranted to be
representative of subsurface conditions at other locations or times.

Groundwater Contact

Blowcount is recorded for driven samplers as the number of
blows required to advance sampler 12 inches (or distance noted).
See exploration log for hammer weight and drop.

"P" indicates sampler pushed using the weight of the drill rig.

"WOH" indicates sampler pushed using the weight of the
hammer.

Key to Exploration Logs

Figure 3

Sampler Symbol Descriptions

ADDITIONAL MATERIAL SYMBOLS

SYMBOLS

Asphalt Concrete

Cement Concrete

Crushed Rock/
Quarry Spalls

Topsoil

GRAPH LETTER

AC

CC

SOD Sod/Forest Duff

CR

DESCRIPTIONS
TYPICAL

TS

No Visible Sheen
Slight Sheen
Moderate Sheen
Heavy Sheen

Laboratory / Field Tests

2.4-inch I.D. split barrel / Dames & Moore (D&M)

%F
%G
AL
CA
CP
CS
DD
DS
HA
MC
MD
Mohs
OC
PM
PI
PL
PP
SA
TX
UC
UU
VS

Sheen Classification
NS
SS
MS
HS

Percent fines
Percent gravel
Atterberg limits
Chemical analysis
Laboratory compaction test
Consolidation test
Dry density
Direct shear
Hydrometer analysis
Moisture content
Moisture content and dry density
Mohs hardness scale
Organic content
Permeability or hydraulic conductivity
Plasticity index
Point lead test
Pocket penetrometer
Sieve analysis
Triaxial compression
Unconfined compression
Unconsolidated undrained triaxial compression
Vane shear

Rev 01/2022
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Approximately 1 inch of mulch
Approximately 2 inches of topsoil

Gray-brown fine to coarse gravel with silt, sand and occasional cobbles
(loose to medium dense, moist) (fill)

Hand auger terminated at approximately 5½ feet below ground
surface due to refusal on obstruction

Mulch

TS

GW-GM

1
SA

2
MC

7

5

12

Notes: See Figure 3 for explanation of symbols.
The depths on the hand-augered boring logs are based on an average of measurements across the hand-auger and should be considered accurate to ½ foot. 
Coordinates Data Source: Horizontal approximated based on . Vertical approximated based on .
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Sheet 1 of 1Project Number:

Project Location:

Project:

0661-134-00

Log of Hand Auger HA-1

Figure 4

Beverly Lake Stormwater

Everett, Washington
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Date
Excavated

Surface Elevation (ft)
Vertical Datum

Coordinate System
Horizontal Datum

Easting (X)
Northing (Y)

Total
Depth (ft)6/21/2022 5.5

Undetermined

Checked By DCO

Groundwater not observed

Caving not observedEquipment Hand tools

Logged By Excavator GeoEngineers, Inc.
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Approximately 1 inch of mulch
Approximately 2 inches of topsoil

Gray-brown fine gravel with silt and sand (loose to medium dense,
moist) (fill)

Hand auger terminated at approximately 4 feet below ground surface
due to refusal on obstruction

Mulch

TS

GP-GM1

2
SA

8 12

Notes: See Figure 3 for explanation of symbols.
The depths on the hand-augered boring logs are based on an average of measurements across the hand-auger and should be considered accurate to ½ foot. 
Coordinates Data Source: Horizontal approximated based on . Vertical approximated based on .
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Sheet 1 of 1Project Number:

Project Location:

Project:

0661-134-00

Log of Hand Auger HA-2

Figure 5

Beverly Lake Stormwater

Everett, Washington
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Date
Excavated

Surface Elevation (ft)
Vertical Datum

Coordinate System
Horizontal Datum

Easting (X)
Northing (Y)

Total
Depth (ft)6/21/2022 4

Undetermined

Checked By DCO

Groundwater not observed

Caving not observedEquipment Hand tools

Logged By Excavator GeoEngineers, Inc.
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Approximately 1 inch of mulch
Approximately 2 inches of topsoil

Brown fine sand with occasional gravel (loose to medium dense, moist)
(fill)

Gray fine to coarse sand with silt and gravel (loose to medium dense,
moist) (fill)

Hand auger terminated at approximately 5 feet below ground surface
due to refusal on obstruction

Mulch

TS

SP

SW-SM

1

2
SA

3

5 8

Notes: See Figure 3 for explanation of symbols.
The depths on the hand-augered boring logs are based on an average of measurements across the hand-auger and should be considered accurate to ½ foot. 
Coordinates Data Source: Horizontal approximated based on . Vertical approximated based on .
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Project:

0661-134-00

Log of Hand Auger HA-3

Figure 6

Beverly Lake Stormwater

Everett, Washington
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Date
Excavated

Surface Elevation (ft)
Vertical Datum

Coordinate System
Horizontal Datum

Easting (X)
Northing (Y)

Total
Depth (ft)6/21/2022 5

Undetermined

Checked By DCO

Groundwater not observed

Caving not observedEquipment Hand tools

Logged By Excavator GeoEngineers, Inc.
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GRAIN SIZE IN MILLIMETERS

U.S. STANDARD SIEVE SIZE

2”

SAND
SILT OR CLAYCOBBLES

GRAVEL

COARSE MEDIUM FINECOARSE FINE

Boring Number
Depth
(feet) Soil Description

HA-1
HA-2
HA-3

1
2
2

Well-graded gravel with silt and sand (GW-GM)
Poorly graded gravel with silt and sand (GP-GM)
Well-graded sand with silt and gravel (SW-SM)

Symbol
Moisture

(%)
7
8
5

3/8”3” 1.5” #4 #10 #20 #40 #60 #1003/4”

Figure 7

Sieve Analysis R
esults

Beverly Storm
w

ater
Everett, W

ashington

0611-134-00 Date Exported: 08/12/22

Note: This report may not be reproduced, except in full, without written approval of GeoEngineers, Inc. Test results are applicable only to the specific sample on which they were
performed, and should not be interpreted as representative of any other samples obtained at other times, depths or locations, or generated by separate operations or processes.

The grain size analysis results were obtained in general accordance with ASTM C 136. GeoEngineers 17425 NE Union Hill Road Ste 250, Redmond, WA 98052

#2001” #140
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ATTACHMENT A 
LIMITATIONS AND GUIDELINES FOR USE1  

This attachment provides information to help you manage your risks with respect to the use of this 
memorandum. 

Geotechnical Services are Performed for Specific Purposes, Persons and Projects 

This memorandum has been prepared for the exclusive use of City of Everett and their authorized agents. 
This memorandum is not intended for use by others, and the information contained herein is not 
applicable to other sites. 

GeoEngineers structures our services to meet the specific needs of our clients. For example, a 
geotechnical or geologic study conducted for a civil engineer or architect may not fulfill the needs of a 
construction contractor or even another civil engineer or architect that are involved in the same project. 
Because each geotechnical or geologic study is unique, each geotechnical engineering or geologic report 
is unique, prepared solely for the specific client and project site. Our memorandum is prepared for the 
exclusive use of City of Everett. No other party may rely on the product of our services unless we agree in 
advance to such reliance in writing. This is to provide our firm with reasonable protection against open-
ended liability claims by third parties with whom there would otherwise be no contractual limits to their 
actions. Within the limitations of scope, schedule and budget, our services have been executed in 
accordance with our Agreement with City of Everett and generally accepted geotechnical practices in this 
area at the time this memorandum was prepared. This memorandum should not be applied for any 
purpose or project except the one originally contemplated. 

A Geotechnical Engineering or Geologic Report is Based on a Unique Set of Project-Specific Factors 

This memorandum has been prepared for proposed Beverly Lake Stormwater project located at 423 75th 
Street SE in Everett, Washington. GeoEngineers considered a number of unique, project-specific factors 
when establishing the scope of services for this project and memorandum. Unless GeoEngineers 
specifically indicates otherwise, do not rely on this memorandum if it was: 

■ Not prepared for you, 

■ Not prepared for your project, 

■ Not prepared for the specific site explored, or 

■ Completed before important project changes were made. 

For example, changes that can affect the applicability of this memorandum include those that affect: 

■ The function of the proposed structure; 

■ Elevation, configuration, location, orientation or weight of the proposed structure; 

■ Composition of the design team; or 

■ Project ownership. 

 
1 Developed based on material provided by ASFE, Professional Firms Practicing in the Geosciences; www.asfe.org.  

DRAFT



City of Everett, Beverly Lake Stormwater 
August 12, 2022 
Page A-2 

 

If important changes are made after the date of this memorandum, GeoEngineers should be given the 
opportunity to review our interpretations and recommendations and provide written modifications or 
confirmation, as appropriate. 

Subsurface Conditions Can Change 

This geotechnical or geologic memorandum is based on conditions that existed at the time the study was 
performed. The findings and conclusions of this memorandum may be affected by the passage of time, by 
manmade events such as construction on or adjacent to the site, or by natural events such as floods, 
earthquakes, slope instability or ground water fluctuations. Always contact GeoEngineers before applying 
a memorandum to determine if it remains applicable. 

Most Geotechnical and Geologic Findings Are Professional Opinions 

Our interpretations of subsurface conditions are based on field observations from widely spaced sampling 
locations at the site. Site exploration identifies subsurface conditions only at those points where 
subsurface tests are conducted or samples are taken. GeoEngineers reviewed field and laboratory data 
and then applied our professional judgment to render an opinion about subsurface conditions throughout 
the site. Actual subsurface conditions may differ, sometimes significantly, from those indicated in this 
memorandum. Our memorandum, conclusions and interpretations should not be construed as a warranty 
of the subsurface conditions. 

Geotechnical Engineering Memorandum Recommendations Are Not Final 

Do not over-rely on the preliminary construction recommendations included in this memorandum. These 
recommendations are not final, because they were developed principally from GeoEngineers’ professional 
judgment and opinion. GeoEngineers’ recommendations can be finalized only by observing actual 
subsurface conditions revealed during construction. GeoEngineers cannot assume responsibility or 
liability for this memorandum’s recommendations if we do not perform construction observation. 

Sufficient monitoring, testing and consultation by GeoEngineers should be provided during construction to 
confirm that the conditions encountered are consistent with those indicated by the explorations, to 
provide recommendations for design changes should the conditions revealed during the work differ from 
those anticipated, and to evaluate whether or not earthwork activities are completed in accordance with 
our recommendations. Retaining GeoEngineers for construction observation for this project is the most 
effective method of managing the risks associated with unanticipated conditions. 

A Geotechnical Engineering or Geologic Report Could be Subject to Misinterpretation 

Misinterpretation of this report by other design team members can result in costly problems. You could 
lower that risk by having GeoEngineers confer with appropriate members of the design team after 
submitting the memorandum. Also retain GeoEngineers to review pertinent elements of the design team’s 
plans and specifications. Contractors can also misinterpret a geotechnical engineering or geologic 
memorandum. Reduce that risk by having GeoEngineers participate in pre-bid and preconstruction 
conferences, and by providing construction observation. 
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Give Contractors a Complete Memorandum and Guidance 

Some owners and design professionals believe they can make contractors liable for unanticipated 
subsurface conditions by limiting what they provide for bid preparation. To help prevent costly problems, 
give contractors the complete geotechnical engineering or geologic memorandum, but preface it with a 
clearly written letter of transmittal. In that letter, advise contractors that the memorandum was not 
prepared for purposes of bid development and that the memorandum’s accuracy is limited; encourage 
them to confer with GeoEngineers and/or to conduct additional study to obtain the specific types of 
information they need or prefer. A pre-bid conference can also be valuable. Be sure contractors have 
sufficient time to perform additional study. Only then might an owner be in a position to give contractors 
the best information available, while requiring them to at least share the financial responsibilities 
stemming from unanticipated conditions. Further, a contingency for unanticipated conditions should be 
included in your project budget and schedule. 

Contractors are Responsible for Site Safety on their Own Construction Projects 

Our geotechnical recommendations are not intended to direct the contractor’s procedures, methods, 
schedule, or management of the work site. The contractor is solely responsible for job site safety and for 
managing construction operations to minimize risks to on-site personnel and to adjacent properties. 

Read These Provisions Closely 

Some clients, design professionals and contractors may not recognize that the geoscience practices 
(geotechnical engineering or geology) are far less exact than other engineering and natural science 
disciplines. This lack of understanding can create unrealistic expectations that could lead to 
disappointments, claims and disputes. GeoEngineers includes these explanatory “limitations” provisions 
in our memorandums to help reduce such risks. Please confer with GeoEngineers if you are unclear how 
these “Limitations and Guidelines for Use” apply to your project or site. 
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CITY OF EVERETT

PUBLIC WORKS DEPARTMENT

TITLE

City Engineer Section Manager CAD Manager Drawn By Current Rev Date

STANDARD DRAWING No.

EXCAVATED INLET
PROTECTION

NOTES

SECTION VIEW

PLAN VIEW

1. SHAPE OF SUMP AREA MAY VARY TO FIT DRAINAGE
AREA AND TERRAIN. MODIFY AS NECESSARY TO
ENSURE SATISFACTORY TRAPPING OF SEDIMENT.
HALF-CIRCLE SUMP MAY BE USED WHEN CURB AND
GUTTER ARE INSTALLED DURING STREET
CONSTRUCTION.

2. CLEAN OUT WHEN SEDIMENT REACHES 6" BELOW
GRATE.

3. TEMPORARILY LEAVE OUT BLOCK. COVER OPENING
WITH WIRE SCREEN. SIZE SCREEN TO RETAIN GRAVEL.

4. PLACE 3/8" MINUS WASHED GRAVEL IN FRONT OF
SCREEN TO FILTER SEDIMENT.

5. SIZE SUMP BASED ON EXPECTED FLOWS DURING
CONSTRUCTION.

6. TO PREVENT SEDIMENTATION FROM ENTERING
STORM DRAINAGE SYSTEM AT CATCH BASIN/INLETS
DURING CONSTRUCTION.

1'
 M

IN
2'

 M
AX

SEE
NOTE 5

MAX SLOPE 2:1

WASHED GRAVEL
SEE NOTE 4

SCREEN
SEE NOTE 3

SCREEN
SEE NOTE 3

GRAVEL
SEE NOTE 4

SEE NOTE 1

SEE NOTE 2

AutoCAD SHX Text
FOUNDRY NAME

AutoCAD SHX Text
DI



NOTES
1. CATCH BASIN INSERTS SHALL BE REMOVED AT THE

END OF THE PROJECT.

2. CATCH BASIN INSERTS ARE ONLY TO BE INSTALLED IN
DRAINAGE DEVICES PER THE MANUFACTURES'S
RECOMMENDATIONS. CATCH BASIN INLET INSERTS
SHALL BE INSTALLED IN CURB INLETS.

3. CATCH BASIN INSERTS SHALL BE INSTALLED PRIOR TO
CLEARING AND GRADING ACTIVITY, OR UPON
PLACEMENT OF A NEW CATCH BASIN.

4. SEDIMENT SHALL BE REMOVED FROM THE UNIT
WHEN IT BECOMES ONE THIRD FULL OR IN
ACCORDANCE WITH THE MANUFACTURES'
INSTRUCTIONS.

5. SEDIMENT REMOVAL SHALL BE ACCOMPLISHED BY
REMOVING THE INLET INSERTS, EMPTYING, AND
RE-INSTALLING IT INTO THE CATCH BASIN. DO NOT
WASH SEDIMENT INTO STORM DRAINS WHILE
CLEANING.

6. SIZE THE BELOW INLET GRATE DEVICE (BIGD) FOR THE
STORM WATER STRUCTURE IT WILL SERVICE.

7. THE BIGD SHALL HAVE A BUILT-IN HIGH-FLOW RELIEF
SYSTEM (OVERFLOW BYPASS).

8. THE RETRIEVAL SYSTEM MUST ALLOW REMOVAL OF
THE BIGD WITHOUT SPILLING THE COLLECTED
MATERIAL.

9. PERFORM MAINTENANCE IN ACCORDANCE WITH
STANDARD SPECIFICATION 8-01.3(15).

ISOMETRIC VIEW

SECTION VIEW

OVERFLOW BYPASS
TYPICAL

BELOW INLET GRATE
DEVICE

RETRIEVAL SYSTEM
TYPICAL

GRATE FRAME

DRAINAGE GRATE

5" MAX

FILTERED WATER

BELOW INLET GRATE
DEVICE

OVERFLOW BYPASS

TRIM

DRAINAGE GRATE

SEDIMENT
AND DEBRIS
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TITLE

City Engineer Section Manager CAD Manager Drawn By Current Rev Date

STANDARD DRAWING No.

STORM DRAIN INLET
PROTECTION

WSDOT STD PLAN I-40.20-00 ACCEPTABLE SUBSTITUTE IF
MAINTENANCE MEETS NOTES 1-5



1' MIN5' MIN
(IF USED)
PLANTER

STRIP

1' MIN

R/W R/W

PAVEMENT
C/L

LOCAL ACCESS B          = 60'
LOCAL ACCESS A          = 60'
SHORT PLAT ACCESS STREET = 50'
RIGHT-OF-WAY REQUIREMENTS

PAVEMENT WIDTH

CONCRETE CURB AND GUTTER TYPE A-1
SEE STD DWG 307

LOCAL ACCESS B          = 16'
LOCAL ACCESS A          = 14'
SHORT PLAT ACCESS STREET = 12'

A

CONSTRUCTION NOTES
CEMENT CONCRETE SIDEWALK SEE
STANDARD DRAWING 312

AMENDED SOIL: 60% BACKFILL PER SAND
DRAINS (WSDOT STD 9-03.13). 40% COMPOST.

· pH RANGE 5.5 - 7.0
· <5% PASSING #200 SIEVE
· 8-12% ORGANIC MATTER
· 2 INCH/HR MIN LONG TERM HYDRAULIC

CONDUCTIVITY PER ASTM D 2434 AT 85%
COMPACTION

· COMPOST SHALL BE FROM A
DEPARTMENT OF ECOLOGY PERMITTED
COMPOSTING FACILITY.

NOTES
1. ALL MATERIAL DEPTHS ARE COMPACTED

DEPTHS.

2. IN WIDENING AREAS, THE EXISTING PAVEMENT
EDGE SHALL BE SAW-CUT TO LEAVE A JOIN
POINT. ANY TRAFFIC STRIPING REMOVED OR
DAMAGED DURING WIDENING WORK SHALL BE
REPLACED IN KIND OR AS DIRECTED BY THE CITY
ENGINEER.

3. COMPACTION TESTS ON SUBGRADE AND TOP OF
ROCK WILL BE REQUIRED.  THE NUMBER OF
TESTS SHALL BE AT THE DISCRETION OF THE CITY
INSPECTOR. ALL TESTING SHALL BE THROUGH A
LICENSED TESTING LABORATORY.  THE
MINIMUM COMPACTION SHALL BE 95% OF
MAXIMUM DENSITY FOR BOTH SUBGRADE AND
TOP OF ROCK.

4. ADJUSTMENT OF CATCH BASIN LIDS OR GRATES,
MONUMENTS CASES, VALVE BOXES, ETC SHALL
BE THE RESPONSIBILITY OF THE CONTRACTOR OR
DEVELOPER.

5. ROADWAY SECTION MAY BE PROPOSED WITH
SUBMISSION OF SUBSTANTIATING ENGINEERING
DATA, CALIFORNIA BEARING RATIO (CBR), ETC.
TO SUPPORT THE ADJUSTMENT. THE PROPOSAL
MUST BE APPROVED BY THE CITY ENGINEER. FOR
DESIGN PURPOSES, THE MINIMUM THICKNESS
OF HMA CL 1/2", PG 64-22 SHALL BE 3"
COMPACTED DEPTH. COMPACTION SHALL BE AN
AVERAGE OF 91% OF RICE DENSITY.

B

A

B

C

E

D

B

C

E
MIN 4" CRUSHED SURFACING
BASE COURSE

4" COMPACTED DEPTH HMA CL 1/2",
PG 64-22, 2 LIFTS REQUIRED
4" CRUSHED SURFACING BASE COURSE

4" GRAVEL BORROW

4" MIN CRUSHED
SURFACING BASE
COURSE

3" HMA CL 1/2",
PG 64-22
3" ATB

4" CRUSHED SURFACING
BASE COURSE

2:1
MAX CUT

2:1
MAX FILL

ALTERNATE ROADWAY SECTION STANDARD ROADWAY SECTION

DD

2% MAX 2% MAX
2%2%
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NOTES

TYPICAL SECTION

2 %

1. FORMS SHALL BE TRUE TO LINE AND GRADE AND
SECURELY STAKED.

2. HALF DEPTH, 3/8" x 1-1/2",  EXPANSION JOINTS
SHALL BE PLACED ON 15-FOOT CENTERS.

3. FULL DEPTH EXPANSION JOINTS SHALL BE PLACED
ADJACENT TO CATCH BASINS, INLETS AND AT POINTS
OF TANGENCY ON STREETS, ALLEY AND DRIVEWAY
RETURNS. MAXIMUM SPACING SHALL BE 30 FEET.
PRE-MOLDED JOINT FILLER SHALL BE 3/8" WIDE.

4. ALL JOINTS SHALL BE CLEAN AND EDGED.

5. CONCRETE SHALL BE COMMERCIAL MIX AS CALLED
OUT IN WSDOT STANDARD SPECIFICATIONS.

6. STEEL FORMS MUST BE USED ON TANGENT
SECTIONS. WOOD FORMS MAY BE USED ON CURVED
SECTIONS.

7. FINISH SHALL BE LIGHT BROOM FINISH.

8. THE FINISHED CURB SHALL BE SPRAYED WITH A
TRANSPARENT CURING COMPOUND AND COVERED
BY WATERPROOF PAPER OR PLASTIC MEMBRANE IN
THE EVENT OF RAIN OR OTHER UNSUITABLE
WEATHER.  CURING TIME SHALL BE A MINIMUM OF
72 HOURS.

9. ALL CURB AND GUTTER SHALL BE PLACED ON A MIN
OF 4" OF CRUSHED SURFACING BASE COURSE.

10. MATCH ROADWAY CROSS SLOPE EXCEPT AT ADA
RAMPS WHERE THE MAXIMUM SLOPE SHALL BE 2%.

1" RADIUS1/2" RADIUS

D/W
CUT

13
"

5.5"

6"

6.5"

1/
2"

24"

SEE NOTE 9

7"

1"

1" RADIUS
SEE NOTE 10
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TYPE E-4 CURB

TYPE E-2 CURB

SLOPE VARIABLE

TYPE E-3 CURB

SLOPE VARIABLE

TYPE E-1 CURB

PAVEMENT

6"

16
"

1" R

6"
1/

4"

6"

8"
16

"

1" R1/2" R

6"

11-1/2"

16
"

1" R

6" 2-3/4"2-3/4"

10"

1" R

6" 2-3/4"2-3/4"

12
"
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EXTRUDED ASPHALT CONCRETE CURB SECTION

ASPHALT WEDGE CURB SECTION

6" MIN

2.5"5"2.5"

10"

1"

6"

ASPHALT PAVEMENT
AS SPECIFIED

2" X 4"

ASPHALT PAVEMENT
AS SPECIFIED

1" RADIUS, TYPICAL, 2 PLACES

1 1/2" RADIUS, TYPICAL, 2 PLACES
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JOINT SPACING

EXTRUDED CEMENT CONCRETE CURB SECTION

NOTES
1. CUT OR SAWED JOINTS SHALL BE PLACED NOT TO

EXCEED 15' ON CENTER. THRU JOINTS SHALL BE
PLACED ONLY AT POINTS OF TANGENCY ON
STREET ALLEY AND DRIVEWAY RETURNS AND
WHERE THRU JOINTS OCCUR IN THE PAVEMENT
SLAB.

2. CONCRETE SHALL BE COMMERCIAL MIX AS CALLED
OUT IN WSDOT STANDARD SPECIFICATIONS.

3. CONCRETE CURBS WILL BE ANCHORED TO THE
EXISTING PAVEMENT  BY USING AN ADHESIVE. THE
ADHESIVE SHALL MEET THE REQUIREMENTS OF
SECTION 9-26.1 OF THE WSDOT/APWA STANDARD
SPECIFICATIONS FOR TYPE II EPOXY BONDING
AGENT.

SAWCUT JOINT
SEE SECTION CEMENT CONCRETE CURB

15' MAX SPACING

PAVEMENT

ADHESIVE

1-1/2" R

1" RADIUS,
TYPICAL, 2 PLACES

6"1"

5" 2-1/2"2-1/2"

10"

AS SPECIFIED
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TYPE A-1 CURB & SIDEWALK

(SEE NOTE 7)

2% MAX

6' MIN

PLANTING STRIP

2% MAX

1
1

MONOLITHIC
THICKENED EDGE
CURB AND SIDEWALK

HMA OR
CONC
PAVEMENT

6"

6"

16
"

8" 12"

4"

MONOLITHIC CURB
& SIDEWALK SECTION

1" R

3/8" HALF DEPTH
EXPANSION JOINT
15' INTERVALS BETWEEN
30' FULL DEPTH JOINTS

V-GROOVE CONTROL
JOINT 1/4" DEEP 5'
INTERVALS BETWEEN FULL
AND HALF DEPTH EXPANSION
JOINTS TYP

COLD JOINT

3/8" FULL DEPTH EXPANSION
JOINT 30' MAX INTERVAL MATCH
CURB FULL DEPTH JOINTS

3/8" FULL DEPTH EXPANSION
JOINT 30' MAX INTERVAL

TYPE A-1
CURB & GUTTER

4" CRUSHED SURFACING BASE
COURSE, COMPACTED TO 95%
MAX DENSITY

CEMENT CONCRETE
SIDEWALK

TYPE A-1
CURB & GUTTER
SEE STANDARD
DRAWING 307

COLD JOINT

VARIES

2% MAX

HMA OR CONC
PAVEMENT

1" R

TYPE E-1 CURB, PLANTER STRIP &
SIDEWALK SECTION

PER PLANS
6' MIN

4" CRUSHED SURFACING
BASE COURSE,
COMPACTED
TO 95% MAX DENSITY

HMA OR CONC
PAVEMENT

TYPE E-1 CURB

TYPE A-1 CURB & SIDEWALK SECTION

NOTES
1. SIDEWALKS SHALL BE A MINIMUM OF 4" THICK, AND

SHALL BE COMMERCIAL MIX CONCRETE PER WSDOT
STANDARD SPECS, WITH AIR ENTRAINMENT (MIN 4.5
%, MAX 6.5 %).

2. SIDEWALK FULL DEPTH EXPANSION JOINTS SHALL
GENERALLY BE PLACED TO MATCH THOSE IN
ADJACENT CURB & GUTTER (WITHOUT PLANTER
STRIP). MAXIMUM SPACING OF 30 FEET, FINAL
SPACING DETERMINATION SHALL BE DECIDED BY THE
INSPECTOR IN THE FIELD.

3. SUBGRADE SHALL BE COMPACTED TO NOT LESS THAN
95% OF MAXIMUM DENSITY.

4. SIDEWALK SHALL BE AT LEAST 6" THICK IN DRIVEWAYS
AND BEHIND ROLL-CURB (STANDARD DRAWING 308).

5. THE FINISHED SIDEWALK SHALL BE SPRAYED WITH A
TRANSPARENT CURING COMPOUND COVERED BY
WATERPROOF PAPER OR PLASTIC SHEETING IN THE
EVENT OF RAIN OR OTHER INCLEMENT WEATHER.
CURING TIME SHALL BE FOR A MINIMUM OF 72
HOURS.

6. ALL JOINTS SHALL BE CLEANED AND EDGED WITH AN
EDGER HAVING A 3/8" RADIUS AFTER FINAL BROOM
FINISH IS COMPLETED.

7. SIDEWALKS ARE 6' MIN WIDE OR AS APPROVED BY THE
CITY ENGINEER.

8. FOR REPLACEMENT PROJECTS, CURB REVEAL SHALL
MATCH EXISTING REVEAL, WHICH MAY BE LESS THAN
THE STANDARD 6". NEW CURB SHALL MATCH
DIMENSIONS AS SHOWN IN STANDARD DRAWINGS
307-309.

PLANTING STRIP

TYPE E-1 CURB & SIDEWALK

NOTE 7SEE

V-GROOVE CONTROL JOINT
1/4" DEEP 5' INTERVALS
BETWEEN FULL AND HALF
DEPTH EXPANSION JOINTS TYP

V-GROOVE CONTROL
JOINT 1/4" DEEP 5'
INTERVALS BETWEEN FULL
AND HALF DEPTH EXPANSION
JOINTS TYP

3/8" HALF DEPTH
EXPANSION JOINT
15' INTERVALS
BETWEEN FULL DEPTH

3/8" FULL DEPTH EXPANSION
JOINT 30' MAX INTERVAL MATCH
CURB FULL DEPTH JOINTS

3/8" HALF DEPTH
EXPANSION JOINT
15' INTERVALS
BETWEEN FULL
DEPTH

V-GROOVE CONTROL
JOINT 1/4" DEEP 6"
FROM FACE OF CURB

MONOLITHIC CURB & SIDEWALK

3/8" FULL DEPTH EXPANSION
JOINT 30' MAX INTERVAL

TYPE E-1 CURB

TYP
5'

V-GROOVE CONTROL JOINT 1/4"
DEEP 5' INTERVALS BETWEEN FULL
AND HALF DEPTH EXPANSION
JOINTS TYP

3/8" HALF DEPTH
EXPANSION JOINT
15' INTERVALS BETWEEN
30' FULL DEPTH JOINT

TYP
5'

TYP
5'

TYP
5'

VARIES6"

NOTE 7SEE

4"

4"
4" CRUSHED
SURFACING
BASE COURSE,
COMPACTED
TO 95% MAX
DENSITY

6"

6"

TYPE A-1
CURB & GUTTER

NEW
CURB

EXISTING
PAVEMENT

REPLACED PAVEMENT

REPLACEMENT CURB DETAIL

MATCH EXISTING CURB
REVEAL, SEE NOTE 8
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4" MIN CRUSHED
SURFACING
BASE COURSE

MONOLITHIC CURB
AND RAMP

6' MIN.

SECTION A-A

5'-6"

5'-6"

2%

8.3%

8.3%

MAX

MAX

MAX

6' MIN.

NOTES
1. EQUALS WIDTH OF DRIVEWAY AT PROPERTY LINE.

2. 3/8" WIDE FULL DEPTH EXPANSION JOINT.

3. 3/8" WIDE FULL DEPTH EXPANSION JOINT IF
NOTE 1 ABOVE IS 15' OR GREATER.

4. WITHIN THE CITY RIGHT-OF-WAY THE DRIVEWAY
SHALL BE SURFACED WITH ASPHALT OR
CONCRETE.

5. THE DRIVEWAY RAMP INCLUDING WING RAMPS
SHALL BE CONCRETE COMMERCIAL MIX AS
CALLED OUT IN WSDOT STANDARD
SPECIFICATIONS, A MIN OF 6" THICK AND PLACED
ON A MINIMUM OF 4" CRUSHED SURFACING
BASE COURSE COMPACTED TO 95% MAXIMUM
DENSITY.

6. MAINTAIN 1/2" LIP AT GUTTER.

7. FOR CURB DETAILS, SEE STANDARD DRAWINGS
307-309

8. DETECTABLE WARNING PATTERN AREA.
- REQUIRED FOR COMMERCIAL DRIVEWAYS WITH
YIELD OR STOP CONTROL.
- NOT REQUIRED FOR RESIDENTIAL DRIVEWAYS.
- SURFACE SHALL BE YELLOW IN COMPLIANCE
WITH WSDOT/APWA STANDARD SPEC SECTION
8-14.3(3).

9. ALL JOINTS SHALL BE CLEANED AND EDGED WITH
AN EDGER HAVING A 3/8" RADIUS AFTER FINAL
BROOM FINISH IS COMPLETED.

EXIST SIDEWALK

EXISTING
TYPE A-1
CURB

EXIST
MONOLITHIC
CURB AND
SIDEWALKPAVEMENT

PAVEMENT

SECTION B-B

4

5

6

2

4

32

1

5

1

PAVEMENT 4
2% MAX 2% MAX

A

A

B

B

6

7

7 7

TYPE A-1 CURB OPTION MONOLITHIC CURB OPTION

2 8

8

9

9
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3-1/8" R

O NM

COVER SECTION

COVER PLAN

3-1/4" R
3-3/4"R
3-7/8"R

1"

4-5/8"R

3/8"

2-
3/

8" 5/
8"

3" DIA DOMED BRASS CAP
PER CITY STANDARD
DRAWING 325

12" MIN #8 REBAR

PRE CAST CONCRETE
MONUMENT

CEMENT CONCRETE
(COMMERCIAL CLASS)

6" SQUARE

4" SQUARE
18

"

3" ASPHALT

PAVED AREA
INSTALLATION

UNPAVED AREA
INSTALLATION

SAWCUT PAVEMENT
12" R MIN

4-3/4" R 4" R

3/
4"

5-1/4" R

1"

1"
1-

1/
2"

5"

COMPACTED BACK FILL

UNDISTURBED SOIL

1

8"
9"

3/
4"

9-1/2"
10-1/2"

VA
RI

ES
(1

-1
/2

",
 2

" O
R 

3"
)

3/
4"

EXTENSION SECTION
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SURVEY CONTROL MONUMENT
PRECAST

NOTES
1. MONUMENTS IN UN-IMPROVED AREAS

SHALL BE 3" ABOVE GRADE.

2. MONUMENT CASE AND RISER SECTION
SHALL BE CAST IRON PER  ASTM-A48,
CLASS 30, WITH BITUMINOUS COATING.

3. COVER SHALL BE CAST IRON PER
ASTM-A48 CLASS 30. WITH  BITUMINOUS
COATING.

4. LEGEND ON COVER SHALL BE 1/8" RAISED
INTEGRALLY CAST LETTERS 1" HIGH WITH
A MIN FACE WIDTH OF 3/16".

NOTE
ALL NEW MONUMENTS SHALL BE PRECAST OR
CAST IN PLACE COMMERCIAL CLASS CONCRETE,
WITH REBAR AND 3" DIA BRASS CAP.

PRECAST MONUMENT

T

ORIENTATE BRASS CAP SO
LETTERING CAN BE READ

FROM SOUTH

O

U
YE

VR

AE 0
N
ROC

RT
2

Y N SLO

ATN TI

T

S

IC NN

EY O
O

S AT
IT NN N
F EV R

TET
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CAST IN PLACE MONUMENT

24
"

3"

3" ASPHALT

PAVED AREA
INSTALLATION

UNPAVED AREA
INSTALLATION

SAWCUT PAVEMENT
12" R MIN

4-3/4" R 4" R

1

3/
4"

5-1/4" R

1"

1"
1-

1/
2"

5"

3" DIA BRASS DISC, AVAILABLE
FROM THE CITY ENGINEER TO
MARK NUMBER & DATE.
(NUMBER ASSIGNED BY CITY)

USE 6" LONG BY 6" DIA
PVC SLEEVE FOR
CONCRETE FORM

REMOVE ANY EXCESS
CONCRETE BETWEEN PVC
SLEEVE & MONUMENT CASE

6" DIA HOLE

CEMENT CONCRETE
(POURED IN PLACE)

UNDISTURBED EARTH

3.5FT MIN LENGTH #4 REBAR
DRIVEN TO REFUSAL (USE
LONGER LENGTH OF BAR IF SOFT
GROUND ENCOUNTERED)

3" CEMENT CONCRETE
(COMMERCIAL CLASS)

O NM

COVER SECTION

COVER PLAN

NOTES
1. MONUMENTS IN UN-IMPROVED AREAS

SHALL BE 3" ABOVE GRADE.

2. MONUMENT CASE AND RISER SECTION
SHALL BE CAST IRON PER  ASTM-A48,
CLASS 30, WITH BITUMINOUS COATING.

3. COVER SHALL BE CAST IRON PER
ASTM-A48 CLASS 30. WITH  BITUMINOUS
COATING.

4. LEGEND ON COVER SHALL BE 1/8" RAISED
INTEGRALLY CAST LETTERS 1" HIGH WITH
A MIN FACE WIDTH OF 3/16".

3-1/8" R

3-1/4" R
3-3/4"R
3-7/8"R

1"

4-5/8"R

3/8"

2-
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8" 5/
8"
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ORIENTATE BRASS CAP SO
LETTERING CAN BE READ

FROM SOUTH
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3/
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SURVEY CONTROL MONUMENT
CAST IN PLACE

NOTE
ALL NEW MONUMENTS SHALL BE PRECAST OR
CAST IN PLACE COMMERCIAL CLASS CONCRETE,
WITH REBAR AND 3" DIA BRASS CAP.



NOTES

ELEVATION

GROOVE DETAIL

1/
32

"

3/64"

1/
32

"

FOR 3/16" TEXT

FOR 1/4" TEXT

1/32"

3/
4"

3/4"

O

U

Y

E

V

R

PLAN

A

E

0

N

R

O

C

RT

2

Y

N

S

L

O

A

T

N

T

I

T

S

I

C

N

N

E

Y

 

O

O

S

A

T

I

T

N

N

N

F
E
V

R

T

E

T

N

1. DIMENSIONS OF CASTING BASE & CAP PER
WSDOT STANDARD PLAN A-10.20-00

2. GROOVE FOR 1/4" HIGH CAST LETTERING ON
CAP SHALL BE 1/32" DEEP BY 3/64" WIDE.

3. GROOVE FOR 3/16" HIGH CAST LETTERING
AND  LINES ON CAP SHALL BE 1/32" DEEP BY
1/32" WIDE.

4. "N" IS FIELD STAMPED.  "STATIONING" AND
"YEAR" NUMBERS SHALL BE OF SUFFICIENT
DEPTH AND WIDTH SO AS TO BE CLEARLY
READABLE  AND SHALL BE A MIN OF 3/16"
HIGH.

5. THIS BRASS DISC SHALL ONLY BE USED FOR
CONTROL MONUMENTATION PER STD DWG
325  AND AS DIRECTED BY THE CITY
SURVEYOR. BRASS DISC AND STATION
NUMBER SHALL BE SUPPLIED BY CITY
SURVEYOR.

1

4

3

4

2

3

3

AA

SECTION A-A

1/8"

3/4"

3/
4"

BB

SECTION B-B

3/8"

3/
8"

3"

3"
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EXISTING ASPHALT CONCRETE OVER CEMENT CONCRETE

EXISTING ASPHALT CONCRETE OVER PREPARED GRADE

EXISTING CEMENT CONCRETE OVER PREPARED GRADE

NOTES
1. ALL TRENCHES IN ROADWAY AREAS SHALL BE

BACKFILLED AND PATCHED WITH TEMPORARY
ASPHALT AT THE END OF EACH WORK DAY, UNLESS
PERMISSION IS GRANTED TO DO OTHERWISE BY THE
CITY ENGINEER.

2. ALL TEMPORARY PATCHES ON TRENCHES SHALL BE
PERMANENTLY PATCHED WITHIN 2 WEEKS OF
COMPLETION OF WORK WITHIN ROADWAY AREA.

3. CEMENT CONCRETE FOR PATCHING SHALL BE
COMMERCIAL MIX AS CALLED OUT IN WSDOT
STANDARD SPECIFICATIONS.

ASPHALT CONCRETE (2" MIN)
TO MATCH EXISTING THICKNESS

6" MIN CEMENT CONCRETE TO
MATCH EXISTING THICKNESS

SEE STANDARD DRAWING 614

6" MIN CRUSHED SURFACING TOP COURSE

EXISTING CEMENT
CONCRETE

FINAL JOINT MUST
BE SAWCUT

SAWCUT OR LINE DRILL UNDERLYING CONCRETE6" MIN

SEE STANDARD DRAWING 614

6" MIN CRUSHED SURFACING
TOP COURSE

6" MIN

ASPHALT CONCRETE (3" MIN)
REPLACEMENT PATCH TO BE
1" THICKER THAN PREVIOUSLY EXISTED

SEE STANDARD DRAWING 614

6" MIN CRUSHED SURFACING
TOP COURSE

EXISTING CEMENT
CONCRETE
PAVEMENT

CEMENT CONCRETE (8" MIN)
REPLACEMENT PATCH TO BE
1" THICKER THAN PREVIOUSLY EXISTED

EXISTING ASPHALT
CONCRETE

FINAL JOINT MUST
BE SAWCUT

EXISTING ASPHALT
CONCRETE

FINAL JOINT MUST
BE SAWCUT

6" MIN

T:
\A

CA
D\

EP
S-

CO
E 

DE
SI

GN
 &

 C
O

N
ST

R 
SP

EC
S 

FO
R 

DE
VE

LO
PM

EN
T\

IN
-W

O
RK

\S
TD

32
6.

DW
G

1/
25

/2
01

9 
12

:4
2 

PM 04/26/2017

326

RYAN SASS TOM HOOD PAUL WILHELM WRB

Fi
le

na
m

e

CITY OF EVERETT

PUBLIC WORKS DEPARTMENT

TITLE

City Engineer Section Manager CAD Manager Drawn By Current Rev Date

STANDARD DRAWING No.

PAVEMENT PATCHING DETAILS



NOTE

DETAIL A

4"
 M

AX

42
"

8' MAX ℄ TO ℄

DETAIL B

℄
POST

4"
M

IN
 C

LR

IF ALONG
SIDEWALK OR

FINISHED GRADE
IF ON

CONCRETE WALL3" TYP
1/4"

5" TYP

ELEVATION SECTION A-A

4" MAX

1" TYP

2"

1/4
TYP @ EACH POST FOR
ALL RAIL SECTIONS

1. PROVIDE SLIP JOINTS AT STAIRWAY EXPANSION JOINTS AND AT EVERY 24 FEET ON CENTER MAXIMUM.

TYP

ELEVATION

4" CLR
MAX TYP

POST MOUNTINGSLIP JOINT & RAIL CONNECTIONS TO POSTS

1"TYP

1. GALVANIZED PEDESTRIAN GUARD SHALL BE FABRICATED AND INSTALLED IN
ACCORDANCE WITH THESE SPECIAL PROVISIONS AND THIS DRAWING.

2. STEEL GUARD MATERIALS SHALL BE WELDED OR SEAMLESS STEEL PIPE CONFORMING
TO THE REQUIREMENTS OF ASTM A 53, STRUCTURAL STEEL CONFORMING TO ASTM A
36, OR TUBULAR SECTIONS OF HOT ROLLED MILD STEEL, CONFORMING TO ASTM A 501.
ALL WELDING SHALL CONFORM TO AMERICAN WELDING SOCIETY STRUCTURAL
WELDING CODE AWS D1.1.  AFTER FABRICATION EACH SECTION OF RAILING SHALL BE
HOT-DIPPED GALVANIZED WITH A MINIMUM ZINC COATING OF 2 OUNCES PER SQUARE
FOOT.  ALL BURRS AND SHARP EDGES SHALL BE REMOVED PRIOR TO GALVANIZING.

3. FIELD WELDS SHALL BE GALVANIZED WITH SUCH MATERIALS AS "GALVALLOY" OR
"GALVICON".  PAINTING OF WELDS WILL NOT BE PERMITTED.

4. HORIZONTAL RAILS AND VERTICAL SUPPORT POSTS SHALL BE BE 1 1/2 INCH DIAMETER
AND BALUSTERS SHALL BE 3/4 INCH DIAMETER STANDARD WEIGHT GALVANIZED STEEL
PIPE.  RAILS, POSTS AND BALUSTERS SHALL BE MACHINE CUT TO PROVIDE A UNIFORM
LENGTH PRIOR TO ASSEMBLY.

5. GUARD SHALL BE ERECTED AND ADJUSTED, IF NECESSARY, TO ASSURE A CONTINUOUS
LINE AND GRADE.

1. ALUMINUM PEDESTRIAN GUARD SHALL BE FABRICATED AND INSTALLED IN
ACCORDANCE WITH THESE SPECIAL PROVISIONS AND THIS DRAWING.

2. GUARDRAIL SHALL BE NATURAL ALUMINUM COLOR.

3. COMPLETED ALUMINUM GUARD UNITS SHALL BE ANODIZED AFTER FABRICATION
CONFORMING TO THE REQUIREMENTS OF THE ALUMINUM ASSOCIATION STANDARD
FOR ANODIZED ARCHITECTURAL ALUMINUM, CLASS I ANODIC COATING, AA-C22-A41.

4. WELDING SHALL CONFORM TO THE REQUIREMENTS OF THE "SPECIFICATIONS FOR
ALUMINUM STRUCTURES" OF THE ALUMINUM ASSOCIATION.  ALL EXPOSED WELDS
SHALL BE GROUND FLUSH WITH ADJACENT SURFACES.

5. THE BASE METAL FOR ALUMINUM GUARD SHALL BE ASA ALLOY DESIGNATION 6063-T6.
PIPE AND TUBING SHALL BE EXTRUDED CONFORMING TO THE REQUIREMENTS OF
ASTM B 429, PLATES AND SHEETS SHALL BE ROLLED CONFORMING TO ASTM B 209,
AND RODS, BARS OR SHAPES SHALL BE EXTRUDED CONFORMING TO ASTM B 221.

6. HORIZONTAL RAILS AND VERTICAL SUPPORT POSTS SHALL BE 1 1/2 INCH DIAMETER
STANDARD ALUMINUM PIPE AND BALUSTERS SHALL BE 3/4 INCH DIAMETER
STANDARD ALUMINUM PIPE. RAILS, POSTS, AND BALUSTERS SHALL BE MACHINE CUT
TO PROVIDE A UNIFORM LENGTH PRIOR TO ASSEMBLY.

7. GUARD SHALL BE ERECTED AND ADJUSTED, IF NECESSARY, TO ASSURE A CONTINUOUS
LINE AND GRADE.

GALVANIZED STEEL PEDESTRIAN GUARD NOTES

ALUMINUM PEDESTRIAN GUARD NOTESTOP OF SIDEWALK,
ROCKERY CAP OR
FINISHED GRADE

TOP OF CONCRETE WALL

3/4" DIA
STANDARD PIPE

45 DEG
CORNERS
MITERED

SEE DETAIL A

SEE DETAIL B
1-1/2" DIA STANDARD PIPE

A

A

SLOPE GROUT
TO DRAIN

TOP OF
SIDEWALK OR
FINISHED GRADE

16 GAUGE
GALVANIZED STEEL
SLEEVE (3" MIN DIA
X 8" MIN DEPTH)

TACK WELD
OPPOSITE OF
TRAFFIC TYP

TOP OF
CONCRETE WALL

NON-SHRINK GROUT
(BETWEEN SLEEVE
AND POST)
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1. ORNAMENTAL PEDESTRIAN GUARD SHALL BE
CONSTRUCTED OF STEEL CONFORMING TO ASTM
A-53.

2. WELDING SHALL CONFORM TO THE REQUIREMENTS
OF THE "STRUCTURAL WELDING CODE" AWS D 1.1.

3. PROVIDE SLIP JOINTS AT STAIRWAY EXPANSION
JOINTS AND AT EVERY 24 FEET ON CENTER
MAXIMUM.

4. MAXIMUM SPACING OF POSTS SHALL BE 8 FEET ON
STRAIGHT ALIGNMENT AND 6 FEET ON CURVED
ALIGNMENT LESS THAN 30 FEET RADIUS.

5. AFTER FABRICATION, ALL BURRS AND SHARP EDGES
SHALL BE REMOVED.

6. APPLY RUST PROOF METAL PRIMER AND ONE COAT
OF BLACK ORNAMENTAL IRON METAL PAINT.

FRONT ELEVATION

NOTES

DETAIL C

6" MIN TO
END OF WALL

8' MAX

42
"

1"

3"
5"

1/4"

SECTION BSECTION A

℄
POST

IF ALONG
SIDEWALK OR

FINISHED GRADE

4"
 M

AX

4" MAX

TYP

IF ON
CONCRETE WALL

TYP

TYP

1/4"
3"

5"

1" 2"

4"
MAX CLR

TYP

2"

4" MAX CLR

TYP

TYP

B

B

A

A

TOP OF CONCRETE
 WALL

NON-SHRINK GROUT
(BETWEEN SLEEVE
 AND SLEEVE)

16 GA GALV  STEEL
SLEEVE (3" MIN DIA
x 8" MIN DEPTH)

SLOPE GROUT
 TO DRAIN
TOP OF SIDEWALK
OR FINISHED
 GRADE

4"MIN CLEAR

FLAT CARBON BAR
1/4" x 1-1/4"
ASTM A-36

CHANNEL
1-1/2" x 1/2" x 1/8"

FLAT CARBON BAR
1/4" x 1-1/4"
ASTM A-36

POST

CHANNEL
1-1/2" x 1/2" x 1/8"

TOP SLIP JOINT
DETAIL A

BOTTOM SLIP JOINT
DETAIL B

1-1/4" x  0.120 SQ
STEEL TUBING

1-1/2" x  0.120 SQ
STEEL TUBING

1-1/4" x  0.120 SQ
STEEL TUBING

1-1/2" x 0.120 SQ
STEEL TUBING

POST

END CORNERS
MITERED 45

VERTICAL BARS
1/2" x 1/2" STEEL BAR
4" OC MAX
TWO SIDES EACH END

CONCRETE WALL

BOTTOM RAIL
CHANNEL STEEL
1-1/2" x 1/2" x 1/8"

SEE DETAIL C

TOP SLIP JOINT 2" FROM
OUTER EDGE OF POST
SEE DETAIL A

BOTTOM SLIP JOINT
2" FROM OUTER EDGE
OF POST SEE DETAIL B

POST & TOP RAIL
TUBULAR STEEL
1-1/2" x 1-1/2" x 1/8"
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SECTION A

1/2" R

1/2" R 1" R

6"

1" R

1"5 1/2"

6 1/2"

13
"

VA
RI

ES

2' - 10 1/2"

5"RECESS
1/2"

SLOPE THE GUTTER PAN DOWN TO
THE RECTANGULAR FRAME

TOP OF
ROADWAY

2'
 - 

10
 1

/2
"

5' - 0"

5" 5"

5' - 0"

GUTTER PAN

NOTES
1. THE INTENT OF THIS DESIGN IS TO FACILITATE THE

COMPACTION OF HOT MIX ASPHALT PAVEMENT
ADJACENT TO A DRAINAGE STRUCTURE.

2. THE CENTERLINE OF THE DRAINAGE STRUCTURE
MAY DIFFER FROM THE CENTERLINE OF THE FRAME
AND GRATE.

ISOMETRIC VIEW

3"

MATCH
ROADWAY
SLOPE

13"

FACE OF
CURB

RECTANGULAR FRAME AND GRATE.
NOT INCLUDED IN CURB AND GUTTER BID ITEM

ADJUSTMENT SECTION.
NOT INCLUDED IN CURB
AND GUTTER BID ITEM

CENTERLINE OF
FRAME & GRATE.
SEE NOTE 2

DRAINAGE STRUCTURE.
NOT INCLUDED IN CURB
AND GUTTER BID ITEM

CATCH BASIN GUTTER PAN
PLAN VIEW

3/8" FULL DEPTH
EXPANSION JOINT

TYPE A-1 CURB
AND GUTTER.
SEE STANDARD
DRAWING 307.
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4"

25
"

#3 BAR HOOP

PRECAST BASE SECTION

FRAME AND VANED GRATE

RECTANGULAR ADJUSTMENT SECTION

34"
24"

30"20"

5"
5"

MAXIMUM
INSIDE

DIAMETER

15"

12"

12"

15"

15"

* CORRUGATED POLYETHYLENE
   STORM SEWER PIPE

26"

(SEE NOTE 6)
22"(SEE NOTE 6)

#3 BAR EACH CORNER

#3 BAR EACH
CORNER
18" MIN

#3 BAR HOOP

(SEE NOTE 1)
ALTERNATIVE PRECAST BASE SECTION

ONE #3 BAR
ACROSS BOTTOM

1. AS ACCEPTABLE ALTERNATIVES TO THE REBAR
SHOWN IN THE PRECAST BASE SECTION, FIBERS
(PLACED ACCORDING TO THE WSDOT STANDARD
SPECIFICATIONS), OR WIRE MESH HAVING A
MINIMUM AREA OF 0.12 SQUARE INCHES PER
FOOT SHALL BE USED WITH THE MINIMUM
REQUIRED REBAR SHOWN IN THE ALTERNATIVE
PRECAST BASE SECTION.  WIRE MESH SHALL NOT
BE PLACED IN THE KNOCKOUTS.

2. THE KNOCKOUT DIAMETER SHALL NOT BE
GREATER THAN 18".  KNOCKOUTS SHALL HAVE A
WALL THICKNESS OF 2" MINIMUM TO 2.5"
MAXIMUM.  PROVIDE A 1.5" MINIMUM GAP
BETWEEN THE KNOCKOUT WALL AND THE
OUTSIDE OF THE PIPE. AFTER THE PIPE IS
INSTALLED, FILL THE GAP WITH JOINT MORTAR IN
ACCORDANCE WITH WSDOT STANDARD
SPECIFICATION 9-04.3.

3. THE MAXIMUM DEPTH FROM THE FINISHED
GRADE TO THE LOWEST PIPE INVERT SHALL BE 5.5'.

4. THE FRAME AND GRATE MAY BE INSTALLED WITH
THE FLANGE DOWN OR INTEGRALLY CAST INTO
THE ADJUSTMENT SECTION WITH FLANGE UP.

5. THE PRECAST BASE SECTION MAY HAVE A
ROUNDED FLOOR, AND THE WALLS MAY BE
SLOPED AT A RATE OF 1:24 OR STEEPER.

6. THE OPENING SHALL BE MEASURED AT THE TOP
OF THE PRECAST BASE SECTION.

7. ALL PICKUP HOLES SHALL BE GROUTED FULL AFTER
THE INLET HAS BEEN PLACED.

PIPE  ALLOWANCES

PIPE MATERIAL

4"

MIN TYP

NOTES

REINFORCED OR
PLAIN CONCRETE

ALL METAL PIPE

*CPSSP
(WSDOT STD. SPEC. 9-05.20)
SOLID WALL PVC
(WSDOT STD. SPEC. 9-05.12(1))
PROFILE WALL PVC
(WSDOT STD. SPEC. 9-05.12(2))

2", 4", 6", 12" OR 24"

ONE #3 BAR HOOP FOR 6" HEIGHT
INCREMENT, SPACED EQUALLY
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PRECAST BASE SECTION

FRAME AND VANED GRATE

RECTANGULAR ADJUSTMENT SECTION

26"

(SEE NOTE 6) 22"(SEE NOTE 6)

3"

4"

44
"

21
" M

IN

34"

24"
30"20"

5"
5"

#3 BAR EACH WAY

#3 BAR HOOP

NOTES

ALTERNATIVE PRECAST BASE SECTION
(SEE NOTE 1)

1. AS ACCEPTABLE ALTERNATIVES TO THE REBAR
SHOWN IN THE PRECAST BASE SECTION, FIBERS
(PLACED ACCORDING TO THE WSDOT STANDARD
SPECIFICATIONS), OR WIRE MESH HAVING A
MINIMUM AREA OF 0.12 SQUARE INCHES PER FOOT
SHALL BE USED WITH THE MINIMUM REQUIRED
REBAR SHOWN IN THE ALTERNATIVE PRECAST BASE
SECTION.  WIRE MESH SHALL NOT BE PLACED IN THE
KNOCKOUTS.

2. THE KNOCKOUT DIAMETER SHALL NOT BE GREATER
THAN 20".  KNOCKOUTS SHALL HAVE A WALL
THICKNESS OF 2" MINIMUM TO 2.5" MAXIMUM.
PROVIDE A 1.5" MINIMUM GAP BETWEEN THE
KNOCKOUT WALL AND THE OUTSIDE OF THE PIPE.
AFTER THE PIPE IS INSTALLED, FILL THE GAP WITH
JOINT MORTAR IN ACCORDANCE WITH STANDARD
WSDOT SPECIFICATION 9-04.3.

3. THE MAXIMUM DEPTH FROM THE FINISHED GRADE
TO THE LOWEST PIPE INVERT SHALL BE 5.5'.

4. THE FRAME AND GRATE MAY BE INSTALLED WITH
THE FLANGE DOWN, OR INTEGRALLY CAST INTO THE
ADJUSTMENT SECTION WITH FLANGE UP.

5. THE PRECAST BASE SECTION MAY HAVE A ROUNDED
FLOOR, AND THE WALLS MAY BE SLOPED AT A RATE
OF 1:24 OR STEEPER.

6. THE OPENING SHALL BE MEASURED AT THE TOP OF
THE PRECAST BASE SECTION.

7. ALL PICKUP HOLES SHALL BE GROUTED FULL AFTER
THE BASIN HAS BEEN PLACED.

#3 BAR EACH
CORNER
18" MIN

#3 BAR HOOP

ONE #3 BAR HOOP FOR 6" HEIGHT
INCREMENT, SPACED EQUALLY

2", 4", 6", 12" OR 24"

MAXIMUM
INSIDE

DIAMETER

15"

12"

12"

15"

15"

* CORRUGATED POLYETHYLENE
   STORM SEWER PIPE

PIPE  ALLOWANCES

PIPE MATERIAL

REINFORCED OR
PLAIN CONCRETE

ALL METAL PIPE

*CPSSP
(WSDOT STD. SPEC. 9-05.20)
SOLID WALL PVC
(WSDOT STD. SPEC. 9-05.12(1))
PROFILE WALL PVC
(WSDOT STD. SPEC. 9-05.12(2))

4"

MIN TYP

#3 BAR EACH SIDE

#3 BAR EACH
CORNER
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#3 BAR EACH
CORNER
18" MIN

#3 BAR HOOP

NOTES

ALTERNATIVE PRECAST BASE SECTION
(SEE NOTE 1)

1. AS ACCEPTABLE ALTERNATIVES TO THE REBAR
SHOWN IN THE PRECAST BASE SECTION, FIBERS
(PLACED ACCORDING TO THE WSDOT STANDARD
SPECIFICATIONS), OR WIRE MESH HAVING A
MINIMUM AREA OF 0.12 SQUARE INCHES PER FOOT
SHALL BE USED WITH THE MINIMUM REQUIRED
REBAR SHOWN IN THE ALTERNATIVE PRECAST BASE
SECTION.  WIRE MESH SHALL NOT BE PLACED IN THE
KNOCKOUTS.

2. THE KNOCKOUT DIAMETER SHALL NOT BE GREATER
THAN 26".  KNOCKOUTS SHALL HAVE A WALL
THICKNESS OF 2" MINIMUM TO 2.5" MAXIMUM.
PROVIDE A 1.5" MINIMUM GAP BETWEEN THE
KNOCKOUT WALL AND THE OUTSIDE OF THE PIPE.
AFTER THE PIPE IS INSTALLED, FILL THE GAP WITH
JOINT MORTAR IN ACCORDANCE WITH WSDOT
STANDARD SPECIFICATION 9-04.3.

3. THE MAXIMUM DEPTH FROM THE FINISHED GRADE
TO THE LOWEST PIPE INVERT SHALL BE 5.5'.

4. THE FRAME AND GRATE MAY BE INSTALLED WITH
THE FLANGE DOWN, OR INTEGRALLY CAST INTO THE
ADJUSTMENT SECTION WITH FLANGE UP.

5. THE PRECAST BASE SECTION MAY HAVE A ROUNDED
FLOOR, AND THE WALLS MAY BE SLOPED AT A RATE
OF 1:24 OR STEEPER.

6. THE OPENING SHALL BE MEASURED AT THE TOP OF
THE PRECAST BASE SECTION.

7. ALL PICKUP HOLES SHALL BE GROUTED FULL AFTER
THE BASIN HAS BEEN PLACED.

PRECAST BASE SECTION

FRAME AND VANED GRATE

RECTANGULAR ADJUSTMENT SECTION

32"

(SEE NOTE 6) 28"(SEE NOTE 6)

2"

4"

44
"

34"
24"

30"
20"

5"5"

ONE #3 BAR HOOP FOR 6" HEIGHT
INCREMENT, SPACED EQUALLY

#3 BAR EACH WAY

#3 BAR EACH CORNER

40"

REDUCING SECTION

24"

36"
20"

8"8"

TWO #3 BAR HOOPS

6"

2", 4", 6", 12" OR 24"

MAXIMUM
INSIDE

DIAMETER

21"

18"

18"

21"

21"

* CORRUGATED POLYETHYLENE
   STORM SEWER PIPE

PIPE  ALLOWANCES

PIPE MATERIAL

REINFORCED OR
PLAIN CONCRETE

ALL METAL PIPE

*CPSSP
(WSDOT STD. SPEC. 9-05.20)
SOLID WALL PVC
(WSDOT STD. SPEC. 9-05.12(1))
PROFILE WALL PVC
(WSDOT STD. SPEC. 9-05.12(2))

4"

MIN TYP

16
"

M
IN

#3 BAR HOOP

#3 BAR EACH SIDE
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SEPARATE  BASE
CAST-IN-PLACE

INTEGRAL BASE
PRECAST WITH RISER

SEPARATE  BASE
PRECAST

48"
54"
60"
72"
84"

PIPE MATERIAL WITH MAXIMUM INSIDE DIAMETER

CONCRETE

96"

6"
8"
8"
8"

12"
12"

36"
42"
48"
60"
72"
84"

8"
8"
8"

12"
12"
12"

84" 54" 60" 54" 48" 48"

24"
30"
36"
42"

60"

30"
36"
42"
54"

72"

24"
30"
36"
42"

60"

30"
36"
42"
48"

48"

30"
36"
42"
48"

48"

48"
54"
60"
72"

96"

CATCH
BASIN

DIAMETER

WALL
THICKNESS

BASE
THICKNESS

MAXIMUM
KNOCKOUT

SIZE

MINIMUM
DISTANCE
BETWEEN

KNOCKOUTS

ALL
METAL

SOLID
WALL

PVC (b)

PROFILE
WALL

PVC (c)

CATCH
BASIN

DIAMETER

NOTES
1. NO STEPS ARE REQUIRED WHEN HEIGHT IS 4' OR

LESS.

2. THE BOTTOM OF THE PRECAST CATCH BASIN MAY
BE SLOPED TO FACILITATE CLEANING.

3. THE RECTANGULAR FRAME AND GRATE MAY BE
INSTALLED WITH THE FLANGE UP OR DOWN. THE
FRAME MAY BE CAST INTO THE ADJUSTMENT
SECTION.

4. KNOCKOUTS SHALL HAVE A WALL THICKNESS OF
2" MINIMUM TO 2.5" MAXIMUM.  PROVIDE A
1.5" MINIMUM GAP BETWEEN THE KNOCKOUT
WALL AND THE OUTSIDE OF THE PIPE.  AFTER THE
PIPE IS INSTALLED, FILL THE GAP WITH JOINT
MORTAR IN ACCORDANCE WITH WSDOT
STANDARD SPECIFICATION 9-04.3.

5. CONCRETE STRUCTURE SHALL MEET THE
REQUIREMENTS OF AASHTO M199.

6. FOR MANHOLE COVER SEE STANDARD DRAWING
610 AND 611. REFER TO DESIGN AND
CONSTRUCTION STANDARDS AND
SPECIFICATIONS SECTION 4 FOR ADDITIONAL
REQUIREMENTS.

7. STEPS PER STANDARD DRAWING 609.

4"
4.5"
5"
6"
8"
8"

CATCH  BASIN  DIMENSIONS

PIPE  ALLOWANCES

a. CORRUGATED POLYETHYLENE STORM SEWER PIPE, WSDOT
STANDARD PLAN 9-05.20.

b. WSDOT STANDARD PLAN 9-05.12(1).
c. WSDOT STANDARD PLAN 9-05.12(2).

6"

12"

12
"

TY
P

12"

6"

15
' 0

" M
AX

.
(F

O
R 

M
AI

N
TE

N
AN

CE
)

16
" M

AX
2"

 M
IN

28
" M

AX

FLAT SLAB TOP

RECTANGULAR ADJUSTMENT
SECTION OR CIRCULAR
ADJUSTMENT SECTION

CATCH BASIN FRAME AND
VANED GRATE OR
MANHOLE RING AND COVER

SEE TABLE

MORTAR TYP

MORTAR
FILLET

24
" M

IN

1"
 M

IN
2.

5"
 M

AX
TY

P

12
" M

AX

STEPS OR
LADDER

REINFORCING
STEEL TYP

GRAVEL
BACKFILL FOR
PIPE ZONE
BEDDING

GRAVEL BACKFILL FOR
PIPE ZONE BEDDING

"O" RING

(48" TO 72" ONLY)

CPSSP
(a)

FLOW
FLOW
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SECTION A-A

TOP

25
 1

/4
"

29 1/4"

BOLT-DOWN HOLE TYP
5/8" - 11 NC, SEE BOLT
DOWN DETAIL AND NOTE 2

24 1/4"

NOTES
1. THIS FRAME IS DESIGNED TO ACCOMMODATE

20"X24" GRATES OR COVERS AS SHOWN ON
STANDARD DRAWINGS 409 , 410 AND 411.

2. BOLT-DOWN CAPABILITY IS REQUIRED ON ALL
FRAMES, GRATES AND COVERS UNLESS SPECIFIED
OTHERWISE IN THE CONTRACT. PROVIDE TWO HOLES
IN THE FRAME THAT ARE VERTICALLY ALIGNED WITH
THE GRATE OR COVER SLOTS.  THE FRAME SHALL
ACCEPT THE 5/8" - 11 NC X 2" STAINLESS STEEL
RECESSED ALLEN HEAD CAP SCREW BEING TAPPED,
OR OTHER APPROVED MECHANISM.  LOCATION OF
BOLT DOWN HOLES VARIES BY MANUFACTURER.

3. REFER TO WSDOT STANDARD SPECIFICATION
9-05.15(2) AND DESIGN CONSTRUCTION STANDARDS
AND SPECIFICATIONS SECTION 4 FOR ADDITIONAL
REQUIREMENTS.

BOLT-DOWN DETAIL
(SEE NOTE 2)

DETAIL B

GRATE

FRAME

1 5/8"

3/
4"

4 
1/

2"

7/8"

1/8"

3/4"

AA

FLANGE
UPWARD

FRAME CAST INTO
6" OR 12" PRECAST
ADJUSTMENT
SECTION.
SEE STANDARD
DRAWINGS 401,
402, 403 OR 404
FOR ADJUSTMENT
SECTION DETAILS

STAINLESS STEEL
RECESSED ALLEN
HEAD CAP SCREW
5/8" - 11 NC x 2

DETAIL B

1 
5/

8"
1 

1/
4"

2 1/2"

FLANGE UP

FLANGE DOWN

ANY
THICKNESS OF
PRECAST
ADJUSTMENT
SECTION
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GU
TT

ER
 F

LO
W

 L
IN

E

10" 10"

11"

GROUT BETWEEN SHIMS WITH
4000 PSI CEMENT CONCRETE

PLASTIC SHIM STRIPS
(MEADOW BURKE, DAYTON
SUPERIOR OR EQUAL) WOOD
WEDGES/SHIMS ARE NOT ALLOWED

GRATE SEE
STANDARD
DRAWINGS
409, 410 & 411

TYPE A-1 CURB
& GUTTER
SEE STANDARD
DRAWING 307

SOLID BRICKS OR
RECTANGULAR
ADJUSTMENT SECTION

FRAME, SEE STANDARD
DRAWING 406

MATCH EXISTING SLOPE OF
GUTTER OR STREET CROWN

CE
N

TE
RL

IN
E 

O
F

GR
AT

E

SOLID BRICKS OR
RECTANGULAR
ADJUSTMENT SECTION,
SEE STANDARD
DRAWINGS 401, 402,
403 OR 404.

NOTES
1.  FRAME AND GRATE SHALL BE INSTALLED WITHIN ± 1/4"
     OF FLUSH WITH FINISHED GRADE.

2.  ADJUST FRAME AND GRATE TO
     MATCH PAVEMENT SLOPE.
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SECTION A-A

TOP SECTION B-B

ISOMETRIC SECTION C-C

1. BOLT-DOWN CAPABILITY IS REQUIRED ON ALL
FRAMES, GRATES AND COVERS. PROVIDE TWO
HOLES IN THE FRAME THAT ARE VERTICALLY
ALIGNED WITH THE GRATE OR COVER SLOTS.
THE FRAME SHALL ACCEPT THE 5/8" - 11 NC X
2" STAINLESS STEEL RECESSED ALLEN HEAD CAP
SCREW BEING TAPPED, OR OTHER APPROVED
MECHANISM.  LOCATION OF BOLT DOWN
HOLES VARIES BY MANUFACTURER.

2. ALTERNATIVE REINFORCING DESIGNS ARE
ACCEPTABLE IN LIEU OF THE RIB DESIGN.

3. REFER TO WSDOT STANDARD SPECIFICATION
9-05.15(2) AND DESIGN CONSTRUCTION
STANDARDS AND SPECIFICATIONS SECTION 4
FOR ADDITIONAL REQUIREMENTS.

4. FOR FRAME DETAILS, SEE STANDARD DRAWING
406.

SECTION D-D

LIFT HANDLE

5"

3 1/2"

1 1/2"

4"

3"

26" R
(SEE NOTE 2)

3/4" DIA HOLE

STAINLESS STEEL
1/2" DIA BOLT

1 1/2"

4 3/4"

1 
5/

8"
 M

AX

2 1/2" DIA
HOLE

24"

20
"

1 
1/

2"

AA

B

B

C

C

NOTES

℄

DETAIL A

(SEE NOTE 1)

1/
2"

3/4"

1 1/4"

5/
8"

BOLT-DOWN SLOT
DETAIL A

℄

℄

DD

03/07/2017
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SOLID COVER
FOR CATCH BASIN OR INLET

T:
\A

CA
D\

EP
S-

CO
E 

DE
SI

GN
 &

 C
O

N
ST

R 
SP

EC
S 

FO
R 

DE
VE

LO
PM

EN
T\

IN
-W

O
RK

\S
TD

41
0.

DW
G

PL
O

TT
ED

: 1
/2

3/
20

19
 4

:3
8 

PM

WSDOT STD PLAN B-30.20-02, ACCEPTABLE
SUBSTITUTE EXCEPT ALL STEEL RECESSED ALLEN

SCREWS MUST BE STAINLESS STEEL



DIRECTION OF FLOW

1. BOLT-DOWN CAPABILITY IS REQUIRED ON ALL
FRAMES, GRATES AND COVERS. PROVIDE TWO
HOLES IN THE FRAME THAT ARE VERTICALLY
ALIGNED WITH THE GRATE OR COVER SLOTS.  THE
FRAME SHALL ACCEPT THE 5/8" - 11 NC X 2"
STAINLESS STEEL RECESSED ALLEN HEAD CAP SCREW
BEING TAPPED, OR OTHER APPROVED MECHANISM.
LOCATION OF BOLT DOWN HOLES VARIES BY
MANUFACTURER.

2. REFER TO WSDOT STANDARD SPECIFICATION
9-05.15(2) AND DESIGN CONSTRUCTION
STANDARDS AND SPECIFICATIONS SECTION 4 FOR
ADDITIONAL REQUIREMENTS.

3. FOR FRAME DETAILS, SEE STANDARD DRAWINGS
406 AND 407.

4. ALL GRATES MUST BE STENCILED OR STAMPED
"DUMP NO WASTE, DRAINS TO _", WHERE THE
BLANK SHALL BE FILLED IN WITH "STREAM", "LAKE",
"RIVER", "PUGET SOUND", OR "WETLAND" AS
APPLICABLE TO THE LOCATION WHERE THE GRATE IS
TO BE INSTALLED.

SECTION B-B

AA

B

B

SECTION A-A

NOTES

3"
5"

5"
5"3"

5"
5"

5"
20

"

1"

24"
7 OR 8 EQUAL SPACES

1 
5/

8"
 M

AX

CC

B

B

SECTION C-C

24"
4 EQUAL SPACES

1 
5/

8"
 M

AX

4 EQUAL SPACES

ISOMETRIC

(SEE NOTE 1)
SECTION E-E

EE

DETAIL A

1/
2"

3/4"

1 1/4"

5/
8"

BOLT-DOWN SLOT
DETAIL A

℄

℄

STANDARD DIRECTIONAL GRATE

BI-DIRECTIONAL OPTION

ISOMETRIC

DETAIL A

01/03/2019
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VANED GRATES
FOR CATCH BASIN OR INLET
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DETAIL A

6

1

SECTION A-A

TOP VIEW FRAME DETAIL

1. THIS INLET REQUIRES THE PRECAST CATCH BASIN
UNIT TO BE ROTATED 90 DEGREES SO THAT THE
NARROW SIDE IS PARALLEL TO THE CURB LINE.
WHEN CALCULATING OFFSETS FROM CURB TO
CENTERLINE OF THE PRECAST CATCH BASIN, PLEASE
NOTE THAT THE CENTERLINE OF THE GRATE IS NOT
THE CENTERLINE OF THE PRECAST CATCH BASIN.
SEE SECTION A.

2. THE DIMENSIONS OF THE FRAME AND HOOD MAY
VARY SLIGHTLY AMONG DIFFERENT
MANUFACTURERS. THE FRAME MAY HAVE CAST
FEATURES INTENDED TO SUPPORT A DEBRIS
GUARD.  HOOD UNITS MAY BE MOUNTED INSIDE
OR OUTSIDE OF THE FRAME.  THE METHODS FOR
FASTENING THE SAFETY BAR / DEBRIS GUARD TO
THE HOOD MAY VARY. THE HOOD MAY INCLUDE
CASTING LUGS.  THE TOP OF THE HOOD MAY BE
CAST WITH A PATTERN.

3. ATTACH THE HOOD TO THE FRAME WITH TWO 3/4"
× 2" STAINLESS STEEL HEX HEAD BOLTS, NUTS, AND
OVERSIZE WASHERS.  THE WASHERS SHALL HAVE
DIAMETERS ADEQUATE TO ENSURE FULL BEARING
ACROSS THE SLOTS.

4. BOLT-DOWN CAPABILITY IS REQUIRED ON ALL
FRAMES, GRATES AND COVERS, UNLESS SPECIFIED
IN THE CONTRACT.  PROVIDE TWO HOLES IN THE
FRAME THAT ARE VERTICALLY ALIGNED WITH THE
GRATE SLOTS. THE FRAME SHALL ACCEPT THE 5/8" -
11 NC × 2" STAINLESS STEEL ALLEN HEAD CAP
SCREW BY BEING TAPPED, OR OTHER APPROVED
MECHANISM. THE LOCATION OF BOLT-DOWN
HOLES VARIES AMONG DIFFERENT
MANUFACTURERS. SEE BOLT-DOWN DETAIL,
STANDARD DRAWING 406.

5. ONLY DUCTILE IRON VANED GRATES SHALL BE USED.
SEE STANDARD DRAWING 411 FOR GRATE DETAILS.
REFER TO WSDOT STANDARD SPECIFICATION
9-05.15(2) AND DESIGN CONSTRUCTION
STANDARDS AND SPECIFICATIONS SECTION 4 FOR
ADDITIONAL REQUIREMENTS.

6. THIS PLAN IS INTENDED TO SHOW THE
INSTALLATION DETAILS OF A MANUFACTURED
PRODUCT.  THIS PLAN IS NOT INTENDED TO SHOW
THE SPECIFIC DETAILS NECESSARY TO FABRICATE
THE CASTINGS DEPICTED IN THIS DRAWING.

NOTES

ISOMETRIC VIEW COMBINATION INLET
FRAME, HOOD, AND VANED GRATE

CURB OR CURB
& GUTTER

MATCH TOP OF HOOD
TO TOP OF CURB (TYP.)

HOOD

SAFETY BAR / DEBRIS GUARD

20" X 24" VANED GRATE

FRAME

CATCH BASIN
℄

HOLE OR SLOT FOR
ATTACHING HOOD (TYP)

FRAME

TOP OF GRATE

HOOD

LEVEL

0 TO 1"
CLR

1"
 M

IN1"R

APPROX.
5 1/2"

29" MIN

20 1/4"
1"

MIN
TYP

24
 1

/4
"

29
" M

IN

7"

3"

34"(WIDE SIDE)
CB TYPE 1

40"(WIDE SIDE)
CB TYPE 1L

FACE OF CURB

3

2

1/2" MIN

1

A

A

2

4

1 
1/

2"
M

IN
TY

P

O
PE

N
IN

G
HE

IG
HT

4"
 M

IN

℄ GRATE

APPROXIMATE
HALF OPENING
HEIGHT

TYP

TYP
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24
" M

IN
24

" M
IN

1. INSTALL CATCH BASIN TOP, FRAME, GRATE AND
SECTIONS SO THAT LIFT GATE IS VISIBLE
THROUGH OPENING AND STEPS CLEAR INLET
AND RESTRICTOR UNIT.

2. INSTALL LOCKING FRAME AND GRATE OR COVER
SEE STANDARD DRAWINGS 405 OR 610.  FRAME
AND COVER PER STANDARD DRAWING 610 IS
REQUIRED IF INSTALLATION IS NOT IN PAVED
AREA OR IS NOT TO FUNCTION AS A CATCH
BASIN.

3. RESTRICTOR ASSEMBLY SEE STANDARD
DRAWING 416.

4. FOR STEPS SEE STANDARD DRAWING 609.

5. BAND STRAP WITH GASKET.

6. SECURE RESTRICTOR TO CATCH BASIN WITH 8
GAUGE  ALUMINUM STRAPS AND BOLT TO
CATCH BASIN WALL WITH STAINLESS STEEL
ANCHOR BOLTS. ONE STRAP ABOVE AND BELOW
OUTLET REQUIRED, INTERMEDIATE STRAPS
REQUIRED FOR RESTRICTOR RISERS GREATER
THAN 12' ABOVE OUTLET.

7. FOR ALUMINUM ROD LIFT HANDLE ASSEMBLY
SEE STANDARD DRAWING 416.

NOTES

PLAN

ELEVATION

1 1/4"

DETAIL "A" TYPICAL RESTRICTOR INSTALLATION

5

6

5

34

2

7

6

TYPE 2 CATCH BASIN
54" DIA MIN

24" MIN
CLEARANCE
FROM ALL
APPURTENANCES

GROUT

6

1

FLOWFLOW

FLOWFLOW

6"
 M

IN
CL

EA
R

24"

MIN

GROUT
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DETAIL "A" SECONDARY ORIFICE

LIFT GATE SHALL BE CONSTRUCTED OF:
1/4" R-6061-T6 ALUMINUM WITH CLOSED CELL
NEOPRENE PER ASTM 1056-67 CHEMICAL
RESISTANT (OIL & GREASE), OZONE RESISTANT, -20°
TO 180° F SERVICE TEMPERATURE

ALL PARTS TO BE R-6061-T6 ALUMINUM

INVERT

8" OR 12", FOR SIZE
SEE DETAIL "B"

DETAIL "C" LIFT GATE ASSEMBLY & GATE DETAIL

BAND ELBOW TO STUB
WITH REMOVABLE WATER
TIGHT COUPLING

INVERT ELEV PER PLANS

STUB WELDED
TO STAND PIPE

STANDPIPE WALLELBOW

ORIFICE PLATE WELDED
TO STUB. ORIFICE
MACHINE-CUT

ALL 1/4" R-6061-T6
ALUMINUM

LIFT GATE & PIPE,
SEE DETAIL "B"

WELD GATE
ASSEMBLY TO PIPE

STAINLESS STEEL
BOLTS WITH
LOCKING NUTS

6"

ALUMINUM ROD
LIFT HANDLE
ASSEMBLY

RESTRICTOR UNIT SHALL BE
CONSTRUCTED OF CORRUGATED
ALUMINUM PIPE ALCLAD 3004-H34,
ASSHTO M 197-82(1986) OR EQUAL.
GALVANIZED STEEL WILL NOT BE
PERMITTED.

DETAIL "C"

C

D°

24
" M

IN
A

OVERFLOW EL=______

INVERT ELEV PER PLANS

ORIFICE INVERT EL=____
DIA=____

ALUMINUM LIFT GATE

INVERT ELEV PER PLANS

RESTRICTOR PLATE WITH ORIFICE
DIA=____

OPTIONAL NOTCH WEIR ORIFICE
EL= _____ , LENGTH=_____

℄

24"MIN

12" OPENING

24" AND LARGER
DESCRIPTION

D
C
B
A

DIM

ANGLE
GATE SIZE

CLEAN OUT
OUTLET

8" OPENING

18" AND SMALLER

42°±

8" ID

SIZE

DETAIL "B" TYPICAL RESTRICTOR ASSEMBLY

34°±

10" ID

DETAIL "A"

6"

B

03/08/2017
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2% MIN. SLOPE

GRADE ELEVATION

TYPE "C"

TYPE "B"

GRADE ELEVATION

GRADE ELEVATION

2% MIN. SLOPE

TYPE "A"

INSTALL
CAP NOT
PLUG

APPROVED COUPLING

EXISTING SIDE SEWER
4" OR 6"

6"x6" OR 6"X4" SAN
TEE/WYE

SEE SHEET 604

INSTALL CAP
 NOT PLUG 7'

 M
IN

GRADE ELEVATION

TYPE "D"

PVC SEWER MAIN
(SEE CONNECTION
NOTES 2 & 3)

6" PVC ASTM D3034, SDR35
OR AWWA C900

PVC SEWER MAIN
(SEE CONNECTION
NOTES 2 & 3)

APPROVED COUPLING

EXISTING SIDE SEWER

APPROVED
COUPLING
EXISTING
SIDE SEWER

APPROVED
COUPLING

EXISTING
SIDE SEWER

PROPERTY LINE
OR RIGHT-OF-WAY
TYP

6" PVC ASTM
D3034,
SDR35 OR
AWWA C900

6'
 M

IN

12" X 12" CIP CONCRETE BLOCK. CONCRETE SHALL BE
COMMERCIAL CONCRETE MIX AS CALLED OUT IN
WSDOT STD SPECS OR SANDBAG FILLED WITH 60LBS
MIN OF DRYMIX CONCRETE.

SANDBAG FILLED WITH 60LBS
MINIMUM DRY MIX CONCRETE
(OR CONCRETE BLOCK, SAME AS
TYPE "A")

2%MIN.

SOPE

SHALLOW SIDE SEWER

6" PVC ASTM D3034,
SDR35 OR AWWA

C900

FUTURE DEEPER
SIDE SEWER

6" PVC ASTM D3034.
SDR35 OR AWWA C900

"DEEP SOCKET" FITTINGS
AT EACH END OF
VERTICAL PIPE SECTION
"GPK PRODUCTS" OR EQUAL

6'
 M

IN

PVC SEWER MAIN
(SEE CONNECTION
NOTES 33)

1. PVC SIDE SEWER CONNECTIONS TO PVC NEW
MAINS SHALL BE FACTORY TEES.

2. TYPE A & B SHALL BE USED ONLY WHEN
SEWER MAIN DEPTH EXCEEDS 15 FEET OR AS
APPROVED BY THE ENGINEER. TYPE D SHALL
BE USED WHEN EXISTING SIDE SEWER IS
SHALLOW (LESS THAN 6' DEPTH AT PROPERTY
LINE)

3. CONNECTIONS TO EXISTING CONCRETE
SEWER MAINS SHALL BE MADE PER
STANDARD DRAWINGS 612 & 613 OR BY
APPROVED MANUFACTURED CONCRETE TEE.

4. SEE STANDARD DRAWING 604. WHERE RING
AND COVER INSTALLATIONS ARE SHOWN FOR
PAVED AND UNPAVED AREAS, FIELD
CONDITIONS WILL DICTATE WHICH
INSTALLATION IS APPROPRIATE.

5. CONNECTIONS TO EXISTING HDPE SEWER
MAINS SHALL BE MADE PER STANDARD
DRAWING 612 OR SIDE-WALL FUSION.

NOTES
⅊⅊

⅊ ⅊

35°MIN
45°MAX

SANDBAG FILLED WITH 60LBS MINIMUM
DRY MIX CONCRETE
(OR CONCRETE BLOCK, SAME AS TYPE "A")

35°MIN
45°MAX

35°MIN
45°MAX

SANDBAG FILLED WITH 60LBS MINIMUM
DRY MIX CONCRETE
(OR CONCRETE BLOCK, SAME AS TYPE "A")

SEE SHEET 604

SEE SHEET 604 SEE SHEET 604
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11-1/2"

12" TYPICAL

3-1/2" 

ANCHOR T0 OR EMBED IN
FIELD-FORMED CHANNEL
SHELF A MIN OF 4".

ANCHOR PADS 2-3/4" X 2" WITH
TWO 7/8" DIA HOLES ANCHOR USING
TWO 1/2"DIA 3" STAINLESS STEEL ANCHOR BOLTS

3/4" RADIUS

ANCHOR TO PRE-CAST
VERTICAL STRUCTURE.

4"
 M

IN

12
" M

IN

NOTES
1. STEPS SHALL BE STEEL REINFORCED COPOLYMER

POLYPROPYLENE PLASTIC CONFORMING TO:

(A) ASTM C 478 AND AASHTO M-199, ANCHOR-BOLTS
SHALL HAVE A MINIMUM HORIZONTAL PULLOUT
RATING OF 1500 LBS.

(B) ASTM A615 GRADE 60 (DEFORMED REINFORCING
STEEL BAR).

(C)POLYPROPYLENE CONFORMS TO D-4101.

2. MANHOLE STEPS SHALL HAVE MOLDED SAFETY HAND
GRIP. RED REFLECTORS ARE PREFERRED.

3. ALL FABRICATION DIMENSIONS INDICATED ARE
MINIMUM.

4. THE ENTIRE POLYPROPYLENE PLASTIC MATERIAL
SURROUNDING THE REINFORCING STEEL BAR SHALL
BE CAST MONOLITHICALLY. MINIMUM COVER SHALL
BE 3/16-INCH.

5. STEP RUNGS SHALL BE SPACED AT A MAXIMUM OF 14
INCHES.

6. STEPS SHALL BE INSTALLED IN ACCORDANCE WITH
THE APPROVED MANUFACTURERS RECOMMENDED
PROCEDURE.

RAIL 9/16"
ROUND BAR

RUNG 1/2"
GRADE 60
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NOTES

11 1/2"

14"

PLAN

SIDE ELEVATION SECTION A-A

ELEVATION

13"

1. STEPS SHALL BE STEEL REINFORCED COPOLYMER
POLYPROPYLENE PLASTIC CONFORMING TO:

A. ASTM D 478 AND AASHTO M-199, MINIMUM
HORIZONTAL PULLOUT RATING SHALL BE 1500
LBS.

B. ASTM A 615 GRADE 60 (DEFORMED
REINFORCING STEEL BAR).

2. ONLY STEPS APPROVED BY THE ENGINEER SHALL BE
USED.

3. ALL FABRICATION DIMENSIONS INDICATED ARE
MINIMUM.

4. THE MINIMUM TOTAL CROSS-SECTIONAL AREA OF
THE EXPOSED PORTION OF THE STEP, INCLUDING
THE 1/2-INCH DEFORMED REINFORCING STEEL BAR,
AND EXCLUDING THE NON-SLIP TREAD SURFACE,
SHALL BE ONE SQUARE INCH

5. THE ENTIRE POLYPROPYLENE PLASTIC MATERIAL
SURROUNDING THE REINFORCING STEEL BAR SHALL
BE CAST MONOLITHICALLY. MINIMUM COVER SHALL
BE 3/16-INCH.

6. THE FOLLOWING DIMENSIONS SHALL APPLY UNLESS
OTHERWISE NOTED ON THE DRAWINGS OR
STANDARD PLANS FOR SPECIFIC STRUCTURES: D=6"
±1/4", E=3 1/4" ±1/4"

7. STEP RUNGS SHALL BE SPACED AT A MAXIMUM OF
14-INCHES.

8. STEPS SHALL BE INSTALLED IN ACCORDANCE WITH
THE APPROVED MANUFACTURERS RECOMMENDED
PROCEDURE.

9. STEPS IN THE CONE AND RISER SECTIONS WILL HAVE
6" EXTENSION FROM WALL. STEPS INSTALLED ABOVE
CONE OR TOP SLAB SHALL BE A MAX OF 3"
EXTENSION FROM WALL AND USED AS HANDHOLD.
ALSO SEE 605A, 605B OR 605C.

DIMENSION FOR TREAD EXTENSION
FROM WALL (SEE NOTE 9)

NON-SLIP TREAD SURFACE
EXTRACTION RESISTANT
 SURFACE

NON-SLIP
PATTERN

1/2" GRADE 60
REINFORCING
STEEL BAR

1 1/8"

15
/1

6"

A

A

3 1/4"
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CITY OF EVE RE T T

S EWE R

H

Ø O

Ø A

DIMENSIONS (INCHES)
REFERENCEA O H

CDPA60EH33-1/2 24 4

GASKET RING AT SEAT
BETWEEN COVER AND
FRAME

PICK/KEY HOLE

HINGE 00104042L0134 24 4

NON-SLIP 4L
TREAD PATTERN

SEE NOTE 2

NOTES
1. MANHOLE COVER AND FRAME SHALL BE AS

MANUFACTURED BY PAMREX, EAST JORDAN IRON
WORKS (EJIW) OR APPROVED EQUAL. COVER SHALL
BE MANUFACTURED FROM DUCTILE IR0N, ASTM
A536.

2. COVER SHALL BE STAMPED "SEWER", OR "DRAIN"
DEPENDING ON APPLICATION.

3. COVERS SHALL BE HINGED AND INCORPORATE A 90
DEGREE SAFETY CATCH BLOCKING SYSTEM TO
PREVENT ACCIDENTAL CLOSURE AND REMOVABLE
AT 120° OPEN.  FRAME AND COVER SHALL EXCEED
AASHTO H20, M306 OR M105 LOADINGS..

4. FRAMES SHALL BE CIRCULAR, INCORPORATE A
SEATING RING AND A FITTED PLUG IN EACH HINGE
HOUSING, AND BE AVAILABLE IN A 24 INCH
MINIMUM CLEAR OPENING. THE STANDARD FRAME
DEPTH SHALL NOT EXCEED 5 INCHES, AND THE
FLANGE SHALL INCORPORATE BEDDING SLOTS, BOLT
HOLES, AND LIFTING EYES.

5. SHALL BE USED FOR ALL NEW SEWER MANHOLES
AND WHERE EXISTING STANDARD MANHOLE FRAME
AND COVER ARE TO BE REPLACED.
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HINGED MANHOLE
FRAME & COVER

RYAN SASS
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STANDARD MANHOLE
FRAME & COVER

1. MANHOLE FRAMES SHALL BE GRAY IRON
CONFORMING TO THE REQUIREMENTS OF AASHTO M
105, GRADE 30B.

2. MANHOLE COVER TO BE DUCTILE IRON CONFORMING
TO ASTM A536, GR 80-55-06

3. LOCKING COVER TO BE USED AT OFF-STREET
LOCATIONS AND OTHER LOCATIONS AS DIRECTED.
THE COVER SHALL BE LOCKED DOWN WITH 3-5/8" S.S
SOCKET HEAD CAP SCREWS.

4. FRAME AND COVER SHALL BE TESTED FOR ACCURACY
OF FIT AND SHALL BE MARKED IN SETS FOR DELIVERY.

5. SHALL BE USED ONLY WHERE DIRECTED BY THE CITY
OR APPROVED IN ADVANCE.

6. COVER SHALL BE STAMPED "SEWER" OR "DRAIN"
DEPENDING ON APPLICATION.

3 
1/

2"

24"

34"

27 3/4"

26 1/2"

26 1/4"

23 3/4"

7/
8"

3/
4"

5"
 O

R 
6"

1 7/8"

NOTES

5"

SECTION A-A

5/8"

60°
120°

5"

1 
7/

8"

1" TYP

30° LOCATION OF CAM LOCKS
ON LOCKING TYPE COVERS

PLAN

AA

3/8" HIGH CLEATS AND LETTERS
WITH 1/8" VERTICAL TAPER
3/4"x3" BASE, 1/2"x2-3/4" TOP

1" DIAMETER LIFT
HOLE(TYP), 3 PLACES

3" RAISED LETTERS

1/2" THICK WEBS, 8 PLACES

2 5/16" TYP

3/4" RIBS, 6 PLACES

1/2"



1

1

1

1

NOTES
1. W = MAXIMUM WIDTH OF TRENCH. FOR PIPES 15" OR

LESS IN DIA W=40". FOR PIPES 18" OR GREATER W=1.5 X
I.D. + 18". PIPE MUST BE CENTERED IN TRENCH.

2. ALTERNATE SLOPING TRENCH WALL TO MEET O.S.H.A.
REQUIREMENTS (NO SLOPES STEEPER THAN 1:1 EXCEPT
FOR ROCK).

3. SUITABLE NATIVE MATERIAL OR IMPORTED GRAVEL
BORROW AS DIRECTED. COMPACT TO 90% MAXIMUM
DENSITY.

4. FOUNDATION GRAVEL IF REQUIRED BY THE ENGINEER TO
REPLACE UNSUITABLE MATERIAL. SHALL BE FOUNDATION
MATERIAL CLASS A, B OR AS APPROVED BY THE
ENGINEER.

5. IF DIRECTED BY THE ENGINEER THE TOP THREE TO FIVE
FEET OF BACKFILL SHALL BE IMPORTED GRAVEL BORROW
OR SUITABLE NATIVE MATERIAL COMPACTED TO 95%
MAXIMUM DENSITY.

6. SEE CITY OF EVERETT STANDARD DWG 326 FOR
PAVEMENT PATCH DETAILS.

7. VERTICAL TRENCH WALLS WITH SHORING TO  CONFORM
TO O.S.H.A. REGULATIONS.

8. SUBGRADE OR GROUND SURFACE IN NON-PAVED AREAS.

9. EXCAVATED NATIVE MATERIAL OR STOCKPILED BACKFILL
MATERIAL.

10. FOR ALL TRENCHING TRANSVERSE TO THE ROADWAY
BACKFILL ABOVE THE PIPE ZONE SHALL BE CONTROLLED
DENSITY FILL. SEE SECTION 3-9.6 & 3-20.1 OF THESE
STANDARDS.

11. FOR UTILITY CUTS SUCH AS GAS, TELEPHONE, POWER,
AND CABLE TV LONGITUDINAL TO THE ROADWAY,
BACKFILL SHALL BE CONTROLLED DENSITY FILL. SEE
SECTION 3-9.5 OF THESE STANDARDS.

985 7

2

4

7

3

2

6

18"MIN

W (SEE NOTE1)

6"

EXISTING
PAVEMENT

PROVIDE UNIFORM SUPPORT UNDER PIPE
BARREL.

HAND TAMP UNDER PIPE HAUNCHES FOR ALL
BEDDING MATERIALS.

ALL BACKFILL MATERIAL SHALL BE PLACED IN
LIFTS NOT TO EXCEED 12 INCHES BEFORE
COMPACTION UNLESS AUTHORIZED BY THE
ENGINEER DUE TO THE CHARACTER OF THE
MATERIAL AND THE COMPACTING EQUIPMENT.

COMPACT BEDDING MATERIAL TO 90%
MAXIMUM DENSITY EXCEPT DIRECTLY OVER
PIPE, HAND TAMP ONLY. MECHANICAL
COMPACTION OF BACK FILL MATERIAL SHALL
NOT BEGIN UNTIL THE DEPTH OF COMPACTED
BACKFILL MATERIAL IS 2 FEET ABOVE THE TOP
OF PIPE.

EACH LIFT SHALL BE MECHANICALLY
COMPACTED TO THE REQUIRED DENSITY PRIOR
TO PLACING SUBSEQUENT LIFTS OF BACKFILL
MATERIAL.

COMPACTION TESTS SHALL BE AS REQUIRED BY
THE CITY ENGINEER, BUT IN NO CASE LESS THAN
2 TESTS EVERY 200 FEET OF TRENCH (ONE AT
SUBGRADE AND ONE AT 50% OF TRENCH
DEPTH).

IN PLACE DENSITY AND MOISTURE CONTENT
WILL BE DETERMINED USING NUCLEAR
METHOD, ASTM 2922-71.

LABORATORY MAXIMUM DRY DENSITY AND
OPTIMUM MOISTURE CONTENT WILL BE
DETERMINED USING THE MODIFIED PROCTOR
METHOD IN ACCORDANCE WITH ASTM D-1557.

PIPE BEDDING MATERIAL SHALL BE
CRUSHED SURFACING BASE COURSE
CONFORMING TO SECTION 9-03.9(3)
OF THE STANDARD SPECIFICATIONS
FOR ROAD, BRIDGE AND MUNICIPAL
CONSTRUCTION WSDOT/APWA.

OVER EXCAVATION AND PLACEMENT
OF FOUNDATION MATERIAL, IF
REQUIRED SHALL BE FOUNDATION
MATERIAL CLASS A OR B
CONFORMING TO SECTION 9-03.17
OF THE STANDARD SPECIFICATIONS
FOR ROAD, BRIDGE AND MUNICIPAL
CONSTRUCTION WSDOT/APWA.

COMPACTION

MATERIALS

UPPER LIMIT OF
PIPE ZONE

LOWER LIMIT
OF PIPE ZONE

6"
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90
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A. PVC SIDE SEWER. FOR REMAINDER OF PVC SERVICE
SEE STD DWG 602.

B. "INSERTA TEE" OR APPROVED EQUAL.

C. EXISTING SANITARY SEWER MAIN.

D. CORE DRILL EXISTING MAINLINE PIPE PER MFG'S
SPECIFICATIONS.

E. 35° MIN, 45° MAX

NOTES

E

STAINLESS
STEEL CLAMP

GASKET

NON PVC MAIN

PVC SLEEVE

STAINLESS STEEL CLAMP

GASKET

PVC OR HDPE
MAIN LINE

A

B

C

C

D
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TYPICAL SEWER CONNECTION
TO EXISTING SEWER MAINS



W20-7AW20-4W20-1

TRUCK
WITH

FLASHING
BEACON

SEE
 NOTE 1

SEE
NOTE 1

SEE
 NOTE 1

W3-4

SEE
 NOTE 1

SEE
 NOTE 1

SEE
 NOTE 1

BUFFER SPACE
(SEE TABLE A)

ROLL SPACING
(MIN 50' MAX 100')

DOWNSTREAM  TAPER
(MIN 50' MAX 100')

NOTES LEGEND

TANGENT TAPER

1. DISTANCE BETWEEN SIGNS SHALL BE 100' FOR
RESIDENTIAL STREETS (25 MPH) AND 350' FOR
ARTERIAL ROADWAYS.

2. FLASHING BEACON INSTALLED AT EACH SIGN FOR
NIGHT-TIME USE (OPTIONAL).

3. DISTANCES MAY VARY AS APPROVED BY THE
ENGINEER.

4. SIGN SIZE PER MUTCD.

5. THIS PLAN IS PROVIDED AS A GUIDE ONLY. FOR
SPECIFIC INFORMATION ON TRAFFIC CONTROL PLANS
SEE CURRENT MUTCD.

TABLE A
SPEED
(MPH)

CONE SPACING
(FT)

BUFFER
SPACING

(FT)
25 25

20

55

30 30 85

35 35 120
40 40 170
45 45 220

W20-7A W20-4 W20-1W3-4

WORK AREA

ST
O

P

ROAD

WORK

AHEAD

ROAD

WORK

AHEAD

BE

PREPARED

TO STOP

BE

PREPARED

TO STOP

WITH

STO
P

ONE LANE

ROAD

AHEAD

ONE LANE

ROAD

AHEAD

OPTIONAL
IF < 40 MPH

OPTIONAL
 IF < 40MPH

CONE OR CHANNELIZING DEVICE SEE STANDARD
DRAWING 713.
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NOTES LEGEND

SPEED
(MPH)

25

30

35
40
45

W20-1

TRUCK
WITH

FLASHING
BEACON

SEE
 NOTE 1

WITH

BUFFER SPACE
(SEE TABLE A)

ROLL SPACING
(MIN 50' MAX 100')

DOWNSTREAM  TAPER
(SEE TABLE A)

TAPER LENGTH
(SEE TABLE A)

TAPER LENGTH
(SEE TABLE A)

SEE
 NOTE 1

SEE
NOTE 1

SEE
 NOTE 1

TANGENT TAPER

TABLE A
CONE SPACING

(FT)
BUFFER
SPACING

(FT)
25

20

55

30 85

35 120
40 170
45 220

5' 6'

TAPER LENGTH
FOR SHIFT WIDTH

26'

38'

51'
67'

113'

31'

45'

61'
80'

135'

W20-1

WORK AREA

W5-1

W1-4L

ROAD

NARROWS 1. DISTANCE BETWEEN SIGNS SHALL BE 100' FOR
RESIDENTIAL STREET (25 MPH) AND 350' FOR ARTERIAL
ROADWAYS.

2. FLASHING BEACON INSTALLED AT EACH SIGN FOR
NIGHT-TIME USE (OPTIONAL).

3. DISTANCES MAY VARY AS APPROVED BY THE ENGINEER.

4. SPOTTERS REQUIRED TO CONTROL TRAFFIC WHENEVER
THE CONTRACTOR MUST INTERRUPT TRAFFIC FLOW TO
ACCESS THE WORK SITE WITH MATERIALS OR EQUIPMENT
(FLAGGING REQUIRES 3 OR 4 SIGN SETUP).

5. FOR ALTERNATE LANE SHIFT WIDTH REFER TO "MANUAL
ON UNIFORM TRAFFIC CONTROL DEVICES" (MUTCD)
TABLE 6C-2 PAGE 6C-10.

6. SIGN SIZE PER MUTCD.

7. THIS PLAN IS PROVIDED AS A GUIDE ONLY. FOR SPECIFIC
INFORMATION ON THE TRAFFIC CONTROL PLANS SEE
CURRENT MUTCD.

ROAD

WORK

AHEAD

ROAD

WORK

AHEAD

CONE OR CHANNELIZING DEVICE SEE STANDARD
DRAWING 713.
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NOTES LEGEND

TRUCK
WITH

FLASHING
BEACON WITH

ROLL SPACING
(MIN 50' MAX100')

MIN 50' MIN 50'

WORK AREA

1. DISTANCE BETWEEN SIGNS SHALL BE 100' FOR
RESIDENTIAL STREETS (25 MPH) AND 350' FOR
ARTERIAL ROADWAYS

2. FLASHING BEACON INSTALLED AT EACH SIGN FOR
NIGHT-TIME USE (OPTIONAL).

3. DISTANCES MAY VARY AS APPROVED BY THE
ENGINEER.

4. SPOTTERS REQUIRED WHENEVER THE CONTRACTOR
MUST INTERRUPT TRAFFIC FLOW TO ACCESS THE
WORK SITE WITH MATERIALS OR EQUIPMENT
(FLAGGING REQUIRES 3 OR 4 SIGN SETUP).

5. SIGN SIZE PER MUTCD.

6. THIS PLAN IS PROVIDED AS A GUIDE ONLY. FOR
SPECIFIC INFORMATION ON TRAFFIC CONTROL PLANS
SEE CURRENT MUTCD.

TANGENT TAPER

TABLE A
SPEED
(MPH)

CONE SPACING
(FT)

BUFFER
SPACING

(FT)
25 25

20

55

30 30 85

35 35 120
40 40 170
45 45 220

W20-1W21-5

ROAD

WORK

AHEAD

SHOULDER

WORK

10'MIN

TAPER LENGTH
(SEE TABLE A)

OPTIONAL EXCEPT ON
ARTERIALS & COLLECTORS

CONE OR CHANNELIZING DEVICE SEE STANDARD
DRAWING 713.
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TRAFFIC CONTROL PLAN
SHOULDER WORK



TRUCK
WITH

FLASHING
BEACON

ROLL SPACING
(MIN 50' MAX100')

BUFFER SPACE
(SEE TABLE A)

TAPER LENGTH
(SEE TABLE A)

SEE
 NOTE 1

WORK AREA

W4-2R

ROAD
WORK
AHEAD

W20-1W20-5R

SEE
 NOTE 1

SEE
 NOTE 1

LANE
CLOSED

RIGHT

AHEAD

NOTES LEGEND
1. DISTANCE BETWEEN SIGNS SHALL BE 100' FOR

RESIDENTIAL STREETS (25 MPH) AND 350' FOR
ARTERIAL ROADWAYS

2. FLASHING BEACON INSTALLED AT EACH SIGN FOR
NIGHT-TIME USE (OPTIONAL).

3. DISTANCES MAY VARY AS APPROVED BY THE
ENGINEER.

4. SPOTTERS REQUIRED WHENEVER THE CONTRACTOR
MUST INTERRUPT TRAFFIC FLOW TO ACCESS THE
WORK SITE WITH MATERIALS OR EQUIPMENT
(FLAGGING REQUIRES 3 OR 4 SIGN SETUP).

5. SIGN SIZE PER MUTCD.

6. THIS PLAN IS PROVIDED AS A GUIDE ONLY. FOR
SPECIFIC INFORMATION ON TRAFFIC CONTROL PLANS
SEE CURRENT MUTCD.

WITH

CONE OR CHANNELIZING DEVICE SEE STANDARD
DRAWING 713.
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TRAFFIC CONTROL PLAN
5 LANE ROADWAY

WITH  RIGHT LANE CLOSED

SPEED
(MPH)

25

30

35
40
45

TANGENT TAPER

TABLE A
CONE SPACING

(FT)
BUFFER
SPACING

(FT)
25

20

55

30 85

35 120
40 170
45 220

10' 12'

TAPER LENGTH
FOR SHIFT WIDTH

105'

150'

205'
270'
420'

125'

180'

245'
320'
540'



NOTES

LEGEND

M4-10R/L

R11-2 R3-1R

R3-1L

200'
SEE

NOTE 1

200'
SEE

NOTE 1

SE
E

N
O

TE
 1

SE
E

N
O

TE
 1

SE
E

N
O

TE
 1

TAPER LENGTH
(SEE TABLE A)

1. DISTANCE BETWEEN SIGNS SHALL BE 100' FOR
RESIDENTIAL STREETS (25 MPH) AND 350' FOR
ARTERIAL ROADWAYS

2. FLASHING BEACON INSTALLED AT EACH SIGN FOR
NIGHT-TIME USE (OPTIONAL).

3. DISTANCES MAY VARY AS APPROVED BY THE
ENGINEER.

4. SPOTTERS REQUIRED WHENEVER THE CONTRACTOR
MUST INTERRUPT TRAFFIC FLOW TO ACCESS THE
WORK SITE WITH MATERIALS OR EQUIPMENT
(FLAGGING REQUIRES 3 OR 4 SIGN SETUP).

5. SIGN SIZE PER MUTCD.

6. THIS PLAN IS PROVIDED AS A GUIDE ONLY. FOR
SPECIFIC INFORMATION ON TRAFFIC CONTROL PLANS
SEE CURRENT MUTCD.

W20-1W20-2

ROAD

WORK

AHEAD

W20-1

WITH

W20-3

W20-2

ROAD

CLOSED

AHEAD

DETOUR

AHEAD

DETOUR

AHEAD

ROAD

WORK

AHEAD

ROAD

WORK

AHEAD

W20-1

LANE

CLOSED

LEFT TURN

AHEAD

W20-5L (MOD)

WORK AREA

(MOUNT ON BARRICADE ONE
PER LANE)

ROAD
CLOSED

TYPE 3 BARRICADE
ONE PER LANE

DETOUR

(MOUNT ON BARRICADE
ONE PER THRU LANE)

OPTIONAL

CONE OR CHANNELIZING DEVICE SEE STANDARD
DRAWING 713.
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 FAR SIDE OF INTERSECTION

SPEED
(MPH)

25

30

35
40
45

TABLE A
CONE SPACING
ALONG TAPER

(FT)
25

30

35
40
45

10' 12'

TAPER LENGTH
FOR SHIFT WIDTH

105'

150'

205'
270'
450'

125'

180'

245'
320'
540'



GUIDE POSTCONE

TYPE 2 BARRICADE

SIGN

TYPE 1 BARRICADE

VERTICAL PANELCHANNELIZING DRUM

TYPE 3 BARRICADE

1. THIS PLAN IS PROVIDED AS A GUIDE ONLY. FOR
SPECIFIC INFORMATION ON TRAFFIC CONTROL PLANS
SEE CURRENT MUTCD.

2. SEE FIGURE 6F-2 OF THE MUTCD FOR OTHER
METHODS OF MOUNTING SIGNS OTHER THAN ON
POSTS

3. FOR ADDITIONAL INFORMATION REGARDING
BARRICADES AND CHANNELIZING DEVICES SEE FIGURE
6F-4 IN MUTCD

NOTES

HIGH LEVEL WARNING DEVICE

2' MIN
VARIES MAX

2' MIN
VARIES MAX

4' MIN
VARIES MAX

3'
 M

IN
 W

HE
N

IN
 O

PE
N

 P
O

SI
TI

O
N

3'
 M

IN

5'
 M

IN

ORANGE TYPICAL
WHITE TYPICAL

GALVANIZED
METAL TYPICAL

4"x4" TREATED
LUMBER OR
GALVANIZED

2"x10" TREATED
LUMBER TYP

18
" M

IN
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AY
28

" M
IN

 N
IG

HT

3"
6"

2"
4" FO

R 
28

" C
O

N
E

 O
N

LY

WHITE RETRO
REFLECTIVE TAPE

TYPICAL

ORANGE
TYPICAL

ORANGE
TYPICAL

WHITE RETRO
REFLECTIVE TAPE

TYPICAL

36
"

36
"

24
"

9"

YELLOW FLASHER
5" MIN DIA
(OPTIONAL)

4" MIN

6" DESIRABLE

4"x4" TREATED
LUMBER OR
GALVANIZED

28
" M

IN

2"
3"

6"
3"

8'
 M

IN

1'
 M
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1. PROJECT INFORMATION SIGN SHALL BE A
REMOVABLE METAL PLATE, SHEET ALUMINUM,
0.080 GAUGE, WITH 2 COATS OF INDUSTRIAL
GRADE ENAMEL, 1-SHOT, COLOR 101-L WHITE OR
EQUAL.

2. LETTERING SHALL BE 1 SHOT, COLOR 144-L MED.
GREEN OR EQUAL. INFORMATION TO BE PROVIDED
BY THE ENGINEER AND USED ON THE SIGN IN A
STYLE AND MANNER CONSISTENT WITH LETTERING
ON CONSTRUCTION IDENTIFICATION SIGN.

3. REMOVABLE PORTION OF SIGN SHALL BE
ATTACHED TO WOODEN SIGN WITH  FOUR(4)
1-1/2"X1/4" STAINLESS STEEL BOLTS WITH NUTS.

4. WOOD FRAME CONSTRUCTED WITH 4"x4"
TREATED FIR LUMBER WITH GALVANIZED STEEL
LAG BOLTS.

5. USE SANDBAGS ON BASE OF FRAME TO PREVENT
OVERTURNING BY WIND GUSTS.

6. FINISHED FRAME TO BE PAINTED WITH WHITE
EXTERIOR ENAMEL (2 COATS).

7. SIGN BOARD SHALL BE DURA-PLY, M.D.O. OR
EQUAL, WITH 2 COATS OF EXTERIOR
PRIMER-SEALER PLUS 2 COATS OF INDUSTRIAL
GRADE ENAMEL, 1-SHOT, COLOR 101-L WHITE OR
EQUAL. BORDER AND LETTERING SHALL BE 1-SHOT,
COLOR 144-L MED. GREEN OR EQUAL FONT STYLE
SHALL BE "ARIAL NARROW". LOGO TO BE SUPPLIED
BY THE CITY OF EVERETT. SIGN AND COLORS TO BE
APPROVED BY THE ENGINEER.

8. "PROJECT INFORMATION SIGN" INFORMATION TO
BE PROVIDED BY THE ENGINEER.

DRIVE CAREFULLY
CAUTION: CONSTRUCTION ZONE

IMPROVEMENT PROJECT
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NOTES
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GORE, X=8";  EDGE, W=4";  BICYCLE, W= 8"

1. REFERENCES SEE STANDARD DRAWING 722

2. MATERIAL THICKNESS SHALL BE PER STANDARD
SPECIFICATIONS 8-22.

3. UNLESS CALLED FOR IN THE PLANS, RAISED
PAVEMENT MARKERS SHALL ONLY BE
INSTALLED ON ARTERIAL STREETS.

WIDE, EDGE AND BICYCLE LINE (WHITE)

DOUBLE YELLOW CENTER LINE

TWO WAY LEFT TURN LANE LINE (YELLOW)

LANE LINE (WHITE)

SKIP CENTER LINE (YELLOW)

LANE WIDTH
MEASUREMENT POINT

LANE WIDTH
MEASUREMENT POINT

VEHICLE LANE WIDTH
MEASUREMENT POINT WHEN
USED AS BICYCLE STRIPE

40'

LANE WIDTH MEASUREMENT
POINT WHEN USED AS GORE OR
EDGE LINE

TYPE 2YY
(YELLOW, BOTH SIDES, ARTERIAL STREETS ONLY)
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STRIPE 30' GAP
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40'
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PARKING

CENTER OF LANE

VARIES

1. LEADING EDGE OF CROSSWALK BARS SHALL BE EVEN
WITH A LINE BETWEEN THE MIDPOINTS OF
ASSOCIATED CURB RETURNS, OR AS LOCATED BY
FIELD ENGINEER. LOCATION MAY BE ADJUSTED TO
ASSURE CURB RAMPS, IF PRESENT, ACCESS THE
CROSSWALK.

2. FOR LANE WIDTHS OF 12' AND LESS CENTER LEADING
EDGE OF  BARS ON MIDPOINT OF LANE LINE
EXTENDED.

3. FOR LANE WIDTHS GREATER THAN 12' SPACE BARS
EVENLY BETWEEN LANE LINES WITH A MAXIMUM
SPACE BETWEEN STRIPES OF 4'.

4. 2' WIDE X 10' LONG CROSSWALK BARS PARALLEL TO
DIRECTION OF VEHICLE TRAVEL.

5. REFERENCES SEE STANDARD DRAWING 722.

NOTES
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WORK AREAWORK AREA

R9-9
B/W

SIDEWALK
CLOSED

R9-9 MOD B/W
ON TYPE II
BARRICADE
(OPTIONAL)

SIGN LOCATION 
CHANNELIZING DEVICES
TYPE 2 BARRICADE

R9-11
B/W

AHEAD
SIDEWALK CLOSED

CROSS HERE

AHEAD

CROSS HERE

SIDEWALK CLOSED R9-11
B/W

CROSSWALK
CLOSED

CROSSWALK
CLOSED

SIDEWALK DETOUR R9-11A MOD
B/W

SIDEWALK DETOUR R9-11A MOD
B/W

R9-9 MOD
B/W ON TYPE
II BARRICADE
(OPTIONAL)

1. FOR SIGNS SIZE REFER TO MANUAL ON UNIFORM TRAFFIC
CONTROL DEVICES (MUTCD).

2. CONTACT SIGNAL OPERATIONS TO PLACE SIGNAL IN
PEDESTRIAN RECALL IF BUTTONS ARE NOT ACCESSIBLE.

3. MAINTAIN A MINIMUM WIDTH OF 4 FEET FOR
PEDESTRIAN PATH.

TEMPORARY CURB RAMP - PARALLEL TO CURB

CLEAR SPACE

12" MIN.

1"

R9-3
B/W

R9-3
B/W

1. FOR SIGNS SIZE REFER TO MANUAL ON
UNIFORM TRAFFIC CONTROL DEVICES
(MUTCD).

2. COVER PEDESTRIAN PUSH BUTTONS
AND DISPLAYS WITH BLACK PLASTIC (6
MIL. RECOMMENDED).
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Beverly Lake Water Quality Retrofit   
WO No – UP3745 APPENDIX C – CHANGE ORDER FORMS June 2023 

 

Change Order No._________________________ 

Change Order Effective Date:________________ 

                      CITY OF EVERETT 
   Change Order   

Project Title 
 

Department 
 

Work Order No.  
 

Contractor: 
 

Contract Award Date: 
 

City Staff Contact:  

Change Order No. 
 

Change Order 
Effective Date  

 

CONTRACT SUM  
 
  Original Contract 

Sum 
Total of Previous 
Change Orders 

This Change 
Order 

Contract Sum 
After this Change 
Order 

Amount $ 
 

$ $ $ 

+ WSST $ 
 

$ $ $ 

Total $ 
 

$ $ $ 

 

CONTRACT TIME 
 
Original Contract Time Working Days  / Calendar Days  

Date of Notice to Proceed  

Cumulative adjustment to time by prior Change Orders  

Adjustment to time by this Change Order  

New Contract Time (including this Change Order)    
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Change Order No._________________________ 

Change Order Effective Date:________________ 

 

 

Contractor and City agree as follows: 

1. The scope of Work shall be changed to the extent described in Exhibit A. 

2. The amount of this Change Order for the changes described in Exhibit A, 
represents complete compensation for the changes described in Exhibit A, 
including all direct and indirect costs and impacts. The Contract Sum shall be 
adjusted as described in this Change Order.   

3. Everett Municipal Code 3.80.050 sets forth the threshold amounts below which 
the Mayor or his designee is authorized to direct Contractor to perform 
additional work. In calculating such threshold amounts, Washington State 
sales tax, as applicable to the Work, has been considered.  

4. The Contract Time of the Contract shall be adjusted to the extent described in 
this Change Order. 

5. Contractor waives and releases any and all claims arising out of, or related to, 
this Change Order, the work described in Exhibit A, and all work and actual or 
constructive changes that occurred or began prior to the date of this Change 
Order, including, but not limited to, claims for equitable adjustment of time and 
compensation, delay, impact, overhead, or inefficiencies.  This provision does 
not apply to requests for equitable adjustment of time or price for which the 
Contractor timely and properly provided notice of a differing site condition, 
protest, dispute, claim or Contract Claim as required by the Contract 
Documents.  If the Contract Documents establish a time period for notice of a 
differing site condition, protest, dispute, claim, or Contract Claim that ends 
after the date of this Change Order, but relates to work performed prior to the 
date of this Change Order, then this provision does not apply if the Contractor 
timely and properly submits such notice 

6. This Change Order only changes the contract between Contractor and City to 
the extent explicitly provided herein. 

7. Signature(s) on this Change Order may be by pdf, email, fax or other electronic 
means, in which case such signature(s) will have the same effect as an original 
ink signature.  This Change Order may be signed in counterparts, each of 
which shall be deemed an original, and all of which, taken together, shall be 
deemed one and the same document.  



 

Page 231 of 48 
 

Change Order No._________________________ 

Change Order Effective Date:________________ 

 
 

CITY 

 
 
 
 
____________________ 
Mayor 
Date: ____________ 

Attest: 
 
 
 
 

City Clerk 
Date: _____________ 

 
 

Standard Document 
Approved as to Form 

Office of the City Attorney 
(5.13.22) 

 

Recommended By: 

Construction 
Manager (if 
applicable) 
 
 
_______________ 
Date: __________ 
 
 
 

Project Manager (if 
applicable) 
 
 
 
______________ 
Date: _________ 
 

Engineering Manager 
(if applicable) 
 
 
 
 

Date: __________ 

Department Director 
 
 
 
 
 

Date: ___________ 

CONTRACTOR 

 
 
 
By __________________________ 

Officer  
 

 
 
 
Date:  _________________________ 
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Change Order No._________________________ 

Change Order Effective Date:________________ 

 
Exhibit A—Description of Changed Work 
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Change Order No._________________________ 

Change Order Effective Date:________________ 

                      CITY OF EVERETT 
Unilateral Change Order 

Project Title 
 

Department 
 

Work Order No.  
 

Contractor: 
 

Contract Award Date: 
 

City Staff Contact:  

Change Order No. 
 

Change Order 
Effective Date  

 

CONTRACT SUM  
 
  Original Contract 

Sum 
Total of Previous 
Change Orders 

This Change 
Order 

Contract Sum 
After this Change 
Order 

Amount $ 
 

$ $ $ 

+ WSST $ 
 

$ $ $ 

Total $ 
 

$ $ $ 

 

CONTRACT TIME 
 
Original Contract Time Working Days  / Calendar Days  

Date of Notice to Proceed  

Cumulative adjustment to time by prior Change Orders  

Adjustment to time by this Change Order  

New Contract Time (including this Change Order)    
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Change Order No._________________________ 

Change Order Effective Date:________________ 

 

 

As allowed by the contract, the City directs the Contractor as follows: 

 

1. The Scope of Work shall be changed to the extent described in Exhibit A. 
 

2. The Contract Sum shall be adjusted as described in this Change Order. 
 

3. The duration of the Contract, and contractually scheduled completion 
date, shall be adjusted to the extent described in this Change Order. 

 

4. Unless the Contractor timely and properly follows the procedures in the 
Contract Documents for seeking further equitable adjustment of time and 
compensation, including, but not limited to, delays, impacts, inefficiencies, 
overhead, and direct and indirect costs, and except as otherwise expressly 
provided herein, the Contractor will be barred from (a) asserting any claim 
for further adjustment of time and compensation arising out of, or relating 
to, the charges described in this Change Order or work described in Exhibit 
A and (b) asserting an equitable adjustment of time or price arising earlier 
than the date of this Change Order. This provision does not apply to 
requests for equitable adjustment of time or price for which the Contractor 
timely and properly provided notice of a differing site condition, protest, 
dispute, claim or Contract Claim as required by the Contract Documents. If 
the Contract Documents establish a time period for notice of a differing site 
condition, protest, dispute, claim, or Contract Claim that ends after the date 
of this Change Order, but relates to work performed prior to the date of this 
Change Order, then this provision does not apply if the Contractor timely 
and properly submits such notice. 

 

5. This Change Order only changes the contract between Contractor and 
City to the extent explicitly provided herein. 
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Change Order No._________________________ 

Change Order Effective Date:________________ 

 
 

CITY 

 
 
 
 
____________________ 
Mayor 
Date: ____________ 

Attest: 
 
 
 
 

City Clerk 
Date: _____________ 

 
 

Standard Document 
Approved as to Form 

Office of the City Attorney 
(5.13.22) 

 

Recommended By: 

Construction 
Manager (if 
applicable) 
 
 
_______________ 
Date: __________ 
 
 
 

Project Manager (if 
applicable) 
 
 
 
______________ 
Date: _________ 
 

Engineering Manager 
(if applicable) 
 
 
 
 

Date: __________ 

Department Director 
 
 
 
 
 

Date: ___________ 
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Change Order No._________________________ 

Change Order Effective Date:________________ 

 
Exhibit A—Description of Changed Work 
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APPENDIX “D” 
 

 

 

PUGET SOUND CLEAN AIR AGENCY –  

EXCERPTS OF AIR QUALITY RULES 
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PUGET SOUND CLEAN AIR AGENCY – EXCERPTS OF AIR 

QUALITY RULES 
 

A R T I C L E  9 :  E M I S S I O N  S T A N D A R D S  _ _ _ _ _ _ _ _ _ _ _ _ _ _   

SECTION 9.03 EMISSION OF AIR CONTAMINANT: VISUAL STANDARD 

Adopted 03/13/68 (12) Revised 07/08/70 (126), 04/11/73 (186), 06/09/88 (621) 05/11/89 (643), 09/08/94 (798), 04/09/98 (865), 03/11/99 (881), 

03/25/04 (1024) 

(a) It shall be unlawful for any person to cause or allow the emission of any air contaminant for a 

period or periods aggregating more than 3 minutes in any 1 hour, which is: 

(1) Darker in shade than that designated as No. 1 (20% density) on the Ringelmann Chart, as published by the 

United States Bureau of Mines; 

or 

(2) Of such opacity as to obscure an observer's view to a degree equal to or greater than does smoke described 

in Section 9.03(a)(1). 

(b) The density or opacity of an air contaminant shall be measured at the point of its emission, except 

when the point of emission cannot be readily observed, it may be measured at an observable point 

of the plume nearest the point of emission. 

(c) This section shall not apply when the presence of uncombined water is the only reason for the 

failure of the emission to meet the requirements of this section. 

(d) This section shall not apply to solid fuel burning devices, permitted fire training facilities, 

permitted obscurant usage during military training operations, outdoor fires, motor vehicles when 

operated on public roads, aircraft, or equipment subject to Section 9.04 of this regulation. 

(e) This section shall not apply to equipment with an alternate opacity standard issued under Section 

3.03 or Article 6 of this regulation that is based upon a correlation with the particulate 

concentration and that accurately indicates a violation of the applicable particulate emission 

standards in Section 9.09 of this regulation. 

SECTION 9.04 OPACITY STANDARDS FOR EQUIPMENT WITH 
CONTINUOUS OPACITY MONITORING SYSTEMS Adopted 04/09/98 (865) 

Revised 03/25/04 (1024) 

(a) Applicability. This section shall apply to all equipment required to be equipped with a 

continuous emission monitoring system for opacity. 

(b) It shall be unlawful for any person to cause or allow the operation of any of the following 

equipment unless equipped with a continuous emission monitoring system for opacity: 

(1) Cement kilns; 

(2) Clinker coolers; 

(3) Glass furnaces, rated at greater than 1 ton per hour, that burn fuel; 

(4) Fuel burning equipment, rated at 100 million Btu per hour or greater, that burns wood, 

coal, or residual oil; and 

(5) Refuse burning equipment rated at greater than 12 tons per day. 

(c) It shall be unlawful for any person to cause or allow the emission of any air contaminant from 
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any equipment subject to this section during any hour that: 

(1) Averages greater than 5% opacity; or 

(2) Contains any consecutive 6-minute period averaging greater than 20% opacity. 

(d) Section 9.04(c)(1) shall not apply to: 

(1) Glass furnaces that are tested annually for compliance with the applicable particulate 

emission standard in Section 9.09 of this regulation; or 

(2) Equipment with an alternate opacity standard issued under Section 3.03 or Article 6 of 

this regulation that is based upon a correlation with the particulate concentration and that 

accurately indicates a violation of the applicable particulate emission standards in Section 

9.09 of this regulation. 

(e) This section shall not apply to sources controlled by a venturi scrubber, provided that: 

(1) The source is tested annually for compliance with the applicable particulate emission 

standard in Section 9.09 of this regulation; 

(2) The pressure drop across the scrubber is continuously monitored and recorded; and 

(3) The scrubbing liquid flow rate and temperature are continuously monitored and recorded. 

(f) This section shall not apply to fuel burning equipment that burns residual oil less than 31 days 

per year, provided that the source implements an alternate opacity monitoring plan issued under 

Section 3.03 or Article 6 of this regulation. 

SECTION 9.05 REFUSE BURNING Adopted 03/13/68 (12) 

Revised 06/09/88 (621), 12/09/93 (769) 
 

(a) It shall be unlawful for any person to cause or allow the burning of combustible refuse except in 

a multiple chamber incinerator provided with control equipment. 

(b) It shall be unlawful for any person to cause or allow the operation of refuse burning equipment 

any time other than daylight hours. 

SECTION 9.07 SULFUR DIOXIDE EMISSION STANDARD Adopted 03/13/68 (12) 

Revised 07/08/70 (126), 02/21/74 (230), 02/13/86 (597), 06/09/88 (621), 04/14/94 (784) 

It shall be unlawful for any person to cause or allow the emission of sulfur dioxide from any source in 

excess of 1,000 parts per million by volume on a dry basis, 1-hour average (corrected to 7% oxygen for 

fuel burning equipment and refuse burning equipment). 

SECTION 9.08 FUEL OIL STANDARDS Adopted 06/13/85 (579) 

Revised 02/13/86 (597), 04/14/94 (784), 03/25/04 (1024) 

(a) It shall be unlawful for any person to cause or allow the combustion of oil in fuel burning 

equipment or refuse burning equipment that exceeds any of the following limits unless that person 

has obtained an Order of Approval from the Agency in accordance with Article 6 of this 

regulation: 

Ash ........................................................................... 0.1% (maximum) 

Sulfur  ...................................................................... 1.0% (maximum for used oil) 
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Sulfur  ...................................................................... 2.00% (maximum for fuel oil) 

Lead  ........................................................................ 100 ppm (maximum) 

Arsenic ..................................................................... 5 ppm (maximum) 

Cadmium  ................................................................. 2 ppm (maximum) 

Chromium ................................................................ 10 ppm (maximum) 

Total Halogens ......................................................... 1,000 ppm (maximum) 

Polychlor i nated Biphenyls (PCBs) ......................... 2 ppm (maximum) 

Flash Point  .............................................................. 100°F (minimum) 

(b) It shall be unlawful for any person to sell or make available for sale any oil in excess of the limits 

of this section to any person who has not obtained an Order of Approval from the Agency in 

accordance with Article 6 of this regulation. Any person who sells or makes available for sale 

such oil shall submit a report to the Agency within 15 days of the end of the month that includes 

the name and address of the recipient, the amount of oil delivered, and the concentration of 

contaminants therein. 

(c) The provisions of this section shall not apply to: 

(1) Ocean-going vessels; 

(2) Used oil burned in space heaters that have a maximum heat output of not greater than 0.5 

million Btu per hour; and 

(3) Persons in the business of collecting used oil from residences when under commission, 

authorization by a city, county, or the utilities and transportation.  

SECTION 9.09 PARTICULATE MATTER EMISSION STANDARDS 

Adopted 03/13/68 (12) Revised 07/08/70 (126), 11/10/71 (135), 10/10/73 (214), 02/13/86 (597), 06/09/88 (621), 05/11/89 (643), 02/10/94 (777), 04/09/98 
(865) 

It shall be unlawful for any person to cause or allow the emission of particulate matter in excess of the 

following concentrations: 

Refuse Burning Equipment: 

1. Rated at 12 tons per day or less without heat recovery and without hydrochloric acid 

control equipment ……………………………………. 0.10 gr/dscf @ 7% O2 

2. Rated at 12 tons per day or less without heat recovery and with hydrochloric acid 

control equipment ……………………………………. 0.05 gr/dscf @ 7% O2 

3. Rated at 12 tons per day or less with heat recovery …. 0.02 gr/dscf @ 7% O2 

4. Rated at greater than 12 tons per day  ............................ 0.01 gr/dscf @ 7% O2  

Fuel Burning Equipment: 

1. Burning wood  ................................................................ 0.20 gr/dscf @ 7% O2 

2. Burning wood and installed after March 13, 1968 or located within the urbanized area 

…………………………………………………… 0.10 gr/dscf @ 7% O2 

3. Burning wood, rated at 100 million Btu per hour or greater, and located within the 

urbanized area ………………………………………… 0.04 gr/dscf @ 7% O2 
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4. Burning wood and installed after March 1, 1986 …….. 0.02 gr/dscf @ 7% O2 

5. Burning fuel other than wood ......................................... 0.05 gr/dscf @ 7% O2 

6. Burning coal or other solid fossil fuel and installed after March 1, 1986        

………………………………………………………… 0.01 gr/dscf @ 7% O2 

7. Equipment Used in a Manufacturing Process:  0.05 gr/dscf 

SECTION 9.10 EMISSION OF HYDROCHLORIC ACID Adopted 06/09/88 (621) 

(a) It shall be unlawful for any person to cause or allow the emission of hydrochloric acid from any 

equipment in excess of 100 ppm on a dry basis, 1-hour average corrected to 7% oxygen for 

combustion sources. 

(b) It shall be unlawful for any person to cause or allow the emission of hydrochloric acid from any 

refuse burning equipment rated at greater than 12 tons per day in excess of 30 ppm on a dry 

basis, 1-hour average corrected to 7% oxygen. 

SECTION 9.11 EMISSION OF AIR CONTAMINANT: DETRIMENT TO 

PERSON OR PROPERTY Adopted 03/13/68 (12) Revised 06/09/83 (536), 03/11/99 (882) 

(a) It shall be unlawful for any person to cause or allow the emission of any air contaminant in 

sufficient quantities and of such characteristics and duration as is, or is likely to be, injurious to 

human health, plant or animal life, or property, or which unreasonably interferes with enjoyment 

of life and property. 

 

(b) With respect to odor, the Agency may take enforcement action under this section if the Control 

Officer or a duly authorized representative has documented all of the following: 

(1) The detection by the Control Officer or a duly authorized representative of an odor at a 

level 2 or greater, according to the following odor scale: 

level 0 – no odor detected;  

level 1 – odor barely detected; 

level 2 – odor is distinct and definite, any unpleasant characteristics recognizable; 

level 3 – odor is objectionable enough or strong enough to cause attempts at avoidance; 

and 

level 4 – odor is so strong that a person does not want to remain present; 

(2) An affidavit from a person making a complaint that demonstrates that they have 

experienced air contaminant emissions in sufficient quantities and of such characteristics 

and duration so as to unreasonably interfere with their enjoyment of life and property; and 

(3) The source of the odor. 

(c) Nothing in this Regulation shall be construed to impair any cause of action or legal remedy of any 

person, or the public for injury or damages arising from the emission of any air contaminant in 

such place, manner or concentration as to constitute air pollution or a common law nuisance. 

SECTION 9.13 EMISSION OF AIR CONTAMINANT: CONCEALMENT 

AND MASKING RESTRICTED Adopted 03/13/68 (12) Revised 06/09/88 (621) 

(a)  It shall be unlawful for any person to cause or allow the installation or use of any device or use of 

any means which, without resulting in a reduction in the total amount of air contaminant emitted, 

conceals an emission of air contaminant which would otherwise violate this article. 
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(b) It shall be unlawful for any person to cause or allow the installation or use of any device or use of 

any means designed to mask the emission of an air contaminant which causes detriment to health, 

safety or welfare of any person. 

SECTION 9.15 FUGITIVE DUST CONTROL MEASURES 
Adopted 03/13/68 (12) Revised 06/09/83 (536), 06/09/88 (621), 08/10/89 (644), 03/11/99 (882) 

(a) It shall be unlawful for any person to cause or allow visible emissions of fugitive dust unless 

reasonable precautions are employed to minimize the emissions. Reasonable precautions include, 

but are not limited to, the following: 

(1) The use of control equipment, enclosures, and wet (or chemical) suppression techniques, 
as practical, and curtailment during high winds; 

(2) Surfacing roadways and parking areas with asphalt, concrete, or gravel; 

(3) Treating temporary, low-traffic areas (e.g., construction sites) with water or chemical 
stabilizers, reducing vehicle speeds, constructing pavement or rip rap exit aprons, and 
cleaning vehicle undercarriages before they exit to prevent the track-out of mud or dirt onto 
paved public roadways; 
o r  

(4) Covering or wetting truck loads or allowing adequate freeboard to prevent the escape of 
dust-bearing materials. 

(b) Compliance with the provisions of this section shall not relieve any person from the 

responsibility to comply with Section 9.11 of this regulation. 

SECTION 9.16 SPRAY-COATING OPERATIONS Adopted 06/13/91 (700) 

Revised 07/08/99 (886), 07/12/01 (944) 

(a) Applicability. This section applies to spray-coating operations at facilities subject to Article 5 

(Registration) or Article 7 (Operating Permits) of this regulation, where a coating that protects or 

beautifies a surface is applied with spray-coating equipment. 

(b) Exemptions. The following activities are exempt from the provisions of Sections 9.16(c) and (d) 
of this regulation. Persons claiming any of the following spray-coating exemptions shall have the 
burden of demonstrating compliance with the claimed exemption. 

(1) Application of architectural or maintenance coatings to stationary structures (e.g., bridges, 
water towers, buildings, stationary machinery, or similar structures); 

(2) Aerospace coating operations subject to 40 CFR Part 63, Subpart GG. This includes all 
activities and materials listed in 40 CFR 63.741(f); 

(3) Use of high-volume, low-pressure (HVLP) spray guns when: 

(A) spray-coating operations do not involve motor vehicles or motor vehicle 

components; 

(B) the gun cup capacity is 8 fluid ounces or less; 

(C) the spray gun is used to spray-coat less than 9 square feet per day per facility; 

(D) coatings are purchased in containers of 1 quart or less; and 

(E) spray-coating is allowed by fire department, fire marshal, or other government 

agency requirements. 

(4) Use of air-brush spray equipment with 0.5 to 2.0 CFM airflow and a maximum cup 

capacity of 2 fluid ounces; 
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(5) Use of hand-held aerosol spray cans with a capacity of 1 quart or less; or 

(6) Indoor application of automotive undercoating materials using organic solvents having a 

flash point in excess of 100°F. 

(c) General Requirements for Indoor Spray-Coating Operations. It shall be unlawful for any person 
subject to the provisions of this section to cause or allow spray-coating inside a structure, or spray-
coating of any motor vehicles or motor vehicle components, unless the spray-coating is conducted 
inside an enclosed spray area. The enclosed spray area shall employ either properly seated paint 
arresters, or water-wash curtains with a continuous water curtain to control the overspray. All 
emissions from the spray-coating operation shall be vented to the atmosphere through an 
unobstructed vertical exhaust vent. 

(d) General Requirements for Outdoor Spray-Coating Operations. It shall be unlawful for any person 
subject to the provisions of this section to cause or allow spray-coating outside an enclosed 
structure unless reasonable precautions are employed to minimize the overspray. Reasonable 
precautions include, but are not limited to the use of: 

(1) Enclosures and curtailment during high winds; and 

(2) High-volume low-pressure (HVLP), low-volume low-pressure (LVLP), electrostatic, or air-
assisted airless spray equipment. Airless spray equipment may be used where low viscosity 
and high solid coatings preclude the use of higher-transfer efficiency spray equipment. 

(e) Compliance with Other Regulations. Compliance with this regulation does not exempt any person 
from compliance with Regulation I, Section 9.11 and all other applicable regulations including 
those of other agencies. 

SECTION 9.20 MAINTENANCE OF EQUIPMENT Adopted 12/09/82 (531) 

Revised 06/09/88 (621) 

(a) It shall be unlawful for any person to cause or allow the operation of any features, machines or 
devices constituting parts of or called for by plans, specifications, or other information submitted 
pursuant to Article 6 of Regulation I unless such features, machines or devices are maintained in 
good working order. 

(b) It shall be unlawful for any person to cause or allow the operation of any equipment as defined in 

Section 1.07 or control equipment not subject to Section 9.20(a) unless the equipment or control 

equipment is maintained in good working order. 
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PUGET SOUND CLEAN AIR AGENCY – EXCERPTS OF AIR 

QUALITY RULES 
 

A R T I C L E  9 :  E M I S S I O N  S T A N D A R D S  _ _ _ _ _ _ _ _ _ _ _ _ _ _   

SECTION 9.03 EMISSION OF AIR CONTAMINANT: VISUAL STANDARD 

Adopted 03/13/68 (12) Revised 07/08/70 (126), 04/11/73 (186), 06/09/88 (621) 05/11/89 (643), 09/08/94 (798), 04/09/98 (865), 03/11/99 (881), 
03/25/04 (1024) 

(a) It shall be unlawful for any person to cause or allow the emission of any air contaminant for a 
period or periods aggregating more than 3 minutes in any 1 hour, which is: 

(1) Darker in shade than that designated as No. 1 (20% density) on the Ringelmann Chart, as published by the 

United States Bureau of Mines; 

or 

(2) Of such opacity as to obscure an observer's view to a degree equal to or greater than does smoke described 

in Section 9.03(a)(1). 

(b) The density or opacity of an air contaminant shall be measured at the point of its emission, except 
when the point of emission cannot be readily observed, it may be measured at an observable point 
of the plume nearest the point of emission. 

(c) This section shall not apply when the presence of uncombined water is the only reason for the 
failure of the emission to meet the requirements of this section. 

(d) This section shall not apply to solid fuel burning devices, permitted fire training facilities, 
permitted obscurant usage during military training operations, outdoor fires, motor vehicles when 
operated on public roads, aircraft, or equipment subject to Section 9.04 of this regulation. 

(e) This section shall not apply to equipment with an alternate opacity standard issued under Section 
3.03 or Article 6 of this regulation that is based upon a correlation with the particulate 
concentration and that accurately indicates a violation of the applicable particulate emission 
standards in Section 9.09 of this regulation. 

SECTION 9.04 OPACITY STANDARDS FOR EQUIPMENT WITH 
CONTINUOUS OPACITY MONITORING SYSTEMS Adopted 04/09/98 (865) 

Revised 03/25/04 (1024) 

(a) Applicability. This section shall apply to all equipment required to be equipped with a 
continuous emission monitoring system for opacity. 

(b) It shall be unlawful for any person to cause or allow the operation of any of the following 
equipment unless equipped with a continuous emission monitoring system for opacity: 

(1) Cement kilns; 

(2) Clinker coolers; 

(3) Glass furnaces, rated at greater than 1 ton per hour, that burn fuel; 

(4) Fuel burning equipment, rated at 100 million Btu per hour or greater, that burns wood, 
coal, or residual oil; and 

(5) Refuse burning equipment rated at greater than 12 tons per day. 

(c) It shall be unlawful for any person to cause or allow the emission of any air contaminant from 
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any equipment subject to this section during any hour that: 

(1) Averages greater than 5% opacity; or 

(2) Contains any consecutive 6-minute period averaging greater than 20% opacity. 

(d) Section 9.04(c)(1) shall not apply to: 

(1) Glass furnaces that are tested annually for compliance with the applicable particulate 
emission standard in Section 9.09 of this regulation; or 

(2) Equipment with an alternate opacity standard issued under Section 3.03 or Article 6 of 
this regulation that is based upon a correlation with the particulate concentration and that 
accurately indicates a violation of the applicable particulate emission standards in Section 
9.09 of this regulation. 

(e) This section shall not apply to sources controlled by a venturi scrubber, provided that: 

(1) The source is tested annually for compliance with the applicable particulate emission 
standard in Section 9.09 of this regulation; 

(2) The pressure drop across the scrubber is continuously monitored and recorded; and 

(3) The scrubbing liquid flow rate and temperature are continuously monitored and recorded. 

(f) This section shall not apply to fuel burning equipment that burns residual oil less than 31 days 
per year, provided that the source implements an alternate opacity monitoring plan issued under 
Section 3.03 or Article 6 of this regulation. 

SECTION 9.05 REFUSE BURNING Adopted 03/13/68 (12) 

Revised 06/09/88 (621), 12/09/93 (769) 
 

(a) It shall be unlawful for any person to cause or allow the burning of combustible refuse except in 
a multiple chamber incinerator provided with control equipment. 

(b) It shall be unlawful for any person to cause or allow the operation of refuse burning equipment 
any time other than daylight hours. 

SECTION 9.07 SULFUR DIOXIDE EMISSION STANDARD Adopted 03/13/68 (12) 

Revised 07/08/70 (126), 02/21/74 (230), 02/13/86 (597), 06/09/88 (621), 04/14/94 (784) 

It shall be unlawful for any person to cause or allow the emission of sulfur dioxide from any source in 
excess of 1,000 parts per million by volume on a dry basis, 1-hour average (corrected to 7% oxygen for 
fuel burning equipment and refuse burning equipment). 

SECTION 9.08 FUEL OIL STANDARDS Adopted 06/13/85 (579) 

Revised 02/13/86 (597), 04/14/94 (784), 03/25/04 (1024) 

(a) It shall be unlawful for any person to cause or allow the combustion of oil in fuel burning 
equipment or refuse burning equipment that exceeds any of the following limits unless that person 
has obtained an Order of Approval from the Agency in accordance with Article 6 of this 
regulation: 

Ash ........................................................................... 0.1% (maximum) 

Sulfur  ...................................................................... 1.0% (maximum for used oil) 
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Sulfur  ...................................................................... 2.00% (maximum for fuel oil) 

Lead  ........................................................................ 100 ppm (maximum) 

Arsenic ..................................................................... 5 ppm (maximum) 

Cadmium  ................................................................. 2 ppm (maximum) 

Chromium ................................................................ 10 ppm (maximum) 

Total Halogens ......................................................... 1,000 ppm (maximum) 

Polychlor i nated Biphenyls (PCBs) ......................... 2 ppm (maximum) 

Flash Point  .............................................................. 100°F (minimum) 

(b) It shall be unlawful for any person to sell or make available for sale any oil in excess of the limits 
of this section to any person who has not obtained an Order of Approval from the Agency in 
accordance with Article 6 of this regulation. Any person who sells or makes available for sale 
such oil shall submit a report to the Agency within 15 days of the end of the month that includes 
the name and address of the recipient, the amount of oil delivered, and the concentration of 
contaminants therein. 

(c) The provisions of this section shall not apply to: 

(1) Ocean-going vessels; 

(2) Used oil burned in space heaters that have a maximum heat output of not greater than 0.5 
million Btu per hour; and 

(3) Persons in the business of collecting used oil from residences when under commission, 
authorization by a city, county, or the utilities and transportation.  

SECTION 9.09 PARTICULATE MATTER EMISSION STANDARDS 

Adopted 03/13/68 (12) Revised 07/08/70 (126), 11/10/71 (135), 10/10/73 (214), 02/13/86 (597), 06/09/88 (621), 05/11/89 (643), 02/10/94 (777), 04/09/98 
(865) 

It shall be unlawful for any person to cause or allow the emission of particulate matter in excess of the 
following concentrations: 

Refuse Burning Equipment: 

1. Rated at 12 tons per day or less without heat recovery and without hydrochloric acid 
control equipment ……………………………………. 0.10 gr/dscf @ 7% O2 

2. Rated at 12 tons per day or less without heat recovery and with hydrochloric acid 
control equipment ……………………………………. 0.05 gr/dscf @ 7% O2 

3. Rated at 12 tons per day or less with heat recovery …. 0.02 gr/dscf @ 7% O2 

4. Rated at greater than 12 tons per day  ............................ 0.01 gr/dscf @ 7% O2  

Fuel Burning Equipment: 

1. Burning wood  ................................................................ 0.20 gr/dscf @ 7% O2 

2. Burning wood and installed after March 13, 1968 or located within the urbanized area 
…………………………………………………… 0.10 gr/dscf @ 7% O2 

3. Burning wood, rated at 100 million Btu per hour or greater, and located within the 
urbanized area ………………………………………… 0.04 gr/dscf @ 7% O2 
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4. Burning wood and installed after March 1, 1986 …….. 0.02 gr/dscf @ 7% O2 

5. Burning fuel other than wood ......................................... 0.05 gr/dscf @ 7% O2 

6. Burning coal or other solid fossil fuel and installed after March 1, 1986        
………………………………………………………… 0.01 gr/dscf @ 7% O2 

7. Equipment Used in a Manufacturing Process:  0.05 gr/dscf 

SECTION 9.10 EMISSION OF HYDROCHLORIC ACID Adopted 06/09/88 (621) 

(a) It shall be unlawful for any person to cause or allow the emission of hydrochloric acid from any 
equipment in excess of 100 ppm on a dry basis, 1-hour average corrected to 7% oxygen for 
combustion sources. 

(b) It shall be unlawful for any person to cause or allow the emission of hydrochloric acid from any 
refuse burning equipment rated at greater than 12 tons per day in excess of 30 ppm on a dry 
basis, 1-hour average corrected to 7% oxygen. 

SECTION 9.11 EMISSION OF AIR CONTAMINANT: DETRIMENT TO 

PERSON OR PROPERTY Adopted 03/13/68 (12) Revised 06/09/83 (536), 03/11/99 (882) 

(a) It shall be unlawful for any person to cause or allow the emission of any air contaminant in 
sufficient quantities and of such characteristics and duration as is, or is likely to be, injurious to 
human health, plant or animal life, or property, or which unreasonably interferes with enjoyment 
of life and property. 

 
(b) With respect to odor, the Agency may take enforcement action under this section if the Control 

Officer or a duly authorized representative has documented all of the following: 

(1) The detection by the Control Officer or a duly authorized representative of an odor at a 
level 2 or greater, according to the following odor scale: 

level 0 – no odor detected;  
level 1 – odor barely detected; 
level 2 – odor is distinct and definite, any unpleasant characteristics recognizable; 
level 3 – odor is objectionable enough or strong enough to cause attempts at avoidance; 

and 
level 4 – odor is so strong that a person does not want to remain present; 

(2) An affidavit from a person making a complaint that demonstrates that they have 
experienced air contaminant emissions in sufficient quantities and of such characteristics 
and duration so as to unreasonably interfere with their enjoyment of life and property; and 

(3) The source of the odor. 

(c) Nothing in this Regulation shall be construed to impair any cause of action or legal remedy of any 
person, or the public for injury or damages arising from the emission of any air contaminant in 
such place, manner or concentration as to constitute air pollution or a common law nuisance. 

SECTION 9.13 EMISSION OF AIR CONTAMINANT: CONCEALMENT 

AND MASKING RESTRICTED Adopted 03/13/68 (12) Revised 06/09/88 (621) 

(a)  It shall be unlawful for any person to cause or allow the installation or use of any device or use of 
any means which, without resulting in a reduction in the total amount of air contaminant emitted, 
conceals an emission of air contaminant which would otherwise violate this article. 
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(b) It shall be unlawful for any person to cause or allow the installation or use of any device or use of 
any means designed to mask the emission of an air contaminant which causes detriment to health, 
safety or welfare of any person. 

SECTION 9.15 FUGITIVE DUST CONTROL MEASURES 
Adopted 03/13/68 (12) Revised 06/09/83 (536), 06/09/88 (621), 08/10/89 (644), 03/11/99 (882) 

(a) It shall be unlawful for any person to cause or allow visible emissions of fugitive dust unless 
reasonable precautions are employed to minimize the emissions. Reasonable precautions include, 
but are not limited to, the following: 

(1) The use of control equipment, enclosures, and wet (or chemical) suppression techniques, 
as practical, and curtailment during high winds; 

(2) Surfacing roadways and parking areas with asphalt, concrete, or gravel; 

(3) Treating temporary, low-traffic areas (e.g., construction sites) with water or chemical 
stabilizers, reducing vehicle speeds, constructing pavement or rip rap exit aprons, and 
cleaning vehicle undercarriages before they exit to prevent the track-out of mud or dirt onto 
paved public roadways; 
o r  

(4) Covering or wetting truck loads or allowing adequate freeboard to prevent the escape of 
dust-bearing materials. 

(b) Compliance with the provisions of this section shall not relieve any person from the 
responsibility to comply with Section 9.11 of this regulation. 

SECTION 9.16 SPRAY-COATING OPERATIONS Adopted 06/13/91 (700) 

Revised 07/08/99 (886), 07/12/01 (944) 

(a) Applicability. This section applies to spray-coating operations at facilities subject to Article 5 
(Registration) or Article 7 (Operating Permits) of this regulation, where a coating that protects or 
beautifies a surface is applied with spray-coating equipment. 

(b) Exemptions. The following activities are exempt from the provisions of Sections 9.16(c) and (d) 
of this regulation. Persons claiming any of the following spray-coating exemptions shall have the 
burden of demonstrating compliance with the claimed exemption. 

(1) Application of architectural or maintenance coatings to stationary structures (e.g., bridges, 
water towers, buildings, stationary machinery, or similar structures); 

(2) Aerospace coating operations subject to 40 CFR Part 63, Subpart GG. This includes all 
activities and materials listed in 40 CFR 63.741(f); 

(3) Use of high-volume, low-pressure (HVLP) spray guns when: 

(A) spray-coating operations do not involve motor vehicles or motor vehicle 
components; 

(B) the gun cup capacity is 8 fluid ounces or less; 

(C) the spray gun is used to spray-coat less than 9 square feet per day per facility; 

(D) coatings are purchased in containers of 1 quart or less; and 

(E) spray-coating is allowed by fire department, fire marshal, or other government 
agency requirements. 

(4) Use of air-brush spray equipment with 0.5 to 2.0 CFM airflow and a maximum cup 
capacity of 2 fluid ounces; 
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(5) Use of hand-held aerosol spray cans with a capacity of 1 quart or less; or 

(6) Indoor application of automotive undercoating materials using organic solvents having a 
flash point in excess of 100°F. 

(c) General Requirements for Indoor Spray-Coating Operations. It shall be unlawful for any person 
subject to the provisions of this section to cause or allow spray-coating inside a structure, or spray-
coating of any motor vehicles or motor vehicle components, unless the spray-coating is conducted 
inside an enclosed spray area. The enclosed spray area shall employ either properly seated paint 
arresters, or water-wash curtains with a continuous water curtain to control the overspray. All 
emissions from the spray-coating operation shall be vented to the atmosphere through an 
unobstructed vertical exhaust vent. 

(d) General Requirements for Outdoor Spray-Coating Operations. It shall be unlawful for any person 
subject to the provisions of this section to cause or allow spray-coating outside an enclosed 
structure unless reasonable precautions are employed to minimize the overspray. Reasonable 
precautions include, but are not limited to the use of: 

(1) Enclosures and curtailment during high winds; and 

(2) High-volume low-pressure (HVLP), low-volume low-pressure (LVLP), electrostatic, or air-
assisted airless spray equipment. Airless spray equipment may be used where low viscosity 
and high solid coatings preclude the use of higher-transfer efficiency spray equipment. 

(e) Compliance with Other Regulations. Compliance with this regulation does not exempt any person 
from compliance with Regulation I, Section 9.11 and all other applicable regulations including 
those of other agencies. 

SECTION 9.20 MAINTENANCE OF EQUIPMENT Adopted 12/09/82 (531) 

Revised 06/09/88 (621) 

(a) It shall be unlawful for any person to cause or allow the operation of any features, machines or 
devices constituting parts of or called for by plans, specifications, or other information submitted 
pursuant to Article 6 of Regulation I unless such features, machines or devices are maintained in 
good working order. 

(b) It shall be unlawful for any person to cause or allow the operation of any equipment as defined in 
Section 1.07 or control equipment not subject to Section 9.20(a) unless the equipment or control 
equipment is maintained in good working order. 
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PLAN AND PROCEDURES FOR THE UNANTICIPATED 

DISCOVERY OF CULTURAL RESOURCES AND HUMAN 

SKELETAL REMAINS1  
 

PROJECT TITLE:  Beverly Lake Water Quality Retrofit  
 
COUNTY WASHINGTON:  Snohomish 
 
Section, Township, Range:  07 28 05 
 

1. INTRODUCTION 

The following Inadvertent Discovery Plan (IDP) outlines procedures to perform in the 

event of discovering archaeological materials or human remains, in accordance with state 

and federal laws. 

 

2. RECOGNIZING CULTURAL RESOURCES 

A cultural resource discovery could be prehistoric or historic. Examples include: 

a. An accumulation of shell, burned rocks, or other food related materials. 

b. Bones or small pieces of bone. 

c. An area of charcoal or very dark stained soil with artifacts. 

d. Stone tools or waste flakes (i.e. an arrowhead. or stone chips). 

e. Clusters of tin cans or bottles, logging or agricultural equipment that appears to be 

older than 50 years. 

f. Buried railroad tracks, decking, or other industrial materials. 

When in doubt, assume the material is a cultural resource. 

 

3. ON-SITE RESPONSIBILITIES 

STEP 1: Stop Work. If any employee, contractor or subcontractor believes that he or she 

has uncovered a cultural resource at any point in the project, all work must stop 

immediately. Notify the appropriate party(s). Leave the surrounding area untouched, and 

provide a demarcation adequate to provide the total security, protection, and integrity of 

the discovery. The discovery location must be secured at all times by a temporary fence or 

other onsite security. 

 

STEP 2: Notify Archaeological Monitor or Licensed Archaeologist. If there is an 

Archaeological Monitor for the project, notify that person. If there is a monitoring plan in 

place, the monitor will follow the outlined procedure. 

 

 
1 If you need this document in a format for the visually impaired, call Water Quality Reception at Ecology, (360) 

407-6600. Persons with hearing loss can call 711 for Washington Relay Service. Persons with a speech disability 

can call 877-833-6341. 
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STEP 3: Notify the Project Manager of this project and contact the Ecology Staff Project 

Manager, or other applicable contacts: 

 

Project Manager: 

Name: Erik Emerson 

Phone: 425-257-8995 

Email: eemerson@everettwa.gov 

 

Ecology Staff Project Manager 

Name:  Nina Roscow 

Phone:  425-649-7216 

Email:  nina.roscow@ecy.wa gov 

 

 

 

Assigned Alternates: 

Assigned Project Manager Alternate: 

Name: Heather Griffin 

Phone: 425-257-7206 

Email: hgriffin@everettwa.gov 

Ecology Cultural Resource Specialist 

(Alternate): 

Name: Liz Ellis, Environmental and 

Cultural Resources Coordinator, 

Water Quality Program, Ecology 

Phone: (360) 407-6429 

email: Liz.ellis@ecy.wa.gov 

 

 

The Project Manager or applicable staff will make all calls and necessary notifications. 

If human remains are encountered, treat them with dignity and respect at all times. 

Cover the remains with a tarp or other materials (not soil or rocks) for temporary 

protection and to shield them from being photographed. Do not call 911 or speak with 

the media. Do not take pictures unless directed to do so by DAHP. See Section 5. 

 

4. FURTHER CONTACTS AND CONSULTATION 

A. Project Manager’s Responsibilities: 

• Protect Find: The  Project Manager is responsible for taking appropriate steps to 

protect the discovery site. All work will stop immediately in a surrounding area 

adequate to provide for the complete security of location, protection, and integrity 

of the resource. Vehicles, equipment, and unauthorized personnel will not be 

permitted to traverse the discovery site. Work in the immediate area will not 

resume until treatment of the discovery has been completed following provisions 

for treating archaeological/cultural material as set forth in this document. 

• Direct Construction Elsewhere on-Site: The Project Manager may direct 

construction away from cultural resources to work in other areas prior to 

contacting the concerned parties. 

• Contact Senior Staff: If the Senior Staff person has not yet been contacted, the 

Project Manager must do so. 

B. Senior Staff Responsibilities: 
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• Identify Find: The Senior Staff (or a delegated Cultural Resource Specialist), will 

ensure that a qualified professional archaeologist examines the area to determine if 

there is an archaeological find. 

o If it is determined not to be of archaeological, historical, or human 

remains, work may proceed with no further delay. 

o If it is determined to be an archaeological find, the Senior Staff or 

Cultural Resource Specialist will continue with all notifications. 

o If the find may be human remains or funerary objects, the Senior 

Staff or Cultural Resource Specialist will ensure that a qualified 

physical anthropologist examines the find. If it is determined to be 

human remains, the procedure described in Section 5 will be 

followed.  

• Notify DAHP: The Senior Staff (or a delegated Cultural Resource Specialist) will 

contact the involved federal agencies (if any) and the Washington Department of 

Archaeology and Historic Preservation (DAHP). 

• Notify Tribes: If the discovery may be of interest to Native American Tribes, the 

DAHP and Ecology Supervisor or Coordinator will coordinate with the interested 

and/or affected tribes. 

 

General Contacts 

 

Department of Archaeology and Historic Preservation: 

Dr. Allyson Brooks  

State Historic Preservation Officer 

360-586-3066 

Assigned Alternate: 

Rob Whitlam, Ph.D. 

Staff Archaeologist 

360-586-3050 

Assigned Alternate: 
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The DAHP or appropriate Ecology Staff will contact the interested and affected 

Tribes for a specific project.  

Tribes consulted on this project are: 

Tulalip Tribes Muckleshoot Tribe 

Richard Young Laura Murphy  

Cultural Resources  Cultural Resources  

425-239-0182 253-876-3272 

ryoung@tulaliptribes-nsn.gov laura.murphy@muckleshoot.nsn.us 

  

Stillaguamish Tribe of Indians Swinomish 

Kerry Lyste Josephine Jefferson 

Cultural Resources Cultural Resources 

360-572-3072 360.466.7352 

KLyste@stillaguamish.com JJefferson@swinomish.nsn.us 

  

Suquamish Snoqualmie 

Dennis Lewarch Steve Mullen-Moses 

Cultural Resources Cultural Resources 

360.394.8529 425-888-6551 

dlewarch@suquamish.nsn.us Steve@snoqualmietribe.us 

Sauk-Suiattle  

Kevin Joseph  

Cultural Resources  

360-436-2833  

KJoseph@sauk-suiattle.com  

 

Further Activities 

• Archaeological discoveries will be documented as described in Section 6. 

• Construction in the discovery area may resume as described in Section 7. 

 

5. SPECIAL PROCEDURES FOR THE DISCOVERY OF HUMAN 
SKELETAL MATERIAL 

Any human skeletal remains, regardless of antiquity or ethnic origin, will at all times be 

treated with dignity and respect. Do not take photographs by any means, unless you are 
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pre-approved to do so. 

If the project occurs on federal lands or receives federal funding (e.g., national forest or 

park, military reservation) the provisions of the Native American Graves Protection and 

Repatriation Act of 1990 apply, and the responsible federal agency will follow its 

provisions.  Note that state highways that cross federal lands are on an easement and are 

not owned by the state. 

If the project occurs on non-federal lands, the Project Manager will comply with 

applicable state and federal laws, and the following procedure: 

A. In all cases you must notify a law enforcement agency or Medical 

Examiner/Coroner’s Office: 

In addition to the actions described in Sections 3 and 4, the Project Manager will 

immediately notify the local law enforcement agency or medical examiner/coroner’s 

office. 

 

The Medical Examiner/Coroner (with assistance of law enforcement personnel) will 

determine if the remains are human, whether the discovery site constitutes a crime 

scene, and will then notify DAHP. 

 

Enter contact information below: 

 

Everett Police Department 

425-407-3999 

B. Participate in Consultation: 

Per RCW 27.44.055, RCW 68.50, and RCW 68.60, DAHP will have jurisdiction over 

non-forensic human remains. Ecology staff will participate in consultation. 
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C. Further Activities: 

• Documentation of human skeletal remains and funerary objects will be agreed 

upon through the consultation process described in RCW 27.44.055, RCW 

68.50, and RCW 68.60.  

• When consultation and documentation activities are complete, construction in 

the discovery area may resume as described in Section 7. 

 

6. DOCUMENTATION OF ARCHAEOLOGICAL MATERIALS 

Archaeological deposits discovered during construction will be assumed eligible for 

inclusion in the National Register of Historic Places under Criterion D until a formal 

Determination of Eligibility is made. 

 

Project staff will ensure the proper documentation and field assessment will be made of 

any discovered cultural resources in cooperation with all parties: the federal agencies (if 

any), DAHP, Ecology, affected tribes, and a contracted consultant (if any).   

 

All prehistoric and historic cultural material discovered during project construction will be 

recorded by a professional archaeologist on a cultural resource site or isolate form using 

standard and approved techniques.  Site overviews, features, and artifacts will be 

photographed; stratigraphic profiles and soil/sediment descriptions will be prepared for 

minimal subsurface exposures.  Discovery locations will be documented on scaled site 

plans and site location maps. 

 

Cultural features, horizons and artifacts detected in buried sediments may require further 

evaluation using hand-dug test units. Units may be dug in controlled fashion to expose 

features, collect samples from undisturbed contexts, or to interpret complex stratigraphy.  

A test excavation unit or small trench might also be used to determine if an intact 

occupation surface is present. Test units will be used only when necessary to gather 

information on the nature, extent, and integrity of subsurface cultural deposits to evaluate 

the site’s significance. Excavations will be conducted using state-of-the-art techniques for 

controlling provenience, and the chronology of ownership, custody and location recorded 

with precision. 

 

Spatial information, depth of excavation levels, natural and cultural stratigraphy, presence 

or absence of cultural material, and depth to sterile soil, regolith, or bedrock will be 

recorded for each probe on a standard form. Test excavation units will be recorded on 

unit-level forms, which include plan maps for each excavated level, and material type, 

number, and vertical provenience (depth below surface and stratum association where 

applicable) for all artifacts recovered from the level. A stratigraphic profile will be drawn 

for at least one wall of each test excavation unit. 

 

Sediments excavated for purposes of cultural resources investigation will be screened 

through 1/8-inch mesh, unless soil conditions warrant ¼-inch mesh. 
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All prehistoric and historic artifacts collected from the surface and from probes and 

excavation units will be analyzed, catalogued, and temporarily curated.  Ultimate 

disposition of cultural materials will be determined in consultation with the federal 

agencies (if any), DAHP, Ecology and the affected tribes. 

 

Within 90 days of concluding fieldwork, a technical report describing any and all 

monitoring and resultant archaeological excavations will be provided to the Project 

Manager, who will forward the report for review and delivery to Ecology, the federal 

agencies (if any), DAHP, and the affected tribe(s). 

 

If assessment activity exposes human remains (burials, isolated teeth, or bones), the 

process described in Section 5 will be followed. 

 

7. PROCEEDING WITH WORK 

Work outside the discovery location may continue while documentation and assessment of 

the cultural resources proceed. A professional archaeologist must determine the 

boundaries of the discovery location. In consultation with Ecology, DAHP and any 

affected tribes, the Project Manager will determine the appropriate level of documentation 

and treatment of the resource. If there is a federal nexus, Section 106 consultation and 

associated federal laws will make the final determinations about treatment and 

documentation. 

 

Work may continue at the discovery location only after the process outlined in this plan is 

followed and the Project Manager, DAHP, any affected tribes, Ecology (and the federal 

agencies, if any) determine that compliance with state and federal law is complete. 

8. RECIPIENT/PROJECT PARTNER RESPONSIBILITY 

The Project Recipient/Project Partner is responsible for developing an IDP. The IDP must 

be immediately available onsite, be implemented to address any discovery, and be 

available by request by any party. The Project Manager and staff will review the IDP 

during a project kickoff or pre-construction meeting. 

 

We recommend that you print images in color for accuracy. 

 

  



 

Implement the IDP / UDP if … 
 

You see chipped stone artifacts. 

1 Stone Artifacts from Oregon 
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• Glass-like material 
 

• Angular 
 

• “Unusual” material for area 
 

• “Unusual” shape 
 

• Regularity of flaking 
 

• Variability of size 



Implement the IDP / UDP if … 
 

You see ground or pecked stone artifacts. 

2 Artifacts from Unknown Proveniences 
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• Striations or scratching 
 

• Unusual or unnatural shapes 
 

• Unusual stone 
 

• Etching 
 

• Perforations 
 

• Pecking 
 

• Regularity in modifications 
 

• Variability of size, function, 

and complexity 



Implement the IDP / UDP if … 
 

You see bone or shell artifacts. 

3 Bone Awls from Oregon and Bone Wedge from California 
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• Often smooth 
 

• Unusual shape 
 

• Carved 
 

• Often pointed if used as a tool 
 

• Often wedge shaped like a 

“shoehorn” 



Implement the IDP / UDP if … 
 

You see bone or shell artifacts. 

4 Tooth Pendant and Bone Pendants from Oregon and Washington 
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• Often smooth 
 

• Unusual shape 
 

• Perforated 
 

• Variability of size 



Implement the IDP / UDP if … 

5 Artifacts from Mud Bay, Olympia, Washington 
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You see fiber or wood artifacts. 
 

• Wet environments needed for 

preservation 
 

• Variability of size, function, 

and complexity 
 

• Rare 



Implement the IDP / UDP if … 

6 Artifacts from Downtown Seattle, Alaskan Way Viaduct (Upper Left and Lower) and Unknown Site (Upper Right) 
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Paragraph text 14 pt. Paragraph text 14 pt. Paragraph text 14 pt. 

 

 You see historic period artifacts. 



 

Implement the IDP / UDP if … 
 

You see strange, different or interesting looking dirt, rocks, or 
shells

7 Unknown Sites 
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• Human activities leave traces 

in the ground that may or may 

not have artifacts associated 

with them 
 

• “Unusual” accumulations of 

rock (especially fire-cracked 

rock) 
 

• “Unusual” shaped 

accumulations of rock (e.g., 

similar to a fire ring) 
 

• Charcoal or charcoal-stained 

soils 
 

• Oxidized or burnt-looking soils
 

• Accumulations of shell 
 

• Accumulations of bones 

or artifacts 
 

• Look for the “unusual” or out 

of place (e.g., rock piles or 

accumulations in areas with 

few rock) 



 

Implement the IDP / UDP if … 
 

You see strange, different or interesting looking dirt, rocks, or 
shells

8 Site on Muckleshoot Indian Reservation, near WSDOT ROW along SR 164 
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• “Unusual” accumulations of 

rock (especially fire-cracked 

rock) 
 

• “Unusual” shaped 

accumulations of rock (e.g., 

similar to a fire ring) 
 

• Look for the “unusual” or out 

of place (e.g., rock piles or 

accumulations in areas with 

few rock) 



 

Implement the IDP / UDP if … 
 

You see strange, different or interesting looking dirt, rocks, or 
shells
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Site located within WSDOT ROW near Anacortes Ferry Terminal 9 

 

 
 
 

 

Layers of shell 

midden 

• Often have a layered or 

“layer cake” appearance 
 

• Often associated with 

black or blackish soil 
 

• Often have very 

crushed and 

compacted shells 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  

Historic Debris 
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Implement the IDP I UDP if ... 
 

You see historic foundations or buried structures. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

10 



 

   

Beverly Lake Water Quality Retrofit    
WO No – UP3745 APPENDIX F – CONSTRUCTION STORMWATER SITE INSPECTION FORM December 2022

APPENDIX “F” 
 

 

 

CONSTRUCTION STORMWATER SITE INSPECTION FORM



 

   

Beverly Lake Water Quality Retrofit    
WO No – UP3745 APPENDIX F – CONSTRUCTION STORMWATER SITE INSPECTION FORM December 2022

 

This page intentionally left blank 



Construction Stormwater Site Inspection Form 

 

 Page 1 

 

Project Name  Permit #   Inspection Date  Time  

 

Name of Certified Erosion Sediment Control Lead (CESCL) or qualified inspector if less than one acre  

Print Name:    

 

Approximate rainfall amount since the last inspection (in inches):  

 

Approximate rainfall amount in the last 24 hours (in inches):  

  

Current Weather Clear  Cloudy  Mist    Rain  Wind  Fog  

 

A. Type of inspection:  Weekly   Post Storm Event  Other  

 

B. Phase of Active Construction (check all that apply): 

 

Pre Construction/installation of erosion/sediment 

controls           

 Clearing/Demo/Grading              Infrastructure/storm/roads           

Concrete pours  Vertical 

Construction/buildings             

  Utilities     

Offsite improvements           Site temporary stabilized               Final stabilization  

 

C. Questions: 

 

1.   Were all areas of construction and discharge points inspected?                 Yes  No    

2.   Did you observe the presence of suspended sediment, turbidity, discoloration, or oil sheen             Yes  No  

3.   Was a water quality sample taken during inspection?  (refer to permit conditions S4 & S5)                                                   Yes  No  

4.   Was there a turbid discharge 250 NTU or greater, or Transparency 6 cm or less?*                    Yes  No  

5.   If yes to #4 was it reported to Ecology?     Yes  No  

6.   Is pH sampling required? pH range required is 6.5 to 8.5. Yes  No  

 

If answering yes to a discharge, describe the event. Include when, where, and why it happened; what action was taken, 

and when. 

 

 

 

 

*If answering yes to # 4 record NTU/Transparency with continual sampling daily until turbidity is 25 NTU or less/ transparency is 33 

cm or greater.   

 

Sampling Results:  Date:  

                                                              

Parameter Method (circle one) Result Other/Note 

NTU cm pH 

Turbidity tube, meter, laboratory     

pH Paper, kit, meter     
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D.  Check the observed status of all items. Provide “Action Required “details and dates. 

 

Element  # Inspection BMPs 

Inspected 

BMP needs 

maintenance 

BMP 

failed 

Action 

required 

(describe in 

section F) 

yes no n/a 

1 

Clearing 

Limits 

 

Before beginning land disturbing 

activities are all clearing limits, 

natural resource areas (streams, 

wetlands, buffers, trees) protected 

with barriers or similar BMPs? (high 

visibility recommended) 

 

     

2 

Construction 

Access 

Construction access is stabilized 

with quarry spalls or equivalent 

BMP to prevent sediment from 

being tracked onto roads? 

      

Sediment tracked onto the road 

way was cleaned thoroughly at the 

end of the day or more frequent as 

necessary. 

      

3 

Control Flow 

Rates 

 

Are flow control measures installed 

to control stormwater volumes and 

velocity during construction and do 

they protect downstream 

properties and waterways from 

erosion? 

      

 If permanent infiltration ponds are 

used for flow control during 

construction, are they protected 

from siltation? 

      

4 

Sediment 

Controls 

 

All perimeter sediment controls 

(e.g. silt fence, wattles, compost 

socks, berms, etc.) installed, and 

maintained in accordance with the 

Stormwater Pollution Prevention 

Plan (SWPPP). 

      

Sediment control BMPs (sediment 

ponds, traps, filters etc.) have been 

constructed and functional as the 

first step of grading.   

      

Stormwater runoff from disturbed 

areas is directed to sediment 

removal BMP. 

      

5 

Stabilize 

Soils 

Have exposed un-worked soils 

been stabilized with effective BMP 

to prevent erosion and sediment 

deposition? 

      

  



Construction Stormwater Site Inspection Form 

 

 Page 3 

 

Element  # Inspection BMPs 

Inspected 

BMP needs 

maintenance 

BMP 

failed 

Action 

required 

(describe in 

section F) 

yes no n/a 

5 

Stabilize Soils 

Cont. 

Are stockpiles stabilized from erosion, 

protected with sediment trapping 

measures and located away from drain 

inlet, waterways, and drainage 

channels? 

      

Have soils been stabilized at the end of 

the shift, before a holiday or weekend 

if needed based on the weather 

forecast? 

      

 

6 

Protect 

Slopes 

Has stormwater and ground water 

been diverted away from slopes and 

disturbed areas with interceptor dikes, 

pipes and or swales? 

      

Is off-site storm water managed 

separately from stormwater generated 

on the site? 

      

Is excavated material placed on uphill 

side of trenches consistent with safety 

and space considerations? 

      

Have check dams been placed at 

regular intervals within constructed 

channels that are cut down a slope? 

      

7 

Drain Inlets 

Storm drain inlets made operable 

during construction are protected. 

      

Are existing storm drains within the 

influence of the project protected? 

      

8 

Stabilize 

Channel and 

Outlets 

Have all on-site conveyance channels 

been designed, constructed and 

stabilized to prevent erosion from 

expected peak flows? 

      

Is stabilization, including armoring 

material, adequate to prevent erosion 

of outlets, adjacent stream banks, 

slopes and downstream conveyance 

systems? 

      

9 

Control 

Pollutants 

Are waste materials and demolition 

debris handled and disposed of to 

prevent contamination of stormwater? 

      

Has cover been provided for all 

chemicals, liquid products, petroleum 

products, and other material? 

      

Has secondary containment been 

provided capable of containing 110% 

of the volume? 

      

Were contaminated surfaces cleaned 

immediately after a spill incident? 

      

Were BMPs used to prevent 

contamination of stormwater by a pH 

modifying sources? 
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Element  # Inspection BMPs 

Inspected 

BMP needs 

maintenance 

BMP 

failed 

Action 

required 

(describe in 

section F) 

yes no n/a 

9  

Cont. 

Wheel wash wastewater is handled 

and disposed of properly. 

      

10 

Control 

Dewatering 

 

Concrete washout in designated areas. 

No washout or excess concrete on the 

ground. 

      

Dewatering has been done to an 

approved source and in compliance 

with the SWPPP. 

      

Were there any clean non turbid 

dewatering discharges? 

      

11 

Maintain 

BMP 

Are all temporary and permanent 

erosion and sediment control BMPs 

maintained to perform as intended? 

      

12 

Manage the 

Project 

 

 

 

 

 

Has the project been phased to the 

maximum degree practicable? 

      

Has regular inspection, monitoring and 

maintenance been performed as 

required by the permit? 

      

Has the SWPPP been updated, 

implemented and records maintained? 

      

13 

Protect LID 

 

 

 

 

 

 

 

Is all Bioretention and Rain Garden 

Facilities protected from 

sedimentation with appropriate BMPs? 

      

Is the Bioretention and Rain Garden 

protected against over compaction of 

construction equipment and foot 

traffic to retain its infiltration 

capabilities? 

 

      

Permeable pavements are clean and 

free of sediment and sediment laden-

water runoff.  Muddy construction 

equipment has not been on the base 

material or pavement. 

 

      

Have soiled permeable pavements 

been cleaned of sediments and pass 

infiltration test as required by 

stormwater manual methodology? 

 

      

Heavy equipment has been kept off 

existing soils under LID facilities to 

retain infiltration rate. 

      

 

E.  Check all areas that have been inspected.  

All in place BMPs                                                            All disturbed soils                                                           All concrete wash out area                  All material storage areas                   

All discharge locations                                    All equipment storage areas                                    All construction entrances/exits                   
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F.  Elements checked “Action Required” (section D) describe corrective action to be taken.  List the element number; 

be specific on location and work needed.  Document, initial, and date when the corrective action has been completed 

and inspected. 

Element 

# 

Description and Location Action Required Completion 

Date 

Initials 

     

     

     

     

     

     

     

 Attach additional page if needed 

 

Sign the following certification: 

 “I certify that this report is true, accurate, and complete, to the best of my knowledge and belief” 

 

Inspected by: (print)  (Signature)  Date:  

Title/Qualification of Inspector:    
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INDUSTRIAL DISCHARGE APPROVAL REQUEST FORM  

A. General Information: 

1. Company Name:    

 Contact Person:  Title:  

 24 hour Contact Phone:  (30 minute response required) 

 Email Address:    

 Mailing Address:    

     

2. Site Name:    

 Site Address:    

     

3. Requester Name/ Company:    

 Requester Address:  Phone:  

 Email Address:    

4. Billing Contact Name:  Phone:  

B. Waste Characteristics/Site Information: 

1. Describe discharge: ________________________________________________________________ 

_________________________________________________________________________________ 

2. Describe your project and why discharge authorization is required: ____________________________ 

_________________________________________________________________________________ 

3. Are there any MSDS sheets applicable to the waste? ___ Yes ___ No 
(Attach relevant MSDS sheets.) 

4. Source of waste (groundwater, construction dewatering, etc.): ________________________________ 

5. Volume of waste: _________________ (gallons) Rate of discharge (max gpm): __________________ 

6. Frequency of discharge:   ___ One-time   ___ On-going      Continuous flow?   ___ Yes   ___ No 

If on-going, please note the number or frequency/requested duration of discharge events per year:  

___________________________________________________________ 

7. Requested start date: __________________________________________ 

8. Identify proposed point of discharge: ____________________________________________________ 

City of Everett Public Works 
Discharge Authorization Requests 
c/o Fred Rapelyea 
3200 Cedar Street 
Everett, WA 98201 

For COE-PW Use Only 

Date Received:  __________ 
Staff:   _________________ 
Approval No: _____________ 
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9. The wastewater must be sampled at least once for the following constituents prior to discharge and  
subject to the associated limits listed below. Samples must be submitted prior to discharge,  
to verify discharge limits. Should lab samples indicate higher than allowed discharge limits, a plan of how to 
bring the discharge within the required limits will be required before issuance of the permit.  

√ Analyte Limit 

 As 0.5 mg/L 

 Cd 0.24 mg/L 

 Cr  5.0 mg/L 

 Cu 3.0 mg/L 

 Pb 1.9 mg/L 

 Hg 0.1 mg/L 

 Ni 2.83 mg/L 

 Ag 0.49 mg/L 

 Zn 4.0 mg/L 

 CN- 0.65 mg/L 

 Nonpolar FOG 200 mg/L 

C. Additional Pertinent Information: (Attach additional information if necessary) 

___________________________________________________________________________________________ 

D. Discharge Authorization Conditions 

1. You must comply with the general use and discharge requirements of the Industrial Pretreatment Ordinance 
#3070-08 as amended (attached), as well as any applicable Federal and State regulations. 

2. The City solely reserves the right to modify, suspend, or terminate the authorization at any time, once issued.  

3. The City may modify the discharge location at any time to an alternate location that best suits the City.   
Discharge operations shall comply with the City’s Noise Ordinance. 

4. Discharges during rainfall may be prohibited.  

E. Discharge Authorization Permit Fee 

1. The total fee for the Discharge Authorization Permit is $500. Payment must be received with application. Make 
payments only by mail. Make check payable to “City of Everett Utilities”. 

F. Sewer Discharge Rates 

1. Sewer collection and Industrial Pretreatment fees will be billed monthly, and will include the then current sewer 
rate (2022 rate of  $9.25 per 100 cubic feet) AND the industrial surcharge of $0.19 per thousand gallons of flow.  

G. Certification of Information 

I hereby certify that the information supplied in this request is correct and complete to the best of my knowledge.  

Send or email completed request to address at the top of this form.  For further questions regarding this request, 
contact Brian Doolan at 425-257-8828 (or bdoolan@everettwa.gov). Fax: 425-257-8882.  
 

Name (Print):  Title:  

Signature  Date:  

Email:  Phone:  
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3070-08 ORDINANCE NO.    

 
 

 

AN ORDINANCE relating to uniform requirements for users of the Publicly Owned 

Treatment Works (POTW) for the City of Everett, repealing and replacing Ordinance 

2034-95 (Chapter 14.40 EMC), as previously amended by Ordinance 2247-97 (Chapter 

14.40 EMC) which may be referred to as the “Pretreatment Ordinance”. 

 

 

WHEREAS, the Everett City Council deems it necessary to set forth uniform requirements for 

users of the POTW in order to comply with all applicable State and Federal laws and regulations; 

and 

 

WHEREAS, the City’s wastewater pretreatment regulations, codified at Chapter EMC 14.40, 

were last amended in 1997 and are no longer consistent with federal regulations, including the 

Pretreatment Streamlining Regulation that modified 40 CFR Sections 9, 122 and 403 in October 

2005; and 

 

WHEREAS, Washington State’s Department of Ecology and the United States Environmental 

Protection Agency have reviewed and approved the requirements for users of the POTW 

contained in this Ordinance 

 

 

NOW, THEREFORE, THE CITY OF EVERETT DOES ORDAIN: 

 

 

SECTION 1 - GENERAL PROVISIONS 
 

 

1.1 Purpose and Policy 

 

 This ordinance sets forth uniform requirements for users of the Publicly Owned 

Treatment Works (POTW) for the City of Everett, and enables the City to comply with 

all applicable State and Federal laws, including the Clean Water Act (33 USC 1251 et 

seq.) and the General Pretreatment Regulations (40 CFR Part 403).  The objectives of this 

ordinance are: 

 

 A. To prevent the introduction of pollutants into the POTW that will interfere with 

the operation of the POTW; 
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 B. To prevent the introduction of pollutants into the POTW which will pass through 

the POTW, inadequately treated, into receiving waters or otherwise be 

incompatible with the POTW; 

 

 C. To ensure that the quality of the wastewater treatment plant biosolids is 

maintained at a level which allows its use and disposal in compliance with 

applicable statutes and regulations; 

 

 D. To protect POTW personnel who may be affected by wastewater, wastewater 

solids, and biosolids in the course of their employment and to protect the general 

public; 

 

 E. To improve the opportunity to recycle and reclaim wastewater and biosolids from 

the POTW; 

 

 This ordinance shall apply to all users of the POTW.   The ordinance authorizes the 

issuance of wastewater discharge permits and discharge authorizations; authorizes 

monitoring, compliance, and enforcement activities; establishes administrative review 

procedures; requires user reporting; and provides for the setting of fees for the equitable 

distribution of costs resulting from the program established herein. 

 

1.2 Administration 

 

 Except as otherwise provided herein, the Director shall administer, implement, and 

enforce the provisions of this ordinance.  Any powers granted to or duties imposed upon 

the Director may be delegated by the Director to other City of Everett personnel.  The 

Director may create administrative guidelines to implement the provisions of this 

ordinance. 

 

 

1.3 Definitions 

 

 Unless a provision explicitly states otherwise, the following terms and phrases, as used in 

this ordinance, shall have the meanings hereinafter designated. 

 

A. Accessible.  Accessible, when applied to required pretreatment monitoring or treatment 

equipment, shall mean direct access without the necessity of removing any panel, door, 

vehicle, equipment, materials, or other similar obstruction. 

 

B. Act or "the Act".  The Federal Water Pollution Control Act, also known as the Clean 

Water Act, as amended, 33 USC 1251 et seq. 
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C. Administrative Penalty (fine).  A punitive monetary charge unrelated to treatment cost, 

which is assessed by the Director rather than a court. 

 

D. Applicable Pretreatment Standards.  For any specified pollutant, Everett prohibitive 

standards, Everett specific pretreatment standards (local limits), State of Washington 

pretreatment standards, or EPA's Categorical Pretreatment Standards (when effective), 

whichever standard is appropriate and most stringent. 

 

E. Approval Authority.  The state of Washington Department of Ecology. 

 

F. Authorized Representative of the User. 

 

  (1) If the user is a corporation:  

 

 (a) The president, secretary, treasurer, or a vice-president of the 

corporation in charge of a principal business function, or any other 

person who performs similar policy or decision-making functions 

for the corporation; or 

 

 (b) The manager of one or more manufacturing, production, or 

operating facilities, provided, the manager is authorized to make 

management decisions which govern the operation of the regulated 

facility including having the explicit or implicit duty of making 

major capital investment recommendations, and initiate and direct 

other comprehensive measures to assure long-term environmental 

compliance with environmental laws and regulations; can ensure 

that the necessary systems are established or actions taken to 

gather complete and accurate information for control mechanism 

requirements; and where authority to sign documents has been 

assigned or delegated to the manager in accordance with corporate 

procedures; 

 

  (2) If the user is a partnership or sole proprietorship: a general partner or 

proprietor, respectively; 

 

  (3) If the user is a Federal, State, or local governmental facility:  a director or 

highest official appointed or designated to oversee the operation and 

performance of the activities of the government facility, or his/her 

authorized designee. 

 

  (4) The individuals described in paragraphs 1 through 3 above may designate 

another authorized representative if the authorization is in writing, the 

authorization specifies the individual or position responsible for the 

overall operation of the facility from which the discharge originates or 
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having overall responsibility for environmental matters for the company, 

and the written authorization is submitted to the City. 

 

G. Average Daily Flow. Average Daily Flow shall be defined as the arithmetical mean of 

the total Process Wastewater flow over a one (1) year period.  This mean shall be 

calculated based on days when a discharge occurs. 

 

H. Best Management Practices (BMPs)  The term Best Management Practices or BMPs 

means schedules of activities, prohibitions of practices, maintenance procedures, and 

other management practices to implement the prohibitions listed in § 403.5(a)(1) and (b). 

BMPs also include treatment requirements, operating procedures, and practices to control 

plant site runoff, spillage or leaks, sludge or waste disposal, or drainage from raw 

materials storage. 

 

I. Biochemical Oxygen Demand (BOD).  The quantity of oxygen utilized in the 

biochemical oxidation of organic matter amenable to measurement by the methods 

described in Standard Methods for the examination of Water and Wastewater, current 

approved edition; under standard laboratory procedures for five (5) days at 20° 

centigrade, usually expressed as a concentration [milligrams per liter (mg/L)]. 

 

J. Categorical Pretreatment Standard or Categorical Standard.  Any regulation containing 

pollutant discharge limits promulgated by the US EPA in accordance with Sections 

307(b) and (c) of the Act (33 USC 1317) which apply to a specific category of users and 

which appear in 40 CFR Chapter I, Subchapter N, Parts 405-471. 

 

K. Categorical User.  A user covered by one of EPA's Categorical Pretreatment Standards. 

 

L. Chemical Oxygen Demand (COD).  A measure of the oxygen consuming capacity of 

inorganic and organic matter present in wastewater amenable to measurement by the 

methods described in Standard Methods for the examination of Water and Wastewater, 

current approved edition.  COD is expressed as the amount of oxygen consumed from a 

chemical oxidant in mg/L during a specific test.   

 

M. City.  The City of Everett, Washington. 

 

N. Cooling Water/Non-Contact Cooling Water.  Water used for cooling which does not 

come into direct contact with any raw material, intermediate product, waste product, or 

finished product.  Cooling water may be generated from any use, such as air 

conditioning, heat exchangers, cooling or refrigeration to which the only pollutant added 

is heat. 

 

O. Color.  The optical density at the visual wave length of maximum absorption, relative to 

distilled water.  One hundred percent (100%) transmittance is equivalent to zero (0.0) 

optical density. 
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P. Commercial User.  A Commercial User is any discharger of Industrial Waste that does 

not meet the definition of a Significant Industrial User. 

 

Q. Composite Sample.  The sample resulting from the combination of individual wastewater 

samples taken at selected intervals based on an increment of either flow or time. 

 

R. Day.  Day shall be defined as a calendar day. 

 

S. Director.  The Director of the City of Everett Public Works Department, or his duly 

authorized representative. 

 

T. Discharge Authorization.  A waste water discharge permit authorizing users to discharge 

wastewater to the Everett POTW.  These permits would be for users other than 

Significant Industrial Dischargers, or Categorical industries, but still requiring a control 

mechanism.   

 

U. Domestic Sewage.  Domestic sewage means the liquid and water borne wastes derived 

from ordinary living processes, free from industrial wastes, and of such character to 

permit satisfactory disposal, without special treatment, into the POTW. 

 

V. Domestic User (Residential User).  Any person who contributes, causes, or allows the 

contribution of wastewater into the City POTW that is of a similar volume and/or 

chemical make-up as that of a residential dwelling unit.  Discharges from a residential 

dwelling unit typically include up to 100 gallons per capita per day at 250 mg/L of BOD 

and TSS. 

 

W. Environmental Protection Agency (EPA).  The US Environmental Protection Agency or, 

where appropriate, the Regional Water Management Division Director, or other duly 

authorized official of said agency. 

 

X. Existing Source.  For a categorical industrial user, an "existing source" is any source of 

discharge, the construction or operation of which commenced prior to the publication by 

EPA of proposed categorical pretreatment standards, which will be applicable to such 

source if the standard is thereafter promulgated in accordance with Section 307 of the 

Act.   

 

Y. Existing User.  For non-categorical users an "existing user" is defined as any user which 

is discharging wastewater prior to the effective date of this ordinance. 

 

Z. Fats, Oils and Grease (FOG).  The term fats, oils, and grease shall mean those 

components of wastewater amenable to measurement by the methods described in 

Standard Methods for the examination of Water and Wastewater, current approved 

edition.  The term Fats, Oils And Grease shall include polar and non polar fats, oils, and 

grease and other components extracted from wastewater by these methods. 
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AA. General Permit.  At the discretion of the Director, groups of users may be regulated under 

general control mechanisms if the following conditions are met. All of the facilities to be 

covered must: 

 

(1) Involve the same or substantially similar types of operations; 

 

(2)  Discharge the same types of wastes; 

 

(3)  Require the same effluent limitations; 

 

(4)  Require the same or similar monitoring; and 

 

(5)  In the opinion of the POTW, are more appropriately controlled under a general 

control mechanism than under individual control mechanisms. 

 

AB. Grab Sample.  A sample which is taken from a wastestream on a one-time basis without 

regard to the flow in the wastestream and without consideration of time. 

 

AC. Grease Interceptor.  An interceptor of at least 750 gallon capacity to serve one or more 

fixtures and which shall be remotely located. 

 

AD. Grease Trap.  A device designed to retain grease from one to a maximum of four fixtures. 

 

AE. High Strength Waste.  Any waters or wastewater having a concentration of BOD or Total 

Suspended Solids in excess of 250 mg/L, or having a concentration of Fats, Oil and 

Grease in excess of 50 mg/L.   

 

AF. Indirect Discharge or Discharge.  The introduction of pollutants into the POTW from any 

non-domestic source regulated under Section 307(b), (c), or (d) of the Act.  The 

discharge into the POTW is normally by means of pipes, conduits, pumping stations, 

force mains, constructed drainage ditches, surface water intercepting ditches, and all 

constructed devices and appliances appurtenant thereto.  

 

AG. Industrial User.  An Industrial User is any discharger of Industrial Waste that meets the 

definition of a Significant Industrial User. 

 

 Industrial Waste.  Industrial waste means any and all liquid or water borne waste from 

industrial or commercial processes, except domestic sewage. 

 

AH. Interceptor.  An interceptor is a device designed and installed so as to separate and retain 

deleterious or undesirable matter from normal wastes and permit normal liquid wastes to 

discharge by gravity. 

 

AI. Interference.  A discharge which alone or in conjunction with a discharge or discharges 

from other sources, either: (1) inhibits or disrupts the POTW, its treatment processes or 
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operations; (2) inhibits or disrupts its biosolids (sludge) processes, use or disposal; or (3) 

is a cause of a violation of the City's NPDES permit or of the prevention of sewage 

sludge use or disposal in compliance with any of the following statutory/ regulatory 

provisions or permits issued thereunder:  Section 405 of the Clean Water Act; the Solid 

Waste Disposal Act (SWDA), including Title II commonly referred to as the Resource 

Conservation and Recovery Act (RCRA); any State regulations contained in any State 

sludge management plan prepared pursuant to Subtitle D of the SWDA; the Clean Air 

Act; the Toxic Substances Control Act; and the Marine Protection, Research, and 

Sanctuaries Act. 

 

AJ. Liquid Waste.  Liquid waste is the discharge from any fixture, appliance or appurtenance 

in connection with a plumbing system which does not receive fecal matter. 

 

AK. Maximum Allowable Discharge Limit.  The maximum concentration (or loading) of a 

pollutant allowed to be discharged at any time.  

 

AL. Medical Wastes.  Isolation wastes, infectious agents, human blood and blood products, 

pathological wastes, sharps, body parts, contaminated bedding, surgical wastes, 

potentially contaminated laboratory wastes, and dialysis wastes. 

 

AM. Middle Tier Significant Categorical Industrial User.  At the Director’s discretion, a 

Categorical Industrial User may be deemed a “Middle Tier Significant CIU” where the 

Industrial User meets all of the following conditions: 

 

(1)  The Industrial User’s total categorical wastewater flow does not exceed any of the 

following: 

 

(a)  0.01 percent of the design dry weather hydraulic capacity of the POTW, or 

5,000 gallons per day, whichever is smaller, as measured by a continuous 

effluent flow monitoring device unless the Industrial User discharges in 

batches; 

 

(b)  0.01 percent of the design dry weather organic treatment capacity of the 

POTW; and 

 

(c)  0.01 percent of the maximum allowable headworks loading for any 

pollutant regulated by the applicable categorical Pretreatment Standard for 

which approved local limits were developed by the POTW; 

 

(2)  The Industrial User has not been in significant noncompliance, as defined in § 

403.8(f)(2)(viii), for any time in the past two years; 

 

(3)  The Industrial User does not have daily flow rates, production levels, or pollutant 

levels that vary so significantly that decreasing the reporting requirement for this 

Industrial User would result in data that are not representative of conditions. 
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AN. New Source. 

 

 (1) Any building, structure, facility, or installation from which there is (or may be) a 

discharge of pollutants, the construction of which commenced after the 

publication of proposed pretreatment standards under Section 307(c) of the Act 

which will be applicable to such source if such standards are thereafter 

promulgated in accordance with that section, provided that: 

 

  (a) The building, structure, facility, or installation is constructed at a site at 

which no other source is located; or 

 

  (b) The building, structure, facility, or installation totally replaces the process 

or production equipment that causes the discharge of pollutants at an 

existing source; or 

 

  (c) The production or wastewater generating processes of the building, 

structure, facility, or installation are substantially independent of an 

existing source at the same site.  In determining whether these are 

substantially independent factors such as the extent to which the new 

facility is integrated with the existing plant, and the extent to which the 

new facility is engaged in the same general type of activity as the existing 

source should be considered. 

 

 (2) Construction on a site at which an existing source is located results in a 

modification rather than a new source, if the construction does not create a new 

building, structure, facility, or installation meeting the criteria of Section (1)(b) or 

(c) above but otherwise alters, replaces, or adds to existing process or production 

equipment. 

 

 (3) Construction of a new source as defined under this paragraph has commenced if 

the owner or operator has: 

 

  (a) Begun, or caused to begin as part of a continuous on-site construction 

program; 

 

   (i) any placement, assembly, or installation of facilities or equipment; 

or 

 

   (ii) significant site preparation work including clearing, excavation, or 

removal of existing buildings, structures, or facilities which is 

necessary for the placement, assembly, or installation of new 

source facilities or equipment; or; 
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 (b) Entered into a binding contractual obligation for the purchase of facilities 

or equipment which are intended to be used in its operation within a 

reasonable time.  Options to purchase or contracts which can be 

terminated or modified without substantial loss, and contracts for 

feasibility, engineering, and design studies do not constitute a contractual 

obligation under this paragraph. 

 

AO. New User.  A "new user" is not necessarily a "new-source" and is defined as a user that 

applies to the City for a new building permit or any person who occupies an existing 

building and plans to discharge wastewater to the City's collection system after the 

effective date of this ordinance.  Any person that buys an existing facility that is 

discharging non-domestic wastewater will be considered an "existing user" if no 

significant changes are made in the operation. 

 

AP. Non-Significant Categorical Industrial User.  A Categorical Industrial User that meets the 

restrictions laid out in Section 1.3 BG (3) of this Ordinance. 

 

AQ. Pass Through.  A discharge which exits the POTW into waters of the United States in 

quantities or concentrations which, alone or in conjunction with a discharge or discharges 

from other sources, is a cause of a violation of any requirement of  the City's NPDES 

permit (including an increase in the magnitude or duration of a violation). 

 

AR. Permittee.  A person or user issued a wastewater discharge permit, or discharge 

authorization. 

 

AS. Person.  Any individual, partnership, co-partnership, firm, company, corporation, 

association, joint stock company, trust, estate, governmental entity, or any other legal 

entity, or their legal representatives, agents, or assigns.  This definition includes all 

Federal, State, or local governmental entities. 

 

AT. pH.  A measure of the acidity or alkalinity of a substance, expressed in standard units. 

 

AU. Pollutant.  Any dredged spoil, solid waste, incinerator residue, sewage, garbage, sewage 

sludge, munitions, medical wastes, chemical wastes, biological materials, radioactive 

materials, heat, wrecked or discharged equipment, rock, sand, cellar dirt, agricultural and 

industrial wastes, and the characteristics of the wastewater [i.e., pH, temperature, TSS, 

turbidity, color, BOD, Chemical Oxygen Demand (COD), toxicity, or odor]. 

 

AV. Pretreatment.  The reduction of the amount of pollutants, the elimination of pollutants, or 

the alteration of the nature of pollutant properties in wastewater prior to (or in lieu of) 

introducing such pollutants into the POTW.  This reduction or alteration can be obtained 

by physical, chemical, or biological processes; by process changes; or by other means 

(except by diluting the concentration of the pollutants unless allowed by an applicable 

pretreatment standard). 
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AW. Pretreatment Requirements.  Any substantive or procedural requirement related to 

pretreatment imposed on a user, other than a pretreatment standard. 

 

AX. Pretreatment Standards or Standards.  Pretreatment standards shall mean prohibited 

discharge standards, categorical pretreatment standards, and local limits established by 

the City (POTW). 

 

AY. Process Wastewater. Process Wastewater is Industrial Waste minus Cooling Water/Non-

Contact Cooling Water. 

 

AZ. Prohibited Discharge Standards or Prohibited Discharges.  Absolute prohibitions against 

the discharge of certain substances; these prohibitions appear in Sections 2.1 (A) and (B) 

of this ordinance. 

 

BA. Publicly Owned Treatment Works (POTW).  A "treatment works," as defined by Section 

212 of the Act (33 USC 1292) which is owned by the City.  This definition includes all 

devices facilities, or systems used in the collection, storage, treatment, recycling, and 

reclamation of sewage or industrial wastes of a liquid nature and any conveyances which 

convey wastewater to a treatment plant.  The term also means the City of Everett Water 

Pollution Control Facility. 

 

BB. Sanitary Flow:  Sewage. 

 

BC. Septic Tank Waste.  Any domestic and/or residential sewage from holding tanks such as 

vessels, chemical toilets, campers, trailers, and septic tanks. 

 

BD. Sewage.  Human excrement and gray water (household showers, dishwashing operations, 

food preparation, etc.) 

 

BE. Sewer.  Any pipe, conduit, ditch, or other device used to collect and transport sewage 

from the generating source. 

 

BF. Shall, May.  "Shall" is mandatory, "may" is permissive. 

 

BG. Significant Industrial User (SIU).  Except as provided in paragraphs (BG)(3) and (BG)(4) 

of this section, the term Significant Industrial User means:  

 

(1)  All Industrial Users subject to Categorical Pretreatment Standards under 40 CFR 

403.6 and 40 CFR chapter I, subchapter N; and  

 

(2)  Any other Industrial User that:  

 

(a) discharges an average of 25,000 gallons per day or more of process 

wastewater to the POTW (excluding sanitary, noncontact cooling and 

boiler blowdown wastewater);  
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(b) contributes a process wastestream which makes up 5 percent or more of 

the average dry weather hydraulic or organic capacity of the POTW 

Treatment plant; or  

 

(c) is designated as such by the Control Authority on the basis that the 

Industrial User has a reasonable potential for adversely affecting the 

POTW’s operation or for violating any Pretreatment Standard or 

requirement (in accordance with 40 CFR 403.8(f)(6)). 

 

(3)  The Control Authority may determine that an Industrial User subject to 

categorical Pretreatment Standards under § 403.6 and 40 CFR chapter I, 

subchapter N is a Non-Significant Categorical Industrial User rather than a 

Significant Industrial User on a finding that the Industrial User never discharges 

more than 100 gallons per day (gpd) of total categorical wastewater (excluding 

sanitary, noncontact cooling and boiler blowdown wastewater, unless specifically 

included in the Pretreatment Standard) and the following conditions are met: 

 

(a)  The Industrial User, prior to the Control Authority’s finding, has 

consistently complied with all applicable categorical Pretreatment 

Standards and Requirements; 

 

(b)  The Industrial User annually submits the certification statement required 

in § 403.12(q) together with any additional information necessary to 

support the certification statement; and 

 

(c)  The Industrial User never discharges any untreated concentrated 

wastewater. 

 

(4)  Upon a finding that an Industrial User meeting the criteria in paragraph 

(BG)(2)(b) of this section has no reasonable potential for adversely affecting the 

POTW’s operation or for violating any Pretreatment Standards or requirement, 

the Control Authority may at any time, on its own initiative or in response to a 

petition received from an Industrial User or POTW, and in accordance with 40 

CFR 403.8(f)(6), determine that such Industrial User is not a Significant 

Industrial User. 

 

BH. Slug Load.  Any discharge at a flow rate or concentration which could cause a violation 

of the discharge standards in Section 2.1 through 2.4 of this ordinance or any discharge 

of a non-routine, episodic nature, including but not limited to, an accidental spill or a 

non-customary batch discharge, or any discharge greater than or equal to five (5) times 

the amount or concentration allowed by permit or this ordinance  This 5X level is based 

on an instantaneous measurement. 
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BI. Standard Industrial Classification (SIC) Code.  A classification pursuant to the Standard 

Industrial Classification Manual issued by the United States Office of Management and 

Budget. 

 

BJ. State.  The State of Washington. 

 

BK. Storm Water.  Any flow occurring during or following any form of natural precipitation, 

and resulting from such precipitation, including snowmelt. 

 

BL. Total Suspended Solids.  The total suspended matter that floats on the surface of, or is 

suspended in, water, wastewater, or other liquid, and which is removable by laboratory 

filtering and is amenable to measurement by the methods described in Standard Methods 

for the examination of Water and Wastewater, current approved edition. 

 

BM. Toxic Pollutant.  One of the pollutants, or combination of those pollutants, listed as toxic 

in regulations promulgated by EPA under Section 307 (33 USC 1317) of the Act, or other 

pollutants as may be promulgated. 

 

BN. Treatment Plant Effluent.  The discharge from the POTW into waters of the United 

States. 

 

BO. User or Industrial User.  A source of indirect discharge.  The source shall not include 

"Domestic User" as defined herein. 

 

BP. Wastewater.  Liquid and water-carried industrial wastes and sewage from residential 

dwellings, commercial buildings, industrial and manufacturing facilities, and institutions, 

whether treated or untreated, which are contributed to the POTW. 

 

BQ. Wastewater Discharge Permit (Industrial Wastewater Discharge Permit, Discharge 

Permit, Discharge Authorization).  An authorization or equivalent control document 

issued by the City to users discharging wastewater to the POTW.  The permit may 

contain appropriate pretreatment standards and requirements as set forth in this 

ordinance. 

 

BR. Wastewater Treatment Plant or Treatment Plant or Pollution Control Facility.  That 

portion of the POTW which is designed to provide treatment of municipal sewage and 

industrial waste. 

 

BS. Zero Discharge Permit.  A Permit for a Categorical User that operates its processes so 

that no Industrial Waste is discharged to the POTW. 

 

 The use of the singular shall be construed to include the plural and the plural shall 

include the singular as indicated by the context of its use. 

 



 

13 

1.4 Abbreviations 

 

The following abbreviations shall have the designated meanings: 

 

 AKART ......................All Known Available and Reasonable Technology 

 ASPP ..........................Accidental Spill Prevention Plan 

 BMPs..........................Best Management Practices 

 BOD ...........................Biochemical Oxygen Demand 

 CFR ............................Code of Federal Regulations 

 COD ...........................Chemical Oxygen Demand 

 CSO ............................Combined Sewer Overflow 

 EPA ............................US Environmental Protection Agency 

 FOG ............................Fats, Oils, and Grease 

 GPD ............................Gallons Per Day 

 L .................................liter 

 LEL ............................Lower Explosive Limit 

 mg ..............................milligrams 

 mg/L ...........................milligrams per liter 

 NSCIU ........................Non-Significant Categorical Industrial User 

 NPDES .......................National Pollutant Discharge Elimination System 

 O&M ..........................Operation and Maintenance 

 POTW ........................Publicly Owned Treatment Works 

 RCRA .........................Resource Conservation and Recovery Act 

 SIC .............................Standard Industrial Classifications 

 SSO ............................Sanitary Sewer Overflow 

 SWDA ........................Solid Waste Disposal Act (42 USC 6901, et seq.) 

 TSS .............................Total Suspended Solids 

 USC ............................United States Code 
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SECTION 2 - GENERAL REQUIREMENTS 
 

 

2.1 Prohibited Discharge Standards 

 

 A. General Prohibitions:  No user shall introduce or cause to be introduced into the 

POTW any pollutant or wastewater which causes pass through or interference.  

These general prohibitions apply to all users of the POTW whether or not they are 

subject to categorical pretreatment standards or any other National, State, or local 

pretreatment standards or requirements.  

 

 B. Specific Prohibitions:  No user shall introduce or cause to be introduced into the 

POTW the following pollutants, substances, or wastewater: 

 

  (1) Pollutants which create a fire or explosive hazard in the POTW, including, 

but not limited to, wastestreams with a closed-cup flashpoint of less than 

140°F (60°C) using the test methods specified in 40 CFR 261.21; 

 

  (2) Wastewater having a pH less than 5.0 or more than 11.0 (unless in 

compliance with Section 2.5 of this Ordinance) or otherwise causing 

corrosive structural damage to the POTW or equipment; 

 

  (3) Solid or viscous substances in amounts which will cause obstruction of the 

flow in the POTW resulting in interference but in no case solids greater 

than one quarter inch (1/4"); 

 

  (4) Pollutants, including oxygen-demanding pollutants (BOD, COD, etc.), 

released in a discharge at a flow rate and/or pollutant concentration which, 

either singly or by interaction with other pollutants, will cause interference 

with the POTW;  

 

  (5) Wastewater having a temperature which will inhibit biological activity in 

the treatment plant resulting in interference, but in no case wastewater 

which causes the temperature at the introduction into the treatment plant 

to exceed 104°F (40°C) unless the Approval Authority, upon the request 

of the POTW, approves alternate temperature limits; 

 

  (6) Petroleum oil, non-biodegradable cutting oil, or products of mineral oil 

origin, in amounts that will cause interference or pass through; 

 

  (7) Pollutants which result in the presence of toxic gases, vapors, or fumes 

within the POTW in a quantity that may cause acute worker health and 

safety problems; 
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  (8) Trucked or hauled pollutants [except Domestic Sewage or Septic Tank 

Wastes] unless authorized by the director, and at discharge points 

designated by the City. 

 

  (9) Noxious or malodorous liquids, gases, solids, or other wastewater which, 

either singly or by interaction with other wastes, are sufficient to create a 

public nuisance or a hazard to life, or to prevent entry into the sewers for 

maintenance or repair; 

 

  (10) Wastewater which imparts color which cannot be removed by the 

treatment process, such as, but not limited to, dye wastes and vegetable 

tanning solutions, which consequently imparts color to the treatment 

plant's effluent, thereby violating the City's NPDES permit.  Color (in 

combination with turbidity) shall not cause the treatment plant effluent to 

reduce the depth of the compensation point for photosynthetic activity by 

more than ten percent (10%) from the seasonably established norm for 

aquatic life; 

 

  (11) Wastewater containing any radioactive wastes or isotopes except as 

specifically approved by the Director in compliance with applicable State 

or Federal regulations; 

 

  (12) Storm water, surface water, ground water, artesian well water, roof runoff, 

subsurface drainage, swimming pool drainage, condensate, deionized 

water, non-contact cooling water, and unpolluted wastewater, unless 

specifically authorized by the Director; 

 

  (13) Any sludges, screenings, or other residues from the pretreatment of 

industrial or commercial  wastes or from industrial or commercial 

processes, except as authorized by the Director; 

 

  (14) Medical wastes, except as specifically authorized by the Director; 

 

  (15) Wastewater causing, alone or in conjunction with other sources, the 

treatment plant's effluent to fail a toxicity test; 

 

  (16) Detergents, surface-active agents, or other substances in amounts which 

may cause excessive foaming in the POTW;  

 

  (17) Any liquid, solids, or gases which by reason of their nature or quantity are, 

or may be, sufficient either alone or by interaction with other substances 

to cause fire or explosion or be injurious in any other way to the POTW or 

to the operation of the POTW.  At no time shall two (2) successive 

readings on an explosion meter, at the point of discharge into the system 

(or at any point in the system), be more than five (5%) per cent nor any 
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single reading over ten (10%) per cent of the lower explosive limit (LEL) 

of the meter. 

 

  (18) Animal guts or tissues, paunch manure, bones, hair, hides or fleshings, 

entrails, whole blood, feathers, ashes, cinders, sand, spent lime, stone or 

marble dusts, metal, glass, straw, shavings, grass clippings, rags, spent 

grains, spent hops, waste paper, wood, plastics, gas, tar asphalt residues, 

residues from refining or processing of fuel or lubricating oil, mud, or 

glass grinding or polishing wastes in amounts that cause interference in 

the POTW. 

 

  (19) Any substance which will cause the POTW to violate its NPDES and/or 

other disposal system permits.  

 

  (20) Any wastewater, which in the opinion of the Director can cause harm 

either to the sewers, sewage treatment process, or equipment; have an 

adverse effect on the receiving stream; or can otherwise endanger life, 

limb, public property, or constitute a nuisance, unless allowed under 

special agreement by the Director (except that no special waiver shall be 

given from categorical pretreatment standards). 

 

  (21) The contents of any tank or other vessel owned or used by any person in 

the business of collecting or pumping sewage, effluent, septage, or other 

wastewater unless said person has first obtained testing and approval as 

may be generally required by the City of Everett and paid all fees assessed 

for the privilege of said discharge. 

 

  (22) Any hazardous or dangerous wastes as defined in rules published by the 

State of Washington (WAC 173-303) and/or in EPA rules 40 CFR Part 

261. 

 

  (23) Persistent pesticides and/or pesticides regulated by the Federal Insecticide 

Fungicide Rodenticide Act (FIFRA) 

 

  (24) Any slug load. 

 

  (25) Any substance which may cause the POTW's effluent or treatment 

residues, sludges, or scums to be unsuitable for reclamation and reuse, or 

to interfere with the reclamation process. 

 

  (26) Fats, oils and grease in amounts that may cause obstructions or 

maintenance problems in the collection/conveyance system, or 

interference in the POTW.    
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  (27) The use of the treatment and controls located at the POTW for wastewater 

treatment required by a National Emission Standards for Hazardous Air 

Pollutants for Source Categories (NESHAP) under 40 CFR Part 63 is 

prohibited.  The discharge of any untreated wastewater regulated by a 

NESHAP also is prohibited.  The POTW does not and will not accept a 

NESHAP regulated waste stream nor provide treatment or controls as an 

agent for any Industrial User within the meaning of 40 CFR Part 63, 

including but not limited to 40 CFR § 63.1595. 

 

 

Pollutants, substances, or wastewater prohibited by this section shall not be processed or 

stored in such a manner that they are likely to be discharged to the POTW unless the user 

has in place an accidental spill prevention plan (ASPP)/slug control plan. 

 

2.2 Federal Categorical Pretreatment Standards 

 

 The National categorical pretreatment standards found at 40 CFR Chapter I, Subchapter 

N, Parts 405-471 are incorporated herein by reference as if set forth in full in this 

ordinance. 

 

2.3 State Requirements 

 

 State requirements and limitations on discharges to the POTW shall be met by all users 

which are subject to such standards in any instance in which they are more stringent than 

federal requirements and limitations, or those in this ordinance or other applicable 

ordinances.  

 

2.4 Local Limits 

 

 The following pollutant limits are established to protect against pass through and 

interference.  No person shall discharge wastewater containing in excess of the following 

daily maximum allowable discharge limits. 

 

 arsenic .......   0.5  mg/L 

 cadmium ...   0.24  mg/L 

 chromium ..   5.0 mg/L 

 copper .......   3.0 mg/L 

 cyanide ......   0.65  mg/L 

 lead ............   1.89  mg/L 

 mercury .....   0.1  mg/L 

 nickel.........   2.83  mg/L 

 silver .........   0.49  mg/L 
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 zinc ............   4.00  mg/L 

 nonpolar fats, oils, 200  mg/L 

  and grease (NPFOG) 

 

 The above limits apply at the point where the wastewater is discharged to the POTW (end 

of the pipe).  Categorical pretreatment standards apply at the end of the process.  

However, the Director may elect to have local limits apply after pretreatment and/or prior 

to mixing with dilution flows. 

 

All concentrations for metallic substances are for "total" metal unless indicated 

otherwise.  The Director may impose mass limitations in addition to (or in place of) the 

concentration based limitations above.   

 

Where a user is subject to a categorical pretreatment standard and a local limit for a given 

pollutant, the more stringent limit or applicable pretreatment standard shall apply. 

 

The City Council authorizes the Director to revise local limits. 

 

2.5 pH Effluent Limitations Under Continuous Monitoring 

 

A. Where a permittee continuously monitors the pH of wastewater discharged to the 

City’s sewer system pursuant to a requirement in their discharge permit, the 

permittee shall maintain the pH of such wastewater within the range set forth in 

the permit, except excursions from the range are permitted subject to the 

following limitations: 

 

(1). The total time during which the pH values are outside the required range 

of pH values shall not exceed 2 hours in any calendar month; and 

 

(2). No individual excursion from the allowable range of pH values shall 

exceed 15 minutes. 

 

B. At no time will the pH value be outside the allowable range of pH values by more 

than one pH unit. 

 

C. At no time shall the pH be less than 5.0 pH units. 

 

D. All batch discharges shall be in compliance with the allowable pH range. 

 

E. For the purposes of this Ordinance, an excursion is an unintentional and 

temporary incident in which the pH value of the discharged wastewater exceeds 

the range set forth in the user’s discharge permit. 
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F. Temporary pH value excursions that comply with the provisions or this section of 

the Ordinance will not be considered violations of the user’s discharge permit but 

shall be reported in the pretreatment self-monitoring report with copies of the 

associated pH recorder charts. 

 

2.6 City's Right of Revision 

 

 The City reserves the right to establish, by ordinance or in wastewater discharge permits, 

differing standards or requirements on discharges to the POTW.  

 

2.7 Special Agreement 

 

 The City reserves the right to enter into special agreements with users setting out special 

terms under which they may discharge to the POTW.  In no case will a special agreement 

waive compliance with a categorical pretreatment standard or federal pretreatment 

requirement.  However, the user may request a net gross adjustment to a categorical 

standard in accordance with 40 CFR 403.15.  They may also request a variance from the 

categorical pretreatment standard from the Approval Authority in accordance with 

403.13. 

 

2.8 Dilution 

 

 A user shall not increase the use of process water, or in any way attempt to dilute a 

discharge, as a partial or complete substitute for adequate treatment to achieve 

compliance with an applicable pretreatment standard or requirement unless expressly 

authorized by an applicable pretreatment standard or requirement.   The Director may 

impose mass limitations on users which he believes may be using dilution to meet 

applicable pretreatment standards or requirements, or in other cases when the imposition 

of mass limitations is appropriate. 

 

2.9 Pretreatment Facilities 

 

 A. General: Users shall provide all known, available, and reasonable methods of 

prevention, control, and treatment (AKART) as required to comply with this 

ordinance and shall achieve compliance with all applicable pretreatment standards 

and requirements set out in this ordinance within the time limitations specified by 

the EPA, the State, or the Director, whichever is more stringent.   

 

 Any facilities required to pretreat wastewater to a level acceptable to the City 

shall be provided, operated, and maintained at the user's expense.   
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 The Director may establish Best Management Practices (BMPs) for particular 

groups of users.  These BMPs may include, but are not limited to types or 

methods of pretreatment technology to be used, methods of source control, 

minimum maintenance requirements, dragout prevention practices, spill 

prevention practices, or other requirements as deemed necessary.  The Director 

may establish BMPs in lieu of numerical limits for non-categorical users. 

 

 When required by the Director, an engineering report as required by, and 

complying with, WAC 173-240, including detailed plans showing the 

pretreatment facilities and operating procedures shall be submitted to the City for 

review, and shall be acceptable to the City before construction of the facility.  The 

review of such plans and operating procedures will in no way relieve the user 

from the responsibility of modifying the facility as necessary to produce an 

acceptable discharge to the City under the provisions of this ordinance. 

 

 Within ninety (90) days after the completion of the wastewater pretreatment 

facility, the discharger shall furnish as built drawings and its operations and 

maintenance procedures.  Any subsequent significant changes in the pretreatment 

facility or method of operation shall be reported to and approved by the Director 

prior to the initiation of the changes.   

 

 New sources, and new users determined to be Significant Industrial Users (SIU's) 

must have pretreatment facilities installed and operating, if required, prior to 

discharge. 

 

B. Grease Control/Pretreatment:  Measures to control, recycle, remove or pretreat for 

grease that are applicable to food service establishments, other than SIUs, are 

subject to the Grease Control Ordinance, #XXXXXXXXX. 

 

C. Other Interceptors:  Dischargers who operate automatic and coin-operated 

laundries, car washes, filling stations, commercial garages or similar businesses 

having any type of washing facilities (including pressure washing and steam 

cleaning) or any other dischargers producing grit, sand, oils, lint, or other 

materials which have the potential of causing partial or complete obstruction of 

the building side sewer or other areas in the POTW shall, upon order of the 

Director, install approved interceptors, oil/water separators,  or tanks in 

accordance with specifications adopted by the City of Everett such that excessive 

amounts of oil, sand and inert solids are effectively prevented from entering the 

POTW. 

 

D. Installation and Maintenance:  All grease interceptors, oil/water separators, 

settling tanks and grit traps shall be properly installed, maintained and operated 

by the discharger at his own expense.  The installation shall be kept in continuous 

operation at all times, and shall be maintained to provide efficient operation.  
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Cleaning must be performed by a service contractor qualified to perform such 

cleaning, or in a manner approved by the Director.  All material removed shall be 

disposed of in accordance with all state and federal regulations.  Records and 

certification of maintenance shall be made readily available to the Director for 

review and inspection, and must be maintained for a minimum of three (3) years.   

 

 If a failure to maintain settling tanks, grit traps, grease interceptors, or oil/water 

separators results in partial or complete blockage of the building sewer, private 

sewer system discharging to the City Sewer System, or other parts of the City 

Sewer System, or adversely affects the treatment or transmission capabilities of 

the POTW, or requires excessive maintenance by the City, or poses a possible 

health hazard, the discharger responsible for the facilities shall be subject to the 

remedies herein, including cost recovery, enforcement and penalties. 

 

2.10 Deadline for Compliance with Applicable Pretreatment 
Requirements 

 

Compliance by existing sources (categorical users) covered by Categorical Pretreatment 

Standards shall be within 3 years of the date the Standard is effective unless a shorter 

compliance time is specified in the appropriate Standard.  The City shall establish a final 

compliance deadline date for any categorical user when the local limits for said user are 

more restrictive than EPA's Categorical Pretreatment Standards.  The City may establish 

a final compliance deadline date for any existing user not covered by Categorical 

Pretreatment Standards. 

 

New source dischargers, and "new users" that are determined to be Significant Industrial 

Users (SIU's), are required to comply with applicable pretreatment standards within the 

shortest feasible time (not to exceed 90 days from the beginning of discharge).  New 

Sources, and "new users" that are determined to be Significant Industrial Users (SIU's), 

shall install and have in operating condition, and shall "start-up" all pollution control 

equipment required to meet applicable pretreatment standards before beginning to 

discharge.     

 

Any wastewater discharge permit issued to a categorical user shall not contain a 

compliance date beyond any deadline date established in EPA's Categorical Pretreatment 

Standards.  Any other existing user that is considered to be an SIU, or a categorical user 

that must comply with a more stringent local limit, which is in non-compliance with any 

local limits shall be provided with a compliance schedule to insure compliance within the 

shortest time feasible.   

 

2.11 Additional Pretreatment Measures 
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 A. Whenever deemed necessary, the Director may require users to restrict their 

discharge during peak flow periods, designate that certain wastewater be 

discharged only into specific sewers, relocate and/or consolidate points of 

discharge, separate sewage wastestreams from industrial wastestreams, and such 

other conditions as may be necessary to protect the POTW and determine the 

user's compliance with the requirements of this ordinance. 

 

 B. When determined necessary by the Director, each user discharging into the 

POTW, shall install and maintain, on his property and at his expense, a suitable 

storage and flow-control facility to insure equalization of flow.  The Director may 

require the facility to be equipped with alarms and a rate of discharge controller, 

the regulation of which shall be determined by the Director.  A wastewater 

discharge permit, or Discharge Authorization (DA) may be issued solely for flow 

equalization. 

 

 C. Grease, oil, and sand interceptors shall be provided when, in the opinion of  the 

Director, they are necessary for the proper handling of wastewater containing 

excessive amounts of grease and oil, or sand; except that such interceptors shall 

not be required for residential users.  All interception units shall be of type and 

capacity approved by  the Director and shall be so located to be easily accessible 

for cleaning and inspection.  Such interceptors shall be inspected, cleaned, and 

repaired regularly, as needed, by the user at his expense. 

 

 D. Users with the potential to discharge flammable substances may be required to 

install and maintain an approved combustible gas detection system.   

 

 E. When a new building is constructed without a tenant, and has any sewers which 

are intended to serve wastes other than sanitary or domestic waste, a three 

compartment interceptor approved by the Director shall be installed.   

 

2.12 Accidental Discharge/Slug Control Plans 

 

The Director may require any user to develop and implement an accidental 

discharge/slug control plan.  Where deemed necessary by the City, facilities to prevent 

accidental discharge or slug discharges of pollutants shall be provided and maintained at 

the user's cost and expense.   

 

An accidental spill prevention plan (ASPP)/slug control plan showing facilities and 

operating procedures to provide this protection shall be submitted to the City for review 

and approval before implementation.  The City shall determine which user is required to 

develop a plan and require said plan to be submitted within 90 days after notification by 

the City.  Each user shall implement its ASPP as submitted or as modified after such plan 

has been reviewed and approved by the City.  Review and approval of such plans and 



 

23 

operating procedures by the City shall not relieve the user from the responsibility to 

modify its facility as necessary to meet the requirements of this Section. 

 

 A. Any user required to develop and implement an accidental discharge/control slug 

plan shall submit a plan which addresses, at a minimum, the following: 

 

  (1) Description of discharge practices, including non-routine batch discharges; 

 

  (2) Description of stored chemicals; 

 

  (3) Procedures for immediately notifying the POTW of any accidental or slug 

discharge.  Such notification must also be given for any discharge which 

would violate any of the standards in Sections 2.1 through 2.4 of this 

ordinance; and 

 

  (4) Procedures to prevent adverse impact from any accidental or slug 

discharge.  Such procedures include, but are not limited to, inspection and 

maintenance of storage areas, handling and transfer of materials, loading 

and unloading operations, control of plant site runoff, worker training, 

building of containment structures or equipment, measures for containing 

toxic organic pollutants (including solvents), and/or measures and 

equipment for emergency response. 

 

 B. Users shall notify the Everett Water Pollution Control Facility immediately upon 

the occurrence of a "slug" or "accidental discharge" of substances regulated by 

this ordinance.  The notification shall include location of discharge, date and time 

thereof, type of waste, concentration and volume, and corrective actions.  Any 

affected user shall be liable for any expense, loss, or damage to the POTW, in 

addition to the amount of any fines imposed on the City on account thereof under 

state or federal law. 

 

 C. Within five (5) days following an accidental discharge, the user shall submit to 

the Director a detailed written report describing the cause of the discharge and the 

measures to be taken by the user to prevent similar future occurrences.  Such 

notification shall not relieve the user of any expense, loss, damage, or other 

liability which may be incurred as a result of damage to the POTW, fish kills, or 

any other damage to person or property; nor shall such notification relieve the 

user of any fines, civil penalties, or other liability which may be imposed by this 

Ordinance or other applicable law. 

 

 D. When required by the Director, signs shall be permanently posted in conspicuous 

places on the user's premises advising employees whom to call in the event of a 

slug or accidental discharge.  Employers shall instruct all employees who may 

cause or discover such a discharge with respect to emergency notification 

procedures. 
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2.13 Septic Tank Wastes 

 

 A. Residential/domestic septic tank waste may be introduced into the POTW only at 

a designated receiving structure within the treatment plant area, or at a site 

authorized by the Director and at such times as are established by the Director.  

Such wastes shall not violate this ordinance or any other requirements established 

or adopted by the City, except as authorized by the Director.   

 

Permits for individual vehicles to use such facilities shall be issued by the City.  

Wastewater discharge permits may be issued to each septage hauling business, 

and may encompass more than one vehicle.   

 

 B. No load may be discharged without prior consent of the Director.  The Director 

may collect samples of each hauled load to ensure compliance with applicable 

pretreatment standards.  The Director may require the hauler to provide a waste 

analysis of any load prior to discharge. 

 

 C. Septage haulers shall utilize a waste tracking form (manifest) provided by the 

Director for every load discharged.  Any discharge without a manifest form is an 

unauthorized discharge and the hauler will receive an administrative fine of not 

less than $5,000, and may have their discharge permit revoked or suspended. 

 

 D. Wastewater discharge permit fees for liquid waste haulers shall be established and 

charged in addition to license and volume fees charged under Ordinance 801-81, 

as amended.  License and volume fees shall be established as part of the user fee 

system utilizing the principles established in Section 13 of this ordinance. 
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SECTION 3 - WASTEWATER DISCHARGE PERMIT 
REQUIREMENTS 
 

 

No significant industrial user shall discharge wastewater into the POTW without first 

obtaining a wastewater discharge permit from the Director.  Any violation of the terms 

and conditions of a wastewater discharge permit shall be deemed a violation of this 

ordinance and subjects the wastewater discharge permittee to the sanctions set out in this 

ordinance.  Obtaining a wastewater discharge permit does not relieve a permittee of its 

obligation to comply with all Federal and State pretreatment standards or requirements or 

with any other requirements of Federal, State, and local law. 

 

The Director may require other users, including liquid waste haulers, to obtain 

wastewater discharge permits (as necessary) to carry out the purposes of this ordinance. 

 

3.1 Wastewater Discharge Permitting:  Existing SIU 

 

Any SIU that was discharging wastewater into the POTW prior to the effective date of 

this ordinance and that wishes to continue such discharges in the future shall, within sixty 

[60] days after notification by the Director submit a permit application to the City in 

accordance with Section 3.5 of this ordinance, and shall not cause or allow discharges to 

the POTW to continue after 90 days of the effective date of this ordinance except in 

accordance with a wastewater discharge permit issued by the Director. 

 

The City's notification to SIUs covered by categorical pretreatment standards will be in 

reasonable time to insure that the SIUs complies with the 180 day submittal deadline date 

established in 40 CFR §403.12 (b).) 

 

3.2 Wastewater Discharge Permitting:  New Source and  "New user" 

 

At least 90 days prior to the anticipated start-up, new sources, sources that become a user 

subsequent to the promulgation of an applicable categorical pretreatment standard, and 

"new users" that are determined to be Significant Industrial Users (SIU), shall apply for a 

wastewater discharge permit and will be required to submit to the City at least the 

information listed in paragraphs (A)-(E) of Section 3.5 of this ordinance.  A new source, 

or "new user" that is determined to be a Significant Industrial User (SIU), cannot 

discharge without first receiving a wastewater discharge permit from the City.  New 

sources, and "new users" that are determined to be Significant Industrial Users (SIU's), 

shall also be required to include in their application information on the method of 

pretreatment the user intends to use to meet applicable pretreatment standards.  New 

Sources, and "new users" that are determined to be Significant Industrial Users (SIU's), 
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shall give estimates of the information requested in paragraphs  (D) and (E) of Section 

3.5 of this ordinance. 

 

3.3 Wastewater Discharge Permitting:  Extrajurisdictional Users 

 

Any existing user located beyond the City limits required to obtain a wastewater 

discharge permit shall submit a wastewater discharge permit application as outlined in 

Section 3.1 of this ordinance. 

 

New Source, and "new users" that are determined to be Significant Industrial Users 

(SIU's), located beyond the City limits required to obtain a wastewater discharge permit 

shall comply with Section 3.2 of this ordinance. 

 

3.4 Wastewater Discharge Permitting:  Zero Discharge Permits 

 

Any categorical user that operates its regulated processes so that no industrial waste is 

discharged to the POTW may request that a zero discharge permit (ZDP) be issued by the 

City.  To be eligible for a ZDP the user shall demonstrate to the Director’s satisfaction 

that no industrial waste will be discharged and shall either permanently seal all accesses 

to the POTW other than those required for disposal of domestic sewage or install shutoff 

devices that will accept City installed, tamper evident seals.  Breaking this seal without 

prior authorization by the Director shall be a violation of the ZDP and this ordinance. 

 

3.5 Wastewater Discharge Permitting:  Middle Tier Categorical 
Industrial User 

 

Any categorical user that operates its regulated processes so that it complies with the 

requirements in Section 1.3 AL of this Ordinance may request that it be designated a 

Middle Tier Categorical Industrial User.  If the Director agrees with that request, the 

User’s discharge permit will be modified to incorporate the applicable provisions of 40 

CFR 403.  If, at any time, the User no longer complies with the requirements in Section 

1.3 AL of this Ordinance, it shall immediately notify the Director and comply with the 

backup reporting requirements contained in the permit. 

 

3.6 Wastewater Discharge Permitting:  Non-Significant Categorical 
Industrial User 

 

Any categorical user that operates its regulated processes so that it complies with the 

requirements in Section 1.3 BG (3) of this Ordinance may request that it be designated a 

Non-Significant Categorical Industrial User.  If the Director agrees with that request, the 
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User will be issued a Non-Significant CIU permit and shall comply with the requirements 

of that permit.  If, at any time, the User no longer complies with the requirements in 

Section 1.3 BG (3) of this Ordinance, it shall immediately notify the Director and comply 

with the backup reporting requirements contained in the permit. 

 

3.7 Wastewater Discharge Permit Application Contents 

 

All users required to obtain a wastewater discharge permit must submit, at a minimum, 

the following information.  The Director shall approve a form to be used as a permit 

application.  Categorical users submitting the following information shall have complied 

with 40 CFR 403.12(b). 

 

 A. Identifying information.  The user shall submit the name and address of the 

facility including the name of the operator and owners; 

 

 B. Permits.  The user shall submit a list of any environmental control permits held by 

or for the facility; 

 

 C. Description of operations.  The user shall submit a brief description of the nature, 

average rate of production, and Standard Industrial Classification of the 

operation(s) carried out by such Industrial User, including a list of all raw 

materials and chemicals used or stored at the facility which are, or could 

accidentally or intentionally be, discharged to the POTW; number and type of 

employees; hours of operation; each product produced by type, amount, process 

or processes, and rate of production; type and amount of raw materials processed 

(average and maximum per day) and the time and duration of discharges.  This 

description should also include a schematic process diagram which indicates 

points of discharge to the POTW from the regulated or manufacturing processes.  

Disclosure of site plans, floor plans, mechanical and plumbing plans and details to 

show all sewers, sewer connections, inspection manholes, sampling chambers and 

appurtenances by size, location and elevation.    

 

 D. Flow Measurement. 

 

  (1) Categorical User: 

 

The user shall submit information showing the measured average daily 

and maximum daily flow, in gallons per day, to the POTW from each of 

the following: 

 

    (i) Regulated or manufacturing process streams; and 

 

   (ii) Other streams as necessary to allow use of the combined 

wastestream formula of 40 CFR 403.6(e).  
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   (2) Non-Categorical User 

 

The user shall submit information showing the measured average daily 

and maximum daily flow, in gallons per day, to the POTW from each of 

the following: 

 

   (i) Total process flow, wastewater treatment plant flow, total plant 

flow or individual manufacturing process flow as required by the 

Director. 

 

The City may allow for verifiable estimates of these flows where 

justified by cost or feasibility considerations. 

 

 E. Measurements of pollutants. 

 

  (1) Categorical User: 

 

   (i) The user shall identify the applicable pretreatment standards for 

each regulated or manufacturing process. 

 

   (ii) In addition, the user shall submit the results of sampling and 

analysis identifying the nature and concentration (or mass) where 

required by the Categorical Pretreatment Standard or as required 

by the City of regulated pollutants (including standards contained 

in Sections 2.1 through 2.4 of this ordinance, as appropriate) in the 

discharge from each regulated or manufacturing process.  Both 

daily maximum and average concentration (or mass, where 

required) shall be reported.  The sample shall be representative of 

daily operations and shall conform to sampling and analytical 

procedures outlined in Section 5.  

 

   (iii) The user shall take a minimum of one representative sample to 

compile that data necessary to comply with the requirements of 

this paragraph. 

 

   (iv) Where an alternate concentration or mass limit has been calculated 

in accordance with 40 CFR 403.6(e) for a categorical user covered 

by a categorical pretreatment standard this adjusted limit along 

with supporting data shall be submitted as part of the application. 

 

  (2) Non-Categorical User 

 

   (i) The user shall identify the applicable pretreatment standards for its 

wastewater discharge. 
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   (ii) In addition, the user shall submit the results of sampling and 

analysis identifying the nature and concentration (or mass where 

required by the City) of regulated pollutants contained in Sections 

2.1 through 2.4 of this ordinance, as appropriate in the discharge.  

Both daily maximum and average concentration (or mass, where 

required) shall be reported.  The sample shall be representative of 

daily operations and shall conform to sampling and analytical 

procedures outlined in Section 5 of this ordinance. 

 

   (iii) The user shall take a minimum of one representative sample to 

compile that data necessary to comply with the requirements of 

this paragraph. 

 

   (iv) Where the Director developed alternate concentration or mass 

limits because of dilution this adjusted limit along with supporting 

data shall be submitted as part of the application. 

 

 F. Certification.  A statement, reviewed by an authorized representative of the user 

and certified by a qualified professional as outlined in Section 3.8 of this 

ordinance, indicating whether the applicable Pretreatment Standards are being 

met on a consistent basis, and, if not, whether additional operation and 

maintenance (O and M) and/or additional pretreatment is required for the user to 

meet the applicable Pretreatment Standards and Requirements;  

 

 G. Compliance Schedule.  If additional pretreatment and/or O and M will be required 

to meet the applicable Pretreatment Standards, the City will establish the shortest 

schedule by which the user will provide such additional pretreatment and/or O 

and M.  The schedule shall conform with the requirements of Section 4.4.  The 

completion date in this schedule shall not be later than the compliance date 

established pursuant to Section 2.9 of this ordinance.   

 

  (1) Where the user's categorical Pretreatment Standard has been modified by a 

removal allowance (40 CFR 403.7), the combined wastestream formula 

(40 CFR 403.6(e)), and/or a Fundamentally Different Factors variance (40 

CFR 403.13) at the time the user submits the report required by this 

paragraph, the information required by paragraphs (D) and (E) of this 

section shall pertain to the modified limits. 

 

  (2) If the categorical Pretreatment Standard is modified by a removal 

allowance (40 CFR 403.7), the combined wastestream formula (40 CFR 

403.6(e)), and/or a Fundamentally Different Factors variance (40 CFR 

403.13) after the user submits the report required by paragraphs (D) and 

(E) of this section, then a new report shall be submitted by the user within 

60 days after the modified limit is approved. 
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 H. Any other information as may be deemed necessary by the Director to evaluate 

the wastewater discharge permit application.  Incomplete or inaccurate 

applications will not be processed and will be returned to the user for revision.   

 

3.8 Signatory and Certification Requirement   

 

 All wastewater discharge permit applications and user reports must be signed by an 

authorized representative of the user and contain the following certification statement: 

 

"I certify under penalty of law that this document and all attachments were 

prepared under my direction or supervision in accordance with a system 

designed to assure that qualified personnel properly gather and evaluate 

the information submitted.  Based on my inquiry of the person or persons 

who manage the system, or those persons directly responsible for 

gathering the information, the information submitted is to the best of my 

knowledge and belief, true, accurate, and complete.  I am aware that there 

are significant penalties for submitting false information, including the 

possibility of fine and imprisonment for knowing violations." 

 

3.9 Wastewater Discharge Permit Decisions 

 

 The Director will evaluate the data furnished by the user and may require additional 

information.  Within thirty (30) days of receipt of a complete wastewater discharge 

permit application, the Director will determine whether or not to issue a wastewater 

discharge permit.  Upon a determination to issue a wastewater discharge permit, the user 

shall fulfill the public notice requirements, and publish in the largest local daily 

newspaper, its application for, and the City's intent to issue, a wastewater discharge 

permit.  The manner, format, content and length of time for the publication shall be as 

prescribed by the Director, but at no time shall be less stringent than the requirements in 

WAC 173-216-090.  The cost of publication shall be paid for by the applicant.  If there 

have been no adverse comments when the public comment period has elapsed, the 

application shall be considered complete.  The permit shall be issued within thirty [30] 

days of full evaluation and acceptance of the data furnished.   The Director may deny any 

application for a wastewater discharge permit. 

 

3.10 Wastewater Discharge Permit Contents 

 

 Wastewater discharge permits shall include such conditions as are reasonably deemed 

necessary by the Director to prevent pass through or interference, protect the quality of 

the water body receiving the treatment plant's effluent, protect worker health and safety, 

facilitate sludge management and disposal, and protect against damage to the POTW. 
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 A. Wastewater discharge permits must contain the following conditions: 

 

  (1) A statement that indicates wastewater discharge permit duration, which in 

no event shall exceed five (5) years; 

 

  (2) A statement that the wastewater discharge permit is non-transferable 

without prior notification to and approval from the City, and provisions 

for furnishing the new owner or operator with a copy of the existing 

wastewater discharge permit; 

 

  (3) Applicable pretreatment standards and requirements, including any special 

State requirements; 

 

  (4) Self monitoring, sampling, reporting, notification, submittal of technical 

reports, compliance schedules, and record-keeping requirements.  These 

requirements shall include an identification of pollutants to be monitored, 

sampling location, sampling frequency, and sample type based on Federal, 

State, and local law; and 

 

  (5) Requirement for immediate notification to the City where self-monitoring 

results indicate non-compliance; 

 

  (6) Requirement to report a by-pass or upset of a pretreatment facility; 

 

  (7) Requirement for the SIU who reports non-compliance to repeat the 

sampling and analysis and submit results to the City within 30 days after 

becoming aware of the violation. 

 

  (8) A statement of applicable civil, criminal, and administrative penalties for 

violation of pretreatment standards and requirements, and any applicable 

compliance schedule. 

 

 B. Wastewater discharge permits may contain, but need not be limited to, the 

following conditions: 

 

  (1) Limits on the average and/or maximum rate of discharge, time of 

discharge, and/or requirements for flow regulation and equalization; 

 

  (2) Requirements for the installation of pretreatment technology, pollution 

control, or construction of appropriate containment devices, designed to 

reduce, eliminate, or prevent the introduction of pollutants into the 

treatment works; 
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  (3) Requirements for the development and implementation of spill control 

plans or other special conditions including management practices 

necessary to adequately prevent accidental, unanticipated, or routine 

discharges; 

 

  (4) Development and implementation of waste minimization plans to reduce 

the amount of pollutants discharged to the POTW; 

 

  (5) The unit charge or schedule of user charges and fees for the management 

of the wastewater discharged to the POTW; 

 

  (6) Requirements for installation and maintenance of inspection and sampling 

facilities and equipment; 

 

  (7) A statement that compliance with the wastewater discharge permit does 

not relieve the permittee of responsibility for compliance with all 

applicable Federal and State pretreatment standards, including those 

which become effective during the term of the wastewater discharge 

permit; 

 

  (8) Any special agreements the Director chooses to continue or develop 

between the City and user; 

 

  (9) Other conditions as deemed appropriate by the Director to ensure 

compliance with this ordinance, and State and Federal laws, rules, and 

regulations. 

 

3.11 Wastewater Discharge Permit Appeals 
 

 Any person, including the user, may petition the Director to reconsider the terms of a 

wastewater discharge permit within thirty (30) days of its issuance. 

 

 A. Failure to submit a timely petition for review shall be deemed to be a waiver of 
the administrative appeal. 

 

 B. In its petition, the appealing party must indicate the wastewater discharge permit 

provisions objected to, the reasons for this objection, and the alternative 

condition, if any, it seeks to place in the wastewater discharge permit. 
 

 C. The effectiveness of the wastewater discharge permit shall not be stayed pending 

the appeal. 
 

 D. If the Director fails to act within sixty (60) days of the receipt of an appeal, a 

request for reconsideration shall be deemed to be denied.  Decisions not to 

reconsider a wastewater discharge permit, not to issue a wastewater discharge 
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permit, or not to modify a wastewater discharge permit, shall be considered final 

administrative actions for purposes of judicial review. 

 

 E. Aggrieved parties seeking judicial review of the final administrative wastewater 

discharge permit decision must do so by filing a petition for review with the 

Snohomish County Superior Court within thirty (30) days following the final 

administrative wastewater discharge permit decision. 

 

3.12 Wastewater Discharge Permit Duration 

 

 Wastewater discharge permits shall be issued for a specified time period, not to exceed 

five (5) years.  A wastewater discharge permit may be issued for a period less than five 

(5) years, at the discretion of the Director.  Each wastewater discharge permit will 

indicate a specific date upon which it will expire.  The wastewater discharge permit will 

expire at 11:59 PM on the specified date. 

 

3.13 Wastewater Discharge Permit Modification 

 

 The Director may modify the wastewater discharge permit for good cause including, but 

not limited to, the following: 

 

 A. To incorporate any new or revised Federal, State, or local pretreatment standards 

or requirements; 

 

 B. To address significant alterations or additions to the user's operation, processes, or 

wastewater volume or character since the time of wastewater discharge permit 

issuance; 

 

 C. A change in the POTW that requires either a temporary or permanent reduction or 

elimination of the authorized discharge; 

 

 D. Information indicating that the permitted discharge poses a threat to  the City's 

POTW, City personnel, or the receiving waters; 

 

 E. Violation of any terms or conditions of the wastewater discharge permit; 

 

 F. Misrepresentations or failure to fully disclose all relevant facts in the wastewater 

discharge permit application or in any required reporting; 

 

 G. Revision of or a grant of variance from categorical pretreatment standards 

pursuant to 40 CFR 403.13; 

 

 H. To correct typographical or other errors in the waste water discharge permit; or 
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 I. To reflect a transfer of the facility ownership and/or operation to a new 

owner/operator.  

 

 J. Any Permit Modification may be appealed under Section 3.9 of this ordinance. 

 

3.14 Wastewater Discharge Permit Transfer 

 

 Wastewater discharge permits may be reassigned or transferred to a new owner and/or 

operator only if the permittee gives at least ninety (90) days advance notice to  the 

Director and the Director approves the wastewater discharge permit transfer.  The notice 

to the Director must include a written certification by the new owner and/or operator 

which: 

 

 A. States that the new owner and/or operator has no immediate intent to change the 

facility's operations and processes; 

 

 B. Identifies the specific date on which the transfer is to occur; and 

 

 C. Acknowledges full responsibility for complying with the existing wastewater 

discharge permit. 

 

 Provided that the above occurs and that there were no significant changes to the 

manufacturing operation or wastewater discharge, the new owner will be considered an 

existing user and be covered by the existing limits and requirements in the previous 

owner's permit.  Failure to provide advance notice of a transfer renders the wastewater 

discharge permit voidable as of the date of facility transfer. 

 

3.15 Wastewater Discharge Permit Revocation 

 

 Wastewater discharge permits may be revoked for the following reasons: 

 

 A. Failure to notify  the City of significant changes to the wastewater prior to the 

changed discharge; 

 

 B. Failure to provide prior notification to  the City of changed conditions; 

 

 C. Misrepresentation or failure to fully disclose all relevant facts in the wastewater 

discharge permit application; 

 

 D. Falsifying self-monitoring reports; 

 

 E. Tampering with monitoring equipment; 
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 F. Refusing to allow the City timely access to the facility premises and records; 

 

 G. Failure to meet discharge limitations; 

 

 H. Failure to pay fines; 

 

 I. Failure to pay sewer charges; 

 

 J. Failure to meet compliance schedules; 

 

 K. Failure to complete a wastewater survey or the wastewater discharge permit 

application; 

 

 L. Failure to provide advance notice of the transfer of a permitted facility; 

 

 M. If the City has to invoke its emergency provision as cited in Section 9.7 of the 

Ordinance; 

 

 N. Violation of any pretreatment standard or requirement; 

 

 O. Violation of any terms of the wastewater discharge permit; 

 

 P. Violation of any provisions of this ordinance; or 

 

 Q. Violation of any terms of an order of the Director issued under this ordinance. 

 

 Wastewater discharge permits shall be voidable upon cessation of operations or transfer 

of business ownership.  All wastewater discharge permits issued to a particular user are 

void upon the issuance of a new wastewater discharge permit to that user. 

 

3.16 Wastewater Discharge Permit Re-issuance 

 

 A user, required to have a wastewater discharge permit, shall apply for wastewater 

discharge permit re-issuance by submitting a complete wastewater discharge permit 

application, in accordance with Section 3.7 of this ordinance, a minimum of ninety (90) 

days prior to the expiration of the user's existing wastewater discharge permit.  A user, 

whose existing wastewater discharge permit has expired and has submitted its re-

application in the time period specified herein, shall be deemed to have an effective 

wastewater discharge permit until the City issues or denies the new wastewater discharge 

permit.   A user, whose existing wastewater discharge permit has expired and who failed 

to submit its re-application in the time period specified herein, will be deemed to be 

discharging without a wastewater discharge permit.   
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SECTION 4 - REPORTING REQUIREMENTS 
 

 

4.1 Baseline Monitoring Reports 

 

 A. Within either one hundred and eighty (180) days after the effective date of a 

categorical pretreatment standard, or the final administrative decision on a 

category determination under 40 CFR 403.6(a)(4) (whichever is later) existing 

categorical users currently discharging to or scheduled to discharge to the POTW, 

shall be required to submit to the City a report which contains the information 

listed in Section 3.7 of this ordinance. 

 

At least ninety (90) days prior to commencement of their discharge, new sources, 

and sources that become categorical users subsequent to the promulgation of an 

applicable categorical standard, shall be required to submit to the City a report 

which contains the information listed in Section 3.7 of this ordinance.   

 

A new source may be required to submit an engineering report to the Director and 

comply with WAC 173-240; the report should explain the method of pretreatment 

a new source intends to use to meet applicable categorical standards.  A new 

source shall give estimates of its anticipated flow and quantity of pollutants 

discharged. 

 

4.2 Final Compliance Report (Initial Compliance Report) 

 

 A. Within 90 days following the date for final compliance by the Significant 

Industrial User with applicable pretreatment standards and requirements set forth 

in this ordinance, in a wastewater discharge permit, or within 30 days following 

commencement of the introduction of wastewater into the POTW by a new source 

or "new users" considered by the City to fit the definition of SIU, the affected 

user shall submit to the City a report containing the information outlined in 

Paragraph (D)-(F) of Section 3.7 of this ordinance. 

   

 B. For users subject to equivalent mass or concentration limits established by the 

City in accordance with procedures established in 40 CFR 403.6 (c), this report 

shall contain a reasonable measure of the user's long term production rate.  For all 

other users subject to categorical pretreatment standards expressed in terms of 

allowable pollutant discharge per unit of production (or other measure of 

operation), this report shall include the user's actual production during the 

appropriate sampling period. 
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4.3 Periodic Compliance Report  

 

 A. Any user that is issued a permit under this ordinance and performs self-

monitoring shall submit to the City during the months of June and December, 

unless required on other dates or more frequently by the City, a report indicating 

the nature of the effluent over the previous reporting period.  The frequency of 

monitoring shall be as prescribed within the permit.  At a minimum, except for 

zero discharge users, Middle Tier CIUs, and NSCIUs, users shall sample their 

discharge at least twice per year. 

 

 B. The report shall include a record of the concentrations (and mass if specified in 

the wastewater discharge permit) of the pollutants listed in the wastewater 

discharge permit that were measured and a record of all flow measurements 

(average and maximum) taken at the designated sampling locations, and shall also 

include any additional information required by this ordinance or the wastewater 

discharge permit.  Production data shall be reported if required by the wastewater 

discharge permit.  Both daily maximum and average concentration (or mass, 

where required) shall be reported.   

 

If a user sampled and analyzed more frequently than what was required by the 

City or by this ordinance, using methodologies in 40 CFR Part 136, it must 

submit all results of sampling and analysis of the discharge during the reporting 

period.   

  

 C. Any user subject to equivalent mass or concentration limits established by the 

City or by unit production limits specified in the applicable categorical standards, 

shall report production data as outlined in Section 4.2 (B) of this ordinance. 

 

 D. Zero discharge users shall submit periodic reports as required by the Director 

stating that no process waste has been discharged to the POTW. 

 

 E Middle Tier Significant CIUs and NSCIUs shall submit reports as required in 

their control mechanisms. 

  

 F. If the City calculated limits to factor out dilution flows or non-regulated flows, 

the user will be responsible for providing flows from the regulated process flows, 

dilution flows and non-regulated flows. 

 

 G. Flows shall be reported on the basis of actual measurement; provided, however, 

that the City may accept reports of average and maximum flows estimated by 

verifiable techniques if the City determines that an actual measurement is not 

feasible.   

 

 H. Sampling shall be representative of the user's daily operations and shall be taken 

in accordance with the requirements specified in Section 5 of this ordinance. 
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 I. The City may require reporting by users that are not required to have an industrial 

wastewater discharge permit if information or data is needed to establish a sewer 

charge, determine the treatability of the effluent or determine any other factor that 

is related to the operation and maintenance of the sewer system. 

 

 J. The City may require self-monitoring by the user or, if requested by the user, may 

agree to perform the periodic compliance monitoring needed to prepare the 

periodic compliance report required under this section.  If the City agrees to 

perform such periodic compliance monitoring, it may charge the user for such 

monitoring, based upon the costs incurred by the City for the sampling and 

analyses.  Any such charges shall be added to the normal sewer charge and shall 

be payable as part of the utility bills.  The City is under no obligation to perform 

periodic compliance monitoring for a user. 

 

4.4 Compliance schedules for meeting applicable pretreatment 
standards   

 

 A. The schedule shall contain increments of progress in the form of dates for the 

commencement and completion of major events leading to the construction and 

operation of additional pretreatment required for the user to meet the applicable 

pretreatment standards (e.g., hiring an engineer, completing preliminary plans, 

completing final plans, executing contract for major components, commencing 

construction, completing construction, etc.). 

  

 B. No increment referred to in paragraph (A) of this section shall exceed 9 months. 

 

 C. Not later than 14 days following each date in the schedule and the final date for 

compliance, the user shall submit a progress report to the City including, at a 

minimum, whether or not it complied with the increment of progress to be met on 

such date and, if not, the date on which it expects to comply with this increment 

of progress, the reason for delay, and the steps being taken by the user to return 

the construction to the schedule established.  In no event shall more than 9 

months elapse between such progress reports. 

 

4.5 Notification of Significant Production Changes 

 

 Any user operating under a wastewater discharge permit incorporating mass or 

concentration limits based on production levels shall notify the City within two (2) 

business days after the user has a reasonable basis to know that the production level will 

significantly change within the next calendar month.  Any user not providing a notice of 

such anticipated change will be required to comply with the existing limits contained in 

its wastewater discharge permit. 
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4.6 Hazardous Waste Notification 

 

 Any user that is discharging 15 kilograms of hazardous wastes as defined in 40 CFR 261 

(listed or characteristic wastes) in a calendar month or any facility discharging any 

amount of acutely hazardous wastes as specified in 40 CFR 261.30(d) and 261.33(e) is 

required to provide a one time notification in writing to the City, EPA Regional Waste 

Management Division Director, and the Hazardous waste division of the NWRO of the 

Washington State Department of Ecology.  Any existing user exempt from this 

notification, shall comply with the requirements contained herein within 30 days of 

becoming aware of a discharge of 15 kilograms of hazardous wastes in a calendar month 

or the discharge of acutely hazardous wastes to the City sewer system. 

 

 Such notification shall include: 

 

 A. The name of the hazardous waste as set forth in 40 CFR Part 261, 

 

 B. The EPA Hazardous waste number; and 

 

 C. The type of discharge (continuous, batch, or other). 

 

 

 D. If an industrial user discharges more than 100 kilograms of such waste per 

calendar per month to the sewer system, the notification shall also contain the 

following information to the extent it is known or readily available to the 

industrial user: 

 

  (1) an identification of the hazardous constituents contained in the wastes, 

 

  (2) an estimation of the mass and concentration of such constituents in the 

wastestreams discharged during that calendar month, and 

 

  (3) an estimation of the mass of constituents in the wastestreams expected to 

be discharged during the following 12 months. 

 

These notification requirements do not apply to pollutants already 

reported under the self-monitoring requirements. 

 

Whenever the EPA publishes final rules identifying additional hazardous 

wastes or new characteristics of hazardous waste, a user shall notify the 

City of the discharge of such a substance within 90 days of the effective 

date of such regulations. 

 

In the case of any notification made under this paragraph, an industrial user shall certify 

that it has a program in place to reduce the volume and toxicity of hazardous wastes 
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generated to the degree it has determined to be economically practical. Discharging 

Hazardous waste to the sewer system is prohibited as per section 2.1 of this ordinance 

 

4.7 Notice of potential problems, including accidental spills, slug 
loadings 

 

 Any user shall notify the City immediately of all discharges that could cause problems to 

the POTW, including any slug loadings, as defined in Section 1.3 of this ordinance.  The 

notification shall include the concentration and volume and corrective action.  Steps 

being taken to reduce any adverse impact should also be noted during the notification.  

Any user who discharges a "slug" (or slugs) of pollutants shall be liable for any expense, 

loss, or damage to the POTW, in addition to the amount of any fines imposed by the City 

or on the City under state or federal law. 

 

4.8 Non-Compliance Reporting 

 

 If sampling performed by a user indicates a violation, the user shall notify the City within 

24 hours of becoming aware of the violation.  The user shall also repeat the sampling 

within 5 days and submit the results of the repeat analysis to the City within 30 days after 

becoming aware of the violation, except the user is not required to resample if: 

 

 A. The City performs sampling at the user at a frequency of at least once per month, 

or 

 

 B. The City performs sampling at the user between the time when the user performs 

its initial sampling and the time when the user receives the results of this 

sampling. 

 

4.9 Notification of changed discharge 

 

 All users shall promptly notify the City in advance of any substantial change in the 

volume or character of pollutants in their discharge, including significant manufacturing 

process changes, pretreatment modifications, and the listed or characteristic hazardous 

wastes for which the user has submitted initial notification under 40 CFR 403.12 (p). 

 

4.10 TTO Reporting. 

 

 Categorical users which are required by EPA to eliminate and/or reduce the levels of 

toxic organics (TTOs) discharged into the sewer system must follow the Categorical 
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Pretreatment Standards for that industry.  Those users must also meet the following 

requirements: 

 

 A. Must sample, as part of the initial application requirements, for the organics listed 

under the TTO limit reasonably expected to be present; 

 

 B. May submit a statement that no TTOs are used at the facility and/or develop a 

solvent management plan in lieu of continuously monitoring for TTO, if 

authorized by the Director: 

 

If allowed to submit a statement or develop a solvent management plan, the user 

must routinely submit a certification statement as part of its self-monitoring report 

that there has been no dumping of concentrated toxic organic into the wastewater 

and that it is implementing a solvent management plan as approved by the City.  

The Director may require the development and implementation of a solvent 

management plan in addition to monitoring for TTO. 

 

4.11 Reports from Unpermitted Users 

 

All users not required to obtain a wastewater discharge permit shall provide appropriate 

reports to the City as the Director may require. 

 

4.12 Record Keeping 

 

Users subject to the reporting requirements of this ordinance shall retain, and make 

available for inspection and copying, all records of information obtained pursuant to any 

monitoring activities required by this ordinance and any additional records of information 

obtained pursuant to monitoring activities undertaken by the user independent of such 

requirements.  Records shall include the date, exact place, method, and time of sampling 

and the name of the person(s) taking the samples; the dates analyses were performed; 

who performed the analyses; the analytical techniques or methods used; and the results of 

such analyses.  These records shall remain available for a period of at least three (3) 

years.  This period shall be automatically extended for the duration of any litigation 

concerning the user or POTW, or where the user has been specifically notified of a longer 

retention period by the Director. 

 

4.13 Timing 

 

Written reports will be deemed to have been submitted on the date postmarked.  For 

reports which are not mailed, postage prepaid, into a mail facility serviced by the United 

States Postal Service, the date of receipt of the report shall govern. 
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SECTION 5 - SAMPLING AND ANALYTICAL REQUIREMENTS 
 

 

5.1 Sampling Requirements for Users.  

 

 A. A minimum of four (4) grab samples must be used for pH, cyanide, total phenols, 

oil and grease, sulfide, and volatile organics.  The Director will determine on a 

case-by-case whether the user will be able to composite the individual grab 

samples.  For all other pollutants, 24-hour composite samples must be obtained 

through flow-proportional composite sampling techniques where feasible.  The 

City may waive flow-proportional composite sampling for any user that 

demonstrates that flow-proportional is not feasible.  In such cases, samples may 

be obtained through time-proportional composite sampling techniques or through 

a minimum of four (4) grab samples where the user demonstrates that this will 

provide a representative sample of the effluent being discharged. 

 

 B. Samples should be taken immediately downstream from pretreatment facilities if 

such exist or immediately downstream from the regulated or manufacturing 

process if no pretreatment exists or as determined by the City and/or contained in 

the user's wastewater discharge permit.  For categorical users, if other 

wastewaters are mixed with the regulated wastewater prior to pretreatment the 

user shall measure the flows and concentrations necessary to allow use of the 

combined wastestream formula of 40 CFR 403.6(e) in order to evaluate 

compliance with the Applicable Categorical Pretreatment Standards.  For other 

SIUs, for which the City has adjusted its local limits to factor out dilution flows, 

the user shall measure the flows and concentrations necessary to evaluate 

compliance with the adjusted pretreatment standard(s). 

 

 C. All sample results shall indicate the time, date and place of sampling, and 

methods of analysis, and shall certify that such sampling and analysis is 

representative of normal work cycles and expected pollutant discharges from the 

user.  If a user sampled and analyzed more frequently than what was required in 

its wastewater discharge permit, using methodologies in 40 CFR Part 136, it must 

submit all results of sampling and analysis of the discharge as part of its self-

monitoring report. 

 

5.2 Analytical Requirements 

 

All pollutant analyses, including sampling techniques,  shall be performed in accordance 

with the techniques prescribed in 40 CFR Part 136, unless otherwise specified in an 

applicable categorical pretreatment standard.  If 40 CFR Part 136 does not contain 
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sampling or analytical techniques for the pollutant in question, sampling and analyses 

must be performed in accordance with procedures approved by the EPA. 

 

All analyses performed to establish compliance and used in compliance reporting shall be 

performed by a laboratory accredited by the Washington State Department of Ecology, 

Quality Assurance Division in accordance with 173-50 WAC.  Laboratories must be 

accredited for the analyses for which they are performing. 

 

To ensure that the reported data is valid for determining compliance with requirements, 

all data shall have a detection level (DL) no greater than twenty-five percent (25%) of the 

regulatory limit included in this ordinance or applicable State or Federal regulation.  (i.e. 

for Pb, with a regulatory limit of 1.89 mg/L, the DL shall be no greater than 0.47 mg/L.) 

 

5.3 City Monitoring of User's Wastewater  

 

 The City will follow the same procedures as outlined in Sections 5.1 and 5.2 of this 

ordinance. 
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SECTION 6 - COMPLIANCE MONITORING 
 

 

6.1 Inspection and Sampling 

 

Continued connection and use of the Everett Municipal sewer system shall be contingent 

on the right of the City to inspect and sample all discharges into the system.  The City 

shall have the right to enter the facilities of any user for the purpose of the enforcement 

of this ordinance and Ordinance 1508-88, as amended, and to determine that any 

wastewater discharge permit or order issued hereunder, is being met and whether the user 

is complying with all requirements thereof.  Users shall allow the Director ready access 

to all parts of the premises for the purposes of inspection, sampling, records examination 

and copying, and the performance of any additional duties. 

 

 A. Where a user has security measures in force which require proper identification 

and clearance before entry into its premises, the user shall make necessary 

arrangements with its security guards so that, upon presentation of suitable 

identification,  the Director will be permitted to enter without delay for the 

purposes of performing specific responsibilities. 

 

 B. The Director shall have the right to set up on the user's property, or require 

installation of such devices as are necessary to conduct sampling and/or metering 

of the user's operations. 

 

 C. Any temporary or permanent obstruction to safe and easy access to the facility to 

be inspected and/or sampled shall be promptly removed by the user at the written 

or verbal request of the Director and shall not be replaced.  The costs of clearing 

such access shall be borne by the user. 

 

 D. Unreasonable delays in allowing the Director access to the user's premises shall 

be a violation of this ordinance. 

 

6.2 Monitoring Facilities 

 

Each user shall provide and operate at its own expense a monitoring facility to allow 

inspection, sampling, and flow measurements of each sewer discharge to the City.  Each 

monitoring facility shall be situated on the user's premises, except where such a location 

would be impractical or cause undue hardship on the user, the City may concur with the 

facility being constructed in the public street or sidewalk area, providing that the facility 

is located so that it will not be obstructed by landscaping or parked vehicles.  The 

Director, whenever applicable, may require the construction and maintenance of 
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sampling facilities at other locations (for example, at the end of a manufacturing line, 

wastewater treatment system). 

 

There shall be ample room in or near such sampling facility to allow accurate sampling, 

flow measurement and preparation of samples for analysis.  The facility, sampling, and 

measuring equipment shall be maintained at all times in a safe and proper operating 

condition at the expense of the user.  All monitoring facilities shall be constructed and 

maintained in accordance with all applicable local construction standards and 

specifications.  

 

The Director may require the user to install monitoring equipment as necessary.  All 

devices used to measure wastewater flow and quality shall be maintained and calibrated 

in accordance with manufacturers’ recommendations to ensure their accuracy. 

6.3 Search Warrants 

 

If the Director has been refused access to a building, structure or property, or any part 

thereof, and is able to demonstrate probable cause to believe that there may be a violation 

of this ordinance, or that there is a need to inspect as part of a routine inspection program 

of the City designed to verify compliance with this ordinance or any wastewater 

discharge permit or order issued hereunder, or to protect the overall public health, safety 

and welfare of the community, then the Director shall seek issuance of a search and/or 

seizure warrant from the Everett Municipal Court, the Everett District Court, or the 

Snohomish County Superior Court.  Such warrant shall be served at reasonable hours by 

the Director and may be accomplished in the in the company of a uniformed police 

officer of the City.   

 

6.4 Vandalism 

 

No person shall willfully or negligently break, damage, destroy, uncover, deface, tamper 

with, or prevent access to any structure, appurtenance or equipment, or other part of the 

POTW.  Any person found in violation of this requirement shall be subject to the 

sanctions set out in this ordinance. 
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SECTION 7 - CONFIDENTIAL INFORMATION 
 

Information and data on a user obtained from reports, surveys, wastewater discharge 

permit applications, wastewater discharge permits, and monitoring programs, and from 

City inspection and sampling activities, shall be available to the public without 

restriction, unless the user specifically requests, and is able to demonstrate to the 

satisfaction of the City, that the release of such information would divulge information, 

processes or methods of production that are exempt from disclosure under the Public 

Records Act at Chapter 42.56 RCW, or as hereafter amended,.   

 

When requested and demonstratd by the user furnishing a report that such information 

should be held confidential, the City shall make reasonable efforts to protect the portions 

of a report which might disclose trade secrets or secret processes from inspection by the 

public; Such information, however,shall be made available immediately upon request to 

governmental agencies for uses related to the NPDES program or pretreatment program, 

and in enforcement proceedings involving the person furnishing the report.   

 

Wastewater constituents and characteristics and other "effluent data" as defined by  

40 CFR 2.302 will not be recognized as confidential information and will be available to 

the public without restriction. 
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SECTION 8 - PUBLICATION OF USERS IN SIGNIFICANT NON-
COMPLIANCE 
 

 

The City shall publish annually, in the largest daily newspaper published in the 

municipality where the POTW is located, a list of the users that, during the previous 

twelve (12) months, were in significant non-compliance with applicable pretreatment 

standards and requirements.  The term significant non-compliance shall mean: 

 

 A. Chronic violations of wastewater discharge limits, defined here as those in which 

sixty-six percent (66%) or more of wastewater measurements taken during a six 

(6) month period exceed the daily maximum limit or average limit for the same 

pollutant parameter by any amount; 

 

 B. Technical Review Criteria (TRC) violations, defined here as those in which 

thirty-three percent (33%) or more of wastewater measurements taken for each 

pollutant parameter during a six (6) month period equals or exceeds the product 

of the daily maximum limit or the average limit multiplied by the applicable 

criteria (1.4 for BOD, TSS, fats, oils and grease, and 1.2 for all other pollutants 

except pH); 

 

 C. Any other violation of a pretreatment standard or requirement that the City 

believes has caused, alone or in combination with other discharges, interference 

or pass through (including endangering the health of City personnel or the general 

public); 

 

 D. Any discharge of pollutants that has caused imminent endangerment to the public 

or to the environment, or has resulted in the City's exercise of its emergency 

authority to halt or prevent such a discharge; 

 

 E. Failure to meet, within ninety (90) days of the scheduled date, a compliance 

schedule milestone contained in a wastewater discharge permit or enforcement 

order for starting construction, completing construction, or attaining final 

compliance; 

 

 F. Failure to provide within forty five (45) days after the due date, any required 

reports, including baseline monitoring reports, reports on compliance with 

categorical pretreatment standard deadlines, periodic self-monitoring reports, and 

reports on compliance with compliance schedules; 

 

 G. Failure to accurately report non-compliance; or 

 

 H. Any other violation(s) that the City determines will adversely affect the operation 

or implementation of the local pretreatment program. 
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SECTION 9 - ADMINISTRATIVE ENFORCEMENT REMEDIES 
 

 

9.1 Notification of Violation (Notice of Violation, NOV) 

 

When the Director finds that a user has violated (or continues to violate) any provision of 

this ordinance, a wastewater discharge permit or order issued hereunder, or any other 

pretreatment standard or requirement, the Director may serve upon that user a written 

Notice of Violation.  The Director may select any means of service which is reasonable 

under the circumstances. 

 

Within seven calendar (7) days of the receipt of this notice, an explanation of the 

violation and a plan for the satisfactory correction and prevention thereof, to include 

specific required actions, shall be submitted by the user to the Director.  Submission of 

this plan in no way relieves the user of liability for any violations occurring before or 

after receipt of the Notice of Violation.  Nothing in this section shall limit the authority of 

the City to take any action, including emergency actions or any other enforcement action, 

without first issuing a Notice of Violation. 

 

9.2 Consent Orders 

 

The Director may enter into Consent Orders, assurances of voluntary compliance, or 

other similar documents establishing an agreement with any user responsible for non-

compliance.  Such documents will include specific action to be taken by the user to 

correct the non-compliance within a time period specified by the document.  Such 

documents shall have the same force and effect as the administrative orders issued 

pursuant to Sections 9.4 and 9.5 of this ordinance and shall be judicially enforceable.  

Use of a Consent Order shall not be a bar against, or prerequisite for, taking any other 

action against the user. 

 

9.3 Show Cause Hearing 

 

The Director may order a user which has violated or continues to violate, any provision 

of this ordinance, a wastewater discharge permit or order issued hereunder, or any other 

pretreatment standard or requirement, to appear before the Director and show cause why 

a proposed enforcement action should not be taken.  Notice shall be served on the user 

specifying the time and place for the hearing, the proposed enforcement action, the 

reasons for such action, and a request that the user show cause why the proposed 

enforcement action should not be taken.  The notice of the hearing shall be served 

personally or by registered or certified mail (return receipt requested) at least ten business 

(10) days prior to the hearing.  Such notice may be served on any authorized 
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representative of the user.  A show cause hearing shall not be a bar against, or 

prerequisite for, taking any other action against the user. 

 

9.4 Compliance Orders 

 

When the Director finds that a user has violated or continues to violate any provision of 

this ordinance, a wastewater discharge permit or order issued hereunder, or any other 

pretreatment standard or requirement, the Director may issue an order to the user 

responsible for the discharge directing that the user come into compliance within a time 

specified in the order.  Compliance Orders may require users to refrain from certain 

activities, install additional pretreatment equipment, increase self monitoring, use best 

management practices designed to minimize the amount of pollutants discharged to the 

sewer.  If the user does not come into compliance within the time specified in the order, 

sewer service may be discontinued.  Issuance of a compliance order shall not be a bar 

against, or a prerequisite for, taking any other action against the user. 

 

9.5 Cease and Desist Orders 

 

When the Director finds that a user has violated (or continues to violate) any provision of 

this ordinance, a wastewater discharge permit or order issued hereunder, or any other 

pretreatment standard or requirement, or that the user's past violations are likely to recur, 

the Director may issue an order to the user directing it to cease and desist all such 

violations and directing the user to: 

 

 A. Immediately comply with all requirements; and 

 

 B. Take such appropriate remedial or preventive action as may be needed to properly 

address a continuing or threatened violation, including halting operations and/or 

terminating the discharge. 

 

Issuance of a cease and desist order shall not be a bar against, or a prerequisite for, taking 

any other action against the user. 

 

9.6 Administrative Fines 

 

 A. When the Director finds that a user has violated or continues to violate any 

provision of this ordinance, a wastewater discharge permit or order issued 

hereunder, or any other pretreatment standard or requirement, the Director may 

fine such user in an amount not less than $250 and not to exceed $10,000.  Such 

fines shall be assessed on a per violation, per day basis.  In the case of monthly or 

other long term average discharge limits, fines shall be assessed for each day 

during the period of violation.  Said Administrative fines shall constitute a sewer 



 

50 

service surcharge, and upon assessment, shall be subject to collection in the same 

manner as all other sewer utility rates, charges and penalties. 

 

 B. Unless other arrangements have been made with, and authorized by the Director, 

unpaid charges, fines, and penalties shall accrue thereafter at a rate of one percent 

(1%) per month.  After 90 days, if charges, fines, and penalties have not been 

paid, the City may revoke the user’s discharge permit. 

 

 C. Users desiring to appeal and dispute such fines must file a written request for the 

Director to reconsider the fine along with full payment of the fine amount within 

ten calendar (10) days of being notified of the fine. Upon receipt of a timely 

appeal, the Director shall set a date and time for an appeal hearing, but in no case 

shall the hearing be set more than thirty business (30) days from the receipt of the 

timely notice of appeal.  The appellant shall be notified in writing of the date, 

time, and place for the appeal hearing.  The Director or his/her designee shall 

serve as the Hearing Examiner.  In the event the user's appeal is successful, any 

payments made shall be returned to the user.  Affirmation or modification of an 

administrative fine by the Public Works Director shall relate back to the original 

date of assessment. 

 

The City shall recover the costs of preparing administrative enforcement actions, 

such as notices and orders, including the cost of additional inspections, sampling 

and analysis, and may add them to the fine. 

 

 D. Issuance of an administrative fine shall not be a bar against, or a prerequisite for, 

taking any other action against the user. 

 

 E. Users seeking judicial review of administrative fines must do so by filing a 

Petition for Review in the Snohomish County Superior Court within thirty 

calendar (30) days of the decision of the Director. 

 

9.7 Emergency Suspensions 

 

 The Director may immediately suspend a user's discharge (after informal notice to the 

user) whenever such suspension is necessary to stop an actual or threatened discharge 

which reasonably appears to present or cause an imminent or substantial endangerment to 

the health or welfare of persons.    

 

The Director may also immediately suspend a user's discharge (after informal notice and 

opportunity to respond) that threatens to interfere with the operation of the POTW, or 

which presents or may present an endangerment to the environment. 

 

 A. Any user notified of a suspension of its discharge shall immediately stop or 

eliminate its contribution.  In the event of a user's failure to immediately comply 
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voluntarily with the suspension order, the Director shall take such steps as 

deemed necessary, including immediate severance of the sewer connection, to 

prevent or minimize damage to the POTW, its receiving stream, or endangerment 

to any individuals.    

 

The Director may allow the user to recommence its discharge when the user has 

demonstrated to the satisfaction of the City that the period of endangerment has 

passed.  If the Director does not allow the user to recommence its discharge 

within 15 days of the emergency suspension, the Director shall initiate 

termination proceedings pursuant to Section 9.8 of this ordinance. 

 

 B. A user that is responsible, in whole or in part, for any discharge presenting 

imminent endangerment shall submit a detailed written statement, describing the 

causes of the harmful contribution and the measures taken to prevent any future 

occurrence, to the Director prior to the date of any show cause or termination 

hearing under Sections 9.3 and 9.8 of this ordinance. 

 

Nothing in this section shall be interpreted as requiring a hearing prior to any emergency 

suspension under this section. 

9.8 Termination of Discharge (Non-Emergency) 

 

In addition to the provisions in Section 3.15 of this ordinance, any user that violates the 

following conditions is subject to discharge termination: 

 

 A. Violation of wastewater discharge permit conditions; 

 

 B. Failure to accurately report the wastewater constituents and characteristics of its 

discharge; 

 

 C. Failure to report significant changes in operations or wastewater volume, 

constituents and characteristics prior to discharge; 

 

 D. Refusal of reasonable access to the user's premises for the purpose of inspection, 

monitoring or sampling; or 

 

 E. Violation of the pretreatment standards in Section 2 of this ordinance. 

 

 Such user will be notified of the proposed termination of its discharge and be offered an 

opportunity for hearing pursuant to Section 9.9 of this ordinance to dispute the proposed 

termination action.  Initiation of a termination proceeding by the City shall not be a bar 

to, or a prerequisite for, taking any other action against the user. 
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9.9 Appeal Procedures 

 

 A. Appeals.  

 

 1. Any user who has been subject to an enforcement action by the City and who 

seeks to dispute a Notice of Violation, order, fine, or other action of the Director 

may file an appeal.  No other person may appeal an enforcement action. 

 

 2. The notice of appeal must be filed in writing and received by the Director, in 

writing, within ten (10) calendar days of the receipt of the disputed action or 

proposed action.  If the notice of appeal is not received by the Director within the 

10 day period, the right to an appeal is waived.  The notice of appeal shall state 

with particularity the basis upon which the appellant is disputing the action taken 

or proposed to be taken. 

 

 3. Upon receipt of a timely notice of appeal, the Director shall set a date and time for 

an appeal hearing, but in no case shall the hearing be set more than sixty (60) 

days from the receipt of the timely notice of appeal.  The appellant shall be 

notified in writing of the date, time, and place for the appeal hearing.  The 

Director or his/her designee shall serve as the hearing examiner and be the 

presiding officer at the hearing. 

 

 B. Appeal Hearing. 

  

 

 1. Content of Notice of hearing. The notice of hearing shall include: 

(a) Names and mailing addresses of all parties to whom notice is being given, and 

if known, the names and addresses of their representatives; 

(b) If the City intends to appear, the mailing address and telephone number of the 

office designated to represent the City in the proceeding; 

(c) The official file or other reference number and name of proceeding; 

(d) The name, official title, mailing address and telephone number of the 

presiding officer, if known; 

(e) A statement of the time, place and nature of the proceeding; 

(f) A statement of the legal authority and jurisdiction under which the hearing is 

to be held; 

(g) A reference to the particular section of the ordinance or regulations involved; 

(h) A short and plain statement of the matters asserted by the agency; and 

(i) A statement that a party who fails to attend or participate in a hearing or other 

stage of an appeal hearing may be held in default. 

 

 2. Procedures at hearing.  The hearing examiner/presiding officer, who may be the 

Director, or his or her designee, shall regulate the course of the hearing.  The 

presiding officer shall afford to all parties the opportunity to respond, present 

evidence and argument, conduct cross-examination, and submit rebuttal evidence; 
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provided, however, the presiding officer may control the manner and extent of 

cross-examinations and rebuttal. In the discretion of the presiding officer, all or 

part of the hearing may be conducted by telephone or other electronic means as 

long as each party in the hearing has an opportunity to effectively participate and 

hear.   

 

 3. Rules of evidence.  Evidence, including hearsay evidence, is admissible if in the 

judgment of the presiding officer it is the kind of evidence on which reasonably 

prudent persons are accustomed to rely in the conduct of their affairs. The 

presiding officer shall exclude evidence that is excludable on constitutional or 

statutory grounds or on the basis of evidentiary privilege recognized in the courts 

of this state.  The presiding officer may exclude evidence that is irrelevant, 

immaterial, or unduly repetitious.  All testimony of parties and witnesses shall be 

made under oath or affirmation.  Documentary evidence may be received in the 

form of copies or excerpts or by incorporation by reference.  Official notice may 

be taken of (a) any judicially cognizable facts, (b) technical or scientific facts 

within the City’s specialized knowledge, and (c) codes or standards that have 

been adopted by an agency of the United States, this state or another state, or by a 

nationally recognized organization or association.  A party proposing that official 

notice be taken may be required to produce a copy of the material to be noticed. 

 

 

 4. Default.  If a party fails to attend or participate in any stage of a hearing, the 

presiding officer may serve upon all parties a default or other dispositive order, 

which shall include a statement of grounds for the order.  Within seven (7) 

calendar days after service of a default order, the party against whom it was 

entered may file a written motion requesting that the order be vacated, stating the 

grounds for the motion.  If the party against whom the default order is entered 

fails to timely file a motion to vacate or the motion to vacate is not granted, the 

default order will be the final decision of the City. 

 

 5. Burden of proof.  The appellant shall have the burden of proof by a 

preponderance of the evidence. 

 

 C. Appeal Conclusion. 

 

 At the conclusion of the hearing, the hearing examiner shall determine if the 

disputed action was proper, and shall approve, modify, or rescind the disputed 

action.  The final determination of the hearing examiner shall be in writing, and 

all parties shall be provided a copy of the final determination.  This decision will 

include findings of fact that are supported by and based on the record.  These 

findings will be entitled to deference on any judicial review. 

 

 D. Judicial Review of Appeal. 
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 1. Any party, including the City, the Washington State Department of Ecology, the 

United States Environmental Protection Agency, or the user/appellant, is entitled 

to review of the final determination of the hearing examiner in the Snohomish 

County Superior Court.  Provided, that any petition for review shall be filed no 

later than thirty (30) calendar days after date of the final determination.  

 

 2. Copies of the petition for review shall be served as in all civil actions.   

 

 3. The filing of the petition shall not stay enforcement of the final determination 

except by order of the superior court and on posting of a bond to be determined 

by the court naming the City as beneficiary.   

 

 4. The review shall be conducted by the court without a jury.  The record shall be 

satisfied by a narrative report certified by the hearing examiner and no verbatim 

record of proceedings before the hearing examiner shall be required to be 

presented to the superior court. 

 

 5. The court may affirm the final determination or remand the matter for further 

proceedings before the hearing examiner; or the court may reverse the final 

determination if the substantial rights of the petitioners may have been prejudiced 

because the final determination was: 

 

  i. In violation of constitutional provisions; or 

ii. In excess of the authority or jurisdiction of the hearing examiner; or 

iii. Arbitrary and capricious. 
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SECTION 10 - JUDICIAL ENFORCEMENT REMEDIES 
 

 

10.1 Injunctive Relief 

 

 When the Director finds that a user has violated or continues to violate any provision of 

this ordinance, a wastewater discharge permit, or order issued hereunder, or any other 

pretreatment standard or requirement, the Director may petition the Snohomish County 

Superior Court through the City's Attorney for the issuance of a temporary or permanent 

injunction, as appropriate, which restrains or compels the specific performance of the 

wastewater discharge permit, order, or other requirement imposed by this ordinance on 

activities of the user.    

 

 The City may also seek such other action as is appropriate for legal and/or equitable 

relief, including a requirement for the user to conduct environmental remediation.  A 

petition for injunctive relief shall not be a bar against, or a prerequisite for, taking any 

other action against a user.  Injunctive relief shall be nonexclusive to other remedies 

available to the City. 

 

10.2 Civil Penalties 

 

 A. A user which has violated or continues to violate any provision of this ordinance, 

a wastewater discharge permit, or order issued hereunder, or any other 

pretreatment standard or requirement shall be liable to the City for a maximum 

civil penalty of $10,000 per violation, per day.  In the case of a monthly or other 

long-term average discharge limit, penalties shall accrue for each day during the 

period of the violation. 

 

 B. The Director may recover reasonable attorneys' fees, court costs, and other 

expenses associated with enforcement activities, including sampling and 

monitoring expenses, and the cost of any actual damages incurred by the City. 

 

 C. In determining the amount of civil liability, the Court shall take into account all 

relevant circumstances, including, but not limited to, the extent of harm caused by 

the violation, the magnitude and duration, any economic benefit gained through 

the user's violation, corrective actions by the user, the compliance history of the 

user, and any other factor as justice requires. 

 

 D. Filing a suit for civil penalties shall not be a bar against, or a prerequisite for 

taking any other action against a user. 
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10.3 Criminal Prosecution 

 

 A. A user who violates any provision of this ordinance, a wastewater discharge 

permit, or order issued hereunder, or any other pretreatment standard or 

requirement shall, upon conviction, be guilty of a gross misdemeanor, punishable 

by a fine of not more than $5,000 and/or one year in jail.  Each day a violation 

occurs shall constitute a separate offense. 

 

 B. A user who introduces any substance into the POTW which causes personal 

injury or property damage shall, upon conviction, be guilty of a gross 

misdemeanor and be subject to a penalty of not more than $5,000 and/or one year 

in jail.  Each day a violation occurs shall constitute a separate offense.  This 

penalty shall be in addition to any other cause of action for personal injury or 

property damage available under State law. 

 

 C. A user who knowingly makes any false statements, representations, or 

certifications in any application, record, report, plan, or other documentation 

filed, or required to be maintained, pursuant to this ordinance, wastewater 

discharge permit, or order issued hereunder, or who falsifies, tampers with, or 

knowingly renders inaccurate any monitoring device or method required under 

this ordinance shall, upon conviction, be guilty of a gross misdemeanor, and 

punished by a fine of not more than $5,000 and/or one year in jail.  Each day a 

violation occurs shall constitute a separate offense. 

 

 In addition, the user shall be subject to:   

 

  1) the provisions of 18 USC Section 1001 relating to fraud and false 

statements; 

 

  2) the provisions of Sections 309 (c) (4) of the Clean Water Act, as amended 

governing false statements, representation, or certification; and 

 

  3) the provision of Section 309 (c) (6) of the Clean Water Act, regarding 

responsible corporate officers. 

 

10.4 Remedies Non-exclusive 

 

 The provisions in Sections 8 through 11 of this ordinance are not exclusive remedies.  

The City reserves the right to take any, all, or any combination of these actions against a 

non-compliant user.  Enforcement of pretreatment violations will generally be in 

accordance with the City's enforcement response plan.  However, the City reserves the 

right to take other action against any user when the circumstances warrant.  Further, the 

City is empowered to take more than one enforcement action against any non-compliant 

user.  These actions may be taken concurrently. 



 

57 

SECTION 11 - SUPPLEMENTAL ENFORCEMENT ACTION 
 

 

11.1 Performance Bonds 

 

 The Director may decline to issue or reissue a wastewater discharge permit to any user 

which has failed to comply with any provision of this ordinance, a previous wastewater 

discharge permit or order issued hereunder, or any other pretreatment standard or 

requirement unless such user first files a satisfactory bond, payable to the City, in a sum 

not to exceed a value determined by the Director to be necessary to achieve consistent 

compliance. 

 

11.2 Financial Assurances 

 

 The Director may decline to issue or reissue a wastewater discharge permit to any user 

which has failed to comply with any provision of this ordinance, a previous wastewater 

discharge permit or order issued hereunder, or any other pretreatment standard or 

requirement, unless the user first submits proof that it has obtained financial assurances 

sufficient to meet pretreatment requirements, and/or restore or repair damage to the 

POTW caused by its discharge. 

 

11.3 Service Severance 

 

 Whenever a user has violated or continues to violate any provision of this ordinance, a 

wastewater discharge permit or order issued hereunder, or any other pretreatment 

standard or requirement, water and/or sewer service to the user may be severed.  Service 

will only recommence, at the user's expense, after it has satisfactorily demonstrated its 

ability to comply. 

 

11.4 Public Nuisances 

 

 A violation of any provision of this ordinance, wastewater discharge permit, or order 

issued hereunder, or any other pretreatment standard or requirement, is hereby declared a 

public nuisance and shall be corrected or abated as directed by the Director.   

 

11.5 Contractor Listing 

 

 Users which have not achieved compliance with applicable pretreatment standards and 

requirements are not eligible to receive a contractual award for the sale of goods or 
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services to the City.  Existing contracts for the sale of goods or services to the City held 

by a user found to be in significant non-compliance with pretreatment standards or 

requirements may be terminated at the discretion of the City. 

 

11.6 Publication of Violations and/or Enforcement Actions. 

 

 The Director may publish violations and/or enforcement actions at any time, where 

monetary fines may be inappropriate in gaining compliance, or in addition to monetary 

fines.  Violations and/or enforcement actions may also be published when the Director 

feels that public notice should be made, or at other appropriate times.  The cost of such 

publications will be recovered from the user. 
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SECTION 12 - AFFIRMATIVE DEFENSES TO DISCHARGE 
VIOLATIONS   
 

 

12.1 Upset 

 

 A. For the purposes of this section, "upset" means an exceptional incident in which 

there is unintentional and temporary non-compliance with applicable pretreatment 

standards because of factors beyond the reasonable control of the user.  An upset 

does not include non-compliance to the extent caused by operational error, 

improperly designed treatment facilities, inadequate treatment facilities, lack of 

preventive maintenance, or careless or improper operation. 

 

 B. An upset shall constitute an affirmative defense to an action brought for non-

compliance with applicable pretreatment standards if the requirements of 

paragraph (C) are met. 

 

 C. A user who wishes to establish the affirmative defense of upset shall demonstrate, 

through properly signed, contemporaneous operating logs, or other relevant 

evidence that: 

 

  (1) An upset occurred and the user can identify the cause(s) of the upset; 

 

  (2) The facility was at the time being operated in a prudent and workman-like 

manner and in compliance with applicable operation and maintenance procedures; 

and 

 

  (3) The user has submitted the following information to the POTW and 

treatment plant operator within twenty four (24) hours of becoming aware of the 

upset [if this information is provided orally, a written submission must be 

provided within five (5) days]: 

 

   (a) A description of the indirect discharge and cause of non-

compliance; 

 

   (b) The period of non-compliance, including exact dates and times or, 

if not corrected, the anticipated time the non-compliance is 

expected to continue; and 

 

   (c) Steps being taken and/or planned to reduce, eliminate, and prevent 

recurrence of the non-compliance. 
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 D. In any enforcement proceeding, the user seeking to establish the occurrence of an 

upset shall have the burden of proof. 

 

 E. A User may appeal any enforcement action due to an upset as provided under 

Section 9.9 of this ordinance. 

 

 F. Users shall control production of all discharges to the extent necessary to 

maintain compliance with applicable pretreatment standards upon reduction, loss, 

or failure of its treatment facility until the facility is restored or an alternative 

method of treatment is provided.  This requirement applies in the situation where, 

among other things, the primary source of power of the treatment facility is 

reduced, lost, or fails. 

 

12.2 Prohibited Discharge Standards 

 

 A user shall have an affirmative defense to an enforcement action brought against it for 

non-compliance with the prohibitions in Section 2.1 A and B (3) through (7) if it can 

prove that it did not know, or have reason to know, that its discharge, alone or in 

conjunction with discharges from other sources, would cause pass through or interference 

and that either: (a) a local limit exists for each pollutant discharged and the user was in 

compliance with each limit directly prior to, and during, the pass through or interference; 

or (b) no local limit exists, but the discharge did not change substantially in nature or 

constituents from the user's prior discharge when  the City was regularly in compliance 

with its NPDES permit, and in the case of interference, was in compliance with 

applicable sludge use or disposal requirements. 

 

12.3 Bypass 

 

 A. For the purposes of this section, 

 

  (1) "Bypass" means the intentional diversion of wastestreams from any 

portion of a user's treatment facility. 

 

  (2) "Severe property damage" means substantial physical damage to property, 

damage to the treatment facilities which causes them to become 

inoperable, or substantial and permanent loss of natural resources which 

can reasonably be expected to occur in the absence of a bypass.  Severe 

property damage does not mean economic loss caused by delays in 

production. 

 

 B. A user may allow any bypass to occur which does not cause applicable 

pretreatment standards or requirements to be violated, but only if it also is for 
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essential maintenance to assure efficient operation.  These bypasses are not 

subject to the provision of paragraphs (C) and (D) of this section. 

 

 C. (1) If a user knows in advance of the need for a bypass, it shall submit prior 

notice to the POTW, at least ten (10) days before the date of the bypass, if 

possible. 

 

  (2) A user shall submit oral notice to the City of an unanticipated bypass that 

exceeds applicable pretreatment standards within twenty four (24) hours 

from the time it becomes aware of the bypass.  A written submission shall 

also be provided within five (5) days of the time the user becomes aware 

of the bypass.  The written submission shall contain a description of the 

bypass and its cause; the duration of the bypass, including exact dates and 

times, and, if the bypass has not been corrected, the anticipated time it is 

expected to continue; and steps taken or planned to reduce, eliminate, and 

prevent reoccurrence of the bypass.  The POTW may waive the written 

report on a case-by-case basis if the oral report has been received within 

twenty four (24) hours. 

 

 D. (1) Bypass is prohibited, and the POTW may take an enforcement action 

against a user for a bypass, unless 

 

   (a) Bypass was unavoidable to prevent loss of life, personal injury, or 

severe property damage; 

 

   (b) There were no feasible alternatives to the bypass, such as the use 

of auxiliary treatment facilities, retention of untreated wastes, or 

maintenance during normal periods of equipment downtime.  This 

condition is not satisfied if adequate back-up equipment should 

have been installed in the exercise of reasonable engineering 

judgment to prevent a bypass which occurred during normal 

periods of equipment downtime or preventive maintenance; and 

 

   (c) The user submitted notices as required under paragraph (C) of this 

section. 

 

  (2) The POTW may approve an anticipated bypass, after considering its 

adverse effects, if the POTW determines that it will meet the three 

conditions listed in paragraph (D)(1) of this section. 
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SECTION 13 - MISCELLANEOUS PROVISIONS 
 

 

13.1 Pretreatment Charges and Fees 

 

 The Director may adopt reasonable fees for reimbursement of costs of setting up and 

operating the City's Pretreatment Program.   

 

 These fees relate solely to the matters covered by this ordinance and are separate from all 

other rates or charges for sewer service, provided that the City shall collect said charges 

in the same manner as other sewer utility rates are collected, including but not limited to 

the sewer lien procedures provided under 35.67 RCW. 

 

 Fees may include: 

 

 A. Fees for wastewater discharge permits, including the cost of processing the permit 

applications, public noticing, issuing and administering the permit, and reviewing 

monitoring reports submitted by users; 

 

 B. Fees for modifying or transferring permits. 

 

 C. Fees for monitoring, inspection, surveillance and enforcement procedures 

including the cost of collection and analyzing a user's discharge; 

 

 D. Fees for reviewing and responding to accidental discharge procedures and 

construction; 

 

 E. Fees for preparing and executing enforcement action; 

 

 F. Fees for filing appeals; 

 

 G. Fees for High Strength Waste and Industrial Process flow; and 

 

 H. Other fees as the City may deem necessary to carry out the requirements 

contained herein. 

 

 I. Permit Fees 

 

  A 5 year permit for a Significant Categorical User, Middle Tier Significant 

Categorical User, or a Significant Industrial User shall be $2200 

 

  A 5 year permit for a Non-Significant Categorical Industrial User or Zero 

Discharge User shall be $1000 
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  A 5 year Discharge Authorization shall be $1000. 

 

  A 1 year Discharge Authorization shall be $500. 

 

  A Discharge Authorization shall be $250 for a one (1) time batch discharge. 

 

 J. Permit Transfer Fee $500 

 K. Permit Modification Fee $500.  Permit modification fees will only be charged in a 

case where changes in the user's operation require the modification, or when the 

user request a modification. 

 

 L. Monitoring Fees 

 

  Fees for semi annual inspections and semi annual sampling events of categorical 

users and Significant Industrial Users are set at $550 per visit. 

 

  Any user establishing a pattern of non compliance, or having a history of non 

compliance, or suspected of being in non compliance, may require additional 

monitoring visits as deemed appropriate by the Director.  Any additional 

inspections, sampling, surveillance monitoring activities, and analysis performed 

which detect non compliance will be billed directly to the user.   

 

 M. Enforcement Actions All expenses in preparing enforcement actions will be 

billed directly to the User. 

 

 N. High Strength Waste Fees. Users having effluent concentrations of BOD and/or 

TSS in excess of 250 mg/L, and/or FOG concentrations in excess of 50 mg/L may 

be billed a High Strength Waste Surcharge.  Surcharge rates will be established 

by the Director, and based on cost of conveyance and treatment in the POTW. 

 

 O. Industrial Flow Surcharge. An Industrial flow surcharge will be billed to 

Significant Industrial Users and Categorical users (and may be billed to other 

users where deemed appropriate by the Director) and based upon the amount of 

industrial waste flow.  The surcharge rate is $0.19 per 1000 gallons industrial 

waste flow.  The Director may establish new rates based upon the cost of 

administering the pretreatment program. 

 

 P. Cost Recovery. The City may recover any incurred expenses incurred due 

to noncompliance by a user, including, but not limited to; costs of opening a 

plugged sewer, costs of repairing a damaged sewer, costs of determining the 

cause of a SSO or CSO, and costs of cleaning up and mitigating a SSO or CSO. 

 

 All fees or charges will be collected by direct billing.  Unless the Director has been made 

aware of extenuating circumstances that would prevent prompt payment, all fees are 

payable within 30 days of the billing.  Fees past due will be considered a violation of this 
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ordinance.  Users not paying fees within 60 days of the billing period will be subject to 

termination of service.  The Director may change existing or adopt new fees. 

 

13.2 Severability 

 

 Should any section, subsection, paragraph, sentence, clause or phrase of this ordinance or 

its application to any person or situation be declared unconstitutional or invalid for any 

reason, such decision shall not affect the validity of the remaining portions of this 

ordinance or its application to any other person or situation.  The City Council of the City 

of Everett hereby declares that it would have adopted this ordinance and each section, 

subsection, sentence, clause, phrase or portion thereof irrespective of the fact that any one 

or more sections, subsections, clauses, phrases or portions be declared invalid or 

unconstitutional. 

 

13.3 Conflicts / Repeal 

 

 All other ordinances and parts of other ordinances inconsistent or conflicting with any 

part of this ordinance, are hereby repealed to the extent of the inconsistency or conflict.  

Specifically, Section 19 of Ordinance 1506-88 (EMC 14.08.250 - Pretreatment) is 

repealed and Ordinance 2034-95, as amended by Ordinance 2247-97(Chapter 14.40 EMC 

- Wastewater Pretreatment Regulations) is repealed.  Permits issued under Ordinance 

2034-95, as amended by Ordinance 2247-97,shall hereafter be subject to the provisions 

of this ordinance.   

 

13.4 Non-Liability 

 

 It is expressly the purpose of this ordinance to comply with the September 13, 1985 order 

of the Washington State Department of Ecology requiring the City of Everett to establish 

an industrial pre-treatment program and to provide for and promote the health, safety and 

welfare of the general public. It is not the intent of this ordinance to create or otherwise 

establish or designate any particular class or group of persons who will or should be 

especially protected or benefited by the terms or requirements of this ordinance. 

 

 It is the specific intent of this ordinance to place the obligation of complying with these 

regulations upon the applicant or Discharger and no provision nor any term used in this 

ordinance is intended to impose any duty whatsoever upon the City or any of its officers, 

employees or agents, except as provided under the Act or other related statutes of the 

United States or the State of Washington. 

 

 Nothing contained in this ordinance is intended to be nor shall be construed to create or 

form the basis for any tort liability on the part of the City or its officers, employees or 

agents, for any injury or damage resulting from the failure of an applicant or Discharger 



 

65 

to comply with the provisions of this ordinance, or by reason or in consequence of any 

inspection, notice, order, certificate, permission or approval authorized or issued or done 

in connection with the implementation or enforcement of this ordinance, or inaction on 

the part of the City related in any manner to the implementation or the enforcement of 

this ordinance by its officers, employees or agents. 

 

13.5 Savings 

 

 The enactment of this ordinance shall not affect any case, proceeding, appeal or other 

matter currently pending in any court. 
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WASHINGTON STATE DEPARTMENT OF ECOLOGY 

STORMWATER FACILITY  

SPECIFICATIONS INSERT 
 

 
 

 
 
 
General 
Partial funding of this project is being provided by the Washington State Department of 
Ecology’s (Ecology) Stormwater Grant Program. 

 
Compliance with State and Local Laws 
The construction of the project, including all subcontracted work, shall conform to the 
applicable requirements of state and local laws and ordinances. 

 
State Interest Exclusion 
It is anticipated that this project will be funded in part by the Washington State Department of 
Ecology.  Neither the State of Washington nor any of its departments or employees are, or shall 
be, a party to this contract or any subcontract. 

 
Third Party Beneficiary 
Partial funding of this project is being provided through the Washington State Department of 
Ecology Stormwater Grant Program.  All parties agree that the State of Washington shall be, and 
is hereby, named as an express third-party beneficiary of this contract, with full rights as such. 

 
Access to the construction site and to records 
The contractor shall provide for the safe access to the construction site and to the contractor's 
records by Washington State Department of Ecology personnel. 

 
The Contractor shall maintain accurate records and accounts to facilitate the Owner’s audit 
requirements and shall ensure that all subcontractors maintain auditable records. 

 
These Project records shall be separate and distinct from the Contractor’s other records and 
accounts. 

 
All such records shall be available to the Owner and to Washington State Department of Ecology 
personnel for examination. All records pertinent to this project shall be retained by the Contractor 
for a period of three (3) years after the final audit. 

 
Protection of the Environment 
No construction related activity shall contribute to the degradation of the environment, allow 
material to enter surface or ground waters, or allow particulate emissions to the atmosphere, 
which exceed state or federal standards.  Any actions that potentially allow a discharge to state 
waters must have prior approval of the Washington State Department of Ecology. 



Inadvertent Discovery of Archeological Resources 
The contractor shall obtain a copy of the Inadvertent Discovery Plan from the Project Owner.  
The contractor shall keep a copy of the inadvertent discovery plan for the project on the work 
site at all times.  The contractor shall immediately stop all work if human remains, cultural, or 
archeological resources are discovered in the course of construction.  The contractor shall follow 
the inadvertent discovery plan in dealing with the human remains, cultural, or archeological 
resources. 

Project Signs 
The Contractor shall display Ecology’s logo in a manner that informs the public that the project 
received financial assistance from the Washington State Stormwater Grant Program. 

 
Utilization of Minority and Women Business Enterprises 
All bidders are encouraged to utilize certified minority-owned and women-owned businesses to 
the extent possible in the performance of this contract.  All prospective bidders or persons 
submitting qualifications should take the following steps, when possible. 

 
1. Include qualified minority and women's businesses on solicitation lists. 
2. Assure that qualified minority and women's businesses are solicited whenever 

they are potential sources of services or supplies. 
3. Divide the total requirements, when economically feasible, into smaller tasks or 

quantities to permit maximum participation by qualified minority and women's 
businesses. 

4. Establish delivery schedules, where work requirements permit, which will 
encourage participation of qualified minority and women's businesses. 

5. Use the services and assistance of the State Office of Minority and Women's 
Business Enterprises (OMWBE) and the Office of Minority Business Enterprises 
of the U.S. Department of Commerce, as appropriate. 

 
All prospective bidders must provide a list of the MBE/WBE subcontractors they intend to use 
during the project.  This list must be provided with the bid package. 

 
 
 
 
 
 
 
 
 
 

Revised 3/25/15 
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Chapter 20.08 NOISE CONTROL 

 
Sections: 

20.08.005 Purpose—Liability. 

20.08.010 Declaration of policy—Findings of special conditions. 

20.08.020 Definitions. 

20.08.030 Environmental sound—Unlawful sounds designated. 

20.08.040 Environmental sound—Maximum permissible levels. 

20.08.050 Environmental sound—Modifications to maximum permissible noise levels. 

20.08.060 Motor vehicle noise—Maximum permissible levels. 

20.08.070 Motor vehicle noise—Maximum levels for new vehicles. 

20.08.080 Motor vehicle noise—Specific prohibitions. 

20.08.090 Public nuisance and disturbance noises. 

20.08.100 Noises exempt—At all times. 

20.08.110 Noises exempt during daytime hours. 

20.08.120 Repealed. 

20.08.130 Administrator established—Qualifications, powers and duties. 

20.08.140 Measurement of sound. 

20.08.150 Variances. 

20.08.160 Repealed. 

20.08.170 Repealed. 

20.08.180 Repealed. 

20.08.190 Repealed. 

20.08.200 Repealed. 

20.08.210 Provisions not exclusive. 

20.08.220 Enforcement—Violation—Penalty. 

 
20.08.005 Purpose—Liability. 

A. It is expressly the purpose of this chapter to provide for and promote the health, safety and 

welfare of the general public, and not to create or otherwise establish or designate any particular 

class or group of persons who will or should be especially protected or benefited by the terms of this 

chapter. 

 

B. Nothing contained in this chapter is intended to be nor shall be construed to create or form the 

basis for any liability on the part of the city, its officers, employees or agents, for any injury or 

damage resulting from the failure of anyone to comply with the provisions of this chapter, or by reason 

or in consequence of any inspection, notice, order, certificate, permission or approval authorized or 

issued or done in connection with the implementation or enforcement pursuant to this chapter, or by 
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reason of any action or inaction on the part of the city related in any manner to the enforcement of this 

chapter by its officers, employees or agents. (Ord. 1556-89 § 3, 1989) 

 

20.08.010 Declaration of policy—Findings of special conditions. 

A. Declaration of Policy. It is hereby declared to be the policy of the city to minimize the exposure 

of citizens to the harmful physiological and psychological effects of excessive noise. It is the express 

intent of the city council to control the level of noise and to promote and preserve the public health, 

safety, and welfare while affording protection to free speech activity as required by applicable 

constitutional law. It is the express intent of the city council to control the level of noise in a manner 

which promotes commerce; the use, value, and enjoyment of property; sleep and repose; the quality 

of the environment; and which enables all residents of the city to peacefully coexist in a manner which 

is mutually respectful of the interests and rights of others. 

 

B. Findings of Special Conditions. The problem of noise in the city has been studied since 1972 by 

the city. On the basis of this experience and knowledge of conditions within the city, the city council 

finds that special conditions exist within the city which makes necessary any and all differences 

between this chapter and the regulations adopted by the Department of Ecology. (Ord. 3509-16 § 1, 

2016: Ord. 534-78 § 1, 1978) 

 

20.08.020 Definitions. 

All technical terminology used in this chapter not defined herein shall be interpreted in conformance 

with American National Standards Institute Specifications Section 1.4-2014 as it currently exists or is 

later amended. For purposes of this chapter, the words and phrases used herein shall have the 

meaning indicated below: 

 

A. “Administrator” means the noise control administrator as established in Section 20.08.130, or 

designee. 

 

B. “dB(A)” means a sound level, measured in decibels, using the A frequency-weighting network of 

a sound level meter. 

 

C. “District” means the land use zones to which the provisions of this chapter are applied. For the 

purposes of this chapter the following noise control districts shall be established which include land 

use zones designated in the Everett zoning code as follows: 

 

Noise Control 

District Land Use Zones 

1. District 

I 

All residentially zoned 

districts including but not 
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limited to R.S., R-1, R-1A, 

R-2, R-2A, R-3, R-3L, R-4 

and R-5. 
 

2. District 

II 

All business and 

commercially zoned 

districts including but not 

limited to B-1, B-2, B-3, 

BMU, E1, E-1MUO, C-1, 

C-1R, C-2 and C-2ES. 

3. District 

III 

All agricultural and 

manufacturing zoned 

districts including but not 

limited to A, M-M, M-1, M- 

S, W-C and all other 

nonresidential, 

nonbusiness and 

noncommercially zoned 

districts. 

 

For any land use zone not listed in this subsection C, the administrator may determine that the zone 

is substantially similar to a zone listed in this subsection C and may classify it similarly for purposes 

of this chapter. 

 

D. “Emergency work” means work made necessary to restore property to a safe condition following 

a public calamity, work required to protect persons or property from imminent exposure to danger, or 

work by private or public utilities for providing or restoring immediately necessary utility service. 

 

E. “Gross vehicle weight rating” means the value specified by the manufacturer as the 

recommended maximum loaded weight of a single vehicle. 

 

F. “Motorcycle” means any motor vehicle having a saddle for the use of the rider and designed to 

travel on not more than three wheels in contact with the ground, except farm tractors and such 

vehicles powered by engines of less than five horsepower. 

 

G. “Motor vehicle” means any vehicle which is self-propelled, used primarily for transporting 

persons or property upon public highways, and required to be licensed under RCW 46.16A.030. 

(Aircraft, watercraft, and vehicles used on rails or tracks are not motor vehicles as that term is used 

herein.) 

 

H. “New motor vehicle” means a motor vehicle manufactured after December 31, 1976, the 
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equitable or legal title of which has never been transferred to a person who, in good faith, purchases 

the new motor vehicle for purposes other than resale. 

 

I. “Noise” means the intensity, duration and character of sounds from any and all sources. 

 
J. “Off-highway vehicle” means any self-propelled motor driven vehicle not used primarily for 

transporting persons or property upon public highways nor required to be licensed under RCW 

46.16A.030. 

 

K. “Person” means any individual, firm, association, partnership, corporation or any other entity, 

public or private. 

 

L. “Property boundary” means the survey line at ground surface which separates the real property 

owned, rented or leased by one or more other persons and its vertical extension. 

 

M. “Public highway” means the entire width between the boundary lines of every way publicly 

maintained by the department of highways or any county or city when any part thereof is generally 

open to the use of the public for purposes of vehicular travel as a matter of right. 

 

N. “Public nuisance noise” means any sound which annoys, injures, interferes with or endangers the 

comfort, repose, health or safety of others and affects the rights of a community or neighborhood 

although the extent of the damage may be unequal. 

 

O. “Receiving property” means real property within which sound originating from sources outside 

the property boundary is received. 

 

P. “Sound level” means a weighted sound pressure level obtained by the use of a sound level meter 

and weighted as specified in American National Standards Institute Specifications, Section 1.4-2014. 

 

Q. “Sound level measurement procedures” means standardized procedures for the measurement of 

sound levels of sources regulated by this chapter and performed in accordance with the Washington 

State Department of Ecology rules, Chapter 173-58 WAC. 

 

R. “Sound level meter” means a sound level measuring device, either Type I or Type II, as defined 

by American National Standards Institute Specifications, Section 1.4-2014. 

 

S. “Temporary construction site” means any location where site clearing, construction of plat 

improvements, or construction or remodeling of a structure, facility, improvement or other feature 

attached to the land occurs. This includes roadway, bikeway, trail, sidewalk or other similar 

construction, repair or improvement. 

 

T. “WAC” means the Washington Administrative Code as currently enacted or hereafter amended. 
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U. “Watercraft” means any contrivance, excluding aircraft, used or capable of being used as a 

means of transportation or recreation on water. 

 

V. “Weekend” means Saturday and Sunday or any legal holiday observed by the state of 

Washington. (Ord. 3509-16 § 2, 2016: Ord. 3440-15 § 3, 2015: Ord. 1556-89 § 1, 1989; Ord. 690-80 § 

2, 1980; Ord. 534-78 § 2, 1987) 

 

20.08.030 Environmental sound—Unlawful sounds designated. 

It is unlawful for any person to cause or permit noise to intrude into the real property of another 

person which noise exceeds the maximum permissible sound pressure levels set forth in this chapter. 

(Ord. 3509-16 § 3, 2016: Ord. 534-78 § 3(a), 1987) 

 

20.08.40 Environmental sound—Maximum permissible levels. 

For sound sources located within the city of Everett, the maximum permissible noise levels are as 

follows: 

 

District Sound Source District of Receiving 

Property within the City of 

Everett 

I II III 

I 55 dB(A) 57 

dB(A) 

60 dB(A) 

II 57 dB(A) 60 

dB(A) 

65 dB(A) 

III 60 dB(A) 65 

dB(A) 

70 dB(A) 

 
Where a receiving property lies within more than one district, the most restrictive maximum 

permissible noise level shall apply to the receiving property. (Ord. 3509-16 § 4, 2016: Ord. 534-78 § 

3(b), 1978) 

 

20.08.050 Environmental sound—Modifications to maximum permissible noise levels. 

The maximum permissible sound levels established by this chapter shall be modified, reduced or 

increased as follows: 

 

A. Between the hours of ten p.m. and seven a.m. during weekdays, and between the hours of ten 

p.m. and nine a.m. on weekends, the levels established in Section 20.08.040 are reduced by ten dB(A) 

where the receiving property lies within District I of the city of Everett. 
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B. At any hour of the day or night, for any source of sound which is of short duration, the levels 
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established by this chapter are increased by: 

 
1. Five dB(A) for a total of fifteen minutes in any one-hour period; or 

 
2. Ten dB(A) for a total of five minutes in any one-hour period; or 

 
3. Fifteen dB(A) for a total of one and one-half minutes in any one-hour period. (Ord. 3509-16 § 5, 

2016: Ord. 534-78 § 3(c), 1978) 

 

20.08.060 Motor vehicle noise—Maximum permissible levels. 

It is unlawful for any person to operate any motor vehicle upon any public highway or any combination 

of such vehicles under any conditions of grade, load, acceleration, or deceleration in such a manner 

as to exceed the maximum permissible sound levels for the category of vehicle, as measured at a 

distance of fifty feet from the center of the lane of travel within the speed limits specified, under 

procedures set forth in Chapter 173-62 WAC, Motor Vehicle Noise Performance Standards, including: 

 
Vehicle Category 

Type 

Motor vehicles 

45 MPH 

or Less 

86 

Over 45 

MPH 

90 

over 10,000 

pounds GVWR 

dB(A) dB(A) 

Motorcycles 78 dB(A) 82 

dB(A) 

All other motor 72 78 

vehicles dB(A) dB(A) 

 
(Ord. 3509-16 § 6, 2016: Ord. 534-78 § 4(a), 1978) 

 
20.08.070 Motor vehicle noise—Maximum levels for new vehicles. 

It is unlawful for any person to sell or offer for sale a new motor vehicle, except an off-highway 

vehicle, which produces a maximum noise exceeding the following noise levels at a distance of fifty 

feet under acceleration test procedures set forth in Chapter 173-62 WAC. 

 

Vehicle Category Date of Manufacture Maximum Sound 

Any motor vehicle over 10,000 

pounds GVWR excluding buses 

Before January 1, 1978 86 dBA 

Any motor vehicle over 10,000 

pounds GVWR excluding buses 

After January 1, 1978 83 dBA 

Any motor vehicle over 10,000 After January 1, 1982 80 dBA 
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pounds GVWR excluding buses   

All buses over 10,000 pounds 

GVWR 

After January 1, 1980 85 dBA 

All buses over 10,000 pounds 

GVWR 

After January 1, 1983 83 dBA 

All buses over 10,000 pounds 

GVWR 

After January 1, 1986 80 dBA 

Any motor vehicle 10,000 pounds 

GVWR or less 

After January 1, 1976 80 dBA 

Motorcycles After January 1. 1976 83 dBA 

Motorcycles After January 1, 1986 80 dBA 

 

(Ord. 3509-16 § 7, 2016: Ord. 534-78 § 4(b), 1978) 

 
20.08.080 Motor vehicle noise—Specific prohibitions. 

A. Mufflers and Exhaust Systems. Every motor vehicle operated upon the public highways shall at 

all times be equipped with an exhaust system and a muffler in good working order and constant 

operation to prevent excessive or unusual noise. 

 

B. Tire Noise. It is unlawful for any person to operate a motor vehicle in such a manner as to cause 

or allow to be emitted squealing, screeching or other such noise from the tires in contact with the 

ground because of rapid acceleration or excessive speed around corners or other such reason, 

except that noise resulting from emergency braking to avoid imminent danger shall be exempt from 

this section. 

 

C. Alteration of Motor Vehicles. It is unlawful for any person to change or modify any part of a motor 

vehicle or install any device thereon in any manner that permits sound to be emitted by the motor 

vehicle in excess of the limits prescribed in Sections 20.08.060 and 20.08.070. 

 

D. Violation of this section is a misdemeanor. (Ord. 3509-16 § 8, 2016: Ord. 534-78 § 4(c), 1978) 

 
20.08.090 Public nuisance and disturbance noises. 

A. Public Nuisance Noises. The administrator may determine that a sound constitutes a public 

nuisance noise as defined herein. It is unlawful for any person to cause or allow to be emitted a noise 

which has been determined a public nuisance noise. 

 

B. Public Disturbance Noises Originating from Real or Personal Property. Unless specifically 

exempted, public disturbance noises emanating from real or personal property possessed or 
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controlled by the person causing or permitting the public disturbance noise are prohibited at all times. 

These include but are not limited to the following sounds if the sound is plainly audible across a real 

property line or fifty feet from the source, whichever is less. 

 

1. The frequent, repetitive and/or continuous sounding of any horn, siren or alarm attached to a 

motor vehicle, except when used as a warning of danger or as specifically permitted or required by 

law. 

 

2. The frequent, repetitive and/or continuous sounds in connection with the starting, operation, 

repair and/or testing of any motor vehicle, motorcycle, off-highway vehicle or internal combustion 

engine. 

 

3. The creation of frequent, repetitive and/or continuous sounds which emanate from real property 

possessed or controlled by the person causing or permitting the sound, such as sounds from audio 

equipment, television, video equipment, musical instruments, band sessions and/or social gatherings. 

 

4. Violation of this section is a misdemeanor. 

 
C. Public Disturbance Noises Originating from Public Property. Unless specifically exempted, public 

disturbance noises originating from a person or personal property while on public property or a public 

right-of-way are prohibited at all times. In addition to public disturbance noises defined in subsection B 

of this section, the following are public disturbance noises: 

 

1. A person or performer creating a sound, whether amplified or unamplified, between the hours of ten 

p.m. and seven a.m. so as to be plainly audible across a real property boundary which is not the 

source of sound; 

 

2. A person or performer creating a sound, whether amplified or unamplified, between the hours of 

seven a.m. and ten p.m. so as to be plainly audible one hundred feet or more from the source of the 

sound; 

 

3. The use of a sound amplifier or other device capable of producing or reproducing amplified sound 

upon public streets for the purpose of commercial advertising or sales or for attracting the attention of 

the public to any vehicle, structure or property or the contents therein, except that vendors whose 

sole method of selling is from a moving vehicle shall be exempt from this subsection; 

 

4. Sound from the frequent, repetitive and/or continuous operating or playing of motor vehicle audio 

equipment, whether portable or stationary or mounted on or within a motor vehicle. 

 

5. Violation of this section is a misdemeanor. 

 
D. It is unlawful to intentionally fail to cease a public disturbance noise when directed to do so by a law 

enforcement officer. The content of the sound will not be considered in determining any violation 
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of this section. Violation of this section is a misdemeanor. (Ord. 3509-16 § 9, 2016: Ord. 2394-99 § 11, 

1999: Ord. 1971-93 § 1, 1993; Ord. 690-80 § 2, 1980; Ord. 534-78 § 5, 1978) 

 

20.08.100 Noises exempt—At all times. 

A. The following noises are exempt at all times from this chapter: 

 
1. Noise originating from aircraft in flight, and sounds which originate at airports and are directly 

related to flight operations; 

 

2. Noise created by the operation of equipment or facilities of surface carriers engaged in 

commerce by railroad; 

 

3. Noises created on property of federal military facilities; 

 
4. Noise created by watercraft and float planes in operation; 

 
5. Noise created by safety and protective devices, such as relief valves where noise suppression 

would defeat the safety release intent of the device; 

 

6. Noise created by fire alarms being used for their intended purpose; 

 
7. Noise created by emergency equipment, including, but not limited to, emergency standby or 

backup equipment, and emergency work necessary in the interests of law enforcement or of the 

health, safety or welfare of the community; and including, but not limited to, any emergency work 

necessary to replace or repair essential utility services; 

 

8. Noise created by auxiliary equipment on motor vehicles used for highway maintenance; 

 
9. Noise originating from officially sanctioned parades, sporting events and other public events; 

 
10. Noise created by motor vehicles when regulated by Sections 20.08.060 through 20.08.080; 

 
11. Noise caused by natural phenomena; 

 
12. Noise originating from motor vehicle racing events at existing authorized facilities; 

 
13. Noise created by existing stationary equipment used in the conveyance of water by a utility and 

noise created by existing electrical substations; 

 

14. Noises in compliance with a lawfully issued conditional use permit or SEPA determination. (Ord. 3509-

16 § 10, 2016: Ord. 1971-93 § 2, 1993; Ord. 1556-89 § 2, 1989; Ord. 564-78 §§ 1—3, 1978; Ord. 534-

78 § 6(a), (b), 1978) 

 

20.08.110 Noises exempt during daytime hours. 
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The following noises shall be exempt from the provisions of this chapter between the hours of seven 

a.m. and ten p.m. on weekdays and nine a.m. and ten p.m. on weekends and holidays: 

 
A. Noise created by powered equipment used in temporary or periodic maintenance or repair of 

residential property. 

 

B. Noise created by aircraft engine testing and maintenance not related to flight operations. 

 
C. Noise created by the discharge of firearms on authorized shooting ranges. 

 
D. Noise created by the installation or repair of essential utility services. 

 
E. Noise created by blasting. 

 
F. Noise created by bells, chimes or carillons not operating for more than five minutes in any one 

hour. 

 

G. Noise originating from forest harvesting and silvicultural activity. 

 
H. Noise originating from temporary construction sites, excepting that noise from a temporary 

construction site that is received in a District I property is exempt between seven a.m. and ten p.m. 

on weekdays and between eight a.m. and six p.m. on weekends and holidays. 

 

I. Noise emanating from marine-oriented construction sites except between the hours of ten p.m. and 

seven a.m. on weekdays and weekends if the receiving property is located in District I of the city. 

(Ord. 3509-16 § 11, 2016: Ord. 534-78 § 6(c), 1978) 

 

20.08.120 Noises exempt from nighttime reduction. 

Repealed by Ord. 3509-16. (Ord. 564-78 § 4, 1978; Ord. 534-78 § 6(d), 1978) 

 
20.08.130 Administrator  established—Qualifications,  powers and duties. 

A. Establishment. The position of administrator is hereby established. The administrator or her 

designee is authorized to administer and enforce the provisions of this chapter. 

 

B. Qualifications of Administrator. The administrator shall be qualified to perform and interpret 

sound level measurements consistent with guidance provided by the State Department of Ecology or 

other recognized institution to operate Type I and Type II sound level meters, and make all 

computations and calculations necessary to enforce this chapter. 

 

C. Authority of Administrator. The authority of the administrator shall include but is not limited to: 

 
1. Promulgate rules and regulations consistent with the terms of this chapter and reasonably 

necessary to implement the provisions of this chapter; 
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2. Obtaining assistance from other appropriate city departments and officials to effectively 

administer this noise chapter; 

 

3. Training police officers and staff in noise ordinance enforcement; 

 
4. Purchasing and maintaining sound measuring equipment and training city staff in their calibration and 

use; 

 

5. Investigating citizens’ noise complaints; 

 
6. Granting or denying variances according to procedures set forth in this chapter; 

 
7. Assisting city departments in evaluating and reducing the noise impact of their activities; 

 
8. Providing public education and information regarding noise, this noise chapter and city of Everett 

noise control districts. (Ord. 3509-16 § 12, 2016: Ord. 534-78 § 7, 1978) 

 

20.08.140 Measurement of sound. 

A. If the measurements of sound are made with a sound level meter, it shall be an instrument in good 

operating condition meeting the requirements for a Type I or Type II instrument, as delineated in 

American National Standards Institute Specifications (ANSI) Section 1.4-2014. 

 

B. Sound measurements shall be taken using the guidance of Chapter 173-58 WAC, Sound Level 

Measurement Procedures, and using any additional methods recognized as best practice by the noise 

industry. 

 

C. Any sound measurements performed by a third party may be considered by the noise 

administrator, provided they are in accordance with this section and performed by an individual 

trained to operate Type I and Type II sound level meters. (Ord. 3509-16 § 13, 2016: Ord. 534-78 § 8, 

1978) 

 

20.08.150 Variances. 

A. A person may request a variance from compliance with this chapter by making an application 

with the administrator at least thirty days before the time period for the variance is to take effect. The 

application shall be in writing and shall be accompanied by a fee in the amount of one hundred dollars. 

The variance may not be used for private activities (weddings, parties, etc.). The applicant shall 

explain the: 

 

1. Nature of the noise. 

 
2. Source of the noise. 

 
3. Duration for which the noise will be created. 



The Everett Municipal Code is current through Ordinance 3509-16, passed August 10, 2016. 

June 2023 Beverly Lake Water Quality Retrofit  

WO No. – UP3745 

APPENDIX J - NOISE ORDINANCE  

Everett Municipal Code Chapter 20.08 NOISE CONTROL Page 12 of 14 
 

 

 

4. Time period for which the variance will be necessary. 

 
5. Reason why the noise violation cannot be avoided, and 

 
6. Mitigating conditions the applicant will implement to minimize the noise level violations. 

 
7. The applicant shall list all property owners who adjoin the subject property per county assessor 

records, except that (a) the administrator may waive this property owner list requirement if the 

administrator determines that the granting of the variance would have no significant effect on adjoining 

property owners, and (b) the administrator may increase the required property owner list to include all 

property owners within five hundred feet of the subject property per county assessor records if the 

administrator determines that the granting of the variance would have a significant impact on such 

property owners. 

 

B. The administrator, after informing the affected city departments, and after considering the relative 

interests of the applicant, of the other owners or possessors of property likely to be affected by the 

noise, and of the general public, may grant a variance if the administrator determines that the noise 

level violations: 

 

1. Cannot be avoided, 

 
2. Will exist for a specific period of time, 

 
3. Will not endanger public health, safety or welfare, and 

 
4. Have been mitigated to the greatest extent reasonably possible. 

 
C. Variances granted pursuant to this chapter shall be in writing and must include the time period 

the variance will be in effect and the location of the variance. 

 

D. The administrator may deny a variance application if: 

 
1. The administrator determines that the applicant does not meet the criteria listed in subsection B 

of this section; or 

 

2. The variance was obtained with false or misleading information. 

 
E. The administrator may revoke a variance if: 

 
1. At any time during the variance the administrator determines that the variance holder no longer 

meets the criteria listed in subsection B of this section; 

 

2. The variance holder causes or permits noise that fails to comply with the variance or other 
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provisions of this chapter not affected by the variance and the issuance of a violation citation or stop 

work order has been or would be ineffective to secure compliance; or 

 

3. The variance was obtained with false or misleading information. 

 
F. The variance holder must post the variance in a viewable area at the location of the variance or 

keep it on their person during the effective period of the variance. 

 

G. If the administrator grants a variance, notice shall be mailed by first class mail to those property 

owners appearing on the list provided by the applicant per the application requirement herein. The 

applicant shall be responsible for paying all mailing costs, which shall be in addition to the variance 

application fee. 

 

H. Any variance granted by the administrator shall be restricted in duration and an implementation 

schedule for achieving compliance with this chapter shall be incorporated therein. No variance shall 

exceed thirty days. Variances may be renewed, but no renewal shall be granted unless application is 

made at least sixty days prior to expiration of the issued variance and the applicant complies with all 

other requirements of this section. 

 

I. Any person aggrieved by a variance decision may file an appeal in writing with the land use 

hearing examiner within ten days of issuance of the administrator’s decision. The appeal shall be a 

proceeding pursuant to Title 15, Review Process IIIA. The appellant must prove by clear and 

convincing evidence that the administrator abused his or her discretion in a decision made pursuant to 

this section. Any appeal of a variance decision by the administrator may be affirmed, reversed, or 

modified by the hearing examiner. The decision of the hearing examiner shall be final. The applicable 

provisions of Title 15 shall govern procedure and process of any appeal of an administrator’s 

decision, except that public notice requirements established in Section 15.24.110 do not apply to this 

appeal process. Further, where a provision of Title 15 conflicts with a provision of this section, this 

section controls. (Ord. 3509-16 § 14, 2016: Ord. 534-78 § 9, 1978) 

 

20.08.160 Right to appeal. 

Repealed by Ord. 3509-16. (Ord. 2975-07 § 19, 2007: Ord. 534-78 § 10(a), 1978) 

 
20.08.170 Appeal procedure. 

Repealed by Ord. 3509-16. (Ord. 2975-07 § 20, 2007: Ord. 534-78 § 10(b), 1978) 

 
20.08.180 Variance procedure. 

Repealed by Ord. 3509-16. (Ord. 2975-07 § 21, 2007: Ord. 534-78 § 10(c), (d), 1978) 

 
20.08.190 Hearing officer. 

Repealed by Ord. 3509-16. (Ord. 534-78 § 10(e), 1978) 
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20.08.200 Enforcement—Complaints. 

Repealed by Ord. 3509-16. (Ord. 534-78 § 11, 1978) 

 
20.08.210 Provisions not exclusive. 

The provisions of this chapter shall be cumulative and nonexclusive, and shall not affect any other 

claim, cause of action or remedy; nor, unless specifically provided, shall this chapter be deemed to 

repeal, amend or modify any law, ordinance or regulation relating to noise, but shall be deemed 

additional to existing legislation and common law on noise. (Ord. 534-78 § 13(a), 1978) 

 

20.08.220 Enforcement—Violation—Penalty. 

A. It shall be unlawful to violate or be in conflict with this chapter. Each day, defined as the twenty- 

four-hour period beginning at 12:01 a.m., in which violation of this chapter occurs, shall constitute a 

separate violation. 

 

B. Any person, firm, corporation, or association or any agent thereof who violates any of the 

provisions of this chapter shall be subject to the provisions of Chapter 1.20. In the event an appeal of 

an order issued pursuant to Chapter 1.20 is not subject to Chapter 36.70C RCW (the Land Use 

Petition Act), appeal shall be by writ of certiorari. 

 

C. A violation of Section 20.08.080 or of Section 20.08.090(B), (C), or (D) is a criminal 

misdemeanor punishable in accordance with Section 10.04.080. 

 

D. Evidence in Criminal Proceedings. In any criminal prosecution under Section 20.08.080 or of 

Section 20.08.090(B), (C), or (D), evidence of sound level through the use of a sound level meter 

reading shall not be necessary to establish the commission of the offense. (Ord. 3509-16 § 15, 2016: 

Ord. 690-80 § 3, 1980; Ord. 534-78 § 12, 1978) 
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STANDARD TEMPORARY CONSTRUCTION LICENSE 

(City Use of Non-City Property for Construction) 
 
 

1. BASIC PROVISIONS.  
 

Project Beverly Lake Water Quality Project 

Property Owner 
(“Owner”) 

Boardwalk Association of Apartment Owners 

Owner Address       

Owner Email newnursenancy92@gmail.com  

Start Date September 1, 2023 

End Date December 31, 2023 

License Area  423 – 75th Street SE  
The Boardwalk Condominiums 
See attached Exhibit A for specific area 

Fee Mutual Benefit 

City Project 
Manager 

Erik Emerson, EEmerson@everettwa.gov, 425-257-8995 

Additional 
Provisions 

• Access must be maintained to parking stalls which are not part of the 
temporary construction license area.  
• The contractor is to have access to the temporary construction license 
area only from 8:00 to 5:00. During non-working hours all parking needs to be 
available to the tenants. 
• One week notice should be given to the Owner before any closures 
which will affect their ability to access the site. 
• Garbage pick-up is on Wednesdays - the contractor will need to 
accommodate garbage truck access to the dumpster which is in the temporary 
construction license area. 
 

 

2. GRANT OF LICENSE.  The Owner hereby licenses the License Area to the City of 

Everett and its agents, representatives, and/or contractors for the purpose of the Project.   

 

EEmerson
Text Box
DRAFT
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3. USE OF LICENSE AREA.  The City of Everett’s use of the License Area is limited to the 

Project described in the table above.  The City of Everett will not use the License Area for other 

than the Project without the permission of the Owner.  The City of Everett will make reasonable 

efforts to minimize disruption and inconvenience to the Owner.  As necessary for the Project, the 

City may relocate, move, set aside, or displace the Owner’s personal property.  As necessary for 

the Project, the City may remove brush, vegetation and debris.  The City will, upon completion of 

construction of the Project, remove all debris and restore the surface of the License Area as 

nearly as reasonably possible to the condition immediately prior to the City’s entry thereon 

excepting any modifications or improvements made as part of the Project. 

4. TERM.  The term of this License begins on the Start Date and terminates on the End 

Date.  This License is irrevocable during the term.  

 

5. FEE.  The City of Everett will pay to the Owner the Fee as shown in the table above. 

 

6. COMPLETE AGREEMENT.  This License represents the entire agreement between 
the parties relating to the License Area and supersedes all other agreements and representations 
made prior hereto.  No amendment hereof shall be binding on either party unless and until 
approved in writing by both parties, with the Real Property Manager approving on behalf of the 
City and a representative of Licensee signing on behalf of Licensee. 

 

7. ADDITIONAL PROVISIONS.  The parties will comply with any Additional Provision(s) 
in the table above.  If an Additional Provision contains an obligation concerning events or conduct 
after the termination of this License, then the obligation survives the termination. 

 

8. SIGNATURE.  This License may be signed in counterparts.  Scanned copies of a 
signature or an e-signature on this License will be considered the same as an ink signature.  This 
License may only be modified by a writing explicitly stating it is a modification to this License and 
signed by authorized representative of the City.   

EEmerson
Text Box
DRAFT
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OWNER:  

Boardwalk Association of Apartment Owners 
 
 

By:___ ________ _______________________ 
Signature       

 
 
Nancy Boesen, President  
Printed Name and Title       

 

 
 
 
 
 
 
 
 
 
ACCEPTED: 

City of Everett 
 
 
 
 
______________________________ 
Real Property Manager 

 

 

 

STANDARD DOCUMENT 

APPROVED AS TO FORM 

OFFICE OF THE CITY ATTORNEY 

(4.7.22) 

EEmerson
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BLACK
BLOCK CORNER
BITUMINOUS
BACK
BLUE
BUILDING
BOULEVARD
BLOCK
BACK OF CURB
BACK OF WALK
BOLLARD
BENCH MARK
BACK OF CURB
BOLLARD
BOTTOM
BACK OF WALK
BRIDGE
BEARING
BREAK
BETWEEN

CONDUCTOR
CAPACITY
CATCH BASIN, CABLE
CATCH BASIN TYPE 1
CATCH BASIN TYPE 2
CENTER TO CENTER
COAXIAL CABLE
CONTROL CONDUIT
CONCRETE CURB & GUTTER
CREEK CENTER LINE
CONDUIT
CURB & GUTTER
CHANGE
CHECK
CAST IRON
CAST IRON CONCRETE LINED
CAST IN PLACE
CIRCUIT, CIRCLE
CONSTRUCTION JOINT
CLAY
CHAIN LINK FENCE
CENTERLINE
CLEARANCE, CLEAR
CLASS, CHLORINE SOLUTION
CORRUGATED METAL PIPE CONC
MASONRY UNIT
CONDUIT
COUNTY
CLEAN OUT
CITY OF EVERETT
COLUMN
COMMON
COMMUNICATE
CONCRETE
CONNECTION
CONSTRUCT
CONTINUED, CONTINUOUS
COORDINATE
COPPER
CORNER
CORRUGATED
CROWN OF ROAD
COMBINED SS & SD SYSTEM
CENTER
COURT
CUBIC
CULVERT
CYLINDER

EAST, ELECTRICAL
EACH
ELECTRICAL CABLE
ECCENTRIC
EACH FACE
EASEMENT LINE
ELBOW
ELECTRICAL JB
ELEVATION
ELECTRICAL MH
ENCLOSE
ENGINE
ENGINEER
EMBANKMENT
EDGE OF
EDGE OF ASPHALT
EDGE OF CONCRETE
EDGE OF DIRT
EDGE OF GRAVEL
EDGE OF PAVEMENT
EQUAL
EQUIPMENT
ELECTRICAL VAULT
EMERGENCY VEH PRE-EMPTION

ANCHOR BOLT
ABBREVIATION
ABANDONED
ABUTMENT
ACTUAL
ADDENDUM, ADDITION
ADJUST
ABOVE FINISH FLOOR
AHEAD
ALTERNATE
ALLEY
AMENDMENT
ANGLE POINT
APPROXIMATELY
AMERICAN PUBLIC WORKS ASSOC
ARCHITECTURE
AIR RELIEF VALVE
ASPHALT
AUXILIARY
AVENUE
AIR VACUUM, AIR RELEASE
AVERAGE
AMERICAN WIRE GAUGE RD

AB
ABBR

ABAND
ABUT

ACT
ADD
ADJ
AFF
AH

ALT
ALY

AMEND
AP

APPROX
APWA
ARCH

ARV
ASPH
AUX
AVE

AVAR
AVG

AWG

D
DB

DBL
DCL

DE
DEG
DET

DI
DIA

DIAPH
DIR
DN
DR

D/L
DW, D/W

DWG

DEPTH, DIPOLE
DIRECT BURIAL CABLE
DOUBLE
DITCH CENTERLINE
DE ENERGIZE
DEGREE
DETAIL
DUCTILE IRON
DIAMETER
DIAPHRAGM
DIRECTION
DOWN
DRAIN, DRIVE
DAYLIGHT
DRIVEWAY
DRAWING

E
EA

ECb
ECC

EF
EL

ELB
ELJB
ELEV
EMH
ENCL
ENG

ENGR
EMB

EO
EOA
EOC
EOD
EOG

EP
EQ

EQUIP
EV

EVP

C
CAP

CB
CB1
CB2

CC
CCb
CCd
CCG
CCL
CD

CGC
CHG
CHK

CI
CICL

CIP
CIR

CJ
CLY
CLF

C/L, CL
CLR
CLS

CMP
CMU
CND

CNTY
CO

COE
COL

COM
COMM

CONC
CONN

CONST
CONT
COOR

COP
COR

CORR
CRN

CS
CT

CTR
CU

CULV
CYL

B
BC

BITUM
BK
BL

BLDG
BLVD

BLK
BOC

BOW
BOL
BM

BOC
BOL
BOT

BOW
BRDG

BRG
BRK

BTWN

A

B

C

D

E

Ø
&

"
°

'
AND
PHASE, DIAMETER

INCHES, SECONDS
FEET, MINUTES

DEGREE

GAS LINE, GREEN
GAUGE
GALVANIZED
GARAGE
GREEN W/BLACK TRACER GRAVEL
DRIVEWAY
GRATE ELEVATION
GENERATOR
GAS METER
GALV IRON
GUTTER LINE, GLASS
GLOBE VALVE
GAS METER
GUARD RAIL
GROUND
GAS VALVE
GRAVEL
GAS VAULT

HEIGHT
HUB & TACK
HORIZONTAL ANGLE POINT
HEAD
HANDICAP SYM
HOT DIPPED GALV
HEIGHT OF INSTRUMENT
HORIZONTAL
HIGH PRESSURE SODIUM
HIGH STRENGTH BOLT
HOUSE
HEIGHT
HEIGHTS
HOT WATER
HIGHWAY
HYDRAULIC

JUNCTION
JUNCTION BOX
JUNCTION
JOINT

KILOGRAM
KILOHERTZ
KILOMETER
KILOVOLT
KILOWATT
KILOWATT HOUR

ELECTRICAL VAULT
EMERGENCY VEH PRE-EMPTION
EACH WAY
EXISTING
EXCAVATION
EXTERIOR, EXTENSION, EXTRUDED
EVERETT

METER
TRAFFIC DETECTION MAGNETOMETER
MACHINE
MAINTENANCE
MATERIAL
MAXIMUM
MAILBOX
MEANDER CORNER
MECHANICAL
MEDIUM
MERIDIAN
MANUFACTURE
MANHOLE
MEAN HIGHER HIGH WATER
MEAN HIGH TIDE
MEAN HIGH WATER
MONUMENT IN CASE
MIDDLE

JNX
JB

JCT
JT

KG
KHZ
KM
KV

KW
KWH

M
MA

MACH
MAINT

MATL
MAX

MB
MC

MECH
MED
MER
MFR
MH

MHHW
MHT

MHW
MIC
MID

F, FLG
FAB
FND

FF
FG
FH

FIG
FIN
FL

FLD
FLT
FLX
FM

FNC
FOC
FOG

FOW
FP
FT

FTG
FWD

FWPS
FWY

FLANGE
FABRICATE
FOUNDATION
FAR FACE, FIN FLOOR
FINISHED GRADE
FIRE HYDRANT
FIGURE
FINISH, FINISHED
FOG LINE
FIELD
FILTER
FLEXIBLE
FROM, FORCE MAIN
FENCE
FACE OF CURB
FOG LINE
FACE OF WALL
FULL PENETRATION, FLAG POLE
FEET/FOOT
FOOTING
FORWARD
FINISHED WATER PUMP STATION
FREEWAY

G
GA

GALV
GARG

GB
GDWY

GE
GEN

GL
GM
GL

GLV
GM
GR

GRD
GV

GVL
GVT

H
H-T

HAP
HD

HDCP
HDG

HI
HORIZ

HPS
HSB
HSE
HT

HTS
HW

HWY
HYDR

EV
EVP
EW

EX, EXIST
EXC
EXT
EVT

IRON
INSIDE DIAMETER
IDENTIFICATION
INVERT ELEV
INSIDE FACE
INLET
ILLUMINATE
INTERNATIONAL MUNICIPAL SIGNAL
ASSOC.
INCH/INCHES
INCLUDE
INCREASE
INDICATOR
INDUCTANCE
INSTALL, INSTRUMENT
INSULATION
INTERSECTION, INTERNAL
INVERT, INVERSE
IRON PIPE
ISLAND
INSTITUTE OF TRANSPORTATION
ENGINEERING

I
ID

IDENT
IE
IF
IL

ILLUM
IMSA

IN
INCL
INCR

IND
INDUCT

INST
INSUL

INT
INV

IP
IS

ITE

LENGTH OF ARC, TRAFFIC
DETECTION LOOP
LABORATORY
LATERAL, LATITUDE
POUNDS
LINEAL FOOT/FEET
LIMIT
LAKE
LONG LEG VERTICAL
LONGITUDINAL, LONGITUDE
LIGHT POLE, LAMP
LEFT
LUMINAIRE
LOWER

L

LAB
LAT
LBS

LF
LIM

LK
LLV

LONG
LP
LT

LUMIN
LWR

F

G

H

I

J

K

L

M

NORTH
NOT APPLICABLE
NEGATIVE
NAUTICAL
NATIONAL ELECTRICAL
MANUFACTURERS ASSOC
NEUTRAL
NEAR FACE
NOT IN CONTRACT
NOMINAL
NOT TO SCALE
NUMBER

ORANGE
ORANGE W/BLACK TRACER
OVERHEAD CROSSING
ON CENTER
OUTSIDE DIAMETER
OUTSIDE FACE
OVERHEAD
OVERHEAD POWER
ORDINARY HIGH WATER
OVERLAP PHASE 
OPENING
OPPOSITE
OPERATE
OPTIC
OVERHEAD TELEPHONE
OUNCE

POLE, POWER
PARALLEL
POINT OF CURVATURE
PT OF COMPOUND CURVE
PERFORATED DRAIN LINE
PLAIN END
PEDESTRIAN
PERMANENT
PERPENDICULAR
PHASE
POINT OF INTERSECTION
PARKWAY
PLASTIC, PLATE, PLACE
POLE ORIENTATION ANGLE
POINT ON CURVE
POSITIVE, POSITION
PEDESTRIAN PUSH BUTTON
PEDESTRIAN PUSH BUTTON POST
PAIR
PT OF REVERSE CURVE
PROJECT
PROPERTY
PRES REDUCING VALVE
POUNDS PER SQ. IN.
POINT OF TANGENCY, PT
PUBLIC UTILITY DISTRICT NO.1 OF
SNOHOMISH COUNTY
POWER VAULT
POLYVINYL CHLORIDE
PAVEMENT
POINT OF VERTICAL TANGENT
PRECAST
PROPERTY LINE
PRESTRESSED
POST-TENSIONED
POWER

SOUTH, SLOPE
SANITARY
SOIL BORING, SOUTH BOUND
SECTION CORNER
SHIELDED CABLE
CLOSE CORNER
STEEL CONCRETE CYLINDER PIPE

QUADRUPOLE
QUARTER CORNER
QUART
QUARTER
QUANTITY
QUADRANT, QUADRANGLE
QUALITY

MONUMENT IN CASE
MIDDLE
MILITARY
MINIMUM, MINUTE
MISCELLANEOUS
MECHANICAL JOINT
MARK
MATCH LINE
MEAN LOWER LOW WATER
MEAN LOW TIDE
MEAN LOW WATER
MODIFICATION
MONUMENT LINE
MORTAR LINED AND COATED STEEL PIPE
MORTAR LINED TAPE
COATED STEEL PIPE
MORTAR LINED EPOXY COATED STEEL
PIPE
MONUMENT
MIDPOINT ON CURVE
MASONRY
MEAN TIDE
MANUAL ON UNIFORM TRAFFIC
CONTROL DEVICES

S
SAN

SB
SC

SCb
SCC

SCCP

P
PAR

PC
PCC

PD
PE

PED
PERM
PERP

PH
PI

PKWY
PL

POA
POC
POS
PPB

PPBP
PR

PRC
PROJ
PROP

PRV
PSI
PT

PUD

PV
PVC

PVMT
PVT
P/C
P/L
P/S
P/T

PWR

Q
QC
QT

QTR
QTY

QUAD
QUAL

N
NA

NEG
NAUT
NEMA

NEUT
NF

NIC
NOM

NTS
NO

O
OB

O-XING
OC
OD
OF
OH

OHP
OHW

OL
OPNG

OPP
OPR
OPT

OT
OZ

MIC
MID
MIL
MIN

MISC
MJ

MK
ML

MLLW
MLT

MLW
MOD
M/L

MLCSP
MLTCS

MLECSP

MON
MPOC

MSNRY
MT

MUTCD

RADIUS, RED, RIVER
RAISED
REBAR & CAP
REINF CONC
ROCKERY
REINF CONC PIPE
RED W/ BLACK TRACER
ROAD, ROUND
RECEIVED
RECTANGLE
REFERENCE
REGULAR
REINFORCED
REMOVE, REMOVED
REPLACE, REPLACED
REQUIRED
RETAINING
RETAINING WALL
RIVER
ROLLED
RIGID METAL CD
REPORT
RAILROAD
RR CROSSING SIG
RR CROSSING GATE
RR CROSSING
RIGHT
RIGHT OF WAY

R
RA

R-C
RC

RCKY
RCP

RB
RD

RECD
RECT

REF
REG

REINF
REM
REPL
REQ
RET

RETW
RIV
RLD

RMC
RPT

RR
RRCS
RRG
RRC

RT
R/W

N

O

P

Q

R

S

TOP, TAN, TOPO
THRUST BLOCK
TANGENT
TOP & BOTTOM
TEMP. BENCH MARK
BURIED TELEPHONE CABLE
TELEPHONE BOOTH
TELEPHONE
TEMPORARY
TEMP EROSION & SEDIMENTATION
CONTROL
TELEPHONE JB
THICKNESS
TELEPHONE MH
TOP OF CURB
CONCAVE SLOPE BREAK
CONVEX SLOPE BREAK
TOPOGRAPHY
TOP OF SLAB
TOP OF WALL
TWISTED PAIRS, TEST PIT
TRAFFIC SIGNAL POLE
TRANSITION
TRAFFIC, TELEPHONE RISER
TRAFFIC SIGNAL JB
TEST STATION
TRAFFIC SN DOUBLE POST
TRAFFIC SN SINGLE POST
TUNNEL
TELEVISION
TWISTED
TYPICAL

CLOSE CORNER
STEEL CONCRETE CYLINDER PIPE
CENTER OF SECTION
SCHEDULE
STORM DRAIN
STORM DRAIN MANHOLE
SPOT EL/SOUTHEAST
SECOND
SECTION
SEGMENT
SEPARATE
SERVICE
SEWAGE
SHIELDED
SHOULDER
SHEET
SIGNAL
SIMILAR
SPAN LENGTH, SECTION LINE
SURVEY LINE
STREET LIGHTING JB
SLOPE
STAINLESS STEEL
SLEEVE
SMALL
SIGN
SHUT-OFF VALVE
SINGLE SHIELDED PAIR
SPACE, SPACES
SINGLE SHIELDED TWISTED PAIR CABLE
PAIRS IN SINGLE CABLE
SPECIFICATIONS
STATE ROUTE
SQUARE
SANITARY SEWER, STAINLESS STEEL
SS CLEANOUT
SS MANHOLE
STREET
STATION
STANDARD
STIRRUP
STAINLESS STEEL
STEPS
STREAM
STEEL
SUBSTITUTE
SURFACE
SURVEY
SURVEY LINE
SIDEWALK
SYMBOL, SYMMETRICAL
SYSTEM

VALVE
VARIES
VALVE BOX, VAPOR BARRIER
VEHICLE
VERTICAL
VAULT
VENT PIPE
VERTICAL CURVE PC
VERTICAL CURVE PCC
VERTICAL CURVE PI
VERTICAL CURVE PRC
VERTICAL CURVE PT

CROSS BEAM
CROSS ROAD

SCC
SCCP

SCEM
SCHED

SD
SDMH

SE
SEC

SECT
SEG
SEP

SERV
SEW

SHLD
SHLDR

SHT
SIG
SIM

SL
S/L

SLJB
SLP
SLS
SLV
SM
SN

SOV
SP

SPA
SPC

SPCb
SPEC

SR
SQ
SS

SSCO
SSMH

ST
STA
STD
STIR

STN, STL
STPS
STR
STL

SUB
SUR

SURV
SVL

SW, S/W
SYM
SYS

X-BM
X-RD

T
TB

TAN
T&B
TBM
TCb

TEBO
TEL

TEMP
TESC

TJB
TK

TMH
TOC
TOE
TOP

TOPO
TOS

TOW
TP

TPOL
TRAN

TR
TRJB

TS
TSD
TSS

TUN
TV

TWST
TYP

V
VAR

VB
VEH

VERT
VLT
VP

VPC
VPCC

VPI
VPRC

VPT

UDS
UNGD

UNO
UTIL

UG
UP

UPA

UTILITY DUCT SYSTEM
UNDERGROUND
UNLESS NOTED OTHERWISE
UTILITY
UNDERGROUND
UTILITY POLE
UTILITY POLE ANCHOR

WEST, WATER LINE, WALK, & WHITE
WITH
WHITE W/BLACK TRACER
WITNESS CORNER
WHEEL CHAIR RAMP
WATER FILTRATION PLANT
WATER GATE VALVE
WAREHOUSE
WALK
WATER METER, WATERMAIN
WITHOUT
WORK ORDER
WORK POINT
WATER SURFACE
WA DEPT OF TRANS
WATTS, WEIGHT
WATER VALVE
WING WALL
WELDED WIRE MESH

W
W/
WB
WC

WCR
WFP

WGV
WHSE

WK
WM

W/O
WO
WP
WS

WSDOT
WT
WV

WW
WWM

T

U

V

W

;

Y
YELLOW
YARD

Y
YD

MM-DD-YY INITIALS REVISION DESCRIPTION
G2

2
LEGEND AND ABREVIATIONS

LEFT-RIGHT ARROW

2-WAY LEFT TURN

RIGHT-STRAIGHT ARROW

LEFT-STRAIGHT ARROW

BUS STOP

EMBANKMENT

ROCKERY

HEDGE

RIP RAP

MAIL BOX

SHRUB

YARD LIGHT

SOIL BORING

SOIL TEST PIT
TP#

B#

BUS SHELTER

ONLY LEGEND

STOP LEGEND

SCHOOL LEGEND

H.O.V. LANE SYMBOL

DISABLED SYMBOL

BIKE PATH

LT.RT.STR.ARROW

STRAIGHT ARROW

ST NAME INTX SIGN

TYPE 1, 2 OR BARRICADE

UTILITY POLE W/RISER

UTILITY POLE SIDEWALK

STORM DRAIN CULVERT

ANCHOR

TELEPHONE RISER

UTILITY POLE

UTILITY POLE ANCHOR

TRANSFORMER
PAD MOUNTED

P.R.V.

FIRE HYDRANT

BLOW-OFF

AIR RELIEF

SIGNS
ILLUMINATED MASTARM SIGN

MASTARM ST NAME SIGN

MASTARM MOUNTED SIGN

SIGN W/ & W/O SINGLE POST

SIGN W/TWO POSTS

VEHICLE SIGNAL HEAD

VEHICLE SIGNAL HEAD
W/ARROW INDICATOR

(TYPE E, B & C )

R/R CROSSING GATE

EVP INDICATOR LIGHT
OPTICOM SENSOR

PEDESTRIAN SIGNAL HEAD

SONIC DETECTOR

TOPOGRAPHIC & UTILITY

THRUST BLOCK

GUARD POST (BOLLARD)

WATER METER

REDUCER

CAP/PLUG

DIPOLE DETECTOR

RAISED PAVEMENT MARKERS: (RPM)

LANE MARKERS TYPE I

LANE MARKERS TYPE II

LEFT TURN ARROW

RIGHT TURN ARROW

STRIPING NOTE

CONDUIT NOTE 

CABLE TRACE NO.

SIGN NOTE

DESCRIPTION (ABBR)

PLANS LAYOUT SYMBOLS AND CALLOUTS

CONSTRUCTION NOTE

POLE NOTE

SYMBOL

10 402020

SCALE

FEET
0

P4VHM

27

4

P4

5

2

PAVEMENT CORING
#__

RAILROAD CROSSING

506

FLANGE CONNECTION

MECHANICAL CONNECTION

WYE

TEE

CROSS

COUPLING

3" 22 1/2° BEND (ALL F)

8" GV (F)

TYP CALLOUTS
8"x6"TEE (FxMJ)

PIPING

SS AND SD

ELECTRICAL

PAVEMENT MARKINGS

 
 
 

 
 
 

 
 

 
 
 

 
 

 
 

 
 
 

?_______
 

TAX LOT OWNERSHIP TIE

MONUMENTS & POINTS

 
  
 

R
 
 

SURVEY & CONTROL

SIGNAL

MISCELLANEOUS

LANDSCAPING

GEOTECHNICAL

SECTION DATA

6' SQ 6' DIA

NOTE CALLOUTS

STANDARD ABBREVIATIONSBASE MAP SYMBOLS

SECTION/ELEVATION
LETTER

DETAIL, SECTION & ELEVATION CALLOUTS

 
  
 SURVEY POINT

(PK NAIL, SHINER, TACK ETC)

NO

 
 

 
 

MONITORING  WELL
(TYPE, TOP, DEPTH)

BENDS (11-1/4°, 22-1/2°, 45°, OR
90°)

VALVE
(TYPE=G, W, PIV)

 

FIRE DEPT. CONNECTION

TRANSMISSION
TOWER

STREET LIGHT ON
UTILITY POLE

STREET LIGHT ON
SEPARATE POLE

WALL MOUNTED LIGHT

SIGNAL STRAIN POLE (TYPE 4)
(STEEL OR WOOD)

SIGNAL POLE (TYPE 1)

SIGNAL POLE W/LUM (TYPE 3)

TRAFFIC SIGNAL POLE (TYPE 2)

 

  

 

4 WAY FLASHER

PEDESTRIAN POLES
(TYPE PPB & PS)

MANHOLE (TYPES 1, 2 & 3)

CATCHBASIN (TYPE 2)

CATCHBASIN (TYPES 1 & 1P)
STORM DRAIN INLET

CATCHBASIN (TYPE 1L)

TB

SAN. SEWER CLEAN OUT
(NORMAL & IN PAVEMENT)

?

TPED

DECORATIVE STREET LIGHT

PLAT DATA

CABLE TRACE NO.1

A

BUSH

ELECTRICAL SERVICE CABINET

TELEPHONE BOOTH

ON PLAN SHEETS

AS SHOWN ON PLAN SHEET

CITY OF EVERETT
STANDARD DRAWING NUMBER TEXT SYMBOLS

TREE (Conifer)
W/ & W/O 10'DIA
DRIP LINE

TREE (Deciduous)
W/ & W/O 10'DIA DRIP
LINE

 
 
 
 

MONUMENT IN CASE
(W/ #, N, E & EL)

ANGLE POINT (W/ N & E)
BENCH MARK
(W/ BN#, N, E & EL)
REBAR/IRON PIPE
(W/ N & E)

SPOT ELEVATION (W/ ELEV)

MONUMENT SURFACE
(W/ #, N, E & EL)

PLAT BLOCK NO (W/ #)

TAX LOT / PARCEL NUMBER
(W/ #) MC

 
 
 

 
 
 

 
  

 
 
 

SECTION CENTER
(W/ DNR#, N & E)

SECTION CORNER
(W/ DNR#, N, E, SEC#'S)

QUARTER CORNER
(W/ DNR#, N, E & SEC#'S)

SIXTEENTH CORNER
(#, N & E)

CLOSING CORNER
(W/ DNR#, N, E & SEC#'S)

MEANDER CORNER
(W/ DNR#, N, E & SEC#)

CONTROLLER
(TYPE 30,332,336,G,M & P)

JUNCTION BOX
(TYPE 1, 2, 3 & SPECIAL)

BICYCLE DET LOOPS
(2' x 12')

QUADRUPOLE DETECTOR
(6' x VAR')

DIPOLE DETECTOR
(6' x VAR')

DIPOLE DETECTOR
(6' x VAR')

CROSSWALK LINES

DOT

COE (2' x 10')

SNO CTY

SINGLE OR DOUBLE SIDED

TEMP W/ BASE

SIGN ON SN BRIDGE

CULVERT TRASH RACK OR
OPEN END

UG VAULTS
(TYPE 444LA & 504LA,)

UTILITY VAULT
(TEL, TLM, SIG, WTR, GAS
ETC)

TY?

VAULTS

SERVICE CABINETS
(ON FOUNDATION OR POLE)

TELEMETRY CABINET
(24"Wx46"Hx10"D)

CITY OF EVERETT STANDARD DETAIL PLAN CALLOUT
CITY OF EVERETT STANDARD DETAILS MAY BE REFERRED TO  IN
PLANS WITH THE USE OF THE ADJACENT CALLOUT.  CITY
STANDARD DRAWINGS CAN BE FOUND AT EVERETTWA.GOV OR
APPEAR  IN THE BACK OF PROJECT SPECIFICATION.
WHEN SUCH A DETAIL IS SHOWN IN THE PLAN SET IT BECOMES
A PROJECT SPECIFIC DETAIL

DATUM

NAD 83/91
NAVD 88

DETAIL 1A

A

2
C502B

C502
B

C502

B
C4

2
C4SCALE:

POND SECTION
N.T.S. SCALE:

CULVERT END
N.T.S.

WITHIN DETAILS

SECTION A-A PLAN DETAIL 1

ON DETAIL SHEETS

DRAWING WHERE SHOWN

DETAIL NUMBER

SECTION/ELEVATION
LETTER DETAIL NUMBER

DRAWING WHERE CUT
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PARK PLACE CONDOMINIUMS
AFN 8008225007

THE BOARDWALK PHASE I
CONDOMINIUMS
AFN 7902280185

LOT 13

BEVERLY HOME TRACTS
DIVISION NO. 2

AFN 293132

JASMIN COURT CONDOMINIUM

BEVERLY HOME TRACTS
DIVISION NO. 2

AFN 293132

LOT 19

LOT 20

LOT 21LOT 22
LOT 23

BEVERLY HOME TRACTS
DIVISION NO. 2

AFN 293132
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SURVEY NOTES

1. SURVEY WAS PERFORMED WITH LEICA GS14 GNSS ANTENNAS AND
TS15 ROBOTIC TOTAL STATIONS. THIS SURVEY MEETS OR EXCEEDS
ACCURACY REQUIREMENTS OF W.A.C. 332-130-090. FIELD WORK WAS
COMPLETED ON APRIL 18, 2020, BY DAVID EVANS & ASSOCIATES.

2. TOPOGRAPHIC ELEMENTS SHOWN HEREON ARE INTENDED FOR
PLANNING AND DESIGN PURPOSES ONLY.

3. ABOVE-GROUND UTILITIES SHOWN HEREON WERE LOCATED BY DIRECT
FIELD OBSERVATIONS. UNDERGROUND UTILITIES SHOWN HEREON ARE
BASED UPON MARKS PLACED BY A THIRD-PARTY LOCATION SERVICE.
NO SUBSURFACE INVESTIGATION WAS PERFORMED BY DAVID EVANS
AND ASSOCIATES, INC. UTILITIES MAY EXIST UPON SUBJECT PROPERTY
NOT SHOWN HEREON.

4. ALL DISTANCES, COORDINATES, AND/OR ELEVATIONS ARE IN U.S.
SURVEY FEET UNLESS OTHERWISE NOTED. ALL DISTANCES ARE
GROUND DISTANCES UNLESS OTHERWISE NOTED.

5. THIS SURVEY WAS PERFORMED USING SURVEYS, MAPS, PLATS, AND
DOCUMENTS OF PUBLIC RECORD, WITHOUT THE BENEFIT OF A
CURRENT TITLE COMMITMENT.

HORIZONTAL DATUM

THE BASIS OF BEARING IS THE MONUMENTED CENTERLINE OF 75TH ST SE,
BEING S89°31'34"E.

BEARINGS AND COORDINATES SHOWN HEREON ARE WASHINGTON STATE
PLANE COORDINATE SYSTEM, SOUTH ZONE. THE GEODETIC BASIS IS NAD83
(2011)[2010.00].

VERTICAL DATUM

THE VERTICAL DATUM IS GNSS-DERIVED NAVD88, USING GEOID 12B.
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SITE PREP AND EROSION CONTROL

EROSION CONTROL NOTES

1. INSTALL CB INLET PROTECTION.
2. REMOVE EXISTING TREE.
3. REMOVE EXISTING STORM DRAIN STRUCTURE.
4. ABANDON EXISTING STORM DRAIN PIPE. PLUG AND SEAL EXISTING

PIPE AND ABANDON IN PLACE IN ACCORDANCE WITH SP2-02.3(5).
REMOVE ANY PORTION OF PIPE NECESSARY FOR CONSTRUCTION
OF NEW STORM DRAIN.

5. EXISTING COMMUNICATIONS TO BE RELOCATED BY UTILITY PRIOR
TO CONSTRUCTION.

6. SAWCUT AT NEAREST JOINT AND REMOVE EXISTING CONCRETE
CURB AND SIDEWALK.

7. REMOVE A PORTION OF THE CONCRETE RETAINING WALL. SEE
DETAILS ON DRAWING SD5, SHEET 9.

8. PROTECT EXISTING WATER METER/VALVE AND COVER.
9. PROTECT EXISTING FIRE HYDRANT.
10. PROTECT EXISTING STREET LIGHT/POWER POLE TO REMAIN.
11. REMOVE, TEMPORARILY STORE AND REINSTALL EXISTING

APARTMENT SIGN.
12. PROTECT EXISTING ROCKERY OR WALL. SEE SPECIFICATIONS

SECTION 1-07.16 FOR REQUIREMENT.
13. PROTECT EXISTING HAND RAIL AND PAVED SURFACING.
14. PROVIDE TEMPORARY DRIVEWAY SURFACING DURING

CONSTRUCTION TO ALLOW RESIDENT ACCESS.
15. PROTECT AND STABILIZE EXISTING WATER MAIN DURING

EXCAVATION.
16. POWER POLE TO BE RELOCATED OUTSIDE WORK AREA PRIOR TO

CONSTRUCTION.
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NOTES#

1. EARTHWORK SHALL OCCUR IN ACCORDANCE WITH THE APPROVED INADVERTENT DISCOVERY PLAN (IDP).
SEE PROJECT SPECIFICATIONS. A COPY OF THE IDP SHALL BE ON SITE OR READILY AVAILABLE DURING
EARTHWORK OR OTHER GROUND DISTURBING ACTIVITIES.

2. THE IMPLEMENTATION OF THESE ESC PLANS AND THE CONSTRUCTION, MAINTENANCE, REPLACEMENT,
AND UPGRADING OF THESE ESC FACILITIES IS THE RESPONSIBILITY OF THE CONTRACTOR UNTIL ALL
CONSTRUCTION IS COMPLETED AND APPROVED AND VEGETATION/LANDSCAPING IS ESTABLISHED.

3. THE BOUNDARIES OF THE WORK SHOWN ON THIS PLAN SHALL BE CLEARLY IDENTIFIED PRIOR TO
CONSTRUCTION. DURING THE CONSTRUCTION PERIOD, NO DISTURBANCE BEYOND THE IDENTIFIED
BOUNDARIES SHALL BE PERMITTED.

4. THE ESC FACILITIES SHOWN ON THIS PLAN MUST BE CONSTRUCTED IN CONJUNCTION WITH ALL CLEARING
AND GRADING ACTIVITIES, AND IN SUCH A MANNER AS TO ENSURE THAT SEDIMENT AND SEDIMENT LADEN
WATER DO NOT ENTER THE DRAINAGE SYSTEM, ROADWAYS, OR VIOLATE APPLICABLE WATER QUALITY
STANDARDS.

5. THE ESC FACILITIES SHOWN ON THIS PLAN ARE THE MINIMUM REQUIREMENTS FOR ANTICIPATED SITE
CONDITIONS. DURING THE CONSTRUCTION PERIOD, THESE ESC FACILITIES SHALL BE UPGRADED AS NEEDED
FOR UNEXPECTED STORM EVENTS AND TO ENSURE THAT SEDIMENT AND SEDIMENT-LADEN WATER DO
NOT LEAVE THE SITE.

6. THE ESC FACILITIES SHALL BE INSPECTED ROUTINELY AND MAINTAINED BY THE CONTRACTOR TO ENSURE
THEIR CONTINUED FUNCTIONING, ESPECIALLY AFTER STORM EVENTS.

7. THE ESC FACILITIES ON INACTIVE SITES SHALL BE INSPECTED AND MAINTAINED A MINIMUM OF ONCE A
WEEK OR WITHIN THE 48 HOURS FOLLOWING A MAJOR STORM EVENT.

8. AT NO TIME SHALL MORE THAN ONE FOOT OF SEDIMENT BE ALLOWED TO ACCUMULATE WITHIN A
TRAPPED CATCH BASIN. ALL CATCH BASINS AND CONVEYANCE LINES SHALL BE CLEANED PRIOR TO PAVING.
THE CLEANING OPERATION SHALL NOT FLUSH SEDIMENT LADEN WATER INTO THE DOWNSTREAM SYSTEM.

9. PROVIDE PERIODIC STREET CLEANING AS NEEDED TO REMOVE DEBRIS AND SEDIMENT TRACKED OFF THE
SITE.

10. APPROPRIATE MEASURES SHALL BE TAKEN TO STOP SEDIMENT FROM ENTERING SURFACE WATER BODIES
IF THE PROPOSED BMPS FAIL. IF BMPS FAIL AND SEDIMENT-LADEN WATER IS LEAVING THE SITE,
IMMEDIATELY NOTIFY YOUR PUBLIC WORKS INSPECTOR.

11. BARE AND/OR DISTURBED SOILS SHALL REMAIN UNCOVERED AND/OR UNSTABILIZED FOR NO MORE THAN
2 DAYS FROM OCTOBER 1 THROUGH APRIL 30, AND FOR NO MORE THAN 7 DAYS FROM MAY 1 THROUGH
SEPTEMBER 30.

12. NOTIFY THE CITY PUBLIC WORKS INSPECTOR AT LEAST 24 HOURS PRIOR TO DEWATERING ACTIVITIES.
DEWATERING WATER SHALL BE DISCHARGED TO SANITARY SEWER. OBTAIN AN INDUSTRIAL DISCHARGE
AUTHORIZATION (IDA) FROM THE CITY OF EVERETT PUBLIC WORKS PRIOR TO DISCHARGE OF DEWATERING
WATER OR PROCESS WASTEWATER TO THE SANITARY SEWER SYSTEM.

13. THE APPROVED PROJECT SWPPP SHALL BE RETAINED ON SITE OR READILY AVAILABLE TO THE CONTRACTOR
THROUGHOUT THE DURATION OF THE CONSTRUCTION PROJECT.

14. DESIGN, INSTALL, IMPLEMENT, AND MAINTAIN EFFECTIVE POLLUTION PREVENTION MEASURES TO
MINIMIZE THE DISCHARGE OF POLLUTANTS.

15. PROTECT ALL LID BMPS FROM SEDIMENTATION THROUGH INSTALLATION AND MAINTENANCE OF EROSION
AND SEDIMENT CONTROL BMPS ON PORTIONS OF THE SITE THAT DRAIN INTO THE LID BMPS

3

12

3

6

15
15

74
TH

 S
T 

SE

5

AutoCAD SHX Text
FOUND BRASS TACK IN IRON PIPE, IN CASE

AutoCAD SHX Text
FOUND SCRIBED X IN LEAD IN IRON PIPE, IN CASE

AutoCAD SHX Text
POWER POLE HAS 2 CONDUIT DROPS AND 3 TELEPHONE DROPS; NO PAINT MARKS FOUND IN VICINITY

AutoCAD SHX Text
GRAVEL D/W

AutoCAD SHX Text
GRAVEL D/W

AutoCAD SHX Text
ROCK WALL

AutoCAD SHX Text
ROCK WALL

AutoCAD SHX Text
ROCKERY

AutoCAD SHX Text
CONCRETE BLOCK WALL

AutoCAD SHX Text
CONC D/W

AutoCAD SHX Text
CONC PAVERS

AutoCAD SHX Text
CONC WALK

AutoCAD SHX Text
CONC WALK

AutoCAD SHX Text
CONC WALK

AutoCAD SHX Text
CONC D/W

AutoCAD SHX Text
CONC

AutoCAD SHX Text
ROCKERY

AutoCAD SHX Text
4' METAL HANDRAIL

AutoCAD SHX Text
ROCKERY

AutoCAD SHX Text
4' METAL HANDRAIL

AutoCAD SHX Text
ASPH D/W

AutoCAD SHX Text
ASPH D/W

AutoCAD SHX Text
5-MAILBOX BANK

AutoCAD SHX Text
ASPH D/W

AutoCAD SHX Text
CONC WALK

AutoCAD SHX Text
CONC WALK

AutoCAD SHX Text
CONC WALK

AutoCAD SHX Text
CONC WALK

AutoCAD SHX Text
ROCK RETAINING WALL

AutoCAD SHX Text
4' IRON FENCE

AutoCAD SHX Text
CONC STAIRS

AutoCAD SHX Text
6' IRON FENCE

AutoCAD SHX Text
CONCRETE BLOCK WALL ON TOP OF CONCRETE RETAINING WALL WITH 6' IRON FENCE ON TOP

AutoCAD SHX Text
ASPH D/W

AutoCAD SHX Text
4' IRON FENCE

AutoCAD SHX Text
ROCK RETAINING WALL

AutoCAD SHX Text
GRAVEL

AutoCAD SHX Text
STOP/STREET SIGN

AutoCAD SHX Text
C&G

AutoCAD SHX Text
C&G

AutoCAD SHX Text
C&G

AutoCAD SHX Text
C&G

AutoCAD SHX Text
C&G

AutoCAD SHX Text
C&G

AutoCAD SHX Text
C&G

AutoCAD SHX Text
STOP BAR

AutoCAD SHX Text
FOUND 1/2" REBAR WITH CAP "ASPI LS35975"

AutoCAD SHX Text
6" WIDE CONCRETE WALL

AutoCAD SHX Text
8" WIDE CONCRETE WALL

AutoCAD SHX Text
FACE OF ROCK RETAINING WALL

AutoCAD SHX Text
CONC WALK

AutoCAD SHX Text
CONC WALK

AutoCAD SHX Text
LANDSCAPING

AutoCAD SHX Text
CONC WALK

AutoCAD SHX Text
LANDSCAPING

AutoCAD SHX Text
C&G

AutoCAD SHX Text
C&G

AutoCAD SHX Text
C&G

AutoCAD SHX Text
C&G

AutoCAD SHX Text
C&G

AutoCAD SHX Text
C&G

AutoCAD SHX Text
CONC WALK

AutoCAD SHX Text
CONC WALK

AutoCAD SHX Text
4" CHAIN LINK FENCE

AutoCAD SHX Text
4" WOOD FENCE

AutoCAD SHX Text
ASPH D/W

AutoCAD SHX Text
ASPH D/W

AutoCAD SHX Text
4" IRON FENCE

AutoCAD SHX Text
ASPH D/W

AutoCAD SHX Text
ROCKERY

AutoCAD SHX Text
6" WOOD FENCE

AutoCAD SHX Text
ASPH D/W

AutoCAD SHX Text
ASPH D/W

AutoCAD SHX Text
10" CONC WALL

AutoCAD SHX Text
8" CONC WALL

AutoCAD SHX Text
8" CONC WALL

AutoCAD SHX Text
CONC RETAINING WALL

AutoCAD SHX Text
"PARK PLACE" CONDO SIGN

AutoCAD SHX Text
BRICK MONUMENT SIGN "426 BEVERLY CAMERON"

AutoCAD SHX Text
BRICK BORDER AROUND SIGN

AutoCAD SHX Text
8" CONC WALL

AutoCAD SHX Text
ASPH D/W

AutoCAD SHX Text
CONC D/W

AutoCAD SHX Text
T

AutoCAD SHX Text
T

AutoCAD SHX Text
8" CONC RETAINING WALL WITH 4' TALL RAILING . ENTIRE WALL WITHIN CITY RIGHT OF WAY

AutoCAD SHX Text
R

AutoCAD SHX Text
E

AutoCAD SHX Text
E

AutoCAD SHX Text
N

AutoCAD SHX Text
I

AutoCAD SHX Text
40584

AutoCAD SHX Text
.

AutoCAD SHX Text
L

AutoCAD SHX Text
A

AutoCAD SHX Text
N

AutoCAD SHX Text
O

AutoCAD SHX Text
I

AutoCAD SHX Text
S

AutoCAD SHX Text
S

AutoCAD SHX Text
E

AutoCAD SHX Text
F

AutoCAD SHX Text
O

AutoCAD SHX Text
R

AutoCAD SHX Text
P

AutoCAD SHX Text
E

AutoCAD SHX Text
N

AutoCAD SHX Text
G

AutoCAD SHX Text
W

AutoCAD SHX Text
F

AutoCAD SHX Text
O

AutoCAD SHX Text
E

AutoCAD SHX Text
T

AutoCAD SHX Text
A

AutoCAD SHX Text
T

AutoCAD SHX Text
S

AutoCAD SHX Text
A

AutoCAD SHX Text
S

AutoCAD SHX Text
H

AutoCAD SHX Text
I

AutoCAD SHX Text
N

AutoCAD SHX Text
G

AutoCAD SHX Text
T

AutoCAD SHX Text
O

AutoCAD SHX Text
N

AutoCAD SHX Text
T

AutoCAD SHX Text
E

AutoCAD SHX Text
R

AutoCAD SHX Text
E

AutoCAD SHX Text
D

AutoCAD SHX Text
S

AutoCAD SHX Text
I

AutoCAD SHX Text
G

AutoCAD SHX Text
E

AutoCAD SHX Text
R

PWilhelm
Rectangle



LO
T 10

LO
T 9

LO
T 8

APN
 000000

LO
T 16

BEVER
LY AC

R
EAG

E TR
AC

TS
VO

L. 10 O
F PLATS, PAG

E 50

C
AR

O
LED

A G
R

O
VE PLAT

AFN
 1068090

42+7340+00 41+00 42+00

12" SD 12" SD

0+
00

0+31

5+
00

5+
42

HYDRODYNAMIC 2, PRETREATMENT, 48IN
STA=40+74.86 (12.73' RT)

CB-2D, TYPE 2, 48IN
STA=41+13.05 (13.58' RT)

CB-2C, TYPE 1 W/SOLID LID
STA=41+09.67 (22.05' RT)

CB-2B, TYPE 1 W/SOLID LID
STA=40+99.58 (22.02' RT)

CB-2A, CB TYPE 1
STA=40+74.79 (18.97' R)
RIM=476.00
IE OUT=473.00 8" SD

FLOW SPLITTER 1, 72IN
STA=42+26.29 (9.16' RT)

HYDRODYNAMIC 1, PRETREATMENT, 60IN
STA=42+26.41 (18.00' RT)

DMH M01,
STA=40+04.48 (15.08' RT)

EL
EV

EL
EV

460

465

470

475

480

485

490

460

465

470

475

480

485

490

40+00 40+20 40+40 40+60 40+80 41+00 41+20 41+40 41+60 41+80 42+00 42+20 42+40 42+60

DM
H 

M
01

RI
M

 =
 4

83
.0

0
IE

 O
U

T 
= 

47
5.

62
 1

2"
 (N

)
IE

 O
U

T 
= 

47
5.

62
 1

2"
 (W

)
IE

 O
U

T 
= 

47
5.

62
 1

2"
 (E

)
IE

 O
U

T 
= 

47
8.

83
 1

2"
 (S

)

12" SD 70LF @ 4.43%

HY
DR

O
DY

N
AM

IC
 2

RI
M

 =
 4

76
.5

0
IE

 IN
 =

 4
72

.5
0 

12
" (

S)
IE

 IN
 =

 4
72

.9
0 

8"
 (E

)
IE

 O
U

T 
= 

47
1.

50
 1

2"
 (N

)

12" SD 13LF @ 3.77%

CB
-2

D
RI

M
 =

 4
73

.8
0

IE
 IN

 =
 4

69
.3

5 
12

" (
S)

IE
 IN

 =
 4

69
.0

0 
8"

 (E
)

IE
 O

U
T 

= 
46

3.
70

 1
2"

 (N
)

IE
 O

U
T 

= 
46

3.
70

 2
4"

 (W
)

IE
 O

U
T 

= 
46

3.
70

 2
4"

 (E
)

12" SD 96LF @ 0.40%

12" SD 8LF @ 0.00%

BTM 468.80

12" SD 10LF @ 3.28%

BTM 463.52

IE 471.00

IE 469.67

IE 464.08

IE 464.60

EL
EV

EL
EV

460

465

470

475

460

465

470

475

-0+20 0+00 0+20 0+40

EL
EV

EL
EV

460

465

470

475

480

460

465

470

475

480

5+00 5+20 5+40 5+50

EX
-C

B
RI

M
 =

 4
74

.2
3

IE
 O

U
T 

= 
47

0.
30

 6
" (

W
)

CB
-2

C
RI

M
 =

 4
73

.7
0

IE
 IN

 =
 4

69
.1

0 
8"

 (S
)

IE
 O

U
T 

= 
46

9.
10

 8
" (

W
)

CB-2D

FL
O

W
 S

PL
IT

TE
R 

1
RI

M
 =

 4
70

.1
0

IE
 O

U
T 

= 
46

4.
75

 1
2"

 (E
)

IE
 O

U
T 

= 
46

4.
75

 1
8"

 (N
)

IE
 O

U
T 

= 
46

4.
75

 1
8"

 (S
)

HY
DR

O
DY

N
AM

IC
 1

RI
M

 =
 4

70
.0

8
IE

 IN
 =

 4
64

.7
0 

12
" (

W
)

IE
 O

U
T 

= 
46

4.
60

 1
2"

 (S
)

CB
-2

B
RI

M
 =

 4
74

.7
7

IE
 IN

 =
 4

69
.2

0 
6"

 (E
)

IE
 O

U
T 

= 
46

9.
20

 8
" (

N
)

12" SD 9LF @ 0.57%

8" SD 10LF @ 0.99%
8" SD 9LF @ 1.10%

?

Su
rv

ey
ed

 B
y 

 D
AV

ID
 E

VA
N

S 
&

 A
SS

O
CI

AT
ES

   
   

Da
te

  0
4-

18
-2

02
0 

   
  C

on
tr

ol
 M

on
um

en
t  

   
   

 C
ity

 o
f E

ve
re

tt
 F

ie
ld

 B
oo

k/
St

ar
tin

g 
Pa

ge
   

 / 
 

SD1

5
  

Fi
le

pa
th

\F
ile

na
m

e
S:

\1
CO

M
M

O
N

\U
TI

LI
TY

 P
RO

JE
CT

S\
U

P 
37

45
 B

EV
ER

LY
 L

AK
E 

W
Q

 R
ET

RO
FI

T\
30

0 
CA

D-
BI

M
\S

HE
ET

\3
74

5-
SD

-P
LA

N
 &

 P
RO

FI
LE

.D
W

G
Pl

ot
 d

at
e 

 8
/1

0/
20

23
 3

:2
7 

PM
   

   
Pl

ot
te

d 
by

  E
ug

en
e 

Ho
ut

by
   

   
 L

as
t s

av
ed

 b
y 

 E
Ho

ut
by

   
   

 P
lo

t s
ty

le
  E

ve
re

tt
-2

01
6.

st
b 

   
   

Sh
ee

ts
et

 N
am

e 
 3

74
5 

Be
ve

rly
 L

k 
W

Q

  

BEVERLY LANE STORM DRAIN
STA 40+00 TO 42+60

Designed

ACTION APRVDDATE

Drawn

Checked

REVISIONDATENO. APRVD
PLANS ISSUED FOR 3200 Cedar Street

Everett, WA 98201
425.257.8800   everettwa.gov REGION - 10   |   STATE - WA

BEVERLY LAKE WATER QUALITY RETROFIT
BEVERLY LANE / 75TH STREET

WORK ORDER UP3745
ACTION APRVDDATE ACTION APRVDDATE

BID CONST

Design Review Level

18RECORD
Of Total

Sheet No.

Drawing
E EMERSON

H GRIFFIN

E HOUTBY

99%
UPDATED
8/10/2023

10 402020
FEET

0

NOTES
1. SEE SURVEY CONTROL PLANS FOR DEFINITION OF CONSTRUCTION

BASELINE STATIONING AND VERTICAL CONTROL.

2. INSTALL FLOW SPLITTER 1 - 72IN DIAMETER. SEE DETAIL ON
DRAWING SD6, SHEET 10.

3. INSTALL FLOW SPLITTER 2 - 72IN DIAMETER. SEE DETAIL ON
DRAWING SD6, SHEET 10.

4. INSTALL FLOW SPLITTER 3 - 60IN DIAMETER. SEE DETAIL ON
DRAWING SD6, SHEET 10.

5. INSTALL CATCH BASIN TYPE 2 - 48IN DIAMETER PER STANDARD
DETAIL 405.

6. INSTALL WATER QUALITY TREATMENT STRUCTURE 1. SEE DETAIL ON
DRAWING SD3, SHEET 7.

7. INSTALL WATER QUALITY TREATMENT STRUCTURE 2. SEE DETAIL ON
DRAWING SD4, SHEET 8.

8. INSTALL WATER QUALITY TREATMENT STRUCTURE 3. SEE DETAIL ON
DRAWING SD5, SHEET 9.

9. INSTALL CATCH BASIN TYPE 1 PER STANDARD DETAIL 402.

10. INSTALL STORM DRAIN PIPE PER PLAN AND PROFILE. EXCAVATION
AND BACKFILL PER STANDARD DETAIL 614.

11. CONNECT TO EXISTING STORM DRAIN.

12. INSTALL HYDRODYNAMIC PRETREATMENT 1. SEE DETAIL ON
DRAWING SD7, SHEET 11.

13. INSTALL HYDRODYNAMIC PRETREATMENT 2. SEE DETAIL ON
DRAWING SD8, SHEET 12.

14. RECONSTRUCT SIDESEWER IF REQUIRED TO RESOLVE CONFLICT WITH
NEW PIPE. SEE STANDARD DETAIL 602.

15. PROTECT EXISTING WATER SERVICE. TO TEMPORARILY RELOCATE
WATER SERVICE DURING CONSTRUCTION CONTACT JIM SPOONER AT
425-257-8827.

16. TRENCH BACKFILL ABOVE PIPE ZONE BEDDING SHALL BE CDF WITHIN
LIMITS SHOWN.

#
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STA 40+00 TO STA 42+60
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SCALE: HORIZ: 1"=20'  VERT:1"=5'

SD1 LATERAL
ALIGNMENT SEE BELOW

FS1 - ALIGNMENT SEE BELOW

+/- SET TO GUTTERLINE
(W)

EXISTING GRADE

10

EX
 2

" W
TR

 S
ER

V

EX
 1

" W
TR

 S
ER

V

EX
 3

/4
" W

TR
 S

ER
V

TYPICAL
14

EX
 4

" S
S 

SE
RV

-C
O

N
N

EC
T 

TO
 E

XI
ST

IN
G

-C
O

N
N

EC
T 

TO
 E

XI
ST

IN
G

1515

DATUM

NAD 83/91
NAVD 88

TEMPORARY CONSTRUCTION EASEMENT
SEE SPECIFICATIONS FOR USE AND RESTRICTIONS

15

16

AutoCAD SHX Text
FOUND BRASS TACK IN IRON PIPE, IN CASE

AutoCAD SHX Text
FOUND SCRIBED X IN LEAD IN IRON PIPE, IN CASE

AutoCAD SHX Text
CATCH BASIN RIM: 484.97

AutoCAD SHX Text
CATCH BASIN RIM: 482.90 (UNDER VEHICLE)

AutoCAD SHX Text
STORM MANHOLE RIM: 483.11 (UNDER VEHICLE)

AutoCAD SHX Text
SSWR MH RIM: 483.65 (UNDER VEHICLE)

AutoCAD SHX Text
SSWR MH RIM: 483.55 (BOLTED SHUT)

AutoCAD SHX Text
STORM MANHOLE RIM: 483.91 (BOLTED SHUT)

AutoCAD SHX Text
CATCH BASIN RIM: 483.76

AutoCAD SHX Text
CATCH BASIN RIM: 474.39 (W) FL-6" CP: 470.3

AutoCAD SHX Text
STORM MANHOLE RIM: 474.33 (N) FL-18" CP: 464.1 (S) FL-12" CP: 465.1 (E) FL-24" CP: 463.8 (W) FL-8" CP: NOT VISIBLE (SE) FL-12" CP: 466.6

AutoCAD SHX Text
CATCH BASIN RIM: 474.14 (E) FL-8" CP: 468.6

AutoCAD SHX Text
CATCH BASIN RIM: 469.69 (W) FL-8" CP: 467.2 (S) FL-8" CP: 466.89

AutoCAD SHX Text
STORM MANHOLE RIM: 469.92 (N) FL-18" CP: 466.5 (NE) FL-8" CP: 466.9 (S) FL-12" CP: 466.4 (W) FL-8" CP: 466.8

AutoCAD SHX Text
CATCH BASIN ABANDONED RIM: 470.33 (N) FL-12" CP: 467.3 (E) FL-12" CP: 467.0

AutoCAD SHX Text
CATCH BASIN RIM: 470.25 (E) FL-8" CP: 468.3

AutoCAD SHX Text
R

AutoCAD SHX Text
E

AutoCAD SHX Text
E

AutoCAD SHX Text
N

AutoCAD SHX Text
I

AutoCAD SHX Text
40584

AutoCAD SHX Text
.

AutoCAD SHX Text
L

AutoCAD SHX Text
A

AutoCAD SHX Text
N

AutoCAD SHX Text
O

AutoCAD SHX Text
I

AutoCAD SHX Text
S

AutoCAD SHX Text
S

AutoCAD SHX Text
E

AutoCAD SHX Text
F

AutoCAD SHX Text
O

AutoCAD SHX Text
R

AutoCAD SHX Text
P

AutoCAD SHX Text
E

AutoCAD SHX Text
N

AutoCAD SHX Text
G

AutoCAD SHX Text
W

AutoCAD SHX Text
F

AutoCAD SHX Text
O

AutoCAD SHX Text
E

AutoCAD SHX Text
T

AutoCAD SHX Text
A

AutoCAD SHX Text
T

AutoCAD SHX Text
S

AutoCAD SHX Text
A

AutoCAD SHX Text
S

AutoCAD SHX Text
H

AutoCAD SHX Text
I

AutoCAD SHX Text
N

AutoCAD SHX Text
G

AutoCAD SHX Text
T

AutoCAD SHX Text
O

AutoCAD SHX Text
N

AutoCAD SHX Text
T

AutoCAD SHX Text
E

AutoCAD SHX Text
R

AutoCAD SHX Text
E

AutoCAD SHX Text
D

AutoCAD SHX Text
S

AutoCAD SHX Text
I

AutoCAD SHX Text
G

AutoCAD SHX Text
E

AutoCAD SHX Text
R

PWilhelm
Rectangle



PARK PLACE CONDOMINIUMS
AFN 8008225007

THE BOARDWALK PHASE I
CONDOMINIUMS
AFN 7902280185

LOT 13

BEVERLY HOME TRACTS
DIVISION NO. 2

AFN 293132

LOT 12

JASMIN COURT CONDOMINIUM
AFN 200511235251

BEVERLY HOME TRACTS
DIVISION NO. 2

AFN 293132

LOT 19

LOT 20

LOT 21LOT 22

75TH ST SE 75TH ST SE

R
 
 

13+00 14+00 15+00 16+00 17+00

FLOW SPLITTER 3, CB TYPE 2 - 60IN
STA=14+20.10 (-5.08' LT)

CB-1A, TYPE 2, 48IN
STA=14+65.54 (-3.36' LT)

CB-1B, TYPE 2, 48IN
STA=14+89.57 (-3.56' LT)

FLOW SPLITTER 2, TYPE 2, 72IN
STA=15+34.45 (-5.95' LT)

CB-1C, TYPE 1L
STA=15+81.22 (-6.78' LT)

12" SD12" SD12" SD12" SD

60
+0

0
60

+6
4

8" SD 11LF @ 0.89% 8" SD 11LF @ 0.90%

12" SD

12" SD
EL

EV

EL
EV

490

495

500

505

510

515

520

525

490

495

500

505

510

515

520

525

13+40 13+60 13+80 14+00 14+20 14+40 14+60 14+80 15+00 15+20 15+40 15+60 15+80 16+00 16+20 16+40 16+60 16+80 17+00 17+20 17+40 17+60

12" SD 45LF @ 0.53%12" SD 45LF @ 0.53%

FL
O

W
 S

PL
IT

TE
R 

3
RI

M
 =

 5
07

.0
0

IE
   

   
   

 =
 4

99
.0

0 
12

" (
E)

IE
   

   
   

 =
 5

00
.7

5 
12

" (
W

)

12" SD 45LF @ 0.53%

CB
-1

A
RI

M
 =

 5
04

.7
8

IE
 IN

 =
 4

98
.7

6 
12

" (
W

)
IE

 O
U

T 
= 

49
7.

30
 1

2"
 (E

)
IE

 O
U

T 
= 

49
7.

30
 8

" (
N

)

12" SD 24LF @ 0.00%

CB
-1

B
RI

M
 =

 5
04

.1
5

IE
 IN

 =
 4

97
.3

0 
12

" (
W

)
IE

 O
U

T 
= 

49
8.

18
 1

2"
 (E

)
IE

 O
U

T 
= 

49
7.

30
 8

" (
N

)

12" SD 45LF @ 0.49%

12" SD 33LF @ 0.60%

FL
O

W
 S

PL
IT

TE
R 

2
RI

M
 =

 5
03

.2
2

IE
 IN

 =
 4

98
.4

0 
12

" (
W

)
IE

 IN
 =

 4
96

.2
0 

12
" (

N
)

IE
 O

U
T 

= 
49

8.
40

 1
2"

 (E
)

IE
 O

U
T 

= 
49

9.
20

 1
2"

 (S
)

12" SD 47LF @ 1.84%

CB
-1

C
RI

M
 =

 5
04

.1
0

IE
 IN

 =
 4

99
.2

6 
12

" (
W

)
IE

 IN
 =

 4
99

.2
6 

12
" (

E)

12" SD 121LF @ 4.89%

TOP 498.2
ELV 497.2

IE=494.60 IE=494.40

EX
 C

B-
1

RI
M

 =
 5

09
.1

1
IE

 O
U

T 
= 

50
1.

00
 1

2"
 (E

) N
EW

IE
   

   
   

 =
 5

03
.9

0 
8"

 (S
)

IE
   

   
   

 =
 5

02
.0

0 
12

" (
N

)
IN O
U

T

12" SD 47LF @ 0.53%

O
U

T

IN

EL
EV

490

495

500

505

490

495

500

505

59+80 60+00 60+20 60+40 60+60 60+80

FLOW SPLITTER 2

EX
 C

B
RI

M
 =

 5
02

.4
5

IE
 IN

 =
 4

94
.4

0 
12

" (
W

)
IE

 O
U

T 
= 

49
4.

60
 1

2"
 (S

)
IE

 O
U

T 
= 

49
4.

30
 1

2"
 (N

)

EX
  C

B
RI

M
 =

 5
04

.7
3

IE
 IN

 =
 5

00
.6

0 
12

" (
N

)

?

Su
rv

ey
ed

 B
y 

 D
AV

ID
 E

VA
N

S 
&

 A
SS

O
CI

AT
ES

   
   

Da
te

  0
4-

18
-2

02
0 

   
  C

on
tr

ol
 M

on
um

en
t  

   
   

 C
ity

 o
f E

ve
re

tt
 F

ie
ld

 B
oo

k/
St

ar
tin

g 
Pa

ge
   

 / 
 

SD2

6
  

Fi
le

pa
th

\F
ile

na
m

e
S:

\1
CO

M
M

O
N

\U
TI

LI
TY

 P
RO

JE
CT

S\
U

P 
37

45
 B

EV
ER

LY
 L

AK
E 

W
Q

 R
ET

RO
FI

T\
30

0 
CA

D-
BI

M
\S

HE
ET

\3
74

5-
SD

-P
LA

N
 &

 P
RO

FI
LE

.D
W

G
Pl

ot
 d

at
e 

 8
/1

0/
20

23
 3

:2
7 

PM
   

   
Pl

ot
te

d 
by

  E
ug

en
e 

Ho
ut

by
   

   
 L

as
t s

av
ed

 b
y 

 E
Ho

ut
by

   
   

 P
lo

t s
ty

le
  E

ve
re

tt
-2

01
6.

st
b 

   
   

Sh
ee

ts
et

 N
am

e 
 3

74
5 

Be
ve

rly
 L

k 
W

Q

  

75TH ST STORM DRAIN
STA 13+40 TO STA 17+60

Designed

ACTION APRVDDATE

Drawn

Checked

REVISIONDATENO. APRVD
PLANS ISSUED FOR 3200 Cedar Street

Everett, WA 98201
425.257.8800   everettwa.gov REGION - 10   |   STATE - WA

BEVERLY LAKE WATER QUALITY RETROFIT
BEVERLY LANE / 75TH STREET

WORK ORDER UP3745
ACTION APRVDDATE ACTION APRVDDATE

BID CONST

Design Review Level

18RECORD
Of Total

Sheet No.

Drawing
E EMERSON

H GRIFFIN

E HOUTBY

99%
UPDATED
8/10/2023

10 402020
FEET

0

75TH ST PROFILE
STA 13+40 TO STA 17+60

SCALE: HORIZ: 1"=20'  VERT:1"=5'

75TH STREET
SCALE: 1"=20'-0"

1

9

35

5

4
8

11
11

10TYPICAL

FLOW SPLITTER #2
STA 59+80 TO STA 60+80

SCALE: HORIZ: 1"=20'  VERT:1"=5'

EX
 8

" W
TR

 M
IA

N

U
G 

CO
M

M
 X

IN
G 

(C
O

N
C 

CO
N

DU
IT

 B
AN

K)
ZI

PL
Y 

FI
BE

R 
(1

" C
O

N
DU

IT
) &

 C
O

M
CA

ST

EX
 W

TR
 S

ER
V

EX
 1

2"
 W

TR
 M

AI
N

TO EXISTING DETENTION PIPE

NOTES#

FS2 - ALIGNMENT SEE BLOW

(S
ET

 T
O

 G
U

TT
ER

LI
N

E)

M
AT

CH
 E

XI
ST

IN
G

M
AT

CH
 E

XI
ST

IN
G

EXISTING GRADE

11

W
IT

H 
RI

SE
R 

/ T
O

P 
O

F 
RI

SE
R 

= 
50

3.
00

423 75TH ST SE

323 75TH ST SE

WATER QUALITY TREATMENT
STRUCTURE (BEHIND)

EX
 F

H 
SE

RV
EX

 8
" S

S 
M

AI
N

DATUM

NAD 83/91
NAVD 88

1. SEE SURVEY CONTROL PLANS FOR DEFINITION OF CONSTRUCTION
BASELINE STATIONING AND VERTICAL CONTROL.

2. INSTALL FLOW SPLITTER 1 - 72IN DIAMETER. SEE DETAIL ON
DRAWING SD6, SHEET 10.

3. INSTALL FLOW SPLITTER 2 - 72IN DIAMETER WITH OPEN GRATE AT
GUTTER LINE AND SECOND MANHOLE ACCESS ON SOUTH END. SEE
DETAIL ON DRAWING SD6, SHEET 10.

4. INSTALL FLOW SPLITTER 3 - 60IN DIAMETER. SEE DETAIL ON
DRAWING SD6, SHEET 10.

5. INSTALL CATCH BASIN TYPE 2 - 48IN DIAMETER PER STANDARD
DETAIL 405.

6. INSTALL WATER QUALITY TREATMENT STRUCTURE 1. SEE DETAIL ON
DRAWING SD3, SHEET 7.

7. INSTALL WATER QUALITY TREATMENT STRUCTURE 2. SEE DETAIL ON
DRAWING SD4, SHEET 8.

8. INSTALL WATER QUALITY TREATMENT STRUCTURE 3. SEE DETAIL ON
DRAWING SD5, SHEET 9.

9. INSTALL CATCH BASIN TYPE 1 PER STANDARD DETAIL 402.

10. INSTALL STORM DRAIN PIPE PER PLAN AND PROFILE. EXCAVATION
AND BACKFILL PER STANDARD DETAIL 614.

11. CONNECT TO EXISTING STORM DRAIN.

12. INSTALL HYDRODYNAMIC PRETREATMENT 1. SEE DETAIL ON
DRAWING SD7, SHEET 11.

13. INSTALL HYDRODYNAMIC PRETREATMENT 2. SEE DETAIL ON
DRAWING SD8, SHEET 12.

14. RECONSTRUCT SIDE SEWER IF REQUIRED TO RESOLVE CONFLICT
WITH NEW PIPE. SEE STANDARD DETAIL 602.

15. NOT USED THIS SHEET.

16. NOT USED THIS SHEET.

17. PROVIDE TEMPORARY SUPPORT OF WATER MAIN WHILE
EXCAVATION IS OPEN. WATER MAIN TO BE SHUT DOWN DURING
ACTIVE EXCAVATION. WATER SHUT DOWN BY CITY CREWS. CONTACT
JIM SPOONER AT 425-257-8827.

TEMPORARY CONSTRUCTION EASEMENT
SEE SPECIFICATIONS FOR USE AND RESTRICTIONS
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VARIES

1'-3"

48'

3'-8" INV TO
OVERFLOW ELEV

CAST IN PLACE CEMENT CONCRETE
RETAINING WALL AND FLOOR

8" STORM DRAIN

3" MULCH LAYER, TYP

21" FILTERRA MEDIA, TYP

12" UNDER DRAIN ROCK

8" STORM DRAIN

6" UNDER DRAIN FLOW KIT

3'-0"

OVERFLOW
ELEV: 497.7'

EX RETAINING
WALL, TOP ± 501'

TOP 498.2'

CONCRETE INLET
W/ BEEHIVE GRATE

8" SD IE:
497.2'

FLOOR ELEV: 494.2'

UNDER DRAIN IE: 494.6'

1" ENERGY
DISSIPATION ROCKS

8'-4"

ACCESS GATE

TOP OF EXIST RETAINING WALL

VARIES

5'-3"

REMOVE EXISTING
RETAINING WALL

WEEPHOLE SEE DWG S1

10'-0"

10"

± 8.15'

± 12.75'

10"
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NOTES
1. INSTALL HAND RAIL PER STANDARD DRAWING 334. EMBED IN TOP OF

WALL.

2. RECONSTRUCT CURB, GUTTER AND SIDEWALK AS NEED PER STANDARD
DRAWING 312. ELEVATION VARIES 504 TO 505.5. SEE DRAWING C1, SHEET
14.

3. PLANTINGS SHALL BE EVERGREEN HUCKLEBERRY (VACCINIUM OVATUM).
PLANT 6' O.C. IN TRIANGLE PATTERN. 64 PLANTS TOTAL.

4. SEE DRAWING S1, SHEET 13 FOR STRUCTURAL WALL DETAILS.

5. ALUMINUM ACCESS LADDER ATTACHED TO WALL.

6. REMOVE EXISTING HANDRAIL TO THE LIMITS OF WALL REMOVAL.
REMAINING NEAREST BAR SHALL BE NO MORE THAN 4 INCHES FROM THE
NEW HANDRAIL.

7. RESTORE PARKING LOT PAVING, CURB, AND DRAIN ROCK TO MATCH
EXISTING CONDITIONS.

8. MAINTAIN INTEGRITY OF EXISTING WALL DURING CONSTRUCTION.

B

B

SECTION A-A

75TH ST SE PLAN VIEW

SECTION B-B

1

12' MAX 12' MAX

2

N.T.S.

SCALE: 3/8" =1'

4

4

#

C

C

A A

SCALE: 3/8" =1'

5

3

SECTION C-C
N.T.S.

1
SIDEWALK
(RESTORE TO MATCH EXISTING)

TW: ± 500.7
MATCH EXISTING TOP OF WALL

TW: 504.5

TW: ± 501.1
MATCH EXISTING TOP OF WALL

TW: 505.7

EXISTING RETAINING WALL TO BE
DEMOLISHED BELOW FOOTING
ELEVATION

5

5 STA15+01.48 (14.1'LT)
INSIDE CORNER

STA 14+53.42 (14'LT)
INSIDE CORNER

INSIDE CORNER
LOCATION DEFINED BY EXISTING
WALL PLUS WALL THICKNESS

E EMERSON/R LOVELESS

6

SAW CUT VERTICAL JOINT AT EXISTING
RETAINING WALL. NEW RETAINING WALL
SHALL HAVE AN EXPANSION JOINT BETWEEN
EXISTING AND NEW WALL SECTIONS.

SAW CUT VERTICAL JOINT AT EXISTING
RETAINING WALL. NEW RETAINING WALL
SHALL HAVE AN EXPANSION JOINT BETWEEN
EXISTING AND NEW WALL SECTIONS.

7
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NOTES

TYPICAL SECTION

1. CAP OR PLATE WITH 1" DIAMETER VENT HOLE (INSTALL
SEE STANDARD DRAWING 415) FOR RESTRICTOR
STANDPIPE WITHOUT SECONDARY OVERFLOW ORIFICE.

2. RESTRICTOR STANDPIPE WITHOUT ANY PRIMARY OR
SECONDARY ORIFICES AND WITH FLOATABLE MATERIAL
BAFFLE. INSTALLATION SEE STANDARD DRAWING 415.

3. RUNOFF TREATMENT DESIGN STORMWATER SURFACE
AT TOP OF BYPASS..

4. FOR LIFT GATE ASSEMBLY AND ALUMINUM ROD LIFT
HANDLE ASSEMBLY SEE STANDARD DRAWING 416.

5. WATER QUALITY OUTFLOW PIPE SIZED TO CONVEY THE
WATER QUALITY FLOW RATE AT THE RUNOFF
TREATMENT DESIGN WATER SURFACE ELEVATION.

6. STEPS PER STANDARD DRAWING 609.

7. INSTALL LOCKING FRAME AND GRATE OR COVER PER
STANDARD DRAWING 406 AND 407.  FRAME AND
COVER PER STANDARD DRAWING 610 IS REQUIRED IF
INSTALLATION IS NOT IN PAVED AREA OR IS NOT TO
FUNCTION AS CATCH BASIN.

8. PROVIDE SECOND ACCESS MANHOLE COVER WHEN
INDICATED IN THE PLANS. 72" DIA CATCH BASIN OR
LARGER.

CAP WITH 1"
VENT HOLE

FLOATABLE MATERIAL
BAFFLE

24
" M

IN
24

" M
IN

TYPICAL PLAN

2

3

4

1

6"
 M

IN

24
"

M
IN

STIFFENER RIB

BAFFLE

STANDPIPE

FLOATABLE MATERIAL BAFFLE
ISOMETRIC

RUNOFF
TREATMENT
FACILITY
FLOW BYPASS

FLOW

INLET

FLOW

BYPASS
FLOW

RUNOFF TREATMENT
FACILITY FLOW PER TABLE

6"
 M

IN

TOP OF BYPASS
RISER PER TABLE

CB TYPE 2 DIA PER TABLE

RESTRICTOR PLATE
WITH ORIFICE DIA
PER TABLE

FLOW SPLITTER DATA
FLOW SPLITTER #1 FLOW SPLITTER #2 FLOW SPLITTER #3

IE: RUNOFF @ TREATMENT FACILITY
FLOW PIPE 464.75 497.90 499.00

TOP OF BYPASS RISER 468.13 500.90 NONE

RUNOFF TREATMENT ORIFICE DIA (IN) 5.90 5.90 1.90

CATCH BASIN TYPE 2 DIA (IN) 72 72 60

BYPASS FLOW RISER DIA (IN) 24 24 NONE

RUNOFF TREATMENT RISER DIA (IN) 12 12 12

FLOW SPLITTERS
N.T.S.

6

7

8
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NOTES

TOP OF WALL ELEV TO
MATCH EXIST RET WALL

1:1 TAPER TO LOWER
WALL ELEV, EACH END

3' MIN EACH END

OPP
B
S1

3" CHAMFER AT CORNERS

CONC VAULT FTG BELOW,
SEE CIVIL FOR ELEV

SEE NOTE 5
10" THICK CONC
WALL, TYP UNO

TOP OF WALL PER CIVIL
TOP OF WALL
PER CIVIL TYP

CONC VAULT FTG, CAST AGAINST EXIST RET
WALL, SEE A/S1 FOR REINF

WATER QUALITY TREATMENT STRUCTURE 3 STRUCTURAL PLAN
SCALE: 3/8"=1'-0"

B
S1

EXIST CONC
RET WALL
(NOT AT SIM)

A
S1

TOP OF WALL
MATCH EXIST
RET WALL

SEE DETAIL D FOR REINF AT WALL TAPER

CONC VAULT
WALL

(2) #6 AT TOP OF WALL
SEE NOTE 5 C

S1
4" CHAMFER, WHERE

SHOWN AT TOP OF WALL
3

CONC SIDEWALK PER CIVIL. PLACE PRE-MOLDED FILLER
JOINT BETWEEN SW AND WALL

WALL/FOOTING JOINT DETAIL
SCALE: 3/4"=1'-0"

#5 @ 12" VERT

EXIST CONC RET WALL

#5 @ 12" OC VERT
#5 @12" HORIZ

SEE WALL/FOOTING
JOINT DETAIL C/S1 SIM

HEIGHT VARIES,
SEE CIVIL

SEE WALL/FOOTING
JOINT DETAIL C/S1

2"CLEAR TYP UNO

ADDED CONT #5 BAR
12"x12" CONTINUOUS STRIP OF GRAVEL BACKFILL FOR DRAINS ALL AROUND,
WRAP IN MODERATE SURVIVABILITY GEOTEXTILE PER 9-33.2(1) TABLE 1
6" MIN CSBC PER 9-03.9(3) COMPACT TO 95%

3" CLEAR
#5 @ 10" EW

#5 @ 10" OC, TOP
REMOVE RETAINING
WALL BELOW FTG

A
S1

VAULT SECTION
SCALE: 1/2"=1'-0"
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STRUCTURAL DETAILS
WATER QUAILTY TREATMENT

STRUCTURE 3

D
S1

CONCRETE WALL TAPER
SCALE: 3/8"=1'-0"

B
S1

WALL ELEV
SCALE: 3/8"=1'-0"

Drawing

S1
Sheet No.

13
18
Of Total

SUITABLE NATIVE SOILS OR COMPACTED STRUCTURAL FILL, 95% DENSITY
FOOTING REINF NOT
SHOWN FOR CLARITY

DOWEL TO MATCH WALL VERT

10'-0"
MAX

#6 @ 10" OC VERT

TOP OF EXIST RET WALL

#5 @ 12" OC HORIZ, EACH FACE
HOOK BARS INTO END WALLS
3" DIA WEEPHOLE @12" OC

1
18 INCHES OF GRAVEL BACKFILL PER 9-03:12(2)
ADJACENT TO WALLS ALL AROUND

BEND TOP REINF TO
FOLLOW WALL ANGLE

BACKFILL WITH STRUCTURAL FILL, COMPACT TO 95% DENSITY
SEE A/S1 FOR WALL REINF,
PLACE ADDL VERT REINF
AT ANGLE POINTS IN WALL

DOWEL TO MATCH REINF CONC WALL

3'-9"

SEE CIVIL FOR T/WALL ELEV

1

CONC WALL

3' MIN

TOP OF WALL
ELEV PER CIVIL

(2) #5 CONT ALONG TOP OF WALL

SEE NOTE 5
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15
"

3'
-9

"

10" THICK
CONCRETE

EXIST CONC RET WALL
SEE NOTE 2

ALIGNMENT OF NEW VAULT WALL TO
FOLLOW ALIGNMENT OF DEMOLISHED WALL

1. COORDINATE REINFORCING WITH PIPE PENETRATION LOCATIONS. PROVIDE (4) #4 X 24"
MIN TRIM BARS AROUND PIPE PENETRATIONS.

2. EXISTING RETAINING WALL SHALL BE PROTECTED IN PLACE, EXCEPT WHERE NOTED TO
BE DEMOLISHED. CONTRACTOR IS RESPONSIBLE FOR EVALUATING EXISTING RETAINING
WALL AND PROVIDING ANY TEMPORARY SHORING OR BRACING REQUIRED TO
SUPPORT EXISTING RETAINING WALL DURING CONSTRUCTION.

3. SEE CIVIL FOR OVERALL VAULT DIMENSIONS AND ELEVATIONS.
4. THE BOTTOM FOUR FEET OF CONCRETE VAULT WALLS SHALL BE POURED

MONOLITHICALLY.  ANY COLD JOINTS IN THE BOTTOM FOUR FEET OF THE VAULT MUST
HAVE A CONTINUOUS PLASTIC WATERSTOP ACROSS THE JOINT.

5. EMBED GALVANIZED STEEL PIPE AT TOP OF WALL FOR PEDESTRIAN GUARDRAIL WHERE
REQUIRED. DETAIL PER COE STANDARD DETAIL 334. SEE CIVIL FOR LOCATIONS.

3" DIA WEEPHOLE AT WALL
CENTERLINE, SLOPE TO
INSIDE OF VAULT

EXIST CONC RET
WALL

EXISTING RETAINING WALL
BELOW FTG TO REMAIN

EXPANSION JOINT WITH
1/2" PREMOLDED JOINT

FILLER. FILLER SHALL
CONFORM TO WSDOT

SPEC 9-04.1(2).

EXPANSION JOINT WITH
1/2" PREMOLDED JOINT
FILLER. FILLER SHALL
CONFORM TO WSDOT
SPEC 9-04.1(2).

EXIST. WALL BEYOND

#5 @12" HORIZ, EACH FACE, HOOK
BARS INTO ADJ. WALLS,

BARS HOOKED WITH STD. 90(DEG.)

#6 @12" OUTSIDE FACE VERT
#5 @12" INSIDE FACE VERT,
BARS HOOKED WITH STD. 90(DEG.)

EXIST. CONCRETE RET. WALL,
DEMO WHERE REQUIRED
FOR VAULT CONSTRUCTION

#5 @ 10" OC, TOP

M. ANDERSON/S. SPENCER

S. SPENCER

E. ALBERTSON

CONSTRUCTION JOINT W/ROUGHENED
SURFACE AND CONTINUOUS
HYDROPHILIC WATER STOP.
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GENERAL NOTES FOR FRONT WALL (GEOENGINEERS)
1. ALL REQUIRED SHORING TO PERFORM WORK SHALL BE PLANNED BY OTHERS.

CONCRETE
1. ALL CAST IN PLACE CONCRETE SHALL HAVE A MINIMUM  28-DAY COMPRESSIVE STRENGTH OF 5000 PSI.

2. REINFORCING STEEL SHALL BE DEFORMED BARS CONFORMING TO ASTM A615, GRADE 60, UNCOATED. REINFORCING STEEL SHALL BE DETAILED
ACCORDING TO ACI "DETAILS AND DETAILING OF REINFORCEMENT" (ACI 315).

3. STRUCTURAL CONCRETE WORK SHALL CONFORM TO ALL REQUIREMENTS OF THE ACI-301 STANDARD SPECIFICATION FOR STRUCTURAL CONCRETE,
EXCEPT AS MODIFIED BY THE CONTRACT DOCUMENTS AND SHALL MEET THE REQUIREMENTS OF STATE AND LOCAL BUILDING CODE.

4. REINFORCEMENT SHALL PASS THROUGH ALL CONSTRUCTION JOINTS.

5. MATERIALS SHALL CONFORM WITH THE FOLLOWING STANDARDS.  EACH MATERIAL SHALL BE FROM A SINGLE SOURCE:
- PORTLAND CEMENT PER ASTM C-150 TYPE II
- CONCRETE AGGREGATES PER ASTM C-33 AND C-330
- WATER SHALL BE CLEAN AND FREE FROM CONTAMINATION
- CONCRETE SHALL MEET THE FOLLOWING SPECIFICATIONS:

A. MINIMUM COMPRESSIVE STRENGTH: 5,000 PSI AT 28 DAYS
B. AIR ENTRAINMENT CONTENT OF 7% +/- 1.5%
C. SLUMP SHALL BE 3 +/- 1/2 IN.
D. MAXIMUM AGGREGATE SIZE SHALL BE 3/4 INCH
E. W/C RATIO LESS THAN 0.45
F. WATER SHALL NOT BE ADDED TO THE MIX IN THE FIELD UNLESS APPROVED BY THE ENGINEER.  ADMIXTURES MAY BE USED TO INCREASE THE SLUMP

OF THE MIXTURE SO LONG AS WATER/CEMENT RATIO IS MAINTAINED OR DECREASED.

6. PROTECT CONCRETE FROM PREMATURE DRYING, EXCESSIVELY HOT OR COLD TEMPERATURES, AND MECHANICAL DAMAGE.

7. DO NOT ALLOW CONSTRUCTION VEHICLES OR EQUIPMENT ON CONCRETE, OR BACKFILL UNTIL CONCRETE HAS ATTAINED ITS SPECIFIED DESIGN
STRENGTH.

QUALITY ASSURANCE:
1. RESPONSIBILITY:

A. CONTRACTOR WILL PERFORM ALL FIELD QUALITY ASSURANCE TESTING, OBTAIN ALL FIELD QUALITY SAMPLES, AND PERFORM ALL LABORATORY
TESTING OF FIELD SAMPLES FOR ALL CAST-IN PLACE CONCRETE USED.

2. GENERAL:
A. TEST RESULTS WILL BE EVALUATE IN ACCORDANCE WITH ACI 301 AND ITS SPECIFICATIONS.

B. FREQUENCY OF TESTING MAY BE CHANGED AT THE ENGINEERS DISCRETION.

C. CONCRETE SAMPLES FOR PUMPED CONCRETE SHALL BE TAKEN FROM THE PLACEMENT (DISCHARGE) END OF THE PUMPING LINE.  WHERE SAMPLING
AT THE PUMP DISCHARGE IS PRACTICAL, SAMPLES WILL BE TAKEN AT THE PUMP SUPPLY HOPPER.

3. COMPRESSIVE STRENGTH:
A. CYLINDER PREPARATION: ASTM C31

B. EACH SET SHALL CONSIST OF FIVE (5) CYLINDERS

C. THREE EXTRA CYLINDERS WILL BE CAST FOR EACH SET CAST DURING COLD WEATHER CONCRETING OPERATIONS. THE EXTRA CYLINDERS WILL BE FIELD
CURED. PROTECT FIELD CURING CYLINDERS; PLACE AND MAINTAIN THE CYLINDERS IN THE CURING ENVIRONMENT OF THE REPRESENTATIVE
CONCRETE.

4. FREQUENCY: 1 SET FOR EACH 50 CUBIC YARDS OF CONCRETE PLACED, AND AT LEAST 1 SET FOR EACH DAY OF CONCRETE POURING.

5. LABORATORY TEST PROCEDURE: ASTM C39

6. FOR EACH SET:
A. TWO CYLINDERS WILL BE TESTED AT 7 DAYS.

B. TWO CYLINDERS WILL BE TESTED AT 28 DAYS.

C. REMAINING CYLINDERS WILL BE RETAINED FOR ADDITIONAL TESTING AS NEEDED.

7. SLUMP:
A. TEST PROCEDURE: ASTM C143.

B. FREQUENCY: 1 TEST FOR EACH 50 CUBIC YARDS OF CONCRETE PLACED OR AT LEAST 1 TEST FOR EACH CONCRETE POUR.

8. AIR CONTENT:
A. TEST PROCEDURE: ASTM C231.

B. FREQUENCY: 1 TEST FOR EACH 50 CUBIC YARDS OF CONCRETE PLACED OR AT LEAST 1 TEST FOR EACH CONCRETE POUR.

9. TEMPERATURE:
A. FREQUENCY: 1 TEST FOR EACH 50 CUBIC YARDS OF CONCRETE PLACED OR AT LEAST 1 TEST FOR EACH CONCRETE POUR.

B. MEASURE TEMPERATURE IMMEDIATELY PRIOR TO PLACEMENT.

10. TOLERANCES:
A. VARIATION OF ALL HARDENED CONCRETE STRUCTURES OR ELEMENTS OF STRUCTURES WILL BE MEASURED AS NECESSARY TO VERIFY COMPLIANCE

WITH SPECIFICATION REQUIREMENTS.

11. ALL REINFORCING BARS SHALL USE CLASS "B" LAP SPLICES PER ACI 318-14. MINIMUM SPLICE LENGTH: #5 BARS 36", #6 BARS 3'-9".

12. THE CONTRACTOR SHALL FURNISH ALL THE NECESSARY CHAIRS, REBAR, TIES, SPACERS, ETC. TO SECURE AND SUPPORT THE REINFORCING WHILE
PLACING THE CONCRETE.

13. REINFORCING DOWELS, WATER STOPS, AND OTHER EMBED ITEMS SHALL BE INSTALLED AND SECURED PRIOR TO CONCRETE PLACEMENT.
"WET-SETTING" OF EMBEDDED ITEMS IS NOT PERMITTED.

M. ANDERSON/S. SPENCER

S. SPENCER

E. ALBERTSON
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ROADWAY PAVING AND RESTORATIONS
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NOTES
1. SEE SURVEY CONTROL PLANS FOR DEFINITION OF CONSTRUCTION

BASELINE STATIONING AND VERTICAL CONTROL.

2. INSTALL CEMENT CONCRETE CURB AND SIDEWALK PER STANDARD
DRAWING 312, TYPE A-1 CURB AND GUTTER PER STANDARD
DRAWING 307. MATCH EXISTING LIMITS.

3. INSTALL CEMENT CONCRETE DRIVEWAY RAMP TYPE-1 PER
STANDARD DRAWING 315. MATCH EXISTING LIMITS.

4. ADJUST UTILITY CASE AND COVER TO GRADE AS NEEDED.

5. RESTORE EXTRUDED CEMENT CONCRETE CURB PER STANDARD
DRAWING 311.

6. HMA PAVEMENT PATCH PER STANDARD DRAWING 326 (WIDTH
VARIES).

7. LANDSCAPING REPAIR AREA.

8. REMOVE AND RECONSTRUCT DAMAGED SIDEWALK PANEL.

9. FULL DEPTH CEMENT CONCRETE GUTTER IN HMA OVERLAY AREA.
SEE DETAIL A, THIS SHEET.

10. RESTORE PARKING LOT TO MATCH EXISTING CONDITIONS. HMA
PAVEMENT, EXTRUDED CEMENT CONCRETE CURB AND DRAIN ROCK.
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HMA PAVE

NEW CONCRETE

LANDSCAPING REPAIR

LEGEND

75TH STREET
SCALE: 1"=20'-0"

BEVERLY LANE
SCALE: 1"=20'-0"

5

2

5 3

3

44

32 2

66

6

7 7

2

6

6
6

1

1 1

8 9

HMA PAVEMENT
CEMENT CONCRETE
GUTTER

DRIVEWAY RAMP
CURB

MIN 12" LIP AT
CURB LINE

DRIVEWAY RAMP

M
IN

 1 2"
 L

IP

TOP OF CURB TRANSITION PER
APPLICABLE DRIVEWAY RAMP
STANDARD PLAN

NEW OR EXISTING HMA
OVERLAY

ORIGINAL GUTTER
PAN

FULL DEPTH CONCRETE GUTTER TO
MATCH TOP OF HMA PAVING.
GUTTER CONCRETE THICKNESS MAY
BE GREATER THAN REQUIRED BY
STANDARD DRAWINGS

CEMENT CONCRETE GUTTER
TRANSITION AT HMA GUTTER OVERLAY

SCALE: N.T.S.
A
C1

*FOR USE IN AREAS WHERE HISTORICAL ROADWAY OVERLAYS PLACED
HMA PAVEMENT OVER CEMENT CONCRETE GUTTER
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NOTES
1. DISTANCE BETWEEN SIGNS SHALL BE 100 FT FOR RESIDENTIAL STREETS

(25MPH) AND 350 FT FOR ARTERIAL ROADWAYS.

2. FLASHING BEACON INSTALLED AT EACH SIGN FOR NIGHT-TIME USE
(OPTIONAL).

3. DISTANCES MAY VARY AS APPROVED BY THE ENGINEER.

4. SIGN SIZE PER MUTCD.

5. THIS PLAN IS PROVIDED AS A GUIDE ONLY.  FOR SPECIFIC INFORMATION ON
TRAFFIC CONTROL PLANS SEE CURRENT MUTCD.

5. INSTALL LANE CLOSURES AND TURN RESTRICTIONS PER CITY STANDARD
DRAWING 709.

6. ONE TYPE III BARRICADE PER CLOSED LANE.  ROAD CLOSED SIGNS MOUNTED
ON TYPE III BARRICADE ONE PER APPROACH LANE,  MORE MAY BE REQUIRED
TO ENSURE COMPLIANCE.

7. ROAD CLOSED AHEAD LOCAL TRAFFIC ONLY SIGNS PLACED ON TYPE III
BARRICADES IN PARKING LANE OR AS CLOSE AS PRACTICAL TO TRAVELED LANE
WITHOUT BLOCKING.

8. SIGNS PLACED ON SIDEWALKS MAINTAIN 4 FT OF CLEAR. PASSAGE.

9. ALL SIGNS SHOWN ON THIS PLAN ARE BLACK ON ORANGE UNLESS OTHERWISE
NOTED.

10. SEE SPECIAL PROVISIONS FOR ALLOWABLE DAYS, HOURS, AND DURATION OF
CLOSURE.
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CITY OF EVERETT, WASHINGTON 

PUBLIC WORKS DEPARTMENT 
 

ADDENDUM #1 

Beverly Lake Water Quality Retrofit 

 UP3745  

 9-5-2023  

Notice to Plan Holders: 

This Addendum No. 1 contains the following revisions, additions, deletions, and/or clarifications, 
is hereby made a part of the plans and specifications (Contract Documents) for the above named 
project, and shall be taken into consideration by Bidders in submitting their bids. 

Bidders shall acknowledge receipt of this Addendum No. 1 in the space provided on the Proposal.  
Failure to do so may subject the Bidder to disqualification of its bid. 
 

This addendum includes the following changes: 

PLANS 

Replace DWG D1 with the attached drawing which reflects the updated location of an existing water 

main where indicated.  

Replace DWG SD1 with the attached drawing which reflects the updated location of an existing water 

main where indicated and adds Construction Note 17 

SPECIFICATIONS 

Question Received: ‘Because this project is “Funded in part by the Washington State Dept of Ecology” – 

are there any Domestic Requirements for material used in this project ?” 

Answer: The funding does not come with any requirements or restrictions on the source of the materials 

used in the project. Please refer to the project documents for any City dictated requirements for specific 

materials. 

 

 

CONTRACT 

None 

PROPOSAL 

None 



 

 

All other requirements of the plans and specifications remain in effect. 

This addendum shall be attached to and made a part of the plans and specifications and shall be 
acknowledged on the bidder’s proposal. 

Sincerely, 

 

 

Erik Emerson, PE 

Project Manager 

 

Attachments: Revised drawings D1 and SD1 
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BEVERLY LANE STORM DRAIN
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NOTES
1. SEE SURVEY CONTROL PLANS FOR DEFINITION OF CONSTRUCTION

BASELINE STATIONING AND VERTICAL CONTROL.

2. INSTALL FLOW SPLITTER 1 - 72IN DIAMETER. SEE DETAIL ON
DRAWING SD6, SHEET 10.

3. INSTALL FLOW SPLITTER 2 - 72IN DIAMETER. SEE DETAIL ON
DRAWING SD6, SHEET 10.

4. INSTALL FLOW SPLITTER 3 - 60IN DIAMETER. SEE DETAIL ON
DRAWING SD6, SHEET 10.

5. INSTALL CATCH BASIN TYPE 2 - 48IN DIAMETER PER STANDARD
DETAIL 405.

6. INSTALL WATER QUALITY TREATMENT STRUCTURE 1. SEE DETAIL ON
DRAWING SD3, SHEET 7.

7. INSTALL WATER QUALITY TREATMENT STRUCTURE 2. SEE DETAIL ON
DRAWING SD4, SHEET 8.

8. INSTALL WATER QUALITY TREATMENT STRUCTURE 3. SEE DETAIL ON
DRAWING SD5, SHEET 9.

9. INSTALL CATCH BASIN TYPE 1 PER STANDARD DETAIL 402.

10. INSTALL STORM DRAIN PIPE PER PLAN AND PROFILE. EXCAVATION
AND BACKFILL PER STANDARD DETAIL 614.

11. CONNECT TO EXISTING STORM DRAIN.

12. INSTALL HYDRODYNAMIC PRETREATMENT 1. SEE DETAIL ON
DRAWING SD7, SHEET 11.

13. INSTALL HYDRODYNAMIC PRETREATMENT 2. SEE DETAIL ON
DRAWING SD8, SHEET 12.

14. RECONSTRUCT SIDESEWER IF REQUIRED TO RESOLVE CONFLICT WITH
NEW PIPE. SEE STANDARD DETAIL 602.

15. PROTECT EXISTING WATER SERVICE. TO TEMPORARILY RELOCATE
WATER SERVICE DURING CONSTRUCTION CONTACT JIM SPOONER AT
425-257-8827.

16. TRENCH BACKFILL ABOVE PIPE ZONE BEDDING SHALL BE CDF WITHIN
LIMITS SHOWN.

17. PROTECT EXISTING AC WATER MAIN AND THRUST BLOCKING.

#

BEVERLY LN PROFILE
STA 40+00 TO STA 42+60

SCALE: HORIZ: 1"=20'  VERT:1"=5'

BEVERLY LN
SCALE: 1"=20'-0"

FS1 LATERAL
STA -0+20 TO STA 0+40

SCALE: HORIZ: 1"=20'  VERT:1"=5'
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SD1 LATERAL
STA 5+00 TO STA 5+50

SCALE: HORIZ: 1"=20'  VERT:1"=5'

SD1 LATERAL
ALIGNMENT SEE BELOW

FS1 - ALIGNMENT SEE BELOW
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SITE PREP AND EROSION CONTROL

EROSION CONTROL NOTES

1. INSTALL CB INLET PROTECTION.
2. REMOVE EXISTING TREE.
3. REMOVE EXISTING STORM DRAIN STRUCTURE.
4. ABANDON EXISTING STORM DRAIN PIPE. PLUG AND SEAL EXISTING

PIPE AND ABANDON IN PLACE IN ACCORDANCE WITH SP2-02.3(5).
REMOVE ANY PORTION OF PIPE NECESSARY FOR CONSTRUCTION
OF NEW STORM DRAIN.

5. EXISTING COMMUNICATIONS TO BE RELOCATED BY UTILITY PRIOR
TO CONSTRUCTION.

6. SAWCUT AT NEAREST JOINT AND REMOVE EXISTING CONCRETE
CURB AND SIDEWALK.

7. REMOVE A PORTION OF THE CONCRETE RETAINING WALL. SEE
DETAILS ON DRAWING SD5, SHEET 9.

8. PROTECT EXISTING WATER METER/VALVE AND COVER.
9. PROTECT EXISTING FIRE HYDRANT.
10. PROTECT EXISTING STREET LIGHT/POWER POLE TO REMAIN.
11. REMOVE, TEMPORARILY STORE AND REINSTALL EXISTING

APARTMENT SIGN.
12. PROTECT EXISTING ROCKERY OR WALL. SEE SPECIFICATIONS

SECTION 1-07.16 FOR REQUIREMENT.
13. PROTECT EXISTING HAND RAIL AND PAVED SURFACING.
14. PROVIDE TEMPORARY DRIVEWAY SURFACING DURING

CONSTRUCTION TO ALLOW RESIDENT ACCESS.
15. PROTECT AND STABILIZE EXISTING WATER MAIN DURING

EXCAVATION.
16. POWER POLE TO BE RELOCATED OUTSIDE WORK AREA PRIOR TO

CONSTRUCTION.
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NOTES#

1. EARTHWORK SHALL OCCUR IN ACCORDANCE WITH THE APPROVED INADVERTENT DISCOVERY PLAN (IDP).
SEE PROJECT SPECIFICATIONS. A COPY OF THE IDP SHALL BE ON SITE OR READILY AVAILABLE DURING
EARTHWORK OR OTHER GROUND DISTURBING ACTIVITIES.

2. THE IMPLEMENTATION OF THESE ESC PLANS AND THE CONSTRUCTION, MAINTENANCE, REPLACEMENT,
AND UPGRADING OF THESE ESC FACILITIES IS THE RESPONSIBILITY OF THE CONTRACTOR UNTIL ALL
CONSTRUCTION IS COMPLETED AND APPROVED AND VEGETATION/LANDSCAPING IS ESTABLISHED.

3. THE BOUNDARIES OF THE WORK SHOWN ON THIS PLAN SHALL BE CLEARLY IDENTIFIED PRIOR TO
CONSTRUCTION. DURING THE CONSTRUCTION PERIOD, NO DISTURBANCE BEYOND THE IDENTIFIED
BOUNDARIES SHALL BE PERMITTED.

4. THE ESC FACILITIES SHOWN ON THIS PLAN MUST BE CONSTRUCTED IN CONJUNCTION WITH ALL CLEARING
AND GRADING ACTIVITIES, AND IN SUCH A MANNER AS TO ENSURE THAT SEDIMENT AND SEDIMENT LADEN
WATER DO NOT ENTER THE DRAINAGE SYSTEM, ROADWAYS, OR VIOLATE APPLICABLE WATER QUALITY
STANDARDS.

5. THE ESC FACILITIES SHOWN ON THIS PLAN ARE THE MINIMUM REQUIREMENTS FOR ANTICIPATED SITE
CONDITIONS. DURING THE CONSTRUCTION PERIOD, THESE ESC FACILITIES SHALL BE UPGRADED AS NEEDED
FOR UNEXPECTED STORM EVENTS AND TO ENSURE THAT SEDIMENT AND SEDIMENT-LADEN WATER DO
NOT LEAVE THE SITE.

6. THE ESC FACILITIES SHALL BE INSPECTED ROUTINELY AND MAINTAINED BY THE CONTRACTOR TO ENSURE
THEIR CONTINUED FUNCTIONING, ESPECIALLY AFTER STORM EVENTS.

7. THE ESC FACILITIES ON INACTIVE SITES SHALL BE INSPECTED AND MAINTAINED A MINIMUM OF ONCE A
WEEK OR WITHIN THE 48 HOURS FOLLOWING A MAJOR STORM EVENT.

8. AT NO TIME SHALL MORE THAN ONE FOOT OF SEDIMENT BE ALLOWED TO ACCUMULATE WITHIN A
TRAPPED CATCH BASIN. ALL CATCH BASINS AND CONVEYANCE LINES SHALL BE CLEANED PRIOR TO PAVING.
THE CLEANING OPERATION SHALL NOT FLUSH SEDIMENT LADEN WATER INTO THE DOWNSTREAM SYSTEM.

9. PROVIDE PERIODIC STREET CLEANING AS NEEDED TO REMOVE DEBRIS AND SEDIMENT TRACKED OFF THE
SITE.

10. APPROPRIATE MEASURES SHALL BE TAKEN TO STOP SEDIMENT FROM ENTERING SURFACE WATER BODIES
IF THE PROPOSED BMPS FAIL. IF BMPS FAIL AND SEDIMENT-LADEN WATER IS LEAVING THE SITE,
IMMEDIATELY NOTIFY YOUR PUBLIC WORKS INSPECTOR.

11. BARE AND/OR DISTURBED SOILS SHALL REMAIN UNCOVERED AND/OR UNSTABILIZED FOR NO MORE THAN
2 DAYS FROM OCTOBER 1 THROUGH APRIL 30, AND FOR NO MORE THAN 7 DAYS FROM MAY 1 THROUGH
SEPTEMBER 30.

12. NOTIFY THE CITY PUBLIC WORKS INSPECTOR AT LEAST 24 HOURS PRIOR TO DEWATERING ACTIVITIES.
DEWATERING WATER SHALL BE DISCHARGED TO SANITARY SEWER. OBTAIN AN INDUSTRIAL DISCHARGE
AUTHORIZATION (IDA) FROM THE CITY OF EVERETT PUBLIC WORKS PRIOR TO DISCHARGE OF DEWATERING
WATER OR PROCESS WASTEWATER TO THE SANITARY SEWER SYSTEM.

13. THE APPROVED PROJECT SWPPP SHALL BE RETAINED ON SITE OR READILY AVAILABLE TO THE CONTRACTOR
THROUGHOUT THE DURATION OF THE CONSTRUCTION PROJECT.

14. DESIGN, INSTALL, IMPLEMENT, AND MAINTAIN EFFECTIVE POLLUTION PREVENTION MEASURES TO
MINIMIZE THE DISCHARGE OF POLLUTANTS.

15. PROTECT ALL LID BMPS FROM SEDIMENTATION THROUGH INSTALLATION AND MAINTENANCE OF EROSION
AND SEDIMENT CONTROL BMPS ON PORTIONS OF THE SITE THAT DRAIN INTO THE LID BMPS

3

12

3

6

15
15

74
TH

 S
T 

SE

5

1

AutoCAD SHX Text
FOUND BRASS TACK IN IRON PIPE, IN CASE

AutoCAD SHX Text
FOUND SCRIBED X IN LEAD IN IRON PIPE, IN CASE

AutoCAD SHX Text
POWER POLE HAS 2 CONDUIT DROPS AND 3 TELEPHONE DROPS; NO PAINT MARKS FOUND IN VICINITY

AutoCAD SHX Text
GRAVEL D/W

AutoCAD SHX Text
GRAVEL D/W

AutoCAD SHX Text
ROCK WALL

AutoCAD SHX Text
ROCK WALL

AutoCAD SHX Text
ROCKERY

AutoCAD SHX Text
CONCRETE BLOCK WALL

AutoCAD SHX Text
CONC D/W

AutoCAD SHX Text
CONC PAVERS

AutoCAD SHX Text
CONC WALK

AutoCAD SHX Text
CONC WALK

AutoCAD SHX Text
CONC WALK

AutoCAD SHX Text
CONC D/W

AutoCAD SHX Text
CONC

AutoCAD SHX Text
ROCKERY

AutoCAD SHX Text
4' METAL HANDRAIL

AutoCAD SHX Text
ROCKERY

AutoCAD SHX Text
4' METAL HANDRAIL

AutoCAD SHX Text
ASPH D/W

AutoCAD SHX Text
ASPH D/W

AutoCAD SHX Text
5-MAILBOX BANK

AutoCAD SHX Text
ASPH D/W

AutoCAD SHX Text
CONC WALK

AutoCAD SHX Text
CONC WALK

AutoCAD SHX Text
CONC WALK

AutoCAD SHX Text
CONC WALK

AutoCAD SHX Text
ROCK RETAINING WALL

AutoCAD SHX Text
4' IRON FENCE

AutoCAD SHX Text
CONC STAIRS

AutoCAD SHX Text
6' IRON FENCE

AutoCAD SHX Text
CONCRETE BLOCK WALL ON TOP OF CONCRETE RETAINING WALL WITH 6' IRON FENCE ON TOP

AutoCAD SHX Text
ASPH D/W

AutoCAD SHX Text
4' IRON FENCE

AutoCAD SHX Text
ROCK RETAINING WALL

AutoCAD SHX Text
GRAVEL

AutoCAD SHX Text
STOP/STREET SIGN

AutoCAD SHX Text
C&G

AutoCAD SHX Text
C&G

AutoCAD SHX Text
C&G

AutoCAD SHX Text
C&G

AutoCAD SHX Text
C&G

AutoCAD SHX Text
C&G

AutoCAD SHX Text
C&G

AutoCAD SHX Text
STOP BAR

AutoCAD SHX Text
FOUND 1/2" REBAR WITH CAP "ASPI LS35975"

AutoCAD SHX Text
6" WIDE CONCRETE WALL

AutoCAD SHX Text
8" WIDE CONCRETE WALL

AutoCAD SHX Text
FACE OF ROCK RETAINING WALL

AutoCAD SHX Text
CONC WALK

AutoCAD SHX Text
CONC WALK

AutoCAD SHX Text
LANDSCAPING

AutoCAD SHX Text
CONC WALK

AutoCAD SHX Text
LANDSCAPING

AutoCAD SHX Text
C&G

AutoCAD SHX Text
C&G

AutoCAD SHX Text
C&G

AutoCAD SHX Text
C&G

AutoCAD SHX Text
C&G

AutoCAD SHX Text
C&G

AutoCAD SHX Text
CONC WALK

AutoCAD SHX Text
CONC WALK

AutoCAD SHX Text
4" CHAIN LINK FENCE

AutoCAD SHX Text
4" WOOD FENCE

AutoCAD SHX Text
ASPH D/W

AutoCAD SHX Text
ASPH D/W

AutoCAD SHX Text
4" IRON FENCE

AutoCAD SHX Text
ASPH D/W

AutoCAD SHX Text
ROCKERY

AutoCAD SHX Text
6" WOOD FENCE

AutoCAD SHX Text
ASPH D/W

AutoCAD SHX Text
ASPH D/W

AutoCAD SHX Text
10" CONC WALL

AutoCAD SHX Text
8" CONC WALL

AutoCAD SHX Text
8" CONC WALL

AutoCAD SHX Text
CONC RETAINING WALL

AutoCAD SHX Text
"PARK PLACE" CONDO SIGN

AutoCAD SHX Text
BRICK MONUMENT SIGN "426 BEVERLY CAMERON"

AutoCAD SHX Text
BRICK BORDER AROUND SIGN

AutoCAD SHX Text
8" CONC WALL

AutoCAD SHX Text
ASPH D/W

AutoCAD SHX Text
CONC D/W

AutoCAD SHX Text
T

AutoCAD SHX Text
T

AutoCAD SHX Text
8" CONC RETAINING WALL WITH 4' TALL RAILING . ENTIRE WALL WITHIN CITY RIGHT OF WAY

AutoCAD SHX Text
R

AutoCAD SHX Text
E

AutoCAD SHX Text
E

AutoCAD SHX Text
N

AutoCAD SHX Text
I

AutoCAD SHX Text
40584

AutoCAD SHX Text
.

AutoCAD SHX Text
L

AutoCAD SHX Text
A

AutoCAD SHX Text
N

AutoCAD SHX Text
O

AutoCAD SHX Text
I

AutoCAD SHX Text
S

AutoCAD SHX Text
S

AutoCAD SHX Text
E

AutoCAD SHX Text
F

AutoCAD SHX Text
O

AutoCAD SHX Text
R

AutoCAD SHX Text
P

AutoCAD SHX Text
E

AutoCAD SHX Text
N

AutoCAD SHX Text
G

AutoCAD SHX Text
W

AutoCAD SHX Text
F

AutoCAD SHX Text
O

AutoCAD SHX Text
E

AutoCAD SHX Text
T

AutoCAD SHX Text
A

AutoCAD SHX Text
T

AutoCAD SHX Text
S

AutoCAD SHX Text
A

AutoCAD SHX Text
S

AutoCAD SHX Text
H

AutoCAD SHX Text
I

AutoCAD SHX Text
N

AutoCAD SHX Text
G

AutoCAD SHX Text
T

AutoCAD SHX Text
O

AutoCAD SHX Text
N

AutoCAD SHX Text
T

AutoCAD SHX Text
E

AutoCAD SHX Text
R

AutoCAD SHX Text
E

AutoCAD SHX Text
D

AutoCAD SHX Text
S

AutoCAD SHX Text
I

AutoCAD SHX Text
G

AutoCAD SHX Text
E

AutoCAD SHX Text
R



 

 

 

 

CITY OF EVERETT, WASHINGTON 

PUBLIC WORKS DEPARTMENT 
 

ADDENDUM #2 
Beverly Lake Water Quality Retrofit 

 UP3745  

 9-7-2023  

Notice to Plan Holders: 

This Addendum No. 2 contains the following revisions, additions, deletions, and/or clarifications, 
is hereby made a part of the plans and specifications (Contract Documents) for the above named 
project, and shall be taken into consideration by Bidders in submitting their bids. 
Bidders shall acknowledge receipt of this Addendum No. 2 in the space provided on the Proposal.  
Failure to do so may subject the Bidder to disqualification of its bid. 
 
This addendum includes the following changes: 

PLANS 
Item 1: Drawing SD3 
  
 Delete the text “(LIFTING CLUTCHES PROVIDED)” from Installation Note B. 
 
 
 
Question Received: “It’s noted in the special provisions that structures 1 and 2 will be procured by the 
City of Everett.  

1. Please provide the weights of structures 1 and 2.  
2. Installation note B on plan sheet SD3 notes that the contractor is to provide sufficient lift 

equipment and that clutches will be provided by the supplier. Please clarify pick point locations 
and confirm that lifting clutches will be provided. 

.” 
Answer: From the manufacturer:  

“The estimated weights are: 
8x14  SF Vault  = Approx. 40,000 lbs 
MWS-L-8-16-V-UG = Approx. 42,000 lbs” 
 
It is anticipated that the contractor will use utility anchors for lifting. The Contractor will need to 
provide any lifting apparatus (chains, hooks, spreader bars, etc.)  
 
Note that it is the City’s goal to coordinate delivery of the water quality treatment structures 
directly to the site at a time that works for the selected Contractor. However, since this schedule 
cannot be guaranteed the contractor should base their bid on transporting the units from the 
location identified in the special provisions.  



 

 

 
  

 

SPECIFICATIONS 

Item 2 – Special Provisions Section 1-10.3(1) Maintenance and Protection of Traffic Control 
 
Delete Section 1-10.3(1) of the special provisions in its entirety and replace with the attached 
Section 1-10.3(1) 
 

Item 3 – Special Provisions Section 1-07.23 (1) Construction Under Traffic 
Add the following to the list of items included in “Maintenance and Protection of Traffic Control: 
8.  Furnish and provide Portable Changeable Message Signs per Section 1-10.3(3)C for a period 
of 3 calendar days prior to implementing the full closure of 75th St SE.  Signs shall be placed in 
both directions in advance of the closure point of 75th St SE displaying the street, location, and 
date and time of the closure in three or less panels. 

 
Question Received: “There is no road closure / detour plan specific to Beverly Lane in the contract 
plans. Please clarify closure restrictions and traffic control expectations for contract work on Beverly 
Lane.” 
Answer: In accordance with Section 1-07.23(1)A and 1-10.2(2) of the Special Provisions the Contractor is 
responsible to prepare traffic control plans for approval. Language is added by Addendum Item 2 above 
to clarify the requirements for traffic control on Beverly Lane. It is the city’s expectation that COE 
Standard Plans, Series 700, as described in Section 1-10.2(2) of the Special Provisions are likely to be 
adequate traffic control measures depending on the Contractor’s approach to the work.  
 
 

CONTRACT 
None 

PROPOSAL 

None 
 

All other requirements of the plans and specifications remain in effect. 

This addendum shall be attached to and made a part of the plans and specifications and shall be 
acknowledged on the bidder’s proposal. 

Sincerely, 

 

 
Erik Emerson, PE 

Project Manager 
 
Attachments: Revised Special Provisions Section 1-07.23(1) 
  



 

 

1-07.23(1) Construction Under Traffic 

Revise the third sentence of the second paragraph to read as follows: 

Do NOT impair accessibility to existing or temporary pedestrian push buttons.  City 
may allow activating pedestrian recall timing or other accommodations during 
construction. 

Supplement 1-07.23(1) by adding the following:  

 

Full closure of 75th St SE shall be limited to the minimum duration required to 
construct the proposed water quality treatment facility. Minimum one way traffic 
shall be restored as soon as the facility is able to be backfilled.  

 

Lane closures are subject to the following restrictions: 

 

Beverly Lane 

Lane closures requiring flaggers are not allowed between 2:00pm and 5:00pm on 
weekdays.  Closures require traffic control plan approval three days prior to closure. 
There are no time restrictions on parking or shoulder closures, nor lane shifts/partial 
lane closures (see City Standard Drawing 702).   

 

Other  

Driveway access will not be restricted for more than 24 hours. All construction 
activity that blocks access to private property shall be coordinated with Engineer 
five (5) days prior. At that time, contractor shall also provide notification of access 
limitation to affected property owner(s).   

 

Lane closures are not allowed on any of the following: 

 

1. A holiday, 
 

2. A holiday weekend; holidays that occur on Friday, Saturday, Sunday or Monday 
are considered a holiday weekend. A holiday weekend includes Saturday, 
Sunday, and the holiday. 

 
3. After *** 2:30pm *** on the day prior to a holiday or holiday weekend, and 

 
4. Before *** 7:00am *** on the day after the holiday or holiday weekend. 

 

If Engineer determines the permitted closure hours adversely affect traffic, the 
Engineer may adjust the hours accordingly.  The Engineer will notify the Contractor 
in writing of any change in the closure hours. 

Contractor shall notify the local Fire, Police and Engineering Departments before 
the beginning of each phase of construction so that these agencies may re-route 
their emergency vehicles around the construction zone.  The non-emergency phone 
number for Everett Police is 258-2484, for Fire Dispatch is 257-8757, and for Public 
Works Engineering is 257-8800. 



 

 

Contractor shall notify City of Everett Transit at 425-257-8984 and Community 
Transit at 425-348-7100 of all street closures or delays at least 24 hours in advance 
to enable rerouting of buses. 

Contractor shall notify the property owners at least 72 hours in advance to enable them 
to remove vehicles parked in the vicinity of Work.  Towing vehicles shall be the 
responsibility of the Contractor and no additional payment will be made. 

Further supplement 1-07.23(1) by adding the following: 

1-07.23(1)A General Requirements Traffic  
(******) 

The following general requirements apply to all Work on the Project: 

Prepare and submit to Engineer a Traffic Control Plan in accordance with 1-
10.2(2) TRAFFIC CONTROL PLANS.   

Refer to 1-08.4(2) SPECIAL CONSTRUCTION CONSTRAINTS regarding 
construction constraints resulting from traffic control. 

Notify all affected property owners prior to commencing the barricading of 
streets, sidewalks and driveways. 

All business driveways shall remain open except as necessary to permit curing 
of construction materials or for short periods of time as required for 
excavations.  However, at least one driveway per business shall remain open 
to vehicular traffic at all times unless otherwise approved by the Engineer and 
affected property owner in writing. 

Signs and barricades shall be supplemented by lanterns or flasher units during 
the hours of darkness. 

Drivers of motor vehicles used in connection with the construction shall obey 
traffic rules posted for such location in the same manner and under the same 
restrictions as provided for the drivers of private vehicles. 

Conduct the Work, at all time throughout the project, in such a manner as will 
obstruct and inconvenience vehicular and pedestrian traffic as little as possible.  
Keep the streets, sidewalks and private driveways open except for the brief 
periods when actual Work is being done. 

No lane closures will be permitted between 3:30 p.m. and 6:00 p.m., unless 
specifically approved by the Engineer. 

1-07.23(3) Work Zone Clear Zone 

Delete 1-07.23(3) in its entirety. 
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